

Department of Public Works and Highways Regional Office VI Final Annual Procurement Plan for FY 2021 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20G00146 - Construction of the Proposed MGB-6- DENR Office Building	DPWH, Region VI, Construction Division	No	Competitive Bidding	1/14/2021	2/10/2021	3/16/2021	3/19/2021	GoP	12,000,000.00		12,000,000.00	Building
310204101118000	21G00001 - Kalibo Circumferential Road, Package 3, Aklan	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	10/28/2020	11/26/2020	2/15/2021	2/18/2021	GoP	120,000,000.00		120,000,000.00	Construction of Bypass/Diversion Roads
300116203656000	21G00002 - Rehabilitation/Improvement of Boracay Circumferential Road, Tambisaan Jetty Port Road and Boracay Jetty Port Road Junction to Cagban Jetty Port, Aklan	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	12/4/2020	12/28/2020	2/15/2021	2/18/2021	GoP	140,000,000.00		140,000,000.00	Rehabilitation/Improvement
300207100378000	21G00003 - Construction of Malinao Municipal Police Station Building, Malinao, Aklan	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	11/10/2020	12/1/2020	2/15/2021	2/18/2021	GoP	10,630,000.00		10,630,000.00	Construction/Improvement of Various Infrastructure in support of National Security
310205100589000	21G00004 - Panay - East West Road, Antique Section, Antique	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/2/2021	3/29/2021	5/10/2021	5/13/2021	GoP	58,798,000.00		58,798,000.00	Construction of Missing Links/New Roads
320101106192000	21G00005 - Construction of Revetment along San Remigio - Bugo Road at Sibalom River, San Remigio, Antique	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/2/2021	3/29/2021	5/10/2021	5/13/2021	GoP	30,000,000.00		30,000,000.00	Construction of Missing Links/New Roads
310205100690000	21G00006 - Maayon-Sara By-Pass Road, Capiz	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	12/4/2020	12/28/2020	2/15/2021	2/18/2021	GoP	50,000,000.00		50,000,000.00	Construction of Bypass/Diversion Roads
310204101119000	21G00007 - Roxas City Circumferential Road-C1 (Section 1), Capiz	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	11/4/2020	11/26/2020	2/15/2021	2/18/2021	GoP	77,773,000.00		77,773,000.00	Construction of Bypass/Diversion Roads
310204101122000	21G00008 - Construction of Road, Barangay Lusonan connecting to Barangay Magubilan, Municipality of Panay, Capiz	DPWH, Region VI, Construction Division	No	Competitive Bidding	2/3/2021	3/3/2021	3/16/2021	3/19/2021	GoP	145,000,000.00		145,000,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructures including Local Projects
300116203582000	21G00009 - Enhancement of Hospital, PA Health Service, Jamindan, Capiz	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/2/2021	3/29/2021	5/10/2021	5/13/2021	GoP	105,000,000.00		105,000,000.00	Construction/Repair/Rehabilitation/Improvement of Various Infrastructures
300207100381000	21G00010 - Iloilo R-1 Bypass Road, Section 2, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	1/19/2021	2/16/2021	3/16/2021	3/19/2021	GoP	75,000,000.00		75,000,000.00	Construction of Bypass/Diversion Roads
310204101111000	21G00011 - Construction of Iloilo River North Bank Road (Phase 2), Oton, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/2/2021	3/29/2021	5/10/2021	5/13/2021	GoP	203,000,000.00		203,000,000.00	Construction of Bypass/Diversion Roads
300116203736000	21G00012 - Passi By-Pass Road, Section 1, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/9/2020	1/4/2021	3/16/2021	3/19/2021	GoP	142,429,000.00		142,429,000.00	Construction of Bypass/Diversion Roads
310204101121000	21G00014 - Panay East-West Road, Iloilo Section, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/22/2020	1/18/2021	3/16/2021	3/19/2021	GoP	57,579,000.00		57,579,000.00	Construction of Missing Links/New Roads

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310205100590000	21G00015 - Widening of Bridge – Suage Br. (B00531PN) along Iloilo- Capiz Rd (Old Route)	DPWH, Region VI, Construction Division	No	Competitive Bidding	1/21/2021	2/17/2021	3/16/2021	3/19/2021	GoP	128,000,000.00		128,000,000.00	Widening of Bridge
310305101232000	21G00016 - Construction of Parallel Bridge – Tigum Br. (B00060PN) along Iloilo-Capiz Rd (Old Route)	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/29/2020	1/20/2021	3/16/2021	3/19/2021	GoP	127,500,000.00		127,500,000.00	Widening of Bridge
310305101234000	21G00017 - Road Widening – Passi-Sn Rafael-Lemery-Sara Rd. K0092+364 – K0095+886	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/9/2020	1/4/2021	3/16/2021	3/19/2021	GoP	116,445,000.00		116,445,000.00	Road Widening
310202100712000	21G00018 - Maayon – Sara Bypass Road, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	11/13/2020	12/7/2020	2/15/2021	2/18/2021	GoP	90,000,000.00		90,000,000.00	Construction of Bypass/Diversion Roads
310204101120000	21G00019 - Construction of Dalusan – Devera – Aposaga – Sara Rd, Sara, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/2/2021	3/29/2021	5/10/2021	5/13/2021	GoP	140,000,000.00		140,000,000.00	Construction of Road
300116203544000	21G00020 - Construction of San Luis – Bagaygay – Sara Road, Sara, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	1/27/2021	2/24/2021	3/16/2021	3/19/2021	GoP	115,000,000.00		115,000,000.00	Construction of Road
300116203630000	21G00021 - Iloilo Circumferential Road 2, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/23/2020	1/18/2021	3/16/2021	3/19/2021	GoP	45,055,000.00		45,055,000.00	Construction of Bypass/Diversion Roads
310204101109000	21G00022 - Iloilo Circumferential Road 3, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	2/3/2021	3/3/2021	3/16/2021	3/19/2021	GoP	40,000,000.00		40,000,000.00	Construction of Bypass/Diversion Roads
310204101110000	21G00023 - Construction of Flyover – Aganan Flyover, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	1/27/2021	2/24/2021	3/16/2021	3/19/2021	GoP	50,000,000.00		50,000,000.00	Construction of National Roads and Bridges
310206100051000	21G00025 - Construction of Drainage Structure along Road – President Corazon C. Aquino Ave. – (S00558PN) Chainage 549 – Chainage 1203	DPWH, Region VI, Construction Division	No	Competitive Bidding	1/27/2021	2/24/2021	3/16/2021	3/19/2021	GoP	9,000,000.00		9,000,000.00	Construction of Drainage
310111100266000	21G00027 - Construction of Police Commissioned Officers Quarters Building Camp Martin Delgado, Iloilo City, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/9/2021	1/4/2021	3/16/2021	3/19/2021	GoP	30,000,000.00		30,000,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
300207100377000	21G00028 - Construction of Three- Storey DPWH Regional Office VI Building, Fort San Pedro, Iloilo City	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	12/4/2020	12/28/2020	2/15/2021	2/18/2021	GoP	200,000,000.00		200,000,000.00	Local Program
300105200374000	21G00029 - Reconstruction to Concrete Pavement – Bacoled North Rd – K0143+623 –K0144+056, K0144+317 – K0144+939	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/8/2020	12/29/2020	3/16/2021	3/19/2021	GoP	53,141,000.00		53,141,000.00	Rehabilitation/ Reconstruction
310104100273000	21G00030 - Road Widening – Bacoled North Rd K0113+429 – K0114+582	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	11/12/2020	12/7/2020	2/15/2021	2/18/2021	GoP	55,000,000.00		55,000,000.00	Road Widening
310201100662000	21G00031 - Road Widening – Bacoled North Rd K0118+531 – K0119+714	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	11/6/2020	12/1/2020	2/15/2021	2/18/2021	GoP	98,425,000.00		98,425,000.00	Road Widening
310201100663000	21G00032 - Escalante City Circumferential Road, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/2/2021	3/29/2021	5/10/2021	5/13/2021	GoP	70,000,000.00		70,000,000.00	Construction of Bypass/Diversion Roads

42.160

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204101107000	21G00033 - Silay-Patag-Cadiz-Calatrava Road, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/11/2020	1/6/2021	3/16/2021	3/19/2021	GoP	70,000,000.00		70,000,000.00	Construction of Missing Links/New Roads
310205100591000	21G00034 - Construction of Flood Control Structures of Patun-an River, Abut 'A' (Upstream) along Bacolod North Road (S00408NR), Calatrava, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	12/4/2020	12/28/2020	2/15/2021	2/18/2021	GoP	81,976,000.00		81,976,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101106187000	21G00035 - Construction of Flood Control Structures of Andoon River, (Upstream) along Bacolod North (S00408NR), San Carlos City, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	12/29/2020	1/20/2021	2/15/2021	2/18/2021	GoP	75,000,000.00		75,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101106190000	21G00036 - Construction of Road Slope Protection Structure – Bacolod – Murcia – DS Benedicto – Sn Carlos City Rd – K0073+250 – K0073+800	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/29/2020	1/20/2021	3/16/2021	3/19/2021	GoP	75,000,000.00		75,000,000.00	Road Slope Protection
310107100217000	21G00037 - Access Road leading to Sitio Bago - ATA Village, Brgy. Puey, Sagay City, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/2/2021	3/29/2021	5/10/2021	5/13/2021	GoP	105,000,000.00		105,000,000.00	Construction of Missing Links/New Roads
300203101406000	21G00038 - Bacolod Negros Occidental Economic Highway (BANOCEH), BSAAR Extension, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	10/21/2020	11/16/2020	2/15/2021	2/18/2021	GoP	184,400,000.00		184,400,000.00	Construction of By-Pass and Diversion Roads
310204101097000	21G00039 - Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Package I, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/2/2021	3/29/2021	5/10/2021	5/13/2021	GoP	196,581,000.00		196,581,000.00	Construction of By-Pass and Diversion Roads
310204101100000	21G00040 - Construction of Concrete Road – Bangga Dose – First Farmer's Mill – Barangay Concepcion Tourism Road, Brgy. Dos Hermanas, Talisay City, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/8/2020	12/29/2020	3/16/2021	3/19/2021	GoP	105,000,000.00		105,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
300203101407000	21G00041 - Himamaylan City – Negros Oriental Boundary – Tayasan Road, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/9/2020	1/4/2021	3/16/2021	3/19/2021	GoP	50,000,000.00		50,000,000.00	Construction of Missing Links/New Roads
310205100588000	21G00042 - Construction of Parallel Bridge – Hinigaran Parallel Br. along Bacolod South Rd	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	11/21/2020	12/14/2020	2/15/2021	2/18/2021	GoP	155,000,000.00		155,000,000.00	Widening of Bridge
310305101228000	21G00043 - Construction of Bridge, Barangay Talaban, Himamaylan City, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/2/2021	3/29/2021	5/10/2021	5/13/2021	GoP	190,000,000.00		190,000,000.00	Widening of Bridge
300118200310000	21G00044 - Preventive Maintenance of Road: Asphalt Overlay along Kabankalan – Bals Rd (S00240NR) – K0094+000 – K0102+000	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	10/21/2020	11/16/2020	2/15/2021	2/18/2021	GoP	51,230,000.00		51,230,000.00	Preventive Maintenance

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100400000	21G00045 - Construction of Road Slope Protection Structure – Dancalan-Candoni-Damutan Valley Rd K0100+275 – K0100+546, K0108+330 – K0108+461	DPWH, Region VI, Construction Division	No	Competitive Bidding	1/21/2021	2/17/2021	3/16/2021	3/19/2021	GoP	55,701,000.00		55,701,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
310109100558000	21G00046 - Road Widening – Kabankalan – Bals Rd K0109+034 – K0111+421	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	11/10/2020	12/1/2020	2/15/2021	2/18/2021	GoP	100,000,000.00		100,000,000.00	Road Widening
310201100665000	21G00047 - Road Widening – Kabankalan Jct Salong – Tapi – Dacongogon – Bantayan Rd K0094+444 – K0097+403	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	11/6/2020	12/1/2020	2/15/2021	2/18/2021	GoP	98,969,000.00		98,969,000.00	Road Widening
310203100412000	21G00048 - Candoni-Gatuslao-Basay Bdry Road, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/2/2021	3/29/2021	5/10/2021	5/13/2021	GoP	105,000,000.00		105,000,000.00	Construction of Missing Links/New Roads
310205100587000	21G00049 - Isio Br. (B00230NR) along Bacolod South Rd (Kabankalan-Hinobaan Section)	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/16/2021	4/12/2021	5/17/2021	5/20/2021	GoP	85,000,000.00		85,000,000.00	Widening of Bridge
310305101229000	21G00050 - Construction of Flood Mitigation Structure along Hilabangan River, Kabankalan City, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	12/4/2020	12/28/2020	2/15/2021	2/18/2021	GoP	100,000,000.00		100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320102104143000	21G00051 - Construction of Flood Mitigation Structure along Ilog-Hilabangan River, Kabankalan City, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	12/4/2020	12/28/2020	2/15/2021	2/18/2021	GoP	100,000,000.00		100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320102104144000	21G00052 - Construction of Flood Mitigation Structure along Sipalay River, Sipalay City, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/8/2020	12/29/2020	3/16/2021	3/19/2021	GoP	91,340,000.00		91,340,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320102104145000	21G00053 - Construction of Road Slope Protection Structure – Candoni – Sipalay Rd K0144+126 – K0146+126	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	12/4/2020	12/28/2020	2/15/2021	2/18/2021	GoP	60,000,000.00		60,000,000.00	Rehabilitation/ Reconstruction
310109100557000	21G00054 - Construction of Sipalay City Police Station Building, Sipalay City, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/14/2020	1/6/2021	3/16/2021	3/19/2021	GoP	31,800,000.00		31,800,000.00	Construction/ Improvement of Various Infrastructure in support of National
300207100379000	21G00055 - Bago-Maao-Louisana-Binubuhan-San Miguel-Haguimit-La Castellana Road, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/8/2020	12/29/2020	3/16/2021	3/19/2021	GoP	101,000,000.00		101,000,000.00	Construction of Missing Links/New Roads
310205100586000	21G00056 - Marayo Br. (B00350NR) along Jct Sn Enrique-Pontevedra By-Pass Rd	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/16/2021	4/12/2021	5/17/2021	5/20/2021	GoP	54,540,000.00		54,540,000.00	Widening of Bridge
310305101231000	21G00057 - Bacolod Negros Occidental Economic Highway (BANOCEH), Section 2, Segment 3, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/11/2020	1/6/2021	3/16/2021	3/19/2021	GoP	215,000,000.00		215,000,000.00	Construction of By-Pass and Diversion Roads
310204101101000	21G00058 - Bacolod Negros Occidental Economic Highway (BANOCEH), Section 2, Package E, Bacolod City	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/16/2021	4/12/2021	5/17/2021	5/20/2021	GoP	105,000,000.00		105,000,000.00	Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204101102000	21G00059 - Bacolod Negros Occidental Economic Highway (BANOCEH), Section 2, Segment 3, Package A, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/16/2021	4/12/2021	5/17/2021	5/20/2021	GoP	193,000,000.00		193,000,000.00	Construction of By-Pass and Diversion Roads
310204101103000	21G00060 - Bacolod Negros Occidental Economic Highway (BANOCEH), Section 2, Segment 3, Package B, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/16/2021	4/12/2021	5/17/2021	5/20/2021	GoP	75,000,000.00		75,000,000.00	Construction of By-Pass and Diversion Roads
310204101104000	21G00061 - Preventive Maintenance of Road: Asphalt Overlay along Bacolod North Rd K0101 + 000 - K0101 + 504	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/12/2020	12/3/2020	2/15/2021	2/18/2021	GoP	10,475,000.00		10,475,000.00	Preventive Maintenance - Primary Roads
310101100473000	21G00062 - Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0082 + 660 - K0083 + 000, K0083 + 593 - K0085 + 841	Negros Occidental Sub DEO	No	Competitive Bidding	3/16/2021	4/12/2021	5/17/2021	5/20/2021	GoP	10,462,000.00		10,462,000.00	Preventive Maintenance - Primary Roads
310101100347000	21G00063 - Stop Aguinaldo-Bug-ang Rd - K0109 + (-832) - K0109 + 000, K0110 + 905 - K0110 + 928, K0111 + 270 - K0111 + 338, K0112 + 175 - K0112 + 625	Negros Occidental Sub DEO	No	Competitive Bidding	3/22/2021	4/19/2021	5/24/2021	5/27/2021	GoP	8,156,000.00		8,156,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
310106100498000	21G00064 - Bacolod North Rd - K0121 + 560 - K0121 + 595	Negros Occidental Sub DEO	No	Competitive Bidding	3/22/2021	4/19/2021	5/24/2021	5/27/2021	GoP	1,050,000.00		1,050,000.00	Rehabilitation/ Reconstruction/ of Roads with Slips, Slope
310107100156000	21G00065 - Construction of Road Slope Protection Structure - at Specific Locations along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) K0054+500 - K0059+908	Negros Occidental Sub DEO	No	Competitive Bidding	2/3/2021	3/3/2021	3/16/2021	3/19/2021	GoP	34,000,000.00		34,000,000.00	Rehabilitation/ Reconstruction/ of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
310107100119000	21G00067 - Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0073 + 900 - K0074 + 050	Negros Occidental Sub DEO	No	Competitive Bidding	3/22/2021	4/19/2021	5/24/2021	5/27/2021	GoP	8,800,000.00		8,800,000.00	Rehabilitation/ Reconstruction/ of Roads with Slips, Slope Collapse, and Landslide
310107100157000	21G00068 - Construction of Road Slope Protection Structure - at Specific Locations along Jct DS Benedicto - Spur 16 - Calatrava Rd (S00001NR) K0055 + 300 - K0057 + 658	Negros Occidental Sub DEO	No	Competitive Bidding	1/5/2021	1/28/2021	3/16/2021	3/19/2021	GoP	26,850,000.00		26,850,000.00	Rehabilitation/ Reconstruction/ of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
310106100533000	21G00069 - Construction of Road Slope Protection Structure at Specific Locations along Jct DS Benedicto - Spur 16 - Calatrava Rd (S00001NR) K0077 + 863 - K0083 + 042	Negros Occidental Sub DEO	No	Competitive Bidding	12/8/2020	12/29/2020	3/16/2021	3/19/2021	GoP	6,000,000.00		6,000,000.00	Rehabilitation/ Reconstruction/ of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
310201100457000	21G00071 - Road Widening - along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd K0072 + 000 - K0072 + 386	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/12/2020	12/3/2020	2/15/2021	2/18/2021	GoP	19,875,000.00		19,875,000.00	Road Widening - Primary Roads

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310201100664000	21G00072 (Rebid) - Widening of Bridge – Carapale Br. (B00295NR) along Jct DS Benedicto-Spur 16-Calatrava Rd	Negros Occidental Sub DEO	Yes	Competitive Bidding	1/5/2021	1/28/2021	2/15/2021	2/18/2021	GoP	6,000,000.00		6,000,000.00	Widening OF Permanent Bridges
310305101226000	21G00073 -Widening of Bridge – Hagnaya Br. (B00416NR) along Bacolod North Rd	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/28/2020	12/21/2020	2/15/2021	2/18/2021	GoP	35,400,000.00		35,400,000.00	Widening OF Permanent Bridges
310305101227000	21G00074 - Widening of Bridge – Wadianan Br. (B00294NR) along Jct DS Benedicto-Spur 16-Calatrava Rd	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/12/2020	12/3/2020	2/15/2021	2/18/2021	GoP	5,500,000.00		5,500,000.00	Widening OF Permanent Bridges
310305101236000	21G00075 - Construction of Flood Control Structures of Andoon River (Downstream) along Bacolod North Road, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/12/2020	12/3/2020	2/15/2021	2/18/2021	GoP	50,000,000.00		50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
300116203576000	21G00079 - Construction of Road at Barangay Quezon to Balabag Road, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/9/2020	1/4/2021	3/16/2021	3/19/2021	GoP	6,000,000.00		6,000,000.00	Local Roads
300116203043000	21G00080 - Construction of Road at Brgy. Lagaaan, Calatrava, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	3/22/2021	4/19/2021	5/24/2021	5/27/2021	GoP	12,320,000.00		12,320,000.00	Local Roads
300116203023000	21G00081 - Construction of Slope Protection, Road Km 71-72, Bacolod, Murcia, Don Salvador Benedicto, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	3/22/2021	4/19/2021	5/24/2021	5/27/2021	GoP	40,614,000.00		40,614,000.00	Local Roads
300102200446000	21G00082 - Construction of 4 Classrooms Sofronio Carmona National High School, Barangay Bagong Silang, Salvado Benedicto, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/28/2020	12/21/2020	2/15/2021	2/18/2021	GoP	9,000,000.00		9,000,000.00	School Buildings
300104219034000	21G00083 - Construction of Multi-Purpose Building, 1st Engineering District Office, Barangay Punao, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	3/22/2021	4/19/2021	5/24/2021	5/27/2021	GoP	6,500,000.00		6,500,000.00	Multipurpose / Facilities
300104219035000	21G00084 - Construction of Multi-Purpose Building, Barangay Bantayanon, Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/12/2020	12/3/2020	2/15/2021	2/18/2021	GoP	3,500,000.00		3,500,000.00	Multipurpose / Facilities
300104219036000	21G00085 - Construction of Multi-Purpose Building, Barangay Poblacion, Toboso, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/21/2021	2/17/2021	3/16/2021	3/19/2021	GoP	3,000,000.00		3,000,000.00	Multipurpose / Facilities
300104219037000	21G00086 - Construction of Multi-Purpose Building, Barangay San Benito, Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/12/2020	12/3/2020	2/15/2021	2/18/2021	GoP	3,500,000.00		3,500,000.00	Multipurpose / Facilities
300104219038000	21G00087 - Construction of Multi-Purpose Building, Barangay San Isidro, Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/12/2020	12/3/2020	2/15/2021	2/18/2021	GoP	3,500,000.00		3,500,000.00	Multipurpose / Facilities

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104219039000	21G00088 - Construction of Multi-Purpose Building, Barangay San Isidro, Toboso, Toboso, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/28/2020	12/21/2020	2/15/2021	2/18/2021	GoP	3,500,000.00		3,500,000.00	Multipurpose / Facilities
300104219041000	21G00089 - Construction of Multi-Purpose Building, Land Transportation Office, Barangay Punao, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/21/2021	2/17/2021	3/16/2021	3/19/2021	GoP	6,000,000.00		6,000,000.00	Multipurpose / Facilities
300104219042000	21G00090 (Rebid) - Construction of Multi-Purpose Building, Marcelo Elementary School, Barangay Marcelo, Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	12/21/2020	1/11/2021	2/15/2021	2/18/2021	GoP	2,000,000.00		2,000,000.00	Multipurpose / Facilities
300104219044000	21G00091 - Construction of Multi-Purpose Building, Quezon National High School, Barangay Quezon, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/9/2020	1/4/2021	3/16/2021	3/19/2021	GoP	5,000,000.00		5,000,000.00	Multipurpose / Facilities
300104219045000	21G00092 - Construction of Multi-Purpose Building, Tennis Court, Barangay Palampas, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/14/2021	2/10/2021	3/16/2021	3/19/2021	GoP	6,000,000.00		6,000,000.00	Multipurpose / Facilities
300117207649000	21G00096 - Construction of Road, Barangay Menchaca, Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/28/2020	12/21/2020	2/15/2021	2/18/2021	GoP	12,500,000.00		12,500,000.00	Local Roads
300117207650000	21G00097 - Construction of Road, Barangay Paghumayan - Barangay Pantao, Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/28/2020	12/21/2020	2/15/2021	2/18/2021	GoP	25,000,000.00		25,000,000.00	Local Roads
300117206892000	21G00098 - Construction of Roads, Brgy. Prosperidad, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	3/22/2021	4/19/2021	5/24/2021	5/27/2021	GoP	15,400,000.00		15,400,000.00	Local Roads
300117206891000	21G00099 - Construction of Roads, Brgy. Quezon-Brgy. Codcod, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	4/6/2021	5/3/2021	5/18/2021	5/25/2021	GoP	23,100,000.00		23,100,000.00	Local Roads
300119200427000	21G00100 - Construction of Footbridge, Barangay Bandilla, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/5/2021	1/28/2021	3/16/2021	3/19/2021	GoP	2,000,000.00		2,000,000.00	Local Bridges
300119200428000	21G00101 - Construction of Footbridge, Barangay Buluangan, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/8/2020	12/29/2020	3/16/2021	3/19/2021	GoP	2,000,000.00		2,000,000.00	Local Bridges
300119200429000	21G00102 - Construction of Footbridge, Barangay Guadalupe, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/8/2020	12/29/2020	3/16/2021	3/19/2021	GoP	2,500,000.00		2,500,000.00	Local Bridges
300119200430000	21G00103 - Construction of Footbridge, Sitio Vergara Barangay Bug-ang, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/5/2021	1/28/2021	3/16/2021	3/19/2021	GoP	4,000,000.00		4,000,000.00	Local Bridges
300121201006000	21G00104 - Construction of Water System, Barangay Bago, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/9/2020	1/4/2021	3/16/2021	3/19/2021	GoP	2,000,000.00		2,000,000.00	Water Supply
300121201007000	21G00105 - Construction of Water System, Barangay Bagong Silang, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/9/2020	1/4/2021	3/16/2021	3/19/2021	GoP	2,000,000.00		2,000,000.00	Water Supply

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300121201008000	21G00106 - Construction of Water System, Barangay Igmayaan, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/9/2020	1/4/2021	3/16/2021	3/19/2021	GoP	2,000,000.00		2,000,000.00	Water Supply
300121201009000	21G00107 - Construction of Water System, Barangay Pandanon, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/9/2020	1/4/2021	3/16/2021	3/19/2021	GoP	2,000,000.00		2,000,000.00	Water Supply
300121201010000	21G00108 - Construction of Water System, Barangay Pinowayan, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/9/2020	1/4/2021	3/16/2021	3/19/2021	GoP	2,000,000.00		2,000,000.00	Water Supply
300121201011000	21G00109 - Construction of Water System, Barangay Salamanca, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/27/2021	2/24/2021	3/16/2021	3/19/2021	GoP	2,000,000.00		2,000,000.00	Water Supply
300121201012000	21G00110 - Construction of Water System, Barangay San Isidro, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/21/2021	2/17/2021	3/16/2021	3/19/2021	GoP	2,000,000.00		2,000,000.00	Water Supply
300104223093000	21G00112 - Construction of Multi-Purpose Building (Annex Building, City Hall), Brgy. Palampas, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/14/2021	2/10/2021	3/16/2021	3/19/2021	GoP	3,000,000.00		3,000,000.00	Multipurpose / Facilities
300104223122000	21G00113 - Construction of Multi-Purpose Building (Covered Court), Brgy. Buenavista, Escalante, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/27/2021	2/24/2021	3/16/2021	3/19/2021	GoP	3,000,000.00		3,000,000.00	Multipurpose / Facilities
300104223123000	21G00114 - Construction of Multi-Purpose Building (Covered Court), Calatrava District 2, Brgy. Lo-ok, Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/12/2020	12/3/2020	2/15/2021	2/18/2021	GoP	3,000,000.00		3,000,000.00	Multipurpose / Facilities
300104223126000	21G00115 - Construction of Multi-Purpose Building (Covered Court), Sofronio Carmona National High School, Brgy. Igmaya-an, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/21/2021	2/17/2021	3/16/2021	3/19/2021	GoP	3,000,000.00		3,000,000.00	Multipurpose / Facilities
300104223134000	21G00116 - Construction of Multi-Purpose Building (Public Market) in Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/5/2021	1/28/2021	3/16/2021	3/19/2021	GoP	10,000,000.00		10,000,000.00	Multipurpose / Facilities
300104223169000	21G00118 - Rehabilitation of Multi-Purpose Building (Calatrava District Hospital, Calatrava), Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	4/6/2021	5/3/2021	5/18/2021	5/25/2021	GoP	4,000,000.00		4,000,000.00	Multipurpose / Facilities
300104223176000	21G00119 - Rehabilitation of Multi-Purpose Building (Municipal Hall), Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	4/6/2021	5/3/2021	5/18/2021	5/25/2021	GoP	5,000,000.00		5,000,000.00	Multipurpose / Facilities
300104223177000	21G00120 - Rehabilitation of Multi-Purpose Building (Toboso Public Market), Brgy. Poblacion, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	4/6/2021	5/3/2021	5/18/2021	5/25/2021	GoP	3,000,000.00		3,000,000.00	Multipurpose / Facilities

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117209533000	21G00121 - Construction of Road at Barangay Quezon, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/9/2020	1/4/2021	3/16/2021	3/19/2021	GoP	6,000,000.00		6,000,000.00	Local Roads
310204101117000	21G00122 - Passi By-Pass Road, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	1/19/2021	2/16/2021	3/16/2021	3/19/2021	GoP	30,000,000.00		30,000,000.00	Construction of Bypass/
310204101116000	21G00123 - Construction of Gravel Road – Iloilo R-1 Bypass Road, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	1/19/2021	2/16/2021	3/16/2021	3/19/2021	GoP	30,000,000.00		30,000,000.00	Construction of Bypass/
310204101114000	21G00124 - Iloilo Circumferential Road 2 (C2), Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	1/19/2021	2/16/2021	3/16/2021	3/19/2021	GoP	30,000,000.00		30,000,000.00	Construction of Bypass/
310204101112000	21G00125 - Kalibo Circumferential Road (Makato-Lezo Section), Aklan	DPWH, Region VI, Construction Division	No	Competitive Bidding	4/6/2021	5/3/2021	5/18/2021	5/25/2021	GoP	30,000,000.00		30,000,000.00	
310204101098000	21G00126 - Roxas City Circumferential Road C2, Capiz	DPWH, Region VI, Construction Division	No	Competitive Bidding	4/6/2021	5/3/2021	5/18/2021	5/25/2021	GoP	130,000,000.00		130,000,000.00	Construction of Bypass/Diversion Roads
310204101099000	21G00127 - Roxas City Circumferential Road C3, Capiz	DPWH, Region VI, Construction Division	No	Competitive Bidding	4/6/2021	5/3/2021	5/18/2021	5/25/2021	GoP	97,500,000.00		97,500,000.00	Construction of Bypass/Diversion Roads
300103203034000	21G00128 - Construction of Multi- Purpose Building (Evacuation/Convention Center), Barangay Lauan, Roxas City, Capiz	DPWH, Region VI, Construction Division	No	Competitive Bidding	4/6/2021	5/3/2021	5/18/2021	5/25/2021	GoP	250,000,000.00		250,000,000.00	VILP
300116203433000	21G00129 - Minda-Badianan Diversion Road, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	4/6/2021	5/3/2021	5/18/2021	5/25/2021	GoP	364,550,000.00		364,550,000.00	VILP
310204101113000	21G00130 - Iloilo Circumferential Road 3 (C3), Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	4/6/2021	5/3/2021	5/18/2021	5/25/2021	GoP	30,000,000.00		30,000,000.00	Construction of Bypass
310206100053000	21G00131 - Aganan Flyover, Iloilo (Phase 2)	DPWH, Region VI, Construction Division	No	Competitive Bidding	4/6/2021	5/3/2021	5/18/2021	5/25/2021	GoP	72,365,000.00		72,365,000.00	Construction
300103203078000	21G00132 - Construction of PMS-OP Integrated Operations and Service Continuity (IOSC) Site, (Phase 2), Iloilo City	DPWH, Region VI, Construction Division	No	Competitive Bidding	4/6/2021	5/3/2021	5/18/2021	5/25/2021	GoP	40,000,000.00		40,000,000.00	Construction
320101106188000	21G00133 - Construction of Slope protection Works and Improvement along Dungon Creek from Nabitasan Bridge to Bolilao Bridge, Iloilo City	DPWH, Region VI, Construction Division	No	Competitive Bidding	4/6/2021	5/3/2021	5/18/2021	5/25/2021	GoP	120,000,000.00		120,000,000.00	
300116203737000	21G00134 - Construction of Iloilo River North Bank Road, Section 1, Iloilo City, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	4/15/2021	5/12/2021	5/26/2021	6/1/2021	GoP	300,000,000.00		300,000,000.00	
300116203738000	21G00135 - Construction of Iloilo River North Bank Road, Section 2, Iloilo City, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	4/15/2021	5/12/2021	5/26/2021	6/1/2021	GoP	300,000,000.00		300,000,000.00	
310204101412000	21G00136 - Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Package D,E,F, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	4/15/2021	5/12/2021	5/26/2021	6/1/2021	GoP	206,200,000.00		206,200,000.00	Construction
310204101413000	21G00137 - Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Package H, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	4/15/2021	5/12/2021	5/26/2021	6/1/2021	GoP	76,000,000.00		76,000,000.00	Construction
310204101105000	21G00138 - Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Package A, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	4/15/2021	5/12/2021	5/26/2021	6/1/2021	GoP	79,750,000.00		79,750,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204101106000	21G00139 - Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Package B, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	4/15/2021	5/12/2021	5/26/2021	6/1/2021	GoP	79,750,000.00		79,750,000.00	
300211100160000	21G00140 - Installation of Solar Streetlights along Bacolod South Road	DPWH, Region VI, Construction Division	No	Competitive Bidding	4/15/2021	5/12/2021	5/26/2021	6/1/2021	GoP	100,000,000.00		100,000,000.00	Installation of Solar Streetlights
300103203039000	21G00141 - Construction/Rehabilitation of Multi-Purpose Building (2-Storey Public Market) (Phase II) In Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	4/15/2021	5/12/2021	5/26/2021	6/1/2021	GoP	40,000,000.00		40,000,000.00	
300117209520000	21G00142 - Construction of Road Crossing Espada Brgy. Mabini Brgy. Dian-ay, Escalante City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	2/3/2021	3/3/2021	3/16/2021	3/19/2021	GoP	10,000,000.00		10,000,000.00	
300117209519000	21G00143 - Construction of Road, Brgy. Codcod, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	2/3/2021	3/3/2021	3/16/2021	3/19/2021	GoP	25,000,000.00		25,000,000.00	Local Roads
300121201204000	21G00144 - Construction of Water System Brgy. Gen. Luna, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	4/15/2021	5/12/2021	5/26/2021	6/1/2021	GoP	2,000,000.00		2,000,000.00	
300121201205000	21G00145 - Construction of Water System Brgy. Magticol, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	4/15/2021	5/12/2021	5/26/2021	6/1/2021	GoP	2,000,000.00		2,000,000.00	
300121201206000	21G00146 - Construction of Water System Brgy. Bug-ang, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	2/3/2021	3/3/2021	3/16/2021	3/19/2021	GoP	2,500,000.00		2,500,000.00	
310111100267000	21G00147 - Construction of Drainage Structure along Road – President Corazon C. Aquino Ave. – (S00558PN) Chainage 1203 – Chainage 1857	DPWH, Region VI, Construction Division	No	Competitive Bidding	1/27/2021	2/24/2021	3/16/2021	3/19/2021	GoP	9,000,000.00		9,000,000.00	Construction of Drainage
320101106184000	21G00148 - Installation of Pump-gates and Accessories, Iloilo City	DPWH, Region VI, Construction Division	No	Competitive Bidding	4/15/2021	5/12/2021	5/26/2021	6/1/2021	GoP	120,000,000.00		120,000,000.00	
320101106193000	21G00149 - Rehabilitation/Improvement of Iloilo Flood Control Project (IFCP), Iloilo City and Pavia, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	4/15/2021	5/12/2021	5/26/2021	6/1/2021	GoP	20,000,000.00		20,000,000.00	
300211100158000	21G00150 - Installation of Solar Streetlights along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd	DPWH, Region VI, Construction Division	No	Competitive Bidding	4/15/2021	5/12/2021	5/26/2021	6/1/2021	GoP	30,000,000.00		30,000,000.00	
300211100159000	21G00151 - Installation of Solar Streetlights along Silay-Lantawan Road	DPWH, Region VI, Construction Division	No	Competitive Bidding	4/15/2021	5/12/2021	5/26/2021	6/1/2021	GoP	20,000,000.00		20,000,000.00	
300116203380000	21G00152 - Bacolod Circumferential-Bacolod City Boundary Diversion Road	DPWH, Region VI, Construction Division	No	Competitive Bidding	4/15/2021	5/12/2021	5/26/2021	6/1/2021	GoP	99,000,000.00		99,000,000.00	
300116203381000	21G00153 - Bacolod City Boundary By-Pass Road	DPWH, Region VI, Construction Division	No	Competitive Bidding	4/15/2021	5/12/2021	5/26/2021	6/1/2021	GoP	100,000,000.00		100,000,000.00	
300116203382000	21G00154 - Bacolod South-Circumferential Diversion Road	DPWH, Region VI, Construction Division	No	Competitive Bidding	4/15/2021	5/12/2021	5/26/2021	6/1/2021	GoP	100,000,000.00		100,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104222704000	21G00155 - Construction of Multi-Purpose Building (Bacolod Museum), Brgy. Tangub, Bacolod City, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	4/15/2021	5/12/2021	5/26/2021	6/1/2021	GoP	50,000,000.00		50,000,000.00	
Total										8,974,429,000.00	-	8,974,429,000.00	


BENJAMIN B. JAVELLANA, JR.
Head, Procurement Staff
Office of the Regional Director


EDWIN M. SALES
BAC Chairperson



LEA N. DELFINADO, CESO III
Regional Director

Department of Public Works and Highways Regional Office VI Final Annual Procurement Plan for FY 2021 (Consulting Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proje ct)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2000001007 02000	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Old Sagay-Vito Coastal Road	DPWH, Region VI, Planning & Design Division	Yes	Competitive Bidding	April 12, 2021	May 31, 2021	July 5 - 9, 2021	July 12-21, 2021	GoP	P 11,500,000.00		P 11,500,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
2000001007 03000	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Murcia-Talisay-E.B. Magalona-Victorias City Road	DPWH, Region VI, Planning & Design Division	Yes	Competitive Bidding	April 12, 2021	May 31, 2021	July 5 - 9, 2021	July 12-21, 2021	GoP	P 24,900,000.00		P 24,900,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.

2000001007 04000	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Capiz-Aklan Coastal Road	DPWH, Region VI, Planning & Design Division	Yes	Competitive Bidding	April 12, 2021	May 31, 2021	July 5 - 9, 2021	July 12-21, 2021	GoP	P 30,000,000.00		P 30,000,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
TOTAL										P 66,400,000.00		P 66,400,000.00	


Submitted by:


BENJAMIN B. JAVELLANA, JR.
 Head, Procurement Section

Recommending Approval:


EDWIN M. SALES
 BAC Chairperson

Approved by:


LEA N. DELFINADO, CEO III
 Regional Director

Department of Public Works and Highways Regional Office VI Final Annual Procurement Plan for FY 2021 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Office Devices, Supplies and Consumables	DPWH Regional Office VI		Public Bidding/ Negotiated Procurement through Agency to Agency/ Shopping					GOP	4,403,197.60		4,403,197.60	Office Devices, Supplies and Consumables
	1st Qtr. 2021		No		4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		1,735,988.37		1,735,988.37	
	2nd Qtr. 2021		No		4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		745,278.48		745,278.48	
	3rd Qtr. 2021		No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		1,338,479.99		1,338,479.99	
	4th Qtr. 2021		No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		583,450.76		583,450.76	
	Computer Supplies	DPWH Regional Office VI		Competitive Bidding					GOP	61,742.75		61,742.75	Computer Supplies
	1st Qtr. 2021		No		4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		39,784.70		39,784.70	
	2nd Qtr. 2021		No		4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		3,958.35		3,958.35	
	3rd Qtr. 2021		No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		14,041.35		14,041.35	
	4th Qtr. 2021		No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		3,958.35		3,958.35	
	Inks, Toners and Spareparts	DPWH Regional Office VI		Competitive Bidding					GOP	20,490,710.90		20,490,710.90	Inks, Toners and Spareparts
	1st Qtr. 2021		No		4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		7,311,182.22		7,311,182.22	
	2nd Qtr. 2021		No		4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		3,590,268.32		3,590,268.32	
	3rd Qtr. 2021		No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		6,467,012.89		6,467,012.89	
	4th Qtr. 2021		No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		3,122,247.47		3,122,247.47	
	IT Supplies	DPWH Regional Office VI		Competitive Bidding					GOP	717,272.55		717,272.55	IT Supplies
	1st Qtr. 2021		No		4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		509,888.75		509,888.75	
	2nd Qtr. 2021		No		4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		45,191.95		45,191.95	
	3rd Qtr. 2021		No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		128,916.75		128,916.75	
	4th Qtr. 2021		No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		33,275.10		33,275.10	
	Printer, Photocopier, Desktop and Laptops	DPWH Regional Office VI		Competitive Bidding					GOP	1,740,000.00		1,740,000.00	Printer, Photocopier, Desktop and Laptops
	1st Qtr. 2021		No		1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021		910,000.00		910,000.00	
	2nd Qtr. 2021				2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021					
	3rd Qtr. 2021		No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		830,000.00		830,000.00	
	4th Qtr. 2021				4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021					

Department of Public Works and Highways Regional Office VI Final Annual Procurement Plan for FY 2021 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Lay-out, Encoding, Printing and Binding of FY 2020 Annual report	DPWH Regional Office VI	No	Competitive Bidding					GOP	300,000.00		300,000.00	Lay-out, Encoding, Printing and Binding of FY 2019 Annual report
	1st Qtr. 2021				1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021					
	2nd Qtr. 2021				2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021					
	3rd Qtr. 2021				3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021					
	4th Qtr. 2021				4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		300,000.00		300,000.00	
	Electrical and Hardware Supplies	DPWH Regional Office VI	No	Competitive Bidding					GOP	1,297,456.95		1,297,456.95	Electrical and Hardware Supplies
	1st Qtr. 2021				4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		661,797.21		661,797.21	
	2nd Qtr. 2021				4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		110,411.66		110,411.66	
	3rd Qtr. 2021				3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		445,758.83		445,758.83	
	4th Qtr. 2021				4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		79,489.25		79,489.25	
	Vehicle Parts and Accessories	DPWH Regional Office VI	No	Competitive Bidding					GOP	7,094,294.00		7,094,294.00	Vehicle Parts and Accessories
	1st Qtr. 2021				1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021		3,763,512.39		3,763,512.39	
	2nd Qtr. 2021				2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021		690,817.64		690,817.64	
	3rd Qtr. 2021				3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		1,822,508.23		1,822,508.23	
	4th Qtr. 2021				4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		817,455.74		817,455.74	
	Tires and Inner Tubes	DPWH Regional Office VI	No	Competitive Bidding					GOP	5,004,772.00		5,004,772.00	Tires and Inner Tubes
	1st Qtr. 2021				1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021		1,126,831.33		1,126,831.33	
	2nd Qtr. 2021				2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021		1,154,294.67		1,154,294.67	
	3rd Qtr. 2021				3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		1,090,669.00		1,090,669.00	
	4th Qtr. 2021				4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		1,632,977.00		1,632,977.00	
	Shop Supplies	DPWH Regional Office VI	No	Competitive Bidding					GOP	321,761.00		321,761.00	Shop Supplies
	1st Qtr. 2021				1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021		137,275.92		137,275.92	
	2nd Qtr. 2021				2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021		52,604.92		52,604.92	
	3rd Qtr. 2021				3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		119,246.92		119,246.92	
	4th Qtr. 2021				4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		12,633.25		12,633.25	

Department of Public Works and Highways Regional Office VI Final Annual Procurement Plan for FY 2021 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Batteries								GOP	263,158.00		263,158.00	Batteries
	1st Qtr. 2021	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021		263,158.00		263,158.00	
	2nd Qtr. 2021		No		2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021					
	3rd Qtr. 2021		No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021					
	4th Qtr. 2021		No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021					
	Fuels and Lubricants								GOP	4,917,940.00	-	4,917,940.00	Fuel and Lubricants
	1st Qtr. 2021	DPWH Regional Office VI	No	Competitive Bidding	4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		2,423,050.00		2,423,050.00	
	2nd Qtr. 2021		No		4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		30,000.00		30,000.00	
	3rd Qtr. 2021		No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		2,434,890.00	-	2,434,890.00	
	4th Qtr. 2021				4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		30,000.00		30,000.00	
	Janitorial Services	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GoP	5,414,454.00		5,414,454.00	Janitorial Services
	Security Services Personnel	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GoP	7,534,662.00		7,534,662.00	Security Services Personnel
	Electric Bill	DPWH Regional Office VI	No	Direct Contracting	N/A	N/A	1st Qtr.	1st Qtr.	GoP	6,600,000.00		6,600,000.00	Electric Bill
	Telephone Bill	DPWH Regional Office VI	No	Direct Contracting	N/A	N/A	1st Qtr.	1st Qtr.	GoP	1,700,000.00		1,700,000.00	Telephone Bill
	Other Utilities (Cable Signal)	DPWH Regional Office VI	No	Direct Contracting	N/A	N/A	1st Qtr.	1st Qtr.	GoP	390,000.00		390,000.00	Other Utilities (Cable Signal)
TOTAL										68,251,421.75	-	68,251,421.75	

Submitted by:

BENJAMIN B. JAVELLANA, JR.
Head, Procurement Staff

Recommending Approval:

EDWIN M. SALES
BAC Chairperson

Approved by:

LEA N. DELFINADO, CESO III
Regional Director

Department of Public Works and Highways Regional Office VI Final Annual Procurement Plan for FY 2021 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Batteries								GOP	263,158.00		263,158.00	Batteries
	1st Qtr. 2021	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021		263,158.00		263,158.00	
	2nd Qtr. 2021		No		2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021		-		-	
	3rd Qtr. 2021		No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		-		-	
	4th Qtr. 2021		No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		-		-	
	Fuels and Lubricants								GOP	4,917,940.00		4,917,940.00	Fuel and Lubricants
	1st Qtr. 2021	DPWH Regional Office VI	No	Competitive Bidding	4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		2,423,050.00		2,423,050.00	
	2nd Qtr. 2021		No		4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		30,000.00		30,000.00	
	3rd Qtr. 2021		No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		2,434,890.00		2,434,890.00	
	4th Qtr. 2021				4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		30,000.00		30,000.00	
	Janitorial Services	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GoP	5,414,454.00		5,414,454.00	Janitorial Services
	Security Services Personnel	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GoP	7,534,662.00		7,534,662.00	Security Services Personnel
	Electric Bill	DPWH Regional Office VI	No	Direct Contracting	N/A	N/A	1st Qtr.	1st Qtr.	GoP	6,600,000.00		6,600,000.00	Electric Bill
	Telephone Bill	DPWH Regional Office VI	No	Direct Contracting	N/A	N/A	1st Qtr.	1st Qtr.	GoP	1,700,000.00		1,700,000.00	Telephone Bill
	Other Utilities (Cable Signal)	DPWH Regional Office VI	No	Direct Contracting	N/A	N/A	1st Qtr.	1st Qtr.	GoP	390,000.00		390,000.00	Other Utilities (Cable Signal)
TOTAL										68,251,421.75		68,251,421.75	

Submitted by:

BENJAMIN B. JAVELLANA, JR.
Lead Procurement Staff

Recommending Approval:

EDWIN M. SALES
BAC Chairperson

Approved by:

LEA N. DELFINADO, CESO III
Regional Director