

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANES
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Basco, Batanes

March 17, 2021


Atty. ROWENA CANDICE M. RUIZ

Executive Director V
DBM-GPPB-Technical Support Office
Unit 2506, Raffles Corporate Center,
F. Ortigas Jr. Road, Ortigas Center
1605, San Antonio, Pasig City

Dear Atty. Ruiz:

Respectfully submitting the Final Annual Procurement Plan for Fiscal Year 2021 for Civil Works, Goods and Services, and a Certification certifying that this office does not have procurement activities for Consulting Services, for your information and reference.

Very truly yours,


DIOSDADO C. LOMIBAO

Officer-in-Charge
Office of the District Engineer

cc: Ma. Victoria S. Gregorio
OIC-Director, Procurement Service
Department of Public Works and Highways
Bonifacio Drive, Port Area, Manila

Rosario V. De Guzman
Engineer IV
Head, BAC Secretariat
DPWH-Regional Office No. 2

The Resident Auditor
COA Unit
This Office

R02.9 jag/VFD

**DPWH BATANES DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FY 2021 (CIVIL WORKS)**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310201100437000	20BA0001: IMPROVEMENT ALONG BASCO-MAHATAO-IVANA-UYUGAN-IMNAJBU ROAD (S00016BN), K0002+508-K0002+915, K0002+921-K0003+223, BASCO, BATANES	Batanes DEO	YES	Competitive Bidding	11/19-26/2019	12/9/2019	11/24/2020	12/21//2020	GoP	Php 1,447,000.00	-	Php 1,447,000.00	MYCA; Bid-out in 2019 (FLR portion of FY 2020 GAA) -Construction of Shoulder and curb and gutter along National Road
320102101012000	20BA0004: CONSTRUCTION OF GUARDWALL ALONG BASCO-MAHATAO- IVANA-UYUGAN-IMNAJBU ROAD (S000016BN)- K0006+510-K0006+536.00, K0008+624.00-K0008+754.00, K0008+817.40-K0008+854.00, K0008+875.6-K0008+946.50, K0016+340.00-K0016+380.00, K0016+840.00-K0017+573.30, K0024+770.00-K0024+900.00, BATAN ISLAND, BATANES	Batanes DEO	YES	Competitive Bidding	11/19-26/2019	12/9/2019	11/10/2020	12/2/2020	GoP	Php 2,314,000.00	-	Php 2,314,000.00	MYCA; Bid-out in 2019 (FLR portion of FY 2020 GAA) -Rehabilitation of Reinforced Rubble Concrete Wall
300116202158000	20BA0007: OFF-CARRIAGEWAY IMPROVEMENT: AIRPORT-MAUYEN PORT ROAD, BRGY. RAELE, ITBAYAT, BATANES	Batanes DEO	YES	Competitive Bidding	11/20-27/2019	12/10/2019	11/24/2020	2/1/2021	GoP	Php 1,500,000.00	-	Php 1,500,000.00	MYCA; Bid-out in 2019 (FLR portion of FY 2020 GAA) -Construction of Shoulder and curb and gutter along National Road
320102101014000	20BA0012: REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE; UYUGAN-MAHATAO INTERIOR ROAD; K0029+046-K0029+080, K0032+300-K0032+330, K0029+248.5-K0029+256.56, K0032+(-290)-K0032+(-220), MAHATAO, BATANES	Batanes DEO	YES	Competitive Bidding	11/20-27/2019	12/10/2019	11/24/2020	12/4/2020	GoP	Php 1,912,000.00	-	Php 1,912,000.00	MYCA; Bid-out in 2019 (FLR portion of FY 2020 GAA) -Construction of Road Slope Protection Structure

320101101013000	20BA0024: CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG BASCO-CONTRACOSTA DIVERSION ROAD (200010BN); CHAINAGE 120-577, BRGY. KAYVALUGANAN, BASCO, BATANES	Batanes DEO	YES	Competitive Bidding	11/26-12/3/2021	12/16/2019	11/24/2020	12/21/2020	GoP	Php 2,488,000.00	-	Php 2,488,000.00	MYCA; Bid-out in 2019 (FLR portion of FY 2020 GAA) -Construction of Drainage Structure along Road
300104213343000	20BA0034: CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO TACHIMUS PORT, ITBAYAT, BATANES	Batanes DEO	YES	Competitive Bidding	12/3-10/2019	12/23/2019	11/24/2020	12/1/2021	GoP	Php 8,800,000.00	-	Php 8,800,000.00	MYCA; Bid-out in 2019 (FLR portion of FY 2020 GAA) -Concreting of Road
300112200105000	20BA0045: CONSTRUCTION OF MULTI-PURPOSE BUILDING (AMPHITHEATRE) BATANES STATE COLLEGE, BRGY. SAN ANTONIO, BASCO, BATANES	Batanes DEO	YES	Competitive Bidding	2/6-13/2020	2/26/2020	11/10/2020	12/1/2020	GoP	Php 17,640,000.00	-	Php 17,640,000.00	MYCA; Bid-out in 2019 (FLR portion of FY 2020 GAA) -Construction of Other Building
320102101015000	20BA0047: REHABILITATION/IMPROVEMENT OF MULTI-PURPOSE BUILDING (LAND TRANSPORTATION OFFICE-LTO), BRGY. KAYVALUGANAN, BASCO, BATANES	Batanes DEO	YES	Competitive Bidding	12/3-10/2019	12/23/2019	11/10/2020	12/3/2020	GoP	Php 6,640,000.00	-	Php 6,640,000.00	MYCA; Bid-out in 2019 (FLR portion of FY 2020 GAA) -Construction of Other Building
320101104071000	20BA0052: PROPOSED CONSTRUCTION OF MULTI-PURPOSE BUILDING (CENTER FOR WOMEN, YOUTH & CHILDREN-OLD PIA BUILDING), BRGY. KAYCHANARIANAN, BASCO, BATANES	Batanes DEO	YES	Competitive Bidding	12/19-26/2019	1/13/2020	11/10/2020	11/20/2020	GoP	Php 12,450,000.00	-	Php 12,450,000.00	MYCA; Bid-out in 2019 (FLR portion of FY 2020 GAA) -Construction of Other Building
300118200229000	20BA0053: IMPROVEMENT/REHABILITATION OF MPB (OFFICE OF SENIOR CITIZENS AFFAIRS-OSCA), BRGY. KAYCHANARIANAN, BASCO, BATANES	Batanes DEO	YES	Competitive Bidding	12/19-26/2019	1/13/2020	11/10/2020	11/20/2020	GoP	Php 8,300,000.00	-	Php 8,300,000.00	MYCA; Bid-out in 2019 (FLR portion of FY 2020 GAA) -Construction of Other Building
310108100303000	20BA0079: WATER SYSTEM (IRAYA-BASCO WATER SYSTEM), BRGY. SAN JOAQUIN, BASCO, BATANES	Batanes DEO	NO	Competitive Bidding	12/9-16/2020	12/29/2020	12/29/2020	2/19/2021	GoP	Php 19,250,000.00	-	Php 19,250,000.00	MYCA; Bid-out in 2020 (FLR portion of FY 2020 GAA) -Rehabilitation of Water System

300120200217000	20BA0080: CONSTRUCTION OF DETACHMENT NAVAL COASTAL BASE, MAVULIS ISLAND, ITBAYAT, BATANES	Batanes DEO	NO	Competitive Bidding	2/3-10/2021	2/23/2021	3/17/2021	3/17/2021	GoP	Php 31,450,000.00	-	Php 31,450,000.00	MYCA; Bid-out in 2021 (FLR portion of FY 2020 GAA) -Construction of Other Building
310205100672000	21BA0002: CONSTRUCTION OF MISSING LINKS/NEW ROADS; SAN VICENTE-SAVIDUG-CHAVAYAN-SUMNANGA-NAKANMUAN ROAD	Batanes DEO	YES	Competitive Bidding	12/2-9/2020	12/22/2020	2/5/2021	2/24/2021	GoP	Php 20,000,000.00	-	Php 20,000,000.00	Road Opening (with Drainage and Slope Protection), Concreting of road
310109100634000	21BA0003: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS,SLOPE COLLAPSE, AND LANDSLIDE; BASCO-MAHATAO-IVANA-UYUGAN-IMNAJBU ROAD-K0023+700.00-K0023+831.00	Batanes DEO	YES	Competitive Bidding	12/2-9/2020	12/22/2020	2/5/2021	3/15/2021	GoP	Php 50,000,000.00	-	Php 50,000,000.00	Construction of Road Slope Protection Structure
310205100673000	21BA0004: CONSTRUCTION OF MISSING LINKS/NEW ROADS; SAN VICENTE-SAVIDUG-CHAVAYAN-SUMNANGA-NAKANMUAN ROAD -PACKAGE 2	Batanes DEO	YES	Competitive Bidding	12/2-9/2020	12/22/2020	2/24/2021	3/16/2021	GoP	Php 20,000,000.00	-	Php 20,000,000.00	Road Opening (with Drainage and Slope Protection), Concreting of road
310109100635000	21BA0008: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS,SLOPE COLLAPSE, AND LANDSLIDE; BASCO-MAHATAO- IVANA-UYUGAN-IMNAJBU ROAD-K0023+831.00-K0023+953.00	Batanes DEO	YES	Competitive Bidding	12/2-9/2020	12/22/2020	2/5/2021	3/15/2021	GoP	Php 50,000,000.00	-	Php 50,000,000.00	Construction of Road Slope Protection Structure
310106100577000	21BA0009: REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS- TERTIARY ROADS; SAN VICENTE-SAVIDUG- CHAVAYAN-SUMNANGA- NAKANMUAN ROAD(S0003ST) K0002+970- K0003+234.70	Batanes DEO	YES	Competitive Bidding	12/2-9/2020	12/22/2020	2/5/2021	2/22/2021	GoP	Php 9,431,000.00	-	Php 9,431,000.00	Replacement of Slab (230mm)
300203101519000	21BA0010: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TURUNGAN CAVE	Batanes DEO	YES	Competitive Bidding	12/2-9/2020	12/22/2020	2/10/2021	2/22/2021	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Concreting of Road

3001052000439000	21BA0014: CONSTRUCTION OF BATANES DISTRICT ENGINEERING OFFICE, PHASE 2	Batanes DEO	YES	Competitive Bidding	12/9-16/2020	12/29/2020	2/5/2021	2/22/2021	GoP	Php 29,600,000.00	-	Php 29,600,000.00	Construction of Other Building
320101106579000	21BA0015: CONSTRUCTION/REHABILITATION OF MAHATAO FLOOD CONTROL STA.0+000-STA.0+146	Batanes DEO	YES	Competitive Bidding	12/9-16/2020	12/29/2020	2/4/2021	2/22/2021	GoP	Php 16,500,000.00	-	Php 16,500,000.00	Rehabilitation of Reinforced Rubble Concrete Wall
300117208196000	21BA0016: ROAD CONCRETING OF BARANGAY TUHEL (ACCESS ROAD OF TANGAYEN-DINANG-CHATUJIAN-TUKON)	Batanes DEO	YES	Competitive Bidding	12/9-16/2020	1/18/2021	3/3/2021	3/12/2021	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Road
300117208192000	21BA0017: ROAD CONCRETING OF BARANGAY SAN ANTONIO (SITIO DISEB TO SITIO CHAJAYAN)	Batanes DEO	YES	Competitive Bidding	12/9-16/2020	1/4/2021	2/10/2021	3/2/2021	GoP	Php 12,000,000.00	-	Php 12,000,000.00	Construction of Road
300104219952000	21BA0018: CONSTRUCTION OF MULTI-PURPOSE BUILDING (TWO-STOREY BLDG FOR BOTIKANG BARANGAY, BHW, BNS & TOURISM INFORMATION OFFICE AND BARANGAY HEALTH CENTER)	Batanes DEO	YES	Competitive Bidding	12/9-16/2020	1/4/2021	2/5/2021	2/24/2021	GoP	Php 2,000,000.00	-	Php 2,000,000.00	Construction of Other Building
300104219953000	21BA0019: CONSTRUCTION OF MULTI-PURPOSE BUILDING (2ND FLOOR OF BARANGAY MULTI-PURPOSE HALL)	Batanes DEO	YES	Competitive Bidding	12/9-16/2020	1/4/2021	3/18/2021	3/22/2021	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Other Building
300107201046000	21BA0020: CONSTRUCTION/REHABILITATION OF FLOOD CONTROL, BRGY. KAYCHANARIANAN	Batanes DEO	YES	Competitive Bidding	12/9-16/2020	1/4/2021	2/5/2021	2/24/2021	GoP	Php 3,000,000.00	-	Php 3,000,000.00	Construction of Flood Mitigation Structure
300107201045000	21BA0021: CONSTRUCTION/REHABILITATION OF FLOOD CONTROL (STA. MARIA-CHALANANAN) AT BRGY. KAYVALUGANAN	Batanes DEO	YES	Competitive Bidding	12/9-16/2020	1/4/2021	2/5/2021	2/22/2021	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Flood Mitigation Structure
300117208195000	21BA0022: ROAD CONCRETING OF BARANGAY RADIWAN (SAN FELIX-LAKDANGAN RAKUJ)	Batanes DEO	YES	Competitive Bidding	12/9-16/2020	1/18/2021	3/3/2021	3/12/2021	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Road
300107201043000	21BA0023: CONSTRUCTION OF RETAINING WALL (WITH BOX CULVERT)	Batanes DEO	YES	Competitive Bidding	12/9-16/2020	12/29/2020	2/5/2021	2/22/2021	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Flood Mitigation Structure

300117208193000	21BA0024: ROAD CONCRETING OF BARANGAY KAUMBAKAN (SUNGAHAN-CHUNONG PHASE III)	Batanes DEO	YES	Competitive Bidding	12/9-16/2020	1/4/2021	2/5/2021	2/22/2021	GoP	Php 8,000,000.00	-	Php 8,000,000.00	Construction of Road
300203101520000	21BA0025: CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO VALUGAN BOULDER BEACH	Batanes DEO	YES	Competitive Bidding	12/9-16/2020	12/29/2020	2/5/2021	2/24/2021	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Concreting of Road
310109100636000	21BA0026: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE; UYUGAN - MAHATAO INTERIOR ROAD - K0026+583.5- K0026+639.5, K0026+648.7- K0026+694.1, K0027+152- K0027+200.5	Batanes DEO	YES	Competitive Bidding	12/9-16/2020	12/29/2020	2/26/2021	3/16/2021	GoP	Php 50,000,000.00	-	Php 50,000,000.00	Construction of Road Slips Protection Structure
300107201044000	21BA0029: CONSTRUCTION OF RETAINING WALL IN BRGY. STA ROSA (SITIO PIAYUYUGAN ALONG FMR RASAYAN TO KARXPESAN)	Batanes DEO	YES	Competitive Bidding	12/9-16/2020	1/4/2021	3/18/2021	3/22/2021	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Flood Mitigation Structure
300117208197000	21BA0030: CONCRETING OF BRGY. PANATAYAN (CHAINA-TAYARAN-GIDEM TRAIL) PHASE III	Batanes DEO	YES	Competitive Bidding	12/9-16/2020	1/4/2021	2/5/2021	2/26/2021	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Road
30011720819400	21BA0031: ROAD CONCRETING OF BARANGAY KAYHUVOKAN (SITIO SATUVANG - DIURAN)	Batanes DEO	YES	Competitive Bidding	12/9-16/2020	1/4/2021	2/5/2021	2/23/2021	GoP	Php 5,000,000.00	-	Php 5,000,000.00	Construction of Road
300202100190000	21BA0034: CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO TACHIMUS PORT PACKAGE II	Batanes DEO	YES	Competitive Bidding	12/9-16/2020	1/4/2021	3/3/2021	3/15/2021	GoP	Php 26,500,000.00	-	Php 26,500,000.00	Concreting of Road
300202100191000	21BA0035: CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO MAYAN TO VALANGA PORT NATIONAL ROAD	Batanes DEO	YES	Competitive Bidding	1/13-20/2021	2/2/2021	2/18/2021	3/12/2021	GoP	Php 5,550,000.00	-	Php 5,550,000.00	Concreting of Road
320101106577000	21BA0036: CONSTRUCTION OF UYUGAN SEAWALL	Batanes DEO	YES	Competitive Bidding	12/9-16/2020	1/4/2021	2/5/2021	2/22/2021	GoP	Php 37,500,000.00	-	Php 37,500,000.00	Const. of Reinforced Concrete Road Slip Protection/Seawall

300104219951000	21BA0037: CONSTRUCTION OF MULTI - PURPOSE BUILDING (DEPARTMENT OF AGRARIAN REFORM)	Batanes DEO	YES	Competitive Bidding	12/9-16/2020	1/4/2021	2/5/2021	2/26/2021	GoP	Php 10,000,000.00	-	Php 10,000,000.00	Construction of Other Building
300202100189000	21BA0038: CONSTRUCTION/ IMPROVEMENT OF ACCESS ROAD LEADING TO PANEMBATAN PORT	Batanes DEO	YES	Competitive Bidding	12/9-16/2020	12/29/2021	2/5/2021	2/22/2021	GoP	Php 12,000,000.00	-	Php 12,000,000.00	Concreting of Road
32010110658000	21BA0039: REHABILITATION OF SAN ANTONIO FLOOD CONTROL	Batanes DEO	YES	Competitive Bidding	12/9-16/2020	1/4/2021	2/5/2021	2/22/2021	GoP	Php 30,000,000.00	-	Php 30,000,000.00	Rehabilitation of Reinforced Rubble Concrete Wall
310106100579000	21BA0040: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS; SAN VICENTE- SAVIDUG- CHAVAYAN- SUMNANGA- NAKANMUAN ROAD -K0006+200- K0006+408, K0006+556- K0006+614, K0007+312- K0007+360	Batanes DEO	YES	Competitive Bidding	12/9-16/2020	1/4/2021	2/5/2021	2/22/2021	GoP	Php 12,201,000.00	-	Php 12,201,000.00	Replacement of Slab (230mm)
30010421995000	21BA0041: CONSTRUCTION OF MULTI -PURPOSE BUILDING (COVERED COURT), BRGY. KAYVALUGANAN, BASCO BATANES	Batanes DEO	YES	Competitive Bidding	12/9-16/2020	1/4/2021	2/5/2021	2/22/2021	GoP	Php 3,000,000.00	-	Php 3,000,000.00	Construction of Other Building
30011620397000	21BA0042: CONSTRUCTION OF ROAD (TAYTAY BRIDGE)	Batanes DEO	YES	Competitive Bidding	12/9-16/2020	1/4/2021	2/4/2021	2/23/2021	GoP	Php 4,000,000.00	-	Php 4,000,000.00	Construction of Road
310109100633000	21BA0043: REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROAD- BASCO- MAHATAO- IVANA- UYUGAN- IMNAJBU ROAD, K0018+790- K0018+852.50	Batanes DEO	YES	Competitive Bidding	12/9-16/2020	12/29/2020	2/5/2021	2/22/2021	GoP	Php 21,750,000.00	-	Php 21,750,000.00	Construction of Road Slope Protection Structure
300108200336000	21BA0044: CONSTRUCTION OF DRAINAGE SYSTEM, SITIO CHAVUAN	Batanes DEO	YES	Competitive Bidding	12/9-16/2020	1/4/2021	2/5/2021	2/22/2021	GoP	Php 2,000,000.00	-	Php 2,000,000.00	Construction of Flood Mitigation Structure
32010116578000	21BA0045: RECONSTRUCTION OF CHAJAJAS FLOOD CONTROL	Batanes DEO	YES	Competitive Bidding	12/9-16/2020	1/4/2021	2/5/2021	2/23/2021	GoP	Php 15,000,000.00	-	Php 15,000,000.00	Rehabilitation of Reinforced Rubble Concrete Wall


3101121002147000	21BA0046: CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS: BASCO-MAHATAO-IVANA-UYUGAN-IMNAJBU ROAD, K0001+928.30-K0002+441	Batanes DEO	YES	Competitive Bidding	12/9-16/2020	1/4/2021	2/5/2021	2/23/2021	GoP	Php 17,083,000.00	-	Php 17,083,000.00	Rehabilitation of Drainage Structure along Road
300104214080000	21BA0048: CONSTRUCTION OF MULTI-PURPOSE BUILDING (AMPHITHEATRE) BATANES STATE COLLEGE	Batanes DEO	NO	Competitive Bidding	1/13-20/2021	2/2/2021	2/19/2021	3/1/2021	GoP	Php 45,000,000.00	-	Php 45,000,000.00	Construction of Other Building
300121200586000	21BA0049: REHABILITATION OF IRAYA WATER SYSTEM	Batanes DEO	YES	Competitive Bidding	1/12-19/2021	2/1/2021	2/18/2021	2/26/2021	GoP	Php 12,500,000.00	-	Php 12,500,000.00	Rehabilitation of Water System
300202100177000	21BA0050: CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO MAUYEN PORT	Batanes DEO	YES	Competitive Bidding	12/29/2021-1/5/2021	1/18/2021	3/3/2021	3/15/2021	GoP	Php 70,760,000.00	-	Php 70,760,000.00	Concreting of Road
300201100071000	21BA0051: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO ITBAYAT AIRPORT/ NIA CIRCUMFERENTIAL ROAD	Batanes DEO	YES	Competitive Bidding	12/29/2021-1/5/2021	1/22/2021	3/3/2021	3/15/2021	GoP	Php 80,000,000.00	-	Php 80,000,000.00	Concreting of Road
300121201057000	21BA0052: CONSTRUCTION OF WATER SYSTEM (PHASE I) (MAYAXEM SPRING)	Batanes DEO	YES	Competitive Bidding	1/7-14/2021	1/27/2021	2/5/2021	2/22/2021	GoP	Php 12,500,000.00	-	Php 12,500,000.00	Construction of Water System
310109100637000	21BA0053: REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE: UYUGAN-MAHATAO INTERIOR ROAD - K0026+712.30-K0026+812.70	Batanes DEO	NO	Competitive Bidding	2/3-10/2021	2/23/2021	3/12/2021	3/22/2021	GoP	Php 34,138,000.00	-	Php 34,138,000.00	Construction of Road Slips Protection Structure
310106100578000	21BA0054: REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS- TERTIARY ROADS; SAN VICENTE-SAUDUG-CHAVAYAN-SUMNANGA-NAKANMUAN ROAD-K0023+003.00-K0023+190.25, SABTANG	Batanes DEO	NO	Competitive Bidding	3/2-9/2021	3/22/2021	4/5/2021	4/15/2021	GoP	Php 17,470,000.00	-	Php 17,470,000.00	Replacement of Slab (230mm)

300104219949000	21BA0055: CONSTRUCTION OF MULTI-PURPOSE BUILDING (MUNICIPAL BUILDING), PHASE IV, MAHATAO, BATANES	Batanes DEO	NO	Competitive Bidding	3/11-18/2021	3/31/2021	4/15/2021	4/23/2021	GoP	Php 10,000,000.00	-	Php 10,000,000.00	Construction of Other Building
-----------------	---	-------------	----	---------------------	--------------	-----------	-----------	-----------	-----	-------------------	---	-------------------	--------------------------------

Submitted by:


VENANCIO F. DELFIN
 Engineer III
 Head, Procurement Unit

Recommended by:


RONALD G. MERIN
 Chief, Construction Section
 BAC Chairperson

Approved by:


DIOSDADO C. LOMIBAO
 Officer-in-Charge
 Office of the District Engineer
18 MAR 2021


**DPWH BATANES DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FY 2021 (GOODS AND SERVICES)**

CODE (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief) description of Program/ Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
PART II. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES													
	COMMON ELECTRICAL SUPPLIES First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Shopping	01/14-20/2021 04/02-08/2021 07/02-08/2021 10/06-12/2021	02/03/2021 04/22/2021 07/22/2021 10/26/2021	02/26/2021 05/14/2021 08/14/2021 11/18/2021	03/06/2021 05/25/2021 08/25/2021 12/01/2021	GAA	973,895.00	-	973,895.00	Common Electrical Supplies
	COMMON OFFICE EQUIPMENT First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Shopping	01/14-20/2021 04/02-08/2021 07/02-08/2021 10/06-12/2021	02/03/2021 04/22/2021 07/22/2021 10/26/2021	02/26/2021 05/14/2021 08/14/2021 11/18/2021	03/06/2021 05/25/2021 08/25/2021 12/01/2021	GAA	42,800.00	-	42,800.00	Common Office Equipment
	COMMON OFFICE SUPPLIES First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Competitive Bidding	01/14-20/2021 04/02-08/2021 07/02-08/2021 10/06-12/2021	02/03/2021 04/22/2021 07/22/2021 10/26/2021	02/26/2021 05/14/2021 08/14/2021 11/18/2021	03/06/2021 05/25/2021 08/25/2021 12/01/2021	GAA	1,686,582.92	-	1,686,582.92	Common Office Supplies
	COMMON JANITORIAL SUPPLIES First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Shopping	01/14-20/2021 04/02-08/2021 07/02-08/2021 10/06-12/2021	02/03/2021 04/22/2021 07/22/2021 10/26/2021	02/26/2021 05/14/2021 08/14/2021 11/18/2021	03/06/2021 05/25/2021 08/25/2021 12/01/2021	GAA	524,359.00	-	524,359.00	Common Janitorial Supplies
	OFFICE EQUIPMENT AND ACCESSORIES First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Shopping	01/14-20/2021 04/02-08/2021 07/02-08/2021 10/06-12/2021	02/03/2021 04/22/2021 07/22/2021 10/26/2021	02/26/2021 05/14/2021 08/14/2021 11/18/2021	03/06/2021 05/25/2021 08/25/2021 12/01/2021	GAA	736,020.00	-	736,020.00	Office Equipment and Accessories
	AUDIO AND VISUAL PRESENTATION AND COMPOSING EQUIPMENT Third Quarter	DPWH Batanes DEO	No	Shopping	07/02-08/2021	7/22/2021	8/14/2021	8/25/2021	GAA	195,500.00	-	195,500.00	Audio and Visual Presentation and Composing Equipment
	PHOTOGRAPHIC OR FILMING OR VIDEO EQUIPMENT Third Quarter	DPWH Batanes DEO	No	Shopping	07/02-08/2021	7/22/2021	8/14/2021	8/25/2021	GAA	369,800.00	-	369,800.00	Photographic or Filming or Video Equipment
	CLEANING EQUIPMENT AND SUPPLIES First Quarter Third Quarter	DPWH Batanes DEO	No	Shopping	01/14-20/2021 07/02-08/2021	02/03/2021 07/22/2021	02/26/2021 8/14/2021	03/06/2021 08/25/2021	GAA	223,735.00	-	223,735.00	Cleaning Equipment and Supplies

**DPWH BATANES DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FY 2021 (GOODS AND SERVICES)**

CODE (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief) description of Program/ Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	PAPER MATERIALS AND PRODUCTS First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Shopping	01/14-20/2021 04/02-08/2021 07/02-08/2021 10/06-12/2021	02/03/2021 04/22/2021 07/22/2021 10/26/2021	02/26/2021 05/14/2021 08/14/2021 11/18/2021	03/06/2021 05/25/2021 08/25/2021 12/01/2021	GAA	629,705.00	-	629,705.00	Paper Materials and Products
	LIGHTING AND FIXTURES AND ACCESSORIES First Quarter Second Quarter	DPWH Batanes DEO	No	Shopping	01/14-20/2021 07/02-08/2021	02/03/2021 04/22/2021	02/26/2021 05/14/2021	03/06/2021 05/25/2021	GAA	262,969.00	-	262,969.00	Lighting and Fixtures and Accessories
	ELECTRICAL EQUIPMENT AND COMPONENTS AND SUPPLIES First Quarter Second Quarter	DPWH Batanes DEO	No	Shopping	01/14-20/2021 04/02-08/2021	02/03/2021 04/22/2021	02/26/2021 05/14/2021	03/06/2021 05/25/2021	GAA	671,540.00	-	671,540.00	Electrical Equipment and Components and Supplies
	COMPUTER SUPPLIES First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Shopping	01/14-20/2021 04/02-08/2021 07/02-08/2021 10/06-12/2021	02/03/2021 04/22/2021 07/22/2021 10/26/2021	02/26/2021 05/14/2021 08/14/2021 11/18/2021	03/06/2021 05/25/2021 08/25/2021 12/01/2021	GAA	470,025.00	-	470,025.00	Computer Supplies
	COMMON ICT EQUIPMENT First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Competitive Bidding	01/14-20/2021 04/02-08/2021 07/02-08/2021 10/06-12/2021	02/03/2021 04/22/2021 07/22/2021 10/26/2021	02/26/2021 05/14/2021 08/14/2021 11/18/2021	03/06/2021 05/25/2021 08/25/2021 12/01/2021	GAA	5,761,900.00	-	5,761,900.00	Common ICT Equipment
	CONSUMABLES First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Competitive Bidding	01/14-20/2021 04/02-08/2021 07/02-08/2021 10/06-12/2021	02/03/2021 04/22/2021 07/22/2021 10/26/2021	02/26/2021 05/14/2021 08/14/2021 11/18/2021	03/06/2021 05/25/2021 08/25/2021 12/01/2021	GAA	16,713,402.88	-	16,713,402.88	Consumables


**DPWH BATANES DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FY 2021 (GOODS AND SERVICES)**

CODE (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief) description of Program/ Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	OTHER CATEGORIES First Quarter Second Quarter Third Quarter Fourth Quarter	DPWH Batanes DEO	No	Competitive Bidding	01/14-20/2021 04/02-08/2021 07/02-08/2021 10/06-12/2021	02/03/2021 04/22/2021 07/22/2021 10/26/2021	02/26/2021 05/14/2021 08/14/2021 11/18/2021	03/06/2021 05/25/2021 08/25/2021 12/01/2021	GAA	8,524,359.20	-	8,524,359.20	Other Categories
									TOTAL	37,786,593.00			
										3,778,659.30			
	CONTINGENCY 10%												
									GRAND TOTAL	41,565,252.30			

Submitted by:



VENANCIO F. DELPIN
Engineer III
Head, Procurement Unit

Recommended by:


RONALD G. MERIN
Chief, Construction Section
BAC Chairperson

Approved by:


DIOSDADO C. LOMIBAO
Officer-in-Charge
Office of the District Engineer
18 MAR 2021



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANES
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Basco, Batanes

March 4, 2021

CERTIFICATION

THIS IS TO CERTIFY that the DPWH Batanes District Engineering Office – Bids and Awards Committee does not have Procurement Activities on Consultancy Services for FY 2021.

This certificate is issued for whatever legal purpose it may serve.


RONALD C. MERIN
BAC Chairperson

RO2.9.5 JAG/VFD/RGM