

DPWH Batanes District Engineering Office - Indicative Annual Procurement Plan for FY 2021 (Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Sn Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd - K0002+970 - K0003+234.70	Batanes D&O	YES	Competitive Bidding	10/6-12/2020	10/26/2020	1/4/2021	1/14/2021	GoP	Php 9,800,000.00	-	Php 9,800,000.00	Concrete Pavement Replacement
2	Sn Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd - K0005+480 - K0005+503, K0005+570 - K0006+058	Batanes D&O	YES	Competitive Bidding	10/6-12/2020	10/26/2020	1/4/2021	1/14/2021	GoP	Php 21,100,000.00	-	Php 21,100,000.00	Concrete Pavement Replacement
3	Sn Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd - K0006+200 - K0006+408, K0006+556 - K0006+614, K0007+270 - K0007+369, K0018+844 - K0018+876	Batanes D&O	YES	Competitive Bidding	10/6-12/2020	10/26/2020	1/4/2021	1/14/2021	GoP	Php 17,200,000.00	-	Php 17,200,000.00	Concrete Pavement Replacement
4	Basco - Mahatao - Ivana - Uyugan - Imnajbu Rd - K0023+700 - K0023+831	Batanes D&O	YES	Competitive Bidding	10/6-12/2020	10/26/2020	1/4/2021	1/14/2021	GoP	Php 50,000,000.00	-	Php 50,000,000.00	Construction of Road Slope Protection Structure
5	Basco - Mahatao - Ivana - Uyugan - Imnajbu Rd - K0023+831 - K0023+953	Batanes D&O	YES	Competitive Bidding	10/6-12/2020	10/26/2020	1/4/2021	1/14/2021	GoP	Php 50,000,000.00	-	Php 50,000,000.00	Construction of Road Slope Protection Structure
6	Uyugan-Mahatao Interior Rd - K0026+583.5 - K0026+639.5, K0026+648.7 - K0026+694.1, K0027+152 - K0027+200.5	Batanes D&O	YES	Competitive Bidding	10/6-12/2020	10/26/2020	1/4/2021	1/14/2021	GoP	Php 50,000,000.00	-	Php 50,000,000.00	Construction of Road Slops Protection Structure
7	Uyugan-Mahatao Interior Rd - K0026+712.3 - K0026+812.7	Batanes D&O	YES	Competitive Bidding	10/6-12/2020	10/26/2020	1/4/2021	1/14/2021	GoP	Php 34,138,000.00	-	Php 34,138,000.00	Construction of Road Slops Protection Structure
8	Sn Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd - K0018+550 - K0018+735	Batanes D&O	YES	Competitive Bidding	10/6-12/2020	10/26/2020	1/4/2021	1/14/2021	GoP	Php 50,000,000.00	-	Php 50,000,000.00	Construction of Road Slope Protection Structure
9	Basco - Mahatao - Ivana - Uyugan - Imnajbu Rd - K0004+112 - K0004+243	Batanes D&O	YES	Competitive Bidding	10/6-12/2020	10/26/2020	1/4/2021	1/14/2021	GoP	Php 50,000,000.00	-	Php 50,000,000.00	Construction of Road Slope Protection Structure
10	Basco - Mahatao - Ivana - Uyugan - Imnajbu Rd - K0007+836 - K0007+967	Batanes D&O	YES	Competitive Bidding	10/6-12/2020	10/26/2020	1/4/2021	1/14/2021	GoP	Php 50,000,000.00	-	Php 50,000,000.00	Construction of Road Slops Protection Structure
11	Basco - Mahatao - Ivana - Uyugan - Imnajbu Rd - K0007+967 - K0008+127.5	Batanes D&O	YES	Competitive Bidding	10/6-12/2020	10/26/2020	1/4/2021	1/14/2021	GoP	Php 50,000,000.00	-	Php 50,000,000.00	Construction of Road Slops Protection Structure
12	Basco - Mahatao - Ivana - Uyugan - Imnajbu Rd - K0000+775 - K0000+840	Batanes D&O	YES	Competitive Bidding	10/6-12/2020	10/26/2020	1/4/2021	1/14/2021	GoP	Php 29,640,000.00	-	Php 29,640,000.00	Construction of Road Slops Protection Structure
13	Basco - Mahatao - Ivana - Uyugan - Imnajbu Rd - K0018+779 - K0018+852.5	Batanes D&O	YES	Competitive Bidding	10/6-12/2020	10/26/2020	1/4/2021	1/14/2021	GoP	Php 21,750,000.00	-	Php 21,750,000.00	Construction of Road Slope Protection Structure
14	Basco - Mahatao - Ivana - Uyugan - Imnajbu Rd - K0008+170 - K0008+343, K0011+754 - K0011+770 K0002+067 - K0002+128	Batanes D&O	YES	Competitive Bidding	10/6-12/2020	10/26/2020	1/4/2021	1/14/2021	GoP	Php 24,640,000.00	-	Php 24,640,000.00	Construction of Road Slope Protection Structure
15	Sn Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd - K0023+100 - K0023+250	Batanes D&O	YES	Competitive Bidding	10/6-12/2020	10/26/2020	1/4/2021	1/14/2021	GoP	Php 50,000,000.00	-	Php 50,000,000.00	Construction of Road Slops Protection Structure including Guard Wall

16	Basco - Mahatao - Ivana - Uyugan - Imnajbu Rd - K0020+144 - K0020+145, K0019+155 - K0019+156, K0014+252 - K0014+253, K0022+418 - K0022+552, K0001+981 - K0002+045, K0002+045 - K0002+180, K0002+180 - K0002+501	Batanes D&O	YES	Competitive Bidding	10/6-12/2020	10/26/2020	1/4/2021	1/14/2021	GoP	Php 23,528,000.00	-	Php 23,528,000.00	Construction of Road Slips Protection Structure including Guard Wall
17	Basco-Contracosta Diversion Rd - Chainage 532 - Chainage 643	Batanes D&O	YES	Competitive Bidding	10/6-12/2020	10/26/2020	1/4/2021	1/14/2021	GoP	Php 1,800,000.00	-	Php 1,800,000.00	Construction of Drainage Structure along Road
18	Basco-Contracosta Rd (S00011BN) Chainage 342 - Chainage 560	Batanes D&O	YES	Competitive Bidding	10/14-20/2020	11/3/2020	1/4/2021	1/14/2021	GoP	Php 2,800,000.00	-	Php 2,800,000.00	Rehabilitation of Drainage Structure along Road
19	Basco - Mahatao - Ivana - Uyugan - Imnajbu Rd - K0010+096.25 - K0010+097.75, K0010+168.25 - K0010+169.75, K0010+312.25 - K0010+313.75, K0010+453.25 - K0010+454.75, K0010+945.25 - K0010+946.75, K0011+231.25 - K0011+232.75	Batanes D&O	YES	Competitive Bidding	10/14-20/2020	11/3/2020	1/4/2021	1/14/2021	GoP	Php 9,720,000.00	-	Php 9,720,000.00	Rehabilitation of Drainage Structure along Road
20	Basco Port Rd - Chainage 7 - Chainage 142	Batanes D&O	YES	Competitive Bidding	10/14-20/2020	11/3/2020	1/4/2021	1/14/2021	GoP	Php 3,615,000.00	-	Php 3,615,000.00	Rehabilitation of Drainage Structure along Road
21	San Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Road, Sabtang, Batanes - Package 1	Batanes D&O	YES	Competitive Bidding	10/14-20/2020	11/3/2020	1/4/2021	1/14/2021	GoP	Php 20,000,000.00	-	Php 20,000,000.00	Road Opening (with Drainage and Slope Protection), Concreting of road
22	San Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd, Sabtang, Batanes - Package 2	Batanes D&O	YES	Competitive Bidding	10/14-20/2020	11/3/2020	1/4/2021	1/14/2021	GoP	Php 20,000,000.00	-	Php 20,000,000.00	Road Opening (with Drainage and Slope Protection), Concreting of road
23	San Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Road, Sabtang, Batanes - Package 3	Batanes D&O	YES	Competitive Bidding	10/14-20/2020	11/3/2020	1/4/2021	1/14/2021	GoP	Php 20,000,000.00	-	Php 20,000,000.00	Road Opening (with Drainage and Slope Protection), Concreting of road
24	San Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Road, Sabtang, Batanes - Package 4	Batanes D&O	YES	Competitive Bidding	10/14-20/2020	11/3/2020	1/4/2021	1/14/2021	GoP	Php 20,000,000.00	-	Php 20,000,000.00	Road Opening (with Drainage and Slope Protection), Concreting of road
25	San Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Road, Sabtang, Batanes - Package 5	Batanes D&O	YES	Competitive Bidding	10/14-20/2020	11/3/2020	1/4/2021	1/14/2021	GoP	Php 20,000,000.00	-	Php 20,000,000.00	Construction of Drainage Structure along Road
26	Basco - Mahatao - Ivana - Uyugan - Imnajbu Rd - K0006+701 - K0007+617.50	Batanes D&O	YES	Competitive Bidding	10/14-20/2020	11/3/2020	1/4/2021	1/14/2021	GoP	Php 19,850,000.00	-	Php 19,850,000.00	Construction of Shoulder and curb and gutter along National Road
27	Basco Contracosta Diversion Rd - Chainage 53.3 - Chainage 113.60	Batanes D&O	YES	Competitive Bidding	10/14-20/2020	11/3/2020	1/4/2021	1/14/2021	GoP	Php 1,100,000.00	-	Php 1,100,000.00	Construction of Shoulder and curb and gutter along National Road
28	Uyugan-Mahatao Interior Rd - K0025 + (-911) - K0025 + (-676), K0025 + 147 - K0025 + 602, K0025 + 683.50 - K0026+864	Batanes D&O	YES	Competitive Bidding	10/14-20/2020	11/3/2020	1/4/2021	1/14/2021	GoP	Php 43,121,000.00	-	Php 43,121,000.00	Construction of Shoulder and curb and gutter along National Road
29	Basco - Mahatao - Ivana - Uyugan - Imnajbu Rd - K0025 + 000 - K0025 + 246.80	Batanes D&O	YES	Competitive Bidding	10/14-20/2020	11/3/2020	1/4/2021	1/14/2021	GoP	Php 5,500,000.00	-	Php 5,500,000.00	Construction of Shoulder and curb and gutter along National Road
30	Mayan-Mauyen Port Rd - K0000+598 - K0001+000	Batanes D&O	YES	Competitive Bidding	10/14-20/2020	11/3/2020	1/4/2021	1/14/2021	GoP	Php 16,000,000.00	-	Php 16,000,000.00	Construction of Shoulder and curb and gutter along National Road
31	Sn Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd - K0023 + 003 - K0023 + 200	Batanes D&O	YES	Competitive Bidding	10/14-20/2020	11/3/2020	1/4/2021	1/14/2021	GoP	Php 27,200,000.00	-	Php 27,200,000.00	Construction of Shoulder and curb and gutter along National Road

32	Construction of Bridge along San Vicente-Chavayan-Sumnanga- Buluan Rd	Batanes DEO	YES	Competitive Bidding	10/14-20/2020	11/3/2020	1/4/2021	1/14/2021	GoP	Php 9,800,000.00	-	Php 9,800,000.00	Construction of Concrete Bridge
33	Construction of Bridge along San Vicente-Chavayan-Sumnanga- Buluan Rd	Batanes DEO	YES	Competitive Bidding	10/14-20/2020	11/3/2020	1/4/2021	1/14/2021	GoP	Php 9,800,000.00	-	Php 9,800,000.00	Construction of Concrete Bridge
34	Construction of Bridge along San Vicente-Chavayan-Sumnanga- Buluan Rd	Batanes DEO	YES	Competitive Bidding	10/14-20/2020	11/3/2020	1/4/2021	1/14/2021	GoP	Php 9,800,000.00	-	Php 9,800,000.00	Construction of Concrete Bridge
35	Rehabilitation of San Antonio Flood Control Sta.0+000 - Sta.0+90	Batanes DEO	YES	Competitive Bidding	10/7-13/2020	10/27/2020	1/4/2021	1/14/2021	GoP	Php 30,000,000.00	-	Php 30,000,000.00	Rehab. of Reinforced Rubble Concrete Wall
36	Reconstruction of Chajajas Flood Control Sta.0+000 - Sta.0+48	Batanes DEO	YES	Competitive Bidding	10/7-13/2020	10/27/2020	1/4/2021	1/14/2021	GoP	Php 15,000,000.00	-	Php 15,000,000.00	Rehab. of Reinforced Rubble Concrete Wall
37	Construction/Rehabilitation of Flood Control Sta.0+000 - Sta.0+46	Batanes DEO	YES	Competitive Bidding	10/7-13/2020	10/27/2020	1/4/2021	1/14/2021	GoP	Php 16,500,000.00	-	Php 16,500,000.00	Rehab. of Reinforced Rubble Concrete Wall
38	Construction of Uyugan Seawall, Sta.0+522 - K0018+071, K0018+071 - K0018+121	Batanes DEO	YES	Competitive Bidding	10/7-13/2020	10/27/2020	1/4/2021	1/14/2021	GoP	Php 37,500,000.00	-	Php 37,500,000.00	Const. of Reinforced Concrete Road Slip Protection/Seawall
39	Construction of Airport/NIA Circumferential Road, Batanes (Package 1)	Batanes DEO	YES	Competitive Bidding	10/7-13/2020	10/27/2020	1/4/2021	1/14/2021	GoP	Php 20,000.00	-	Php 20,000.00	Concreting of Road
40	Construction of Airport/NIA Circumferential Road, Batanes (Package 2)	Batanes DEO	YES	Competitive Bidding	10/7-13/2020	10/27/2020	1/4/2021	1/14/2021	GoP	Php 20,000.00	-	Php 20,000.00	Concreting of Road
41	Construction of Airport/NIA Circumferential Road, Batanes (Package 3)	Batanes DEO	YES	Competitive Bidding	10/20-26/2020	11/9/2020	1/4/2021	1/14/2021	GoP	Php 20,000.00	-	Php 20,000.00	Concreting of Road
42	Construction of Airport/NIA Circumferential Road, Batanes (Package 4)	Batanes DEO	YES	Competitive Bidding	10/20-26/2020	11/9/2020	1/4/2021	1/14/2021	GoP	Php 20,000.00	-	Php 20,000.00	Concreting of Road
43	Access Road leading to Mauyen Port, Batanes	Batanes DEO	YES	Competitive Bidding	10/20-26/2020	11/9/2020	1/4/2021	1/14/2021	GoP	Php 20,000.00	-	Php 20,000.00	Concreting of Road
44	Access Road leading to Tachimus Port, Batanes	Batanes DEO	YES	Competitive Bidding	10/6-12/2020	10/26/2020	1/4/2021	1/14/2021	GoP	Php 20,000.00	-	Php 20,000.00	Concreting of Road
45	Access Road leading to Valanga Port National Park, Batanes	Batanes DEO	YES	Competitive Bidding	10/20-26/2020	11/9/2020	1/4/2021	1/14/2021	GoP	Php 5,550,000.00	-	Php 5,550,000.00	Concreting of Road
46	Access Road leading to Maiakdang Port, Sabtang, Batanes	Batanes DEO	YES	Competitive Bidding	10/20-26/2020	11/9/2020	1/4/2021	1/14/2021	GoP	Php 6,500,000.00	-	Php 6,500,000.00	Concreting of Road
47	Access Road leading to Atan Port, Batanes	Batanes DEO	YES	Competitive Bidding	10/20-26/2020	11/9/2020	1/4/2021	1/14/2021	GoP	Php 12,000,000.00	-	Php 12,000,000.00	Concreting of Road
48	Access Road leading to Didawud Portress Sta. 0+440 - Sta. 1+320	Batanes DEO	YES	Competitive Bidding	10/20-26/2020	11/9/2020	1/4/2021	1/14/2021	GoP	Php 37,800,000.00	-	Php 37,800,000.00	Concreting of Road
49	Access Road leading to Karobuhuan Port Sta.01+050-Sta.01+780	Batanes DEO	YES	Competitive Bidding	10/20-26/2020	11/9/2020	1/4/2021	1/14/2021	GoP	Php 33,900,000.00	-	Php 33,900,000.00	Concreting of Road
50	Access Road leading to Nakamaya Sta.00+000-Sta.00+600	Batanes DEO	YES	Competitive Bidding	10/20-26/2020	11/9/2020	1/4/2021	1/14/2021	GoP	Php 20,800,000.00	-	Php 20,800,000.00	Concreting of Road
51	Access Road leading to Valugan Beach	Batanes DEO	YES	Competitive Bidding	10/20-26/2020	11/9/2020	1/4/2021	1/14/2021	GoP	Php 40,800,000.00	-	Php 40,800,000.00	Concreting of Road
52	Construction of Batanes District Engineering Office, Phase 2, Brgy. Manan, Basco, Batanes	Batanes DEO	YES	Competitive Bidding	10/20-26/2020	11/9/2020	1/4/2021	1/14/2021	GoP	Php 29,600,000.00	-	Php 29,600,000.00	Construction of Other Building

53	Construction of Combined Field Office, Storage and Living Quarters for the Engineer at Itbayat, Batanes	Batanes DEO	YES	Competitive Bidding	10/20-26/2020	11/9/2020	1/4/2021	1/14/2021	GoP	Php 33,000,000.00	-	Php 33,000,000.00	Construction of Other Building
54	Development of Mauyen Port at Itbayat, Batanes	Batanes DEO	YES	Competitive Bidding	10/20-26/2020	11/9/2020	1/4/2021	1/14/2021	GoP	Php 25,000,000.00	-	Php 25,000,000.00	Construction of Other Building
55	Construction/Rehabilitation of Chabtukan Flood Control, Basco, Batanes	Batanes DEO	YES	Competitive Bidding	10/20-26/2020	11/9/2020	1/4/2021	1/14/2021	GoP	Php 10,000,000.00	-	Php 10,000,000.00	Construction of Flood Mitigation Structure
56	Construction of Reservoir, Itbayat, Batanes	Batanes DEO	YES	Competitive Bidding	10/20-26/2020	11/9/2020	1/4/2021	1/14/2021	GoP	Php 30,000.00	-	Php 30,000.00	Construction of Water Supply Systems


Submitted By:


VENANCIO F. DELRIN
 Head, Procurement Unit

Recommending Approval:


ARSENIO A. VIOLA
 Assistant District Engineer

Approved:


ROMMEL E. PABI
 District Engineer