

DPWH Laguna I DEO Indicative Annual Procurement Plan for FY 2021 Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Asset Preservation Program - Preventive Maintenance - Tertiary Roads													
Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads													
	Calamba - Sta. Cruz - Famy Jct. Rd. - K0097 + 712 - K0097 + 940		Yes	Competitive Bidding	10/28/2020	11/19/2020	12/04/2021	12/14/2021	GOP	95,000,000.00	-	95,000,000.00	
	Pagsanjan - Lucban Rd. - K0097 + 330 - K0097 + 500		Yes	Competitive Bidding	11/02/2020	11/24/2020	12/09/2021	12/21/2021	GOP	23,000,000.00	-	23,000,000.00	
Network Development - Road Widening - Primary Roads													
	Calamba - Sta. Cruz - Famy Jct. Rd. - K0085 + 882 - K0086 + 439.95		Yes	Competitive Bidding	11/04/2020	11/26/2020	12/11/2021	12/11/2021	GOP	28,858,000.00	-	28,858,000.00	
Network Development - Road Widening - Secondary Roads													
	Calamba - Sta. Cruz - Famy Jct. Rd. - K0106 + 464 - K0107 + 579		Yes	Competitive Bidding	11/09/2020	12/01/2020	12/16/2021	12/28/2021	GOP	33,216,000.00	-	33,216,000.00	
	Rizal Bdry. - Famy - Quezon Rd. - K0082 + 000 - 0083 + 952		Yes	Competitive Bidding	11/11/2020	12/03/2020	12/18/2021	12/28/2021	GOP	70,000,000.00	-	70,000,000.00	

DPWH Laguna I DEO Indicative Annual Procurement Plan for FY 2021 Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Network Development - Road Widening - Tertiary Roads													
	Cavinti - Caliraya Rd. - K0104 + 302 - K0106 + 638		Yes	Competitive Bidding	11/16/2020	12/08/2020	12/23/2021	01/04/2021	GOP	73,499,000.00	-	73,499,000.00	
	Liliw - Majayjay Rd. - K0103 + 000 - K0103 + 552, K0103 + 574 - K0105 + 405		Yes	Competitive Bidding	11/18/2020	12/10/2020	12/28/2020	01/07/2021	GOP	50,000,000.00	-	50,000,000.00	
	Majayjay - Lucban Rd. - K0119 + 576 - K0121 + 810		Yes	Competitive Bidding	11/23/2020	12/15/2020	01/04/2021	01/14/2021	GOP	60,000,000.00	-	60,000,000.00	
	Marikina - Infanta Rd. - K0073 + 192 - K0075 + 366		Yes	Competitive Bidding	11/25/2020	12/17/2020	01/04/2021	01/14/2021	GOP	60,000,000.00	-	60,000,000.00	
Bridge Program - Widening of Permanent Bridges													
	Paagahan Br. (B02485LZ) along Rizal Bdry. - Famy - Quezon Rd.		Yes	Competitive Bidding	11/25/2020	12/17/2020	01/04/2021	01/14/2021	GOP	15,000,000.00	-	15,000,000.00	
Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers													
	Construction of River Control along Pagsanjan River, Brgy. Magdapio, Pagsanjan, Laguna		Yes	Competitive Bidding	11/27/2020	12/21/2020	01/05/2021	01/15/2021	GOP	100,000,000.00	-	100,000,000.00	

DPWH Laguna I DEO Indicative Annual Procurement Plan for FY 2021 Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of River Control along Pagsanjan River, Brgy. Wawa, Lumban, Laguna		Yes	Competitive Bidding	11/30/2020	12/22/2020	01/06/2021	01/18/2021	GOP	75,682,000.00	-	75,682,000.00	
	Construction of River Control along Pagsanjan River, Lumban, Section		Yes	Competitive Bidding	12/01/2020	12/23/2020	01/07/2021	01/18/2021	GOP	100,000,000.00	-	100,000,000.00	
Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Building and other Structures (Multi Purpose/ Facilities)													
	Construction of the 2nd Floor (Left/ Right Wing) and Rehabilitation of the Existing Capitol Building, Provincial Capitol Compound, Santa Cruz, Laguna		Yes	Competitive Bidding	12/02/2020	12/28/2020	01/12/2021	01/22/2021	GOP	70,000,000.00	-	70,000,000.00	
	Construction/ Improvement of Multi-Purpose Building (Municipal Hall), Pila, Laguna		Yes	Competitive Bidding	12/07/2020	12/29/2020	01/14/2021	01/26/2021	GOP	16,000,000.00	-	16,000,000.00	
Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges (Local Roads)													
	Construction/ Rehabilitation of Road, Sitio Bicay, Barangay Natividad, Pangil, Laguna		Yes	Competitive Bidding	12/14/2020	01/05/2021	01/20/2021	02/01/2021	GOP	1,000,000.00	-	1,000,000.00	
Local Infrastructure Program - Buildings and other Structures (Multi Purpose/ Facilities)													
	Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay San Isidro, Luisiana, Laguna		No	Competitive Bidding	12/16/2020	01/07/2021	01/20/2021	02/01/2021	GOP	3,000,000.00	-	3,000,000.00	

DPWH Laguna I DEO Indicative Annual Procurement Plan for FY 2021 Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose Building at 2nd Laguna Mobile Force Company Camp Bantay-Laya, Barangay Mendiola, Siniloan, Laguna		Yes	Competitive Bidding	12/16/2020	01/07/2021	01/20/2021	02/01/2021	GOP	2,000,000.00	-	2,000,000.00	
	Construction (Completion) of Multi-Purpose Building at Barangay Poblacion I, Pagsanjan, Laguna		Yes	Competitive Bidding	12/16/2020	01/07/2021	01/20/2021	02/01/2021	GOP	800,000.00	-	800,000.00	
	Construction of Multi-Purpose Building (Covered Court) at Barangay San Jose (Municipal Town Plaza), Pangil, Laguna		Yes	Competitive Bidding	12/16/2020	01/07/2021	01/20/2021	02/01/2021	GOP	7,000,000.00	-	7,000,000.00	
	Construction of Multi-Purpose Building (Covered Court) at Barangay Tavera, Pakil, Laguna		Yes	Competitive Bidding	12/16/2020	01/07/2021	01/20/2021	02/01/2021	GOP	16,000,000.00	-	16,000,000.00	
	Construction of Multi-Purpose Building (Covered Court) at Laguna 1st DEO, DPWH Compound, Sta. Cruz, Laguna		No	Competitive Bidding	12/21/2020	01/12/2020	01/27/2021	02/08/2021	GOP	8,700,000.00	-	8,700,000.00	
	Construction of Multi-Purpose Building (Covered Court) at Laguna Senior High School, Barangay Poblacion I, Sta. Cruz, Laguna		Yes	Competitive Bidding	12/21/2020	01/12/2020	01/27/2021	02/08/2021	GOP	5,000,000.00	-	5,000,000.00	
	Construction of Multi Purpose Building at Barangay Aplaya, Pila, Laguna		Yes	Competitive Bidding	12/21/2020	01/12/2020	01/27/2021	02/08/2021	GOP	5,000,000.00	-	5,000,000.00	

DPWH Laguna | DEO Indicative Annual Procurement Plan for FY 2021 Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi Purpose Building at Barangay Balayong, Majayjay, Laguna		Yes	Competitive Bidding	12/21/2020	01/12/2020	01/27/2021	02/08/2021	GOP	2,700,000.00	-	2,700,000.00	
	Construction of Multi Purpose Building at Barangay Calios, Sta. Cruz, Laguna		Yes	Competitive Bidding	12/21/2020	01/12/2020	01/27/2021	02/08/2021	GOP	5,000,000.00	-	5,000,000.00	
	Construction of Multi Purpose Building at Barangay Caliraya, Lumban, Laguna		Yes	Competitive Bidding	12/23/2020	01/14/2020	01/29/2021	02/08/2021	GOP	2,600,000.00	-	2,600,000.00	
	Construction of Multi Purpose Building at Barangay Layasin, Cavinti, Laguna		Yes	Competitive Bidding	12/23/2020	01/14/2020	01/29/2021	02/08/2021	GOP	2,800,000.00	-	2,800,000.00	
	Construction of Multi Purpose Building at Barangay Layug, Cavinti, Laguna		Yes	Competitive Bidding	12/23/2020	01/14/2020	01/29/2021	02/08/2021	GOP	2,600,000.00	-	2,600,000.00	
	Construction of Multi Purpose Building at Barangay Magdalo, Famy, Laguna		Yes	Competitive Bidding	12/23/2020	01/14/2020	01/29/2021	02/08/2021	GOP	2,900,000.00	-	2,900,000.00	
	Construction of Multi Purpose Building at Barangay Maulawin, Pagsanjan, Laguna		Yes	Competitive Bidding	12/23/2020	01/14/2020	01/29/2021	02/08/2021	GOP	2,600,000.00	-	2,600,000.00	

DPWH Laguna I DEO Indicative Annual Procurement Plan for FY 2021 Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi Purpose Building at Barangay Nanguma, Mabitac, Laguna		Yes	Competitive Bidding	12/28/2020	01/19/2021	02/03/2021	02/15/2021	GOP	2,600,000.00	-	2,600,000.00	
	Construction of Multi Purpose Building at Barangay San Antonio, Pila, Laguna		Yes	Competitive Bidding	12/28/2020	01/19/2021	02/03/2021	02/15/2021	GOP	2,800,000.00	-	2,800,000.00	
	Construction of Multi Purpose Building at Barangay San Juan, Kalayaan, Laguna		Yes	Competitive Bidding	12/28/2020	01/19/2021	02/03/2021	02/15/2021	GOP	2,700,000.00	-	2,700,000.00	
	Construction of Multi Purpose Building at Barangay San Pablo, Luisiana, Laguna		Yes	Competitive Bidding	12/28/2020	01/19/2021	02/03/2021	02/15/2021	GOP	2,700,000.00	-	2,700,000.00	
	Construction of Multi Purpose Building at Barangay Sta. Catalina, Majayjay, Laguna		Yes	Competitive Bidding	12/28/2020	01/19/2021	02/03/2021	02/15/2021	GOP	2,700,000.00	-	2,700,000.00	
	Construction of Multi Purpose Building at Barangay Zone 8, Luisiana, Laguna		Yes	Competitive Bidding	12/30/2020	01/21/2021	02/05/2021	02/15/2021	GOP	2,800,000.00	-	2,800,000.00	

DPWH Laguna I DEO Indicative Annual Procurement Plan for FY 2021 Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Local Infrastructure Program - Local Roads and Bridges (Local Roads)													
	Construction of Permanent Bridge at Barangay Mendiola to Barangay Hayhayin, Siniloan, Laguna		Yes	Competitive Bidding	01/06/2021	01/28/2021	02/12/2021	02/22/2021	GOP	35,000,000.00	-	35,000,000.00	
Convergence and Special Support Program (Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R. A. 11239)													
	Repair/ Rehab/ Improvement (Asphalt Overlay) along Majayjay - Lucban Road, K0116 + 076 to K0120 + 270		Yes	Competitive Bidding	01/11/2021	02/02/2021	02/17/2021	03/01/2021	GOP	50,000,000.00	-	50,000,000.00	
	Repair/ Rehabilitation/ Improvement of Road along Calamba - Sta. Cruz - Famy Jct. Road, K0101 + 010 to K0103 + 284, Kalayaan, Laguna		Yes	Competitive Bidding	01/11/2021	02/02/2021	02/17/2021	03/01/2021	GOP	50,000,000.00	-	50,000,000.00	
	Repair/ Rehabilitation/ Improvement of Road along Rizal Bdry. - Famy - Quezon Bdry. Road, K0073 + 000 to K0075 +063, Mabitac, Laguna		Yes	Competitive Bidding	01/13/2021	02/04/2021	02/19/2021	03/01/2021	GOP	50,000,000.00	-	50,000,000.00	
	Repair/ Rehabilitation/ Improvement of Road along Marikina - Infanta Road, K0078 + 000 to K0070 6 405, Sta. Maria, Laguna		Yes	Competitive Bidding	01/13/2021	02/04/2021	02/19/2021	03/01/2021	GOP	50,000,000.00	-	50,000,000.00	
	Repair/ Rehabilitation/ Improvement of Road along Cavinti - Caliraya Road, K0108 + 000 to K0110 + 465, Cavinti, Laguna		Yes	Competitive Bidding	01/18/2021	02/09/2021	02/24/2021	03/08/2021	GOP	50,000,000.00	-	50,000,000.00	

DPWH Laguna I DEO Indicative Annual Procurement Plan for FY 2021 Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Repair/ Rehabilitation along Calamba - Sta. Cruz Famy Junction Road, K0081 + 559 to K0082 + 478, Sta. Cruz, Laguna		Yes	Competitive Bidding	01/18/2021	02/09/2021	02/24/2021	03/08/2021	GOP	30,000,000.00	-	30,000,000.00	
	Repair/ Rehabilitation along Rizal Bdry. - Famy - Quezon Bdry. Road, K0070 + 840 to K0071 + 708, Mabitac, Laguna		Yes	Competitive Bidding	01/20/2021	02/11/2021	02/26/2021	03/08/2021	GOP	30,000,000.00	-	30,000,000.00	
	Repair/ Rehabilitation of Road along Pagsanjan - Lucban Road, K0092 + (-149) to K0092 + 1018		Yes	Competitive Bidding	01/20/2021	02/11/2021	02/26/2021	03/08/2021	GOP	25,000,000.00	-	25,000,000.00	
	Repair/ Rehabilitation of Road along Majayjay - Lucban Road, K0120 + 270 to K0120 + 804		Yes	Competitive Bidding	01/20/2021	02/11/2021	02/26/2021	03/08/2021	GOP	11,259,000.00	-	11,259,000.00	
	Repair/ Rehabilitation of Road along Lumban - Caliraya Road, K0097 + 797 to K0098 + 500		Yes	Competitive Bidding	01/20/2021	02/11/2021	02/26/2021	03/08/2021	GOP	16,412,000.00	-	16,412,000.00	
	Repair/ Rehabilitation of Road along Rizal Bdry. - Famy - Quezon Bdry. Road, K0082 + 052 to K0084 + 000		Yes	Competitive Bidding	01/25/2021	02/16/2021	03/03/2021	03/15/2021	GOP	67,337,000.00	-	67,337,000.00	
	Repair/ Rehabilitation of Road along Pagsanjan - Lucban Road, K0098 + 536 to K0100 + 000		Yes	Competitive Bidding	01/27/2021	02/18/2021	03/05/2021	03/15/2021	GOP	32,117,000.00	-	32,117,000.00	

DPWH Laguna I DEO Indicative Annual Procurement Plan for FY 2021 Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Repair/ Rehabilitation of Road along Marikina - Infanta Road, K0087 + 786 to K0089 + 949		Yes	Competitive Bidding	01/27/2021	02/18/2021	03/05/2021	03/15/2021	GOP	44,763,000.00	-	44,763,000.00	
	Repair/ Rehabilitation of Road along Majayjay - Lucban Road, K0116 + 951 to K0119 + 200		Yes	Competitive Bidding	02/01/2021	02/23/2021	03/10/2021	03/22/2021	GOP	43,914,000.00	-	43,914,000.00	
	Repair/ Rehabilitation of Road along Lumban - Caliraya Road, K0101 + 790 to K0102 + 635		Yes	Competitive Bidding	02/01/2021	02/23/2021	03/10/2021	03/22/2021	GOP	18,853,000.00	-	18,853,000.00	
	Repair/ Rehabilitation of Road along Paete - Famy - Poblacion Road, K0111 + 549 to K0112 + 795		Yes	Competitive Bidding	02/01/2021	02/23/2021	03/10/2021	03/22/2021	GOP	23,659,000.00	-	23,659,000.00	
	Repair/ Rehabilitation of Road along Pagsanjan - Lucban Road, K0104 + 647 to K0105 + 447		Yes	Competitive Bidding	02/01/2021	02/23/2021	03/10/2021	03/22/2021	GOP	16,947,000.00	-	16,947,000.00	
Local Infrastructure Program - Buildings and other Structures (Multi Purpose/ Facilities)													
	Construction of Multi Purpose Building (Laguna Medical Center), Santa Cruz, Laguna		Yes	Competitive Bidding	02/03/2021	02/25/2021	03/12/2021	03/22/2021	GOP	10,000,000.00	-	10,000,000.00	

DPWH Laguna I DEO Indicative Annual Procurement Plan for FY 2021 Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi Purpose Building (Municipal Hall) in Pila, Laguna		Yes	Competitive Bidding	02/03/2021	02/25/2021	03/12/2021	03/22/2021	GOP	4,000,000.00	-	4,000,000.00	
	Construction of Multi Purpose Building at Sta. Catalina Integrated National High School, Majayjay, Laguna		Yes	Competitive Bidding	02/03/2021	02/25/2021	03/12/2021	03/22/2021	GOP	3,000,000.00	-	3,000,000.00	
	Construction of Multi Purpose Building, Barangay bubukal, Sta. Cruz, Laguna		Yes	Competitive Bidding	02/03/2021	02/25/2021	03/12/2021	03/22/2021	GOP	5,000,000.00	-	5,000,000.00	
	Construction of Multi Purpose Building, Barangay JP Rizal, Siniloan, Laguna		Yes	Competitive Bidding	02/03/2021	02/25/2021	03/12/2021	03/22/2021	GOP	1,000,000.00	-	1,000,000.00	
	Construction of Multi Purpose Building, Brgy. Bagumbayan, Santa Cruz, Laguna		Yes	Competitive Bidding	02/08/2021	03/02/2021	03/17/2021	03/29/2021	GOP	5,000,000.00	-	5,000,000.00	
Local Infrastructure Program - Local Roads and Bridges (Local Roads)													
	Concreting of Road, Barangay Coralao, Majayjay, Laguna		Yes	Competitive Bidding	02/10/2021	03/04/2021	03/19/2021	03/29/2021	GOP	5,320,000.00	-	5,320,000.00	

DPWH Laguna I DEO Indicative Annual Procurement Plan for FY 2021 Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Project)
					Ads/ Post of IAEB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Concreting of Road at Barangay Aplaya, Pila, Laguna		Yes	Competitive Bidding	02/10/2021	03/04/2021	03/19/2021	03/29/2021	GOP	15,000,000.00	-	15,000,000.00	
	Concreting of Road, Sitio Labak, Barangay Balian, Pangil, Laguna		Yes	Competitive Bidding	02/10/2021	03/04/2021	03/19/2021	03/29/2021	GOP	3,000,000.00	-	3,000,000.00	
	Riprapping of Rod, Barangay San Diego, Luisiana, Laguna		Yes	Competitive Bidding	02/10/2021	03/04/2021	03/19/2021	03/29/2021	GOP	3,000,000.00	-	3,000,000.00	
Total Alloted Budget of On-going Procurement Activities										1,655,836,000.00			

Prepared by:


EDITHA L. LARON

Engineer III
Head, Procurement Unit
Head, BAC Secretariat

Submitted by:


ARIEL M. AVELLANO

Engineer III
Chief, Construction Section
BAC Chairperson

Approved by:


CORAZON V. CABATBAT

District Engineer

DPWH Laguna I DEO Indicative Annual Procurement Plan for FY 2021 Consulting Services

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/ NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Project)
					Ads/ Post of IB/ REI	Submission/ Open of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
	Simultaneous Conduct of Preliminary Detailed Engineering (PDE) Activities for the Projects in Laguna I District Engineering Office, Region IV-A, Sub Surface Exploration/ Geotechnical Investigation	Planning & Design Section	Yes	Competitive Bidding	08/20/2020	09/10/2020	09/25/2020	09/28/2020	GOP	1,932,648.00	-	1,932,648.00	Detailed Engineering Design
Total										1,932,648.00	-	1,932,648.00	

Prepared by:

EDITHA L. LARON

Engineer III
Head, Procurement Unit

Submitted by:

ARIEL M. AVELLANO

Engineer III
Chief, Construction Section
BAC Chairperson

Approved by:

CORAZON V. CABATBAT

District Engineer

DPWH Laguna I DEO Indicative Annual Procurement Plan for FY 2021 Goods

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Part I	<u>AVAILABLE AT PROCUREMENT SERVICE STORES</u>												
	Common Office Supplies									4,952,862.26	4,952,862.26	0.00	
	First Quarter	Laguna I DEO	No	PS	-	-	-	-	GoP	3,367,221.15	3,367,221.15		
	Second Quarter	Laguna I DEO	No	PS	-	-	-	-	GoP	505,042.85	505,042.85		
	Third Quarter	Laguna I DEO	No	PS	-	-	-	-	GoP	559,384.42	559,384.42		
	Fourth Quarter	Laguna I DEO	No	PS	-	-	-	-	GoP	521,213.84	521,213.84		
Part II	<u>OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES</u>												
	Office Equipment and Accessories									44,803.20	44,803.20	0.00	
	First Quarter	Laguna I DEO	No	-	-	-	-	-	GoP	0.00			
	Second Quarter	Laguna I DEO	No	Shopping	May 04, 2021	N/A	May 17, 2021	-	GoP	44,803.20	44,803.20		
	Third Quarter	Laguna I DEO	No	-	-	-	-	-	GoP	0.00			
	Fourth Quarter	Laguna I DEO	No	-	-	-	-	-	GoP	0.00			
	Office Supplies									589,905.40	589,905.40	0.00	
	First Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	Feb 10, 2021	-	Feb. 26, 2021	Mar. 03, 2021	GoP	147,476.35	147,476.35		
	Second Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	May 14, 2021	-	May 31, 2021	Jun. 04, 2021	GoP	147,476.35	147,476.35		
	Third Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	Jul. 01, 2021	-	Jul. 19, 2021	Jul. 23, 2021	GoP	147,476.35	147,476.35		
	Fourth Quarter	Laguna I DEO	No	NP-53.9 - Small Value Procurement	Oct. 15, 2021	-	Nov. 01, 2021	Nov. 05, 2021	GoP	147,476.35	147,476.35		

DPWH Laguna | DEO Indicative Annual Procurement Plan for FY 2021 Goods

[illegible]

DPWH Laguna | DEO Indicative Annual Procurement Plan for FY 2021 Goods


[illegible]


DPWH Laguna | DEO Indicative Annual Procurement Plan for FY 2021 Goods

[illegible]

DPWH Laguna I DEO Indicative Annual Procurement Plan for FY 2021 Goods

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Other Categories									18,647,600.00	18,647,600.00	0.00	
	First Quarter	Laguna I DEO	No	Competitive Bidding	Jan. 22, 2021	Feb. 12, 2021	Feb. 17, 2021	Feb. 22, 2021	GoP	4,661,900.00	4,661,900.00		
	Second Quarter	Laguna I DEO	No	Competitive Bidding	Apr. 15, 2021	May 06, 2021	May 11, 2021	May 17, 2021	GoP	4,661,900.00	4,661,900.00		
	Third Quarter	Laguna I DEO	No	Competitive Bidding	Jul. 7, 2021	Jul. 28, 2021	Aug. 02, 2021	Aug. 09, 2021	GoP	4,661,900.00	4,661,900.00		
	Fourth Quarter	Laguna I DEO	No	Competitive Bidding	Oct. 12, 2021	Nov. 02, 2021	Nov. 08, 2021	Nov. 15, 2021	GoP	4,661,900.00	4,661,900.00		
TOTAL										27,783,911.66	27,783,911.66	0.00	


EDITHA L. LARON
 Engineer III
 Head, BAC Secretariat


ARIEL M. AVELLANO
 Chief, Construction Section
 BAC Chairperson


CORAZON V. CABATBAT
 District Engineer