

**(DPWH-Nueva Vizcaya 2nd District Engineering Office) Indicative Annual Procurement Plan for FY 2021 (Civil Works)**

| Code (PAP) | Procurement Project                                                                                                                                                                                                                                                         | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project) |
|------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|----------------------------------------|
|            |                                                                                                                                                                                                                                                                             |               |                                                 |                     | Advertisement/ Posting of IB/REI       | Submission/O pening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                        |
|            | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads Daang Maharlika (LZ)-K0214+917-K0215+395, K0237+000-K0237+597                                                                                                                                  | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 30-Sep-20                              | 20-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 7,761,600.00           |      | 7,761,600.00  |                                        |
|            | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road-Tertiary Road Aritao-Quirino Rd-K0256+373.5-K0256+907.50                                                                                                                                                      | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 30-Sep-20                              | 20-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 21,036,680.00          |      | 21,036,680.00 |                                        |
|            | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road-Tertiary Road Jct Natl Road-Bitnong-Blance-N Vizcaya Bdry Rd-K0269+579-K0270+238                                                                                                                              | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 30-Sep-20                              | 20-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 22,985,900.00          |      | 22,985,900.00 |                                        |
|            | Rehabilitation/Reconstruction of Roads with Slip, Slope Collapse and Landslide-Secondary Roads-Nueva Vizcaya-Benguet Rd-K0242+900-K0243+100, K0244+000-K0244+200, K0244+300-K0244+500                                                                                       | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 30-Sep-20                              | 20-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 10,603,600.00          |      | 10,603,600.00 |                                        |
|            | Construction/Upgrading/ Rehabilitation of Drainage along National Roads-Primary Roads-Daang Maharlika (LZ)-K0216+845-K0217+350                                                                                                                                              | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 30-Sep-20                              | 20-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 3,626,000.00           |      | 3,626,000.00  |                                        |
|            | Construction of Sta. Cruz River Flood Control Structures, San Fabian Section, Nueva Vizcaya                                                                                                                                                                                 | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 30-Sep-20                              | 20-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 9,800,000.00           |      | 9,800,000.00  |                                        |
|            | Construction of Tubo River Flood Control Structures, Poblacion Section, Nueva Vizcaya                                                                                                                                                                                       | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 30-Sep-20                              | 20-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 21,560,000.00          |      | 21,560,000.00 |                                        |
|            | Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-Pag-asa road connecting Nagakay road and Teggep road to Junction Bitnong-Balance Road in support to the Fruit and Vegetable Processing at Balance, Dupax del Norte, Nueva Vizcaya | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 30-Sep-20                              | 20-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 22,540,000.00          |      | 22,540,000.00 |                                        |
|            | Construction (Completion) of Multi-Purpose Building, Barangay Malabing, Kasibu, Nueva Vizcaya                                                                                                                                                                               | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 30-Sep-20                              | 20-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 990,000.00             |      | 990,000.00    |                                        |
|            | Construction of Aritao Public Market, Aritao, Nueva Vizcaya                                                                                                                                                                                                                 | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 30-Sep-20                              | 20-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 9,900,000.00           |      | 9,900,000.00  |                                        |
|            | Construction of Multi-Purpose Building, Aritao, Nueva Vizcaya                                                                                                                                                                                                               | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 30-Sep-20                              | 20-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 3,168,000.00           |      | 3,168,000.00  |                                        |
|            | Construction of Multi-Purpose Building, Barangay Binogawan ES, Kasibu, Nueva Vizcaya                                                                                                                                                                                        | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 30-Sep-20                              | 20-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 3,465,000.00           |      | 3,465,000.00  |                                        |
|            | Construction of Multi-Purpose Building, Barangay Ganao, Dupax del Sur, Nueva Vizcaya                                                                                                                                                                                        | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 30-Sep-20                              | 20-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 3,465,000.00           |      | 3,465,000.00  |                                        |
|            | Construction of Multi-Purpose Building, Kayapa, Nueva Vizcaya                                                                                                                                                                                                               | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 30-Sep-20                              | 20-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 3,168,000.00           |      | 3,168,000.00  |                                        |
|            | Construction of Kirang River Flood Control, Brgy. Poblacion, Aritao, Nueva Vizcaya                                                                                                                                                                                          | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 30-Sep-20                              | 20-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 15,246,000.00          |      | 15,246,000.00 |                                        |
|            | Construction/Repair/Rehabilitation/ Improvement of Anting-Acon-Canabay Road located at Dupax del Norte and Dupax del Sur, Nueva Vizcaya                                                                                                                                     | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 30-Sep-20                              | 20-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 7,623,000.00           |      | 7,623,000.00  |                                        |



**(DPWH-Nueva Vizcaya 2nd District Engineering Office) Indicative Annual Procurement Plan for FY 2021**

| Code (PAP) | Procurement Project                                                                                                                                                                                 | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project) |
|------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|----------------------------------------|
|            |                                                                                                                                                                                                     |               |                                                 |                     | Advertisement/ Posting of IB/REI       | Submission/O pening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                        |
|            | Rehabilitation/Reconstruction/Updraing of Damaged Paved Roads-Primary Roads Daang Maharlika (LZ)-K0220+575.50-K0220+885                                                                             | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 7-Oct-20                               | 27-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 24,310,860.00          |      | 24,310,860.00 |                                        |
|            | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road-Tertiary Road Bambang-Kasibu-Solano Rd-K0280+850-K0281+133                                                                            | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 7-Oct-20                               | 27-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 509,600.00             |      | 509,600.00    |                                        |
|            | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road-Tertiary Road Nueva Vizcaya-Pangasinan Rd-K0216+(-564)-K0216+(-225)                                                                   | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 7-Oct-20                               | 27-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 866,320.00             |      | 866,320.00    |                                        |
|            | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads-Aritao-Quirino Rd K0258+405-K0258+419, K0280+156-K0280+194, K0286+053-K0286+058, K0291+180-K0291+189 | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 7-Oct-20                               | 27-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 1,500,380.00           |      | 1,500,380.00  |                                        |
|            | Road Widening-Secondary Roads-Nueva Vizcaya-Benguet Rd-K0249+560-K0250+902                                                                                                                          | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 7-Oct-20                               | 27-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 8,995,420.00           |      | 8,995,420.00  |                                        |
|            | Construction of Sta. Fe River Flood Control Structures, Bore North Section, Nueva Vizcaya                                                                                                           | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 7-Oct-20                               | 27-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 49,000,000.00          |      | 49,000,000.00 |                                        |
|            | Construction/Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Galintuja Falls and Canili Lakes, Alfonso Castañeda, Nueva Vizcaya                        | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 7-Oct-20                               | 27-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 9,800,000.00           |      | 9,800,000.00  |                                        |
|            | Construction of Municipal Building, Kayapa, Nueva Vizcaya                                                                                                                                           | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 7-Oct-20                               | 27-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 29,700,000.00          |      | 29,700,000.00 |                                        |
|            | Construction (Completion) of Multi-Purpose Building, Barangay Oyao, Dupax del Norte, Nueva Vizcaya                                                                                                  | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 7-Oct-20                               | 27-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 990,000.00             |      | 990,000.00    |                                        |
|            | Construction of Multi-Purpose Building (Martinez Cuyangan National High School), Barangay Kayapa Proper West, Kayapa, Nueva Vizcaya                                                                 | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 7-Oct-20                               | 27-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 2,970,000.00           |      | 2,970,000.00  |                                        |
|            | Construction of Multi-Purpose Building, Barangay Babadi, Kayapa, Nueva Vizcaya                                                                                                                      | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 7-Oct-20                               | 27-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 2,772,000.00           |      | 2,772,000.00  |                                        |
|            | Construction of Multi-Purpose Building, Barangay Bua, Kasibu, Nueva Vizcaya                                                                                                                         | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 7-Oct-20                               | 27-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 3,465,000.00           |      | 3,465,000.00  |                                        |
|            | Construction of Multi-Purpose Building, Barangay Mabasa, Dupax del Norte, Nueva Vizcaya                                                                                                             | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 7-Oct-20                               | 27-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 3,465,000.00           |      | 3,465,000.00  |                                        |
|            | Construction of Multi-Purpose Building, Municipality of Kayapa, Nueva Vizcaya                                                                                                                       | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 7-Oct-20                               | 27-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 9,900,000.00           |      | 9,900,000.00  |                                        |
|            | Construction of Mabasa Flood Control, Brgy. Mabasa, Dupax del Norte, Nueva Vizcaya                                                                                                                  | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 7-Oct-20                               | 27-Oct-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 11,434,500.00          |      | 11,434,500.00 |                                        |
|            | Rehabilitation/Reconstruction/Updraing of Damaged Paved Roads-Primary Roads Daang Maharlika (LZ)-K0240+314-K0241+138                                                                                | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 14-Oct-20                              | 3-Nov-20                    | 18-Jan-21       | 27-Jan-21        | GoP             | 1,372,000.00           |      | 1,372,000.00  |                                        |
|            | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road-Tertiary Road DM Jct-Malasin Rd-K0252+344-K0252+650                                                                                   | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 14-Oct-20                              | 3-Nov-20                    | 18-Jan-21       | 27-Jan-21        | GoP             | 766,360.00             |      | 766,360.00    |                                        |



**(DPWH-Nueva Vizcaya 2nd District Engineering Office) Indicative Annual Procurement Plan for FY 2021**

| Code (PAP) | Procurement Project                                                                                                                                                                                                                              | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project) |
|------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|----------------------------------------|
|            |                                                                                                                                                                                                                                                  |               |                                                 |                     | Advertisement/ Posting of IB/REI       | Submission/O pening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                        |
|            | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road-Tertiary Road Pantabangan-Canili-Basal-Baler Rd-K0191+788.50-K0192+000                                                                                                             | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 14-Oct-20                              | 3-Nov-20                    | 18-Jan-21       | 27-Jan-21        | GoP             | 593,880.00             |      | 593,880.00    |                                        |
|            | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads-Nueva Vizcaya-Pangasinan Rd - K0223+150-K0223+300                                                                                                 | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 14-Oct-20                              | 3-Nov-20                    | 18-Jan-21       | 27-Jan-21        | GoP             | 49,000,000.00          |      | 49,000,000.00 |                                        |
|            | Road Widening-Secondary Roads-Nueva Vizcaya-Benguet Rd-K0251+280-K0252+130                                                                                                                                                                       | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 14-Oct-20                              | 3-Nov-20                    | 18-Jan-21       | 27-Jan-21        | GoP             | 20,197,800.00          |      | 20,197,800.00 |                                        |
|            | Construction of Sta Fe River Flood Control Structures, Calititan Section, Nueva Vizcaya                                                                                                                                                          | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 14-Oct-20                              | 3-Nov-20                    | 18-Jan-21       | 27-Jan-21        | GoP             | 49,000,000.00          |      | 49,000,000.00 |                                        |
|            | Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-Balete Road connecting Dalacquit and Sinapacan to Daang Maharlika in support to the Coffee Industry of LGU under OTOP Program, Santa Fe, Nueva Vizcaya | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 14-Oct-20                              | 3-Nov-20                    | 18-Jan-21       | 27-Jan-21        | GoP             | 1,470,000.00           |      | 1,470,000.00  |                                        |
|            | Construction (Completion) of Multi-Purpose Building (Training Center) Barangay Bone South, Aritao, Nueva Vizcaya                                                                                                                                 | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 14-Oct-20                              | 3-Nov-20                    | 18-Jan-21       | 27-Jan-21        | GoP             | 2,574,000.00           |      | 2,574,000.00  |                                        |
|            | Construction (Completion) of Multi-Purpose Building, Barangay Tadi, Kasibu, Nueva Vizcaya                                                                                                                                                        | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 14-Oct-20                              | 3-Nov-20                    | 18-Jan-21       | 27-Jan-21        | GoP             | 1,485,000.00           |      | 1,485,000.00  |                                        |
|            | Construction of Multi-Purpose Building 2, Dupax del Norte, Nueva Vizcaya                                                                                                                                                                         | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 14-Oct-20                              | 3-Nov-20                    | 18-Jan-21       | 27-Jan-21        | GoP             | 3,168,000.00           |      | 3,168,000.00  |                                        |
|            | Construction of Multi-Purpose Building, Barangay Balete, Kayapa, Nueva Vizcaya                                                                                                                                                                   | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 14-Oct-20                              | 3-Nov-20                    | 18-Jan-21       | 27-Jan-21        | GoP             | 2,970,000.00           |      | 2,970,000.00  |                                        |
|            | Construction of Multi-Purpose Building, Barangay Cabayo, Kayapa, Nueva Vizcaya                                                                                                                                                                   | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 14-Oct-20                              | 3-Nov-20                    | 18-Jan-21       | 27-Jan-21        | GoP             | 2,970,000.00           |      | 2,970,000.00  |                                        |
|            | Construction of Multi-Purpose Building, Barangay Pao, Kasibu, Nueva Vizcaya                                                                                                                                                                      | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 14-Oct-20                              | 3-Nov-20                    | 18-Jan-21       | 27-Jan-21        | GoP             | 3,465,000.00           |      | 3,465,000.00  |                                        |
|            | Construction/Improvement of Multi-Purpose Building (Public Market), Brgy. Poblacion, Aritao, Nueva Vizcaya                                                                                                                                       | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 14-Oct-20                              | 3-Nov-20                    | 18-Jan-21       | 27-Jan-21        | GoP             | 12,325,500.00          |      | 12,325,500.00 |                                        |
|            | Concreting of Road, Barangay Dopej, Dupax del Sur, Nueva Vizcaya                                                                                                                                                                                 | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 14-Oct-20                              | 3-Nov-20                    | 18-Jan-21       | 27-Jan-21        | GoP             | 4,950,000.00           |      | 4,950,000.00  |                                        |
|            | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road-Tertiary Road Aritao-Quirino Rd-K0243+636-K0244+004, K0244+050.36-K0244+180.96                                                                                                     | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 21-Oct-20                              | 10-Nov-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 724,220.00             |      | 724,220.00    |                                        |
|            | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road-Tertiary Road Jct Natl Road-Bitnong-Blance-N Vizcaya Bdry Rd-K0268+668-K0269+000, K0269+465-K0269+579                                                                              | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 21-Oct-20                              | 10-Nov-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 1,080,940.00           |      | 1,080,940.00  |                                        |
|            | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road-Tertiary Road Papaya-Malabing-Wangal-Binugawan-Tadij-Runruno Rd-K0306+852-K0307+150.50                                                                                             | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 21-Oct-20                              | 10-Nov-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 824,180.00             |      | 824,180.00    |                                        |
|            | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads-Nueva Vizcaya Pangasinan Rd-K0225+600-K0225+700                                                                                                   | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 21-Oct-20                              | 10-Nov-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 49,000,000.00          |      | 49,000,000.00 |                                        |
|            | Construction of Marang River Flood Control Structures, Bitnong Section, Nueva Vizcaya                                                                                                                                                            | DPWH-NV2DEO   | YES                                             | Competitive Bidding | 21-Oct-20                              | 10-Nov-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 49,000,000.00          |      | 49,000,000.00 |                                        |



**(DPWH-Nueva Vizcaya 2nd District Engineering Office) Indicative Annual Procurement Plan for FY 2021**

| Code (PAP) | Procurement Project                                                                                                                                                                                                                                        | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement                                                                   | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project) |
|------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|-------------------------------------------------|---------------------------------------------------------------------------------------|----------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|----------------------------------------|
|            |                                                                                                                                                                                                                                                            |               |                                                 |                                                                                       | Advertisement/ Posting of IB/REI       | Submission/O pening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                        |
|            | Construction of Sta Fe River Flood Control Structures, Nagcuartelan Section, Nueva Vizcaya                                                                                                                                                                 | DPWH-NV2DEO   | YES                                             | Competitive Bidding                                                                   | 21-Oct-20                              | 10-Nov-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 49,000,000.00          |      | 49,000,000.00 |                                        |
|            | Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones-Balete Road connecting Dalacquit and Sinapoan to Daang Maharlika in support to the Coffee Industry of LGU under OTOP Program, Santa Fe, Nueva Vizcaya Package II | DPWH-NV2DEO   | YES                                             | Competitive Bidding                                                                   | 21-Oct-20                              | 10-Nov-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 20,892,620.00          |      | 20,892,620.00 |                                        |
|            | Construction (Completion) of Multi-Purpose Building, Barangay Baan, Kayapa, Nueva Vizcaya                                                                                                                                                                  | DPWH-NV2DEO   | YES                                             | Competitive Bidding                                                                   | 21-Oct-20                              | 10-Nov-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 1,485,000.00           |      | 1,485,000.00  |                                        |
|            | Construction (Completion) of Multi-Purpose Building, Ineangan Elementary School, Barangay Ineangan, Dupax del Norte, Nueva Vizcaya                                                                                                                         | DPWH-NV2DEO   | YES                                             | Competitive Bidding                                                                   | 21-Oct-20                              | 10-Nov-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 990,000.00             |      | 990,000.00    |                                        |
|            | Construction of Multi-Purpose Building, (Public Market Stalls), Dupax del Norte, Nueva Vizcaya                                                                                                                                                             | DPWH-NV2DEO   | YES                                             | Competitive Bidding                                                                   | 21-Oct-20                              | 10-Nov-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 9,900,000.00           |      | 9,900,000.00  |                                        |
|            | Construction of Multi-Purpose Building, Barangay Besong, Kayapa, Nueva Vizcaya                                                                                                                                                                             | DPWH-NV2DEO   | YES                                             | Competitive Bidding                                                                   | 21-Oct-20                              | 10-Nov-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 2,970,000.00           |      | 2,970,000.00  |                                        |
|            | Construction of Multi-Purpose Building, Barangay Comon, Aritao, Nueva Vizcaya                                                                                                                                                                              | DPWH-NV2DEO   | YES                                             | Competitive Bidding                                                                   | 21-Oct-20                              | 10-Nov-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 2,475,000.00           |      | 2,475,000.00  |                                        |
|            | Construction of Multi-Purpose Building, Barangay Pingkian, Kayapa, Nueva Vizcaya                                                                                                                                                                           | DPWH-NV2DEO   | YES                                             | Competitive Bidding                                                                   | 21-Oct-20                              | 10-Nov-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 2,475,000.00           |      | 2,475,000.00  |                                        |
|            | Rehabilitation of Multi-Purpose Building, Barangay Gabut, Dupax del Sur, Nueva Vizcaya                                                                                                                                                                     | DPWH-NV2DEO   | YES                                             | Competitive Bidding                                                                   | 21-Oct-20                              | 10-Nov-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 4,950,000.00           |      | 4,950,000.00  |                                        |
|            | Concreting of Road, Barangay Lublub, Alfonso Castañeda, Nueva Vizcaya                                                                                                                                                                                      | DPWH-NV2DEO   | YES                                             | Competitive Bidding                                                                   | 21-Oct-20                              | 10-Nov-20                   | 18-Jan-21       | 27-Jan-21        | GoP             | 4,950,000.00           |      | 4,950,000.00  |                                        |
|            |                                                                                                                                                                                                                                                            |               | NO                                              | Limited Source Bidding                                                                | Indicate Date                          | Indicate Date               | Indicate Date   | Indicate Date    |                 | -                      |      |               |                                        |
|            |                                                                                                                                                                                                                                                            |               | NO                                              | Direct Contracting                                                                    | N/A                                    | N/A                         | Indicate Date   | Indicate Date    |                 | -                      |      |               |                                        |
|            |                                                                                                                                                                                                                                                            |               | NO                                              | Repeat Order                                                                          | N/A                                    | N/A                         | Indicate Date   | Indicate Date    |                 | -                      |      |               |                                        |
|            |                                                                                                                                                                                                                                                            |               | NO                                              | Shopping                                                                              | Indicate Date                          | N/A                         | Indicate Date   | Indicate Date    |                 | -                      |      |               |                                        |
|            |                                                                                                                                                                                                                                                            |               | NO                                              | NP-53.1 Two Failed Biddings                                                           | Indicate Date                          | N/A                         | Indicate Date   | Indicate Date    |                 | -                      |      |               |                                        |
|            |                                                                                                                                                                                                                                                            |               | NO                                              | NP-53.2 Emergency Cases                                                               | N/A                                    | N/A                         | Indicate Date   | Indicate Date    |                 | -                      |      |               |                                        |
|            |                                                                                                                                                                                                                                                            |               | NO                                              | NP-53.3 Take-Over of Contracts                                                        | N/A                                    | N/A                         | Indicate Date   | Indicate Date    |                 | -                      |      |               |                                        |
|            |                                                                                                                                                                                                                                                            |               | NO                                              | NP-53.4 Adjacent or Contiguous                                                        | N/A                                    | N/A                         | Indicate Date   | Indicate Date    |                 | -                      |      |               |                                        |
|            |                                                                                                                                                                                                                                                            |               | NO                                              | NP-53.5 Agency-to-Agency                                                              | N/A                                    | N/A                         | Indicate Date   | Indicate Date    |                 | -                      |      |               |                                        |
|            |                                                                                                                                                                                                                                                            |               | NO                                              | NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services | N/A                                    | N/A                         | Indicate Date   | Indicate Date    |                 | -                      |      |               |                                        |

**(DPWH-Nueva Vizcaya 2nd District Engineering Office) Indicative Annual Procurement Plan for FY 2021**

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement                                                                                     | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (PhP) |      |                | Remarks (brief description of Project) |
|------------|---------------------|---------------|-------------------------------------------------|---------------------------------------------------------------------------------------------------------|----------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|----------------------------------------|
|            |                     |               |                                                 |                                                                                                         | Advertisement/ Posting of IB/REI       | Submission/O pening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO             |                                        |
|            |                     |               | NO                                              | NP-53.7 Highly Technical Consultants                                                                    | N/A                                    | N/A                         | Indicate Date   | Indicate Date    |                 | -                      |      |                |                                        |
|            |                     |               | NO                                              | NP-53.8 Defense Cooperation Agreement                                                                   | N/A                                    | N/A                         | Indicate Date   | Indicate Date    |                 | -                      |      |                |                                        |
|            |                     |               | NO                                              | NP-53.9 - Small Value Procurement                                                                       | Indicate Date                          | N/A                         | Indicate Date   | Indicate Date    |                 | -                      |      |                |                                        |
|            |                     |               | NO                                              | NP-53.10 Lease of Real Property and Venue                                                               | N/A                                    | N/A                         | Indicate Date   | Indicate Date    |                 | -                      |      |                |                                        |
|            |                     |               | NO                                              | NP-53.11 NGO Participation                                                                              | Indicate Date                          | N/A                         | Indicate Date   | Indicate Date    |                 | -                      |      |                |                                        |
|            |                     |               | NO                                              | NP-53.12 Community Participation                                                                        | N/A                                    | N/A                         | Indicate Date   | Indicate Date    |                 | -                      |      |                |                                        |
|            |                     |               | NO                                              | NP-53.13 UN Agencies, Int'l Organizations or International Financing Institutions                       | N/A                                    | N/A                         | Indicate Date   | Indicate Date    |                 | -                      |      |                |                                        |
|            |                     |               | NO                                              | NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets | N/A                                    | N/A                         | Indicate Date   | Indicate Date    |                 | -                      |      |                |                                        |
|            |                     |               |                                                 |                                                                                                         |                                        |                             |                 |                  |                 | 683,642,360.00         |      | 683,642,360.00 |                                        |

Prepared and Submitted by:

Recommending Approval:

Approved:

**JERRY B. RIVERA**  
Head, Procurement Unit

**FERDINAND D. BAYABOS**  
BAC Chairperson

**GLENN C. MIGUEL**  
Head of Procuring Entity