

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2021 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (Brief description of Program/Activity/Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
180010300006	20G00146 - Construction of the Proposed MGB-6- DENR Office Building	DPWH, Region VI, Construction Division	No	Competitive Bidding	1/14/2021	2/10/2021	3/1/2021	3/12/2021	GOP	11,940,000.00		11,940,000.00	Construction of a Two-Storey with Rooftop Office Building made of Reinforced Concrete Scope of Works: Pileworks including Test Pile and Analysis of Results, Tie Beams, Ground Floor Slab (Suspended), Plumbing and Electrical Ground Floor Rough-ins
180010300006	20G00147 - Concreting of Brgy. Cambayobo FMR, Brgy. Cambayobo, Calatrava, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	4/22/2021	5/12/2021	5/19/2021	5/20/2021	GOP	9,949,102.86		9,949,102.86	Construction of Concrete Road (Gravel to Concrete) with a Total Physical Target of 0.990 Lane Km
310204101118000	21G00001 - Kalibo Circumferential Road, Package 3, Aklan	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	10/28/2020	11/26/2020	2/22/2021	3/9/2021	GOP	115,800,000.00		115,800,000.00	Widering of 5.660 lane km. of PCC Pavement (L=2,830 km, W=6.70 m, T=0.30 m) with drainage (0.91m R/C/C), curb and gutter, walkway (W=1.5m, T=1.5m) and lightings
30016203656000	21G00002 - Rehabilitation/Improvement of Boracay Circumferential Road, Tambisaan Jetty Port Road and Boracay Jetty Port Road Junction to Cagban Jetty Port, Aklan	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	12/4/2020	12/28/2020	2/15/2021	2/19/2021	GOP	135,100,000.00		135,100,000.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
300207100378000	21G00003 - Construction of Malinao Municipal Police Station Building, Malinao, Aklan	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	11/10/2020	12/1/2020	2/18/2021	2/22/2021	GOP	10,257,950.00		10,257,950.00	A Three-Storey Main Building comprising of an approximate floor area of 288 sq.m., which are primarily built with reinforced concrete
310205100589000	21G00004 - Panay - East West Road, Antique Section, Antique	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/3/2021	3/25/2021	4/12/2021	4/20/2021	GOP	56,240,070.00		56,240,070.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part G: Drainage and Slope Protection Structures
320101106192000	21G00005 - Construction of Gravel Road – San Remigio-Bugo-Gen. Fullon – Valderrama Road, Antique	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/3/2021	3/30/2021	6/25/2021	6/29/2021	GOP	28,450,000.00		28,450,000.00	Road opening of 1.515 lane km. including slope protection and ROW
310205100690000	21G00006 - Maayon-Sara By-Pass Road, Capiz	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	12/4/2020	12/28/2020	2/18/2021	2/22/2021	GOP	48,157,360.00		48,157,360.00	1. Construction of 1-Span 12m Flat Slab Bridge in Composite Pile Foundation 2. Road Opening of 6.10 lane km. (Total Width = 20m) including slope protection and 910m dia. R/CRC cross drains.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
310204101119000	21G00007 - Roxas City Circumferential Road-C1 (Section 1), Capiz	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	11/4/2020	11/26/2020	2/26/2021	3/11/2021	GOP	75,050,945.00		75,050,945.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
310204101122000	21G00008 - Construction of Road, Barangay Lusonan connecting to Barangay Magublian, Municipality of Panay, Capiz	DPWH, Region VI, Construction Division	No	Competitive Bidding	2/3/2021	3/3/2021	3/22/2021	3/23/2021	GOP	139,925,000.00		139,925,000.00	1. Construction of 5-Span PCRG Type IV-B (30.30-30.30-30.30) Bridge in Bored Pile Foundation including Approaches
300116203582000	21G00009 - Enhancement of Hospital, PA Health Service, Jamindan, Capiz	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/5/2021	3/30/2021	4/19/2021	4/22/2021	GOP	101,325,000.00		101,325,000.00	An enhancement of Two-Storey Health Service Building comprising of an approximate floor area of 2,726 sq.m, which are primarily built with reinforced concrete
300207100381000	21G00010 - Iloilo R-1 Bypass Road, Section 2, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	1/19/2021	2/16/2021	3/15/2021	3/25/2021	GOP	69,838,980.00		69,838,980.00	Road Opening of 2.336 lane km, (Total length = 584.00m, width = 30.00m) including Slope protection and ROW. Construction of Two (2) lanes 1-20m PSCG Type III Bridge on RC Piles Foundation
310204101111000	21G00011 - Construction of Iloilo River North Bank Road (Phase 2), Oton, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/5/1931	3/30/2021	5/10/2021	5/13/2021	GOP	195,895,000.00		195,895,000.00	Part A: C. Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part F: Bridge Construction Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
300116203736000	21G00012 - Passi By-Pass Road, Section 1, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/9/2020	1/4/2021	2/15/2021	2/19/2021	GOP	137,443,985.00		137,443,985.00	Construction of 6.7192 lane km. of RCC Pavement (L=1,6798 km, W=13.40 m, T=0.30 m) with drainage (0.91mØ RCCP), sidewalk, curb and gutter, sidewalk (W=3.0m, T=15mm), springings and lightings.
310204101121000	21G00014 - Panay East-West Road, Iloilo Section, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/22/2020	1/18/2021	2/26/2021	3/11/2021	GOP	52,668,735.00		52,668,735.00	a. Construction of 2,980.0 linear meters gravel road, 20.0m right of way including slope protection
310205100590000	21G00015 - Widening of Bridge – Sauge Br. (800531PN) along Iloilo-Capiz Rd (Old Route)	DPWH, Region VI, Construction Division	No	Competitive Bidding	1/21/2021	2/17/2021	3/15/2021	3/26/2021	GOP	121,107,500.00		121,107,500.00	Construction of 6-Span PCRG Type IV-B (25.30-30.30-30.30) Bridge in Bored Pile Foundation including Approaches and Road Control Structures

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
3403005101232000	21G00016 - Construction of Parallel Bridge – Tugum Br. (B000060PY) along Iloilo-Capiz Rd (Old Route)	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/29/2020	1/20/2021	2/15/2021	2/19/2021	GoP	120,625,000.00		120,625,000.00	a. Bridge construction with 6 spans (25-30-30-30-25m span length), Pier, abutment A & B on bored pile foundation including slope protection b. Construction of 179.68 meter (2-lane) PCIP including slope protection
3403005101234000	21G00017 - Road Widening – Passi-Sn Rahad-Lemery-Sara Rd, K0092+364 – K0095+886	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/9/2020	1/4/2021	6/10/2021	6/14/2021	GoP	109,474,425.00		109,474,425.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
340202100712000	21G00018 - Maayon – Sara Bypass Road, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	11/13/2020	12/7/2020	2/18/2021	2/22/2021	GoP	84,669,100.00		84,669,100.00	1. Construction of 1.3km 30m PSCG Type IV-8 Bridge in Composite pile foundation at Sta. 17+633.46 – Sta. 17+671.46 (including 4m approach slab for each abutment) 2. Construction of 1-Triple Barrel Box Culvert (3x3) at Sta. 16+422.41 3. Construction of 2,501 km gravel road including slope protection and 910m dia. RCC cross drains.
340204101120000	21G00019 - Construction of Dalusan – Devera – Aposaga – Sara Rd, Sara, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	2/19/2021	3/19/2021	3/30/2021	3/31/2021	GoP	135,100,000.00		135,100,000.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
300116203544000	21G00020 - Construction of San Luis – Bagyayay – Sara Road, Sara, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	1/27/2021	2/24/2021	3/16/2021	3/22/2021	GoP	110,975,000.00		110,975,000.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
300116203630000	21G00021 - Iloilo Circumferential Road 2, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/23/2020	1/18/2021	2/18/2021	2/22/2021	GoP	42,835,674.50		42,835,674.50	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?2 (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Pr oject)	
					Advertisment/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
310204101109000	21G00022 - Itolilo Circumferential Road 3, Itoilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	2/3/2021	3/3/2021	3/22/2021	3/23/2021	GOP	38,600,000.00		38,600,000.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subsoils and Base Course Part E: Drainage and Slope Protection Structures Part F: Miscellaneous Structures
310204101110000	21G00023 - Construction of Flyover – Aganan Flyover, Itoilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	1/27/2021	2/24/2021	3/22/2021	3/23/2021	GOP	48,250,000.00		48,250,000.00	Construction of 855.21 l.m. of PCC pavement for the approaches of 233.10 l.m. (8 spans), 239.90 l.m. (9 spans) South Bound and 203.80 l.m. (8 spans) North Bound Aganan Flyover (Area = 6,924.615sq.m.), including drainage.
310206100051000	21G00025 - Construction of Drainage Structure along Road – President Corason C. Aquino Ave. – (S00558PN) Chainage 549 – Chainage 1203	DPWH, Region VI, Construction Division	No	Competitive Bidding	1/27/2021	2/24/2021	6/25/2021	6/29/2021	GOP	8,685,000.00		8,685,000.00	Construction of 1.22mm dia. Type II RCPC Drainage Structure with manhole
310111100266000	21G00027 - Construction of Police Commissioned Officers Quarters Building Camp Martin Delgado, Itoilo City, Itoilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/9/2021	1/4/2021	3/22/2021	3/23/2021	GOP	28,950,000.00		28,950,000.00	Construction of a 16-unit condominium which are primarily built with concrete. Mobilization/Commissioning, Demolition of existing buildings, siting and lay-out, test pile and analysis, soil treatment, excavation, backfilling, compaction, and trenching, fabrication and installation of steel reinforcement bars and forms, railings, bleachers, masonry works, carpentry and joinery works, electrical, communication lines and cables, fire alarm, water tank, water distribution and motor pump.
300207100377000	21G00028 - Construction of Three-Storey DPWH Regional Office VI Building, Fort San Pedro, Itoilo City	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	12/4/2020	12/28/2020	6/15/2021	6/21/2021	GOP	193,000,000.00		193,000,000.00	Construction of Three-Storey Regional Office Building which are primarily built with concrete. The project includes remaining Structural Works, Finishing Works, Mechanical Works, Plumbing/Sanitary Works, Electrical Works
300105200374000	21G00029 - Reconstruction to Concrete Pavement – Bacolod North Rd – K0143+623 –K0144+056, K0144+317 – K0144+939	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/8/2020	12/29/2020	4/26/2021	4/28/2021	GOP	51,281,065.00		51,281,065.00	Reconstruction to Concrete Pavement including RCPC (K0140+875, K0141+725, K0141+725)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (Brief description of Program/Activity/Project)	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE		CO
310104100273000	21G00030 - Road Widening – Bacolod North Rd K0113+429 – K0114+582	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	11/12/2020	12/7/2020	3/1/2021	3/11/2021	GOP	48,454,580.00		48,454,580.00	Part A. Facilities for the Engineer Part B. Other General Requirements Part C. Earthworks Part D. Subbase and Base Course Part E. Surface Courses Part G. Drainage and Slope Protection Structures Part H. Miscellaneous Structures
310201100662000	21G00031 - Road Widening – Bacolod North Rd K0118+531 – K0119+714	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	11/6/2020	12/1/2020	5/26/2021	5/27/2021	GOP	84,466,450.00		84,466,450.00	Part A. Facilities for the Engineer Part B. Other General Requirements Part C. Earthworks Part D. Subbase and Base Course Part E. Surface Courses Part G. Drainage and Slope Protection Structures Part H. Miscellaneous Structures
310201100663000	21G00032 - Escalante City Circumferential Road, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/5/2021	3/30/2021	5/17/2021	5/20/2021	GOP	38,340,000.00		38,340,000.00	Construction of Concrete Road including Solar Studs
310204101107000	21G00033 - Siliy-Patag-Cadiz-Calastrava Road, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/11/2020	1/6/2021	2/15/2021	2/19/2021	GOP	52,578,990.00		52,578,990.00	Construction of Concrete Road
310205100591000	21G00034 - Construction of Flood Control Structures of Patun-an River, Abut 'K' (Upstream) along Bacolod North Road (S00408NR), Calatrava, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	12/4/2020	12/28/2020	2/15/2021	2/19/2021	GOP	79,106,840.00		79,106,840.00	Part A. Facilities for the Engineer Part B. Other General Requirements Part C. Earthworks Part G. Drainage and Slope Protection Structures
320101106187000	21G00035 - Construction of Flood Control Structures of Andon River, (Upstream) along Bacolod North (S00408NR), San Carlos City, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	12/29/2020	1/20/2021	2/15/2021	2/19/2021	GOP	72,375,000.00		72,375,000.00	Part A. Facilities for the Engineer Part B. Other General Requirements Part C. Earthworks Part G. Drainage and Slope Protection Structures
320101106190000	21G00036 - Construction of Road Slope Protection Structure – Bacolod – Murcia – DS Beneficio – Sn Carlos City Rd – K0073+250 – K0073+800	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/29/2020	1/20/2021	5/10/2021	5/12/2021	GOP	72,375,000.00		72,375,000.00	Part A. Facilities for the Engineer Part B. Other General Requirements Part C. Earthworks Part D. Subbase and Base Course Part G. Drainage and Slope Protection Structures
310107100217000	21G00037 - Access Road leading to Sibog Bego – ATA Village, Brgy. Puey, Sagay City, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/31/2021	4/26/2021	5/10/2021	5/13/2021	GOP	101,325,000.00		101,325,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)		Remarks (brief description of Program/Activity/Pr oject)	
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
300203101406000	21G00038 - Backed Negros Occidental Economic Highway (BANOCHE1), BSAAR Extension, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	10/21/2020	11/16/2020	4/26/2021	4/28/2021	GoP	43,101,725.00		43,101,725.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
310204101100000	21G00040 - Construction of Concrete Road – Bangga Dose – First Farmer's Mill – Barangay Concepcion Tourism Road, Brgy. Dos Hermanas, Talisay City, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/8/2020	12/29/2020	2/22/2021	3/11/2021	GoP	101,325,000.00		101,325,000.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
300203101407000	21G00041 - Hinamaylan City – Negros Oriental Boundary – Tayasan Road, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/9/2020	1/4/2021	2/18/2021	2/22/2021	GoP	43,425,000.00		43,425,000.00	Construction of Concrete Road
310205100588000	21G00042 - Construction of Parallel Bridge – Hingaran Parallel Br. along Barcolod South Rd	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	11/21/2020	12/14/2020	2/15/2021	2/19/2021	GoP	149,575,000.00		149,575,000.00	Construction of 5 spans (33- 30-30-30-33m) PSCG Type V Girder on Bored Pile Foundation including approaches (L=155.80m, A=1,488.24 sq.m.) including approaches
310305101228000	21G00043 - Construction of Bridge, Barangay Talibon, Hinamaylan City, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/11/2021	4/6/2021	5/12/2021	5/17/2021	GoP	183,350,000.00		183,350,000.00	Construction of 6 spans 2-(30- 30-30m) PSCG Type IV-B Girder on Bored Pile Foundation including approaches (L=180.90m, A=1,725.79 sq.m.) including approaches
300118200310000	21G00044 - Preventive Maintenance of Road: Asphalt Overlay along Kabankalan – Bais Rd (S00240NR) - K0094+000 – K0102+000	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	10/21/2020	11/16/2020	4/26/2021	4/28/2021	GoP	49,436,950.00		49,436,950.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part E: Surface Courses Part H: Miscellaneous Structures
310101100400000	21G00045 - Construction of Road Slope Protection Structure – Dancalan- Candani-Damuran Valley Rd K0100+275 – K0100+546, K0108+330 – K0108+461	DPWH, Region VI, Construction Division	No	Competitive Bidding	1/21/2021	2/17/2021	3/15/2021	3/23/2021	GoP	53,751,465.00		53,751,465.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part G: Drainage and Slope Protection Structure
310109100558000	21G00046 - Road Widening – Kabankalan – Bais Rd K0109+034 – K0111+421	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	11/10/2020	12/1/2020	6/10/2021	6/15/2021	GoP	88,075,550.00		88,075,550.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Pr oject)
					Advertisement/Pos ting of IB/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
310201100665000	21G00047 - Road Widening – Kabanlekian Jct Salong – Tapal – Dacongcoan – Bantayan Rd K0094+444 – K0097+403	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	11/6/2020	12/1/2020	5/26/2021	5/27/2021	GOP	87,447,335.00		87,447,335.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
310203100412000	21G00048 - Candori-Gatusiao-Bassy Bdry Road, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/3/2021	3/25/2021	4/26/2021	4/28/2021	GOP	101,325,000.00		101,325,000.00	Construction of Concrete Road
310205100587000	21G00049 - Widening of Bridge – Isio Br. (B00230KR) along Bacolod South Rd (Kabanlekian-Hinobaan Section)	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/31/2021	4/26/2021	5/10/2021	5/12/2021	GOP	82,024,642.87		82,024,642.87	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part F: Bridge Construction Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures Part I-B: Bank and Slope Protection Works
310305101229000	21G00050 - Construction of Flood Mitigation Structure along Hilabangan River, Kabanlekian City, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	12/4/2020	12/28/2020	2/15/2021	2/19/2021	GOP	96,500,000.00		96,500,000.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part G: Drainage and Slope Protection Structures
320102104143000	21G00051 - Construction of Flood Mitigation Structure along Jlog- Hilabangan River, Kabanlekian City, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	12/4/2020	12/28/2020	2/15/2021	2/19/2021	GOP	96,500,000.00		96,500,000.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part G: Drainage and Slope Protection Structures
320102104144000	21G00052 - Construction of Flood Mitigation Structure along Sipalay River, Sipalay City, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/8/2020	12/29/2020	2/15/2021	2/19/2021	GOP	88,143,100.00		88,143,100.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part G: Drainage and Slope Protection Structures
320102104145000	21G00053 - Construction of Road Slope Protection Structure – Candori – Sipalay Rd K0144+126 - K0146+126	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	12/4/2020	12/28/2020	5/19/2021	5/21/2021	GOP	46,477,295.00		46,477,295.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
310109100557000	21G00054 - Construction of Sipalay City Police Station Building, Sipalay City, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/14/2020	1/6/2021	2/18/2021	2/22/2021	GOP	30,687,000.00		30,687,000.00	A Two-Storey Main Building with Rooftop comprising of an approximate floor area of 1,065.5 sq.m., which is primarily built with reinforced concrete
300207100379000	21G00055 - Bago-Maao-Louisana- Binurulan-San Miguel-Hagunilit-La Castellana Road, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	12/8/2020	12/29/2020	2/24/2021	3/8/2021	GOP	64,935,815.00		64,935,815.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?2 (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Pr- oject)	
					Advertisment/ Posting of IB/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
310205100586000	21G00056 - Widening of Bridge – Marayo Br. (B00350NR) along Jct Sn Enrique-Portaviedra By-Pass Rd	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/5/2021	3/30/2021	4/19/2021	4/21/2021	GOP	47,631,100.00		47,631,100.00	a. Bridge construction with 3 spans (15-30-15m span height), Per abutment A & B on bored pile foundation including slope protection, Type III & IV-8 Girder
310204101101000	21G00058 - Bacolod Negros Occidental Economic Highway (BANOCCH), Section 2, Package E, Bacolod City	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/3/2021	3/25/2021	4/21/2021	4/22/2021	GOP	101,325,000.00		101,325,000.00	Road Widening
310204101102000	21G00059 - Bacolod Negros Occidental Economic Highway (BANOCCH), Section 2, Segment 3, Package A, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	2/19/2021	3/19/2021	6/1/2021	6/10/2021	GOP	168,537,250.00		168,537,250.00	Road Widening including bike lane & service road Construction of Concrete Road
310204101103000	21G00060 - Bacolod Negros Occidental Economic Highway (BANOCCH), Section 2, Segment 3, Package B, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/16/2021	4/12/2021	6/21/2021	6/25/2021	GOP	72,375,000.00		72,375,000.00	1. Construction of 3-span PCRC Type V (35-35-35) Bridge in Bored Pile Foundation including Approaches
310204101104000	21G00061 - Preventive Maintenance of Road: Asphalt Overlay along Bacolod North Rd KO101 + 000 – KO101 + 504	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/12/2020	12/3/2020	5/24/2021	5/26/2021	GOP	10,265,500.00		10,265,500.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part F: Drainage and Slope Protection Structures
310107100156000	21G00065 - Construction of Road Slope Protection Structure – at Specific Locations along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) KO054+500 – KO059+908	Negros Occidental Sub DEO	No	Competitive Bidding	2/3/2021	3/3/2021	3/16/2021	3/19/2021	GOP	32,809,567.18		32,809,567.18	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part F: Bridge Construction Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
310107100157000	21G00068 - Construction of Road Slope Protection Structure – at Specific Locations along Jct DS Benedicto – Spur 16 – Calatrava Rd (S00001NR) KO055 + 300 – KO057 + 658	Negros Occidental Sub DEO	No	Competitive Bidding	1/5/2021	1/28/2021	5/24/2021	5/26/2021	GOP	25,910,083.03		25,910,083.03	Construction of road slope protection structure with aggregate length of 128.0 lm at specific locations using mechanically stabilized earth (mse) wall & gabion wall
310108100533000	21G00069 - Construction of Road Slope Protection Structure at Specific Locations along Jct DS Benedicto – Spur 16 – Calatrava Rd (S00001NR) KO077 + 863 – KO083 + 047	Negros Occidental Sub DEO	No	Competitive Bidding	12/8/2020	12/29/2020	5/24/2021	5/26/2021	GOP	5,880,000.00		5,880,000.00	Construction of Road Slope Protection Structure on Specific Locations using Stone Masonry
310201100457000	21G00071 - Road Widening – along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd KO072 +000 – KO072 +386	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/12/2020	12/3/2020	2/15/2021	2/19/2021	GOP	19,179,375.00		19,179,375.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Pr oject)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
310201100664000	21G00072 (Rebid) - Widening of Bridge – Canaple Br. (B00295NR) along Jct DS Benedicto-Spur 16-Calahava Rd	Negros Occidental Sub DEO	Yes	Competitive Bidding	1/5/2021	1/28/2021	2/15/2021	2/19/2021	GOP	5,790,000.00		5,790,000.00	Part A. Facilities for the Engineer Part B. Other General Requirements Part C. Earthworks Part D. Subbase and Base Course Part E. Surface Courses Part F. Bridge Construction Part G. Drainage and Slope Protection Structures
310305101226000	21G00073 - Widening of Bridge – Hagana Br. (B00416NR) along Bacolod North Rd	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/28/2020	12/21/2020	2/22/2021	3/1/2021	GOP	34,160,905.34		34,160,905.34	Widening of 60 m bridge into four (4) lanes with approach abut and abutment slope protection works
310305101227000	21G00074 - Widening of Bridge – Wadian Br. (B00294NR) along Jct DS Benedicto-Spur 16-Calahava Rd	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/12/2020	12/3/2020	2/22/2021	3/1/2021	GOP	5,307,433.67		5,307,433.67	Part A. Facilities for the Engineer Part B. Other General Requirements Part C. Earthworks Part D. Subbase and Base Course Part E. Surface Courses Part F. Bridge Construction Part G. Drainage and Slope Protection Structures
310305101236000	21G00075 - Construction of Flood Control Structures of Andoon River (Downstream) along Bacolod North Road, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/12/2020	12/3/2020	2/15/2021	2/19/2021	GOP	48,250,000.00		48,250,000.00	Part A. Facilities for the Engineer Part B. Other General Requirements Part 1-A. Earthworks Part 1-B. Bank and Slope Protection Works
300116203576000	21G00079 - Construction of Road Barangay Quezon to Balabag Road, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/9/2020	1/4/2021	2/15/2021	2/19/2021	GOP	5,940,000.00		5,940,000.00	Construction of road with a width of 5.0m and a thickness of 230mm. Inclusion of 1.0m width shoulder on both sides, lined canal and slope protection
300102200446000	21G00082 - Construction of 4 Classrooms Sofronio Carmona National High School, Barangay Bagong Silang, Salvado Benedicto, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/28/2020	12/21/2020	2/15/2021	2/19/2021	GOP	8,910,000.00		8,910,000.00	Construction of One (1) Storey, Four (4) Classroom School Building with individual toilets including Plumbing and Electrical Works
300104219035000	21G00084 - Construction of Multi-Purpose Building, Barangay Bantayanon, Calahava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/12/2020	12/3/2020	2/15/2021	2/19/2021	GOP	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building (Covered Court, 16.0 m x 30.0 m) with Concrete Bleachers including Earthworks, Concrete Works, Finishing, and Electrical Works
300104219036000	21G00085 - Construction of Multi-Purpose Building, Barangay Pobladon, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/21/2021	2/17/2021	3/8/2021	3/15/2021	GOP	2,969,998.16		2,969,998.16	Construction of Bleachers with Roof Framing and Roofing Works
300104219037000	21G00086 - Construction of Multi-Purpose Building, Barangay San Benito, Calahava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/12/2020	12/3/2020	2/15/2021	2/19/2021	GOP	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building (Covered Court, 16.0 m x 30.0 m) with Goal Post including Earthworks, Concrete Works, Finishing, and Electrical Works

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Pr oject)
					Advertisement/Pos ting of IS/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104219038000	21G00087 - Construction of Multi-Purpose Building, Barangay San Isidro, Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/12/2020	12/3/2020	2/22/2021	2/26/2021	GOP	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building (Covered Court, 16.0 m x 30.0 m) with Goal Post including Earthworks, Concrete Works, Finishing, and Electrical Works
300104219039000	21G00088 - Construction of Multi-Purpose Building, Barangay San Isidro, Toboso, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/28/2020	12/21/2020	2/22/2021	2/26/2021	GOP	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building (Covered Court, 16.0 m x 24.0 m) with Goal Post and Backfill including Earthworks, Concrete Works, Finishing, and Slope Protection Works
300104219041000	21G00089 - Construction of Multi-Purpose Building, Land Transportation Office, Barangay Punao, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/21/2021	2/17/2021	3/8/2021	3/15/2021	GOP	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building Land Transportation Office including Earthworks, Concrete Works, Finishing, Plumbing and Sanitary Works; Painting (Masonry/Concrete), Railings, Carport Roof and LTO Signage are excluded
300104219042000	21G00090 (Rebid) - Construction of Multi-Purpose Building, Marcelo Elementary School, Barangay Marcelo, Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	12/21/2020	1/11/2021	2/22/2021	2/19/2021	GOP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (Covered Court, 16.0 m x 24.0 m) including Earthworks, Concrete Works, Finishing, and Electrical Works
300104219044000	21G00091 - Construction of Multi-Purpose Building, Quezon National High School, Barangay Quezon, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/9/2020	1/4/2021	2/22/2021	2/26/2021	GOP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court, 16.0 m x 30.0 m, w/ Goal Post, Bleachers, and Slope) including Earthworks, Concrete Works, Finishing, and Electrical Works
300104219045000	21G00092 - Construction of Multi-Purpose Building, Tennis Court, Barangay Palampas, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/14/2021	2/10/2021	3/8/2021	3/15/2021	GOP	5,939,709.99		5,939,709.99	Construction of Multi-Purpose Building (Tennis Court) with Earthworks, Concrete Works, and Finishing Works for football, cabana and Gender as indicated in the Plans and Specifications or as directed by Engineer.
300117207649000	21G00096 - Construction of Road, Barangay Merchaca, Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/28/2020	12/21/2020	2/22/2021	2/26/2021	GOP	12,375,000.00		12,375,000.00	Construction of Road with a width of 5.0m and a thickness of 230mm. Inclusion of 1.0m width shoulder on both sides, lined canal and slope protection
300117207650000	21G00097 - Construction of Road, Barangay Paglumaayan – Barangay Panlao, Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/28/2020	12/21/2020	2/22/2021	2/26/2021	GOP	24,750,000.00		24,750,000.00	Construction of Road with a width of 5.0m and a thickness of 230mm. Inclusion of 1.0m width shoulder on both sides, lined canal and slope protection
300119200427000	21G00100 - Construction of Footbridge, Barangay Bandila, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/5/2021	1/28/2021	2/22/2021	3/1/2021	GOP	1,980,000.00		1,980,000.00	Construction of Footbridge with a total physical target of 57.275 sq.m.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Pr oject)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300119200428000	21G00101 - Construction of Footbridge, Barangay Buljangan, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/8/2020	12/29/2020	2/22/2021	2/26/2021	GOP	1,980,000.00		1,980,000.00	Construction of Footbridge with a total physical target of 57,273 sq.m.
300119200429000	21G00102 - Construction of Footbridge, Barangay Guadalupe, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/8/2020	12/29/2020	2/22/2021	2/26/2021	GOP	2,475,000.00		2,475,000.00	Construction of Footbridge with a total physical target of 71,594 sq.m.
300119200430000	21G00103 - Construction of Footbridge, Sitio Vergara Barangay Bug-ang, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/5/2021	1/28/2021	2/22/2021	3/1/2021	GOP	3,960,000.00		3,960,000.00	Construction of Footbridge with a total physical target of 114,531 sq.m.
300121201006000	21G00104 - Construction of Water System, Barangay Bago, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/9/2020	1/4/2021	2/22/2021	3/26/2021	GOP	1,979,138.65		1,979,138.65	Laying and Installation of HOPE Distribution Lines, with Tap Stand and Faucet
300121201007000	21G00105 - Construction of Water System, Barangay Bagong Silang, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/9/2020	1/4/2021	2/22/2021	3/26/2021	GOP	1,979,296.11		1,979,296.11	Laying and Installation of HOPE Distribution Lines, with Tap Stand and Faucet
300121201008000	21G00106 - Construction of Water System, Barangay Igmayaan, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/9/2020	1/4/2021	2/22/2021	3/26/2021	GOP	1,979,112.20		1,979,112.20	Laying and Installation of HOPE Distribution Lines, with Tap Stand and Faucet
300121201009000	21G00107 - Construction of Water System, Barangay Pandanon, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/9/2020	1/4/2021	2/22/2021	3/26/2021	GOP	1,979,216.99		1,979,216.99	Laying and Installation of HOPE Distribution Lines, with Tap Stand and Faucet
300121201010000	21G00108 - Construction of Water System, Barangay Pinowayan, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/9/2020	1/4/2021	2/15/2021	2/19/2021	GOP	1,978,493.90		1,978,493.90	Laying and Installation of HOPE Distribution Lines, with Tap Stand and Faucet
300121201011000	21G00109 - Construction of Water System, Barangay Salamanca, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/27/2021	2/24/2021	3/8/2021	3/15/2021	GOP	1,979,328.34		1,979,328.34	Laying and Installation of HOPE Distribution Lines including Pump House, Communal Faucet, and Concrete Tank
300121201012000	21G00110 - Construction of Water System, Barangay San Isidro, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/21/2021	2/17/2021	3/8/2021	3/15/2021	GOP	1,979,429.87		1,979,429.87	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Water Supply
30010423093000	21G00112 - Construction of Multi- Purpose Building (Annex Building, City Hall), Brgy. Palampas, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/14/2021	2/10/2021	5/10/2021	5/12/2021	GOP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Enclosed Pedestrian Way (Skorpa) connecting Arires Bldg to Main Bldg, City Hall) including Earthworks, Concrete Works, Finishings and Electrical Works as indicated in the Plans and Specifications or as directed by Engineer.

11 of 17

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Pr oject)	
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
300104223122000	21G00113 - Construction of Multi-Purpose Building (Covered Court), Brgy. Buenavista, Escalante, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/27/2021	2/24/2021	5/10/2021	5/12/2021	GOP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Covered Court, 16.0 m x 30.0 m) including Earthworks, Concrete Works, Finishing, and Electrical Works as indicated in the Plans and Specifications or as directed by Engineer.
300104223123000	21G00114 - Construction of Multi-Purpose Building (Covered Court), Calatrava District 2, Brgy. Lo-ok, Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/12/2020	12/3/2020	5/10/2021	5/12/2021	GOP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Covered Court, 16.0 m x 30.0 m) including Earthworks, Concrete Works, Finishing
300104223126000	21G00115 - Construction of Multi-Purpose Building (Covered Court), Sofronio Carmena National High School, Brgy. Igmaya-an, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/21/2021	2/17/2021	5/10/2021	5/17/2021	GOP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Covered Court, 15.0 m x 30.0 m) including Earthworks, Concrete Works, Finishing, and Electrical Works as indicated in the Plans and Specifications or as directed by Engineer
300104223134000	21G00116 - Construction of Multi-Purpose Building (Public Market) in Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/5/2021	1/28/2021	5/10/2021	5/12/2021	GOP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building (Public Market) including Earthworks, Concrete Works, Finishing, Plumbing and Sanitary Works (with provision of final canal for Wet Stall); Dry Stalls, Wet Stalls and Electrical layout are excluded
300104223169000	21G00118 - Rehabilitation of Multi-Purpose Building (Calatrava District Hospital, Calatrava), Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	2/24/2021	3/23/2021	5/10/2021	5/12/2021	GOP	3,959,992.03		3,959,992.03	Rehabilitation / Major Repair of One (1) Unit of Building (Calatrava District Hospital)
300104223176000	21G00119 - Rehabilitation of Multi-Purpose Building (Municipal Hall), Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	2/24/2021	3/23/2021	5/10/2021	5/12/2021	GOP	4,949,907.64		4,949,907.64	Rehabilitation of Multi-Purpose Building (Municipal Hall) includes Replacement of Existing Polycarbonate roof (Aluminum), Walls, and Ceilings; Repairing of Steel roof Frame; Expansion of Building Facade including Earthworks, Concrete Works, Finishing as indicated in the Plans and Specifications or as directed by the Engineer.
300104223177000	21G00120 - Rehabilitation of Multi-Purpose Building (Toboso Public Market), Brgy. Pobladon, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	2/18/2021	3/17/2021	5/10/2021	5/12/2021	GOP	2,969,991.10		2,969,991.10	Rehabilitation/Improvement of Toboso Public Market (Installation of aluminum glass windows and doors, ceiling works and electrical works)
300117209533000	21G00121 - Construction of Road at Baranagay Quezon, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/9/2020	1/4/2021	5/10/2021	5/12/2021	GOP	5,940,000.00		5,940,000.00	Construction of road with a width of 5.0m and a thickness of 230mm, inclusion of 1.0m width shoulder on both sides and thermoplastic pavement markings

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Pr oject)	
					Advertisment/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
310204101117000	21G00122 - Passi By-Pass Road, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	1/19/2021	2/16/2021	3/16/2021	3/19/2021	GoP	28,950,000.00		28,950,000.00	Construction of 1.361 lane km. of RCC Pavement (1=0-3403 km, W=13.40 m, T=0-30m) with drainage (0.51m6) RCPC), sidewalk, curb and gutter, bike lane (W=3.0m, T=1.5m), sprinkings and lightings.
310204101116000	21G00123 - Construction of Gravel Road – Iloilo R-1 Bypass Road, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	1/19/2021	2/16/2021	3/16/2021	3/19/2021	GoP	27,239,055.00		27,239,055.00	Road Opening of 1.576 lane km., (Total length = 394.00m, width = 30.00m) including Slope Protection and ROW.
310204101114000	21G00124 - Iloilo Circumferential Road 2 (C2), Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	1/19/2021	2/16/2021	3/16/2021	3/19/2021	GoP	28,639,945.50		28,639,945.50	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
310204101112000	21G00125 - Kalibo Circumferential Road (Makato-Lezo Section), Aklan	DPWH, Region VI, Construction Division	No	Competitive Bidding	2/24/2021	3/23/2021	5/18/2021	5/25/2021	GoP	18,950,000.00		18,950,000.00	Widening of 530 lane km. of RCC Pavement (1=265 km, W=6.70 m, T=0.30 m) with drainage (1.5m x 1.5m), curb and gutter, walkway (W =2.63 m, T =1.5m) and lightings.
310204101098000	21G00126 - Roxas City Circumferential Road, C2, Capiz	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/5/2021	4/6/2021	5/18/2021	5/25/2021	GoP	120,450,000.00		120,450,000.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
310204101099000	21G00127 - Roxas City Circumferential Road, C3, Capiz	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/5/2021	4/6/2021	5/18/2021	5/25/2021	GoP	89,087,500.00		89,087,500.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
300103203034000	21G00128 - Construction of Multi- Purpose Building (Evacuation/Convention Center), Barangay Lawaan, Roxas City, Capiz	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/12/2021	4/19/2021	5/18/2021	5/25/2021	GoP	241,250,000.00		241,250,000.00	design and construction of a Three-Storey Multi-Purpose Building (Two Storey with mezzanine) comprising of an approximate area of 18,264.87 sq.m.
300116203433000	21G00129 - Mina-Badianan Diversion Road, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/11/2021	4/6/2021	5/18/2021	5/25/2021	GoP	351,790,750.00		351,790,750.00	1. Construction of 1-Span 30m PSCC Type IV-B Bridge in Composite Pie Foundation at Sta. 2+149.26 – Sta. 2+179.26 with 6.10 m Wide Approaches 2. Construction of 2-Lane 6.70m wide RCCP with Slope Protection and Road Safety Features

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Pr oject)
					Advertisment/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO		
310204101113000	21G00130 - Iloilo Circumferential Road 3 (C3), Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	2/19/2021	3/19/2021	5/18/2021	5/25/2021	GoP	27,502,500.00		27,502,500.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures	
310206100053000	21G00131 - Aganan Flyover, Iloilo (Phase 2)	DPWH, Region VI, Construction Division	No	Competitive Bidding	2/19/2021	3/19/2021	5/18/2021	5/25/2021	GoP	69,832,225.00		69,832,225.00	Construction of 233.10 l.m. (8 spans), 239.90 l.m. (9 spans) South Bound and 203.80 l.m. (8 spans) North Bound Aganan Flyover (Area=6,924.645 sq.m.)	
300103203078000	21G00132 - Construction of PMS-OP Integrated Operations and Service Continuity (IOSC) Site, (Phase 2), Iloilo City	DPWH, Region VI, Construction Division	No	Competitive Bidding	2/19/2021	3/19/2021	5/18/2021	5/25/2021	GoP	38,600,000.00		38,600,000.00	Tileworks, Ceiling Works, Metal Structure Accessories, Painting Works, Additional Air- conditioning, Water Pumping System, Caten Fishing works for (Fire Alarm, Auxiliary, Network Cabling System), Elevator, Solar Panel, Water Proofing, Site Development and Generator Set, Powerhouse Sodscope (Plants and Landscape), Caten Tank	
320101106189000	21G00133 - Construction of Slope Protection Works and Improvement along Dungen Creek from Nablasan Bridge to Bolibao Bridge, Iloilo City	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/11/2021	4/6/2021	5/18/2021	5/25/2021	GoP	115,800,000.00		115,800,000.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part F: Bridge Construction Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures	
300116203737000	21G00134 - Construction of Iloilo River North Bank Road, Section 1, Iloilo City, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/5/2021	3/30/2021	5/26/2021	6/1/2021	GoP	289,500,000.00		289,500,000.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part F: Bridge Constnction Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures	
300116203738000	21G00135 - Construction of Iloilo River North Bank Road, Section 2, Iloilo City, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/5/2021	4/5/2021	5/26/2021	6/1/2021	GoP	289,500,000.00		289,500,000.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures	

14 of 4

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Pr oject)	
					Advertisement/ ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
310204101412000	21G00136 - Bacolod Negros Occidental Economic Highway (BANOCHEH), Section 1, Package D,E,F, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/3/2021	3/25/2021	5/26/2021	6/1/2021	GoP	198,983,000.00		198,983,000.00	Road Widening including Off Carriageway, Bike Path & Solar Street Lights
310204101413000	21G00137 - Bacolod Negros Occidental Economic Highway (BANOCHEH), Section 1, Package H, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/3/2021	3/25/2021	4/26/2021	4/28/2021	GoP	73,340,000.00		73,340,000.00	Road Widening
310204101105000	21G00138 - Bacolod Negros Occidental Economic Highway (BANOCHEH), Section 1, Package A, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/3/2021	3/30/2021	5/26/2021	6/1/2021	GoP	76,958,750.00		76,958,750.00	Construction of three spans (3-35m), 105.9 l.m. of PCD Type V Girder on bored pile foundation.
310204101106000	21G00139 - Bacolod Negros Occidental Economic Highway (BANOCHEH), Section 1, Package B, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/3/2021	3/30/2021	5/26/2021	6/1/2021	GoP	76,958,750.00		76,958,750.00	Construction of three spans (3-35m), 105.9 l.m. of PCD Type V Girder on bored pile foundation.
300211100160000	21G00140 - Installation of Solar Streetlights along Bacolod South Road	DPWH, Region VI, Construction Division	No	Competitive Bidding	2/18/2021	4/15/2021	5/26/2021	6/1/2021	GoP	96,500,000.00		96,500,000.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part H: Miscellaneous Structures
300103203039000	21G00141 - Construction/Rehabilitation of Multi-Purpose Building (2-Storey Public Market) (Phase 1) In Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	3/25/2021	4/20/2021	5/26/2021	6/1/2021	GoP	38,599,580.38		38,599,580.38	Construction/Rehabilitation of Multi-Purpose Building (2- Storey Public Market) (Phase 1)) Includes Removal of Dismantled Existing Structures, Confirmatory Geotechnical Exploration, Earthworks, Concrete Works, Finishings and Other Civil Works, Plumbing Works, Electrical Works, and provision of Automatic Fire Sprinkle System excluding Fire Pump as indicated in the plans and specifications or as directed by the Engineer.
300117209520000	21G00142 - Construction of Road Crossing Espada Brgy. Mahini Brgy. Dian ay, Escalante City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	2/3/2021	3/3/2021	3/16/2021	3/19/2021	GoP	9,899,866.52		9,899,866.52	Construction of 0.23m thick PCRP with carriageway width of 5.0m including shoulder and slope protection.
300117209519000	21G00143 - Construction of Road, Brgy. Cotcod, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	2/3/2021	3/3/2021	3/16/2021	3/19/2021	GoP	24,749,816.02		24,749,816.02	Construction of 0.23m thick PCRP with carriageway width of 5.0m including shoulder, lined canal and slope protection.
300121201204000	21G00144 - Construction of Water System Brgy. Gen. Luna, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	2/18/2021	3/17/2021	5/26/2021	6/1/2021	GoP	1,979,368.13		1,979,368.13	Laying and Installation of HDPE Distribution Lines including Pumphouse, Communal Project, Collecting Tank, and Repair of Existing Tank Reservoir

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Pr oject)
					Advertisemen t of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300121201205000	21G00145 - Construction of Water System Brgy. Magdicol, Toboso, Negros Occidental	Negros Occidental Sub DCO	No	Competitive Bidding	2/18/2021	3/17/2021	5/26/2021	6/1/2021	GoP	1,979,684.18		1,979,684.18	Installation of Water Pumping Station (Deep Well System) including Laying of Distribution Lines, construction of Pumphouse, Elevated Concrete Tank, and Communal Faucet.
300121201206000	21G00146 - Construction of Water System Brgy. Bug-ang, Toboso, Negros Occidental	Negros Occidental Sub DCO	No	Competitive Bidding	2/3/2021	3/3/2021	3/16/2021	3/19/2021	GoP	2,475,000.00		2,475,000.00	Laying and Installation of HDPE Distribution Lines including Pumphouse, Communal Faucet, and Elevated Concrete Tank
310111100267000	21G00147 - Construction of Drainage Structure along Road – President Corason C. Aquino Ave. – (S00558PN) Chainage 1203 – Chainage 1857	DPWH, Region VI, Construction Division	No	Competitive Bidding	1/27/2021	2/24/2021	6/25/2021	6/29/2021	GoP	8,685,000.00		8,685,000.00	Construction of 1,22mm dia. Type II RCPC Drainage Structure with manhole
320101106184000	21G00148 - Installation of Pump-Gates and Accessories, Iloilo City	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/15/2021	4/5/2021	5/26/2021	6/1/2021	GoP	115,800,000.00		115,800,000.00	An installation of pump gates including pump houses which are primarily built with reinforced concrete
320101106193000	21G00149 - Rehabilitation/Improvement of Iloilo Flood Control Project (IFCP), Iloilo City and Pavia, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/11/2021	4/13/2021	5/26/2021	6/1/2021	GoP	19,300,000.00		19,300,000.00	789.405 Lin. Channel Excavation and 6736 Lin. dike surface respaving
300211100158000	21G00150 - Installation of Solar Streetlights along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd	DPWH, Region VI, Construction Division	No	Competitive Bidding	2/18/2021	4/15/2021	5/26/2021	6/1/2021	GoP	28,950,000.00		28,950,000.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part H: Miscellaneous Structures
300211100159000	21G00151 - Installation of Solar Streetlights along Silley-Lantawan Road	DPWH, Region VI, Construction Division	No	Competitive Bidding	2/18/2021	4/15/2021	5/26/2021	6/1/2021	GoP	19,300,000.00		19,300,000.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part H: Miscellaneous Structures
300116203380000	21G00152 - Bacolod Circumferential – Bacolod City Boundary Diversion Road	DPWH, Region VI, Construction Division	No	Competitive Bidding	4/7/2021	4/29/2021	5/26/2021	6/1/2021	GoP	95,535,000.00		95,535,000.00	Construction of Concrete Road including shoulder paved & solar studs
300116203381000	21G00153 - Bacolod City Boundary By-Pass Road	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/31/2021	4/26/2021	5/26/2021	6/1/2021	GoP	96,500,000.00		96,500,000.00	Construction of Concrete Road including shoulder paved & solar studs
300116203382000	21G00154 - Bacolod South-Circumferential Diversion Road	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/25/2021	4/20/2021	5/26/2021	6/1/2021	GoP	96,500,000.00		96,500,000.00	Construction of Concrete Road including shoulder paved, solar studs & solar street lights
300104222704000	21G00155 - Construction of Multi-Purpose building (Bacolod Museum), Brgy. Tanguil, Bacolod City, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	4/15/2021	5/12/2021	5/26/2021	6/1/2021	GoP	48,450,000.00		48,450,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Pro ject)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO		
310305101231000	21G00156 - Bacolod Negros Occidental Economic Highway (BANOCHE), Section 2, Segment 3, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	3/25/2021	4/20/2021	5/26/2021	5/27/2021	GoP	183,925,000.00		183,925,000.00	Construction of Concrete Road	
200000100019000	21G00157 - Repair/Maintenance of DPWH Buildings Regional Office VI Buildings – Main Building 1	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	5/7/2021	6/1/2021	7/1/2021	7/5/2021	GoP	500,000.00	500,000.00		Removal & Disposal of Structures, Repair/Maintenance of Ceiling - Windows, Cabinet, Electrical wiring & replacement of Lighting	
200000100019000	21G00158 - Repair/Maintenance of DPWH Buildings Regional Office VI Buildings – Main Building 2	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	5/7/2021	6/1/2021	7/1/2021	7/5/2021	GoP	600,000.00	600,000.00		Repair and painting of ceiling, painting of interior walls, repair of TRB, repair of floor tiles and replacing of window to wall of Main Building 2	
200000100019000	21G00159 - Repair/Maintenance of DPWH Buildings Regional Office VI Buildings – Regional Office Employee's Quarter	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	5/13/2021	6/8/2021	7/1/2021	7/5/2021	GoP	1,000,000.00	1,000,000.00		Repair of ceiling and roofing of Employee's Quarters, Repairing of ceiling and roofing of Employee's Quarters, Installation of new lightings of Employee's Quarters, Decapping/Sprouting of Existing Septic Tanks	
200000100019000	21G00160 - Repair/Maintenance of DPWH Buildings Regional Office VI Buildings – Conference Room 1	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	5/13/2021	6/8/2021	7/1/2021	7/5/2021	GoP	1,000,000.00	1,000,000.00		Removal and Disposal of structures/obstructions, Repair and replacement of roofing works.	
200000100019000	21G00161 - Repair/Maintenance of DPWH Buildings Regional Office VI Buildings – Technical Building 1	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	5/13/2021	6/8/2021	7/1/2021	7/5/2021	GoP	1,000,000.00	1,000,000.00		Removal/Disposal of Structures/Obstructions, Repair/Maintenance of Roofing, Reflective Insulation, Water Proofing of Concrete Gutter	
200000100019000	21G00162 - Repair/Maintenance of DPWH Buildings Regional Office VI Buildings – Technical Building 2	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	5/21/2021	6/15/2021	7/1/2021	7/5/2021	GoP	1,000,000.00	1,000,000.00		Removal and Disposal of Structures/Obstructions, Repair/Maintenance of Roofing, Reflective Insulation, Waterproofing of Concrete Gutter, & Repairing of Steel Trusses and Purflins	
	21G00163 - Repair/Rehabilitation/Repping of Regional Office VI Waterlines at Regional Office Compound	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	5/7/2021	6/1/2021	7/1/2021	7/5/2021	GoP	600,000.00	600,000.00		Repping of Water Supply Pipeline Connection including 4 – 1HP Water Pump with Pump House	
	21G00164 - Repair/Maintenance of DPWH Main Building 2, Provision of DPWH Logo, and a Pergola	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	5/21/2021	6/15/2021	7/1/2021	7/5/2021	GoP	974,041.56	974,041.56		Removal and Disposal of Structure/Obstructions, Installation of DPWH Logo, Expansion of Exterior Wall, Lightings, Ceiling & Scaffolding Installation, Repair Installation of Pave Blocks, Concrete Bench, & Pergola	
	21G00165 - Construction of Evacuation Center, Bryg, Culbay, La Carlota City, Negros Occidental	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	5/10/2021	6/3/2021	7/1/2021	7/5/2021	GoP	34,740,000.00		34,740,000.00	Earthworks including embankment from borrow and boulder fill, Plain and Reinforced concrete works, Masonry Works, Roof Framing and Roofing Works, Structural Steel Columns/Beams, Concrete Slab, Painted Finish Plastering works, Ceiling system, Exposed Ceiling with Roofing Heat Insulation, Plumbing and Electrical Works	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Pr oject)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total				
										MOOE	CO			
	21G00166 - Construction of Evacuation Center, Leon, Iloilo	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	5/10/2021	6/3/2021	7/11/2021	7/5/2021	GoP	34,740,000.00		34,740,000.00	Construction of Evacuation Center adapted from the design of Construction of a Permanent Evacuation Center which includes Plain and Reinforced Concrete, Masonry Works, Roofing Works, Structural Steel Columns and Beams, Plain Cement Plaster Finish, Metal Painting, Plumbing and Sanitary Works	
	21G00167 - Construction of Evacuation Center, Brgy. So-oc, Arevalo, Iloilo City	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	5/10/2021	6/3/2021	7/11/2021	7/5/2021	GoP	34,740,000.00		34,740,000.00	Earthworks including embankment from borrow and boulder fill, Plain and Reinforced concrete works, Masonry Works, Roof Framing and Roofing Works, Structural Steel Columns/Beams, Concrete Slab Painted Finish Plastering works, Ceiling gypsum, Expose Ceiling with Roofing Heat Insulation, Plumbing and Electrical Works	
	21G00168 - Concreting of Puruk Sagang, Brgy. Bunga FMR, Brgy. Bunga, Don Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	5/18/2021	6/10/2021	7/11/2021	7/5/2021	GoP	12,437,493.98		12,437,493.98	Construction of Concrete Road (Gravel to Concrete) with a Total Physical Target of 1.412 Lane Km	
	21G00169 - Concreting of Puruk Humayan to Puruk Canote, Brgy. Bagong Silang FMR, Brgy. Bagong Silang, Don Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	5/18/2021	6/10/2021	7/11/2021	7/5/2021	GoP	12,437,493.72		12,437,493.72	Construction of Concrete Road (Gravel to Concrete) with a Total Physical Target of 1.430 Lane Km	
	21G00170 - Concreting of Sitio Igmanalay, Brgy. Codcod FMR, Brgy. Codcod, San Carlos, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	5/18/2021	6/10/2021	7/11/2021	7/5/2021	GoP	12,437,498.77		12,437,498.77	Construction of Concrete Road (Gravel to Concrete) with a Total Physical Target of 1.200 Lane Km	
	21G00171 - Bacolod Negros Occidental Economic Highway (BANOCHE), Section1, Package 1, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	6/11/2021	7/6/2021	7/8/2021	7/9/2021	GoP	189,700,665.00		189,700,665.00	Construction of Off Highway including Bike Path, Solar Shade & Solar Street Lights	
	21G00172 - Construction of Multi-Purpose Building, 1st Engineering District Office, Barangay Punao, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	6/25/2021	7/20/2021	8/6/2021	8/9/2021	GoP	6,434,599.06		6,434,599.06	Construction of Multi-Purpose Building including Earthworks, Plain and Reinforced Concrete Works	
	21G00173 - Construction and Rehabilitation of Medical Healthcare Facility for COVID-19 Patients and Healthcare Professionals (2-unit Quarantine/Isolation Facility) at Brgy. So-oc, Arevalo, Iloilo City	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	7/11/2021	7/22/2021	7/29/2021	7/30/2021	GoP	25,952,499.00		25,952,499.00	Construction of Health Facilities Containers Vain: 32 units with CRs, Nurse Station, Utility Room/EE Room and Male/Female Quarters including Generator and Distribution Transformer.	
	21G00174 - Construction and Rehabilitation of Medical Healthcare Facility for COVID-19 Patients and Healthcare Professionals (1-Unit Quarantine/Isolation Facility) at Ibaigay, Aklan	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	7/11/2021	7/22/2021	7/29/2021	7/30/2021	GoP	12,811,138.00		12,811,138.00	Construction of Health Facilities Container Van: 16 units with CRs, Nurse Station, Utility Room/EE Room and Male/Female Quarters including Generator and Distribution Transformer.	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Pr oject)	
					Advertisment/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
	21G00175 - Construction and Rehabilitation of Medical Healthcare Facility for COVID-19 Patients and Healthcare Professionals (1-Unit Quarantine/Isolation Facility) at Malinao, Aklan	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	7/1/2021	7/22/2021	7/29/2021	7/30/2021	GoP	12,811,138.00		12,811,138.00	Construction of Health Facilities Container Van: 16 units with CR's, Nurse Station, Utility Room/EE Room and Male/Female Quarters including Generator and Distribution Transformer.
	21G00176 - Construction and Rehabilitation of Medical Healthcare Facility for COVID-19 Patients and Healthcare Professionals (1-Unit Quarantine/Isolation Facility) at Nabas, Aklan	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	7/1/2021	7/22/2021	7/29/2021	7/30/2021	GoP	12,811,138.00		12,811,138.00	Construction of Health Facilities Container Van: 16 units with CR's, Nurse Station, Utility Room/EE Room and Male/Female Quarters including Generator and Distribution Transformer.
	21G00177 - Construction and Rehabilitation of Medical Healthcare Facility for COVID-19 Patients and Healthcare Professionals (1-Unit Quarantine/Isolation Facility) at Kabankalan City, Negros Occidental	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	7/1/2021	7/22/2021	7/29/2021	7/30/2021	GoP	12,811,138.00		12,811,138.00	Construction of Health Facilities Container Van: 16 units with CR's, Nurse Station, Utility Room/EE Room and Male/Female Quarters including Generator and Distribution Transformer.
	21G00178 - Rehabilitation of 100 NHA Housing Units as Quarantine/Isolation Facilities at Eustaquio Lopez, Siliy City, Negros Occidental	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	7/1/2021	7/22/2021	7/29/2021	7/30/2021	GoP	14,469,697.18		14,469,697.18	Rehabilitation (Improvement) of existing NHA Housing into Quarantine/Isolation Facilities with 100-bed capacity (Installation of ceiling, painting works, & plumbing fixtures)
Total										8,413,959,817.25	6,674,041.56	8,407,285,775.69	-

Submitted by:


BENJAMIN B. JAVELLANA, JR.
 Head, Procurement Staff
 Office of the Regional Director

Recommendation/Approval:


EDWINA M. SALES
 BAC Chairperson

Approved:


LEA N. DELA TRINIDAD, CESO III
 Regional Director