

Department of Public Works and Highways Regional Office VI Updated Annual Procurement Plan for FY 2021 (Consulting Services)


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Projec ct)
					Advertising/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
2000001000 34000	Consulting Service for the Conduct of Geotechnical Investigation of Various Bridge Projects under the Jurisdiction of Negros Occidental 1st Legislative District	DPWH, Negros Occidental Sub District Engineering Office	No	Competitive Bidding	April 14, 2021	May 19, 2021	June 18-22, 2021	June 23 2021 - July 1, 2021		GOP	P 1,100,067.02		P 1,100,067.02	Conduct of Geotechnical Investigation and Report for Various Bridge Projects under the Jurisdiction of Negros Occidental 1st Legislative District.	
2000001000 34000	Consulting Service for the Conduct of Geotechnical Investigation of Road Slope Protection Project under the Jurisdiction of Negros Occidental 1st Legislative District	DPWH, Negros Occidental Sub District Engineering Office	No	Competitive Bidding	April 14, 2021	May 19, 2021	June 18-22, 2021	June 23 2021 - July 1, 2021		GOP	P 235,906.83		P 235,906.83	Conduct of Geotechnical Investigation and Report for Various Bridge Projects under the Jurisdiction of Negros Occidental 1st Legislative District.	
2000001007 02000	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Old Sagay-Vito Coastal Road, Sagay City, Negros Occidental	DPWH, Region VI, Planning & Design Division	No	Competitive Bidding	June 18, 2021	August 2, 2021	August 31- September 4, 2021	September 6-15, 2021		GOP	P 10,959,999.99		P 10,959,999.99	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental studies, and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.	

2000001007 04000	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Capiz-Aklan Coastal Road, Capiz and Aklan	DPWH, Region VI, Planning & Design Division	No	Competitive Bidding	June 18, 2021	August 2, 2021	August 31- September 4, 2021	September 6-15, 2021	Gop	P 29,519,999.95	P 29,519,999.95	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental studies, and social aspect studies. Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
2000001007 03000	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Murcia-Talisay-Silay-E.B. Magalona-Victorias City Road	DPWH, Region VI, Planning & Design Division	No	Competitive Bidding	July 2-8, 2021	August 10, 2021	September 7-11, 2021	September 13-22, 2021	Gop	P 24,175,000.00	P 24,175,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental studies, and social aspect studies. Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
TOTAL										P 65,990,973.79	P 65,990,973.79	

Submitted by:

Recommending Approval:

Approved by:



BENJAMIN B. JAVELLANA, JR.
Head, Procurement Section



EDWIN M. SALES
BAC Chairperson



LEA N. DEFINAADO, CESO III
Regional Director