

(DPWH LEYTE 3RD DEO, VILLABA, LEYTE) Indicative Annual Procurement Plan (APP)-Non CSE 2022(Civil Works and Goods)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
22IE0001	Preventive Maintenance - Secondary Roads - Calubian Jct.- San Isidro-Tabango-Villaba-Palompon Road K1035+340-K1036+083, Tabango, Leyte	Construction Section	Competitive Bidding	October 1-7, 2021	October 21, 2021	January 3, 2022	January 5, 2022	17,270.00					Preventive Maintenance - Secondary Roads	
22IE0002	Rehabilitation/Reconstruction / Upgrading of Damaged Road- Calubian Jct. Sn Isidro-Tabango-Villaba-Palompon Rd - K1039+632 - K1039+971, Villaba, Leyte	Construction Section	Competitive Bidding	October 1-7, 2021	October 21, 2021	January 3, 2022	January 5, 2022	12,314.00					Rehabilitation/Reconstruction / Upgrading of Damaged Road	
22IE0003	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Secondary Roads - Calubian Jct-Sn Isidro-Tabango-Villaba-Palompon Rd -K1054+530-K1054+665, Villaba, Leyte	Construction Section	Competitive Bidding	October 1-7, 2021	October 21, 2021	January 3, 2022	January 5, 2022	105,000.00					Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide	
22IE0004	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads - Cabunga-an-Tabunok-Consuegra Rd - K1027+690-K1027+744, K1028+790-K1028+860,K1023+472-K1023+529,K1024+713-K1024+763, Villaba, Leyte & Leyte, Leyte	Construction Section	Competitive Bidding	October 1-7, 2021	October 21, 2021	January 3, 2022	January 5, 2022	50,000.00					Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads	
22IE0005	Road Widening - Secondary Roads - Calubian Jct-Sn Isidro-Tabango-Villaba-Palompon Rd -K1008+664 -K1009+061, Calubian, Leyte	Construction Section	Competitive Bidding	October 5-11, 2021	October 25, 2021	January 7, 2022	January 11, 2022	30,000.00					Road Widening - Secondary Roads	
22IE0006	Road Widening - Secondary Roads - Calubian Jct-Sn Isidro-Tabango-Villaba-Palompon Rd -K1009+353-K1010+033, Calubian, Leyte	Construction Section	Competitive Bidding	October 5-11, 2021	October 25, 2021	January 7, 2022	January 11, 2022	30,000.00					Road Widening - Secondary Roads	
22IE0007	Road Widening - Secondary Roads - Lemon-Leyte-Biliran Rd-K0982 + 091 -K0982+904, Leyte, Leyte	Construction Section	Competitive Bidding	October 5-11, 2021	October 25, 2021	January 7, 2022	January 11, 2022	30,000.00					Road Widening - Secondary Roads	
22IE0008	Road Widening - Secondary Roads - Lemon-Leyte-Biliran Rd-K0983+517-K0984+641, Leyte, Leyte	Construction Section	Competitive Bidding	October 5-11, 2021	October 25, 2021	January 7, 2022	January 11, 2022	30,000.00					Road Widening - Secondary Roads	
22IE0009	Road Widening - Secondary Roads - Sambulawan Jct-Calaquise-Calubian Rd -K0988+401-K0989+000, Leyte, Leyte	Construction Section	Competitive Bidding	October 5-11, 2021	October 25, 2021	January 7, 2022	January 11, 2022	30,000.00					Road Widening - Secondary Roads	
22IE0010	Road Widening - Secondary Roads - Sambulawan Jct-Calaquise-Calubian Rd -K0990+000-K0990+434, Leyte, Leyte	Construction Section	Competitive Bidding	October 5-11 2021	October 25, 2021	January 7, 2022	January 11, 2022	30,000.00					Road Widening - Secondary Roads	
22IE0011	Construction of By-Pass and Diversion Roads-Cabgan-Capiñahan Diversion Road, Leyte, San Isidro, Leyte	Construction Section	Competitive Bidding	October 5-11 2021	October 25, 2021	January 7, 2022	January 11, 2022	60,385.00					Construction of By-Pass and Diversion Roads	
22IE0012	Retrofitting/Strengthening of Permanent Bridges - Agahang Br. (B00642LT) along Belen-Consuegra Rd, Leyte, Leyte	Construction Section	Competitive Bidding	October 14-20, 2021	November 3, 2021	January 12, 2022	January 15, 2022	20,000.00					Retrofitting/Strengthening of Permanent Bridges	
22IE0013	Retrofitting/Strengthening of Permanent Bridges - Aragonias Br. (B00138LT) along Calubian Jct - San Isidro-Tabango-Villaba-Palompon Rd, Tabango, Leyte	Construction Section	Competitive Bidding	October 14-20, 2021	November 3, 2021	January 12, 2022	January 15, 2022	14,000.00					Retrofitting/Strengthening of Permanent Bridges	
22IE0014	Retrofitting/Strengthening of Permanent Bridges - Cabayogan Br. (B00136LT) along Calubian Jct - San Isidro-Tabango-Villaba-Palompon Rd, Tabango, Leyte	Construction Section	Competitive Bidding	October 14-20, 2021	November 3, 2021	January 12, 2022	January 15, 2022	12,000.00					Retrofitting/Strengthening of Permanent Bridges	
22IE0015	Retrofitting/Strengthening of Permanent Bridges - Cagit Br. (B00156LT) along Calubian Jct - San Isidro-Tabango-Villaba-Palompon Rd, Villaba, Leyte	Construction Section	Competitive Bidding	October 14-20, 2021	November 3, 2021	January 12, 2022	January 15, 2022	5,000.00					Retrofitting/Strengthening of Permanent Bridges	

22IE0016	Retrofitting/Strengthening of Permanent Bridges - Guardabahan Br. (B00106L.T) along Calubian Jct - San Isidro- Tabango-Villaba-Palompon Rd, Calubian, Leyte	Construction Section	Competitive Bidding	October 14-20, 2021	November 3, 2021	January 12, 2022	January 15, 2022	GoP	12,000.00			Retrofitting/Strengthening of Permanent Bridges
22IE0017	Retrofitting/Strengthening of Permanent Bridges -Natuhoran Br. (B00112L.T) along Calubian Jct - San Isidro-Tabango- Villaba-Palompon Rd, Calubian, Leyte	Construction Section	Competitive Bidding	October 14-20, 2021	November 3, 2021	January 12, 2022	January 15, 2022	GoP	15,000.00			Retrofitting/Strengthening of Permanent Bridges
22IE0018	Rehabilitation/Major Repair of Permanent Bridges Calaguise Br. (B00093L.T) along Sambulan Jct-Calaguise-calubian Rd, Leyte, Leyte	Construction Section	Competitive Bidding	October 14-20, 2021	November 3, 2021	January 12, 2022	January 15, 2022	GoP	10,000.00			Rehabilitation/Major Repair of Permanent Bridges
22IE0019	Construction of New Bridges Hibulanjan Br. 1 along Sio, Rosario-Villaba Rd, Villaba, Leyte	Construction Section	Competitive Bidding	October 14-20, 2021	November 3, 2021	January 12, 2022	January 15, 2022	GoP	31,248.00			Construction of New Bridges
22IE0020	Construction of New Bridges Calaguise Br. along Sambulan Jct - Calaguise-Calubian Rd, Leyte, Leyte	Construction Section	Competitive Bidding	October 14-20, 2021	November 3, 2021	January 12, 2022	January 15, 2022	GoP	30,000.00			Construction of New Bridges
22IE0021	Construction/Maintenance of Flood Mitigation Structures- Construction of Flood Control, Bigy. Belen, Leyte, Leyte	Construction Section	Competitive Bidding	October 14-20, 2021	November 3, 2021	January 12, 2022	January 15, 2022	GoP	200,000.00			Construction/Maintenance of Flood Mitigation Structures
22IE0022	Construction/Maintenance of Flood Mitigation Structures- Poblacion del Sur, Villaba, Leyte	Construction Section	Competitive Bidding	October 28-November 3, 2021	November 17, 2021	January 25, 2022	January 27, 2022	GoP	50,000.00			Construction/Maintenance of Flood Mitigation Structures
22IE0023	Access Road leading to Silad Port, Villaba, Leyte	Construction Section	Competitive Bidding	October 28-November 3, 2021	November 17, 2021	January 25, 2022	January 27, 2022	GoP	50,000.00			Access Road
22IE0024	Access Roads and/or Bridges from the National Roads/- Construction of Calguil to Cabungaan Diversion Road, Villaba, Leyte	Construction Section	Competitive Bidding	October 28-November 3, 2021	November 17, 2021	January 25, 2022	January 27, 2022	GoP	25,000.00			Access Roads and/or Bridges from the National Roads
22IE0025	Access Roads and/or Bridges from the National Roads/- Construction of Calbugos-Iligay-Cagnoc-Layog Road, Leyte	Construction Section	Competitive Bidding	October 28-November 3, 2021	November 17, 2021	January 25, 2022	January 27, 2022	GoP	50,000.00			Access Roads and/or Bridges from National Roads
22IE0026	Access Roads and/or Bridges from the National Roads/- Construction of JNR Hinabuyan-JNR Tabunok Road, Villaba, Leyte	Construction Section	Competitive Bidding	October 28-November 3, 2021	November 17, 2021	January 25, 2022	January 27, 2022	GoP	23,625.00			Access Roads and/or Bridges from National Roads
22IE0027	Access Roads and/or Bridges from the National Roads/- Construction of Villaba-Abjao-Jalas-Buga-Buga Rd. (Tourism Conveyance Project), Villaba, Leyte	Construction Section	Competitive Bidding	October 28-November 3, 2021	November 17, 2021	January 25, 2022	January 27, 2022	GoP	40,000.00			Access Roads and/or Bridges from National Roads
22IE0028	Access Roads and/or Bridges from the National Roads/- Construction of Villaba-Calbugos-Iligay-Tabunok Rd., Villaba, Leyte	Construction Section	Competitive Bidding	October 28-November 3, 2021	November 17, 2021	January 25, 2022	January 27, 2022	GoP	50,000.00			Access Roads and/or Bridges from National Roads
22IE0029	Access Roads and/or Bridges from the National Roads/- Construction of Road, Barangay New Balanac, Villaba, Leyte	Construction Section	Competitive Bidding	October 28-November 3, 2021	November 17, 2021	February 7, 2022	February 9, 2022	GoP	5,000.00			Access Roads and/or Bridges from National Roads
22IE0030	Access Roads and/or Bridges from National Roads/- Construction of Road, Barangay Silad, Villaba, Leyte	Construction Section	Competitive Bidding	November 4-10, 2021	November 24, 2021	February 7, 2022	February 9, 2022	GoP	5,000.00			Access Roads and/or Bridges from National Roads
22IE0031	Access Roads and/or Bridges from the National Roads/- Construction of Road, Barangay Tinghub, Villaba, Leyte	Construction Section	Competitive Bidding	November 4-10, 2021	November 24, 2021	February 7, 2022	February 9, 2022	GoP	5,000.00			Access Roads and/or Bridges from National Roads
22IE0032	Construction of Multi-Purpose Building (Terminal Building), Barangay Silad, Villaba, Leyte	Construction Section	Competitive Bidding	November 4-10, 2021	November 24, 2021	February 7, 2022	February 9, 2022	GoP	10,000.00			Construction of Multi-Purpose Building
22IE0033	Construction of Multi-Purpose Building, Barangay Poblacion Del Norte, Villaba, Leyte	Construction Section	Competitive Bidding	November 4-10, 2021	November 24, 2021	February 7, 2022	February 9, 2022	GoP	5,000.00			Construction of Multi-Purpose Building

22IE0034	Construction of Multi-Purpose Building, Barangay Sambawaran, Villaba, Leyte	Construction Section	Competitive Bidding	November 4-10, 2021	November 24, 2021	February 7, 2022	February 9, 2022	GoP	5,000.00			Construction of Multi-Purpose Building
22IE0035	Access Roads and/or Bridges from the National Road/s - Construction of Campopok-Layog-Bunason-Coda Rd., Tabango, Leyte	Construction Section	Competitive Bidding	November 4-10, 2021	November 24, 2021	February 7, 2022	February 9, 2022	GoP	50,000.00			Access Roads and/or Bridges from National Road/s
22IE0036	Access Roads and/or Bridges from the National Road/s - Construction of Road, Barangay Omaganhan, Tabango, Leyte	Construction Section	Competitive Bidding	November 4-10, 2021	November 24, 2021	February 7, 2022	February 9, 2022	GoP	5,000.00			Access Roads and/or Bridges from National Road/s
22IE0037	Construction of Multi-Purpose Building, Barangay TAB Proper, Tabango, Leyte	Construction Section	Competitive Bidding	November 4-10, 2021	November 24, 2021	February 7, 2022	February 9, 2022	GoP	5,000.00			Construction of Multi-Purpose Building
22IE0038	Construction of Water System, Barangay Omaganhan, Tabango, Leyte	Construction Section	Competitive Bidding	November 4-10, 2021	November 24, 2021	February 7, 2022	February 9, 2022	GoP	5,000.00			Construction of Water System
22IE0039	Construction of Road, Barangay Gibcungan, Tabango, Leyte	Construction Section	Competitive Bidding	November 4-10, 2021	November 24, 2021	February 7, 2022	February 9, 2022	GoP	5,000.00			Construction of Road
22IE0040	Access Roads and/or Bridges from the National Road/s - Construction of Daja Daku - Taglawigan Rd., San Isidro, Leyte	Construction Section	Competitive Bidding	November 11-17, 2021	December 1, 2021	February 10, 2022	February 14, 2022	GoP	50,000.00			Access Roads and/or Bridges from National Road/s
22IE0041	Access Roads and/or Bridges from the National Road/s - Rehabilitation of Road along Ralles-Enage-Anisagan-Casangan (Calubian) via Silito Airport - Silito Crossing - Silito Limite (Daja Daku) and Silito Crossing-Taglawigan, San Isidro, Leyte	Construction Section	Competitive Bidding	November 11-17, 2021	December 1, 2021	February 10, 2022	February 14, 2022	GoP	50,000.00			Access Roads and/or Bridges from National Road/s
22IE0042	Access Roads and/or Bridges from the National Road/s - Construction of Road, Barangay Basud, San Isidro, Leyte	Construction Section	Competitive Bidding	November 11-17, 2021	December 1, 2021	February 10, 2022	February 14, 2022	GoP	5,000.00			Access Roads and/or Bridges from National Road/s
22IE0043	Access Roads and/or Bridges from the National Road/s - Construction of Road, Barangay Bunacan, San Isidro, Leyte	Construction Section	Competitive Bidding	November 11-17, 2021	December 1, 2021	February 10, 2022	February 14, 2022	GoP	5,000.00			Access Roads and/or Bridges from National Road/s
22IE0044	Access Roads and/or Bridges from the National Road/s - Construction of Road, Barangay Linao, San Isidro, Leyte	Construction Section	Competitive Bidding	November 11-17, 2021	December 1, 2021	February 10, 2022	February 14, 2022	GoP	5,000.00			Access Roads and/or Bridges from National Road/s
22IE0045	Access Roads and/or Bridges from the National Road/s - Construction of Road, Barangay Paril, San Isidro, Leyte	Construction Section	Competitive Bidding	November 11-17, 2021	December 1, 2021	February 10, 2022	February 14, 2022	GoP	5,000.00			Access Roads and/or Bridges from National Road/s
22IE0046	Construction of Multi-Purpose Building, Barangay Cabunguan, San Isidro, Leyte	Construction Section	Competitive Bidding	November 11-17, 2021	December 1, 2021	February 10, 2022	February 14, 2022	GoP	5,000.00			Construction of Multi-Purpose Building
22IE0047	Access Roads and/or Bridges from the National Road/s - Construction of Jubay-Daja Road, Calubian, Leyte	Construction Section	Competitive Bidding	November 11-17, 2021	December 1, 2021	February 10, 2022	February 14, 2022	GoP	50,000.00			Access Roads and/or Bridges from National Road/s
22IE0048	Access Roads and/or Bridges from National Road/s - Construction of Calubian -Jubay-Daja Road, (Missing Gap), Calubian, Leyte	Construction Section	Competitive Bidding	November 11-17, 2021	December 1, 2021	February 10, 2022	February 14, 2022	GoP	40,000.00			Access Roads and/or Bridges from National Road/s
22IE0049	Construction of Multi-Purpose Building, Barangay Anisagan, Calubian, Leyte	Construction Section	Competitive Bidding	November 12-18, 2021	December 2, 2021	February 15, 2022	February 17, 2022	GoP	5,000.00			Construction of Multi-Purpose Building
22IE0050	Construction of Multi-Purpose Building, Barangay Dalumpines, Calubian, Leyte	Construction Section	Competitive Bidding	November 12-18, 2021	December 2, 2021	February 15, 2022	February 17, 2022	GoP	5,000.00			Construction of Multi-Purpose Building
22IE0051	Construction of Multi-Purpose Building, Barangay Laray, Calubian, Leyte	Construction Section	Competitive Bidding	November 12-18, 2021	December 2, 2021	February 15, 2022	February 17, 2022	GoP	5,000.00			Construction of Multi-Purpose Building
22IE0052	Construction of Multi-Purpose Building, Barangay Mahait, Calubian, Leyte	Construction Section	Competitive Bidding	November 12-18, 2021	December 2, 2021	February 15, 2022	February 17, 2022	GoP	5,000.00			Construction of Multi-Purpose Building

22IE0053	Construction of Multi-Purpose Building, Barangay Nipa, Calubian, Leyte	Construction Section	Competitive Bidding	November 12-18, 2021	December 2, 2021	February 15, 2022	February 17, 2022	GoP	5,000.00		Construction of Multi-Purpose Building
22IE0054	Access Roads and/or Bridges from National Road/s - Construction of Local Access Road, Leyte, Leyte	Construction Section	Competitive Bidding	November 12-16, 2021	December 2, 2021	February 15, 2022	February 17, 2022	GoP	100,000.00		Access Roads and/or Bridges from National Road/s
22IE0055	Access Roads and/or Bridges from National Road/s - Construction of JNR Maanda-Culasi Road, Leyte, Leyte	Construction Section	Competitive Bidding	November 12-18, 2021	December 2, 2021	February 15, 2022	February 17, 2022	GoP	25,000.00		Access Roads and/or Bridges from National Road/s
22IE0056	Access Roads and/or Bridges from National Road/s - Construction of Road, Barangay Baco, Leyte, Leyte	Construction Section	Competitive Bidding	November 12-18, 2021	December 2, 2021	February 15, 2022	February 17, 2022	GoP	5,000.00		Access Roads and/or Bridges from National Road/s
22IE0057	Access Roads and/or Bridges from National Road/s - Construction of Road, Barangay Sambulawan, Leyte, Leyte	Construction Section	Competitive Bidding	November 12-18, 2021	December 2, 2021	February 15, 2022	February 17, 2022	GoP	5,000.00		Access Roads and/or Bridges from National Road/s
22IE0058	Access Roads and/or Bridges from National Road/s - Construction of Road, Barangay Tootoc, Leyte, Leyte	Construction Section	Competitive Bidding	November 12-18, 2021	December 2, 2021	February 15, 2022	February 17, 2022	GoP	5,000.00		Access Roads and/or Bridges from National Road/s
	CONSULTING SERVICES										
	NONE										
	GOODS and SERVICES										
A	COMMON COMPUTER SUPPLIES										
		No	NP-53.9 - Small Value	01/05-11/2022	19/01/2022	Upon Approval			127,940.00		1st QUARTER
		No	NP-53.9 - Small Value	04/05-11/2022	19/04/2022	Upon Approval			874,043.10		2nd QUARTER
		No	Competitive Bidding	07/05-11/2022	25/07/2022	Upon Approval			1,720,553.00		3rd QUARTER
		No	NP-53.9 - Small Value	11/08-14/2022	22/11/2022	Upon Approval			604,500.00		4th QUARTER
B	COMMON OFFICE SUPPLIES										
		No	NP-53.9 - Small Value	01/05-11/2022	19/01/2022	Upon Approval			885,814.36		1st QUARTER
		No	NP-53.9 - Small Value	04/05-11/2022	19/04/2022	Upon Approval			433,219.89		2nd QUARTER
		No	Competitive Bidding	07/05-11/2022	25/07/2022	Upon Approval			1,664,944.54		3rd QUARTER
		No	Competitive Bidding	11/08-14/2022	28/11/2022	Upon Approval			1,383,322.91		4th QUARTER
C	COMMON OFFICE DEVICES										
		No	Shopping	01/05-11/2022	19/01/2022	Upon Approval			21,052.50		1st QUARTER
		No	Shopping	04/05-11/2022	19/04/2022	Upon Approval			18,457.50		2nd QUARTER
		No	NP-53.9 - Small Value	07/05-11/2022	19/07/2022	Upon Approval			352,812.50		3rd QUARTER
		No	NP-53.9 - Small Value	11/08-14/2022	22/11/2022	Upon Approval			78,985.50		4th QUARTER
D	OFFICE EQUIPMENTS & ACCESSORIES										
		No	NP-53.9 - Small Value	01/05-11/2022	19/01/2022	Upon Approval			243,450.00		1st QUARTER
		No	Shopping	04/05-11/2022	19/04/2022	Upon Approval			20,000.00		2nd QUARTER
		No	NP-53.9 - Small Value	07/05-11/2022	19/07/2022	Upon Approval			962,832.00		3rd QUARTER
		No	NP-53.9 - Small Value	11/08-14/2022	22/11/2022	Upon Approval			459,450.00		4th QUARTER

L	IT TOOLS	No	Shopping	01/05-11/2022	19/01/2022	Upon Approval			23,500.00			1st QUARTER
M	IT LABOR SERVICES & OTHERS											
		No	Shopping	01/05-11/2022	19/01/2022	Upon Approval			10,000.00			1st QUARTER
		No	Shopping	04/05-11/2022	19/04/2022	Upon Approval			10,000.00			2nd QUARTER
		No	Shopping	07/05-11/2022	19/07/2022	Upon Approval			10,000.00			3rd QUARTER
		No	Shopping	11/08-14/2022	22/11/2022	Upon Approval			10,000.00			4th QUARTER
N	COMMON CONSTRUCTION & PLUMBING MATERIALS											
		No	Shopping	01/05-11/2022	19/01/2022	Upon Approval			15,700.00			1st QUARTER
		No	NP-S3.9 - Small Value Procurement	04/05-11/2022	19/04/2022	Upon Approval			182,973.75			2nd QUARTER
		No	NP-S3.9 - Small Value Procurement	07/05-11/2022	19/07/2022	Upon Approval			596,175.00			3rd QUARTER
		No	NP-S3.9 - Small Value Procurement	11/08-14/2022	22/11/2022	Upon Approval			635,179.25			4th QUARTER
O	ROADSIDE LABORERS ACCESSORIES											
		No	Competitive Bidding	01/05-11/2022	25/01/2022	Upon Approval			4,015,965.00			1st QUARTER
		No	Competitive Bidding	04/05-11/2022	25/04/2022	Upon Approval			2,041,980.95			2nd QUARTER
		No	Competitive Bidding	07/05-11/2022	25/07/2022	Upon Approval			15,211,825.60			3rd QUARTER
		No	Competitive Bidding	11/08-14/2022	28/11/2022	Upon Approval			5,056,583.70			4th QUARTER
P	ROADSIDE LABORERS MATERIALS											
		No	Competitive Bidding	01/05-11/2022	25/01/2022	Upon Approval			5,617,849.00			1st QUARTER
		No	Competitive Bidding	04/05-11/2022	25/04/2022	Upon Approval			8,323,295.00			2nd QUARTER
		No	Competitive Bidding	07/05-11/2022	25/07/2022	Upon Approval			13,433,045.00			3rd QUARTER
		No	Competitive Bidding	11/08-14/2022	28/11/2022	Upon Approval			11,060,818.30			4th QUARTER

