



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ROMBLON
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-8
Odonggan, Romblon

ROMBLON DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2021

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)		Remarks (Brief description of Program/Project)
					Ass/Post of IB/EI	Sub/Open of Bids	Notice of Award		TOTAL	MO OE	
21EH0001	ROMBLON DISTRICT ENGINEERING OFFICE Construction of Calinaon Flood Control Structure along Tablas Circumferential Road, Sta. 00+24 - Sta. 00+37.50 (B/S), Calinaon, San Andres, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	Jan. 27, 2021 to Jan. 29, 2021	2021 GAA	48,999,999.55		Construction of Flood Control Structure
21EH0002	Road Widening of Tablas Circumferential Road, K0026+546.21 - K0026+580, K0029+000 - K0029+682.21 (as per RBA), K0026+541 - K0026+574.79, K0029+000 - K0029+682.21 (as per Actual), Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	June 14, 2021 to June 28, 2021	2021 GAA	27,438,999.18		Road Widening WITH APPROVED MODIFICATION
21EH0003	Construction of Multi-Purpose Flood Control Structure along Sibuyan Circumferential Road, Sta. 00+500 - 00+523.66 (R/S) / Sta. 00+523.66 - 00+576.13 (B/S) (Section 2) / Sta. 00+576.13 - 00+600 (B/S) / Sta. 00+600 - 00+663.50 (R/S) (Section 1), Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	Jan. 27, 2021 to Jan. 29, 2021	2021 GAA	19,599,999.33		Construction of Flood Control Structure
21EH0004	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Road, K0117+167.70 - K0117+388.70, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	June 30, 2021 to July 02, 2021	2021 GAA	6,075,999.66		Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road WITH APPROVED MODIFICATION
21EH0005	Preventive Maintenance - Secondary Roads - Preventive Maintenance of Road Concrete Reblocking - at Specific Locations along Tablas Circumferential Road (S000137L) K0021+035 - K0021+451 (as per GAA) K0021+035.60 - K0021+063.35 (L/S), K0021+065.60 - K0021+438 (R/S) (Approved Modification), Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	June 28, 2021 to July 07, 2021	2021 GAA	5,251,619.45		Preventive Maintenance of Road WITH APPROVED MODIFICATION
21EH0006	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Cagbo-aya, San Agustin, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	Jan. 27, 2021 to Jan. 29, 2021	2021 GAA	1,979,999.15		Construction (Completion) of Multi-Purpose Building (Covered Court)
21EH0007	Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall), Sitio Bolgaray, Brgy. Panique, Odonggan, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	Jan. 27, 2021 to Jan. 29, 2021	2021 GAA	1,979,999.45		Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall)
21EH0008	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Agutay National High School, Brgy. Agutay, Magdiwang, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	Jan. 27, 2021 to Jan. 29, 2021	2021 GAA	2,969,999.50		Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0009	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Dapawan-RPMF, Odonggan, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	Jan. 27, 2021 to Jan. 29, 2021	2021 GAA	2,969,999.50		Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0010	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Guinbayan Elementary School, Brgy. Guinbayan, Sta. Fe, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	Jan. 27, 2021 to Jan. 29, 2021	2021 GAA	2,969,999.50		Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0011	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Tanagan National High School, Brgy. Tanagan, San Andres, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	Jan. 27, 2021 to Jan. 29, 2021	2021 GAA	2,969,999.50		Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0012	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Tunungad Elementary School, Brgy. Tunungad, Odonggan, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	Jan. 27, 2021 to Jan. 29, 2021	2021 GAA	2,969,999.50		Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0013	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Don Carlos M. Mejias Memorial National High School, San Fernando, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	Jan. 27, 2021 to Jan. 29, 2021	2021 GAA	2,969,999.50		Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0014	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Cambalo, Cambalo National High School, Cajejocan, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	Jan. 27, 2021 to Jan. 29, 2021	2021 GAA	2,969,999.50		Construction of Multi-Purpose Building (Multi-Purpose Hall)

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advs/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MO OE	CO	
21EH0015	Retrofitting/Strengthening of Permanent Bridges - Madaleg Br. (B00006TL) along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 19, 2020 to Nov. 25, 2020	Dec. 08, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	6,329,999.89		6,329,999.89	Retrofitting/Strengthening of Permanent Bridges
21EH0016	Retrofitting/Strengthening of Permanent Bridges - Panique Br. 1 (B00013TL) along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 19, 2020 to Nov. 25, 2020	Dec. 08, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	10,289,999.37		10,289,999.37	Retrofitting/Strengthening of Permanent Bridges
21EH0017	Retrofitting/Strengthening of Permanent Bridges - Bachawan Br. (B00035TL) along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 19, 2020 to Nov. 25, 2020	Dec. 08, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to March 09, 2021	2021 GAA	13,719,999.18		13,719,999.18	Retrofitting/Strengthening of Permanent Bridges
21EH0018	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Rd. K0030-934 - K0031-244 (As per Actual) / K0030-934 - K0031-242 (As per RBA), Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 19, 2020 to Nov. 25, 2020	Dec. 08, 2020	October 18, 2021 to September 20, 2021	July 07, 2021 to July 21, 2021	2021 GAA	15,287,999.84		15,287,999.84	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road WITH APPROVED MODIFICATION
21EH0019	Construction/Upgrading/Rehabilitation of Drainage along Dapawan-Torral Road, K0001-412.02 - K0001-870, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 19, 2020 to Nov. 25, 2020	Dec. 08, 2020	August 05, 2021 to August 09, 2021	August 12, 2021 to August 20, 2021	2021 GAA	14,957,739.31		14,957,739.31	Construction/Upgrading/Rehabilitation of Drainage WITH APPROVED MODIFICATION
21EH0020	Retrofitting/Strengthening of Permanent Bridges - Libertad Br. (B00012TL) along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 19, 2020 to Nov. 25, 2020	Dec. 08, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	16,659,999.97		16,659,999.97	Retrofitting/Strengthening of Permanent Bridges
21EH0021	Construction of Bahadero Flood Control Structure along Tablas Circumferential Road, Calatrava, Romblon	Construction Section	Yes	Public Bidding	Nov. 19, 2020 to Nov. 25, 2020	Dec. 08, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	48,999,999.50		48,999,999.50	Construction of Flood Control Structure
21EH0022	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. San Roque, Consetera, Romblon	Construction Section	Yes	Public Bidding	Nov. 20, 2020 to Nov. 26, 2020	Dec. 09, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	4,949,999.36		4,949,999.36	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0023	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. San Roque, Calatrava, Romblon	Construction Section	Yes	Public Bidding	Nov. 20, 2020 to Nov. 26, 2020	Dec. 09, 2020	Feb. 01, 2021 to Jan. 27, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	4,850,000.00		4,850,000.00	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0024	Construction of Multi-Purpose Building in Barangay Mallico, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Nov. 20, 2020 to Nov. 26, 2020	Dec. 09, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
21EH0025	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Progreso, Este, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Nov. 25, 2020 to Dec. 01, 2020	Dec. 14, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	5,444,999.97		5,444,999.97	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0026	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Canyayo, Sta. Fe, Romblon	Construction Section	Yes	Public Bidding	Nov. 25, 2020 to Dec. 01, 2020	Dec. 14, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	5,444,999.40		5,444,999.40	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0027	Construction of Shore Protection leading to Seaport along Pobocan, Capiacan, Romblon	Construction Section	Yes	Public Bidding	Nov. 25, 2020 to Dec. 01, 2020	Dec. 14, 2020	August 05, 2021 to August 09, 2021	August 12, 2021 to August 20, 2021	2021 GAA	9,799,999.50		9,799,999.50	Construction of Shore Protection WITH APPROVED MODIFICATION
21EH0028	Retrofitting/Strengthening of Permanent Bridges - Campalingo Br. (B00004SY) along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 25, 2020 to Dec. 01, 2020	Dec. 14, 2020	Jan. 27, 2021 to Feb. 03, 2021	Feb. 17, 2021 to March 08, 2021	2021 GAA	6,959,999.89		6,959,999.89	Retrofitting/Strengthening of Permanent Bridges
21EH0029	Retrofitting/Strengthening of Permanent Bridges - Canlaway Br. (B00026SY) along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 25, 2020 to Dec. 01, 2020	Dec. 14, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	11,759,999.89		11,759,999.89	Retrofitting/Strengthening of Permanent Bridges
21EH0030	Construction of Libertad River Control (Phase 2), Odiongan, Romblon	Construction Section	Yes	Public Bidding	Nov. 25, 2020 to Dec. 01, 2020	Dec. 14, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	48,999,999.51		48,999,999.51	Construction of River Control
21EH0031	Construction of Coastal Road along Tan-Agan (Phase II), San Andres, Romblon	Construction Section								87,961,499.50		87,961,499.50	CANCELLED due to changes in Allocation
21EH0032	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Macario Molina National High School, Brgy. Macetas, Romblon, Romblon	Construction Section	No	Public Bidding	Dec. 17, 2020 to Dec. 23, 2020	Jan. 05, 2021	Jan. 27, 2021 to Feb. 03, 2021	Feb. 17, 2021 to March 08, 2021	2021 GAA	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Multi-Purpose Hall)

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)		Remarks (Brief description of Program/Project)
					Ads/Post of IB/EI	Sub/Open of Bids	Notice of Award		TOTAL	MO OE	
21EH0033	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Obod, San Fernando, Rombon	Construction Section	Yes	Public Bidding	Nov. 26, 2020 to Dec. 02, 2020	Dec. 15, 2020	Jan. 27, 2021 to Feb. 15, 2021	2021 GAA	4,949,999.49		Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0034-R1	Construction of Multi-Purpose Building (Covered Court) at Brgy. Jun Carlo, San Andres, Rombon	Construction Section	No	Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 03, 2021	March 25, 2021 to April 16, 2021	2021 GAA	4,949,999.45		Construction of Multi-Purpose Building (Covered Court)
21EH0035	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Dubduban, San Agustin, Rombon	Construction Section	Yes	Public Bidding	Dec. 03, 2020 to Dec. 09, 2020	Dec. 22, 2020	Jan. 07, 2021 to Feb. 15, 2021	2021 GAA	4,949,999.27		Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0036	Off-Carriageway Improvement along Tabas Circumferential Rd. K0016+966 - K0017+120, K0017+240 - K0018+955 (As per Actual) / K0016+1075 - K0017+117, K0017+237 - K0018+023 (As per RBA), Tabas Island, Rombon	Construction Section	Yes	Public Bidding	Dec. 03, 2020 to Dec. 09, 2020	Dec. 22, 2020	Jan. 07, 2021 to Feb. 15, 2021	2021 GAA	6,598,539.90		Off-Carriageway Improvement of Road WITH APPROVED MODIFICATION
21EH0037	Construction of Campalago Flood Control Structure along Sibuyan Circumferential Road, Sibuyan Island, Rombon	Construction Section	Yes	Public Bidding	Dec. 03, 2020 to Dec. 09, 2020	Dec. 22, 2020	Jan. 07, 2021 to Feb. 15, 2021	2021 GAA	19,599,999.50		Construction of Flood Control Structure
21EH0038-R1	Construction of Road, Brgy. Caluncon, San Andres, Rombon	Construction Section	No	Public Bidding	Dec. 09, 2020 to March 05, 2021	March 24, 2021	Jan. 27, 2021 to Feb. 15, 2021	2021 GAA	48,999,999.50		Construction of Road
21EH0039	Construction of Road, Sitio Aguri - Brgy. Concepcion, Sta. Maria, Rombon	Construction Section	Yes	Public Bidding	Dec. 09, 2020 to Dec. 09, 2020	Dec. 22, 2020	Jan. 27, 2021 to Feb. 15, 2021	2021 GAA	48,999,999.50		Construction of Road
21EH0040	Construction of Brgy. Mat-I - Sitio Aglagiang - Brgy. Pandan Road (Phase 2), Sta. Fe, Rombon	Construction Section	Yes	Public Bidding	Dec. 09, 2020 to Dec. 09, 2020	Dec. 22, 2020	Jan. 27, 2021 to Feb. 15, 2021	2021 GAA	48,999,999.50		Construction of Road
21EH0041	Construction of Road leading to Gubawan National High School, Orlongan, Rombon	Construction Section	Yes	Public Bidding	Dec. 03, 2020 to Dec. 03, 2020	Dec. 22, 2020	Jan. 27, 2021 to Feb. 15, 2021	2021 GAA	49,489,999.50		Construction of Road
21EH0042	Construction of Tumbangad - Canlunay - Patno Road leading to Rombon Airport Extension, Orlongan, Rombon	Construction Section	Yes	Public Bidding	Dec. 03, 2020 to Dec. 03, 2020	Dec. 22, 2020	Jan. 27, 2021 to Feb. 15, 2021	2021 GAA	74,246,999.50		Construction of Road
21EH0043	Construction of Sitio Padar - Sitio Mablaran, Brgy. Linawan Road leading to Balogo, San Andres and Calatrava, Rombon						Feb. 15, 2021				CANCELLED due to change in Allocation
21EH0044	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Punta, Leoc, Rombon	Construction Section	Yes	Public Bidding	Dec. 09, 2020 to Dec. 15, 2020	Dec. 28, 2020	Feb. 01, 2021 to March 08, 2021	2021 GAA	5,444,999.53		Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0045	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Mabini, San Andres, Rombon	Construction Section	Yes	Public Bidding	Dec. 09, 2020 to Dec. 09, 2020	Dec. 28, 2020	Feb. 08, 2021 to March 08, 2021	2021 GAA	4,949,999.65		Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0046	Construction of Road at GK Village, Brgy. San Roque, Calatrava, Rombon	Construction Section	Yes	Public Bidding	Dec. 06, 2020 to Dec. 15, 2020	Dec. 28, 2020	Feb. 01, 2021 to March 08, 2021	2021 GAA	1,979,999.50		Construction of Road
21EH0047	Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Alad, Rombon, Rombon	Construction Section	Yes	Public Bidding	Dec. 15, 2020 to Dec. 09, 2020	Dec. 28, 2020	Feb. 01, 2021 to March 08, 2021	2021 GAA	1,979,999.51		Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall)
21EH0048	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Mangordon Norte, San Andres, Rombon	Construction Section	Yes	Public Bidding	Dec. 15, 2020 to Dec. 09, 2020	Dec. 28, 2020	Feb. 01, 2021 to March 08, 2021	2021 GAA	4,950,000.00		Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0049	Construction of Multi-Purpose Building at Barangay Mangordon Sur, San Andres, Rombon	Construction Section	Yes	Public Bidding	Dec. 09, 2020 to Dec. 15, 2020	Dec. 28, 2020	Feb. 01, 2021 to March 08, 2021	2021 GAA	1,980,000.00		Construction of Multi-Purpose Building

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
					Ads/Pest of BPREI	Sub/Open of Bids	Notice of Award		TOTAL	MO OE	CO	
21EH0050	Renovating/Strengthening of Permanent Bridges - Camantaya Br. (B0003471) along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	No	Public Bidding	Dec. 29, 2020 to Jan 04, 2021	Jan 18, 2021	Feb. 19, 2021 to Feb. 24, 2021	2021 GAA	4,409,999.50		4,409,999.50	Renovating/Strengthening of Permanent Bridges
21EH0051	Concrete/ing of Barangay Road, Poblacion, Municipality of Caidibocan, Sta. 00-000 - Sta. 00-236, Siuyan Island, Romblon	Construction Section	No	Public Bidding	Dec. 29, 2020 to Jan 04, 2021	Jan 18, 2021	Feb. 24, 2021 to Feb. 26, 2021	2021 GAA	4,889,999.95		4,889,999.95	Concrete/ing of Barangay Road
21EH0052	Off-Camagway Improvement along Tablas Circumferential Rd. K0001+243 - K0001+536; K0009-592.80 - K0011+130 (As per Actual) / K0001+243 - K0001+536; K0009-591.80 - K0011+133 (As per REIA), Tablas Island, Romblon	Construction Section	No	Public Bidding	Dec. 29, 2020 to Jan 04, 2021	Jan 18, 2021	May 21, 2021 to May 28, 2021	2021 GAA	13,685,699.50		13,685,699.50	Off-Camagway Improvement of Road WITH APPROVED MODIFICATION
21EH0053	Construction of Carriest Shore Protection Causeway Phase 2, San Agustin, Romblon	Construction Section	No	Public Bidding	Dec. 29, 2020 to Jan 04, 2021	Jan 18, 2021	August 05, 2021 to August 09, 2021	2021 GAA	57,899,999.50		57,899,999.50	Construction of Shore Protection Causeway WITH APPROVED MODIFICATION
21EH0054	Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Buenavista, Loooc, Romblon	Construction Section	No	Public Bidding	Jan 08, 2021 to Jan 14, 2021	Jan 27, 2021	March 04, 2021 to March 12, 2021	2021 GAA	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall)
21EH0055	Construction (Completion) of Multi-Purpose Building (Covered Court) at Brgy. Buil, San Agustin, Romblon	Construction Section	No	Public Bidding	Jan 08, 2021 to Jan 14, 2021	Jan 27, 2021	March 04, 2021 to March 12, 2021	2021 GAA	1,979,999.53		1,979,999.53	Construction (Completion) of Multi-Purpose Building (Covered Court)
21EH0056	Construction (Completion) of Multi-Purpose Building (Senior Citizen's Building) at Brgy. Poblacion, Loooc, Romblon	Construction Section	No	Public Bidding	Jan 08, 2021 to Jan 14, 2021	Jan 27, 2021	March 04, 2021 to March 12, 2021	2021 GAA	989,999.50		989,999.50	Construction (Completion) of Multi-Purpose Building (Senior Citizen's Building)
21EH0057	Construction of Multi-Purpose Building / Multi-Purpose Hall at Brgy. Combot, San Jose, Romblon	Construction Section	No	Public Bidding	Jan 15, 2021 to Jan 21, 2021	Feb. 03, 2021	December 31, 2021 to January 11, 2022	2021 GAA	4,949,999.50		4,949,999.50	Construction of Multi-Purpose Building / Multi-Purpose Hall FOR LATER RELEASE
21EH0058	Construction of Multi-Purpose Building / Multi-Purpose Hall at Brgy. Camili, Alcantara, Romblon	Construction Section	No	Public Bidding	Jan 15, 2021 to Jan 21, 2021	Feb. 03, 2021	December 31, 2021 to January 11, 2022	2021 GAA	4,949,999.50		4,949,999.50	Construction of Multi-Purpose Building / Multi-Purpose Hall FOR LATER RELEASE
21EH0059	Construction of Multi-Purpose Building / Multi-Purpose Hall at Brgy. Tacasan, Concuera, Romblon	Construction Section	No	Public Bidding	Jan 15, 2021 to Jan 21, 2021	Feb. 03, 2021	January 11, 2022 to December 31, 2021	2021 GAA	4,949,999.50		4,949,999.50	Construction of Multi-Purpose Building / Multi-Purpose Hall FOR LATER RELEASE
21EH0060	Construction of Multi-Purpose Building (Municipal Gymnasium - Phase II), Sta. Maria, Romblon	Construction Section	No	Public Bidding	Jan 15, 2021 to Jan 21, 2021	Feb. 03, 2021	January 11, 2022 to March 05, 2021	2021 GAA	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building (Municipal Gymnasium)
21EH0061	Construction of Multi-Purpose Building (Municipal Gymnasium) (Phase I and Phase II), Sta. Maria, Romblon	Construction Section	No	Public Bidding	Jan 15, 2021 to Jan 21, 2021	Feb. 03, 2021	March 05, 2021 to March 11, 2021	2021 GAA	3,920,000.00		3,920,000.00	Construction of Multi-Purpose Building (Municipal Gymnasium)
21EH0062	Construction (Completion) of Multi-Purpose Building (Covered Court) at Brgy. Lusong, San Agustin, Romblon	Construction Section	No	Public Bidding	Jan 15, 2021 to Jan 21, 2021	Feb. 03, 2021	March 11, 2021 to March 12, 2021	2021 GAA	1,979,999.53		1,979,999.53	Construction (Completion) of Multi-Purpose Building (Covered Court)
21EH0063	Construction (Completion) of Multi-Purpose Building (Covered Court and Ventilation System) - Phase 2 at Barangay Poblacion 1, Romblon, Romblon	Construction Section	No	Public Bidding	Jan 20, 2021 to Jan 26, 2021	Feb. 08, 2021	March 22, 2021 to March 26, 2021	2021 GAA	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court and Ventilation System)
21EH0064-R1	Construction (Completion) of Multi-Purpose Building (Covered Court) at Brgy. Tugdan, Alcantara, Romblon	Construction Section	No	Public Bidding	Feb. 26, 2021 to March 04, 2021	March 17, 2021	April 26, 2021 to April 27, 2021	2021 GAA	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
21EH0065	Construction/Upgrading/Rehabilitation of Drainage along Tablas Circumferential Road, K0020-300, Tablas Island, Romblon	Construction Section	No	Public Bidding	Jan 20, 2021 to Jan 26, 2021	Feb. 08, 2021	June 22, 2021 to June 23, 2021	2021 GAA	9,799,999.50		9,799,999.50	Construction/Upgrading/Rehabilitation of Drainage WITH APPROVED MODIFICATION
21EH0066	Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Balatucan, Loooc, Romblon	Construction Section	No	Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 03, 2021	March 25, 2021 to March 25, 2021	2021 GAA	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall)

Contract ID No.	Procurement Program/Project	PNO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Advisory of IB/REI	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
						Sub-Open of Bids	Notice of Award	Contract Signing		TOTAL	MO OE	CO	
21EH0067	Construction of Multi-Purpose Building/Multi-Purpose Hall at Brgy. Guinigtbasan, Sta. Fe, Romblon	Construction Section	No	Public Bidding	Feb. 18, 2021 to Feb. 24, 2021	March 08, 2021	December 31, 2021 to January 11, 2022	January 20, 2022 to January 24, 2022	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building/Multi-Purpose Hall FOR LATER RELEASE
21EH0068	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Agiwa, San Fernando, Romblon	Construction Section	No	Public Bidding	Feb. 18, 2021 to Feb. 24, 2021	March 08, 2021	April 05, 2021 to April 08, 2021	April 19, 2021 to April 27, 2021	2021 GAA	5,444,999.50		5,444,999.50	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0069	Construction/Upgrading/Rehabilitation of Drainage along Tablas Circumferential Road, KO126+320 - KO126+740 (As per Actual) KO126+320 - KO126+732 (As per RFA), Tablas Island, Romblon	Construction Section	No	Public Bidding	Feb. 18, 2021 to Feb. 24, 2021	March 08, 2021	June 18, 2021 to June 21, 2021	June 24, 2021 to June 28, 2021	2021 GAA	25,763,219.50		25,763,219.50	Construction/Upgrading/Rehabilitation of Drainage WITH APPROVED MODIFICATION
21EH0070	Construction of Sitio Pader - Sitio Mabaran, Brgy. Linawan Road leading to Balogo, Calatrava, San Andres, Romblon	Construction Section	No	Public Bidding	Feb. 18, 2021 to Feb. 24, 2021	March 08, 2021	April 13, 2021 to April 19, 2021	April 19, 2021 to May 27, 2021	2021 GAA	58,085,999.50		58,085,999.50	Construction of Road
21EH0071	Construction of Multi-Purpose Building at Barangay Gabawan, Odlongan, Romblon	Construction Section	No	Public Bidding	Feb. 18, 2021 to Feb. 24, 2021	March 08, 2021	October 27, 2021 to October 28, 2021	November 08, 2021 to November 12, 2021	2021 GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building FOR LATER RELEASE
21EH0072	Construction/Completion of Multi-Purpose Building/Multi-Purpose Hall at Brgy. Agudicos, San Andres, Romblon	Construction Section	No	Public Bidding	Feb. 18, 2021 to Feb. 24, 2021	March 08, 2021	December 31, 2021 to January 11, 2022	January 20, 2022 to January 24, 2022	2021 GAA	1,980,000.00		1,980,000.00	Construction/Completion of Multi-Purpose Building/Multi-Purpose Hall FOR LATER RELEASE
21EH0073	Construction (Completion) of Multi-Purpose Building (Covered Court) at Brgy. Selayan, Romblon, Romblon	Construction Section	No	Public Bidding	Feb. 18, 2021 to Feb. 24, 2021	March 08, 2021	October 18, 2021 to October 20, 2021	October 27, 2021 to October 28, 2021	2021 GAA	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
21EH0074	Construction of Multi-Purpose Building/Multi-Purpose Hall at Brgy. Cantagda, Cajidiocan, Romblon	Construction Section	No	Public Bidding	Feb. 18, 2021 to Feb. 24, 2021	March 08, 2021	December 31, 2021 to January 12, 2022	January 21, 2022 to January 21, 2022	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building/Multi-Purpose Hall FOR LATER RELEASE
21EH0075	Construction of Multi-Purpose Building/Multi-Purpose Hall at Brgy. Duangan, Magdiwang, Romblon	Construction Section	No	Public Bidding	Feb. 18, 2021 to Feb. 24, 2021	March 08, 2021	December 31, 2021 to January 12, 2022	January 21, 2022 to September 06, 2021	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building/Multi-Purpose Hall FOR LATER RELEASE
21EH0076	Construction of Coastal Road along Tan-Agan (Phase II), San Andres, Romblon	Construction Section	No	Public Bidding	Feb. 26, 2021 to March 04, 2021	March 17, 2021	August 24, 2021 to August 26, 2021	September 14, 2021 to September 18, 2021	2021 GAA	98,336,499.48		98,336,499.48	Construction of Coastal Road WITH APPROVED MODIFICATION
21EH0077	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - San Jose Circumferential Road leading to various beaches, San Jose, Package I, San Jose, Romblon	Construction Section	No	Public Bidding	Feb. 26, 2021 to March 04, 2021	March 17, 2021	May 05, 2021 to May 10, 2021	May 18, 2021 to May 20, 2021	2021 GAA	18,436,739.50		18,436,739.50	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
21EH0078	Construction of Flood Control Structure along Sitio Agnaga (Ibaba), Bachawan, San Agustin, Romblon	Construction Section	No	Public Bidding	Feb. 26, 2021 to March 04, 2021	March 17, 2021	December 31, 2021 to January 11, 2022	January 14, 2022 to January 19, 2022	2021 GAA	9,899,999.50		9,899,999.50	Construction of Flood Control Structure WITH APPROVED MODIFICATION FOR LATER RELEASE
21EH0079	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Pag-alad, San Andres, Romblon	Construction Section	No	Public Bidding	Feb. 26, 2021 to March 04, 2021	March 17, 2021	April 25, 2021 to April 28, 2021	May 10, 2021 to May 12, 2021	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0080-R1	Construction of Shore Protection/Causeway leading to Podoy Port, Odlongan, Romblon	Construction Section	No	Public Bidding	May 06, 2021 to May 12, 2021	May 25, 2021	July 21, 2021 to July 23, 2021	July 28, 2021 to July 30, 2021	2021 GAA	48,999,999.50		48,999,999.50	Construction of Shore Protection/Causeway WITH APPROVED MODIFICATION
21EH0081	Construction of Seawall at Barangay Masadya, Concepcion, Romblon	Construction Section	No	Public Bidding	March 03, 2021 to March 09, 2021	March 22, 2021	October 18, 2021 to October 20, 2021	October 27, 2021 to October 28, 2021	2021 GAA	9,799,999.50		9,799,999.50	Construction of Seawall FOR LATER RELEASE
21EH0082	Construction of Seawall at Barangay San Pedro, Concepcion, Romblon	Construction Section	No	Public Bidding	March 03, 2021 to March 09, 2021	March 22, 2021	October 20, 2021 to October 16, 2021	October 28, 2021 to October 27, 2021	2021 GAA	9,799,999.50		9,799,999.50	Construction of Seawall FOR LATER RELEASE
21EH0083	Construction of Multi-Purpose Building/Multi-Purpose Hall at Brgy. Agnoctoc, Ferrol, Romblon	Construction Section	No	Public Bidding	March 05, 2021 to March 11, 2021	March 24, 2021	September 06, 2021 to September 10, 2021	September 15, 2021 to September 21, 2021	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building/Multi-Purpose Hall FOR LATER RELEASE
21EH0084	Construction of Seawall at Poblacion Loooc, Romblon								2021 GAA	19,599,999.50		19,599,999.50	CANCELLED
21EH0085	Construction of Causeway along Brgy. Agio, Loooc, Romblon								2021 GAA	29,399,999.50		29,399,999.50	CANCELLED

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advs/Post of IBREI	Sub/Open of Bids	Notice of Award		TOTAL	MO OE	CO	
21EH0086	Construction of Causeway along Mabini Fish Port, San Andres, Romblon							2021 GAA	29,399,999.50		29,399,999.50	CANCELLED
21EH0087	Construction of Multi-Purpose Building/Barangay Hall at Brgy. Panique, Odiongan, Romblon	Construction Section	No	Public Bidding	March 12, 2021 to March 18, 2021	March 31, 2021	December 31, 2021 to January 11, 2022	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building/Barangay Hall FOR LATER RELEASE
21EH0088	Construction of Multi-Purpose Building/Barangay Hall at Brgy. Podyoy, Odiongan, Romblon	Construction Section	No	Public Bidding	March 12, 2021 to March 18, 2021	March 31, 2021	December 31, 2021 to January 11, 2022	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building/Barangay Hall FOR LATER RELEASE
21EH0089	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Barangay Sampong, Concepcion, Romblon	Construction Section	No	Public Bidding	March 18, 2021 to March 24, 2021	April 08, 2021	April 28, 2021 to May 10, 2021	2021 GAA	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21EH0090	Construction of Water Supply at Brgy. Dapawan (Sillo Upper Dapawan), Odiongan, Romblon	Construction Section	No	Public Bidding	March 18, 2021 to March 24, 2021	April 06, 2021	May 05, 2021 to September 09, 2021	2021 GAA	2,999,999.00		2,999,999.00	Construction of Water Supply FOR LATER RELEASE
21EH0091	Construction of Macapas-Sawang National Road, Cross Country Road leading to Romblon Port, Romblon, Romblon	Construction Section	No	Public Bidding	March 24, 2021 to March 30, 2021	April 12, 2021	September 20, 2021 to September 28, 2021	2021 GAA	96,499,999.50		96,499,999.50	Construction of National Road FOR LATER RELEASE WITH APPROVED MODIFICATION With Supplemental Bulletin No 12 & 15
21EH0092	Construction of Multi-Purpose Building at Concepcion National High School, Concepcion, Romblon	Construction Section	No	Public Bidding	March 24, 2021 to March 30, 2021	April 12, 2021	October 18, 2021 to October 20, 2021	2021 GAA	9,600,000.00		9,600,000.00	Construction of Multi-Purpose Building FOR LATER RELEASE
21EH0093	Construction of Seawall at Poblacon, Loco, Romblon	Construction Section	No	Public Bidding	April 07, 2021 to April 13, 2021	April 26, 2021	December 14, 2021 to December 16, 2021	2021 GAA	19,299,999.50		19,299,999.50	Construction of Seawall FOR LATER RELEASE WITH APPROVED MODIFICATION With Supplemental Bulletin No 17 & 16
21EH0094	Construction of Causeway along Brgy. Agpio, Loco, Romblon	Construction Section	No	Public Bidding	April 07, 2021 to April 13, 2021	April 26, 2021	December 14, 2021 to December 16, 2021	2021 GAA	28,949,999.50		28,949,999.50	Construction of Causeway FOR LATER RELEASE WITH APPROVED MODIFICATION With Supplemental Bulletin No 12 & 17
21EH0095	Construction of Causeway along Mabini Fish Port, San Andres, Romblon	Construction Section	No	Public Bidding	April 07, 2021 to April 13, 2021	May 26, 2021	September 20, 2021 to September 29, 2021	2021 GAA	28,949,999.50		28,949,999.50	Construction of Causeway FOR LATER RELEASE WITH APPROVED MODIFICATION With Supplemental Bulletin No 13 & 18
21EH0096	Construction of Odiongan - Alcantara National Road, Cross Country Road leading to Tugdan Airport (Phase 3), Odiongan, Romblon	Construction Section	No	Public Bidding	April 07, 2021 to April 13, 2021		September 20, 2021 to September 29, 2021	2021 GAA	28,949,999.50		28,949,999.50	Construction of National Road FOR LATER RELEASE WITH APPROVED MODIFICATION With Supplemental Bulletin No 14 & 19
21EH0097	Replacement of Permanent Weak Bridges - Cansapay Br. (B00007SV) along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	No	Public Bidding	June 25, 2021 to July 01, 2021	July 14, 2021	July 30, 2021 to August 02, 2021	2021 GAA	32,927,999.57		32,927,999.57	Replacement of Permanent Weak Bridges
21EH0098	Construction of New Permanent Bridges - Dantavero Br. along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	No	Public Bidding	June 17, 2021 to June 23, 2021	July 06, 2021	July 29, 2021 to August 02, 2021	2021 GAA	20,579,999.47		20,579,999.47	Construction of New Permanent Bridges
21EH0099	Construction of New Permanent Bridges - Talaba Br. along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	No	Public Bidding	June 17, 2021 to June 23, 2021	July 06, 2021	July 29, 2021 to August 02, 2021	2021 GAA	20,579,999.65		20,579,999.65	Construction of New Permanent Bridges
21EH0100	Construction of New Permanent Bridges - Azapra Br. along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	No	Public Bidding	June 23, 2021 to June 29, 2021	July 07, 2021	July 29, 2021 to August 02, 2021	2021 GAA	20,579,999.07		20,579,999.07	Construction of New Permanent Bridges


Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Adas/Post of IBARE	Sub/Open of Bids	Notice of Award		TOTAL	MO OE	CO	
21EH0106	Construction of Level III Water Supply Project, San Fernando, Rombion	Construction Section	No	Public Bidding	July 07, 2021 to July 13, 2021	July 26, 2021	July 30, 2021 to July 30, 2021	2021 GAA	44,055,555.50		44,055,555.50	Construction of Water Supply
21EH0107	Construction of Level III Water Supply Project, San Agustín, Rombion	Construction Section	No	Public Bidding	July 07, 2021 to July 13, 2021	July 26, 2021	July 30, 2021 to August 03, 2021	2021 GAA	37,239,999.88		37,239,999.88	Construction of Water Supply
21EH0108	Construction of Multi-Purpose Building (Barangay Hall) of Brgy. Luanag, Odiongan, Rombion	Construction Section	No	Public Bidding	July 30, 2021 to August 05, 2021	August 18, 2021	September 3, 2021 to September 16, 2021	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21EH0110	Construction of Level III Water Supply Project, Magpohang, Rombion	Construction Section	No	Public Bidding	July 30, 2021 to August 05, 2021	September 17, 2021	September 20, 2021 to October 18, 2021	2021 GAA	41,155,555.50		41,155,555.50	Construction of Water Supply
21EH0111	Construction of Multi-Purpose Building (Phase 2) at Barangay Dapawan, Odiongan, Rombion	Construction Section	No	Public Bidding	August 12, 2021 to August 18, 2021	October 01, 2021	November 04, 2021 to November 08, 2021	2021 GAA	14,850,000.00		14,850,000.00	Construction of Multi-Purpose Building

Prepared by:

Recommended by:

Approved by:


CELESTIAL G. ALAG
 Engineer III
 Head, Procurement Unit


ELMER M. TOLENTINO
 Head, Quality and Assurance Section
 BAC, Chairperson


ELENA M. CASTILAN
 District Engineer