

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ALBAY 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Airport Site, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN CY 2022
For First Semester

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program / Activity /Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
	OO1: Ensure Safe and Reliable National Road System												
	Replacement of Permanent Weak Bridges												
P00605684LZ / 22FA0056	1 Bantayan Br. 1 (B00204LZ) along Ligao-Tabaco Rd	Construction Section	Yes	Competitive Bidding	March 30 -April 5, 2022	19-Apr-22	20-May-22	27-May-22	GoP	45,000,000.00	-	45,000,000.00	Replacement of Bridges
P00605685LZ / 22FA0056	2 Bantayan Br. 2 (B00205LZ) along Ligao-Tabaco Rd	Construction Section	Yes	Competitive Bidding	March 30 -April 5, 2022	19-Apr-22	20-May-22	27-May-22	GoP	23,100,000.00	-	23,100,000.00	Replacement of Bridges
	Construction of By-Pass and Diversion Roads												
P00608735LZ / 22FA0005	3 Legazpi-Sto. Domingo-Bacacay-Tabaco Tramo Road, Albay	Construction Section	Yes	Competitive Bidding	October 13 -19, 2021	03-Nov-21	11-Feb-22	28-Feb-22	GoP	75,000,000.00	-	75,000,000.00	Construction of Roads
P00608738LZ / 22FA0034	4 Malilipot Bypass Road , Albay	Construction Section	Yes	Competitive Bidding	January 18-24, 2022	07-Feb-22	02-Mar-22	09-Mar-22	GoP	75,000,000.00	-	75,000,000.00	Construction of Roads
P00608739LZ / 22FA0004	5 Malinao-Paraputo-San Antonio Diversion Road, Albay	Construction Section	Yes	Competitive Bidding	October 13 -19, 2021	03-Nov-21	31-Jan-22	24-Feb-22	GoP	50,000,000.00	-	50,000,000.00	Construction of Roads
P00608740LZ / 22FA0012	6 San Lorenzo-Salvacion-Fatima-Tagas-San Roque-Tabaco Wharf Road , Albay	Construction Section	Yes	Competitive Bidding	November 8 -14, 2021	29-Nov-21	31-Jan-22	15-Feb-22	GoP	50,000,000.00	-	50,000,000.00	Construction of Roads
P00608737LZ / 22FA0007	7 Tabaco City Bypass Road, Albay	Construction Section	Yes	Competitive Bidding	October 18 -24, 2021	28-Dec-21	11-Feb-22	28-Feb-22	GoP	75,000,000.00	-	75,000,000.00	Construction of Roads
P00608736LZ / 22FA0001	8 Tiwi By-pass (Alternate Route), Albay	Construction Section	Yes	Competitive Bidding	October 8 -14, 2021	28-Oct-21	11-Feb-22	28-Feb-22	GoP	75,000,000.00	-	75,000,000.00	Construction of Roads
	Construction of Missing Links/ New Roads												
P00608281LZ / 22FA0013	9 Tabaco City-Malinao-Buhi-Iriga Road, Albay	Construction Section	Yes	Competitive Bidding	November 9 -15, 2021	29-Nov-21	11-Feb-22	28-Feb-22	GoP	75,000,000.00	-	75,000,000.00	Construction of Roads
	Road Widening - Secondary Roads												
P00606398LZ / 22FA0016	10 Ligao-Tabaco Rd - K0525 + 227 - K0526 + 066	Construction Section	Yes	Competitive Bidding	November 11 -17, 2021	01-Dec-21	31-Jan-22	17-Feb-22	GoP	30,339,000.00	-	30,339,000.00	Construction of Roads
	Road Widening - Tertiary Roads												
P00606399LZ / 22FA0020	11 Mt Mayon Park Rd - K0519 + 080 - K0519 + 705	Construction Section	Yes	Competitive Bidding	November 16 -22, 2021	06-Dec-21	02-Mar-22	05-Apr-22	GoP	25,000,000.00	-	25,000,000.00	Construction of Roads

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program / Activity /Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	002: Protect Lives and Properties Against Major Floods												
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems												
P00620677LZ / 22FA0015	12 Construction/ Extension of San Roque-Fatima Seawall, Tabaco City, Albay	Construction Section	Yes	Competitive Bidding	November 11 -17, 2021	01-Dec-21	31-Jan-22	11-Feb-22	GoP	20,000,000.00	-	20,000,000.00	Construction of Flood Mitigation Structures
P00620303LZ / 22FA0018	13 Construction/ Extension of Seawall, San Roque, Tabaco City, Albay	Construction Section	Yes	Competitive Bidding	November 16 -22, 2021	20-Dec-21	11-Feb-22	04-Mar-22	GoP	80,000,000.00	-	80,000,000.00	Construction of Flood Mitigation Structures
P00620678LZ / 22FA0024	14 Construction/ Extension of Sto. Cristo Seawall, Tabaco City, Albay	Construction Section	Yes	Competitive Bidding	November 29 - December 5, 2021	20-Dec-21	31-Jan-22	11-Feb-22	GoP	40,000,000.00	-	40,000,000.00	Construction of Flood Mitigation Structures
P00620310LZ / 22FA0014	15 Construction/Extension of Fatima Seawall, Tabaco City, Albay	Construction Section	Yes	Competitive Bidding	November 9 -15, 2021	15-Dec-21	11-Feb-22	04-Mar-22	GoP	98,000,000.00	-	98,000,000.00	Construction of Flood Mitigation Structures
	CSSP: Convergence and Special Support Program												
	Basic Infrastructure Program (BIP)												
	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities												
P00637738LZ / 22FA0080	16 Completion of the Tiagao Bridge Approach, Malilipot, Albay	Construction Section	No	Competitive Bidding	May 12-18, 2022	01-Jun-22	20-Jun-22	22-Jun-22	GoP	5,000,000.00	-	5,000,000.00	Construction of Flood Bridges
P00632424LZ / 22FA0022	17 Construction of Bagong San Roque-Calayucay Road, Santo Domingo, Albay	Construction Section	Yes	Competitive Bidding	November 24 -30, 2021	14-Dec-21	31-Jan-22	21-Feb-22	GoP	20,000,000.00	-	20,000,000.00	Construction of Roads
P00637739LZ / 22FA0080	18 Construction of Road in Brgys. 4, 7 and 10, Bacacay, Albay	Construction Section	No	Competitive Bidding	May 12-18, 2022	01-Jun-22	20-Jun-22	22-Jun-22	GoP	10,000,000.00	-	10,000,000.00	Construction of Roads
P00641898LZ / 22FA0080	19 Construction of San Pedro to Minakinahan Road, Bacacay, Albay	Construction Section	No	Competitive Bidding	May 12-18, 2022	01-Jun-22	20-Jun-22	22-Jun-22	GoP	8,000,000.00	-	8,000,000.00	Construction of Roads
	Coastal Roads/Causeway for environmental protection/conservation Communities												
P00632691LZ / 22FA0019	20 Construction of Sitio Balite Rock Causeway, Barangay Alimsog, Sto. Domingo, Albay	Construction Section	Yes	Competitive Bidding	November 16 -22, 2021	06-Dec-21	15-Feb-22	10-Mar-22	GoP	70,000,000.00	-	70,000,000.00	Construction of Roads
	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities												
P00634657LZ / 22FA0060	21 Construction of Nagas Evacuation Center, Barangay Nagas, Tiwi, Albay	Construction Section	No	Competitive Bidding	April 1 - 7, 2022	22-Apr-22	23-May-22	27-May-22	GoP	11,000,000.00	-	11,000,000.00	Construction of Buildings
P00634658LZ / 22FA0060	22 Construction of San Isidro Iraya Evacuation Center, Barangay San Isidro Iraya, Malilipot, Albay	Construction Section	No	Competitive Bidding	April 1 - 7, 2022	22-Apr-22	23-May-22	27-May-22	GoP	11,000,000.00	-	11,000,000.00	Construction of Buildings
P00634659LZ / 22FA0060	23 Construction of San Roque Evacuation Center, Barangay San Roque, Malilipot, Albay	Construction Section	No	Competitive Bidding	April 1 - 7, 2022	22-Apr-22	23-May-22	27-May-22	GoP	11,000,000.00	-	11,000,000.00	Construction of Buildings
	Flood Mitigation Structures protecting Public Infrastructures/Facilities												
P00632942LZ / 22FA0041	24 Construction of Flood Mitigation, Barangay Tanauan, Malinao, Albay	Construction Section	No	Competitive Bidding	February 23 - March 01, 2022	15-Mar-22	23-Mar-22	07-Apr-22	GoP	12,000,000.00	-	12,000,000.00	Construction of Flood Mitigation Structures
P00632699LZ / 22FA0021	25 Construction of Inabuyan Seawall, Barangay Alimsog, Sto. Domingo, Albay	Construction Section	Yes	Competitive Bidding	November 24 -30, 2021	14-Dec-21	15-Feb-22	10-Mar-22	GoP	60,000,000.00	-	60,000,000.00	Construction of Flood Mitigation Structures

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program / Activity /Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00632943LZ / 22FA0044	26 Construction of River Control, Bacayon River, Barangay San Pedro - Barangay Vinisitahan Section, Bacacay, Albay	Construction Section	No	Competitive Bidding	February 24 - March 02, 2022	16-Mar-22	23-Mar-22	13-Apr-22	GoP	12,000,000.00	-	12,000,000.00	Construction of Flood Mitigation Structures
P00632944LZ / 22FA0041	27 Construction of River Control, Barangay Malolos, Malinao, Albay	Construction Section	No	Competitive Bidding	February 23 - March 01, 2022	15-Mar-22	23-Mar-22	07-Apr-22	GoP	18,000,000.00	-	18,000,000.00	Construction of Flood Mitigation Structures
P00637811LZ / 22FA0075	28 Continuation of Flood Mitigation along Naga River, Tiwi, Albay	Construction Section	No	Competitive Bidding	May 02-08, 2022	23-May-22	27-May-22	22-Jun-22	GoP	20,000,000.00	-	20,000,000.00	Construction of Flood Mitigation Structures
P00640570LZ / 22FA0075	29 Extension of Estancia Flood Mitigation and River Control, Malinao, Albay	Construction Section	No	Competitive Bidding	May 02-08, 2022	23-May-22	27-May-22	22-Jun-22	GoP	15,000,000.00	-	15,000,000.00	Construction of Flood Mitigation Structures
P00640569LZ / 22FA0075	30 Guinobat Flood Mitigation and River Control, Tabaco City	Construction Section	No	Competitive Bidding	May 02-08, 2022	23-May-22	27-May-22	22-Jun-22	GoP	15,000,000.00	-	15,000,000.00	Construction of Flood Mitigation Structures
P00632945LZ / 22FA0044	31 Rehabilitation of River Dike, Purok 2, Barangay Basud, Bacacay, Albay	Construction Section	No	Competitive Bidding	February 24 - March 02, 2022	16-Mar-22	23-Mar-22	13-Apr-22	GoP	15,000,000.00	-	15,000,000.00	Maintenance of Flood Mitigation Structures
P00640568LZ / 22FA0075	32 Repair and Improvement of the Flood Mitigation and River Control along the Tagas River	Construction Section	No	Competitive Bidding	May 02-08, 2022	23-May-22	27-May-22	22-Jun-22	GoP	17,000,000.00	-	17,000,000.00	Maintenance of Flood Mitigation Structures
	Multi-Purpose Buildings/Facilities to support Social Services												
P00642322LZ / 22FA0081	33 Completion of the Rehabilitation of the Tiwi Public Market, Tiwi, Albay	Construction Section	No	Competitive Bidding	May 18-24, 2022	07-Jun-22	27-Jun-22	July 2022	GoP	2,000,000.00	-	2,000,000.00	Construction of Buildings
P00634372LZ / 22FA0036	34 Construction (Completion) of Tabaco City Multi-Purpose Building (Museum and Cultural Center), Tabaco City, Albay	Construction Section	No	Competitive Bidding	February 8-14, 2022	28-Feb-22	07-Mar-22	15-Mar-22	GoP	10,000,000.00	-	10,000,000.00	Construction of Buildings
P00641040LZ / 22FA0082	35 Construction of Legislative Building, Tabaco City, Albay	Construction Section	No	Competitive Bidding	May 25-31, 2022	14-Jun-22	27-Jun-22	July 2022	GoP	20,000,000.00	-	20,000,000.00	Construction of Buildings
P00634373LZ / 22FA0037	36 Rehabilitation of Multi-Purpose Building (St. John the Baptist Church - Cultural Heritage Site), Tabaco City, Albay	Construction Section	No	Competitive Bidding	February 15-21, 2022	07-Mar-22	17-Mar-22	23-Mar-22	GoP	15,000,000.00	-	15,000,000.00	Maintenance of Buildings
P00641039LZ / 22FA0081	37 Rehabilitation of the Multi-Purpose Building-Evacuation Center in Barangay, Cararayan, Tiwi, Albay	Construction Section	No	Competitive Bidding	May 18-24, 2022	07-Jun-22	27-Jun-22	July 2022	GoP	3,000,000.00	-	3,000,000.00	Maintenance of Buildings
P00642321LZ / 22FA0082	38 Rehabilitation of the Sto. Domingo Public Market, Sto. Domingo, Albay	Construction Section	No	Competitive Bidding	May 25-31, 2022	14-Jun-22	27-Jun-22	July 2022	GoP	5,000,000.00	-	5,000,000.00	Maintenance of Buildings
	Public Water Supply System (Level II or III)												
P00634706LZ / 22FA0023	39 Construction of Tagoytoy Water System, Malinao, Albay	Construction Section	Yes	Competitive Bidding	November 24 -30, 2021	14-Dec-21	31-Jan-22	14-Feb-22	GoP	5,000,000.00	-	5,000,000.00	Construction of Water Supply System
P00641212LZ / 22FA0083	40 Construction of Various Water System Level II Projects in Brgy. San Roque & Brgy. Binitayan, Municipality of Malilipot, Albay; Sitio Mosboron, Brgy Misibis & Brgy. Damacan of Municipality of Bacacay, Albay; and Brgy. Lidong, Municipality of Sto. Domingo, Albay	Construction Section	No	Competitive Bidding	June 4-10, 2022	15-Jul-22	July 2022	July 2022	GoP	25,000,000.00	-	25,000,000.00	Construction of Water Supply System
P00641227LZ / 22FA0083	41 Construction of Water System Level II at Brgy. Hacienda, San Miguel Island, Tabaco City Albay	Construction Section	No	Competitive Bidding	June 4-10, 2022	15-Jul-22	July 2022	July 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Water Supply System
P00641228LZ / 22FA0083	42 Construction of Water System Level II at Brgy. San Antonio Santicon (Poblacion), Malilipot, Albay	Construction Section	No	Competitive Bidding	June 4-10, 2022	15-Jul-22	July 2022	July 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Water Supply System
P00641229LZ / 22FA0083	43 Construction of Water System Level II at Tiwi Agro-Industrial School, Tiwi, Albay	Construction Section	No	Competitive Bidding	June 4-10, 2022	15-Jul-22	July 2022	July 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Water Supply System

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program / Activity /Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)												
P00634765LZ / 22FA0003	44 Buhatan to Alimsog Coastal Road leading to White Beaches, Sto. Domingo, Albay, Package I	Construction Section	Yes	Competitive Bidding	October 15 -21, 2021	04-Nov-21	15-Feb-22	10-Mar-22	GoP	100,000,000.00	-	100,000,000.00	Construction of Roads
P00634768LZ / 22FA0006	45 Buhatan to Alimsog Coastal Road leading to White Beaches, Sto. Domingo, Albay, Package II	Construction Section	Yes	Competitive Bidding	October 18 -24, 2021	08-Nov-21	15-Feb-22	10-Mar-22	GoP	100,000,000.00	-	100,000,000.00	Construction of Roads
P00635713LZ / 22FA0046	46 Tabaco- Malilipot- San Jose-Bacacay Poblacion Road leading to various tourist destinations, Albay	Construction Section	Yes	Competitive Bidding	February 25 - March 03, 2022	17-Mar-22	23-Mar-22	04-May-22	GoP	15,000,000.00	-	15,000,000.00	Construction of Roads
P00635714LZ / 22FA0065	47 Tabaco-Malinao Road leading to Vera Falls, Malinao, Albay	Construction Section	Yes	Competitive Bidding	April 5 -11, 2022	25-Apr-22	23-May-22	27-May-22	GoP	15,000,000.00	-	15,000,000.00	Construction of Roads
P00635715LZ / 22FA0043	48 Tabaco-Malinao-Tiwi Roads leading to Kumagingking Falls, Tiwi Geothermal Plant, Phil. Ceramic Plant, Bugsukan Falls Corangon Shoal, Joroan Church & Beaches, Putsan Beach, San Lorenzo Church, Brgy. Joroan, Tiwi, Albay	Construction Section	Yes	Competitive Bidding	February 23 - March 01, 2022	15-Mar-22	23-Mar-22	26-Apr-22	GoP	15,000,000.00	-	15,000,000.00	Construction of Roads
	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)												
P00635716LZ / 22FA0065	49 Access Road leading to Bacacay Seaport, Bacacay, Albay	Construction Section	Yes	Competitive Bidding	April 5 -11, 2022	25-Apr-22	23-May-22	27-May-22	GoP	5,000,000.00	-	5,000,000.00	Construction of Roads
P00635717LZ / 22FA0042	50 Access Road leading to Barangay 3 Seaport, Malilipot, Albay	Construction Section	Yes	Competitive Bidding	February 23 - March 01, 2022	15-Mar-22	23-Mar-22	04-May-22	GoP	5,000,000.00	-	5,000,000.00	Construction of Roads
P00635718LZ / 22FA0065	51 Access Road leading to Igang Seaport, Bacacay, Albay	Construction Section	Yes	Competitive Bidding	April 5 -11, 2022	25-Apr-22	23-May-22	27-May-22	GoP	5,000,000.00	-	5,000,000.00	Construction of Roads
P00635719LZ / 22FA0042	52 Access Road leading to Jonop Port-Cabunturan, Malinao, Albay	Construction Section	Yes	Competitive Bidding	February 23 - March 01, 2022	15-Mar-22	23-Mar-22	04-May-22	GoP	5,000,000.00	-	5,000,000.00	Construction of Roads
P00635720LZ / 22FA0043	53 Karangahan Boulevard Road, Tabaco City, Albay	Construction Section	Yes	Competitive Bidding	February 23 - March 01, 2022	15-Mar-22	23-Mar-22	26-Apr-22	GoP	5,000,000.00	-	5,000,000.00	Maintenance of Roads
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)												
P00635721LZ / 22FA0042	54 Burabod-Sta. Elena-Tagoytoy and Sugcad-Matalipni-Malolos Access Roads leading to Coconut-Bio Engineering and ABACA "Salapid" Industry, Malinao, Albay	Construction Section	Yes	Competitive Bidding	February 23 - March 01, 2022	15-Mar-22	23-Mar-22	04-May-22	GoP	5,000,000.00	-	5,000,000.00	Construction of Roads
P00635722LZ / 22FA0046	55 Lidong Access Road in support of Virgin Coconut Oil Manufacturers, Sto. Domingo, Albay	Construction Section	Yes	Competitive Bidding	February 25 - March 03, 2022	17-Mar-22	23-Mar-22	04-May-22	GoP	5,000,000.00	-	5,000,000.00	Construction of Roads
P00635723LZ / 22FA0042	56 San Carlos - Matagbac- San Vicente Road connecting to Ligao-Tabaco Road leading to Ricemill, Agri-Business Industry & Warehouses, Tabaco City, Albay	Construction Section	Yes	Competitive Bidding	February 23 - March 01, 2022	15-Mar-22	23-Mar-22	04-May-22	GoP	5,000,000.00	-	5,000,000.00	Construction of Roads
P00635785LZ / 22FA0046	57 San Isidro-Iraya-Canaway-Sta. Cruz Access Road leading to "Lubid" and Dairy Farm Product Industry, Malilipot, Albay	Construction Section	Yes	Competitive Bidding	February 25 - March 03, 2022	17-Mar-22	23-Mar-22	04-May-22	GoP	5,000,000.00	-	5,000,000.00	Construction of Roads
	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239												
P00635996LZ / 22FA0057	58 Preventive Maintenance along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0540 + (-715) - K0540 + 671	Construction Section	Yes	Competitive Bidding	March 30 -April 5, 2022	19-Apr-22	20-May-22	July 2022	GoP	31,034,000.00	-	31,034,000.00	Maintenance of Roads
P00635997LZ / 22FA0057	59 Preventive Maintenance along Ligao-Tabaco Rd - K0516 + (-844) - K0516 + 200, K0520 + 000 - K0520 + 180	Construction Section	Yes	Competitive Bidding	March 30 -April 5, 2022	19-Apr-22	20-May-22	July 2022	GoP	29,966,000.00	-	29,966,000.00	Maintenance of Roads

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program / Activity /Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)												
	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities												
P00638950LZ / 22FA0063	60 Construction of Cabasan - Pongco Bonga - Uson Road, Sta. 0 + 000 - Sta. 1 + 300, Bacacay, Albay	Construction Section	No	Competitive Bidding	April 2 -8, 2022	22-Apr-22	20-May-22	24-May-22	GoP	100,000,000.00	-	100,000,000.00	Construction of Roads
P00638951LZ / 22FA0072	61 Construction of Cagbulacao - Tanagan Ridge View (Phase 2), Bacacay, Albay	Construction Section	No	Competitive Bidding	April 13-19, 2022	04-May-22	20-May-22	31-May-22	GoP	100,000,000.00	-	100,000,000.00	Construction of Roads
P00638952LZ / 22FA0062	62 Construction of Canaway - Comon Road, Sta. 0 + 000 - Sta. 1 + 350, Malilipot, Albay	Construction Section	No	Competitive Bidding	April 2 -8, 2022	22-Apr-22	20-May-22	02-Jun-22	GoP	100,000,000.00	-	100,000,000.00	Construction of Roads
P00638912LZ / 22FA0074	63 Construction of Pinagbobong - Oson - Magapo Road (Phase 2), Sta. 1 + 500 - Sta. 2 + 500, Tabaco City, Albay	Construction Section	No	Competitive Bidding	April 19 - 25, 2022	10-May-22	20-May-22	23-Jun-22	GoP	100,000,000.00	-	100,000,000.00	Construction of Roads
P00641239LZ / 22FA0066	64 Construction of Ridge Road, Damacan - Namantao - Manaet, Bacacay, Albay	Construction Section	No	Competitive Bidding	April 5 -11, 2022	25-Apr-22	20-May-22	24-May-22	GoP	99,000,000.00	-	99,000,000.00	Construction of Roads
P00636981LZ / 22FA0026	65 Construction of Road, Alimsog Iraya to Sitio Banago, Sto. Domingo, Albay	Construction Section	No	Competitive Bidding	JANUARY 07-13, 2022	27-Jan-22	24-Mar-22	13-Apr-22	GoP	40,000,000.00	-	40,000,000.00	Construction of Roads
P00638926LZ / 22FA0068	66 Construction of Road, Manaet to Tanagan Ridge View, Bacacay, Albay	Construction Section	No	Competitive Bidding	April 6 -12, 2022	26-Apr-22	20-May-22	24-May-22	GoP	100,000,000.00	-	100,000,000.00	Construction of Roads
P00641240LZ / 22FA0086	67 Construction of Road, Mataas - Damacan (Phase 2), Bacacay, Albay	Construction Section	No	Competitive Bidding	June 16-22, 2022	06-Jul-22	July 2022	July - August, 2022	GoP	74,000,000.00	-	74,000,000.00	Construction of Roads
P00636982LZ / 22FA0028	68 Construction of Road, Sitio Balite, Brgy. Alimsog, Sto. Domingo to Pasulmok Sula, Bacacay, Albay	Construction Section	No	Competitive Bidding	January 07-13, 2022	28-Jan-22	24-Mar-22	13-Apr-22	GoP	40,000,000.00	-	40,000,000.00	Construction of Roads
P00638929LZ / 22FA0071	69 Construction of Road, Tanagan to Manaet Ridge View (Phase 2), Bacacay, Albay	Construction Section	No	Competitive Bidding	April 12-18, 2022	02-May-22	20-May-22	24-May-22	GoP	100,000,000.00	-	100,000,000.00	Construction of Roads
P00638930LZ / 22FA0069	70 Construction of Road, Tanagan to Manaet Ridge View, Bacacay, Albay	Construction Section	No	Competitive Bidding	April 6 -12, 2022	27-Apr-22	20-May-22	24-May-22	GoP	100,000,000.00	-	100,000,000.00	Construction of Roads
P00638932LZ / 22FA0070	71 Construction of San Pablo - Busdac Road, Sta. 0 + 000 - Sta. 1 + 250, Bacacay, Albay	Construction Section	No	Competitive Bidding	April 12-18, 2022	02-May-22	20-May-22	24-May-22	GoP	100,000,000.00	-	100,000,000.00	Construction of Roads
P00630741LZ / 22FA0039	72 Construction of San Roque - Calbayog Alternate Road, Malilipot, Albay	Construction Section	Yes	Competitive Bidding	February 18-24, 2022	10-Mar-22	20-May-22	31-May-22	GoP	20,000,000.00	-	20,000,000.00	Construction of Roads
P00638938LZ / 22FA0073	73 Improvement of Road, Estancia - Malinao Poblacion, Malinao, Albay	Construction Section	No	Competitive Bidding	April 13-19, 2022	04-May-22	20-May-22	02-Jun-22	GoP	99,000,000.00	-	99,000,000.00	Construction of Roads
P00630742LZ / 22FA0038	74 Rehabilitation of Poblacion- Bacdayon-Vinisitahan-San Pedro-Pill Road, Bacacay, Albay	Construction Section	Yes	Competitive Bidding	February 17-23, 2022	09-Mar-22	23-Mar-22	13-Apr-22	GoP	20,000,000.00	-	20,000,000.00	Maintenance of Roads
P00638942LZ	75 Rehabilitation of Road with Slip, Slope Collapse and Landslide at Sitio Inabuyan, Alimsog, Sto. Domingo, Albay	Construction Section	No	Competitive Bidding	July 2022	July 2022	July - August, 2022	July - August, 2022	GoP	100,000,000.00	-	100,000,000.00	Maintenance of Roads
P00638943LZ / 22FA0088	76 Rehabilitation of Road with Slip, Slope Collapse and Landslide at Sitio Kayada, Mapulang Daga, Bacacay, Albay	Construction Section	No	Competitive Bidding	July 1-7, 2022	21-Jul-22	July - August, 2022	July - August, 2022	GoP	100,000,000.00	-	100,000,000.00	Maintenance of Roads
P00638944LZ	77 Rehabilitation of Road with Slip, Slope Collapse and Landslide at Sitio, Buhatan, Sto. Domingo, Albay	Construction Section	No	Competitive Bidding	July 2022	July 2022	July - August, 2022	July - August, 2022	GoP	100,000,000.00	-	100,000,000.00	Maintenance of Roads
P00636983LZ / 22FA0030	78 Rehabilitation of Road, Alimsog Saday to Alimsog Centro, Sto. Domingo, Albay	Construction Section	No	Competitive Bidding	January 07-13, 2022	28-Jan-22	24-Mar-22	25-May-22	GoP	10,000,000.00	-	10,000,000.00	Maintenance of Roads

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program / Activity /Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Coastal Roads/Causeway for environmental protection/conservation												
P00641853LZ / 22FA0077	79 Construction of Coastal Road with Storm Surge Protection, Buhatan - Salvacion, Santo Domingo, Albay	Construction Section	No	Competitive Bidding	May 11-17, 2022	31-May-22	20-Jun-22	30-Jun-22	GoP	99,000,000.00	-	99,000,000.00	Construction of Roads
P00641854LZ / 22FA0025	80 Construction of Coastal Road, Buhatan - Alimsog, Santo Domingo, Albay	Construction Section	No	Competitive Bidding	JANUARY 07-13, 2022	27-Jan-22	24-Mar-22	21-Apr-22	GoP	99,000,000.00	-	99,000,000.00	Construction of Roads
	Flood Mitigation Structures protecting Public Infrastructures/Facilities												
P00630959LZ / 22FA0033	81 Construction of Bulawan River Control System (San Francisco/Binitayan Section), Malilipot, Albay	Construction Section	Yes	Competitive Bidding	January 14-20, 2022	10-Feb-22	02-Mar-22	13-Apr-22	GoP	60,000,000.00	-	60,000,000.00	Construction of Flood Mitigation Structures
P00631322LZ / 22FA0031	82 Construction of Bulawan River Control System (San Jose/San Francisco Section),Malilipot, Albay	Construction Section	Yes	Competitive Bidding	January 11-17, 2022	07-Feb-22	02-Mar-22	13-Apr-22	GoP	45,000,000.00	-	45,000,000.00	Construction of Flood Mitigation Structures
P00631323LZ / 22FA0045	83 Construction of Drainage Structure (Line Canal with Cover), Brgy. 1, Barangay I - Poblacion, Malilipot, Albay	Construction Section	Yes	Competitive Bidding	February 24 - March 02, 2022	16-Mar-22	23-Mar-22	July 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Flood Mitigation Structures
P00631324LZ / 22FA0045	84 Construction of Drainage Structure (Line Canal with Cover), Brgy. 3, Barangay III - Poblacion, Malilipot, Albay	Construction Section	Yes	Competitive Bidding	February 24 - March 02, 2022	16-Mar-22	23-Mar-22	July 2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Flood Mitigation Structures
P00631325LZ / 22FA0045	85 Construction of Flood Control at Barangay Calbayog and Barangay San Roque, Malilipot, Albay	Construction Section	Yes	Competitive Bidding	February 24 - March 02, 2022	16-Mar-22	23-Mar-22	July 2022	GoP	45,000,000.00	-	45,000,000.00	Construction of Flood Mitigation Structures
P00631326LZ / 22FA0058	86 Construction of Flood Control Structure, Sogod Lubad Bridge Section (near Panarayan-Sogod Bridge), Bacacay, Albay	Construction Section	Yes	Competitive Bidding	March 31 -April 6, 2022	21-Apr-22	20-May-22	27-May-22	GoP	10,000,000.00	-	10,000,000.00	Construction of Flood Mitigation Structures
P00631327LZ / 22FA0032	87 Construction of Flood Control System of Bulawan River Control (San Jose/Binitayan Section), Malilipot, Albay	Construction Section	Yes	Competitive Bidding	January 13-19, 2022	09-Feb-22	02-Mar-22	July 2022	GoP	45,000,000.00	-	45,000,000.00	Construction of Flood Mitigation Structures
P00631328LZ / 22FA0061	88 Construction of River Bank Protection along Baclayon River (Phase 1), Labanon Section, Barangay Basud, Bacacay, Albay	Construction Section	Yes	Competitive Bidding	April 1 - 7, 2022	22-Apr-22	July 2022	July 2022	GoP	20,000,000.00	-	20,000,000.00	Construction of Flood Mitigation Structures
P00631329LZ / 22FA0061	89 Construction of River Bank Protection along Baclayon River (Phase 2), Labanon Section, Barangay Basud, Bacacay, Albay	Construction Section	Yes	Competitive Bidding	April 1 - 7, 2022	22-Apr-22	July 2022	July 2022	GoP	15,000,000.00	-	15,000,000.00	Construction of Flood Mitigation Structures
P00639394LZ / 22FA0067	90 Construction of River Protection Structure along Salog River, Bacacay, Albay	Construction Section	No	Competitive Bidding	April 6 -12, 2022	26-Apr-22	20-May-22	02-Jun-22	GoP	99,000,000.00	-	99,000,000.00	Construction of Flood Mitigation Structures
P00639395LZ / 22FA0076	91 Construction of River Protection Structures at Telegrafo River, Lidong, Sto. Domingo, Albay	Construction Section	No	Competitive Bidding	May 02-08, 2022	23-May-22	27-May-22	23-Jun-22	GoP	99,000,000.00	-	99,000,000.00	Construction of Flood Mitigation Structures
P00639396LZ / 22FA0078	92 Construction of Shore Protection at Alimsog Buhatan, Sto. Domingo, Albay	Construction Section	No	Competitive Bidding	May 11-17, 2022	31-May-22	20-Jun-22	July 2022	GoP	98,000,000.00	-	98,000,000.00	Construction of Flood Mitigation Structures
P00631330LZ / 22FA0010	93 Construction of Soa (Upstream) River Control, Malinao, Albay	Construction Section	Yes	Competitive Bidding	October 22 -28, 2021	25-Nov-21	24-Mar-22	July 2022	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structures
P00631331LZ / 22FA0002	94 Rehabilitation of Basud River Flood Control System (Upstream), Sto. Domingo, Albay	Construction Section	Yes	Competitive Bidding	October 15 -21, 2021	04-Nov-21	31-Jan-22	27-Apr-22	GoP	50,000,000.00	-	50,000,000.00	Maintenance of Flood Mitigation Structures
P00631332LZ / 22FA0029	95 Rehabilitation of Brgy. 13 River Wall, Bacacay, Albay	Construction Section	Yes	Competitive Bidding	January 07-13, 2022	28-Jan-22	02-Mar-22	09-Mar-22	GoP	25,000,000.00	-	25,000,000.00	Maintenance of Flood Mitigation Structures
P00630994LZ / 22FA0047	96 Rehabilitation of Bulawan Flood Control San Jose Section, Malilipot, Albay	Construction Section	Yes	Competitive Bidding	February 25 - March 03, 2022	17-Mar-22	23-Mar-22	July 2022	GoP	54,000,000.00	-	54,000,000.00	Maintenance of Flood Mitigation Structures
P00631333LZ / 22FA0047	97 Rehabilitation of Bulawan Flood Control, San Francisco Section, Malilipot, Albay	Construction Section	Yes	Competitive Bidding	February 25 - March 03, 2022	17-Mar-22	23-Mar-22	July 2022	GoP	44,000,000.00	-	44,000,000.00	Maintenance of Flood Mitigation Structures

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program / Activity /Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00631334LZ / 22FA0058	98 Rehabilitation of Calbayog River Wall, Malilipot, Albay	Construction Section	Yes	Competitive Bidding	March 31 -April 6, 2022	21-Apr-22	20-May-22	27-May-22	GoP	25,000,000.00	-	25,000,000.00	Maintenance of Flood Mitigation Structures
P00631335LZ / 22FA0017	99 Rehabilitation of Comon River Wall, Tabaco City, Albay	Construction Section	Yes	Competitive Bidding	November 11 -17, 2021	01-Dec-21	31-Jan-22	14-Feb-22	GoP	25,000,000.00	-	25,000,000.00	Maintenance of Flood Mitigation Structures
P00630997LZ / 22FA0008	100 Rehabilitation of Revetment along Quinale River, Downstream of Comun Bridge, Left Side, Barangay Comun - Ogob, Malinao, Albay	Construction Section	Yes	Competitive Bidding	October 18 -24, 2021	08-Nov-21	07-Mar-22	15-Mar-22	GoP	50,000,000.00	-	50,000,000.00	Maintenance of Flood Mitigation Structures
P00631336LZ / 22FA0009	101 Rehabilitation of Revetment, Upstream of San Fernando Bridge 2, Right Side, Barangay Bonga (Upper), Bacacay, Albay	Construction Section	Yes	Competitive Bidding	October 22 -28, 2021	11-Nov-21	31-Jan-22	17-Feb-22	GoP	50,000,000.00	-	50,000,000.00	Maintenance of Flood Mitigation Structures
P00631337LZ / 22FA0059	102 Rehabilitation of Soa River Control Structure (Upstream - Right Side), Malinao, Albay	Construction Section	Yes	Competitive Bidding	March 31 -April 6, 2022	21-Apr-22	July 2022	July 2022	GoP	45,000,000.00	-	45,000,000.00	Maintenance of Flood Mitigation Structures
P00631338LZ / 22FA0059	103 Rehabilitation of Soa River Control Structure (Upstream), Malinao, Albay	Construction Section	Yes	Competitive Bidding	March 31 -April 6, 2022	21-Apr-22	July 2022	July 2022	GoP	45,000,000.00	-	45,000,000.00	Maintenance of Flood Mitigation Structures
P00631339LZ / 22FA0011	104 Rehabilitation of Soa River Flood Control (Downstream), Soa, Malinao, Albay	Construction Section	Yes	Competitive Bidding	October 22 -28, 2021	01-Dec-21	24-Mar-22	July 2022	GoP	48,000,000.00	-	48,000,000.00	Maintenance of Flood Mitigation Structures
P00631340LZ / 22FA0027	105 Rehabilitation of Sugod River Wall, Bacacay, Albay	Construction Section	Yes	Competitive Bidding	January 07-13, 2022	27-Jan-22	02-Mar-22	10-Mar-22	GoP	25,000,000.00	-	25,000,000.00	Maintenance of Flood Mitigation Structures
P00631351LZ / 22FA0035	106 Rehabilitation of Tiagao Riverwall, Malilipot, Albay	Construction Section	Yes	Competitive Bidding	January 18-24, 2022	07-Feb-22	02-Mar-22	09-Mar-22	GoP	20,000,000.00	-	20,000,000.00	Maintenance of Flood Mitigation Structures
	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)												
P00636993LZ / 22FA0064	107 Construction of Road, Alimsog - Balite - Sula, Albay	Construction Section	No	Competitive Bidding	April 5 -11, 2022	25-Apr-22	20-May-22	02-Jun-22	GoP	99,000,000.00	-	99,000,000.00	Construction of Roads
P00636994LZ / 22FA0079	108 Construction of Road, Salvacion - Santicon - Sulong - Napao, Polangui, Albay	Construction Section	No	Competitive Bidding	May 12-18, 2022	01-Jun-22	20-Jun-22	July 2022	GoP	99,000,000.00	-	99,000,000.00	Construction of Roads
	Multi-Purpose Buildings/ Facilities to support Social Services												
P00631859LZ / 22FA0040	109 Construction of Bacacay Sports Center, Bacacay, Albay	Construction Section	No	Competitive Bidding	February 22-28, 2022	14-Mar-22	18-Mar-22	23-Mar-22	GoP	20,000,000.00	-	20,000,000.00	Construction of Buildings
P00637154LZ / 22FA0081	110 Construction of Multi-Purpose Building (Evacuation Center) in Brgy. Bantayan, Tabaco City, Albay	Construction Section	No	Competitive Bidding	May 18-24, 2022	07-Jun-22	27-Jun-22	July 2022	GoP	11,500,000.00	-	11,500,000.00	Construction of Buildings
P00637157LZ / 22FA0081	111 Construction of Multi-Purpose Building (Evacuation Center) in Brgy. Cawayan, Bacacay, Albay	Construction Section	No	Competitive Bidding	May 18-24, 2022	07-Jun-22	27-Jun-22	July 2022	GoP	12,000,000.00	-	12,000,000.00	Construction of Buildings
P00637155LZ / 22FA0081	112 Construction of Multi-Purpose Building (Evacuation Center) in Brgy. San Antonio Santicon, Malilipot, Albay	Construction Section	No	Competitive Bidding	May 18-24, 2022	07-Jun-22	27-Jun-22	July 2022	GoP	12,000,000.00	-	12,000,000.00	Construction of Buildings
P00637158LZ / 22FA0081	113 Construction of Multi-Purpose Building (Evacuation Center) in Brgy. Tagoytoy, Malinao, Albay	Construction Section	No	Competitive Bidding	May 18-24, 2022	07-Jun-22	27-Jun-22	July 2022	GoP	11,500,000.00	-	11,500,000.00	Construction of Buildings
P00637156LZ / 22FA0081	114 Construction of Multi-Purpose Building (Evacuation Center) in Tiwi Agro-Industrial School in Brgy. Bagongbayan, Tiwi, Albay	Construction Section	No	Competitive Bidding	May 18-24, 2022	07-Jun-22	27-Jun-22	July 2022	GoP	11,500,000.00	-	11,500,000.00	Construction of Buildings
P00631860LZ / 22FA0084	115 Construction of Tabaco City Convention Center, Tabaco City, Albay	Construction Section	No	Competitive Bidding	June 16-22, 2022	15-Jul-22	July 2022	July - August, 2022	GoP	39,811,000.00	-	39,811,000.00	Construction of Buildings
P00631518LZ / 22FA0087	116 Rehabilitation of the Multi-Purpose Building (Municipal Building), Malinao, Albay	Construction Section	No	Competitive Bidding	June 29 -July 5, 2022	19-Jul-22	July 2022	July - August, 2022	GoP	70,000,000.00	-	70,000,000.00	Maintenance of Buildings

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program / Activity /Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities												
22FA0085	117 Repair/Maintenance of Tanawan River Control Malinao, Albay	Maintenance Section	No	Competitive Bidding	June 16-22, 2022	06-Jul-22	July 2022	July 2022	GoP	2,430,000.00	2,430,000.00	-	Maintenance, Repair and Rehabilitation of Flood Control and Drainage System
	Farm to Market Road (FMR) Projects												
P00669310LZ / P00669311LZ / P00669316LZ / 22FA0055	118 Repair/Rehabilitation and Construction of Farm-to-Market Road (FMR) Projects in Bacacay and Sto. Domingo, Albay	Construction Section	No	Competitive Bidding	March 23-29, 2022	12-Apr-22	23-May-22	22-Jun-22	GoP	36,000,000.00		36,000,000.00	Farm to Market Road (FMR) Projects (Outside Infra 2022)
	FY 2021 RA 11518 SPECIAL PURPOSE FUND												
21FA0059	119 Reconstruction/Rehabilitation/Improvement of Bognabong River Control at Brgy. Bognabong, Tabaco City, Albay	Maintenance Section	No	Competitive Bidding	January 26 - February 1, 2022	15-Feb-22	07-Mar-22	16-Mar-22	GoP	4,000,000.00		4,000,000.00	National Disaster Risk Reduction and Management Fund
21FA0059	120 Rehabilitation/Improvement of Salvacion, Fatima River Control, Tabaco City, Albay, STA. 0+000 - STA. 0+020	Maintenance Section	No	Competitive Bidding	January 26 - February 1, 2022	15-Feb-22	07-Mar-22	16-Mar-22	GoP	2,487,000.00		2,487,000.00	National Disaster Risk Reduction and Management Fund
21FA0059	121 Repair/Rehabilitation of Flood Control at Purok 4, San Jose, Malilipot, Albay, STA. 0+000 - STA. 0+176	Maintenance Section	No	Competitive Bidding	January 26 - February 1, 2022	15-Feb-22	07-Mar-22	16-Mar-22	GoP	5,185,000.00		5,185,000.00	National Disaster Risk Reduction and Management Fund
21FA0059	122 Reconstruction/Rehabilitation of Slope Protection at Labnig, Malinao, Albay	Maintenance Section	No	Competitive Bidding	January 26 - February 1, 2022	15-Feb-22	07-Mar-22	16-Mar-22	GoP	6,940,000.00		6,940,000.00	National Disaster Risk Reduction and Management Fund
21FA0059	123 Reconstruction/Rehabilitation of Slope Protection at Pawa, Malinao, Albay	Maintenance Section	No	Competitive Bidding	January 26 - February 1, 2022	15-Feb-22	07-Mar-22	16-Mar-22	GoP	7,150,000.00		7,150,000.00	National Disaster Risk Reduction and Management Fund
21FA0059	124 Rehabilitation of Awang River Control (Upstream), Malinao, Albay, Site 2	Maintenance Section	No	Competitive Bidding	January 26 - February 1, 2022	15-Feb-22	07-Mar-22	16-Mar-22	GoP	8,245,000.00		8,245,000.00	National Disaster Risk Reduction and Management Fund
21FA0059	125 Repair/Rehabilitation of Flood Control at Purok 4,Bangkilingan, Tabaco City, Albay	Maintenance Section	No	Competitive Bidding	January 26 - February 1, 2022	15-Feb-22	07-Mar-22	16-Mar-22	GoP	5,520,000.00		5,520,000.00	National Disaster Risk Reduction and Management Fund
	DOTr Infrastructure Project												
21FA0062	126 Construction/Improvement of Brgy. Hacienda Port, San Miguel Island, Tabaco, Albay	Construction Section	No	Competitive Bidding	June 28 - July 4, 2022	19-Jul-22	July 2022	July - August 2022,	GoP	20,000,000.00	-	20,000,000.00	DOTr Infrastructure Project under CY 2019 (R.A No. 11260)
Total										4,903,707,000.00	2,430,000.00	4,901,277,000.00	
GOODS													
	1 Procurement and Deliveries of Materials and Auto Spare Parts for use in Maintenance Section	Maintenance Section	No	Competitive Bidding	Myay 27, 2022	June 10, 2022	June 2022	June 2022	GoP	3,101,531.00	-	3,101,531.00	
	2 Procurement of Diesel, Extra Gasoline and Regular Gasoline for use in Maintenance Section, DPWH, Albay 1st DEO.	Maintenance Section	No	Competitive Bidding	Myay 27, 2022	June 10, 2022	June 2022	June 2022	GoP	1,999,927.88		1,999,927.88	

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program / Activity /Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3	Procurement and Deliveries of UPS, Printer, Desktop, Laptop and Cellular Phone for use in Planning & Design Section , Construction Section, Maintenance, BAC Unit, Cash Unit, Records Unit and Finance Section , DPWH, Albay 1st DEO.	Planning and Design Section, Construction, Maintenance, BAC, Cash Unit, Records Unit and Finance Section, DPWH Albay 1st DEO.	No	Competitive Bidding	June 17, 2022	July 4, 2022	July 2022	July 2022	GoP	4,979,100.00		4,979,100.00	
4	Cold Mix Asphalt (20 kls. Per box preferably Made in Japan)	Maintenance Section	No	Shopping	June 17, 2022	June 20, 2022	June 2022	June 2022	GoP	998,550.00		998,550.00	
5	Asphalt	Maintenance Section	No	Competitive Bidding	July 2022	July 2022	July 2022	July 2022	GoP	1,800,000.00	-	1,800,000.00	
6	Diesel, Extra Gasoline , Oil Lubricants	DPWH, Albay 1st DEO.	No	Competitive Bidding	July 2022	July 2022	July 2022	July 2022	GoP	3,625,240.00	-	3,625,240.00	
7	Service Vehicle and Heavy Equipment	DPWH, Albay 1st DEO.	No	Competitive Bidding	September 2022	September 2022	September 2022	September 2022	GoP	20,100,000.00	-	20,100,000.00	
8	Generator (Capacity : 300KVA, Voltage : Dual Voltage , 240V, 480V, Frequency : 60HZ, Engine Model : DCA 300SP3) Komatsu SA6D12E-A, With Automatic Transfer Switch (ATS) SCHNEIDER, 800AMP; & Labor and Materials for Electrical Wiring and Installation.	DPWH, Albay 1st DEO.	No	Competitive Bidding	August 2022	August 2022	August 2022	August 2022	GoP	9,950,000.00	-	9,950,000.00	
Total										46,554,348.88	-	46,554,348.88	
CONSULTING SERVICES CY 2022 - NONE													

Prepared/Submitted by:



ALFREDO B. BUENDIA
Engineer III
Head, Procurement Unit

Recommending approval:


SALVADOR R. REMPILO
Engineer III
BAC Chairman

Approval:


RAINERO A. ZERDA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ALBAY 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Airport Site, Legazpi City

CERTIFICATION

This is to certify that as of this date, the Department of Public Works and Highways - Albay 1st District Engineering Office, has **NO** in-line Consulting Service scheduled for CY 2022.

This certification is issue for whatever purpose it may serve.

Done, this 4th day of July, 2022 at DPWH Albay 1st DEO, Airport Site, Legazpi City.


ALFREDO B. BUENDIA
Head, Procurement Unit


SALVADOR R. REMPILLO
BAC Chairman

Noted:

For the District Engineer


RAINERO A. ZERDA
District Engineer

RO5.9 ABB/SRR/GPR