

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
**QUEZON CITY SECOND DISTRICT ENGINEERING OFFICE**  
NATIONAL CAPITAL REGION  
790 EDSA, Diliman, Quezon City  
Annual Procurement Plan for FY 2022 (Consultancy)

| Code (PAP) | Procurement Program/Project  | PMO / End-User              | Mode of Procurement     | Schedule for Each Procurement Activity |                  |                 |                  | Source of Funds | Estimated Budget (Php) |      |    | Remarks (Brief description of Program/Project) |
|------------|--|-----------------------------|-------------------------|--|------------------|-----------------|------------------|-----------------|------------------------|------|----|--|
|            |  |                             |                         | Ads/Post of IB/REI                     | Sub/Open of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO |  |
|            | Consulting Services for the Preparation of Detailed Engineering Design for the Proposed Rehabilitation of San Juan River (Phase VI - XI), Quezon City  | Planning and Design Section | Small Value Procurement | 1st Quarter                            | 1st Quarter      | 2nd Quarter     | 2nd Quarter      | Fund 101-2022   | 880,000.00             |      |    | Hydrologic & Hydraulic Analysis & DED          |
|            | Consulting Services for the Preparation of Detailed Engineering Design for the Proposed Rehabilitation of San Juan River (Phase XIII - XIV), Quezon City   | Planning and Design Section | Small Value Procurement | 1st Quarter                            | 1st Quarter      | 2nd Quarter     | 2nd Quarter      | Fund 101-2022   | 755,000.00             |      |    | Hydrologic & Hydraulic Analysis & DED          |
|            | Procurement for the Soil and Sub-Surface Exploration for the following Proposed Projects; 1. Construction of a 3-Storey Multipurpose Building with Roof Deck, South Triangle, Quezon City & 5 others | Planning and Design Section | Small Value Procurement | 1st Quarter                            | 1st Quarter      | 2nd Quarter     | 2nd Quarter      | Fund 101-2022   | 910,000.00             |      |    | Soil Testing                                   |
|            | Procurement for the Soil and Sub-Surface Exploration for the following Proposed Projects; 1. Construction of a 3-Storey Multipurpose Building, San Isidro Galas, Quezon City & 5 others              | Planning and Design Section | Small Value Procurement | 1st Quarter                            | 1st Quarter      | 2nd Quarter     | 2nd Quarter      | Fund 101-2022   | 910,000.00             |      |    | Soil Testing                                   |
|            | Procurement for the Soil and Sub-Surface Exploration for the following Proposed Projects; 1. Construction of 2-Storey Pastoral House, Camp Aguinaldo, Quezon City & 5 others                         | Planning and Design Section | Small Value Procurement | 1st Quarter                            | 1st Quarter      | 2nd Quarter     | 2nd Quarter      | Fund 101-2022   | 910,000.00             |      |    | Soil Testing                                   |
|            | Completed Detailed Engineering Design for the Proposed Construction of a 2-Storey Multipurpose Building with Gymnasium, Pinagkaisahan, Quezon City   | Planning and Design Section | Small Value Procurement | 1st Quarter                            | 1st Quarter      | 2nd Quarter     | 2nd Quarter      | Fund 101-2022   | 530,000.00             |      |    | Complete DAED                                  |
|            | Completed Detailed Engineering Design for the Proposed Construction of a 2-Storey Multipurpose Building with Gymnasium, UP Campus, Quezon City   | Planning and Design Section | Small Value Procurement | 1st Quarter                            | 1st Quarter      | 2nd Quarter     | 2nd Quarter      | Fund 101-2022   | 470,000.00             |      |    | Complete DAED                                  |

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
**QUEZON CITY SECOND DISTRICT ENGINEERING OFFICE**  
NATIONAL CAPITAL REGION  
790 EDSA, Diliman, Quezon City

Annual Procurement Plan for FY 2022 (Consultancy)

| Code (PAP) | Procurement Program/Project   | PMO / End-User              | Mode of Procurement     | Schedule for Each Procurement Activity |                  |                 |                  | Source of Funds | Estimated Budget (Php) |      |    | Remarks (Brief description of Program/Project) |
|------------|---|-----------------------------|-------------------------|--|------------------|-----------------|------------------|-----------------|------------------------|------|----|--|
|            |   |                             |                         | Ads/Post of IB/RET                     | Sub/Open of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO |  |
|            | Consulting Services for the Preparation of Detailed Engineering Design for the Proposed Rehabilitation of San Juan River (Phase VI - XI), Quezon City   | Planning and Design Section | Small Value Procurement | 1st Quarter                            | 1st Quarter      | 2nd Quarter     | 2nd Quarter      | Fund 101-2022   | 880,000.00             |      |    | Hydrologic & Hydraulic Analysis & DED          |
|            | Consulting Services for the Preparation of Detailed Engineering Design for the Proposed Rehabilitation of San Juan River (Phase XIII - XIV), Quezon City  | Planning and Design Section | Small Value Procurement | 1st Quarter                            | 1st Quarter      | 2nd Quarter     | 2nd Quarter      | Fund 101-2022   | 755,000.00             |      |    | Hydrologic & Hydraulic Analysis & DED          |
|            | Procurement for the Soil and Sub-Surface Exploration for the following Proposed Projects;<br>1. Construction of a 3-Storey Multipurpose Building with Roof Deck, South Triangle, Quezon City & 5 others | Planning and Design Section | Small Value Procurement | 1st Quarter                            | 1st Quarter      | 2nd Quarter     | 2nd Quarter      | Fund 101-2022   | 910,000.00             |      |    | Soil Testing                                   |
|            | Procurement for the Soil and Sub-Surface Exploration for the following Proposed Projects;<br>1. Construction of a 3-Storey Multipurpose Building, San Isidro Galas, Quezon City & 5 others              | Planning and Design Section | Small Value Procurement | 1st Quarter                            | 1st Quarter      | 2nd Quarter     | 2nd Quarter      | Fund 101-2022   | 910,000.00             |      |    | Soil Testing                                   |
|            | Procurement for the Soil and Sub-Surface Exploration for the following Proposed Projects;<br>1. Construction of 2-Storey Pastoral House, Camp Aguinaldo, Quezon City & 5 others                         | Planning and Design Section | Small Value Procurement | 1st Quarter                            | 1st Quarter      | 2nd Quarter     | 2nd Quarter      | Fund 101-2022   | 910,000.00             |      |    | Soil Testing                                   |
|            | Completed Detailed Engineering Design for the Proposed Construction of a 2-Storey Multipurpose Building with Gymnasium, Pinagkaisahan, Quezon City  | Planning and Design Section | Small Value Procurement | 1st Quarter                            | 1st Quarter      | 2nd Quarter     | 2nd Quarter      | Fund 101-2022   | 530,000.00             |      |    | Complete DAED                                  |
|            | Completed Detailed Engineering Design for the Proposed Construction of a 2-Storey Multipurpose Building with Gymnasium, UP Campus, Quezon City  | Planning and Design Section | Small Value Procurement | 1st Quarter                            | 1st Quarter      | 2nd Quarter     | 2nd Quarter      | Fund 101-2022   | 470,000.00             |      |    | Complete DAED                                  |



| Code (PAP) | Procurement Program/Project  | PMO / End-User              | Mode of Procurement     | Schedule for Each Procurement Activity |                  |                 |                  | Source of Funds | Estimated Budget (Php) |      |    | Remarks (Brief description of Program/Project) |
|------------|--|-----------------------------|-------------------------|--|------------------|-----------------|------------------|-----------------|------------------------|------|----|--|
|            |  |                             |                         | Ads/Post of IB/REI                     | Sub/Open of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO |  |
|            | Completed Detailed Engineering Design for the Proposed Construction of a Construction of a 3-Storey Multipurpose Building, Sto. Niño, Quezon City                  | Planning and Design Section | Small Value Procurement | 1st Quarter                            | 1st Quarter      | 2nd Quarter     | 2nd Quarter      | Fund 101-2022   | 606,000.00             |      |    | Complete DAED                                  |
|            | Completed Detailed Engineering Design for the Proposed Construction of a 4-Storey Multipurpose Building, Teachers Village East, Quezon City                        | Planning and Design Section | Small Value Procurement | 1st Quarter                            | 1st Quarter      | 2nd Quarter     | 2nd Quarter      | Fund 101-2022   | 681,000.00             |      |    | Complete DAED                                  |
|            | Completed Detailed Engineering Design for the Proposed Construction of Multi-purpose Building at Barangay Pansol, Quezon City                                      | Planning and Design Section | Small Value Procurement | 1st Quarter                            | 1st Quarter      | 2nd Quarter     | 2nd Quarter      | Fund 101-2022   | 870,000.00             |      |    | Complete DAED                                  |
|            | Completed Detailed Engineering Design for the Proposed Construction of Retaining Wall at Libis Elementary School (Phase 1), Barangay Libis, Quezon City            | Planning and Design Section | Small Value Procurement | 1st Quarter                            | 1st Quarter      | 2nd Quarter     | 2nd Quarter      | Fund 101-2022   | 307,000.00             |      |    | Complete DAED                                  |
|            | Completed Detailed Engineering Design for the Proposed Rehabilitation of 3-Storey Vanguard Building, University of the Philippines, Diliman, Quezon City           | Planning and Design Section | Small Value Procurement | 1st Quarter                            | 1st Quarter      | 2nd Quarter     | 2nd Quarter      | Fund 101-2022   | 580,000.00             |      |    | Complete DAED                                  |
|            | Completed Detailed Engineering Design for the Proposed Construction of Flood Control Structures at Lumban Creek (Phase II), Barangay Malandang Balara, Quezon City | Planning and Design Section | Small Value Procurement | 1st Quarter                            | 1st Quarter      | 2nd Quarter     | 2nd Quarter      | Fund 101-2022   | 860,000.00             |      |    | Complete DAED                                  |
|            | Completed Detailed Engineering Design for the Proposed Rehabilitation of Flood Control Structure, Laguna Creek, Barangay Kristong Hari, Quezon City                | Planning and Design Section | Small Value Procurement | 1st Quarter                            | 1st Quarter      | 2nd Quarter     | 2nd Quarter      | Fund 101-2022   | 630,000.00             |      |    | Complete DAED                                  |
|            | Completed Detailed Engineering Design for the Proposed Construction of Multipurpose Building with Site Development at Barangay St. Ignatius                        | Planning and Design Section | Small Value Procurement | 2nd Quarter                            | 2nd Quarter      | 3rd Quarter     | 3rd Quarter      | Fund 101-2022   | 531,000.00             |      |    | Complete DAED                                  |
|            | Completed Detailed Engineering Design for the Proposed Construction of Academic Commons, UP Diliman, Quezon City   | Planning and Design Section | Small Value Procurement | 2nd Quarter                            | 2nd Quarter      | 3rd Quarter     | 3rd Quarter      | Fund 101-2022   | 938,000.00             |      |    | Complete DAED                                  |

| Code (RAP) | Procurement Program/Project   | PMO / End-User              | Mode of Procurement     | Schedule for Each Procurement Activity |                  |                 |                  | Source of Funds | Estimated Budget (Php) |      |    | Remarks (Brief description of Program/Project) |
|------------|---|-----------------------------|-------------------------|--|------------------|-----------------|------------------|-----------------|------------------------|------|----|--|
|            |   |                             |                         | Ads/Post of IB/REI                     | Sub/Open of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO |  |
|            | Completed Detailed Engineering Design for the Proposed Construction of a Construction of a 3-Storey Multipurpose Building, Sto. Niño, Quezon City                 | Planning and Design Section | Small Value Procurement | 1st Quarter                            | 1st Quarter      | 2nd Quarter     | 2nd Quarter      | Fund 101-2022   | 606,000.00             |      |    | Complete DAED                                  |
|            | Completed Detailed Engineering Design for the Proposed Construction of a 4-Storey Multipurpose Building, Teachers Village East, Quezon City                       | Planning and Design Section | Small Value Procurement | 1st Quarter                            | 1st Quarter      | 2nd Quarter     | 2nd Quarter      | Fund 101-2022   | 681,000.00             |      |    | Complete DAED                                  |
|            | Completed Detailed Engineering Design for the Proposed Construction of Multi-purpose Building at Barangay Pansol, Quezon City                                     | Planning and Design Section | Small Value Procurement | 1st Quarter                            | 1st Quarter      | 2nd Quarter     | 2nd Quarter      | Fund 101-2022   | 870,000.00             |      |    | Complete DAED                                  |
|            | Completed Detailed Engineering Design for the Proposed Construction of Retaining Wall at Libis Elementary School (Phase 1), Barangay Libis, Quezon City           | Planning and Design Section | Small Value Procurement | 1st Quarter                            | 1st Quarter      | 2nd Quarter     | 2nd Quarter      | Fund 101-2022   | 307,000.00             |      |    | Complete DAED                                  |
|            | Completed Detailed Engineering Design for the Proposed Rehabilitation of 3-Storey Vanguard Building, University of the Philippines, Diliman, Quezon City          | Planning and Design Section | Small Value Procurement | 1st Quarter                            | 1st Quarter      | 2nd Quarter     | 2nd Quarter      | Fund 101-2022   | 580,000.00             |      |    | Complete DAED                                  |
|            | Completed Detailed Engineering Design for the Proposed Construction of Flood Control Structures at Lumban Creek (Phase II), Barangay Matandang Balar, Quezon City | Planning and Design Section | Small Value Procurement | 1st Quarter                            | 1st Quarter      | 2nd Quarter     | 2nd Quarter      | Fund 101-2022   | 860,000.00             |      |    | Complete DAED                                  |
|            | Completed Detailed Engineering Design for the Proposed Rehabilitation of Flood Control Structure, Laguna Creek, Barangay Kristong Hari, Quezon City               | Planning and Design Section | Small Value Procurement | 1st Quarter                            | 1st Quarter      | 2nd Quarter     | 2nd Quarter      | Fund 101-2022   | 630,000.00             |      |    | Complete DAED                                  |
|            | Completed Detailed Engineering Design for the Proposed Construction of Multipurpose Building with Site Development at Barangay St. Ignatius                       | Planning and Design Section | Small Value Procurement | 2nd Quarter                            | 2nd Quarter      | 3rd Quarter     | 3rd Quarter      | Fund 101-2022   | 531,000.00             |      |    | Complete DAED                                  |
|            | Completed Detailed Engineering Design for the Proposed Construction of Academic Commons, UP Diliman, Quezon City  | Planning and Design Section | Small Value Procurement | 2nd Quarter                            | 2nd Quarter      | 3rd Quarter     | 3rd Quarter      | Fund 101-2022   | 938,000.00             |      |    | Complete DAED                                  |



| Code (PAP) | Procurement Program/Project   | PMO / End-User              | Mode of Procurement     | Schedule for Each Procurement Activity |                  |                 |                  | Source of Funds | Estimated Budget (Php) |      |    | Remarks (Brief description of Program/Project) |
|------------|---|-----------------------------|-------------------------|--|------------------|-----------------|------------------|-----------------|------------------------|------|----|--|
|            |   |                             |                         | Ads/Post of IB/REI                     | Sub/Open of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO |  |
|            | Completed Detailed Engineering Design for the Proposed Construction of the University of the Philippines Diliman Swimming Pool and Stadium, UP Diliman, Quezon City | Planning and Design Section | Small Value Procurement | 2nd Quarter                            | 2nd Quarter      | 3rd Quarter     | 3rd Quarter      | Fund 101-2022   | 962,000.00             |      |    | Complete DAED                                  |
|            | Completed Detailed Engineering Design for the Proposed Construction of the College of Music Building, UP Diliman, Quezon City                                       | Planning and Design Section | Small Value Procurement | 2nd Quarter                            | 2nd Quarter      | 3rd Quarter     | 3rd Quarter      | Fund 101-2022   | 950,000.00             |      |    | Complete DAED                                  |
|            | Completed Detailed Engineering Design for the Proposed PGH Diliman ISF Resettlement, UP Diliman, Quezon City  | Planning and Design Section | Small Value Procurement | 2nd Quarter                            | 2nd Quarter      | 3rd Quarter     | 3rd Quarter      | Fund 101-2022   | 895,000.00             |      |    | Complete DAED                                  |
|            | Completed Detailed Engineering Design for the Completion of the Proposed New Building and Renovation of Abelardo Hall Auditorium, UP Diliman, Quezon City           | Planning and Design Section | Small Value Procurement | 2nd Quarter                            | 2nd Quarter      | 3rd Quarter     | 3rd Quarter      | Fund 101-2022   | 825,000.00             |      |    | Complete DAED                                  |

SUBMITTED BY:

  
**WILMA G. GREGORIO**  
 Head, BAC Secretariat

RECOMMENDED BY:

  
**LEANDRO O. VISORDE**  
 BAC Chairperson

APPROVED BY:

  
**EDUARDO V. SANTOS**  
 Head of Procuring Entity

| Code (PAP) | Procurement Program/Project   | PMO / End-User              | Mode of Procurement     | Schedule for Each Procurement Activity |                  |                 |                  | Source of Funds | Estimated Budget (Php) |      |    | Remarks (Brief description of Program/Project) |
|------------|---|-----------------------------|-------------------------|--|------------------|-----------------|------------------|-----------------|------------------------|------|----|--|
|            |   |                             |                         | Ads/Post of IB/REI                     | Sub/Open of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO |  |
|            | Completed Detailed Engineering Design for the Proposed Construction of the University of the Philippines Diliman Swimming Pool and Stadium, UP Diliman, Quezon City | Planning and Design Section | Small Value Procurement | 2nd Quarter                            | 2nd Quarter      | 3rd Quarter     | 3rd Quarter      | Fund 101-2022   | 962,000.00             |      |    | Complete DAED                                  |
|            | Completed Detailed Engineering Design for the Proposed Construction of the College of Music Building, UP Diliman, Quezon City                                       | Planning and Design Section | Small Value Procurement | 2nd Quarter                            | 2nd Quarter      | 3rd Quarter     | 3rd Quarter      | Fund 101-2022   | 950,000.00             |      |    | Complete DAED                                  |
|            | Completed Detailed Engineering Design for the Proposed PGH Diliman ISF Resettlement, UP Diliman, Quezon City  | Planning and Design Section | Small Value Procurement | 2nd Quarter                            | 2nd Quarter      | 3rd Quarter     | 3rd Quarter      | Fund 101-2022   | 895,000.00             |      |    | Complete DAED                                  |
|            | Completed Detailed Engineering Design for the Completion of the Proposed New Building and Renovation of Abelardo Hall Auditorium, UP Diliman, Quezon City           | Planning and Design Section | Small Value Procurement | 2nd Quarter                            | 2nd Quarter      | 3rd Quarter     | 3rd Quarter      | Fund 101-2022   | 825,000.00             |      |    | Complete DAED                                  |

SUBMITTED BY:

  
**VILMA G. GREGORIO**  
 Head, BAC Secretariat

RECOMMENDED BY:

  
**LEANDRO O. VISORDE**  
 BAC Chairperson

APPROVED BY:

  
**EDUARDO V. SANTOS**  
 Head of Procuring Entity