

DPWH - QUEZON CITY 2ND DISTRICT ENGINEERING OFFICE
Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
				Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22OG0001	Preventive Maintenance - Primary Roads Epifanio Delos Santos Ave (EDSA) - K0016 + (-239) - K0016 + (-006), K0016 + (-431) - K0016 + (-239), K0016 + (-536) - K0016 + (-431), K0016 + 1152 - K0017 + 252, K0016 + 654 - K0016 + 1152, K0019 + 193 - K0019 + 742	Maintenance Section	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	30,000,000.00	-	30,000,000.00	Concrete Reblocking
22OG0002	Preventive Maintenance - Secondary Roads Quezon Ave - K0006 + (-421) - K0006 + 337, K0006 + 785 - K0007 + 040, K0007 + 520 - K0008 + 320	Maintenance Section	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	50,000,000.00	-	50,000,000.00	Asphalt Overlay
22OG0003	Preventive Maintenance - Secondary Roads Quezon Ave - K0006 + 385 - K0006 + 529, K0008 + 000 - K0008 + 564, K0009 + 345 - K0008 + 000	Maintenance Section	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	50,000,000.00	-	50,000,000.00	Asphalt Overlay
22OG0004	Preventive Maintenance - Tertiary Roads CP Garcia Ave - K0014 + (-193) - K0015 + 782	Maintenance Section	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	20,000,000.00	-	20,000,000.00	Concrete Reblocking
22OG0005	Preventive Maintenance - Tertiary Roads E Rodriguez Sr - K0006 + (-325) - K0006 + 000, K0006 + (-335) - K0006 + (-325), K0006 + (-585) - K0006 + (-335), K0006 + 000 - K0006 + 946	Maintenance Section	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	20,000,000.00	-	20,000,000.00	Asphalt Overlay
22OG0006	Rehabilitation/ Major Repair of Permanent Bridges EDSA/Kamuning Flyover (SB) (B02334LZ) along EDSA/Kamuning Flyover	Maintenance Section	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
22OG0007	Rehabilitation of Drainage System, Barangay Malaya, Quezon City	Maintenance Section	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Drainage System
22OG0008	Rehabilitation of Drainage System, Barangay Pinyahan, Quezon City	Maintenance Section	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Drainage System
22OG0009	Rehabilitation of San Juan River, Phase I, Quezon City	Maintenance Section	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	44,000,000.00	-	44,000,000.00	Installation of Sheet Piles
22OG0010	Rehabilitation of San Juan River, Phase II, Quezon City	Maintenance Section	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	44,000,000.00	-	44,000,000.00	Installation of Sheet Piles

22OG0011	Rehabilitation of San Juan River, Phase III, Quezon City	Maintenance Section	YES	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	44,000,000.00	-	44,000,000.00	Installation of Sheet Piles
22OG0012	Rehabilitation of San Juan River, Phase IV, Quezon City	Maintenance Section	YES	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	44,000,000.00	-	44,000,000.00	Installation of Sheet Piles
22OG0013	Rehabilitation of San Juan River, Phase V, Quezon City	Maintenance Section	YES	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	80,417,000.00	-	80,417,000.00	Installation of Sheet Piles
22OG0014	Improvement/ Installation of Road Safety along Epifanio Delos Santos Ave (EDSA), Southbound, K0016 + (-530) - K0020 + 170, Quezon City	Maintenance Section	YES	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	23,000,000.00	-	23,000,000.00	Improvement/ Installation of Road Safety
22OG0015	Rehabilitation of Road at Barangay Doña Josefa, Quezon City	Maintenance Section	YES	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	8,000,000.00	-	8,000,000.00	Rehabilitation of Road
22OG0016	Rehabilitation of Road at Barangay Immaculate Concepcion, Quezon City	Maintenance Section	YES	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Road
22OG0017	Rehabilitation of Road at Barangay Kamuning, Quezon City	Maintenance Section	YES	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	8,000,000.00	-	8,000,000.00	Rehabilitation of Road
22OG0018	Rehabilitation of Road at Barangay Old Capitol Site, Quezon City	Maintenance Section	YES	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	17,325,000.00	-	17,325,000.00	Rehabilitation of Road
22OG0019	Rehabilitation of Road at Barangay Pinagkaisahan, Quezon City	Maintenance Section	YES	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Road
22OG0020	Rehabilitation of Road at Barangay Santol, Quezon City	Maintenance Section	YES	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	8,000,000.00	-	8,000,000.00	Rehabilitation of Road
22OG0021	Rehabilitation of Road at Kapiligan St., Barangay Doña Imelda, Quezon City	Maintenance Section	YES	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Road
22OG0022	Rehabilitation of Road at Luntan St., Barangay Doña Imelda, Quezon City	Maintenance Section	YES	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	15,000,000.00	-	15,000,000.00	Rehabilitation of Road
22OG0023	Rehabilitation of Road at Malinis St., Barangay Pinyahan, Quezon City	Maintenance Section	YES	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	15,000,000.00	-	15,000,000.00	Rehabilitation of Road
22OG0024	Rehabilitation of Road at University of the Philippines, UP Diliman, Quezon City	Maintenance Section	YES	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	35,000,000.00	-	35,000,000.00	Rehabilitation of Road
22OG0025	Rehabilitation of Road, 11th Janboree St., Quezon City	Maintenance Section	YES	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Road
22OG0026	Rehabilitation of Road, Brgy. Pinyahan, Quezon City	Maintenance Section	YES	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Road
22OG0027	Rehabilitation of Road, Brgy. Teacher's Village West, Quezon City	Maintenance Section	YES	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	9,000,000.00	-	9,000,000.00	Rehabilitation of Road

22OG0028	Rehabilitation of Road, Brgy. UP Campus, Quezon City	Maintenance Section	YES	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Road
22OG0029	Rehabilitation of Road, Dapitan Street, Quezon City	Maintenance Section	YES	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Road
22OG0030	Rehabilitation of Road, Kilanlad St., Brgy. Tatalon, Quezon City	Maintenance Section	YES	Competitive Bidding	10/08/2021	10/27/2021	01/03/2022	01/10/2022	GoP	8,000,000.00	-	8,000,000.00	Rehabilitation of Road
22OG0031	Rehabilitation of Road, Mariposa St., Brgy. BL Crame, Quezon City	Maintenance Section	YES	Competitive Bidding	10/15/2021	11/04/2021	01/07/2021	01/14/2021	GoP	8,000,000.00	-	8,000,000.00	Rehabilitation of Road
22OG0032	Construction (Completion) of Multi-Purpose Building at Bernardo Park, Barangay Kamuning, Quezon City	Maintenance Section	YES	Competitive Bidding	10/15/2021	11/04/2021	01/07/2021	01/14/2021	GoP	10,000,000.00	-	10,000,000.00	Construction (Completion) of MPB
22OG0033	Construction (Completion) of Multi-Purpose Building, Barangay Old Capitol Site, Phase III, Quezon City	Construction Section	YES	Competitive Bidding	10/15/2021	11/04/2021	01/07/2021	01/14/2021	GoP	10,000,000.00	-	10,000,000.00	Construction (Completion) of MPB
22OG0034	Construction (Completion) of Multi-Purpose Building, Barangay Paligsahan, Phase II, Quezon City	Construction Section	YES	Competitive Bidding	10/15/2021	11/04/2021	01/07/2021	01/14/2021	GoP	25,000,000.00	-	25,000,000.00	Construction (Completion) of MPB
22OG0035	Construction of Multi-Purpose Building, Barangay Kaunlaran, Quezon City	Construction Section	YES	Competitive Bidding	10/15/2021	11/04/2021	01/07/2021	01/14/2021	GoP	8,169,000.00	-	8,169,000.00	Construction of MPB
22OG0036	Construction of Multi-Purpose Building, Barangay Old Capitol Site, Quezon City	Construction Section	YES	Competitive Bidding	10/15/2021	11/04/2021	01/07/2021	01/14/2021	GoP	20,000,000.00	-	20,000,000.00	Construction of MPB
22OG0037	Construction of Multi-Purpose Building, Brgy. Roxas, Quezon City	Construction Section	YES	Competitive Bidding	10/15/2021	11/04/2021	01/07/2021	01/14/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of MPB
22OG0038	Rehabilitation of Multi-Purpose Building at Barangay Hall 1, Barangay Doña Aurora, Quezon City	Construction Section	YES	Competitive Bidding	10/15/2021	11/04/2021	01/07/2021	01/14/2021	GoP	7,500,000.00	-	7,500,000.00	Rehabilitation of Multi-Purpose Building
22OG0039	Rehabilitation of Multi-Purpose Building at New Intercounty Adoption Board (ICAB), Quezon City	Construction Section	YES	Competitive Bidding	10/15/2021	11/04/2021	01/07/2021	01/14/2021	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Multi-Purpose Building
22OG0040	Rehabilitation of Multi-Purpose Building, Barangay Doña Aurora, Quezon City	Construction Section	YES	Competitive Bidding	10/15/2021	11/04/2021	01/07/2021	01/14/2021	GoP	8,500,000.00	-	8,500,000.00	Rehabilitation of Multi-Purpose Building
22OG0041	Rehabilitation of Multi-Purpose Building, Barangay Kalusugan, Quezon City	Construction Section	YES	Competitive Bidding	10/15/2021	11/04/2021	01/07/2021	01/14/2021	GoP	11,000,000.00	-	11,000,000.00	Rehabilitation of Multi-Purpose Building

22OG0042	Rehabilitation of Multi-Purpose Building, Barangay Pinyahan, Quezon City	Construction Section	YES	Competitive Bidding	10/15/2021	11/04/2021	01/07/2021	01/14/2021	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
22OG0043	Construction (Completion) of Multi-Purpose Building, Barangay San Vicente, Quezon City	Construction Section	YES	Competitive Bidding	10/15/2021	11/04/2021	01/07/2021	01/14/2021	GoP	3,000,000.00	-	3,000,000.00	Construction (Completion) of MPB
22OG0044	Construction of Multi-Purpose Building, Barangay Pinyahan, Quezon City	Construction Section	YES	Competitive Bidding	10/15/2021	11/04/2021	01/07/2021	01/14/2021	GoP	26,000,000.00	-	26,000,000.00	Construction of Multi-Purpose Building
22OG0045	Construction of Multi-Purpose Building, Barangay Sacred Heart, Quezon City	Construction Section	YES	Competitive Bidding	10/15/2021	11/04/2021	01/07/2021	01/14/2021	GoP	24,000,000.00	-	24,000,000.00	Construction of Multi-Purpose Building
22OG0046	Construction of Three-Storey Multi-Purpose Building, Barangay Santol, Quezon City	Construction Section	YES	Competitive Bidding	10/15/2021	11/04/2021	01/07/2021	01/14/2021	GoP	20,000,000.00	-	20,000,000.00	Construction of Multi-Purpose Building
22OG0047	Construction of Two-Storey Multi-Purpose Building, Barangay Doña Imelda, Quezon City	Construction Section	YES	Competitive Bidding	10/15/2021	11/04/2021	01/07/2021	01/14/2021	GoP	29,000,000.00	-	29,000,000.00	Construction of Multi-Purpose Building
22OG0048	Construction of Two-Storey Multi-Purpose Building, Barangay Horseshoe Village, Quezon City	Construction Section	YES	Competitive Bidding	10/15/2021	11/04/2021	01/07/2021	01/14/2021	GoP	18,000,000.00	-	18,000,000.00	Construction of Multi-Purpose Building
22OG0049	Construction of New Intercountry Adoption Board (ICAB) Office Building, Phase II, Quezon City	Construction Section	YES	Competitive Bidding	10/15/2021	11/04/2021	01/07/2021	01/14/2021	GoP	50,000,000.00	-	50,000,000.00	Construction of Office Building
22OG0050	Structural Improvement of 3-Storey Vanguard Building, University of the Philippines, Diliman, Quezon City	Construction Section	YES	Competitive Bidding	10/15/2021	11/04/2021	01/07/2021	01/14/2021	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Building
22OG0051	Asset Preservation Program Preventive Maintenance - Primary Roads Epifanio Delos Santos Ave (EDSA) - K0020 + (-080) - K0020 + 000, K0020 + (-778) - K0020 + (-080), K0020 + 000 - K0020 + 493	Maintenance Section	YES	Competitive Bidding	10/26/2021	11/15/2021	01/11/2022	01/18/2022	GoP	20,000,000.00	-	20,000,000.00	Concrete Reblocking
22OG0052	Asset Preservation Program Preventive Maintenance - Tertiary Roads 15th Ave - K0011 + 207 - K0011 + 488, K0012 + 448 - K0012 + 678	Maintenance Section	YES	Competitive Bidding	10/26/2021	11/15/2021	01/11/2022	01/18/2022	GoP	6,000,000.00	-	6,000,000.00	Asphalt Overlay
22OG0053	Asset Preservation Program Preventive Maintenance - Tertiary Roads Kamas Rd - K0010 + 730 - K0010 + 985	Maintenance Section	YES	Competitive Bidding	10/26/2021	11/15/2021	01/11/2022	01/18/2022	GoP	10,000,000.00	-	10,000,000.00	Asphalt Overlay
22OG0054	Rehabilitation/ Major Repair of Permanent Bridges Aurora/Katipunan Flyover (B03211LZ) along C-5 (Katipunan/Aurora Flyover)	Maintenance Section	YES	Competitive Bidding	10/26/2021	11/15/2021	01/11/2022	01/18/2022	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges

22OG0055	Rehabilitation/ Major Repair of Permanent Bridges EDSA/Kamuning Flyover (NB) (B033261.Z) along EDSA/Kamuning Flyover	Maintenance Section	YES	Competitive Bidding	10/26/2021	11/15/2021	01/11/2022	01/18/2022	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
22OG0056	Rehabilitation/ Major Repair of Permanent Bridges Katipunan Viaduct (NB) (B033221.Z) along C-5 Road	Maintenance Section	YES	Competitive Bidding	10/26/2021	11/15/2021	01/11/2022	01/18/2022	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
22OG0057	Rehabilitation/ Major Repair of Permanent Bridges Katipunan Viaduct (SB) (B033231.Z) along C-5 Road	Maintenance Section	YES	Competitive Bidding	10/26/2021	11/15/2021	01/11/2022	01/18/2022	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
22OG0058	Rehabilitation of Drainage System at Xavierville Ave., Quezon City	Maintenance Section	YES	Competitive Bidding	10/26/2021	11/15/2021	01/11/2022	01/18/2022	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Drainage System
22OG0059	Rehabilitation of Flood Control Structure along Bagumbayan, Quezon City	Maintenance Section	YES	Competitive Bidding	10/26/2021	11/15/2021	01/11/2022	01/18/2022	GoP	100,000,000.00	-	100,000,000.00	Rehabilitation of Flood Control Structure
22OG0060	Rehabilitation of Road at Barangay Old Balara, Quezon City	Maintenance Section	YES	Competitive Bidding	10/26/2021	11/15/2021	01/11/2022	01/18/2022	GoP	13,000,000.00	-	13,000,000.00	Rehabilitation of Road
22OG0061	Rehabilitation of Road at Barangay Pansol, Quezon City	Maintenance Section	YES	Competitive Bidding	10/26/2021	11/15/2021	01/11/2022	01/18/2022	GoP	25,000,000.00	-	25,000,000.00	Rehabilitation of Road
22OG0062	Rehabilitation of Road at Barangay White Plains, Quezon City	Maintenance Section	YES	Competitive Bidding	10/26/2021	11/15/2021	01/11/2022	01/18/2022	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Road
22OG0063	Rehabilitation of Road, Camp Emilio Aguinaldo, Quezon City	Maintenance Section	YES	Competitive Bidding	10/26/2021	11/15/2021	01/11/2022	01/18/2022	GoP	13,000,000.00	-	13,000,000.00	Rehabilitation of Road
22OG0064	Rehabilitation of Road, P. Tuzon Blvd., Quezon City	Maintenance Section	YES	Competitive Bidding	10/26/2021	11/15/2021	01/11/2022	01/18/2022	GoP	45,000,000.00	-	45,000,000.00	Rehabilitation of Road
22OG0065	Construction (Completion) of Multi-Purpose Building, Barangay Quirino 2-A, Quezon City	Construction Section	YES	Competitive Bidding	10/26/2021	11/15/2021	01/11/2022	01/18/2022	GoP	10,000,000.00	-	10,000,000.00	Construction (Completion) of MPB
22OG0066	Construction of Multi Purpose Building at QCPCD Station 8, Barangay Marilag, Quezon City	Construction Section	YES	Competitive Bidding	10/26/2021	11/15/2021	01/11/2022	01/18/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of Multi-Purpose Building
22OG0067	Construction of Multi Purpose Building, Barangay Marilag, Quezon City	Construction Section	YES	Competitive Bidding	10/26/2021	11/15/2021	01/11/2022	01/18/2022	GoP	30,000,000.00	-	30,000,000.00	Construction of Multi-Purpose Building
22OG0068	Construction of Multi-Purpose Building (Covered Court), Barangay Pansol, Quezon City	Construction Section	YES	Competitive Bidding	10/26/2021	11/15/2021	01/11/2022	01/18/2022	GoP	15,000,000.00	-	15,000,000.00	Construction of Multi-Purpose Building
22OG0069	Construction of Multi-Purpose Building (Covered Court), Defense Intelligence and Security Group, Department of National Defense, Phase II, Camp Aguinaldo, Quezon City	Construction Section	YES	Competitive Bidding	10/26/2021	11/15/2021	01/11/2022	01/18/2022	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building

22OG0070	Construction of Multi-Purpose Building at Belarmino High School, Quezon City	Construction Section	YES	Competitive Bidding	10/26/2021	11/15/2021	01/11/2022	01/18/2022	GoP	25,000,000.00	-	25,000,000.00	Construction of Multi-Purpose Building
22OG0071	Construction of Multi-Purpose Building at C.P. Garcia High School, Quezon City	Construction Section	YES	Competitive Bidding	10/26/2021	11/15/2021	01/11/2022	01/18/2022	GoP	22,000,000.00	-	22,000,000.00	Construction of Multi-Purpose Building
22OG0072	Construction of Multi-Purpose Building, Barangay Amihan, Quezon City	Construction Section	YES	Competitive Bidding	10/26/2021	11/15/2021	01/11/2022	01/18/2022	GoP	15,000,000.00	-	15,000,000.00	Construction of Multi-Purpose Building
22OG0073	Construction of Multi-Purpose Building, Barangay Escopa 3, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	22,000,000.00	-	22,000,000.00	Construction of Multi-Purpose Building
22OG0074	Construction of Multi-Purpose Building, Barangay Loyola Heights, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
22OG0075	Construction of Multi-Purpose Building, Barangay Miliagrosa, Phase III, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	41,848,000.00	-	41,848,000.00	Construction of Multi-Purpose Building
22OG0076	Construction of Multi-Purpose Building, Barangay Pansol, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
22OG0077	Construction of Multi-Purpose Building, E. Rodriguez Elementary School, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
22OG0078	Construction of Multi-Purpose Building, Project 2 Market, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	7,000,000.00	-	7,000,000.00	Construction of Multi-Purpose Building
22OG0079	Rehabilitation of Multi-Purpose Building at Batino Elementary School, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of MPB
22OG0080	Rehabilitation of Multi-Purpose Building at Quintin Paredes Elementary School, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of MPB
22OG0081	Rehabilitation of Multi-Purpose Building at Quirino High School, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of MPB
22OG0082	Rehabilitation of Multi-Purpose Building, Barangay Pansol, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of MPB
22OG0083	Rehabilitation of Road at Barangay Matandang Balara, Quezon City	Maintenance Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	15,000,000.00	-	15,000,000.00	Rehabilitation of Road
22OG0084	Construction of Drainage System at Barangay Pansol, Quezon City	Maintenance Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Drainage

22OG0085	Rehabilitation of Drainage System at Barangay Amihan, Quezon City	Maintenance Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Drainage System
22OG0086	Construction (Completion) of Multi-Purpose Building at Barangay Bagumbuhay, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	3,000,000.00	-	3,000,000.00	Construction (Completion) of MPB
22OG0087	Construction (Completion) of Multi-Purpose Building at Barangay Blue Ridge B, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	5,000,000.00	-	5,000,000.00	Construction (Completion) of MPB
22OG0088	Construction (Completion) of Multi-Purpose Building at Barangay Blue Ridge B, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	2,000,000.00	-	2,000,000.00	Construction (Completion) of MPB
22OG0089	Construction (Completion) of Multi-Purpose Building with Site Development at Belarmino Senior High School, Barangay Mlagrosa, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	20,000,000.00	-	20,000,000.00	Construction (Completion) of MPB
22OG0090	Construction (Completion) of Multi-Purpose Building with Site Development at Kalanlaw Elementary School, Barangay Bagumbuhay, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	15,000,000.00	-	15,000,000.00	Construction (Completion) of MPB
22OG0091	Construction (Completion) of Multi-Purpose Building with Site Development at Pura V. Kalaw Elementary School, Barangay Mlagrosa, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	5,000,000.00	-	5,000,000.00	Construction (Completion) of MPB
22OG0092	Construction of Multi-Purpose Building with Site Development (Phase 1) at Barangay Loyola Heights, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	19,000,000.00	-	19,000,000.00	Construction of Multi-Purpose Building
22OG0093	Construction of Multi-Purpose Building with Site Development (Phase 2) at Barangay Loyola Heights, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building
22OG0094	Construction of Multi-Purpose Building with Site Development at Barangay Bagumbayan, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
22OG0095	Rehabilitation of Multi-Purpose Building with Site Development at Barangay Libis, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
22OG0096	Rehabilitation of Multi-Purpose Building, Barangay Camp Aguinaldo, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
22OG0097	Completion of CGEA 25-Bed Station Hospital, Camp General Emilio Aguinaldo, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	15,000,000.00	-	15,000,000.00	Completion of Building

22OG0098	Construction of AFPRESOM Training School Building, Camp General Amilio Aguinaldo, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	40,000,000.00	-	40,000,000.00	Construction of Building
22OG0099	Construction of Building Barracks for Headquarters Strategic Intelligence Force (STIF), ISAFP, Camp General Emilio Aguinaldo, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Building
22OG0100	Construction of Dental Facility, Camp General Emilio Aguinaldo, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of Dental Facility
22OG0101	Construction of Multi-Purpose Building, AFP Commissioned Officers County (AFPCOC), Camp General Emilio Aguinaldo, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	30,000,000.00	-	30,000,000.00	Construction of Multi-Purpose Building
22OG0102	Construction of Perimeter Wall, Camp General Emilio Aguinaldo, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	80,000,000.00	-	80,000,000.00	Construction of Perimeter Wall
22OG0103	Construction of Student Officers Living Quarters, Armed Forces of the Philippines Command and General Staff College (AFPCGSC), Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	75,000,000.00	-	75,000,000.00	Construction of Building
22OG0104	Improvement of Capinpin Road and Road Extension, Camp General Emilio Aguinaldo, Quezon City	Maintenance Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	40,000,000.00	-	40,000,000.00	Improvement of Road
22OG0105	Improvement of Multi-Purpose Building (Enlisted Personnel Clubhouse), Camp General Emilio Aguinaldo, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	15,000,000.00	-	15,000,000.00	Improvement of Multi-Purpose Building
22OG0106	Rehabilitation of FEO Building, Camp BGen Rafael T. Crame, Quezon City	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Multi-Purpose Building
22OG0107	Rehabilitation of Camp Crane Road Network, Quezon City	Maintenance Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/17/2022	01/24/2022	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Road
22OG0108	Rehabilitation of Road (Sidewalk) inside Camp Crane Compound, Quezon City	Maintenance Section	YES	Competitive Bidding	11/26/2021	12/16/2021	01/24/2022	01/31/2022	GoP	8,175,000.00	-	8,175,000.00	Rehabilitation of Road

22OG0109	Rehabilitation of Road inside Camp Crame Compound, Quezon City	Maintenance Section	YES	Competitive Bidding	11/26/2021	12/16/2021	01/24/2022	01/31/2022	GoP	17,380,000.00	-	17,380,000.00	Rehabilitation of Road
22OG0110	Construction of Multi-Purpose Building including Site Development, Barangay Escopa 1, Quezon City	Construction Section	YES	Competitive Bidding	11/26/2021	12/16/2021	01/24/2022	01/31/2022	GoP	7,000,000.00	-	7,000,000.00	Construction of Multi-Purpose Building
22OG0111	Construction of Multi-Purpose Building including Site Development, Barangay Mangga, Quezon City	Construction Section	YES	Competitive Bidding	11/26/2021	12/16/2021	01/24/2022	01/31/2022	GoP	13,000,000.00	-	13,000,000.00	Construction of Multi-Purpose Building
22OG0112	Construction of Multi-Purpose Building, Batino Elementary School, Barangay Amihan, Quezon City	Construction Section	YES	Competitive Bidding	11/26/2021	12/16/2021	01/24/2022	01/31/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
22OG0113	Construction of Multi-Purpose Building, UP Diliman, Quezon City	Construction Section	YES	Competitive Bidding	11/26/2021	12/16/2021	01/24/2022	01/31/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
22OG0114	Construction of Multi-Purpose Building (CURP Auditorium), E. Jacinto St., UP Diliman, Quezon City (Phase II)	Construction Section	YES	Competitive Bidding	11/26/2021	12/16/2021	01/24/2022	01/31/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of Multi-Purpose Building
22OG0115	Construction of National Center for Respiratory Infectious Disease Building of Lung Center of the Philippines, Pinyahan, Quezon City, (Phase 1)	Construction Section	YES	Competitive Bidding	11/26/2021	12/16/2021	01/24/2022	01/31/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of Building
22OG0116	Rehabilitation/Retrofitting of School of Urban and Regional Planning (SURP), University of the Philippines, Diliman, Quezon City	Construction Section	YES	Competitive Bidding	11/26/2021	12/16/2021	01/24/2022	01/31/2022	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation/Retrofitting of School

2,507,314,000.00


Submitted by:


WILMA G. GREGORIO
Head, BAC - Secretariat

Recommended by:


LEANDRO O. VISORDE
BAC - Chairman

Approved by:


EDUARDO V. SANTOS
District Engineer
Office of the District Engineer