



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Updated Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procure ment Activity?	Mode of Procure ment	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisem ent/Postin g of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
3002231000 66000	22GE0001 - Construction of Concrete Road – Construction of Barangay San Isidro – Malbang Road, Barangay Alegria, Barangay San Isidro and Barangay Alegria, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	10/14/2021	11/03/2021	01/28/2022	02/03/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
3002261026 31000	22GE0002 - Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Paaralan ng Buhay ng La Orca, Barangay Oracon, Nueva Valencia, <u>Guimaras</u>	Construction Section	YES	Competitive Bidding	10/14/2021	11/03/2021	01/26/2022	02/02/2022	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
3002261026 35000	22GE0003 - Construction of Multi-Purpose Building – Construction of Multi-Purpose Building, Barangay La paz, <u>Nueva Valencia, Guimaras</u>	Construction Section	YES	Competitive Bidding	10/14/2021	11/03/2021	01/26/2022	02/02/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
3002031021 68000	22GE0004 - Construction of Concrete Road – Concordia Norte – Ayangan Road leading to Sprong Bloom Farm, Camp Alfredo, Valle Verde Mt. Resort, Ocean View Miniature Golf Course, Sun Set and Woodland Bike Park, Brgy. Ayangan, Sibunag,Guimaras	Construction Section	YES	Competitive Bidding	10/15/2021	11/05/2021	01/26/2022	02/02/2022	GoP	13,000,000.00	-	13,000,000.00	Construction of Concrete Road

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Updated Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002211014 34000	22GE0005 - Construction of Concrete Road – Construction of Sitio Sibunag Road, Barangay Alegria, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	10/15/2021	11/05/2021	02/04/2022	02/08/2022	GoP	6,500,000.00	-	6,500,000.00	Construction of Concrete Road
3002261026 22000	22GE0007 - Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Barangay Igdarapdap, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	10/15/2021	11/05/2021	01/26/2022	02/02/2022	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
3002261026 24000	22GE0008 - Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Barangay Maabay, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	10/20/2021	11/08/2021	02/04/2022	02/08/2022	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
3002261026 28000	22GE0009 - Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Barangay San Antonio, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	10/20/2021	11/08/2021	01/26/2022	02/02/2022	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
3002261026 21000	22GE0010 - Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Barangay Guiwanon, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	10/20/2021	11/08/2021	01/26/2022	02/02/2022	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Updated Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisem ent/Postin g of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002231000 68000	22GE0011 - Construction of Concrete Road – Construction of Barangay Tanglad – Barangay Ayangan – Barangay Maabay Road, Barangay Tanglad, Barangay Ayangan, and Barangay Maabay, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	10/20/2021	11/08/2021	01/26/2022	02/02/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
3002231000 70000	22GE0012 - Construction of Concrete Road – Construction of SitioHulot, Barangay Poblacion – SitioTarog, Barangay Alaguisoc Road, Barangay Poblacion and Barangay Alaguisoc, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	10/22/2021	11/10/2021	01/26/2022	02/02/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
3102021011 68000	22GE0013 - Road Widening – at Specific Locations along Central Rd (Sn Miguel-Constancia-Cabano-Igcawayan)(S00025GR) K0062+000 – K0062+630	Construction Section	YES	Competitive Bidding	10/22/2021	11/10/2021	03/23/2022	04/01/2022	GoP	30,053,000.00	-	30,053,000.00	Road Widening
3102021010 04000	22GE0014 - Road Widening – at Specific Locations along Guimaras Circumferential Road (S00028GR) K0057+681 – K0059+020	Construction Section	YES	Competitive Bidding	10/27/2021	11/15/2021	02/07/2022	02/10/2022	GoP	84,484,000.00	-	84,484,000.00	Road Widening

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Updated Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisem ent/Postin g of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002261026 32000	22GE0015 - Construction of Multi-Purpose Building – Construction of Multi-Purpose Building (Land Transportation Office Building), Barangay San Miguel, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	11/03/2021	11/22/2021	02/04/2022	02/08/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
3002261026 34000	22GE0016 - Construction of Multi-Purpose Building – Construction of Multi-Purpose Building, Barangay Dasal, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	11/03/2021	11/22/2021	02/04/2022	02/08/2022	GoP	5,500,000.00	-	5,500,000.00	Construction of Multi-Purpose Building
3002261026 27000	22GE0017 - Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Barangay Old Poblacion, Buenavista, Guimaras	Construction Section	YES	Competitive Bidding	11/10/2021	11/29/2021	01/26/2022	02/02/2022	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
3002031021 67000	22GE0018 - Construction of Concrete Road – Cansilayan – Tanag access leading to Navalas Church, Roca Encantada at Brgy. Cansilayan, Buenavista, Guimaras	Construction Section	YES	Competitive Bidding	11/10/2021	11/29/2021	01/28/2022	02/03/2022	GoP	7,850,000.00	-	7,850,000.00	Construction of Concrete Road
3102021009 97000	22GE0019 - Road Widening – at Specific Locations along Central Rd ( Sn Miguel-Constancia-Cabano-Igcawayan) (S00025GR) K0051 + (-1127) – K0051 + 386	Construction Section	YES	Competitive Bidding	11/12/2021	12/03/2021	03/23/2022	04/01/2022	GoP	77,825,000.00	-	77,825,000.00	Road Widening

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Updated Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002261026 19000	22GE0020 - Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Barangay Canhawan, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	11/12/2021	12/03/2021	02/04/2022	02/08/2022	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
3002261026 23000	22GE0021 - Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Barangay Lawi, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	02/04/2022	02/08/2022	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
3002231000 69000	22GE0022 - Construction of Concrete Road - Construction of Sitio Bangkiling – Sitio Cabungahan, Barangay Magsaysay, Buenavista, Guimaras	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/28/2022	02/03/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
3002261026 20000	22GE0023 - Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Barangay Constanca, San Lorenzo, Guimaras	Construction Section	YES	Competitive Bidding	11/19/2021	12/09/2021	02/04/2022	02/08/2022	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
3102021010 02000	22GE0024 - Road Widening – at Specific Locations along Guimaras Circumferential Road (S00028GR) K0037+000 – K0038+626	Construction Section	YES	Competitive Bidding	11/19/2021	12/09/2021	02/07/2022	02/10/2022	GoP	85,669,000.00	-	85,669,000.00	Road Widening

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer





**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Updated Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102100837000	22GE0025 - Preventive Maintenance of Road: Asphalt Overlay – at Specific Locations along Guimaras Circumferential Rd (S00028GR) K0002+081 – K0033+360	Construction Section	YES	Competitive Bidding	11/23/2021	12/13/2021	03/23/2022	04/01/2022	GoP	77,678,000.00	-	77,678,000.00	Preventive Maintenance of Road: Asphalt Overlay
310102100979000	22GE0026 - Preventive Maintenance of Road: Asphalt Overlay – at Specific Locations along Guimaras Circumferential Rd (S00028GR) K0057+313 – K0103+413	Construction Section	YES	Competitive Bidding	11/24/2021	12/14/2021	03/23/2022	04/01/2022	GoP	26,451,000.00	-	26,451,000.00	Preventive Maintenance of Road: Asphalt Overlay
310202101003000	22GE0027 - Road Widening – at Specific Locations along Guimaras Circumferential Road (S00028GR) K0055 + 000 – K0056 + 600	Construction Section	YES	Competitive Bidding	11/30/2021	12/20/2021	03/23/2022	04/01/2022	GoP	85,544,000.00	-	85,544,000.00	Road Widening
300226102629000	22GE0028 - Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Barangay Sta. Teresa, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	11/30/2021	12/20/2021	02/07/2022	02/10/2022	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
300226102626000	22GE0029 - Construction of Multi-Purpose Building – Construction (Phase II) of Multi-Purpose Building, Barangay New Poblacion, Buenavista, Guimaras	Construction Section	YES	Competitive Bidding	11/30/2021	12/20/2021	03/23/2022	04/01/2022	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Updated Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002261026 25000	22GE0030 - Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Barangay Morobuan, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	12/08/2022	12/27/2021	01/26/2022	02/02/2022	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
3002261026 25000	22GE0032 - Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building (Indigenous People Tribal Hall), Barangay San Miguel, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	12/08/2022	12/27/2021	01/26/2022	02/02/2022	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
3002261026 30000	22GE0033 - Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Guimaras State College Barangay McIain, Buenavista, Guimaras	Construction Section	YES	Competitive Bidding	12/08/2022	12/27/2021	01/26/2022	02/02/2022	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
3002261026 33000	22GE0034 - Construction of Multi-Purpose Building – Construction of Multi-Purpose Building (Legislative Hall), Barangay Dasal, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	12/08/2022	12/27/2021	01/26/2022	02/02/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
3102021009 99000	22GE0035 - Road Widening – at Specific Locations along Guimaras Circumferential Road (S00028GR) K0030+000 – K0031+000	Construction Section	YES	Competitive Bidding	12/22/2021	01/13/2022	03/23/2022	04/01/2022	GoP	83,561,000.00	-	83,561,000.00	Road Widening

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Updated Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisem ent/Postin g of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3102021010 05000	22GE0036 - Road Widening – at Specific Locations along Guimaras Circumferential Road (S00028GR) K0086+850 – K0088+303	Construction Section	YES	Competitive Bidding	12/29/2021	01/17/2022	03/23/2022	04/01/2022	GoP	81,652,000.00	-	81,652,000.00	Road Widening
3102021010 01000	22GE0037 - Road Widening – at Specific Locations along Guimaras Circumferential Road (S00028GR) K0034+459 – K0035+680	Construction Section	NO	Competitive Bidding	01/05/2022	01/24/2022	02/07/2022	02/10/2022	GoP	76,628,000.00	-	76,628,000.00	Road Widening
3102021010 00000	22GE0038 - Road Widening – at Specific Locations along Guimaras Circumferential Road (S00028GR) K0031 + 000 – K0032 + 480	Construction Section	NO	Competitive Bidding	01/07/2022	01/26/2022	03/23/2022	04/01/2022	GoP	78,729,000.00	-	78,729,000.00	Road Widening
3002031017 00000	22GE0039 - Construction of Concrete Road – Sitio Talungon (Tangaw Bridge) – Sitio Tumanda road access to PayagPayagsa San Lorenzo, Municipal Hall, Wind Mill Site, Cabano RORO Wharf, Pasalubong Center, Tumanda Wharf at San Lorenzo, Guimaras	Construction Section	NO	Competitive Bidding	01/14/2022	02/03/2022	02/07/2022	02/10/2022	GoP	70,000,000.00	-	70,000,000.00	Construction of Concrete Road
3101021008 34000	22GE0040 - Preventive Maintenance of Road: Asphalt Overlay – at Specific Locations along Guimaras Circumferential Rd (S00028GR) K0000+451 – K0005+732	Construction Section	NO	Competitive Bidding	01/20/2022	02/08/2022	03/23/2022	04/01/2022	GoP	98,900,000.00	-	98,900,000.00	Preventive Maintenance of Road: Asphalt Overlay

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer





**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Updated Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisem ent/Postin g of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3101021008 36000	22GE0041 - Preventive Maintenance of Road: Asphalt Overlay – at Specific Locations along Guimaras Circumferential Rd (S00028GR) K0006+797 – K0033+000	Construction Section	NO	Competitive Bidding	01/20/2022	02/08/2022	03/23/2022	04/01/2022	GoP	95,000,000.00	-	95,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
3101111004 43000	22GE0042 - Construction of Drainage Structure along Road – at Specific Locations along Guimaras Circumferential Rd (S00028GR) K0008 + 165 – K0008 + 235, (S00029GR) K0000 + 211 – K0000 + 375	Construction Section	NO	Competitive Bidding	01/20/2022	02/08/2022	03/23/2022	04/01/2022	GoP	18,564,000.00	-	18,564,000.00	Construction of Drainage Structure
3002151018 41000	22GE0043 - Rehabilitation of Concrete Road – Improvement of San Miguel to Sta. Teresa Road, Brgy. San Miguel, Jordan to Sta. Teresa, Jordan, Guimaras	Construction Section	NO	Competitive Bidding	01/25/2022	02/14/2022	03/22/2022	04/01/2022	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Concrete Road
3002231000 67000	22GE0044 - Construction of Concrete Road – Construction of Barangay San Roque-Barangay Tastasan Road, Barangay San Roque and Barangay Tastasan, Buenavista, Guimaras	Construction Section	NO	Competitive Bidding	01/25/2022	02/14/2022	02/17/2022	02/23/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Updated Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisem ent/Postin g of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3102081004 45000	22GE0045 - Off-Carriageway Improvement – Paving of Shoulders – at Specific Locations along Guimaras Circumferential Rd – (S00028GR) K0024 + 1010 – K0025 + 800	Construction Section	NO	Competitive Bidding	01/25/2022	02/14/2022	03/23/2022	04/01/2022	GoP	28,407,000.00	-	28,407,000.00	Off-Carriageway Improvement – Paving of Shoulders
3002231000 71000	22GE0046 - Construction of Concrete Road - Construction of Sitio Lusay, Barangay Lawl Road, Barangay Lawl, Jordan, Guimaras	Construction Section	NO	Competitive Bidding	01/28/2022	02/17/2022	02/28/2022	03/07/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
3002231000 72000	22GE0047 - Construction of Concrete Road - Construction of Sitio Pag-asa to Sitio Toong Road, Barangay Cabalagnan, Nueva Valencia, Guimaras	Construction Section	NO	Competitive Bidding	01/28/2022	02/17/2022	02/23/2022	03/03/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
3002151018 4000	22GE0048 - Rehabilitation of Concrete Road – Improvement of San Miguel to Sebaste Road, Brgy. San Miguel, Jordan to Brgy. Sebaste, Sibunag, Guimaras	Construction Section	NO	Competitive Bidding	01/28/2022	02/17/2022	03/22/2022	04/01/2022	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Concrete Road
3002211014 33000	22GE0049 - Construction of Concrete Road - Construction of Access Road to Cabalagnan Fish Landing Facility, Barangay Cabalagnan, Nueva Valencia, Guimaras	Construction Section	NO	Competitive Bidding	02/02/2022	02/21/2022	02/28/2022	03/07/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Updated Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300220100842000	22GE0050 - Construction of Multi-Purpose Building- Construction of Multi-Purpose Building, San Lorenzo, Guimaras	Construction Section	NO	Competitive Bidding	02/02/2022	02/21/2022	03/22/2022	04/01/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
300203102169000	22GE0051 - Construction of Concrete Road - Sta. Teresa - Sinapsapan Road access leading to Isla Naburot & Ave Maria Islet, Cabaling, Higante Cave, Jordan Marine Turtle Sanctuary, Baras Beach at Barangay Espinosa, Jordan, Guimaras	Construction Section	NO	Competitive Bidding	02/02/2022	02/21/2022	02/28/2022	03/07/2022	GoP	39,000,000.00	-	39,000,000.00	Construction of Concrete Road
300226102636000	22GE0052 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay San Miguel, Jordan, Guimaras	Construction Section	NO	Competitive Bidding	02/10/2022	03/01/2022	03/08/2022	03/14/2022	GoP	8,000,000.00	-	8,000,000.00	Construction of Multi-Purpose Building
300213100010000	22GE0053 - Construction/ Rehabilitation/Improvement of Facilities for Persos with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities	Construction Section	NO	Competitive Bidding	03/02/2022	03/21/2022	03/23/2022	04/01/2022	GoP	1,856,250.00	-	1,856,250.00	Construction of Comfort Room and Ramps & Improvement of Senior Citizens Building
300116201297000	22GE0054 - Concreting of Sitio Baybay, Brgy. Alegria FMR, Brgy. Alegria, Sibunag, Guimaras	Construction Section	NO	Competitive Bidding	05/05/2022	05/24/2022	06/17/2022	06/27/2022	GoP	12,000,000.00	-	12,000,000.00	Concreting of Farm-to-Market Road
-	<b>SUB-TOTAL 1</b>	-	-	-	-	-	-	-	-	<b>1,337,851,250</b>	-	-	-

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Updated Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	

**GOODS**

22GE001G	P.R. No. R06.14-001 - Purchase of Desktop Computer (Specialized Application Software Use) for use of Planning and Design Section, this Office.	Planning & Design Section	NO	SHOPPING	1st Quarter FY 2022	1st Quarter FY 2022	1st Quarter FY 2022	1st Quarter FY 2022	EAO	180,000.00	180,000.00	-	-
22GE002G	P.R. No. R06.14-002 - Purchase of Tires for use of various vehicles, this Office.	Maintenance Section	NO	SHOPPING	1st Quarter FY 2022	1st Quarter FY 2022	1st Quarter FY 2022	1st Quarter FY 2022	EAO	241,800.00	241,800.00	-	-
22GE003G	P.R. No. R06.14-004 - Purchase of Common Supplies, Office Devices and Computer Supplies/Consumables for use of Construction Section, this Office.	Quality Assurance Section	NO	SHOPPING	1st Quarter FY 2022	1st Quarter FY 2022	1st Quarter FY 2022	1st Quarter FY 2022	EAO	340,829.00	340,829.00	-	-
22GE004G	P.R. No. R06.14-005 - Purchase of Common Computer Supplies/ Consumables and Common Office Supplies for use of Finance Section, this Office.	Finance Section	NO	SHOPPING	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	EAO	279,820.00	279,820.00	-	-
22GE005G	P.R. No. R06.14-006 - Purchase of Common Office Supplies, Janitorial Supplies and Computer Supplies/Consumables for use of Administrative Section, this Office.	Administrative Section	NO	SHOPPING	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	EAO	322,255.00	322,255.00	-	-

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Updated Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisem ent/Postin g of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GE007G	P.R. No. R06.14-008 - Purchase of spareparts, oil and lubricants for use of various vehicles and equipment, this Office.	Maintenance Section	NO	SHOPPING	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	EAO	423,640.00	423,640.00	-	-
22GE008G	P.R. No. R06.14-009 - Purchase of tires and batteries for use of various vehicles and equipment, this Office.	Maintenance Section	NO	SHOPPING	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	EAO	546,550.00	546,550.00	-	-
22GE009G	P.R. No. R06.14-011 - Purchase of UPS and Printers for use of various Sections, this Office.	Various Sections	NO	SHOPPING	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	EAO	269,000.00	269,000.00	-	-
22GE010G	P.R. No. R06.14-012 - Purchase of materials for use in the repair and maintenance of National Road, this Office.	Maintenance Section	NO	PUBLIC BIDDING	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	EAO	692,806.00	692,806.00	-	-
22GE011G	P.R. No. R06.14-013 - Purchase of materials for use in the repair and maintenance of National Road, this Office.	Maintenance Section	NO	SHOPPING	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	EAO	374,000.00	374,000.00	-	-
22GE012G	P.R. No. R06.14-014 - Purchase of Copier for use of Administrative Section (DE's Office and ICT Unit), this Office.	Administrative Section	NO	PUBLIC BIDDING	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	EAO	660,000.00	660,000.00	-	-

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer





**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Updated Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisem ent/Postin g of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GE013G	P.R. No. R06.14-015 - Purchase of five (5) units Fire Extinguisher (new) and fourteen (14) units refill for use of this Office.	Administrativ e Section	NO	SHOPPING	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	EAO	407,000.00	407,000.00	-	-
22GE014G	P.R. No. R06.14-016 - Purchase of Diesel for use of various vehicles and equipment, this Office.	Maintenance Section	NO	PUBLIC BIDDING	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	EAO	246,176.00	246,176.00	-	-
22GE015G	P.R. No. R06.14-017 - Purchase of Common Computer and Equipment Supplies/Consumables for use of Planning and Design Section, this Office.	Planning & Design Section	NO	SHOPPING	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	EAO	907,350.00	907,350.00	-	-
22GE016G	P.R. No. R06.14-018 - Purchase of Common Computer and Office Supplies for use of Planning and Design Section, this Office.	Planning & Design Section	NO	SHOPPING	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	EAO	851,775.00	851,775.00	-	-
22GE017G	P.R. No. R06.14-020 - Purchase of ICT Equipment for use of various Sections, this Office.	Administrativ e Section	NO	PUBLIC BIDDING	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	EAO	1,308,000.00	1,308,000.00	-	-
22GE018G	P.R. No. R06.14-021 - Purchase of 8 units Battery (Industrial Sealed Lead Acid) for use of ICT Unit, this Office.	Administrativ e Section	NO	SHOPPING	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	EAO	140,000.00	140,000.00	-	-
22GE019G	P.R. No. R06.14-022 -Purchase of spareparts for use of various vehicles and equipment, this Office.	Maintenance Section	NO	SHOPPING	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	EAO	223,325.00	223,325.00	-	-

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Updated Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GE020G	P.R. No. R06.14-023 – Purchase of Diesel for use of various vehicles and equipment, this Office.	Maintenance Section	NO	PUBLIC BIDDING	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	EAO	784,000.00	784,000.00	-	-
PO# 2022-04-003	P.R. No. R06.14-003 - Purchase of Office Supplies for use in RBIA, this Office.	Administrative Section	NO	SHOPPING	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	EAO	48,375.00	48,375.00	-	-
PO# 2022-04-004	P.R. No. R06.14-010 - Purchase of Personalized Shirt, Alcohol and Spray bottle for use in celebration of National Women's Month	Administrative Section	NO	SHOPPING	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	EAO	28,000.00	28,000.00	-	-
22GE021G	P.R. No. R06.14-024 - Purchase of materials for use in the repair and maintenance of National Road, this Office.	Maintenance Section	NO	SHOPPING	2nd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	EAO	754,300.00	754,300.00	-	-
22GE022G	P.R. No. R06.14-025 - Purchase of materials for use in the repair and maintenance of National Road, this Office.	Maintenance Section	NO	SHOPPING	2nd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	EAO	493,220.00	493,220.00	-	-
-	Purchase of Swivel Chair, Ladder, Steel Rack and Envelopes for use of Administrative Section, this Office	Administrative Section	NO	SHOPPING	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	EAO	598,800.00	598,800.00	-	-
-	Purchase of Airconditioning Unit for use of this Office	Administrative Section	NO	SHOPPING	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	EAO	318,825.00	318,825.00	-	-

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Updated Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisem ent/Postin g of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Common Office Supplies, Janitorial Supplies and Computer Supplies/Consumables for use of Administrative Section, this Office	Administrativ e Section	NO	SHOPPING	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	EAO	228,054.00	228,054.00	-	-
-	Purchase of Large Format Printer, Colored for use of Planning & Design Section, this Office	Planning & Design Section	NO	PUBLIC BIDDING	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	EAO	2,850,000.00	2,850,000.00	-	-
-	Purchase of Common Office Supplies and Common Computer Supplies/Consumables for use of Planning & Design Section, this Office	Planning & Design Section	NO	SHOPPING	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	EAO	996,195.00	996,195.00	-	-
-	Purchase of Diesel and Gasoline for use of various vehicles and equipment, this Office	Maintenance Section	NO	PUBLIC BIDDING	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	EAO	244,468.00	244,468.00	-	-
-	Purchase of Common Office Supplies and Office Equipment for use of Quality Assurance Section, this Office	Quality Assurance Section	NO	SHOPPING	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	EAO	228,320.00	228,320.00	-	-

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Updated Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisem ent/Postin g of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of three (3) sets Desktop Computer (Specialized app), two (2) units Laptop (Specialized app), one (1) unit Laptop (Admin use), seven units Printer and twelve (12)Uninterruptible Power Supply for use of various Sections, this Office	Various Sections	NO	PUBLIC BIDDING	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	EAO	1,949,000.00	1,949,000.00	-	-
-	Purchase of ICT Supplies/Consumables for use of various Sections, this Office	Various Sections	NO	PUBLIC BIDDING	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	EAO	124,090.00	124,090.00	-	-
-	Purchase of Diesel and Gasoline for use of various vehicles and equipment, this Office	Maintenance Section	NO	PUBLIC BIDDING	4th Quarter FY 2022	4th Quarter FY 2022	4th Quarter FY 2022	4th Quarter FY 2022	EAO	244,468.00	244,468.00	-	-
-	Purchase of spareparts for use of various vehicles and equipment, this Office	Maintenance Section	NO	SHOPPING	4th Quarter FY 2022	4th Quarter FY 2022	4th Quarter FY 2022	4th Quarter FY 2022	EAO	150,000.00	150,000.00	-	-
-	Rehabilitation of various equipment and service vehicle for use of this Office	Maintenance Section	NO	SHOPPING	4th Quarter FY 2022	4th Quarter FY 2022	4th Quarter FY 2022	4th Quarter FY 2022	EAO	200,000.00	200,000.00	-	-
-	Purchase of materials for use in the repair and maintenance of National Road, this Office	Maintenance Section	NO	PUBLIC BIDDING	4th Quarter FY 2022	4th Quarter FY 2022	4th Quarter FY 2022	4th Quarter FY 2022	EAO	599,104.00	599,104.00	-	-

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**


**Updated Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Common Computer Supplies, Office Devices and Janitorial Supplies for use of Quality Assurance Section, this Office	Quality Assurance Section	NO	SHOPPING	4th Quarter FY 2022	4th Quarter FY 2022	4th Quarter FY 2022	4th Quarter FY 2022	EAO	180,095.00	180,095.00	-	-
-	<b>SUB-TOTAL 2</b>	-	-	-	-	-	-	-	-	<b>19,433,640.00</b>	-	-	-

## CONSULTING SERVICES

2000001000 34000	22GECS01 - Consultancy Services for the Conduct of Geotechnical Investigation of the following projects, to Wit: 1) Widening of Sibunag Br. (800014GR) along Guimaras Circumferential Rd., 2) Construction of Flood Control/Shoreline Protection, Brgy. Cabalagnan, Nueva Valencia, Guimaras, 3) Construction of Nueva Valencia Esplanade, Brgy. Igang, Nueva Valencia, Guimaras	Planning and Design Section	Yes	Competitive Bidding	08/13/2021	09/27/2021	10/25/2021	11/10/2021	GOP	720,000.00	-	720,000.00	Consultancy Services for the Conduct of Geotechnical Investigation
---------------------	---	-----------------------------	-----	---------------------	------------	------------	------------	------------	-----	------------	---	------------	--

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer





**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Updated Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisem ent/Postin g of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22CSGE02 - Consulting Services for the Conduct of Parcellary Survey for Projects in Guimaras: 1. Central Rd (Sn Miguel – Constandia – Cabano-Igcawayan) – K0051+(-1127)-K0051+140 2. Central Rd (Sn Miguel – Constandia – Cabano-Igcawayan) – K0051+140-K0052+000 3. Central Rd (Sn Miguel – Constandia – Cabano-Igcawayan) – K0052+000-K0053+000 4. Central Rd (Sn Miguel – Constandia – Cabano-Igcawayan) – K0066+000-K0066+614 5. Guimaras Circumferential Road – K0000+216-K0000+389 6. Guimaras Circumferential Road – K0025+530-K0026+305 7. Guimaras Circumferential Road – K0024+1010-K0025+335 8. Guimaras Circumferential Road – K0102+000-K0104+000, K0107+210-K0107+770 9. Guimaras Circumferential Road – K0093+000-K0094+300 10. Rizal Jordan Wharf Rd. – K0008+(-632)-K0008+(-408)	Planning and Design Section	Yes	Competitive Bidding	10/29/2021	11/24/2021	12/06/2021	12/27/2021	GOP	2,000,000.00	-	2,000,000.00	Consultancy Services for the Conduct of Parcellary Survey

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Updated Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2000001000 34000	22CSGE03 - Consultancy Services for the Conduct of Geotechnical Investigation of the following projects, to wit: 1. Construction of Multi-Purpose Building (Jordan Terminal Market), Barangay San Miguel, Jordan, Guimaras 2. Construction of Multi-Purpose Building (Legislative Hall), Barangay Dasal, Sibunag, Guimaras 3. Construction of Multi-Purpose Building (Market), Barangay Dasal, Sibunag, Guimaras	Planning and Design Section	Yes	Competitive Bidding	10/29/2021	01/05/2022	01/28/2022	01/31/2022	GOP	450,000.00	-	450,000.00	Consultancy Services for the Conduct of Geotechnical Investigation
-	<b>SUB-TOTAL 3</b>	-	-	-	-	-	-	-	-	<b>3,170,000.00</b>	-	-	-
-	<b>GRAND TOTAL 1+2+3</b>	-	-	-	-	-	-	-	-	<b>1,360,454,890.00</b>	-	-	-

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer