

DPWH-Davao City Engineering Office - Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24LB0108 - Concreting of Purok Malinawon, Sitio Quarry FMR, Brgy. Malabog, Paquibato District, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	07/09/2024-7/15/24	07/30/2024	08/12/2024	08/13/2024-08/22/2024	GoP	50,000,000.00		50,000,000.00	Concreting of Road
2	24LB0109 - Concreting of Brgy. Sumimao FMR Phase III, Brgy. Sumimao, Paquibato District, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	07/09/2024-7/15/24	07/30/2024	08/12/2024	08/13/2024-08/22/2024	GoP	15,000,000.00		15,000,000.00	Concreting of Road
3	24LB0110 - Concreting of Brgy. Colosas FMR Phase III, Brgy. Colosas, Paquibato District, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	07/09/2024-7/15/24	07/30/2024	08/12/2024	08/13/2024-08/22/2024	GoP	15,000,000.00		15,000,000.00	Concreting of Road
4	24LB0117 - Construction of 3-Story 9-Classroom School Building at Buhisan National High School, Brgy. Tibungco, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	07/09/2024-7/15/24	07/30/2024	08/12/2024	08/13/2024-08/22/2024	GoP	39,900,000.00		39,900,000.00	Construction of School Building

Prepared by:


DWIGHT VINCENT J. FERNANDEZ
Engineer III
Head, Procurement Unit

Recommending Approval:


EMILIO P. SUCALDITO, JR.
Engineer III
BAC Chairman

Approved by:


RICHARD A. RAGASA
District Engineer
Head of the Procuring Entity