

DPWH Laguna | DEO Final Annual Procurement Plan for FY 2024

| Code (PAP) | Procurement Program/Project | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/ Activity/ Project) | |
|---|---|----------------------|---------------------|--|--------------------------------|-------------------|--------------------|-----------------------------------|------------------------|------|----------------|--|--|
| | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | | |
| ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System | | | | | | | | | | | | | |
| Asset Preservation Program | | | | | | | | | | | | | |
| 310101101501000/ 24DH0001 | Preventive Maintenance - Primary Roads Calamba-Sta Cruz-Famy Jct Rd - K0078+741-K0078+919 | Maintenance Section | Competitive Bidding | October 3, 2023 | October 24, 2023 | January 31, 2024 | February 16, 2024 | Regular Agency Fund (01000000) | 12,294,000.00 | 0 | 12,294,000.00 | Asphalt overlay | |
| 310101101502000/ 24DH0002 | Preventive Maintenance - Primary Roads Calamba-Sta Cruz-Famy Jct Rd - K0088+818-K0089+194 | Maintenance Section | Competitive Bidding | October 03, 2023 | October 24, 2023 | January 31, 2024 | February 16, 2024 | Regular Agency Fund (01000000) | 30,000,000.00 | 0 | 30,000,000.00 | Asphalt overlay | |
| 310102101804000/ 24DH0042 | Preventive Maintenance - Primary Roads Calamba-Sta Cruz-Famy Jct Rd - K0089+724-K0091+000 | Maintenance Section | Competitive Bidding | February 22, 2024 | March 12, 2024 | March 20, 2024 | April 01, 2024 | Regular Agency Fund (01000000) | 50,000,000.00 | 0 | 50,000,000.00 | Asphalt overlay | |
| 310102101805000/ 24DH0045 | Preventive Maintenance - Secondary Roads Calamba-Sta Cruz-Famy Jct Rd - K0094+988-K0096+230 | Maintenance Section | Competitive Bidding | March 14, 2024 | April 04, 2024 | July 11, 2024 | July 19, 2024 | Regular Agency Fund (01000000) | 50,000,000.00 | 0 | 50,000,000.00 | Asphalt overlay | |
| 310102101802000/ 24DH0003 | Preventive Maintenance - Secondary Roads Calamba-Sta Cruz-Famy Jct Rd - K0110+000-K0110+513 | Maintenance Section | Competitive Bidding | October 03, 2023 | October 24, 2023 | January 31, 2024 | February 16, 2024 | Regular Agency Fund (01000000) | 36,711,000.00 | 0 | 36,711,000.00 | Asphalt overlay | |
| 310102101542000/ 24DH0043 | Preventive Maintenance - Secondary Roads Pagsanjan-Lucban Rd K0112+292 to K0113+804 | Maintenance Section | Competitive Bidding | February 28, 2024 | March 19, 2024 | April 2, 2024 | April 12, 2024 | Regular Agency Fund (01000000) | 100,000,000.00 | 0 | 100,000,000.00 | Asphalt overlay | |
| 310102101803000/ 24DH0006 | Preventive Maintenance - Secondary Roads Rizal Bdry-Famy-Quezon Rd K0074+659-K0075+200 | Maintenance Section | Competitive Bidding | October 06, 2023 | October 26, 2023 | January 31, 2024 | February 16, 2024 | Regular Agency Fund (01000000) | 30,000,000.00 | 0 | 30,000,000.00 | Asphalt overlay | |
| 310103101583000/ 24DH0004 | Preventive Maintenance - Tertiary Roads Sta. Cruz Pob Rd - K0088+1232-K0088+1813 | Maintenance Section | Competitive Bidding | October 03, 2023 | October 24, 2023 | January 31, 2024 | February 16, 2024 | Regular Agency Fund (01000000) | 42,032,000.00 | 0 | 42,032,000.00 | Asphalt overlay | |
| Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide | | | | | | | | | | | | | |
| 310108101716000/ 24DH0007 | Rehabilitation/ Reconstruction of Roads with Slips, slope Collapse, and Landslide-Secondary Roads Pagsanjan-Lucban Rd K0102+640-K0102+776 | Construction Section | Competitive Bidding | October 6, 2024 | October 26, 2023 | September 9, 2024 | September 13, 2024 | Regular Agency Fund (01000000) | 72,450,000.00 | 0 | 72,450,000.00 | Rehabilitation of Roadside Structures with request for modification | |
| 310108101846000/ 24DH0008 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Rizal Bdry-Famy-Quezon Rd-K0067+(-340)-K0067+(-280) | Construction Section | Competitive Bidding | October 6, 2024 | October 26, 2023 | September 9, 2024 | September 13, 2024 | Regular Agency Fund (01000000) | 32,660,000.00 | 0 | 32,660,000.00 | Rehabilitation of Roadside Structures with request for modification | |
| 310109101575000/ 24DH0060 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Majayjay-Lucban Rd - K0116+250-K0116+280 | Construction Section | Competitive Bidding | June 11, 2024 | July 2, 2024 | July 9, 2024 | July 15, 2024 | Regular Agency Fund (01000000) | 15,000,000.00 | 0 | 15,000,000.00 | Rehabilitation of Roadside Structures | |
| 310109101462000/ 24DH0061 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Marikina-Infanta Rd - K0082+240-K0082+320 | Construction Section | Competitive Bidding | June 11, 2024 | July 2, 2024 | July 9, 2024 | July 15, 2024 | Regular Agency Fund (01000000) | 51,200,000.00 | 0 | 51,200,000.00 | Rehabilitation of Roadside Structures | |
| 310109101463000/ 24DH0051 | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Paete-Famy Pob Rd-K0109+693-K0109+763, K0109+773- K0109+843 | Construction Section | Competitive Bidding | May 10, 2024 | May 30, 2024 | June 20, 2024 | June 26, 2024 | Regular Agency Fund (01000000) | 70,000,000.00 | 0 | 70,000,000.00 | Rehabilitation of Roadside Structures | |
| Construction/Upgrading/Rehabilitation of Drainage along National Roads | | | | | | | | | | | | | |
| 310110100512000/ 24DH0071 | Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads Calamba-Sta. Cruz-Famy Jct Rd K0083+700-K0084+500 | Construction Section | Competitive Bidding | July 17,2024 | August 6, 2024 | August 15, 2024 | August 22, 2024 | Regular Agency Fund (01000000) | 25,000,000.00 | 0 | 25,000,000.00 | Rehabilitation of drainage | |
| 31011110068900/ 24DH0009 | Construction/Upgrading/Rehabilitation of Drainage along National Roads-Secondary Roads Pagsanjan-Lucban Rd K0098+005-K0098+009 | Construction Section | Competitive Bidding | October 6, 2023 | October 26, 2023 | January 31, 2024 | February 16, 2024 | Regular Agency Fund (01000000) | 3,000,000.00 | 0 | 3,000,000.00 | Rehabilitation of drainage | |
| Network Development Program | | | | | | | | | | | | | |
| 310201101395000/ 24DH0016 | Road Widening - Primary Roads Calamba-Sta. Cruz-Famy Jct Rd-K0087+535-K0087+698 | Construction Section | Competitive Bidding | November 09, 2023 | November 28, 2024 | January 31, 2024 | February 16, 2024 | Regular Agency Fund (01000000) | 8,150,000.00 | 0 | 8,150,000.00 | Road Widening | |
| 310202101658000/ 24DH0021 | Road Widening - Secondary Roads Calamba-Sta. Cruz-Famy Jct Rd-K0104+535-K0104+775 | Construction Section | Competitive Bidding | December 08, 2023 | December 28, 2023 | January 31, 2024 | February 16, 2024 | Regular Agency Fund (01000000) | 20,000,000.00 | 0 | 20,000,000.00 | Road Widening | |
| 310202101659000/ 24DH0017 | Road Widening - Secondary Roads Pagsanjan-Lucban Rd-K0104+434-K0104+740 | Construction Section | Competitive Bidding | November 22, 2023 | December 12, 2023 | January 31, 2024 | February 16, 2024 | Regular Agency Fund (01000000) | 20,000,000.00 | 0 | 20,000,000.00 | Road Widening | |
| 310202101660000/ 24DH0041 | Road Widening - Secondary Roads Rizal Bdry-Famy-Quezon Rd-K0081+306-K0081+605 | Construction Section | Competitive Bidding | February 06, 2024 | February 27, 2024 | March 18, 2024 | March 26, 2024 | Regular Agency Fund (01000000) | 20,000,000.00 | 0 | 20,000,000.00 | Road Widening | |
| 310203101820000/ 24DH0027 | Road Widening - Tertiary Roads Cavinti-Caliraya Rd - K0108+395-K0108+745 | Construction Section | Competitive Bidding | January 16, 2024 | February 06, 2024 | February 23, 2024 | February 28, 2024 | Regular Agency Fund (01000000) | 15,744,000.00 | 0 | 15,744,000.00 | Road Widening | |

DPWH Laguna I DEO Final Annual Procurement Plan for FY 2024

| Code (PAP) | Procurement Program/Project | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program/ Activity/ Project) |
|---|--|----------------------|---------------------|--|-----------------------------|--------------------|--------------------|--------------------------------|------------------------|------|----------------|--|
| | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 310203100821000/ 24DH0028 | Road Widening - Tertiary Roads Markina-Infanta Rd-K0077+830-K0078+130 | Construction Section | Competitive Bidding | January 20, 2024 | February 08, 2024 | February 23, 2024 | February 28, 2024 | Regular Agency Fund (01000000) | 15,000,000.00 | 0 | 15,000,000.00 | Road Widening |
| 310207100358000/ 24DH0032 | Off-Carriageway Improvement-Primary Roads- Calamba-Sta. Cruz-Famy Jct Rd-K0086+302-K0086+429, K0086+458-K0083+556, K0086+565-K0086+571, K0086+640-K0086+649, K0086+675-K0086+711, K0086+752-K0086+767, K0086+826-K0086+866, K0086+874-K0086+889, K0086+896-K0086+899, K0086+911-K0086+925, K0086+927-K0086+931, K0086+941-K0086+961, K0087+050-K0087+060, K0087+097-K0087+105, K0087+114-K0087+136, K0087+157-K0087+164, K0087+340-K0087+352, K0087+370-K0087+395, K0087+426-K0087+430, K0087+448-K0087+465, K0087+501-K0087+697 | Construction Section | Competitive Bidding | January 30, 2024 | February 20, 2024 | May 27, 2024 | May 31, 2024 | Regular Agency Fund (01000000) | 10,620,000.00 | 0 | 10,620,000.00 | Improvement of off-carriageway |
| Bridge Program | | | | | | | | | | | | |
| 310303101711000/ 24DH0072 | Retrofitting/Strengthening of Permanent Bridges, Balian Br. (BO3194LZ) along Paele-Famy Pob Rd | Construction Section | Competitive Bidding | July 17,2024 | August 6, 2024 | August 15, 2024 | August 22, 2024 | Regular Agency Fund (01000000) | 1,500,000.00 | 0 | 1,500,000.00 | Retrofitting of permanent bridge |
| ORGANIZATIONAL OUTCOME 2:Protect Lives and Properties Against Major Floods | | | | | | | | | | | | |
| Construction/Maintenance of Flood Control Mitigation Structures and Drainage Systems | | | | | | | | | | | | |
| 320101110860000/ 24DH0010 | Construction of River Control along along Balanac River, Barangay Sampaloc, Pagsanjan, Laguna | Construction Section | Competitive Bidding | October 20, 2023 | November 09, 2023 | February 01, 2024 | February 20, 2024 | Regular Agency Fund (01000000) | 80,714,000.00 | 0 | 80,714,000.00 | Construction of River Control |
| 320101110572000/ 24DH0033 | Construction of River Control along Balanac River,Barangay Maulawin, Pagsanjan, Laguna | Construction Section | Competitive Bidding | January 30, 2024 | February 20, 2024 | March 4, 2024 | March 13, 2024 | Regular Agency Fund (01000000) | 100,000,000.00 | 0 | 100,000,000.00 | Construction of River Control |
| 320101110861000/ 24DH0005 | Construction of River Control along Pagsanjan River,Barangay Wawa, Lumban, Laguna | Construction Section | Competitive Bidding | October 03, 2023 | October 24, 2023 | February 01, 2024 | February 20, 2024 | Regular Agency Fund (01000000) | 80,715,000.00 | 0 | 80,715,000.00 | Construction of River Control |
| 320101110573000/ 24DH0031 | Construction of River Control along Pagsanjan River, Brgy. Pinagsanjan, Pagsanjan, Laguna | Construction Section | Competitive Bidding | January 20, 2024 | February 08, 2024 | February 23, 2024 | February 28, 2024 | Regular Agency Fund (01000000) | 100,000,000.00 | 0 | 100,000,000.00 | Construction of River Control |
| 320101110862000/ 24DH0011 | Construction of River Control along Pagsanjan River, Lumban Section, Lumban, Laguna | Construction Section | Competitive Bidding | October 20, 2023 | November 09, 2023 | February 01, 2024 | February 20, 2024 | Regular Agency Fund (01000000) | 80,714,000.00 | 0 | 80,714,000.00 | Construction of River Control |
| 320101109002000/ 24DH0020 | Construction of River Control along Pangil River, Pangil, Laguna | Construction Section | Competitive Bidding | November 29, 2023 | December 19, 2023 | February 01, 2024 | February 20, 2024 | Regular Agency Fund (01000000) | 80,714,000.00 | 0 | 80,714,000.00 | Construction of River Control |
| 320101110863000/ 24DH0019 | Construction of River Control along Sta. Cruz River, Sta. Cruz, Laguna | Construction Section | Competitive Bidding | November 29, 2023 | December 19, 2023 | February 01, 2024 | February 20, 2024 | Regular Agency Fund (01000000) | 80,714,000.00 | 0 | 80,714,000.00 | Construction of River Control |
| CONVERGENCE AND SPECIAL SUPPORT PROGRAM | | | | | | | | | | | | |
| Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239 | | | | | | | | | | | | |
| 300214101084000/ 24DH0000 | Installation of Road Safety Devices along Calamba-Sta. Cruz-Famy Jct Rd-K0077+(-128)- K0077+872 | Maintenance Section | Competitive Bidding | August 08, 2024 | August 27, 2024 | September 2, 2024 | September 11, 2024 | Regular Agency Fund (01000000) | 1,000,000.00 | 0 | 1,000,000.00 | Installation of road safety devices |
| 300214101085000/ 24DH0000 | Installation of Road Safety Devices along Calamba-Sta. Cruz-Famy Jct Rd-K0082+433- K0083+437 | Maintenance Section | Competitive Bidding | August 08, 2024 | August 27, 2024 | September 2, 2024 | September 11, 2024 | Regular Agency Fund (01000000) | 1,250,000.00 | 0 | 1,250,000.00 | Installation of road safety devices |
| 300214101086000/ 24DH0000 | Installation of Road Safety Devices along Calamba-Sta. Cruz-Famy Jct Rd-K0083+607-K0084+615 | Maintenance Section | Competitive Bidding | August 08, 2024 | August 27, 2024 | September 2, 2024 | September 11, 2024 | Regular Agency Fund (01000000) | 860,000.00 | 0 | 860,000.00 | Installation of road safety devices |
| 300214101087000/ 24DH0000 | Installation of Road Safety Devices along Paele-Famy Pob Rd- K0111+392- K0112+422 | Maintenance Section | Competitive Bidding | August 08, 2024 | August 27, 2024 | September 2, 2024 | September 11, 2024 | Regular Agency Fund (01000000) | 730,000.00 | 0 | 730,000.00 | Installation of road safety devices |
| 300214101088000/ 24DH0000 | Installation of Road Safety Devices along Pila Poblacion Rd- K0080+(-146) - K0080+854 | Maintenance Section | Competitive Bidding | August 08, 2024 | August 27, 2024 | September 2, 2024 | September 11, 2024 | Regular Agency Fund (01000000) | 866,000.00 | 0 | 866,000.00 | Installation of road safety devices |
| 300214101089000/ 24DH0000 | Installation of Road Safety Devices along Sta. Cruz Pob Rd - K0085+(-122) - K0085+878 | Maintenance Section | Competitive Bidding | August 08, 2024 | August 27, 2024 | September 2, 2024 | September 11, 2024 | Regular Agency Fund (01000000) | 1,075,000.00 | 0 | 1,075,000.00 | Installation of road safety devices |
| 300214101091000/ 24DH0067 | Installation of Roadway Lighting Structures, Stas. Cruz, Laguna | Maintenance Section | Competitive Bidding | July 4, 2024 | July 23, 2024 | July 31, 2024 | August 7, 2024 | Regular Agency Fund (01000000) | 5,000,000.00 | 0 | 5,000,000.00 | Installation of road safety devices |
| 300214101090000/ 24DH0000 | Installation of Signage, Pavement Markings, and Street Lights along Sta. Cruz Pob Rd- K0088+337-K0088+496, K0088+680-K0088+1250 | Maintenance Section | Competitive Bidding | August 08, 2024 | August 27, 2024 | September 2, 2024 | September 11, 2024 | Regular Agency Fund (01000000) | 1,065,000.00 | 0 | 1,065,000.00 | Installation of road safety devices |
| 300214101092000/ 24DH0063 | Installation/Application/Construction of Signage, Pavement Markings, Street Lights, and Paved Shoulders along Calamba-Sta. Cruz-Famy Jct Rd- K0104+129- K0105+127 | Maintenance Section | Competitive Bidding | June 11, 2024 | July 2, 2024 | September 17, 2024 | September 24, 2024 | Regular Agency Fund (01000000) | 8,156,000.00 | 0 | 8,156,000.00 | Installation of road safety devices with modification |

DPWH Laguna I-DEO Final Annual Procurement Plan for FY 2024

| Code (PAP) | Procurement Program/Project | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program/ Activity/ Project) |
|---|--|----------------------|---------------------|--|--------------------------------|--------------------|--------------------|--------------------------------|------------------------|------|----------------|--|
| | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) | | | | | | | | | | | | |
| Flood Mitigation Structures protecting Major/ Strategic Public Building/Facilities | | | | | | | | | | | | |
| 300219102457000/ 24DH0034 | Construction of Flood Control Structure along Balanac River, Barangay Poblacion Dos, Pagsanjan, Laguna | Construction Section | Competitive Bidding | January 30, 2024 | February 20, 2024 | March 4, 2024 | March 13, 2024 | Regular Agency Fund (01000000) | 60,000,000.00 | 0 | 60,000,000.00 | Construction of Flood Control Structure |
| 300219102458000/ 24DH0035 | Construction of Flood Control Structure along Balanac River, Barangay Sampaloc Dos, Pagsanjan, Laguna | Construction Section | Competitive Bidding | January 30, 2024 | February 20, 2024 | March 4, 2024 | March 13, 2024 | Regular Agency Fund (01000000) | 100,000,000.00 | 0 | 100,000,000.00 | Construction of Flood Control Structure |
| 300219102459000/ 24DH0029 | Construction of Flood Control Structure along Inawasan River, Famy, Laguna | Construction Section | Competitive Bidding | January 20, 2024 | February 08, 2024 | February 23, 2024 | February 28, 2024 | Regular Agency Fund (01000000) | 100,000,000.00 | 0 | 100,000,000.00 | Construction of Flood Control Structure |
| 300219102460000/ 24DH0030 | Construction of Flood Control Structure along Pangil River, Pangil, Laguna | Construction Section | Competitive Bidding | January 20, 2024 | February 08, 2024 | February 23, 2024 | February 28, 2024 | Regular Agency Fund (01000000) | 100,000,000.00 | 0 | 100,000,000.00 | Construction of Flood Control Structure |
| 30021910246100/ 24DH0040 | Construction of Flood Control Structure along Romero River, Siniloan, Laguna | Construction Section | Competitive Bidding | February 06, 2024 | February 27, 2024 | March 12, 2024 | March 20, 2024 | Regular Agency Fund (01000000) | 100,000,000.00 | 0 | 100,000,000.00 | Construction of Flood Control Structure |
| SIPAG-Major/Strategic Public Buildings/Facilities Structural and Resilience Program | | | | | | | | | | | | |
| 300231100058000/ 24DH0055 | Construction of Multi Purpose Building at the Laguna Police Provincial Office Located at Santa Cruz, Laguna | Construction Section | Competitive Bidding | May 16, 2024 | June 04, 2024 | June 18, 2024 | June 24, 2024 | Regular Agency Fund (01000000) | 21,240,000.00 | 0 | 21,240,000.00 | Construction of multi purpose building. |
| Basic Infrastructure Program (BIP) | | | | | | | | | | | | |
| Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities | | | | | | | | | | | | |
| 300221105841000/ 24DH0044 | Construction of Road at Sitio Bungliw,Barangay Cambuja, Sta. Maria, Laguna | Construction Section | Competitive Bidding | March 06, 2024 | March 26, 2024 | April 8, 2024 | April 16, 2024 | Regular Agency Fund (01000000) | 7,500,000.00 | 0 | 7,500,000.00 | Construction of Road |
| 300221105843000/ 24DH0073 | Construction of Road with Open Canal in Brgy. Dambo, Pangil, Laguna | Construction Section | Competitive Bidding | August 13, 2024 | September 3, 2024 | September 10, 2024 | September 20, 2024 | Regular Agency Fund (01000000) | 10,000,000.00 | 0 | 10,000,000.00 | Construction of Road |
| 300221104706000/ 24DH0073 | Construction of Road , Saray Diman Road to Green House Labak Road, Balian, Pangil-Pakil, Laguna | Construction Section | Competitive Bidding | August 13, 2024 | September 3, 2024 | September 10, 2024 | September 20, 2024 | Regular Agency Fund (01000000) | 150,000,000.00 | 0 | 150,000,000.00 | Construction of Road |
| 300221105842000/ 24DH0073 | Improvement of Multi Purpose Facility (San Luis Sports Complex) Exit Road, Brgy. Bubukal, Santa Cruz, Laguna | Construction Section | Competitive Bidding | July 17,2024 | August 6, 2024 | August 15, 2024 | August 22, 2024 | Regular Agency Fund (01000000) | 45,000,000.00 | 0 | 45,000,000.00 | Improvement of multi purpose facility |
| BIP-Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities | | | | | | | | | | | | |
| 300222100223000/ 24DH0073 | Construction of Road with Box Culvert, Sitio Saudi, Barangay Balian, Pangil, Laguna | Construction Section | Competitive Bidding | August 13, 2024 | September 3, 2024 | September 10, 2024 | September 20, 2024 | Regular Agency Fund (01000000) | 10,000,000.00 | 0 | 10,000,000.00 | Construction of Road |
| BIP-Flood Mitigation Structures Protecting Major/ Strategic Public Buildings/Facilities | | | | | | | | | | | | |
| 300225101999000/ 24DH0059 | Construction of Drainage Canal along Mabini Street, Brgy. Sampaloc, Pagsanjan, Laguna | Construction Section | Competitive Bidding | June 6, 2024 | June 25, 2024 | July 2, 2024 | July 9, 2024 | Regular Agency Fund (01000000) | 5,000,000.00 | 0 | 5,000,000.00 | Construction of drainage canal |
| BIP-Multi Purpose Buildings/Facilities to support Social Services | | | | | | | | | | | | |
| 300226109687000/ 24DH0036 | Construction of Multi Purpose Building (Covered Court) for Brgy. Saray, Pakil, Laguna | Construction Section | Competitive Bidding | August 13, 2024 | September 3, 2024 | September 10, 2024 | September 20, 2024 | Regular Agency Fund (01000000) | 10,000,000.00 | 0 | 10,000,000.00 | Completion of multi purpose building |
| 300226112900000/ 24DH0036 | Construction (Completion) of Multi Purpose Building (Covered Court) at Barangay Bangco, Cavinti, Laguna | Construction Section | Competitive Bidding | February 06, 2024 | February 27, 2024 | March 12, 2024 | March 20, 2024 | Regular Agency Fund (01000000) | 2,000,000.00 | 0 | 2,000,000.00 | Completion of multi purpose building |
| 300226112908000/ 24DH0022 | Construction (Completion) of Multi Purpose Building (Covered Court) at Barangay Ibaba Del Norte, Paele, Laguna | Construction Section | Competitive Bidding | January 06, 2024 | January 25, 2024 | February 08, 2024 | February 23, 2024 | Regular Agency Fund (01000000) | 3,000,000.00 | 0 | 3,000,000.00 | Completion of multi purpose building |
| 300226112909000/ 24DH0037 | Construction (Completion) of Multi Purpose Building (Covered Court) at Barangay Isla, Pangil, Laguna | Construction Section | Competitive Bidding | February 06, 2024 | February 27, 2024 | March 12, 2024 | March 20, 2024 | Regular Agency Fund (01000000) | 3,000,000.00 | 0 | 3,000,000.00 | Completion of multi purpose building |
| 300226112910000/ 24DH0023 | Construction (Completion) of Multi Purpose Building (Covered Court) at Barangay San Isidro, Pagsanjan, Laguna | Construction Section | Competitive Bidding | January 06, 2024 | February 20, 2024 | March 4, 2024 | March 13, 2024 | Regular Agency Fund (01000000) | 2,000,000.00 | 0 | 2,000,000.00 | Completion of multi purpose building |
| 300226112911000/ 24DH0024 | Construction (Completion) of Multi Purpose Building (Covered Court) at Barangay Sta. Clara Sur, Pila, Laguna | Construction Section | Competitive Bidding | January 06, 2024 | January 25, 2024 | February 08, 2024 | February 23, 2024 | Regular Agency Fund (01000000) | 2,000,000.00 | 0 | 2,000,000.00 | Completion of multi purpose building |
| 300226112902000/ 24DH0056 | Construction of Multi Purpose Building (Daycenter Center) at Brgy. Kataypuanan, Famy, Laguna | Construction Section | Competitive Bidding | May 21, 2024 | June 11, 2024 | June 18, 2024 | June 26, 2024 | Regular Agency Fund (01000000) | 5,000,000.00 | 0 | 5,000,000.00 | Construction of multi purpose building |
| 300226112912000/ 24DH0012 | Construction of Multi Purpose Building (Covered Court) at Barangay Bagong Pook, Pila, Laguna | Construction Section | Competitive Bidding | October 20, 2023 | November 09, 2023 | January 31, 2024 | February 16, 2024 | Regular Agency Fund (01000000) | 18,000,000.00 | 0 | 18,000,000.00 | Construction of multi purpose building (covered court) |

DPWH Laguna I DEO Final Annual Procurement Plan for FY 2024

| Code (PAP) | Procurement Program/Project | PMO/End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program/ Activity/ Project) |
|--|---|----------------------|---------------------|--|-----------------------------|-------------------|-------------------|--------------------------------|-------------------------|----------|-------------------------|--|
| | | | | Advertisement/ Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300226112913000/24DH0013 | Construction of Multi Purpose Building (Covered Court) at Barangay Biñan, Pagsanjan, Laguna | Construction Section | Competitive Bidding | October 20, 2023 | November 09, 2023 | January 31, 2024 | February 16, 2024 | Regular Agency Fund (01000000) | 18,000,000.00 | 0 | 18,000,000.00 | Construction of multi purpose building (covered court) |
| 300226112914000/24DH0014 | Construction of Multi Purpose Building (Covered Court) at Barangay Cabanbanan, Pagsanjan, Laguna | Construction Section | Competitive Bidding | October 20, 2023 | November 09, 2023 | January 31, 2024 | February 16, 2024 | Regular Agency Fund (01000000) | 18,000,000.00 | 0 | 18,000,000.00 | Construction of multi purpose building (covered court) |
| 300226112915000/24DH0016 | Construction of Multi Purpose Building (Covered Court) at Barangay Laysin,Cavinti, Laguna | Construction Section | Competitive Bidding | November 22, 2023 | December 12, 2023 | January 31, 2024 | February 16, 2024 | Regular Agency Fund (01000000) | 18,000,000.00 | 0 | 18,000,000.00 | Construction of multi purpose building (covered court) |
| 300226112916000/24DH0015 | Construction of Multi Purpose Building (Covered Court) at Barangay Salang Bato, Famy, Laguna | Construction Section | Competitive Bidding | October 20, 2023 | November 09, 2023 | January 31, 2024 | February 16, 2024 | Regular Agency Fund (01000000) | 18,000,000.00 | 0 | 18,000,000.00 | Construction of multi purpose building (covered court) |
| 300226112917000/24DH0025 | Construction of Multi Purpose Building (Covered Court) at Barangay Tubuan, Pila, Laguna | Construction Section | Competitive Bidding | January 06, 2024 | January 25, 2024 | February 08, 2024 | February 23, 2024 | Regular Agency Fund (01000000) | 10,500,000.00 | 0 | 10,500,000.00 | Construction of multi purpose building (covered court) |
| 300226112907000/24DH0026 | Construction of Multi Purpose Building (Covered Court) at Barangay Maulawin, Pagsanjan, Laguna | Construction Section | Competitive Bidding | January 06, 2024 | February 20, 2024 | March 4, 2024 | March 13, 2024 | Regular Agency Fund (01000000) | 15,000,000.00 | 0 | 15,000,000.00 | Construction of multi purpose building (covered court) |
| 300226112903000/24DH0052 | Construction of Multi Purpose Building (Kesong Puti Trade Center),Barangay Poblacion, Sta. Cruz, Laguna | Construction Section | Competitive Bidding | May 16, 2024 | June 04, 2024 | June 18, 2024 | June 24, 2024 | Regular Agency Fund (01000000) | 6,000,000.00 | 0 | 6,000,000.00 | Construction of multi purpose building. |
| 300226112905000/24DH0054 | Construction of Multi Purpose Building (New Government Center/ Municipal Hall), Lumban, Laguna | Construction Section | Competitive Bidding | May 16, 2024 | June 04, 2024 | June 18, 2024 | June 24, 2024 | Regular Agency Fund (01000000) | 20,000,000.00 | 0 | 20,000,000.00 | Construction of multi purpose building. |
| 30022610972000/24DH0038 | Construction of Multi Purpose Building, Barangay Nanguma, Mabita, Laguna | Construction Section | Competitive Bidding | February 06, 2024 | February 27, 2024 | April 29, 2024 | May 03, 2024 | Regular Agency Fund (01000000) | 5,000,000.00 | 0 | 5,000,000.00 | Construction of multi purpose building. |
| 300226112904000/24DH0046 | Construction of Multi Purpose Building, Brgy. San Buenaventura, Luisiana, Laguna | Construction Section | Competitive Bidding | April 04, 2024 | April 23, 2024 | April 25, 2024 | May 03, 2024 | Regular Agency Fund (01000000) | 5,000,000.00 | 0 | 5,000,000.00 | Construction of multi purpose building. |
| 300226109721000/24DH0039 | Construction of Multi Purpose Building, Brgy. Cigaras, Magdalena, Laguna | Construction Section | Competitive Bidding | February 06, 2024 | February 27, 2024 | March 12, 2024 | March 20, 2024 | Regular Agency Fund (01000000) | 5,000,000.00 | 0 | 5,000,000.00 | Construction of multi purpose building. |
| 300226112906000/24DH0050 | Construction of New Multi Purpose Building, Sta. Cruz, Laguna | Construction Section | Competitive Bidding | April 25, 2024 | May 14, 2024 | May 21, 2024 | May 28, 2024 | Regular Agency Fund (01000000) | 10,000,000.00 | 0 | 10,000,000.00 | Construction of multi purpose building. |
| 300226112901000/24DH0062 | Rehabilitation of Multi Purpose Building, Santa Cruz, Laguna | Construction Section | Competitive Bidding | June 11, 2024 | July 2, 2024 | July 9, 2024 | July 15, 2024 | Regular Agency Fund (01000000) | 20,000,000.00 | 0 | 20,000,000.00 | Rehabilitation of multi purpose building. |
| BIP-Evacuation Centers/ Quarantine Facilities/ Public Health Facilities | | | | | | | | | | | | |
| 300226100561000/24DH0047 | Construction of Barangay Health Center, Brgy. San Antonio, Kalayaan, Laguna | Construction Section | Competitive Bidding | April 4, 2024 | April 23, 2024 | April 25, 2024 | May 3, 2024 | Regular Agency Fund (01000000) | 5,000,000.00 | 0 | 5,000,000.00 | Construction of health center building. |
| 300226100560000/24DH0049 | Construction of Dialysis Center Facility and Building, Siniloan, Laguna | Construction Section | Competitive Bidding | April 17, 2024 | May 7, 2024 | May 14, 2024 | May 22, 2024 | Regular Agency Fund (01000000) | 10,000,000.00 | 0 | 10,000,000.00 | Construction of dialysis center building. |
| Local Program | | | | | | | | | | | | |
| National Building Program | | | | | | | | | | | | |
| Buildings and Other Structures | | | | | | | | | | | | |
| Multi purpose / Facilities | | | | | | | | | | | | |
| 300105201257000/24DH0057 | Construction (Completion) of Three (3) Storey Office Building, DPWH Laguna 1st DEO, Sta. Cruz, Laguna | Construction Section | Competitive Bidding | May 30, 2024 | June 18, 2024 | July 3, 2024 | July 9, 2024 | Regular Agency Fund (01000000) | 50,000,000.00 | 0 | 50,000,000.00 | Construction of office building |
| 300105201344000/24DH0053 | Construction (Completion) of Two (2) Storey Office Building, DPWH Laguna 1st DEO, Sta. Cruz, Laguna | Construction Section | Competitive Bidding | May 16, 2024 | June 04, 2024 | June 18, 2024 | June 24, 2024 | Regular Agency Fund (01000000) | 20,000,000.00 | 0 | 20,000,000.00 | Construction of office building |
| | | | | | | | | | 2,362,174,000.00 | - | 2,362,174,000.00 | |

Prepared by:

EDITHA L. LARON
Engineer III
Head, BAC Secretariat

Submitted by:

ARIEL M. AVELLANO
Engineer III
BAC Chairperson

Approved by:

CORAZON V. CABATEAT
District Engineer

DPWH Laguna I DEO Final Annual Procurement Plan for FY 2024 Goods and Services

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity | Mode of Procurement | Schedule for each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program/ Project) |
|--------------|--|------------------------|---------------------------------------|---------------------|--|-----------------------------|-----------------|------------------|--------------------------------|------------------------|------|--------------|---|
| | | | | | Advertisement / Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 24GDH0001 | Purchase and Delivery of IT Equipment to be used in the DPWH Laguna I District Engineering Office, Sta. Cruz, Laguna | Administrative Section | No | Competitive Bidding | 01/19/2024 | 02/08/2024 | 03/01/2024 | 03/08/2024 | Regular Agency Fund (01000000) | 1,953,000.00 | - | 1,953,000.00 | Purchase of IT Equipment |
| 24GDH0002 | Provision of Security Services at DPWH Laguna I District Engineering Office | Administrative Section | No | Competitive Bidding | 03/26/2024 | 04/16/2024 | 05/03/2024 | 05/10/2024 | Regular Agency Fund (01000000) | 1,725,247.78 | - | 1,725,247.78 | Provision of security services |
| 24GDH0004 | Purchase and Delivery of Maintenance Equipment for DPWH Laguna I District Engineering Office, Sta. Cruz, Laguna | Maintenance Section | No | Competitive Bidding | 06/12/2024 | 07/02/2024 | 07/09/2024 | 07/15/2024 | Regular Agency Fund (01000000) | 2,804,596.50 | - | 2,804,596.50 | Purchase of Maintenance Equipment |
| TOTAL | | | | | | | | | | | | | |

Prepared by:

EDITHA L. LARON
Engineer III
Head, BAC Secretariat

Submitted by:

ARIEL M. AVELLANO
Engineer III
BAC Chairperson

Approved by:

CONAZON V. CABATBAT
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LAGUNA 1st DISTRICT ENGINEERING OFFICE
Sta. Cruz, Laguna, Region IV-A



CERTIFICATION

This is to certify that the DPWH-Laguna 1st District Engineering Office has no scheduled procurement for Consulting Services during the period of January to June 2024.

This Certification is issued this 25th day of July 2024 at DPWH-Laguna I District Engineering Office, Santa Cruz, Laguna.


CORAZON V. CABATBAT
District Engineer

R4A.16 DEN/ELL

DPWH Laguna I DEO Final Annual Procurement Plan for FY 2024 Consulting Services

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procure-ment Activity | Mode of Procurement | Schedule for each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/ Project) |
|------------|---------------------|---------------|--|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----|---|
| | | | | | Advertisement / Posting of IB/REI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| - | None | - | - | - | - | - | - | - | - | - | - | - | - |
| TOTAL | | | | | | | | | | - | - | - | |

Prepared by:


EDITHA L. LARON
 Engineer III
 Head, BAC Secretariat

Submitted by:


ARIEL M. AVELLANO
 Engineer III
 BAC Chairperson

Approved by:


CORAZON V. CABATBAT
 District Engineer