

DPWH-Davao City Engineering Office - Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
	25LB0001 - Preventive Maintenance - Asphalt Overlay - Davao City Div Rd - K1509 + 955 - K1510 + 905	Davao City District Engineering Office	YES	Competitive Bidding	11/5/24-11/11/24	11/26/24	1/6/25	1/15/25-1/24/25	70,750,000.00		70,750,000.00	Preventive Maintenance - Asphalt Overlay
	25LB0002 - Preventive Maintenance - Asphalt Overlay - Ma-a Rd - K1509 + (-784) - K1512 + 563	Davao City District Engineering Office	YES	Competitive Bidding	11/5/24-11/11/24	11/26/24	1/6/25	1/15/25-1/24/25	110,000,000.00		110,000,000.00	Preventive Maintenance - Asphalt Overlay
	25LB0003 - Preventive Maintenance - Asphalt Overlay - Davao City Div Rd - K1510 + 905 - K1511 + 535	Davao City District Engineering Office	YES	Competitive Bidding	11/5/24-11/11/24	11/26/24	1/6/25	1/15/25-1/24/25	35,100,000.00		35,100,000.00	Preventive Maintenance - Asphalt Overlay
	25LB0004 - Preventive Maintenance - Asphalt Overlay - Ma-a Rd - K1512 + 563 - K1513 + 189	Davao City District Engineering Office	YES	Competitive Bidding	11/5/24-11/11/24	11/26/24	1/6/25	1/15/25-1/24/25	38,000,000.00		38,000,000.00	Preventive Maintenance - Asphalt Overlay

Prepared by:

DWIGHT VINCENT J. FERNANDEZ

Engineer III
Head, Procurement Unit

Recommending Approval:

EMILIO P. SUCALDITO, JR

Engineer III
BAC Chairman

Approved by:

RICHARD A. RAGASA

District Engineer
Head of the Procuring Entity