


DPWH-Davao City Engineering Office - Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
	25LB0010 - Construction of Revetment along Talomo River, Sta. 4 + 700 - Sta. 4 + 950, Davao City	Davao City District Engineering Office		Competitive Bidding	11/12/24-11/18/24	12/3/24	1/21/25	1/22/25-1/31/25	100,000,000.00		100,000,000.00	Construction of Revetment
	25LB0013 - Rehabilitation of Revetment along Talomo River, Outfall Section, Davao City	Davao City District Engineering Office		Competitive Bidding	11/12/24-11/18/24	12/3/24	1/21/25	1/22/25-1/31/25	100,000,000.00		100,000,000.00	Rehabilitation of Revetment


Prepared by:


DWIGHT VINCENT J. FERNANDEZ
 Engineer III
 Head, Procurement Unit

Recommending Approval:


EMILIO P. SUCALDITO, JR
 Engineer III
 BAC Chairman

Approved by:


RICHARD A. RAGASA
 District Engineer
 Head of the Procuring Entity

DPWH-Davao City Engineering Office - Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
	25LB0010 - Construction of Revetment along Talomo River, Sta. 4 + 700 - Sta. 4 + 950, Davao City	Davao City District Engineering Office		Competitive Bidding	11/12/24-11/18/24	12/3/24	1/21/25	1/22/25-1/31/25	100,000,000.00		100,000,000.00	Construction of Revetment
	25LB0013 - Rehabilitation of Revetment along Talomo River, Outfall Section, Davao City	Davao City District Engineering Office		Competitive Bidding	11/12/24-11/18/24	12/3/24	1/21/25	1/22/25-1/31/25	100,000,000.00		100,000,000.00	Rehabilitation of Revetment


Prepared by:


DWIGHT VINCENT J. FERNANDEZ
 Engineer III
 Head, Procurement Unit

Recommending Approval:


EMILIO P. SUCALDITO, JR
 Engineer III
 BAC Chairman

Approved by:


RICHARD A. RAGASA
 District Engineer
 Head of the Procuring Entity