

DPWH Davao Oriental 2nd District Engineering Office Updated Final Annual Procurement Plan (Non-CSE) for FY 2024 - Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101101402000	24LG0001 - Preventive Maintenance of Road: Asphalt Overlay - Pres. Diosdado P. Macapagal National Highway - K1763 + 270 - K1765 + 000	Construction Section	Yes	Competitive Bidding	10/12/2023	11/23/2023	1/30/2024	2/9/2024	GoP	96,500,000.00		96,500,000.00	- Application of Asphalt Overlay (80mm thk.); - Application of Asphalt Overlay (30mm thk.) (Pongoton Bridge); - Concrete Reblocking (280mm thk./ 3.35m width) - Application of reflectorized thermoplastic pavement markings - Installation of single arm post with street light - Provision of Bicycle Lane
310101101575000	24LG0002 - Reconstruction to Concrete Pavement - Pres. Diosdado P. Macapagal Natl Hi-way - K1775 + 165 - K1775 + 426	Construction Section	Yes	Competitive Bidding	10/12/2023	11/23/2023	1/30/2024	2/9/2024	GoP	2,450,000.00		2,450,000.00	Concrete Reblocking (280mm thk./ 3.5m width)
310109101641000	24LG0003 - Construction of Road Slope Protection Structure - Mati-Diversion Rd - K1716 + 495 - K1716 + 509.50	Construction Section	Yes	Competitive Bidding	10/12/2023	11/23/2023	1/30/2024	2/9/2024	GoP	7,252,000.00		7,252,000.00	- Construction of Road Slope Protection Structure - - Concrete Barrier with Steel Sheet Piles - Paving of shoulder (200mm thk., 2.50m width) - Concrete Reblocking (280mm thk., 3.35m width) - Application of Reflectorized Thermoplastic Pavement Markings - Installation of Single Arm Post with Street Light
310304101347000	24LG0004- Rehabilitation / Major Repair of Bilawan Br. (B00037MN) along Pres. Diosdado P. Macapagal Natl Hi-way	Construction Section	Yes	Competitive Bidding	10/12/2023	11/23/2023	1/30/2024	2/9/2024	GoP	6,370,000.00		6,370,000.00	- Application of Asphalt Overlay (100mm thk.); - Installation of Expansion Joint, 50mm gap, - Rubber (Multiplex) Expansion Joints - Application of reflectorized thermoplastic pavement markings - Construction of Concrete Slope Protection at Bridge Abutment
300203102809000	24LG0005 - Construction of Concrete Road - Langka-Luban-Cabuaya Road leading to Rock Formations, Lake and White Sands Beaches, Barangay Luban, Mati City, Davao Oriental	Construction Section	Yes	Competitive Bidding	10/12/2023	11/23/2023	4/30/2024	5/10/2024	GoP	9,800,000.00		9,800,000.00	- Concreting of Road (230mm thk/6.10m width) - Installation of Reinforced Concrete Pipe Culvert (RCPC) - Application of Reflectorized Thermoplastic Pavement Markings
310303101821000	24LG0006 - Retrofitting / Strengthening of Panikian Br. (B00048MN) along Pres. Diosdado P. Macapagal Natl Hi-way	Construction Section	Yes	Competitive Bidding	11/13/2023	12/5/2023	1/30/2024	2/9/2024	GoP	2,450,000.00		2,450,000.00	Retrofitting/ Strengthening of Permanent Bridges
310303101822000	24LG0007 - Retrofitting / Strengthening of Taganonok Br. (B00031MN) along Pres. Diosdado P. Macapagal Natl Hi-way	Construction Section	No	Competitive Bidding	12/18/2023	1/11/2024	2/22/2024	3/2/2024	GoP	2,450,000.00		2,450,000.00	Retrofitting/ Strengthening of Permanent Bridges
310304101348000	24LG0008 - Rehabilitation / Major Repair of Calapagan Br. (B00058MN) along Mati-Maragusan Rd	Construction Section	Yes	Competitive Bidding	11/13/2023	12/12/2023	1/30/2024	2/9/2024	GoP	4,410,000.00		4,410,000.00	- Installation of Carbon Fiber Sheet at Bridge Girders & Slab - Installation of Carbon Fiber Plate at Bridge Girders - Application of Asphalt Overlay (50mm thk) - Application of Thermoplastic Pavement Marker
310304101349000	24LG0009 - Rehabilitation / Major Repair of Calinan Br. (B00032MN) along Pres. Diosdado P. Macapagal Natl Hi-way	Construction Section	Yes	Competitive Bidding	11/13/2023	12/5/2023	1/30/2024	2/9/2024	GoP	2,450,000.00		2,450,000.00	Rehabilitation / Major Repair of Bridge
310304101351000	24LG0010 - Rehabilitation / Major Repair of Manikling Br. (B00041MN) along Pres. Diosdado P. Macapagal Natl Hi-way	Construction Section	Yes	Competitive Bidding	11/13/2023	12/5/2023	1/30/2024	2/9/2024	GoP	6,860,000.00		6,860,000.00	Rehabilitation / Major Repair of Bridge

DPWH Davao Oriental 2nd District Engineering Office Updated Final Annual Procurement Plan (Non-CSE) for FY 2024 - Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310304101353000	24LG0011 - Rehabilitation / Major Repair of Mati Br. (B00036MN) along Pres. Diosdado P. Macapagal Natl Hi-way	Construction Section	Yes	Competitive Bidding	11/13/2023	12/5/2023	1/30/2024	2/9/2024	GoP	1,470,000.00		1,470,000.00	Rehabilitation / Major Repair of Bridge
310304101354000	24LG0012 - Rehabilitation / Major Repair of Pundaguitan Br. (B01506MN) along Tibanban-Lavigan Rd	Construction Section	Yes	Competitive Bidding	11/13/2023	12/5/2023	1/30/2024	2/9/2024	GoP	1,176,000.00		1,176,000.00	Rehabilitation / Major Repair of Bridge
310304101355000	24LG0013 - Rehabilitation / Major Repair of Upper Sumlog Br. (B00060MN) along Mati-Maragusan Rd	Construction Section	Yes	Competitive Bidding	11/13/2023	12/5/2023	1/30/2024	2/9/2024	GoP	9,800,000.00		9,800,000.00	Rehabilitation / Major Repair of Bridge
300105201483000	24LG0014 - Construction (Completion) of DPWH Office Building, Davao Oriental 2nd DEO, Brgy. Matiao, City of Mati, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/13/2023	12/5/2023	3/11/2024	3/19/2024	GoP	39,200,000.00		39,200,000.00	Completion of 2 storey DPWH Building Electrical/Painting/Plumbing/Ceiling/Mechanical/Carpentry/Tile works/Doors /Windows
320101110276000	24LG0015 - Construction of Flood Mitigation Structure along Camogna River, Governor Generoso, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/21/2023	12/12/2023	3/25/2024	4/2/2024	GoP	19,600,000.00		19,600,000.00	Construction of Concrete Revetment with steel sheet piles - Installation of Gabions with steel sheet piles
320101112229000	24LG0016 - Construction of Flood Mitigation Structure along Magdug Creek, Governor Generoso, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/21/2023	12/12/2023	3/25/2024	4/2/2024	GoP	47,040,000.00		47,040,000.00	Construction of Concrete Revetment with steel sheet piles - Removal and Replacement of PCCP (230mm)
320101112232000	24LG0017 - Construction of Lupon IS River Bank Protection of Sumlog River, Lupon, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/21/2023	12/12/2023	3/25/2024	4/2/2024	GoP	22,866,340.00		22,866,340.00	Construction of Concrete Revetment with steel sheet piles
320101111407000	24LG0018 - Construction of Flood Mitigation Structure, Sitio Logdeck, Maragatas, Lupon, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/30/2023	12/27/2023	1/30/2024	2/9/2024	GoP	72,375,000.00		72,375,000.00	Construction of Concrete Revetment with steel sheet piles - Trees Furnishing and Transplanting
320101112230000	24LG0019 - Construction of Flood Mitigation Structure, Barangay Don Salvador, Mati City, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/30/2023	12/27/2023	1/30/2024	2/9/2024	GoP	49,000,000.00		49,000,000.00	Construction of drainage (RCBC & CHB Lined Canal)
300203102810000	24LG0020 - Construction of Concrete Road - Lupon Coastal Road From Purok San Roque, Brgy. Poblacion To Purok Bundas, Brgy. Bagumbayan leading to Diving Site and other tourism areas, Brgy. Bagumbayan, Lupon, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/30/2023	12/27/2023	3/25/2024	4/2/2024	GoP	9,800,000.00		9,800,000.00	- Concreting of Road (230mm thk., 6.10m width) - Construction of Grouted Riprap Slope Protection - Construction of Rubble Concrete Barriers (0.3x0.7x0.7) - Application of Reflectorized Thermoplastic Pavement Markings
300204100377000	24LG0021 - Construction of Concrete Road - Brgy. Maragatas to Brgy. Langka Road connecting Lupon Public Terminal in support of Agribusiness: Coconut, Corn and Rice Industries, Lupon, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/30/2023	12/27/2023	3/25/2024	4/2/2024	GoP	29,400,000.00		29,400,000.00	- Concreting of Road, 280mm thk, 6.70m width - Construction of Grouted Riprap Lined Canal - Construction of Grouted Riprap Slope Protection Structure - Installation of Reinforced Concrete Pipe Culvert (RCPC) - Application of Reflectorized Thermoplastic Pavement Markings
300204101111000	24LG0022 - Construction of Gravel Road - Road from Junction Brgy. Sainz connecting to Sitio Licop in support of Cacao, Coffee, Corn, and Mango Industries, Mati City, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/30/2023	12/27/2023	3/25/2024	4/2/2024	GoP	33,476,800.00		33,476,800.00	- Road Opening (14.7m width) with graveling - Construction of Concrete road (280mm thk./ 6.7 width) - Installation of Reinforced Concrete Pipe Culvert (RCPC) - Application of Reflectorized Thermoplastic Pavement Markings
300226115858000	24LG0023 - Construction (Completion) of Multi-Purpose Building, Governor Generoso, Davao Oriental	Construction Section	Yes	Competitive Bidding	11/30/2023	12/28/2023	1/30/2024	2/9/2024	GoP	25,245,000.00		25,245,000.00	Completion/Construction of Multi-Purposed Building

DPWH Davao Oriental 2nd District Engineering Office Updated Final Annual Procurement Plan (Non-CSE) for FY 2024 - Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101101394000	24LG0024 - Preventive Maintenance of Road: Asphalt Overlay - Pres. Diosdado P. Macapagal Natl Hi-way - K1737 + 251 - K1737 + 800, K1742 + 216 - K1743 + 302	Construction Section	Yes	Competitive Bidding	11/30/2023	12/27/2023	3/25/2024	4/2/2024	GoP	96,500,000.00		96,500,000.00	- Application of Asphalt Overlay (80mm thk.); - Concrete Reblocking (280mm thk, 3.35m width) - Application of reflectorized thermoplastic pavement markings - Installation of single arm post with street light - Provision of Bicycle Lane
310101101396000	24LG0025 - Preventive Maintenance of Road: Asphalt Overlay - Pres. Diosdado P. Macapagal Natl Hi-way - K1750 + 142 - K1751 + 000	Construction Section	No	Competitive Bidding	2/8/2024	3/5/2024	3/26/2024	4/4/2024	GoP	48,250,000.00		48,250,000.00	- Application of Asphalt Overlay (80mm thk.); - Application of reflectorized thermoplastic pavement markings - Installation of single arm post with street light - Provision of Bicycle Lane
310101101403000	24LG0026 - Preventive Maintenance of Road: Asphalt Overlay - Pres. Diosdado P. Macapagal Natl Hi-way - K1715 + 004 - K1716 + 182, K1716 + (-186) - K1716 + 1001, K1716 + 182 - K1716 + 267	Construction Section	No	Competitive Bidding	12/18/2023	1/11/2024	1/30/2024	2/9/2024	GoP	77,200,000.00		77,200,000.00	- Application of Asphalt Overlay (80mm thk.); - Concrete Reblocking (280mm thk./ 3.35m width) - Application of reflectorized thermoplastic pavement markings - Application of reflectorized thermoplastic Rumble Strips - Provision of Bicycle Lane
310304101350000	24LG0027 - Rehabilitation / Major Repair of Kalangawan Br. (B00049MN) along Pres. Diosdado P. Macapagal Natl Hi-way	Construction Section	No	Competitive Bidding	2/23/2024	3/19/2024	4/5/2024	4/16/2024	GoP	9,310,000.00		9,310,000.00	- Application of Asphalt Overlay (80mm thk.); - Painting Works (Bridge Structural Steel) - Application of reflectorized thermoplastic pavement markings
310304101352000	24LG0028 - Rehabilitation / Major Repair of Mapantad Br. (B01759MN) along Mati-Diversion Rd	Construction Section	No	Competitive Bidding	12/18/2023	1/11/2024	1/30/2024	2/9/2024	GoP	3,430,000.00		3,430,000.00	- Construction of Abutment Protection (Gabions with Filter Cloth and Mattresses) - Construction of Pave Shoulder - Construction of Drainage Structure (Concrete Lined Canal)
310304101356000	24LG0029 - Rehabilitation / Major Repair of Waywayan Br. (B00056MN) along Mati-Maragusan Rd	Construction Section	No	Competitive Bidding	12/18/2023	1/11/2024	1/30/2024	2/9/2024	GoP	3,430,000.00		3,430,000.00	- Asphalt Overlay (50mm thk) - Construction of Concrete Slope Protection (Abutment Protection) - Painting Works on the Concrete Structure of the Bridge - Application of reflectorized thermoplastic pavement markings
300203102226000	24LG0030 - Construction of Concrete Road - Access Road leading to Waniban, Oak and Pujada Island, Barangay Lawigan, Mati City, Davao Oriental	Construction Section	No	Competitive Bidding	12/18/2023	1/11/2024	3/25/2024	4/2/2024	GoP	9,800,000.00		9,800,000.00	- Concreting of Road (230mm thk/6.10m width) - Installation of Drainage Structure (RCPC) - Application of Reflectorized Thermoplastic Pavement Markings
310101101393000	24LG0031 - Preventive Maintenance of Road: Asphalt Overlay - Pres. Diosdado P. Macapagal Natl Hi-way - K1712 + (-695) - K1712 + 181, K1713 + 238 - K1714 + 016	Construction Section	No	Competitive Bidding	12/18/2023	1/11/2024	3/25/2024	4/2/2024	GoP	96,500,000.00		96,500,000.00	- Application of Asphalt Overlay (80mm thk.); - Concrete Reblocking (280mm thk./ 3.35m width) - Application of reflectorized thermoplastic pavement markings - Provision of Bicycle Lane
310101101395000	24LG0032 - Preventive Maintenance of Road: Asphalt Overlay - Pres. Diosdado P. Macapagal Natl Hi-way - K1744+ 000 - K1744 + 700, K1746 + 617 - K1747+587	Construction Section	No	Competitive Bidding	12/18/2023	1/11/2024	3/25/2024	4/2/2024	GoP	96,500,000.00		96,500,000.00	-Application of Asphalt Overlay (80mm thk.) - Concrete Reblocking (280mm thk, 3.35m width) - Application of reflectorized thermoplastic pavement markings - Installation of single arm post with street light - Provision of Bicycle Lane

DPWH Davao Oriental 2nd District Engineering Office Updated Final Annual Procurement Plan (Non-CSE) for FY 2024 - Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101101397000	24LG0033 - Preventive Maintenance of Road: Asphalt Overlay - Pres. Diosdado P. Macapagal Natl Hi-way - K1746 + 299 - K1746 + 617, K1747 + 587 - K1748 + 122, K1766 + 976 - K1767 + 872	Construction Section	No	Competitive Bidding	12/18/2023	1/11/2024	3/25/2024	4/2/2024	GoP	96,500,000.00		96,500,000.00	- Application of Asphalt Overlay (80mm thk.) - Concrete Reblocking (280mm thk, 3.35m width) - Application of reflectorized thermoplastic pavement markings - Installation of single arm post with street light - Provision of Bicycle Lane
310101101574000	24LG0034 - Preventive Maintenance of Road: Asphalt Overlay - Pres. Diosdado P. Macapagal Natl Hi-way - K1753 + 672 - K1754 + 547	Construction Section	No	Competitive Bidding	1/4/2024	1/25/2024	2/14/2024	2/22/2024	GoP	13,916,000.00		13,916,000.00	- Application of Asphalt Overlay (50mm thk.); - Removal of Existing Asphalt Pavement (50mm thk) - Application of reflectorized thermoplastic pavement markings
310107100704000	24LG0035 - Construction of Road Slope Protection Structure - Pres. Diosdado P. Macapagal Natl Hi-way - K1727 + 140 - K1727 + 155, K1737 + 976 - K1738 + 014, K1740 + 680 - K1740 + 712	Construction Section	No	Competitive Bidding	1/4/2024	1/25/2024	2/14/2024	2/22/2024	GoP	16,639,420.00		16,639,420.00	- Construction of Road Slope Protection Structure - Concrete Barrier with Steel Sheet Piles - 'Paving of shoulder (200mm thk., 2.50m width) - Concrete Reblocking (280mm thk., 3.35m width) - 'Application of Reflectorized Thermoplastic Pavement Markings - Installation of Single Arm Post with Street Light
310108101959000	24LG0036 - Construction of Road Slope Protection Structure - Mati-Maragusan Rd - K1499 + 140 - K1499 + 178,	Construction Section	No	Competitive Bidding	1/4/2024	1/25/2024	2/14/2024	2/22/2024	GoP	12,964,420.00		12,964,420.00	- Construction of Road Slope Protection Structure - Concrete Barrier with Steel Sheet Piles - 'Paving of shoulder (200mm thk., 2.50m width) - Concrete Reblocking (280mm thk., 3.35m width) - 'Application of Reflectorized Thermoplastic Pavement Markings - Installation of Single Arm Post with Street Light
310201101468000	24LG0037 - Road Widening - Pres. Diosdado P. Macapagal Natl Hi-way - K1765 + 943 - K1766 + 825	Construction Section	No	Competitive Bidding	1/4/2024	1/25/2024	2/14/2024	2/22/2024	GoP	38,220,000.00		38,220,000.00	- Road Widening (2 to 4 lanes) 280mm thk - Paving of Shoulder (230mm thk, 2.5m width B/S) - Construction of Grouted Riprap Lined Canal - Installation of Reinforced Concrete Pipe Culvert (RCPC) - Application of Reflectorized Thermoplastic Pavement Markings - Provision of Bicycle Lane - Installation of Single Arm Post with Street Light
310201101341000	24LG0038 - Road Widening - Pres. Diosdado P. Macapagal Natl Hi-way - K1775 + 140 - K1776 + 380	Construction Section	No	Competitive Bidding	1/4/2024	1/25/2024	2/14/2024	2/22/2024	GoP	48,293,425.00		48,293,425.00	- Road Widening (2 to 4 lanes) 280mm thk - Paving of Shoulder (230mm thk, 2.5m width B/S) - Construction of Grouted Riprap Lined Canal - Installation of Reinforced Concrete Pipe Culvert (RCPC) - Application of Reflectorized Thermoplastic Pavement Markings - Provision of Bicycle Lane - Installation of Single Arm Post with Street Light
320101112231000	24LG0039 - Construction of Flood Mitigation Structure, Barangay Mayo, Mati City, Davao Oriental	Construction Section	No	Competitive Bidding	1/4/2024	1/25/2024	2/22/2024	3/2/2024	GoP	49,000,000.00		49,000,000.00	- Installation of Steel Sheet pile with Concrete Revetment - Construction of Grouted Riprap Lined Canal

DPWH Davao Oriental 2nd District Engineering Office Updated Final Annual Procurement Plan (Non-CSE) for FY 2024 - Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203102808000	24LG0040 - Construction of Concrete Road - Barangay Dawan to Barangay Macambol leading to Macambol (Sitio Wagon) Spring Resort and Pujada Bay, Barangay Macambol, Mati City, Davao Oriental	Construction Section	No	Competitive Bidding	1/4/2024	1/25/2024	3/25/2024	4/2/2024	GoP	9,800,000.00		9,800,000.00	- Construction of Concrete Road (230mm thk./6.10m width) - Paving of gravel shoulder (200mm thk./1.5m width B/S) - Construction of grouted riprap lined canal - Construction of single barrel RCBC (2.4 x1.8 m) - Installation of cross drainage RCPC
300204101486000	24LG0041 - Construction of Concrete Road - Brgy. Marayag Hi-way Junction connecting to Sitio DCS in support to Coffee and Rubber Industries, Lupon, Davao Oriental	Construction Section	No	Competitive Bidding	1/4/2024	1/25/2024	3/25/2024	4/2/2024	GoP	29,400,000.00		29,400,000.00	- Concreting of Road (280mm thk/6.70m Width) - Construction of Grouted Riprap Lined Canal - Installation of Reinforced Concrete Pipe Culvert (RCPC) - Construction of Reinforced Concrete Box Culvert (RCBC) - Application of ReflectORIZED Thermoplastic Pavement Markings
300204101109000	24LG0042 - Construction of Concrete Road - Brgy. Panikian Centro to Brgy. Mahayag Road connecting Banaybanay Public Terminal and Coconut and Corn Processing Sites in support of Agribusiness: Coconut and Corn industries, Banaybanay, Davao Oriental	Construction Section	No	Competitive Bidding	1/4/2024	1/25/2024	3/25/2024	4/2/2024	GoP	49,000,000.00		49,000,000.00	- Concreting of Road (6.7m width, 280mm thick) - Construction of Concrete Flat Slab Bridge (12 l.m.) - Construction of Reinforced Concrete Box Culvert (RCBC) - Installation of Reinforced Concrete Pipe Culvert (RCPC) - Construction of Grouted Riprap Lined Canal - Construction of Grouted Riprap Slope Protection Structure - Construction of Bank Protection (Steel Sheetpiles with Pile Cap) - Application of ReflectORIZED Thermoplastic Pavement Markings
300204101631000	24LG0043 - Construction of Concrete Road - National Highway to Purok 8 Brgy. Nangan, Gov. Generoso in support to Coconut Farm and Fisherfolks Industry, Davao Oriental	Construction Section	No	Competitive Bidding	1/4/2024	1/25/2024	3/25/2024	4/2/2024	GoP	36,396,220.00		36,396,220.00	- Concreting of Road (280mm thick, 6.70m width) - Concreting of Road (230mm thick, flared section) - Paving of Shoulder (200mm thk, varies width) - Reinforced Concrete Lined Canal - Application of reflectORIZED thermoplastic pavement markings - Installation of single arm post with street light
310305102239000	24LG0044 - Widening of Bitanagan Br. (B00035MN) along Pres. Diosdado P.Macapagal Natl Hi-way	Construction Section	No	Competitive Bidding	1/4/2024	2/13/2024	3/11/2024	3/19/2024	GoP	44,100,000.00		44,100,000.00	- Widening of Bridge (1-Lanes, R/S) including approaches
310107100705000	24LG0045 - Construction of Road Slope Protection Structure - Pres. Diosdado P.Macapagal Natl Hi-way - K1728 + 135 - K1728 + 220	Construction Section	No	Competitive Bidding	1/5/2024	1/30/2024	3/11/2024	3/19/2024	GoP	22,354,780.00		22,354,780.00	- Installation of steel sheet piles with gabions - Construction of Stone Masonry retaining wall - Installation of hardscape including perimeter fence and sprigging - Installation of roadway lighting
320101111404000	24LG0046 - Construction of Flood Mitigation Structure - Package 1, Mati City, Davao Oriental	Construction Section	No	Competitive Bidding	1/22/2024	2/13/2024	3/26/2024	4/4/2024	GoP	91,675,000.00		91,675,000.00	Construction of Drainage Structures – Reinforced Concrete Lined Canal Installation of steel gratings
320101111405000	24LG0047 - Construction of Flood Mitigation Structure - Package 2, Mati City, Davao Oriental	Construction Section	No	Competitive Bidding	1/22/2024	2/13/2024	3/26/2024	4/4/2024	GoP	91,675,000.00		91,675,000.00	Construction of Drainage Structures – Reinforced Concrete Lined Canal Installation of steel gratings

DPWH Davao Oriental 2nd District Engineering Office Updated Final Annual Procurement Plan (Non-CSE) for FY 2024 - Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204101532000	24LG0048 - Construction of Concrete Road - Purok Gemilina to Purok Lawaan Barangay Tandang Sora in Support to Coffee, Corn, and Banana Industries, Governor Generoso, Davao Oriental	Construction Section	No	Competitive Bidding	1/22/2024	2/13/2024	3/26/2024	4/4/2024	GoP	96,500,000.00		96,500,000.00	CIVIL WORKS 1: - Construction of Concrete of Road (280mm thk/6.70m width) - Paving of Shoulder (2.m width B/S, 0.20 m thk) - Installation of Reinforced Concrete Box Culvert (RCBC) - Installation of Reinforced Concrete Pipe Culvert (RCPC) - Installation of Gabions with Filter Cloth for RCBC Outlet Protection - Construction Grouted Riprap Lined Canal - Construction Grouted Riprap Slope Protection Structure - Application of Reflectorized Thermoplastic Pavement Markings CIVIL WORKS 2: -Construction of Gravel Road - Installation of Reinforced Concrete Pipe Culvert (RCPC) Construction Grouted Riprap Lined Canal
310203211019000	24LG0049 - Concreting of Brgy. Bobon FMR Phase II, Brgy. Bobon, Mati City, Davao Oriental	Construction Section	No	Competitive Bidding	1/22/2024	2/13/2024	3/14/2024	3/21/2024	GoP	14,925,000.00		14,925,000.00	- Construction of Concrete Road (230mm thk./6.10m width) - Application of Reflectorized Thermoplastic Pavement Markings - Installation of Single Arm Post with Street Light
310203211051000	24LG0050 - Concreting of Brgy. Mayo FMR, Brgy. Mayo, Mati City, Davao Oriental	Construction Section	No	Competitive Bidding	1/22/2024	2/13/2024	3/14/2024	3/21/2024	GoP	14,925,000.00		14,925,000.00	Construction of Concrete Road (230mm thk./6.10m width) Construction of grouted riprap lined canal Construction of single barrel RCBC (2.4 x1.8 m) Installation of cross Drainage RCPC
300214100819000	24LG0051 - Installation of Road Safety Devices along Pres. Diosdado P. Macapagal Nat'l Hi-way - K1725 + 000 - K1759 + 000	Construction Section	No	Competitive Bidding	2/1/2024	2/27/2024	3/13/2024	3/20/2024	GoP	48,250,000.00		48,250,000.00	- Application of reflectorized thermoplastic pavement markings - Installation of single arm post with street light - Concrete Reblocking (280mm thk, 3.35m width); - Provision of Bicycle Lane
310101101382000	24LG0052 - Preventive Maintenance of Road: Asphalt Overlay - Pres. Diosdado P. Macapagal Highway K1735 + 300 - K1736 + 805	Construction Section	No	Competitive Bidding	2/1/2024	2/27/2024	3/26/2024	4/4/2024	GoP	96,500,000.00		96,500,000.00	- Application of Asphalt Overlay (80mm thk.); - Concrete Reblocking (280mm thk, 3.35m width); - Construction of Road Slope Protection Structure (gabions with steel sheet piles) - Application of reflectorized thermoplastic pavement markings - Installation of single arm post with street light - Provision of Bicycle Lane
310101101383000	24LG0053 - Preventive Maintenance of Road: Asphalt Overlay - Pres. Diosdado P. Macapagal Highway K1733 + 580 - K1735 + 000, K1735 + 000 - K1735 + 167, K1735 + 167 - K1735 + 300	Construction Section	No	Competitive Bidding	2/1/2024	2/27/2024	3/26/2024	4/4/2024	GoP	96,500,000.00		96,500,000.00	- Application of Asphalt Overlay (80mm thk.); - Concrete Reblocking (280mm thk, 3.35m width); - Application of reflectorized thermoplastic pavement markings - Installation of single arm post with street light - Provision of Bicycle Lane

DPWH Davao Oriental 2nd District Engineering Office Updated Final Annual Procurement Plan (Non-CSE) for FY 2024 - Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103101438000	24LG0054 - Preventive Maintenance of Road: Asphalt Overlay - Jct Manikling-Gov Generoso Rd - K1745 + 200 - K1748 + 191	Construction Section	No	Competitive Bidding	2/1/2024	2/27/2024	3/26/2024	4/4/2024	GoP	96,500,000.00		96,500,000.00	- Application of Asphalt Overlay (50mm thk.); - Concrete Reblocking (280mm thk, 3.35m width); - Application of reflectorized thermoplastic pavement markings - Installation of single arm post with street light - Provision of Bicycle Lane
300214101319000	24LG0055 - Installation of Road Safety Devices along Jct Manikling-Gov Generoso Rd - K1744 + (-422) - K1772 + 596	Construction Section	No	Competitive Bidding	4/30/2024	5/28/2024	10/10/2024	10/18/2024	GoP	49,000,000.00		49,000,000.00	Application of reflectorized thermoplastic pavement markings; Installation of Road Safety Device (Single Arm post Street Lights & warning signs; Provision of Bicycle Lane
310203100890000	24LG0057 - Road Widening - Dahican-Lawigan Road - K1721+372 - K1723+190	Construction Section	No	Competitive Bidding	2/8/2024	3/5/2024	5/24/2024	5/31/2024	GoP	39,200,000.00		39,200,000.00	- Road Widening (2 to 4 lanes) 280mm thk - Installation of Reinforced Concrete Pipe Culvert (RCPC) - Application of Reflectorized Thermoplastic Pavement Markings - Provision of Bicycle Lane
300219102671000	24LG0058 - Construction of Flood Control Structure along Pangyan River, Brgy. Don Mariano Marcos, Lupon, Davao Oriental	Construction Section	No	Competitive Bidding	2/8/2024	3/5/2024	4/4/2024	4/12/2024	GoP	67,550,000.00		67,550,000.00	Construction of Concrete Revetment with Steel Sheet Piles
300219102680000	24LG0059 - Construction of Flood Mitigation Structure along Bitaoan River (Bitaoan Bridge - Barangay Maputi), Barangay Bitaoan, San Isidro, Davao Oriental	Construction Section	No	Competitive Bidding	2/8/2024	3/5/2024	4/4/2024	4/12/2024	GoP	67,550,000.00		67,550,000.00	Construction of Concrete Revetment with Steel Sheet Piles
310204102732000	24LG0060 - Bypass Road, Don Martin Marundan - Don Enrique, City of Mati, Davao Oriental	Construction Section	No	Competitive Bidding	2/16/2024	3/12/2024	4/5/2024	4/16/2024	GoP	96,500,000.00		96,500,000.00	Construction of Concrete Road (280mm thk/6.1 m width) - Paving of shoulder 1.5m width /150mm thk. - Construction of drainage RCPC, RCBC, concrete lined canal and slope protection structure with concrete barriers - Application of Reflectorized Thermoplastic Pavement Markings
300225101704000	24LG0061 - Construction of Drainage Structure, Sitio Dalsa, Brgy. Poblacion, Lupon, Davao Oriental	Construction Section	No	Competitive Bidding	2/16/2024	3/12/2024	4/5/2024	4/16/2024	GoP	99,000,000.00		99,000,000.00	Construction of Drainage Structures – Reinforced Concrete Lined Canal with Steel Gratings - Installation of lateral drainage RCPC with Manhole (1220 mm thk.) - Concrete Reblocking (280 mm thk)
310203211049000	24LG0062 - Concreting of Brgy. Don Martin Marundan FMR Phase III, Brgy. Don Martin Marundan, Mati City, Davao Oriental	Construction Section	No	Competitive Bidding	2/16/2024	3/12/2024	4/5/2024	4/16/2024	GoP	14,925,000.00		14,925,000.00	- Construction of Concrete Road (230mm thk./5.0m width) with drainage - Application of Reflectorized Thermoplastic Pavement Markings
310203211050000	24LG0063 - Concreting of Brgy. Cabangcalan FMR Brgy. Cabangcalan, Banaybanay, Davao Oriental	Construction Section	No	Competitive Bidding	2/16/2024	3/12/2024	5/23/2024	5/31/2024	GoP	14,925,000.00		14,925,000.00	- Construction of Concrete Road (230mm thk./5.0m width) with drainage - Application of Reflectorized Thermoplastic Pavement Markings

DPWH Davao Oriental 2nd District Engineering Office Updated Final Annual Procurement Plan (Non-CSE) for FY 2024 - Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204102733000	24LG0064 - Bypass Road, Sainz - Central, City of Mati, Davao Oriental	Construction Section	No	Competitive Bidding	2/23/2024	3/19/2024	4/5/2024	4/16/2024	GoP	77,200,000.00		77,200,000.00	Concreting of Road, 280mm thk./6.10 m width; Paving of Shoulder, 200mm thk. 4.0 m width B/S; Installation of reinforced Concrete Pipe Culvert (RCPC); Construction of Reinforced Concrete Box Culvert (RCBC); Construction of CHB Lined Canal; Construction of Grouted Riprap Slope Protection Structure; Application of Reflectorized Thermoplastic Pavement Markings; AND Application of Reflectorized Thermoplastic Pavement Markings; and Installation of Single Arm Post with Street Light
300215104091000	24LG0065 - Construction of Concrete Road: Brgy. Poblacion - Santos Baybay, Banaybanay, Davao Oriental	Construction Section	No	Competitive Bidding	2/23/2024	3/19/2024	5/28/2024	6/6/2024	GoP	96,500,000.00		96,500,000.00	Concreting of Road, 280mm thk./6.10 m width; Paving of Shoulder, 150mm thk. 3.0 m width B/S; Construction of double barrel RCBC (3m x 6m); Construction of CHB Lined Canal; Construction of Grouted Riprap Slope Protection Structure; Installation of reinforced Concrete Pipe Culvert (RCPC); and Application of Reflectorized Thermoplastic Pavement Markings
300101200001000	24LG0066 - Construction of 1-Storey 3-Classroom School Building in Maputi National High School, Barangay Maputi, Banaybanay, Davao Oriental	Construction Section	No	Competitive Bidding	3/4/2024	3/26/2024	5/7/2024	5/16/2024	GoP	9,751,000.00		9,751,000.00	Construction of 1-Storey 3-Classroom School Building
300101200001000	24LG0067 - Construction of 1-Storey 3-Classroom School Building in Surop National High School, Barangay Surop, Governor Generoso, Davao Oriental	Construction Section	No	Competitive Bidding	3/4/2024	3/26/2024	5/14/2024	5/23/2024	GoP	10,248,500.00		10,248,500.00	Construction of 1-Storey 3-Classroom School Building
300101200001000	24LG0068 - Construction of 1-Storey 3-Classroom School Building in Manikling National High School, Barangay Manikling, San Isidro, Davao Oriental	Construction Section	No	Competitive Bidding	3/4/2024	3/26/2024	5/7/2024	5/16/2024	GoP	9,751,000.00		9,751,000.00	Construction of 1-Storey 3-Classroom School Building
300101200001000	24LG0069 - Construction of 1-Storey 3-Classroom School Building in Tiblawan National High School, Barangay Tiblawan, Governor Generoso, Davao Oriental	Construction Section	No	Competitive Bidding	3/4/2024	3/26/2024	5/14/2024	5/23/2024	GoP	10,049,500.00		10,049,500.00	Construction of 1-Storey 3-Classroom School Building
300226115840000	24LG0070 - Construction (Completion) of Multi-Purpose Building, Banaybanay, Davao Oriental	Construction Section	No	Competitive Bidding	3/11/2024	4/2/2024	5/7/2024	5/16/2024	GoP	7,425,000.00		7,425,000.00	Construction (Completion) of Multi-Purpose Building
300215104088000	24LG0071 - Construction of Concrete Bypass Road: Barangay Langka, Lupon - Brgy. Caganganan - Pres. Diosdado Macapagal National Highway, Banaybanay, Davao Oriental	Construction Section	No	Competitive Bidding	3/11/2024	4/2/2024	4/26/2024	5/3/2024	GoP	96,500,000.00		96,500,000.00	Concreting of Road, 280mm thk./6.10 m width; Construction of Grouted Riprap Lined Canal; Construction of Grouted Riprap Slope Protection Structure; Installation of reinforced Concrete Pipe Culvert (RCPC); and Application of Reflectorized Thermoplastic Pavement Markings

DPWH Davao Oriental 2nd District Engineering Office Updated Final Annual Procurement Plan (Non-CSE) for FY 2024 - Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215104096000	24LG0072 - Construction of Road, Barangay Langka , Municipality of Lupon - Barangay Poblacion, Municipality of Banaybanay, Davao Oriental	Construction Section	No	Competitive Bidding	3/11/2024	4/2/2024	4/26/2024	5/3/2024	GoP	96,500,000.00		96,500,000.00	Concreting of Road, 280mm thk./6.10 m width; Construction of Grouted Riprap Lined Canal; Construction of Grouted Riprap Slope Protection Structure; Installation of reinforced Concrete Pipe Culvert (RCPC); and Application of ReflectORIZED Thermoplastic Pavement Markings
300215105124000	24LG0073 - Construction of Road, NHJ Pres. Diosdado P. Macapagal Nat'l Hi-way to Jct. Manikling - Tibanban Road, Barangay Manikling, San Isidro, Davao Oriental	Construction Section	No	Competitive Bidding	3/11/2024	4/2/2024	4/26/2024	5/3/2024	GoP	44,100,000.00		44,100,000.00	Concreting of Road, 280mm thk./6.10 m width; Construction of CHB Lined Canal; Construction of double barrel RCBC Construction of Grouted Riprap Slope Protection Structure; Installation of reinforced Concrete Pipe Culvert (RCPC); and Application of ReflectORIZED Thermoplastic Pavement Markings
300226115860000	24LG0074 - Construction (Completion) of Multi-Purpose Building, San Isidro, Davao Oriental	Construction Section	No	Competitive Bidding	4/17/2024	5/7/2024	6/4/2024	6/13/2024	GoP	8,415,000.00		8,415,000.00	Construction (Completion) of Multi-Purpose Building
300226115841000	24LG0075 - Construction of Multi-Purpose Building (New Municipal Hall Building), Bagumbayan, Lupon, Davao Oriental	Construction Section	No	Competitive Bidding	4/17/2024	5/7/2024	6/4/2024	6/13/2024	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building (New Municipal Hall Building)
300226115845000	24LG0076 - Rehabilitation of Multi-Purpose Building, Banaybanay , Davao Oriental	Construction Section	No	Competitive Bidding	3/15/2024	4/11/2024	5/14/2024	5/23/2024	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
300226115854000	24LG0077 - Construction of Multi-Purpose Building (Barangay Center) Matiao, City of Mati, Davao Oriental	Construction Section	No	Competitive Bidding	4/30/2024	5/28/2024	7/5/2024	7/12/2024	GoP	49,500,000.00		49,500,000.00	Construction of Multi-Purpose Building (Barangay Center) Matiao
300226115859000	24LG0078 - Construction (Completion) of Multi-Purpose Building, Lupon, Davao Oriental	Construction Section	No	Competitive Bidding	3/22/2024	4/16/2024	5/20/2024	5/28/2024	GoP	27,225,000.00		27,225,000.00	Construction (Completion) of Multi-Purpose Building
300226115844000	24LG0079 - Construction of Multi-Purpose Building, Purok 4, Barangay San Vicente, Banay-Banay, Davao Oriental	Construction Section	No	Competitive Bidding	3/22/2024	4/16/2024	5/20/2024	5/28/2024	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building - 2 STY
300226115846000	24LG0080 - Rehabilitation of Multi-Purpose Building, Governor Generoso, Davao Oriental	Construction Section	No	Competitive Bidding	3/22/2024	4/16/2024	5/20/2024	5/28/2024	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
300226115850000	24LG0081 - Construction of Multi-Purpose Building, Barangay Sulop, Governor Generoso, Davao Oriental	Construction Section	No	Competitive Bidding	3/22/2024	4/16/2024	5/20/2024	5/28/2024	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
300226115852000	24LG0082 - Construction of Multi-Purpose Building (Activity Center), Banaybanay, Davao Oriental	Construction Section	No	Competitive Bidding	3/22/2024	4/16/2024	5/20/2024	5/28/2024	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building (Activity Center)
300226115856000	24LG0083 - Construction of Multi-Purpose Buildings (BBMs Building), Municipality of San Isidro, Davao Oriental	Construction Section	No	Competitive Bidding	4/1/2024	4/23/2024	5/22/2024	5/31/2024	GoP	14,850,000.00		14,850,000.00	Construction of Multi-Purpose Buildings
300226115857000	24LG0084 - Construction of Multi-Purpose Buildings (BBMs Building), Municipality of Governor Generoso, Davao Oriental	Construction Section	No	Competitive Bidding	4/1/2024	4/23/2024	5/22/2024	5/31/2024	GoP	14,850,000.00		14,850,000.00	Construction of Multi-Purpose Buildings

DPWH Davao Oriental 2nd District Engineering Office Updated Final Annual Procurement Plan (Non-CSE) for FY 2024 - Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215104085000	24LG0085 - Construction of Concrete Road Along Coastal Barangays: Cabangcalan-Calubihan-Mogbongcogon- Bagumbayan, Lupon, Davao Oriental	Construction Section	No	Competitive Bidding	4/1/2024	4/30/2024	5/28/2024	6/5/2024	GoP	144,750,000.00		144,750,000.00	Concreting of Road, 280mm thk, 6.10m width; Paving of Shoulder (3.0m width /230mm thk); Construction of Concrete Line Canal; Construction of Grouted Riprap Slope Protection Structure; Construction of rubble concrete barrier ; Trees (Furnishing and Transplanting); Application of Reflectorized Thermoplastic Pavement Markings; and Installation of Single Arm Post Street Lights
300226115842000	24LG0086 - Construction of Multi-Purpose Building, Purok 12, Barangay Calubihan, Banay- Banay, Davao Oriental	Construction Section	No	Competitive Bidding	4/1/2024	4/23/2024	5/22/2024	5/31/2024	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Buildings
300226115843000	24LG0087 - Construction of Multi-Purpose Building, Purok 4, Barangay Lavigan, Governor Generoso, Davao Oriental	Construction Section	No	Competitive Bidding	5/14/2023	6/4/2024	6/27/2024	7/5/2024	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Buildings
300226115847000	24LG0088 - Rehabilitation of Multi-Purpose Building, Lupon, Davao Oriental	Construction Section	No	Competitive Bidding	4/1/2024	4/23/2024	5/22/2024	5/31/2024	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
300226115680000	24LG0089 - Rehabilitation of Multi-Purpose Building, San Isidro, Davao Oriental	Construction Section	No	Competitive Bidding	4/1/2024	4/23/2024	5/22/2024	5/31/2024	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
300226115851000	24LG0090 - Construction of Multi-Purpose Building (Municipal Building), Barangay Poblacion, Lupon, Davao Oriental	Construction Section	No	Competitive Bidding	4/1/2024	5/7/2024	6/4/2024	6/13/2024	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building (Municipal Building)
300226110303000	24LG0091 - Construction (Completion) of Multi-Purpose Building, City of Mati, Davao Oriental	Construction Section	No	Competitive Bidding	4/5/2024	4/30/2024	6/10/2024	6/20/2024	GoP	50,490,000.00		50,490,000.00	Construction (Completion) of Multi-Purpose Building
300226115855000	24LG0092 - Construction of Multi-Purpose Building (Activity Center), Mati City, Davao Oriental	Construction Section	No	Competitive Bidding	4/5/2024	4/30/2024	5/28/2024	6/6/2024	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building (Activity Center)
300200100003000	24LG0093 - Repair/Rehabilitation/ Reconstruction of Tagabakid - Bogakan Rd., Brgy. Tagabakid, Mati City, Davao Oriental	Construction Section	No	Competitive Bidding	4/5/2024	4/30/2024	5/28/2024	6/6/2024	GoP	28,950,000.00		28,950,000.00	Construction of Road Slope Protection Structure - Concrete Barrier with Steel Sheet Piles Paving of shoulder (200mm thk., 2.50m width) Concrete Reblocking (280mm thk., 3.35m width) Application of Reflectorized Thermoplastic Pavement Markings Installation of Single Arm Post with Street Light
300217100279000	24LG0094 - Construction of Concrete Bypass Road: Jct. ManiklingTibanban Road to Pres.Diosdado Macapagal National Highway (Batobato-Maag-Dugmanon), San Isidro, Davao Oriental	Construction Section	No	Competitive Bidding	4/15/2024	5/28/2024	7/11/2024	7/19/2024	GoP	144,750,000.00		144,750,000.00	Concreting of Road, 280mm thk./6.10 m width; Construction of Grouted Riprap Lined Canal; Construction of Grouted Riprap Slope Protection Structure; Installation of reinforced Concrete Pipe Culvert (RCP); and Application of Reflectorized Thermoplastic Pavement Markings
300226115848000	24LG0095 - Rehabilitation of Multi-Purpose Building, Mati, Davao Oriental	Construction Section	No	Competitive Bidding	4/15/2023	5/28/2024	7/10/2024	7/18/2024	GoP	9,900,000.00		9,900,000.00	Rehabilitation of Multi-Purpose Building
300226115849000	24LG0096 - Construction of Multi-Purpose Building, Barangay Batobato, San Isidro, Davao Oriental	Construction Section	No	Competitive Bidding	4/15/2023	5/7/2024	6/4/2024	6/13/2024	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
200000100019000	24LG0097 - Repair/Maintenance of DPWH Building Bureau of Equipment Area 1, Guard House, Brgy. Dahican, City of Mati, Davao Or.	Maintenance Section	No	Competitive Bidding	4/24/2024	5/21/2024	6/20/2024	6/28/2024	GoP	500,000.00	500,000.00		Repair/Maintenance of DPWH Building


DPWH Davao Oriental 2nd District Engineering Office Updated Final Annual Procurement Plan (Non-CSE) for FY 2024 - Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100019000	24LG0098 - Repair/Maintenance of DILG Building PNP - Supply Building, Brgy. Dahican, City of Mati, Davao Or.	Maintenance Section	No	Competitive Bidding	4/24/2024	5/21/2024	6/20/2024	6/28/2024	GoP	1,000,000.00	1,000,000.00		Repair/Maintenance of DILG Building
200000100019000	24LG0099 - Repair/Maintenance of OP Building Civil Service Commission - Main Building, Brgy. Dahican, City of Mati, Davao Or.	Maintenance Section	No	Competitive Bidding	4/24/2024	5/21/2024	6/20/2024	6/28/2024	GoP	800,000.00	800,000.00		Repair/Maintenance of OP Building Civil Service Commission
300226115853000	24LG0100 - Construction of Multi-Purpose Building (Visitors' Facilities), Mount Hamiguitan, San Isidro, Davao Oriental	Construction Section	No	Competitive Bidding	4/30/2024	6/20/2024	7/18/2024	7/26/2024	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building (Visitors' Facilities)
300205100015000	24LG0101 - Construction of Rainwater Collector System (RWCS) within Davao Oriental 2nd District Engineering Office	Maintenance Section	No	Competitive Bidding	4/30/2024	5/28/2024	7/4/2024	7/12/2024	GoP	2,895,000.00		2,895,000.00	Construction of Rainwater Collector System (RWCS)
200000100020000	24LG0102 - Repair/Maintenance of Nangan Creek Revetment, Brgy. Nangan, Governor Generoso, Davao Oriental	Maintenance Section	No	Competitive Bidding	5/21/2024	6/11/2024	6/27/2024	7/5/2024	GoP	3,950,000.00	3,950,000.00		Repair/Maintenance of Nangan Creek Revetment
300200100003000	24LG0103 - Rehabilitation/Major Repair of La Union Bridge (B01129MN) along Jct. Manikling-Governor Generoso Road, San Isidro, Davao Oriental	Construction Section	No	Competitive Bidding	6/18/2024	7/16/2024	7/31/2024	8/9/2024	GoP	29,794,375.00		29,794,375.00	Repair of La Union Bridge (B01129MN)
310201101469000	24LG0109 - Road Widening - Pres. Diosdado P. Macapagal Nat'l Hi-way - K1736 + 100 - K1736 + 300	Construction Section	No	Competitive Bidding	7/18/2024	8/13/2024	9/4/2024	9/12/2024	GoP	14,241,741.73		14,241,741.73	- Road Widening (1 lane @ R/S) 280mm thk - Paving of Shoulder (230mm thk, 2.5m width) - Construction of Road Slope Protection Structure (Steel Sheet pile with concrete barrier) - Construction of CHB Lined Canal - Installation of Reinforced Concrete Pipe Culvert (RCP) - Application of ReflectORIZED Thermoplastic Pavement Markings - Provision of Bicycle Lane - Installation of Single Arm Post with Street Light
300200100003000	24LG0110 - Rehabilitation / Major Repair of Magdug Br. (B01132MN) along Tibanban - Lavigan Rd	Construction Section	No	Competitive Bidding	9/23/2024	10/15/2024	10/28/2024	10/29/2024	GoP	16,806,440.00		16,806,440.00	- Installation of Sheet Pile with reinforced concrete coping - Reconstruction of Slope/ Abutment Protection - Hand-laid rock embankment
Trust Fund	24LG0111 - Construction of Concrete Road, Brgy. Pintalagan to Brgy. Maragetas Road, Brgy. Pintalagan, Banaybanay, Davao Oriental	Construction Section	No	Competitive Bidding	11/5/2024	11/26/2024	12/6/2024	12/11/2024	GoP	79,600,000.00		79,600,000.00	Construction of Concrete road (6.7m width/280mm thk.) including construction of grouted riprap lined canal
409903000000000	24LG0112 - Concreting of Chicote - Anitap - Tandang Sora Road, Municipality of Governor Generoso, Davao Oriental	Construction Section	No	Competitive Bidding	11/28/2024	12/18/2024	12/23/2024	12/25/2024	GoP	28,950,000.00		28,950,000.00	Construction of Concrete road (6.1m width/230mm thk.) including construction of grouted riprap lined canal
409903000000000	24LG0113 - Rehabilitation of Concrete Road, Lupon Poblacion to Barangay Ilangay, Lupon, Davao Oriental	Construction Section	No	Competitive Bidding	11/28/2024	12/18/2024	12/23/2024	12/25/2024	GoP	96,500,000.00		96,500,000.00	Construction of Concrete road (6.1m width/280mm thk.) including drainage
409903000000000	24LG0114 - Construction of Resilient Flood Control Structure (Bolstering Community Resilience), Barangay Don Enrique Lopez, City of Mati, Davao Oriental	Construction Section	No	Competitive Bidding	11/28/2024	12/18/2024	12/23/2024	12/25/2024	GoP	48,250,000.00		48,250,000.00	Concrete Revetment with steel sheet piles
409903000000000	24LG0115 - Preventive Maintenance of Road: Asphalt Overlay - Mati - Maragusan Road - K1535+680 - K1536+540	Construction Section	No	Competitive Bidding	11/28/2024	12/18/2024	1/23/2025	1/29/2025	GoP	48,250,000.00		48,250,000.00	Application of Asphalt Overlay (80mm thk.)

DPWH Davao Oriental 2nd District Engineering Office Updated Final Annual Procurement Plan (Non-CSE) for FY 2024 - Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
409903000000000	24LG0116 - Preventive Maintenance of Road: Asphalt Overlay - Mati - Maragusan Road - K1536+540 - K1538+261	Construction Section	No	Competitive Bidding	11/28/2024	12/18/2024	1/23/2025	1/29/2025	GoP	96,500,000.00		96,500,000.00	Application of Asphalt Overlay (80mm thk.)
409903000000000	24LG0117 - Preventive Maintenance of Road: Asphalt Overlay - Pres. Diosdado P.Macapagal Nat'l Hi-way - K1732 + 150 - K1733 + 000	Construction Section	No	Competitive Bidding	11/28/2024	12/18/2024	1/23/2025	1/29/2025	GoP	48,250,000.00		48,250,000.00	Application of Asphalt Overlay (80mm thk.)

Prepared by:


ROWENA D. AQUINO
 Head, Procurement Unit
 Date: **JAN 28 2025**

Recommended by:


CRISPIN P. VALLES
 BAC Chairman
 Date: **JAN 28 2025**

Approved by:


JANE D. CAINGHOG
 District Engineer
 Date: **JAN 28 2025**