

Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Consulting Services Projects)

| | Code (PAP) | ProcurementProject | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Project) |
|---|-----------------|--|------------------------------|--|------------------------|--|--------------------------------|--------------------|---------------------|-----------------------|------------------------|------|--------------|---|
| | | | | | | Advertisement/ Posting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 1 | 200000101192000 | Consulting Services for the Pre-Feasibility Study of Baculud Bridge | Planning and Design Division | NO | Competitive Bidding | 03/06/2024 | 04/10/2024 | 05/03/2024 | 05/13/2024 | GoP | 1,000,000.00 | | 1,000,000.00 | Feasibility Study |
| 2 | 200000101193000 | Consulting Services for the Traffic Impact Assessment of Bayombong-Solano Flyover | Planning and Design Division | NO | Competitive Bidding | 03/06/2024 | 04/10/2024 | 05/03/2024 | 05/13/2024 | GoP | 1,000,000.00 | | 1,000,000.00 | Traffic Impact Assessment |
| 3 | 200000101194000 | Consulting Services for the Full Feasibility Study of Gattaran-Lasam Diversion Road | Planning and Design Division | NO | Competitive Bidding | 03/06/2024 | 04/10/2024 | 05/03/2024 | 05/13/2024 | GoP | 1,000,000.00 | | 1,000,000.00 | Feasibility Study |
| 4 | 200000101195000 | Consulting Services for the Pre-Feasibility Study of Iguig-Peñablanca Diversion Road | Planning and Design Division | NO | Competitive Bidding | 06/05/2024 | 07/06/2024 | 06/28/2024 | 07/08/2024 | GoP | 1,000,000.00 | | 1,000,000.00 | Feasibility Study |
| 5 | 200000101196000 | Consulting Services for the Full Feasibility of Nassiping-Dummun Gattaran Diversion Road | Planning and Design Division | NO | Competitive Bidding | 06/05/2024 | 07/06/2024 | 08/28/2024 | 09/06/2024 | GoP | 1,000,000.00 | | 1,000,000.00 | Feasibility Study |
| 6 | 200000101197000 | Consulting Services for the Full Feasibility Study of Santiago City Bypass Road (Sections 2 and 3) | Planning and Design Division | NO | Competitive Bidding | 06/05/2024 | 07/06/2024 | 08/28/2024 | 09/06/2024 | GoP | 1,000,000.00 | | 1,000,000.00 | Feasibility Study |
| 7 | 200000101198000 | Consulting Services for the Pre-Feasibility Study of Santiago City-Diffun Diversion Road | Planning and Design Division | NO | Competitive Bidding | 07/10/2024 | 08/09/2024 | 09/02/2024 | 09/12/2024 | GoP | 1,000,000.00 | | 1,000,000.00 | Feasibility Study |
| 8 | 200000101199000 | Consulting Services for the Traffic Impact Assessment of Tuguegarao City Flyover | Planning and Design Division | NO | Competitive Bidding | 07/10/2024 | 08/09/2024 | 09/02/2024 | 09/12/2024 | GoP | 1,000,000.00 | | 1,000,000.00 | Traffic Impact Assessment |

Department of Public Works and Highways - Regional Office II Final Annual Procurement Plan (APP Non-CSE) for FY 2024
(Consulting Services Projects)

| Code (PAP) | ProcurementProject | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|-----------------|---|------------------------------|--|------------------------|--|--------------------------------|--------------------|---------------------|-----------------------|------------------------|------|--------------|---|
| | | | | | Advertisement/ Posting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 200000100989000 | Consulting Services for the Pre-Feasibility Study of the (1) Burgos-Quirino-Mallig Diversion Road and (2) San Manuel-Roxas Diversion Road | Planning and Design Division | NO | Competitive Bidding | 07/10/2024 | 08/09/2024 | 09/02/2024 | 09/12/2024 | GoP | 1,000,000.00 | | 1,000,000.00 | Feasibility Study |
| 200000100991000 | Consulting Services for the Pre-Feasibility Study of the Bagabag-Diadi Alternate Route | Planning and Design Division | NO | Competitive Bidding | 07/10/2024 | 08/09/2024 | 09/02/2024 | 09/12/2024 | GoP | 1,000,000.00 | | 1,000,000.00 | Feasibility Study |
| Total | | | | | | | | | | 10,000,000.00 | | | |

Prepared by:

HILARIO Y. CASEM

Engineer III

Head, BAC Secretariat

Recommended for Approval:

EDITHA R. BABARAN, CSEE

Assistant Regional Director

BAC Chairperson

Approved:

REYNALDO C. ALCONCEL

Regional Director