



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LEYTE 4th DISTRICT ENGINEERING OFFICE
Ormoc City, Region VIII



July 26, 2024

ROWENA CANDICE M. RUIZ


Executive Director V

Government Procurement Policy Board (GPPB)

Unit 2506 Raffles Corporate Center

F. Ortigas Jr. Avenue, Ortigas Center

Pasig City



**SUBJECT: FY 2024 Final Annual Procurement Plan (APP) Non-Common-Use
Supplies and Equipment (Non-CSE) (Changes within 1st Semester)**

In compliance to the Memorandum of Undersecretary MARICHU A. PALAFOX, CESO II, dated March 13, 2024, respectfully submitted is the approved FY 2024 Annual Procurement Plan (APP) Non-Common-Use Supplies and Equipment (Non-CSE) (changes within 1st Semester) in the prescribed format.

For your information and appropriate action.

Very truly yours,

ROSITA A. TINAWIN
OIC-District Engineer

cc: Procurement Services
DPWH Regional Office VIII
Baras, Palo, Leyte

RO8.14 IJBC/PSVS/RAT



Final Annual Procurement Plan FY 2024 for Civil Works, Consulting Services and Goods and Services (changes within 1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Project Size Parameters*
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24IF0001	Road Widening - Secondary Roads - Palompon - Isabel - Merida - Ormoc Road, K1073+580 - K1075+000	Construction	YES	Competitive bidding	9/25-10/2/2023	10/16/2023	1/30/2024	2/9/2024	GoP	49,100,000.00		49,100,000.00	Road Widening
24IF0002	Widening of Permanent Bridges Bagacay Br. (B00196LT) along Libungao - Matag-ob - Palompon Rd.	Construction	YES	Competitive Bidding	9/25-10/2/2023	10/16/2023	1/30/2024	2/9/2024	GoP	33,600,000.00		33,600,000.00	Road Widening
24IF0003	Construction of Road, Barangay Bagong Buhay, Ormoc City, Leyte	Construction	YES	Competitive bidding	9/25-10/2/2023	10/16/2023	1/30/2024	2/9/2024	GoP	15,000,000.00		15,000,000.00	Construction of Road
24IF0004	Construction of Multi-Purpose Building, DPWH Leyte 4th District Engineering Office , Ormoc City, Leyte	Construction	YES	Competitive bidding	9/25-10/2/2023	10/16/2023	1/30/2024	2/9/2024	GoP	20,000,000.00		20,000,000.00	Construction of Multi- Purpose Building
24IF0005	Widening of Permanent Bridges Kinawa Br. (B00195LT) along Libungao - Matag-ob - Palompon Rd.	Construction	YES	Competitive bidding	9/25-10/2/2023	10/16/2023	1/30/2024	2/9/2024	GoP	66,000,000.00		66,000,000.00	Widening of Permanent Bridges
24IF0006	Construction of Road, Ormoc City College, Tesda Center, Ormoc City, Leyte	Construction	YES	Competitive bidding	9/26-10/3/2023	10/17/2023	1/30/2024	2/9/2024	GoP	5,000,000.00		5,000,000.00	Construction of Road
24IF0007	PreventiveMaintenance - Primary Roads, Palo - Carigara - Ormoc Road K0990+800 - K0990+996, K1010+000 - K1010+900	Construction	YES	Competitive bidding	9/26-10/3/2023	10/17/2023	1/30/2024	2/9/2024	GoP	52,835,000.00		52,835,000.00	Preventive Maintenance
24IF0008	Preventive Maintenance - Primary Roads, Ormoc - Baybay - Southern Leyte Bdry Road - K1027+198 - K1028+088, K1028+118 - K1028+626	Construction	YES	Competitive bidding	9/26-10/3/2023	10/17/2023	1/30/2024	2/9/2024	GoP	31,449,000.00		31,449,000.00	Preventive Maintenance
24IF0009	Widening of Permanent Bridges Coob Br. (B00293LT) along Daynagan-Salvacion- Coob-Libertad Rd	Construction	YES	Competitive bidding	10/16-23/2023	11/06/2023	1/30/2024	2/9/2024	GoP	30,000,000.00		30,000,000.00	Widening of Permanent Bridges

24IF0010	Construction of University Building (Phase 2), Visayas State University-Isabel Campus, Isabel, Leyte	Construction	YES	Competitive bidding	10/16-23/2023	11/06/2023	1/30/2024	2/9/2024	GoP	20,000,000.00		20,000,000.00	Construction of University Building
24IF0011	Widening of Permanent Bridges Bonoy 3 Br. (B00199LT) along Libungao – Matag-ob – Palompon Rd.	Construction	YES	Competitive bidding	10/16-23/2023	11/06/2023	1/30/2024	2/9/2024	GoP	60,000,000.00		60,000,000.00	Widening of Permanent Bridges
24IF0012	Asset Preservation – Preventive Maintenance – Tertiary Roads – Ormoc – Cadre By-Pass (Camp Downes) K1014+(-551) – K1014+000, K1014+(-915) – K1014+(-551), K1014+000 – K1014+125	Construction	YES	Competitive bidding	10/16-23/2023	11/06/2023	1/30/2024	2/9/2024	GoP	25,320,000.00		25,320,000.00	Preventive Maintenance
24IF0013	Road Widening – Tertiary Roads – Libungao-Matg-ob-Palompon Road, K1005+000 – K1006+990, K1006+1013 - K1008+000	Construction	YES	Competitive bidding	11/8-28/2023	11/28/2023	1/30/2024	2/9/2024	GoP	105,000,000.00		105,000,000.00	Road Widening
24IF0014	Construction of Water System, Albuera, Leyte	Construction	YES	Competitive bidding	11/29/2023-1/15/2024	1/15/2024	2/12/2024	2/15/2024	GoP	100,000,000.00		100,000,000.00	Construction of Water System
24IF0015	Construction of Multi-Purpose Building, Plaza, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/15-12/5/2023	12/5/2023	1/31/2024	2/10/2024	GoP	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
24IF0016	Construction (Completion) of Multi-Purpose Building in Barangay Ipil, Palompon, Leyte	Construction	YES	Competitive bidding	11/15-12/5/2023	12/5/2023	1/31/2024	2/10/2024	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
24IF0017	Construction (Completion) of Multi-Purpose Building, Barangay Juaton, Ormoc City	Construction	YES	Competitive bidding	11/15-12/5/2023	12/5/2023	1/31/2024	2/10/2024	GoP	70,000,000.00		70,000,000.00	Construction of Multi-Purpose Building
24IF0018	Construction of Donghol Flood Control Structure, Ormoc City, Leyte	Construction	YES	Competitive bidding	11/24-12/13/2023	12/13/2023	2/1/2024	2/11/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
24IF0019	Construction of Drainage Structure, Barangay Ipil, Ormoc City	Construction	YES	Competitive bidding	11/24-12/13/2023	12/13/2023	2/1/2024	2/11/2024	GoP	5,700,000.00		5,700,000.00	Construction of Drainage Structure
24IF0020	Preventive Maintenance – Tertiary Roads – Libungao – Matag-ob – Palompon Rd – K0991+111 – K0991+460	Construction	YES	Competitive bidding	11/24-12/13/2023	12/13/2023	2/1/2024	2/11/2024	GoP	17,725,000.00		17,725,000.00	Preventive Maintenance
24IF0021	Preventive Maintenance – Primary Roads, Ormoc – Baybay – Southern Leyte Bdry Road K1012+(-209) – K1012+223	Construction	YES	Competitive bidding	11/24-12/13/2023	12/13/2023	2/1/2024	2/11/2024	GoP	10,421,000.00		10,421,000.00	Preventive Maintenance

24IF0022	Widening of Permanent Bridges Matag-Ob Br. (B00200LT) along Libungao – Matag-ob – Palompon Rd.	Construction	YES	Competitive bidding	11/24-12/13/2023	12/13/2023	2/1/2024	2/11/2024	GoP	30,000,000.00		30,000,000.00	Widening of Permanent Bridges
24IF0023	Construction of Silo Matin-aw Flood Control Structure (Upstream), Brgy. Rizal, Kananga, Leyte	Construction	YES	Competitive bidding	11/29-12/18/2023	12/18/2023	2/2/2024	2/12/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
24IF0024	Construction of Evacuation Center, Marvel Integrated National Comprehensive School	Construction	YES	Competitive bidding	11/29/2023-1/15/2024	1/15/2024	2/5/2024	2/15/2024	GoP	7,000,000.00		7,000,000.00	Construction of Evacuation Center
24IF0025	Construction of Multi-Purpose Building at Barangay Buenavista, Palompon, Leyte	Construction	YES	Competitive bidding	11/29/2023-1/15/2024	1/15/2024	2/5/2024	2/15/2024	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
24IF0026	Construction (Completion) of Multi-Purpose Building at Brgy. Mabini, Palompon, Leyte	Construction	YES	Competitive bidding	11/29/2023-1/15/2024	1/15/2024	2/5/2024	2/15/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
24IF0027	Construction of Drainage, Barangay Poblacion, Merida, Leyte	Construction	YES	Competitive bidding	11/29-12/18/2023	12/18/2023	2/6/2024	2/16/2024	GoP	6,000,000.00		6,000,000.00	Construction of Drainage
24IF0028	Construction of Macatol Flood Control, Merda, Leyte	Construction	YES	Competitive bidding	11/29-12/18/2023	12/18/2023	2/6/2024	2/16/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
24IF0029	Construction of Spillway, Barangay Tambis, Palompon, Leyte	Construction	YES	Competitive bidding	11/30-12/19/2023	12/19/2023	2/7/2024	2/16/2024	GoP	6,000,000.00		6,000,000.00	Construction of Spillway
24IF0030	Road Widening – Secondary Roads – Villaba – Palompon Rd., K1063+235.26 – K1063+980	Construction	YES	Competitive bidding	11/30-12/19/2023	12/19/2023	2/7/2024	2/16/2024	GoP	36,000,000.00		36,000,000.00	Road Widening
24IF0031	Construction of Missing Links/New Roads, Albuera-Burauen Road (Albuera Section), Package 6, Albuera, Leyte	Construction	YES	Competitive bidding	11/30-12/19/2023	12/19/2023	(failure of bidding pursuant to Section 35.1.b of the RIRR RA 9184)		GoP	107,400,000.00		107,400,000.00	Construction of Missing Links/New Roads
24IF0031 (Re-advertisement)	Construction of Missing Links/New Roads, Albuera-Burauen Road (Albuera Section), Package 6, Albuera, Leyte	Construction	YES	Competitive bidding	1/11-30/2024	1/30/2024	2/13/2024	2/23/2024	GoP	107,400,000.00		107,400,000.00	Construction of Missing Links/New Roads
24IF0032	Construction of Missing Links/New Roads, Albuera-Burauen Road (Albuera Section), Package 7, Albuera, Leyte	Construction	YES	Competitive bidding	11/30-12/19/2023	12/19/2023	(failure of bidding pursuant to Section 35.1.b of the RIRR RA 9184)		GoP	105,000,000.00		105,000,000.00	Construction of Missing Links/New Roads
24IF0032 (Re-advertisement)	Construction of Missing Links/New Roads, Albuera-Burauen Road (Albuera Section), Package 7, Albuera, Leyte	Construction	YES	Competitive bidding	1/11-30/2024	1/30/2024	2/13/2024	2/23/2024	GoP	105,000,000.00		105,000,000.00	Construction of Missing Links/New Roads
24IF0033	Construction of Box Culvert, Palompon – Isabel – Merda – Leyte Rd – K1095+(-429.40), Barangay Bilwang, Isabel, Leyte	Construction	YES	Competitive bidding	11/30-12/19/2023	12/19/2023	2/7/2024	2/16/2024	GoP	5,000,000.00		5,000,000.00	Construction of Box Culvert

24IF0034	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads – Villaba – Palompon Rd – K1059+ (-90) – K1059+(-50)	Construction	YES	Competitive bidding	11/30-12/19/2023	12/19/2023	2/7/2024	2/16/2024	GoP	3,000,000.00		3,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
24IF0035	Construction of Drainage System, Barangay Alta Vista, Ormoc City	Construction	YES	Competitive bidding	11/30-12/19/2023	12/19/2023	2/7/2024	2/16/2024	GoP	6,600,000.00		6,600,000.00	Construction of Drainage System
24IF0036	Construction of Drainage Structure, Brgy. Tabgas, Albueria, Leyte	Construction	YES	Competitive bidding	12/1-26/2023	12/27/2023	2/8/2024	2/19/2024	GoP	5,600,000.00		5,600,000.00	Construction of Drainage System
24IF0037	Construction of Ahag Flood Control Structure, Ormoc City, Leyte	Construction	YES	Competitive bidding	12/1-26/2023	12/27/2023	2/8/2024	2/19/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
24IF0038	Construction of By-Pass and Diversion Roads Ormoc City Diversion Road, San Juan-Lao-Naungan Road, (Construction of Lao Bridge), Leyte	Construction	YES	Competitive bidding	12/1-26/2023	12/27/2023	2/8/2024	2/19/2024	GoP	40,000,000.00		40,000,000.00	Construction of By-Pass and Diversion Roads
24IF0039	Construction of Mahayag Flood Control Structure, Albueria, Leyte	Construction	YES	Competitive bidding	12/1-26/2023	12/27/2023	2/8/2024	2/19/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
24IF0040	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tertiary Roads – Libungao – Matag-ob – Palompon Rd – K1009+006.7 – K1009+139, K1009+565.5 – K1009+952, K1010+000 – K1010+113, K1012+562 – K1012+874.7	Construction	YES	Competitive bidding	12/5-27/2023	12/27/2023	2/8/2024	2/19/2024	GoP	20,432,000.00		20,432,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
24IF0041	Construction/Improvement of Access Road Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP), Tinablian – Caduhaan - Masaba Road Leading to Masaba Falls, Palompon, Leyte	Construction	YES	Competitive bidding	12/5-27/2023	12/27/2023	2/8/2024	2/19/2024	GoP	15,000,000.00		15,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
24IF0042	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tertiary Roads – Libungao – Matag-ob – Palompon Rd – K1016+332.5 – K1016+829.6, K1017+000 – K1017+239.1, K1017+330.5 – K1017+514	Construction	YES	Competitive bidding	12/5-27/2023	12/27/2023	2/8/2024	2/19/2024	GoP	20,400,000.00		20,400,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
24IF0043	Construction of Box culvert, Brgy. Matlang, Isabel, Leyte	Construction	YES	Competitive bidding	12/5-27/2023	12/27/2023	2/8/2024	2/19/2024	GoP	5,600,000.00		5,600,000.00	Construction of Box Culvert

24IF0044	Rehabilitation of Spillway, Barangay Antipolo, Albuera, Leyte	Construction	YES	Competitive bidding	12/5-27/2023	12/27/2023	2/8/2024	2/19/2024	GoP	9,600,000.00	9,600,000.00	Rehabilitation of Spillway
24IF0045	Construction of Drainage at Barangay Sumangga and Barangay Patag, Ormoc City, Leyte	Construction	YES	Competitive bidding	12/8-28/2023	12/28/2023	2/9/2024	2/19/2024	GoP	9,600,000.00	9,600,000.00	Construction of Drainage
24IF0046	Construction of By-Pass and Diversion Roads Ormoc City Diversion Road, San Juan – Lao – Naungan Road, (Completion) Pagsanga-an Bridge, Leyte	Construction	YES	Competitive bidding	12/8-28/2023	12/28/2023	2/9/2024	2/19/2024	GoP	60,000,000.00	60,000,000.00	Construction of By-Pass and Diversion Roads
24IF0047	Construction of Causeway, Lake Danao, Ormoc City, Leyte	Construction	YES	Competitive bidding	12/8-28/2023	12/28/2023	2/9/2024	2/19/2024	GoP	30,000,000.00	30,000,000.00	Construction of Causeway
24IF0048	Preventive Maintenance – Secondary Roads – Villaba – Palompon Rd – K1059+(-649) – K1059+583	Construction	YES	Competitive bidding	12/8-28/2023	12/28/2023	(failure of bidding pursuant to Section 35.1.b of the RIRR RA 9184)		GoP	60,000,000.00	60,000,000.00	Preventive Maintenance
24IF0048 (Re-advertisement)	Preventive Maintenance – Secondary Roads – Villaba – Palompon Rd – K1059+(-649) – K1059+515	Construction	YES	Competitive bidding	1/17-2/6/2024	2/6/2024		2/19/2024	GoP	60,000,000.00	60,000,000.00	Preventive Maintenance
24IF0049	Preventive Maintenance – Secondary Roads – Palompon – Isabel – Merida – Ormoc Road K1098+896 – K1099+946	Construction	YES	Competitive bidding	12/8-28/2023	12/28/2023	2/9/2024	2/19/2024	GoP	49,913,000.00	49,913,000.00	Preventive Maintenance
24IF0050	Construction of 3-Barrel Box Culvert, Barangay Naghain, Kananga, Leyte	Construction	YES	Competitive bidding	12/8-28/2023	12/28/2023	2/9/2024	2/19/2024	GoP	6,000,000.00	6,000,000.00	Construction of 3-Barrel Box Culvert
24IF0051	Construction of Box Culvert, Barangay Montebello, Kananga, Leyte	Construction	YES	Competitive bidding	12/8-28/2023	12/28/2023	2/9/2024	2/19/2024	GoP	5,000,000.00	5,000,000.00	Construction of Box Culvert
24IF0052	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Primary Roads – Palo – Carigara – Ormoc Rd – K1003+669 – K1003+719	Construction	YES	Competitive bidding	12/8-28/2023	12/28/2023	2/9/2024	2/19/2024	GoP	18,000,000.00	18,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
24IF0053	Construction of Villaba – Palompon Drainage, Palompon, Leyte	Construction	YES	Competitive bidding	12/8-28/2023	12/28/2023	2/9/2024	2/19/2024	GoP	10,000,000.00	10,000,000.00	Construction of Drainage System
24IF0054	Construction/Improvement of Access Road Leading to Declared Tourism Destinations - Lake Danao - Gaas - Sitio Maglahog - Quezon Jr. Road leading to Lake Danao and Lake Kasudsuran, Ormoc City, Leyte	Construction	YES	Competitive bidding	12/14/2023 - 1/15/2024	1/15/2024	2/5/2024	2/15/2024	GoP	15,000,000.00	15,000,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
24IF0055	Road Widening - Secondary Roads - Palompon - Isabel - Merida Ormoc Road, K1084+000 - K1086+669	Construction	YES	Competitive bidding	12/14/2023 - 1/15/2024	1/15/2024	2/5/2024	2/15/2024	GoP	105,000,000.00	105,000,000.00	Road Widening

24IF0056	Preventive Maintenance - Secondary Roads - Palompon - Isabel - Merida - Ormoc Rd - K1099+946 - K1100+470	Construction	YES	Competitive bidding	12/14/2023 - 1/15/2024	1/15/2024	2/5/2024	2/15/2024	GoP	25,978,000.00		25,978,000.00	Preventive Maintenance
24IF0057	Construction (Completion/Rehabilitation) of Multi-Purpose Building at Brgy. San Isidro, Palompon, Leyte	Construction	NO	Competitive bidding	1/11 -1/30/2024	1/30/2024	2/13/2024	2/23/2024	GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
24IF0058	Construction of Evacuation Center, Isabel National High School, Isabel, Leyte	Construction	NO	Competitive bidding	1/11 -1/30/2024	1/30/2024	(failure of bidding pursuant to Section 35.1.b of the RIRR RA 9184)		GoP	7,000,000.00		7,000,000.00	Construction of Evacuation Center
24IF0059	Construction of Flood Control Structure (Downstream) Barangay Tabgas, Albueria, Leyte	Construction	NO	Competitive bidding	1/12 -1/31/2024	1/31/2024	2/14/2024	2/24/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
24IF0060	Construction of Flood Control Structure Barangay Cailingatan, Albueria, Leyte	Construction	NO	Competitive bidding	1/12 -1/31/2024	1/31/2024	2/14/2024	2/24/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
24IF0061	Construction of Benolho Flood Control Structure (Upstream), Albueria, Leyte	Construction	NO	Competitive bidding	1/16 -2/5/2024	2/5/2024	02/19/2024	2/29/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
24IF0062	Construction of Sibugay Flood Control Structure (Upstream), Albueria, Leyte	Construction	NO	Competitive bidding	1/16 -2/5/2024	2/5/2024	02/19/2024	2/29/2024	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
24IF0063	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Libungao-Matag-ob-Palompon Rd - K1012 + 212.9 - K1012 + 267.1	Construction	NO	Competitive bidding	3/6 -3/25/2024	3/25/2024	04/23/2024	5/2/2024	GoP	10,200,000.00		10,200,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
24IF0064	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Libungao-Matag-ob-Palompon Rd - K1016 + (-018) - K1016 + 129.8	Construction	NO	Competitive bidding	3/6 -3/25/2024	3/25/2024	06/03/2024	6/10/2024	GoP	21,120,000.00		21,120,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
24IF0065	Construction of Multi-Purpose Building, Philippine National Police Station New Municipal Hall, Kananga, Leyte	Construction	NO	Competitive bidding	3/19 -4/11/2024	4/11/2024	04/29/2024	5/3/2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
24IF0066	Construction of Seawall, Barangay Poblacion, Albueria, Leyte	Construction	NO	Competitive bidding	3/19 -4/11/2024	4/11/2024	05/09/2024	5/15/2024	GoP	100,000,000.00		100,000,000.00	Construction of Seawall
24IF0067 (syp)	71X Selective Replacement of Concrete Pavement along Ormoc-Baybay-So. Leyte, Bdry. Road along Ormoc - Baybay-Southern Leyte - Bdry. Road	Maintenance	NO	Competitive bidding	3/22 -3/26/2024	3/26/2024	03/27/2024	4/6/2024	GoP	673,651.89		673,651.89	Construction of Roads
24IF0068	Construction of Multi-Purpose Building, Dog Pound Facility, Barangay Cagbuhangin, Ormoc City, Leyte	Construction	NO	Competitive bidding	3/22 -4/15/2024	4/15/2024	04/29/2024	5/3/2024	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building

24IF0069	41x Selective Replacement of Concrete Pavement and Signages along Merda – Lundag – Putting Bato – Consolation – Isabel Road, Palo – Carigara – Ormoc Road and Palompon-Isabel-Merida-Ormoc Road	Maintenance	NO	Competitive bidding	3/22 -4/15/2025	4/15/2024	04/15/2024	4/17/2024	GoP	1,314,925.43	1,314,925.43	Construction of Roads
24IF0070	Repair/Maintenance of Drainage Structure along Palo-Carigara-Ormoc Road, K1011+615 - K1011+710 (U/S), Brgy. District 6, Ormoc City, Leyte	Maintenance	NO	Competitive bidding	4/4 -4/23/2025	4/23/2024	05/15/2024	5/24/2024	GoP	3,499,782.00	3,499,782.00	Construction of Drainage
24IF0071	Repair/Maintenance of DPWH Building Leyte IV District Engineering Office Area Equipment Service, Consultant Building AES Area V, Government Center, Brgy. Punta, Ormoc City	Maintenance	NO	Competitive bidding	4/5 -4/11/2026	4/11/2024	04/12/2024	4/17/2024	GoP	449,738.23	449,738.23	Repair/Maintenance of Building
24IF0072	Construction of 1-Storey 3-Classroom School Building in San Francisco Elementary School, Barangay San Francisco, Isabel, Leyte	Construction	NO	Competitive bidding	4/12 -5/2/2024	5/2/2024	05/15/2024	4/4/2024	GoP	7,500,000.00	7,500,000.00	Construction of School Building
24IF0073	Construction of 2-Storey 6-Classroom School Building in Cogon Elementary School, Barangay Cogon, Ormoc City, Leyte	Construction	NO	Competitive bidding	4/12 -5/2/2024	5/2/2024	05/15/2024	4/4/2024	GoP	15,000,000.00	15,000,000.00	Construction of School Building
24IF0074	Construction of 1-Storey 3-Classroom School Building in Anislag Elementary School, Barangay Anislag, Isabel, Leyte	Construction	NO	Competitive bidding	4/12 -5/2/2024	5/2/2024	05/15/2024	4/4/2024	GoP	7,500,000.00	7,500,000.00	Construction of School Building
24IF0075	Construction of 1-Storey 2-Classroom School Building in Macabug Elementary School, Barangay Macabug, Ormoc City, Leyte	Construction	NO	Competitive bidding	4/12 -5/2/2024	5/2/2024	05/15/2024	4/4/2024	GoP	5,000,000.00	5,000,000.00	Construction of School Building
24IF0076	Construction of 1-Storey 2-Classroom School Building in Cagbuhangin Elementary School, Barangay Cagbuhangin, Ormoc City, Leyte	Construction	NO	Competitive bidding	4/12 -5/2/2024	5/2/2024	05/15/2024	4/4/2024	GoP	5,000,000.00	5,000,000.00	Construction of School Building
24IF0077 (svp)	Repair/Maintenance of DPWH Area Equipment Service Building (Fuel Station) Government Center, Ormoc City	Maintenance	NO	Competitive bidding	4/12 -4/17/2024	4/17/2024	04/29/2024	5/3/2024	GoP	399,999.59	399,999.59	Repair/Maintenance of Building
24IF0078	Construction of Multi-Purpose Building, Bureau of Fire Protection Station New Municipal Hall, Kananga, Leyte	Construction	NO	Competitive bidding	4/18 -5/7/2024	5/7/2024	05/15/2024	5/25/2024	GoP	10,000,000.00	10,000,000.00	Construction of Multi-Purpose Building
24IF0079	Repair/Maintenance of DPWH Building Leyte IV District Engineering Office Area Equipment Service Building, Administration Building AES Area V, Government Center, Brgy. Punta, Ormoc City	Maintenance	NO	Competitive bidding	4/18 -5/7/2024	5/7/2024	05/15/2024	5/25/2024	GoP	1,398,762.68	1,398,762.68	Repair/Maintenance of Building
24IF0080	Construction of 1-Storey 3-Classroom School Building, Apale Elementary School in Isabel, Leyte	Construction	NO	Competitive bidding	4/19 -5/8/2024	5/8/2024	05/20/2024	4/4/2024	GoP	9,000,000.00	9,000,000.00	Construction of School Building

24IF0081	Construction of 1-Storey 5-Classroom, Lake Danao Integrated School, Ormoc City	Construction	NO	Competitive bidding	4/25 -5/14/2025	5/14/2024	05/26/2024	4/5/2024	GOP	12,500,000.00		12,500,000.00	Construction of School Building
24IF0082	Construction of Missing Links/ New Roads, Burauen-Albuera Road (Albuera Section), Leyte	Construction	NO	Competitive bidding	5/16 -6/4/2024	6/4/2024	06/16/2024	6/26/2024	GOP	105,000,000.00		105,000,000.00	Construction of Missing Links/ New Roads
24IF0083	Concreting of Brgy. Catmon - Brgy. Nasunogan FMR, Brgy. Catmon and Brgy. Nasunogan, Ormoc City, Leyte	Construction	NO	Competitive bidding	5/29 -6/17/2024	6/17/2024	06/29/2024	7/9/2024	GOP	15,000,000.00		15,000,000.00	Concreting of Farm to Market Road
24IF0084	Concreting of Sitio Mabolo - Sitio Rambutan, Brgy. Patag FMR, Brgy. Patag, Ormoc City, Leyte	Construction	NO	Competitive bidding	5/29 -6/17/2024	6/17/2024	06/29/2024	7/9/2024	GOP	15,000,000.00		15,000,000.00	Concreting of Farm to Market Road
24IF0085	Concreting of Brgy. San Pablo to Brgy. Bagong Buhay FMR, Brgy. San Pablo and Brgy. Bagong Buhay, Ormoc City, Leyte	Construction	NO	Competitive bidding	5/29 -6/17/2024	6/17/2024	06/29/2024	7/9/2024	GOP	15,000,000.00		15,000,000.00	Concreting of Farm to Market Road
24IF0086	Concreting of Brgy. Bayog FMR, Brgy. Bayog, Ormoc City	Construction	NO	Competitive bidding	5/29 -6/17/2024	6/17/2024	06/29/2024	7/9/2024	GOP	15,000,000.00		15,000,000.00	Concreting of Farm to Market Road
24IF0087	Concreting of Brgy. San Jose - Sitio Laray - Sitio Panoma FMR, Brgy. San Jose and Brgy. Guintiguian, Ormoc City, Leyte	Construction	NO	Competitive bidding	5/29 -6/17/2024	6/17/2024	06/29/2024	7/9/2024	GOP	15,000,000.00		15,000,000.00	Concreting of Farm to Market Road
24IF0088	Concreting of Sitio Mahayahay, Brgy. Matica-a - Brgy. Guintiguian FMR, Brgy. Matica-a and Brgy. Guintiguian, Ormoc City, Leyte	Construction	NO	Competitive bidding	5/29 -6/17/2024	6/17/2024	06/29/2024	7/9/2024	GOP	15,000,000.00		15,000,000.00	Concreting of Farm to Market Road
24IF0089	Construction of Multi-Purpose Building, Valencia Market, Ormoc City, Leyte	Construction	NO	Competitive bidding	2/19 -3/10/2024	3/10/2024	03/22/2024	4/1/2024	GOP	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
24IF0090	Construction of Multi-Purpose Building, Barangay Puerto Bello, Merida, Leyte	Construction	NO	Competitive bidding	6/12 - 7/1/2024	7/1/2024	07/13/2024	7/23/2024	GOP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
24IF0091	Construction of Rainwater Collector System (RWCS), San Ignacio Barangay Hall, Barangay San Ignacio, Kananga, Leyte; Kananga National High School, Barangay Poblacion, Kananga, Leyte; Kananga National High School - Kawayan Annex, Barangay Kawayan, Kananga, Leyte; Hilocogan, Kananga Leyte; Naulayan Barangay Hall, Barangay Naulayan, Matag-ob, Leyte; Sta. Rosa National HighSchool, Barangay Sta. Rosa, Matag-ob Leyte; Mansaha-on Elementary School, Barangay Mansaha-on, Matag-ob Leyte	Construction	NO	Competitive bidding	6/12 - 7/1/2024	7/1/2024	07/13/2024	7/23/2024	GOP	15,000,000.00		15,000,000.00	Construction of Rainwater Collector System (RWCS)

24IF0092	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Guina II, Palompon, Leyte	Construction	NO	Competitive bidding	6/25 -7/15/2024	3/17/2024	03/29/2024	4/8/2024	GoP	12,466,000.00		12,466,000.00	Construction of Multi-Purpose Building
24IF0093	Preventive Maintenance - Primary Roads, Asphalt Overlay of Naliwatan Br. (B00573 LT) & Seguinon Br. (B00574 LT) (Outer Lane Only) along Ormoc-Baybay-Southern Leyte Bdry. Road	Maintenance	NO	Competitive bidding	7/2 -7/22/2024	7/22/2024	08/03/2024	8/13/2024	GoP	3,858,997.29		3,858,997.29	Preventive Maintenance
24IF0094 (svp)	71x Selective Replacement of Concrete Pavement along Libungao - Matag-ob - Palompon Road	Maintenance	NO	Small Value Procurement	7/2 - 7/8/2024	7/8/2024	07/20/2024	7/30/2024	GoP	985,453.70		985,453.70	Preventive Maintenance
24IF0095 (svp)	71x Selective Replacement of Concrete Pavement along Palompon -Isabel - Merida - Ormoc Road	Maintenance	NO	Small Value Procurement	7/2 - 7/8/2024	7/9/2024	07/21/2024	7/31/2024	GoP	982,955.67		982,955.67	Preventive Maintenance
24IF0096	Construction of Farm to Mill Road, Brgy. Juaton, Ormoc City to Brgy. Catmon, ormoc City Road, Leyte	Construction	NO	Competitive bidding	7/10 - 7/29/2024	7/29/2024	08/10/2024	8/20/2024	GoP	6,873,946.40		6,873,946.40	Concreting of Farm to Mill Road
24IF0097	Repair/Rehabilitation of Slope Protection along Milagro-Hibunaon Road, Ormoc City	Construction	NO	Competitive bidding	7/11 - 7/30/2024	7/30/2024	08/11/2024	8/21/2024	GoP	38,701,000.00		38,701,000.00	Repair/Rehabilitation of Slope Protection
24IF0098	Repair/Rehabilitation of Bao Flood Control (Upstream), Kananga, Leyte	Construction	NO	Competitive bidding	7/11 - 7/30/2024	7/30/2024	08/11/2024	8/21/2024	GoP	41,217,000.00		41,217,000.00	Repair/Rehabilitation of Flood Control
24IF0099	Repair/Rehabilitation of Sibugay Flood Control (Upstream), Albuera, Leyte	Construction	NO	Competitive bidding	7/17 - 8/5/2026	8/5/2024	08/17/2024	8/27/2024	GoP	80,841,000.00		80,841,000.00	Repair/Rehabilitation of Flood Control
1	Construction of Access Road Leading to Airport, Libertad Lao, Ormoc City, Leyte (Phase 1)	Construction	NO	Competitive bidding	8/12 -9/3/2024	9/3/2024	09/15/2024	9/25/2024	GoP	100,000,000.00		100,000,000.00	Construction of Access Road
2	Construction of Multi-Purpose Building, Barangay Alegria, Ormoc City, Leyte	Construction	NO	Competitive bidding	8/12 -9/3/2024	9/3/2024	09/15/2024	9/25/2024	GoP	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
3	Construction of Multi-Purpose Building, Barangay Ipol, Ormoc City, Leyte	Construction	NO	Competitive bidding	8/12 -9/3/2024	9/3/2024	09/15/2024	9/25/2024	GoP	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building

4	Construction of Multi-Purpose Building (Cayetano Bldg.), City College of Ormoc, Ormoc City, Leyte	Construction	NO	Competitive bidding	8/12 -9/3/2024	9/3/2024	09/15/2024	9/25/2024	GoP	75,000,000.00	75,000,000.00	Construction of Multi-Purpose Building
5	Construction (Completion) of Multi-Purpose Building, Badminton and Squash Court, Barangay Juaton, Ormoc City, Leyte	Construction	NO	Competitive bidding	8/12 -9/3/2024	9/3/2024	09/15/2024	9/25/2024	GoP	40,000,000.00	40,000,000.00	Construction of Multi-Purpose Building
6	Construction of Multi-Purpose Building, BBQ Plaza Building, Ormoc City, Leyte	Construction	NO	Competitive bidding	8/12 -9/3/2024	9/3/2024	09/15/2024	9/25/2024	GoP	50,000,000.00	50,000,000.00	Construction of Multi-Purpose Building
7	Construction of Multi-Purpose Building, Community College Building, Ormoc City, Leyte	Construction	NO	Competitive bidding	8/12 -9/3/2024	9/3/2024	09/15/2024	9/25/2024	GoP	25,000,000.00	25,000,000.00	Construction of Multi-Purpose Building
8	Construction of Multi-Purpose Building, Convention Center, Barangay Juaton, Ormoc City, Leyte	Construction	NO	Competitive bidding	8/12 -9/3/2024	9/3/2024	09/15/2024	9/25/2024	GoP	30,000,000.00	30,000,000.00	Construction of Multi-Purpose Building
9	Construction of Multi-Purpose Building, Poblacion, Barangay Minuyan Proper, Kananga, Leyte	Construction	NO	Competitive bidding	8/12 -9/3/2024	9/3/2024	09/15/2024	9/25/2024	GoP	50,000,000.00	50,000,000.00	Construction of Multi-Purpose Building
10	Construction of Multi-Purpose Building, Ormoc City, Leyte	Construction	NO	Competitive bidding	8/26 -9/17/2024	9/17/2024	09/29/2024	10/9/2024	GoP	20,000,000.00	20,000,000.00	Construction of Multi-Purpose Building
11	Construction of Multi-Purpose Building, Brgy. Ipil, Ormoc City, Leyte	Construction	NO	Competitive bidding	8/26 -9/17/2024	9/17/2024	09/29/2024	10/9/2024	GoP	50,000,000.00	50,000,000.00	Construction of Multi-Purpose Building
12	Construction of Multi-Purpose Building (Agrifishery Building), Ormoc City, Leyte	Construction	NO	Competitive bidding	8/26 -9/17/2024	9/17/2024	09/29/2024	10/9/2024	GoP	20,000,000.00	20,000,000.00	Construction of Multi-Purpose Building
13	Construction of Multi-Purpose Facility, Ormoc City, Leyte	Construction	NO	Competitive bidding	8/26 -9/17/2024	9/17/2024	09/29/2024	10/9/2024	GoP	70,000,000.00	70,000,000.00	Construction of Multi-Purpose Building
14	Construction of Multi-Purpose Building (Ormoc Wellness Center), Ormoc City, Leyte	Construction	NO	Competitive bidding	8/26 -9/17/2024	9/17/2024	09/29/2024	10/9/2024	GoP	10,000,000.00	10,000,000.00	Construction of Multi-Purpose Building
15	Construction of Multi-Purpose Building (Seaside Esplanade), Ormoc City, Leyte	Construction	NO	Competitive bidding	8/26 -9/17/2024	9/17/2024	09/29/2024	10/9/2024	GoP	10,000,000.00	10,000,000.00	Construction of Multi-Purpose Building
16	Construction of Evacuation Center/Quarantine Facility, Barangay Camp Downes, Ormoc City, Leyte	Construction	NO	Competitive bidding	8/26 -9/17/2024	9/17/2024	09/29/2024	10/9/2024	GoP	100,000,000.00	100,000,000.00	Construction of Evacuation Center
17	Construction (Completion) of Multi-Purpose Building, Barangay Juaton, Ormoc City	Construction	NO	Competitive bidding	8/26 -9/17/2024	9/17/2024	09/29/2024	10/9/2024	GoP	35,000,000.00	35,000,000.00	Construction of Multi-Purpose Building

CONSULTING SERVICES CY 2024												
	Geotechnical Investigation in connection with the Construction of Valencia Flood Control, Ormoc City, Leyte	Planning & Design Section	NO	Competitive bidding	4/9 - 4/15/2024	4/15/2024	04/15/2024	04/25/2024	GOP	260,525.37		Geotechnical Investigation
2024-04-076	Geotechnical Investigation in connection with the Construction of Protection Dike/Seawall Structure, Can-Adieng – Bantigue, Ormoc City, Leyte	Planning & Design Section	NO	Competitive bidding	4/9 - 4/15/2024	4/15/2024	04/15/2024	04/25/2024	GOP	455,919.00		Geotechnical Investigation
2024-04-077	Geotechnical Investigation in connection with the Construction of Malibatan Flood Control, Albuera, Leyte	Planning & Design Section	NO	Competitive bidding	4/9 - 4/15/2024	4/15/2024	04/15/2024	04/25/2024	GOP	325,656.71		Geotechnical Investigation
2024-04-078	Geotechnical Investigation in connection with the Construction of Juaton Flood Control, Ormoc City, Leyte	Planning & Design Section	NO	Competitive bidding	4/9 - 4/15/2024	4/15/2024	04/15/2024	04/25/2024	GOP	260,525.37		Geotechnical Investigation
2024-04-079	Geotechnical Investigation in connection with the Construction of Multi-Purpose Building (Cayetano Bldg.), City College of Ormoc, Ormoc City	Planning & Design Section	NO	Competitive bidding	4/9 - 4/15/2024	4/15/2024	04/15/2024	04/25/2024	GOP	135,926.28		Geotechnical Investigation
2024-04-081	Geotechnical Investigation in connection with the Construction of Multi-Purpose Building Barangay Ipil, Ormoc City, Leyte	Planning & Design Section	NO	Competitive bidding	4/9 - 4/15/2024	4/15/2024	04/15/2024	04/25/2024	GOP	390,788.06		Geotechnical Investigation
2024-04-082	Geotechnical Investigation in connection with the Construction of Seawall, Brgy. Punta, Ormoc City, Leyte	Planning & Design Section	NO	Competitive bidding	4/9 - 4/15/2024	4/15/2024	04/15/2024	04/25/2024	GOP	260,525.37		Geotechnical Investigation
2024-04-083	Geotechnical Investigation in connection with the Construction of Seawall, Brgy. Ipil, Ormoc City, Leyte	Planning & Design Section	NO	Competitive bidding	4/9 - 4/15/2024	4/15/2024	04/15/2024	04/25/2024	GOP	135,926.28		Geotechnical Investigation
2024-04-084	Geotechnical Investigation in connection with the Construction of Seawall, Brgy. Ipil, Ormoc City, Leyte	Planning & Design Section	NO	Competitive bidding	4/9 - 4/15/2024	4/15/2024	04/15/2024	04/25/2024	GOP	260,525.37		Geotechnical Investigation
GOODS CY 2024												
2024-02-013	For use in the Maintenance Section (ACT. 112 ACT. 113 ACT. 122)	Maintenance Section	NO	Small Value Procurement	02/28/24	3/5/2024	03/07/2024	03/20/2024	GOP	656,604.00		Asphalt Cement Penetration, Grade 40-50
2024-02-014	For use in the Maintenance Section (ACT. 111)	Maintenance Section	NO	Small Value Procurement	02/28/2024	03/05/2024	03/07/2024	03/20/2024	GOP	933,282.75		Asphalt Plant Mix Hot
2024-02-015	For use in Repair of National Roads (Maintenance Section)	Maintenance Section	NO	Small Value Procurement	02/28/2024	03/05/2024	03/07/2024	03/20/2024	GOP	760,897.50		Asphalt Emulsified Cationic SS1
2024-02-016	For use in the Maintenance Section (ACT. 201 & ACT. 304 Brush Cutters)	Maintenance Section	NO	Small Value Procurement	02/28/2024	03/05/2024	03/07/2024	03/14/2024	GOP	730,000.00		Unleaded Gasoline
2024-02-012	For use in the Maintenance Section (ACT. 302)	Maintenance Section	NO	Small Value Procurement	03/06/2024	03/11/2024	03/13/2024	03/20/2024	GOP	860,418.00		Thermoplastic Powder
2024-03-039	For the procurement of diesel fuel for service vehicle @ Leyte 4th DEO	DPWH Leyte 4th DEO	NO	Small Value Procurement	03/15/2024	03/18/2024	03/20/2024	04/02/2024	GOP	975,000.00		Diesel Fuel ADO

2024-01-008	For the procurement of spare parts and services for service vehicle H1-6277/ 080110 @ DPWH Leyte 4th DEO	Construction Section	NO	Small Value Procurement	03/15/2024	03/18/2024	03/20/2024	04/02/2024	Gop	63,720.00		63,700.00	Spare parts for Service Vehicle H1-6277/080110
2024-02-017	For the procurement of spare parts for BOE No.: H1-5783/083026 @ DPWH Leyte 4th DEO	Construction Section	NO	Shopping	02/13/2024	03/10/2024	03/13/2024	04/02/2024	Gop	7,343.00		7,302.24	Spare parts for Service Vehicle H1-5783/083026
2024-03-034	For the procurement of corrective maintenance for SDD-698 @ DPWH Leyte 4th DEO	Maintenance Section	NO	Shopping	03/11/2024	03/25/2024	03/27/2024	04/04/2024	Gop	11,040.00		10,800.00	Corrective Maintenance for the Service Vehicle
2024-03-040	For the use in the Maintenance Section (ACT. 153)	Maintenance Section	NO	Small Value Procurement	03/20/2024	03/25/2024	03/27/2024	04/04/2024	Gop	658,750.00		516,100.00	Paint for Maintenance use
2024-03-041	For use Maintenance Section (Roads)	Maintenance Section	NO	Small Value Procurement	03/20/2024	03/25/2024	03/27/2024	04/04/2024	Gop	365,125.00		364,250.00	Supplies for the use for Roads
2024-03-042	For use Maintenance Section (Roads)	Construction Section	NO	Small Value Procurement	03/20/2024	03/25/2024	03/20/2024	04/03/2024	Gop	750,000.00		735,000.00	Diesel Fuel ADO
2024-03-052	For the procurement of Shifts for Womens Month and Emergency Response Team @ Leyte 4th DEO	Construction Section	NO	Small Value Procurement	03/21/2024	03/25/2024	03/27/2024	04/04/2024	Gop	60,000.00		59,955.00	Shirts for Womens Month
2024-03-037	For the Procurement of spare parts and accessories of HI-Lux 2.8L 4x4;Plate No.: TP#083202/Formerly HAA-9392; @ Planning and Design Section DPWH Leyte 4th DEO.	Planning Section	NO	Shopping	03/11/2024	03/18/2024	04/12/2024		Gop	24,541.48		24,541.48	Spareparts and accessories of Service Vehicle
2024-03-044	For the procurement of spare parts and accessories of Toyota Hilux, 4x4 with plate no.: TP#083201 (old HAA-7021) @ Planning and Design Section DPWH Leyte 4th DEO	Planning Section	NO	Shopping	03/18/2024	04/11/2024	04/12/2024	04/22/2024	Gop				Spare parts for Service Vehicle TP 083201
2024-04-060	For use in the Maintenance Section (ACT.201 & ACT.304 Brush Cutter)	Maintenance Section	NO	Small Value Procurement	04/05/2024	04/11/2024	04/12/2024	04/07/2024	Gop	999,000.00		999,000.00	Unleaded Gasoline
2024-04-062	For use in the Maintenance Section	Maintenance Section	NO	Small Value Procurement	04/05/2024	04/11/2024	04/12/2024	04/18/2024	Gop	469,197.96		459,399.84	Asphalt (Instant) Coldmix
2024-04-061	For use in Maintenance Section	Maintenance Section	NO	Small Value Procurement	04/05/2024	04/11/2024	04/12/2024	04/24/2024	Gop	947,577.72		937,581.00	Road Signs
2024-04-069	For use in the Maintenance Section	Maintenance Section	NO	Small Value Procurement	04/05/2024	04/11/2024	04/12/2024	04/18/2024	Gop	942,732.00		937,409.76	Metal Guardrail
2024-04-072	For the conduct of Road Condition and Inventory Surveys, Roughness Surveys, VOC/RUC Surveys and Technology Enhancement for RBA FY 2024	Planning Section	NO	Small Value Procurement	04/05/2024	04/11/2024	04/12/2024	04/18/2024	Gop	60,000.00		59,000.00	For the conduct of surveys
2024-04-074	For the conduct of Bridge Management System (BMS) Assessment and Validation Program	Planning Section	NO	Small Value Procurement	04/05/2024	04/11/2024	04/12/2024	04/18/2024	Gop	63,822.00		61,116.00	For the conduct of Bridge Management System
2024-04-075	For the conduct of Pavement Management System (PMS) and Other PMS Related Activities	Planning Section	NO	Small Value Procurement	04/05/2024	04/11/2024	04/12/2024	04/18/2024	Gop	60,000.00		42,418.00	For the conduct of Pavement Management System

2024-04-086	For use in the Maintenance Section	Maintenance Section	NO	Shopping	04/11/2024	04/15/2054	04/15/2024	04/25/2024	Gop	2,035.00		1,996.51	C.W.N #2
2024-04-063	For the compliance of lacking materials Testing Equipment during Star Rating Audit	Quality Section	NO	Small Value Procurement	04/19/2024	04/23/2024	04/25/2024	05/06/2024	Gop	284,610.00		282,610.00	For the compliance of lacking materials Testing Equipment
2024-04-089	Preventive Maintenance of Various Airconditioning Units (2nd Quarter of 2024 in DPWH Leyte 4TH DEO	DPWH Leyte 4th DEO	NO	Shopping	04/16/2024	04/26/2024	04/30/2024	05/13/2024	Gop	39,700.00		34,950.00	PMS for Various Air Conditioning Units
2024-02-027	For the procurement of corrective maintenance for BOC-231 @ DPWH Leyte 4th DEO	DPWH Leyte 4th DEO	NO	Small Value Procurement	04/23/2024	04/26/2024	04/30/2024	05/13/2024	Gop	75,563.43		75,513.43	Corrective Maintenance for BOC-231 Service vehicle
2024-05-096	For the procurement of Office Supplies for the 2nd Quarter @ DWPH Leyte 4th DEO	DPWH Leyte 4th DEO	NO	Small Value Procurement	05/14/2024	05/20/2024	05/24/2024	05/30/2024	Gop	667,486.00		637,452.00	Office Supplies
2024-05-105	For the procurement of printing services @ Leyte 4th DEO	DPWH Leyte 4th DEO	NO	Shopping	05/27/2024	06/04/2024	06/06/2024	06/19/2024	Gop	36,819.00		31,275.00	Tarpaulin Printing Services
2024-05-099	For the procurement of Janitorial Supplies for the 2nd quarter @ DPWH 4th DEO	DPWH Leyte 4th DEO	NO	Small Value Procurement	05/30/2024	06/04/2024	06/06/2024	06/18/2024	Gop	93,736.00		90,996.00	Janitorial Supplies
2023-06-113	For the use in the Maintenance Section	Maintenance Section	NO	Small Value Procurement	06/14/2024	06/18/2024	06/20/2024	06/27/2024	Gop	986,732.00		983,732.00	Safety Shoes, Safety Vest, & Safety Gloves
2024-06-129	For the procurement of T-shirts (Community Service) @ DPWH Leyte 4th DEO	DPWH Leyte 4th DEO	NO	Small Value Procurement	06/14/2024	06/18/2024	06/20/2024	06/27/2024	Gop	90,000.00		90,000.00	T shirts for Community Services
2024-06-117	For the use in the Maintenance Section (ACT. 111)	Maintenance Section	NO	Small Value Procurement	06/14/2024	06/19/2024	06/25/2024	07/05/2024	Gop	996,084.00		991,083.84	Asphalt Plant Hot Mix
2024-06-114	For the use Maintenance Section	Maintenance Section	NO	Small Value Procurement	06/14/2024	06/19/2024	06/25/2024	07/04/2024	Gop	566,250.00		565,000.00	Petrio brush, Full Harness, Sparkplug & Nylon #300
2024-06-119	For use in the Maintenance Section	Maintenance Section	NO	Small Value Procurement	06/14/2024	06/19/2024	06/25/2024	07/04/2024	Gop	993,595.68		993,456.00	Asphalt (Instant) Coldmix
2024-05-101	For the Annual Services and Adjustment (Calibration) OF Survey Instruments of Planning and Design Section	Planning Section	NO	Small Value Procurement	06/14/2024	06/19/2024	06/25/2024		Gop	51,000.00		50,000.00	Calibration
2024-06-110	For use in the Repair and Maintenance of Concrete Pavement in the Leyte 4th DEO	Maintenance Section	NO	Small Value Procurement	06/14/2024	06/19/2024	06/25/2024	07/04/2024	Gop	528,400.00		528,000.00	Repair and Maintenance of Concrete Pavement
2024-06-112	For use in the Repair and maintenance of Asphalt Road Surface in the Leyte 4th DEO	Maintenance Section	NO	Small Value Procurement	06/14/2024	06/19/2024	06/25/2024	07/24/2024	Gop	727,600.00		727,000.00	Asphalt Crack Sealing Machine & Air Blower
2024-06-137	For use in the Maintenance Section	Maintenance Section	NO	Small Value Procurement	06/18/2024	06/28/2024	07/02/2024		Gop	997,400.00		990,200.00	Paints for the use in maintenance section
2024-06-107	For use in the Maintenance Section	Maintenance Section	NO	Small Value Procurement	06/05/2024	06/28/2024	07/02/2024		Gop	261,000.00		260,110.00	LPG 11 Kg. & LPG Kg. Refill

2024-06-140	For the procurement of corrective maintenance for SGM-980 @ DPWH Leyte 4th DEO	Maintenance Section	NO	Shopping	06/19/2024	06/28/2024	07/02/2024		Gop	11,000.00		10,800.00	Corrective Maintenance
2024-06-139	For the procurement of repair and replacement of damaged parts for CS#BOC-232 @ DPWH Leyte 4th DEO	Maintenance Section	NO	Shopping	06/19/2024	06/28/2024	07/02/2024		Gop	37,000.00		36,500.91	Repair and replacement of damaged parts of Service Vehicle
2024-04-087	For the procurement of spare parts for Plate No. 083207 / YU-8416 @ DPWH Leyte 4th DEO.	Construction Section	NO	Small Value Procurement	06/19/2024	06/28/2024	07/02/2024		Gop	53,640.00		50,960.00	Spareparts for the Service Vehicle Plate No. 083207
24GIF01	Supply and Delivery of Thermoplastic Powder (White) (Premium Quality), Thermoplastic Powder (Yellow) (Premium Quality), Glass Beads and Primer for use in the Maintenance Section		NO	Competitive bidding	6/20 -7/9/2024	7/18/2024				4,377,567.00			Supply and Delivery of Thermoplastic Powder, Glass Beads and Primer
24GIF02	Supply and Delivery of Road Safety Signages along Ormoc-Baybay-So. Leyte-Bdry. Road, along Palompon-Isabel-Merida-Ormoc Road, along Libungao - Matag-ob - Palompon Road, along Sto. Rosario-Villaba Road, Villaba-Palompon Road, Merida-Lundag-Putting Bato-Consolacion-Isabel Road & Libungao-Matag-Ob - Palompon Road, along Palo-Carigara-Ormoc Road, along Kananga-Tongoan-Hot Spring Road & Dayhagan-Salvacion-Coob-Libertad Road and Supply and Delivery on Load Posting of Bridges along Palompon-Isabel-Merida-Ormoc Road, Villaba-Palompon Road & Libungao- Matag-ob - Palompon Road												Supply and Delivery of Road Safety Signages
24GIF03	Supply and Delivery of 1 unit Office Copier to be used in the Public Information Office (PIO) @ Leyte 4th DEO.		NO	Competitive bidding	7/10 -7/29/2024	7/29/2024				8,100,000.00			Supply and Delivery of 1 unit Office Copier

Prepared by:

Submitted by:

Approved by:

Imelda Colipano
IMELDA JANE B. COLIPANO
OIC- Head of the Procurement Unit

Peter Maculer V Socco
PETER MACULER V SOCCO
Assistant District Engineer
BAC Chairperson

Rosita A. Tinawin
ROSITA A. TINAWIN
OIC-District Engineer
Head of Procuring Entity