

DPWH-Davao City Engineering Office - Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
	25LB0005 - Construction of Drainage Structure along Davao City Div Rd - K1511 + 045 - K1512 + 500	Davao City District Engineering Office		Competitive Bidding	11/28/24-12/4/24	12/19/24	2/6/25	2/7/25-2/14/25	106,574,000.00		106,574,000.00	Construction of Drainage Structure
	25LB0008 - Construction of Flood Mitigation Structure along Catalunan Pequeño Creek, Left Bank, Talomo River, Davao City	Davao City District Engineering Office		Competitive Bidding	11/28/24-12/4/24	12/19/24	2/6/25	2/7/25-2/14/25	79,535,000.00		79,535,000.00	Construction of Flood Mitigation Structure
	25LB0012 - Construction of Revetment along Talomo River, Sta. 6 + 055 - Sta. 6 + 385, Davao City	Davao City District Engineering Office		Competitive Bidding	11/28/24-12/4/24	12/19/24	2/6/25	2/7/25-2/14/25	100,000,000.00		100,000,000.00	Construction of Revetment
	25LB0015 - Rehabilitation/ Major Repair of Permanent Bridge - Davao River Br. (B01458MN) along Davao City Div Rd	Davao City District Engineering Office		Competitive Bidding	11/28/24-12/4/24	12/19/24	2/6/25	2/7/25-2/14/25	15,000,000.00		15,000,000.00	Rehabilitation/ Major Repair of Permanent Bridge
	25LB0016 - Rehabilitation/ Major Repair of Permanent Bridge - Bolton Br. 1 (B01459MN) along ABS-CBN-Quimpo Blvd Div. Rd	Davao City District Engineering Office		Competitive Bidding	11/28/24-12/4/24	12/19/24	2/6/25	2/7/25-2/14/25	50,000,000.00		50,000,000.00	Rehabilitation/ Major Repair of Permanent Bridge
	25LB0017 - Construction (Completion) of Environment Management Bureau XI and Mines and Geosciences Bureau XI Building, Barangay 27-C, Davao City	Davao City District Engineering Office		Competitive Bidding	11/28/24-12/4/24	12/19/24	2/6/25	2/7/25-2/14/25	10,000,000.00		10,000,000.00	Construction (Completion) of Building

Prepared by:


DWIGHT VINCENT J. FERNANDEZ

Engineer III
Head, Procurement Unit

Recommending Approval:


EMILIO P. SUCALDITO, JR

Engineer III
BAC Chairman

Approved by:


RICHARD A. RAGASA

District Engineer
Head of the Procuring Entity