

DPWH-QUEZON CITY 2ND DISTRICT ENGINEERING OFFICE : Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	INFRA PROJECTS	-	-	-	-	-	-	-	-	-	-	-	-
-	-	-	-	-	-	-	-	-	-	-	-	-	-
-	Preventive Maintenance of Road: Asphalt Overlay E. Rodriguez Jr Ave - K0012 + 105 - K0014 + 000	Construction Section	YES	Competitive Bidding	09/13/2024	10/02/2024	01/14/2025	01/15/2025	GoP	78,595,000.00	-	78,595,000.00	Asphalt Overlay
-	Preventive Maintenance of Road: Asphalt Overlay Commonwealth Ave - K0015 + (-340) - K0015 +014	Construction Section	YES	Competitive Bidding	09/13/2024	10/02/2024	01/14/2025	01/15/2025	GoP	33,920,000.00	-	33,920,000.00	Asphalt Overlay
-	Reconstruction to Concrete Pavement C-5 Road - K0015 + (-960) - K0015 + (-850)	Construction Section	YES	Competitive Bidding	09/13/2024	10/02/2024	01/14/2025	01/15/2025	GoP	5,250,000.00	-	5,250,000.00	Concrete Pavement
-	Preventive Maintenance of Road: Asphalt Overlay Commonwealth Ave - K0013 + (-537) - K0013 + 100	Construction Section	YES	Competitive Bidding	09/13/2024	10/02/2024	01/14/2025	01/15/2025	GoP	61,036,000.00	-	61,036,000.00	Asphalt Overlay
-	Preventive Maintenance of Road: Asphalt Overlay Commonwealth Ave - K0014 + (-214) - K0014 + 779	Construction Section	YES	Competitive Bidding	09/13/2024	10/02/2024	01/14/2025	01/15/2025	GoP	95,147,000.00	-	95,147,000.00	Asphalt Overlay
-	Preventive Maintenance of Road: Asphalt Overlay CP Garcia Ave - K0014 + (-660) - K0015 + 721	Construction Section	YES	Competitive Bidding	09/13/2024	10/02/2024	01/14/2025	01/15/2025	GoP	98,647,000.00	-	98,647,000.00	Asphalt Overlay
-	Preventive Maintenance of Road: Asphalt Overlay N. Domingo St - K0006 + (020) - K0006 + 691	Construction Section	YES	Competitive Bidding	09/13/2024	10/02/2024	01/14/2025	01/15/2025	GoP	14,760,000.00	-	14,760,000.00	Asphalt Overlay

-	Rehabilitation / Major Repair of Bridge Granada Br. (B02332LZ) along Ortigas-Granada Rd	Construction Section	YES	Competitive Bidding	09/13/2024	10/02/2024	01/14/2025	01/15/2025	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation / Major Repair of Bridge
-	Reconstruction to Concrete Pavement C-5 Road - K0013 + 800 - K0013 + 944	Construction Section	YES	Competitive Bidding	09/13/2024	10/02/2024	01/14/2025	01/15/2025	GoP	5,388,000.00	-	5,388,000.00	Concrete Pavement
-	Reconstruction to Concrete Pavement E Rodriguez Jr Ave - K0013 + 488 - K0113 + 674	Construction Section	YES	Competitive Bidding	09/13/2024	10/02/2024	01/14/2025	01/15/2025	GoP	15,757,000.00	-	15,757,000.00	Concrete Pavement
-	Reconstruction to Concrete Pavement E Rodriguez Jr Ave - K0014 + (-004) - K0013 + 374, K0013 + 384, K0013 + 488	Construction Section	YES	Competitive Bidding	09/13/2024	10/02/2024	01/14/2025	01/15/2025	GoP	71,681,000.00	-	71,681,000.00	Concrete Pavement
-	Rehabilitation of Road, Barangay Blue Ridge B, Phase II, Quezon City	Construction Section	YES	Competitive Bidding	10/03/2024	10/22/2024	01/28/2025	01/29/2025	GoP	25,000,000.00	-	25,000,000.00	Rehabilitation of Paved Road
-	Rehabilitation of Road, Barangay Quirino 3-A, Phase II, Quezon City	Construction Section	YES	Competitive Bidding	10/03/2024	10/22/2024	01/28/2025	01/29/2025	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Paved Road
-	Rehabilitation of Road, Barangay Silangan Phase II, Quezon City	Construction Section	YES	Competitive Bidding	10/03/2024	10/22/2024	01/28/2025	01/29/2025	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Paved Road
-	Rehabilitation of Road, Phase II, Barangay E. Rodriguez, Quezon City	Construction Section	YES	Competitive Bidding	10/03/2024	10/22/2024	01/28/2025	01/29/2025	GoP	28,043,000.00	-	28,043,000.00	Rehabilitation of Paved Road
-	Rehabilitation of Road, Barangay White Plains, Quezon City	Construction Section	YES	Competitive Bidding	10/03/2024	10/22/2024	01/28/2025	01/29/2025	GoP	40,000,000.00	-	40,000,000.00	Rehabilitation of Paved Road
-	Rehabilitation of Road at Barangay Pinyahan, Quezon City	Construction Section	YES	Competitive Bidding	10/03/2024	10/22/2024	01/28/2025	01/29/2025	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Paved Road

-	Rehabilitation of Road, Barangay Doña Josefa, Phase III, Quezon City	Construction Section	YES	Competitive Bidding	10/03/2024	10/22/2024	01/28/2025	01/29/2025	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Paved Road
-	Rehabilitation of Road, Barangay Kamuning (Phase 2), Quezon City	Construction Section	YES	Competitive Bidding	10/03/2024	10/22/2024	01/28/2025	01/29/2025	GoP	40,000,000.00	-	40,000,000.00	Rehabilitation of Paved Road
-	Rehabilitation of Road , Barangay Pinagkaisahan, Phase III, Quezon City	Construction Section	YES	Competitive Bidding	10/03/2024	10/22/2024	01/28/2025	01/29/2025	GoP	25,000,000.00	-	25,000,000.00	Rehabilitation of Paved Road
-	Rehabilitation of Road, Barangay Roxas, Phase III, Quezon City	Construction Section	YES	Competitive Bidding	10/03/2024	10/22/2024	01/28/2025	01/29/2025	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Paved Road
-	Rehabilitation of Road, Barangay South Triangle, Quezon City	Construction Section	YES	Competitive Bidding	10/03/2024	10/22/2024	01/28/2025	01/29/2025	GoP	31,619,000.00	-	31,619,000.00	Rehabilitation of Paved Road
-	Rehabilitation of Flood Mitigation Structure along San Juan River (Phase LXII), Quezon City	Construction Section	YES	Competitive Bidding	10/23/2024	11/11/2024	02/03/2025	02/04/2025	GoP	100,000,000.00	-	100,000,000.00	Rehabilitation / Major Repair of Flood Control Structure
-	Rehabilitation of Flood Mitigation Structure along San Juan River (Phase LXIII), Quezon City	Construction Section	YES	Competitive Bidding	10/23/2024	11/11/2024	02/03/2025	02/04/2025	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation / Major Repair of Flood Control Structure
-	Rehabilitation of San Juan River, Phase 1, Quezon City	Construction Section	YES	Competitive Bidding	10/23/2024	11/11/2024	02/03/2025	02/04/2025	GoP	50,000,000.00	-	50,000,000.00	Sheet Piling and Bored Piling
-	Rehabilitation of San Juan River, Phase 2, Quezon City	Construction Section	YES	Competitive Bidding	10/23/2024	11/11/2024	02/03/2025	02/04/2025	GoP	50,000,000.00	-	50,000,000.00	Sheet Piling and Bored Piling
-	Rehabilitation of San Juan River, Phase 3, Quezon City	Construction Section	YES	Competitive Bidding	10/23/2024	11/11/2024	02/03/2025	02/04/2025	GoP	50,000,000.00	-	50,000,000.00	Sheet Piling and Bored Piling
-	Rehabilitation of San Juan River, Phase 4, Quezon City	Construction Section	YES	Competitive Bidding	10/23/2024	11/11/2024	02/03/2025	02/04/2025	GoP	14,178,000.00	-	14,178,000.00	Sheet Piling and Bored Piling

-	Construction of Flood Mitigation Structure along Marikina River, Phase 1, Quezon City	Construction Section	YES	Competitive Bidding	10/23/2024	11/11/2024	02/03/2025	02/04/2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
-	Construction of Flood Mitigation Structure along Marikina River, Phase 2, Quezon City	Construction Section	YES	Competitive Bidding	10/23/2024	11/11/2024	02/03/2025	02/04/2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
-	Rehabilitation of Marikina River Tributary Creek (Phase 3), Quezon City	Construction Section	YES	Competitive Bidding	10/23/2024	11/11/2024	02/03/2025	02/04/2025	GoP	40,280,000.00	-	40,280,000.00	Rehabilitation / Major Repair of Flood Control Structure
-	Rehabilitation of Flood Mitigation Structure along San Juan River (Phase LXVI)	Construction Section	YES	Competitive Bidding	10/23/2024	11/11/2024	02/03/2025	02/04/2025	GoP	150,000,000.00	-	150,000,000.00	Rehabilitation / Major Repair of Flood Control Structure
-	Construction of Flood Mitigation Structure along Marikina River, Phase 2, Barangay Bagumbayan, Quezon City	Construction Section	YES	Competitive Bidding	01/15/2025	02/03/2025	02/10/2025	02/11/2025	GoP	50,000,000.00	-	50,000,000.00	Composite Sheet Pile, Concrete Reventment
-	Construction of Flood Mitigation Structure along Marikina River, Phase 3, Barangay Bagumbayan, Quezon City	Construction Section	YES	Competitive Bidding	01/15/2025	02/03/2025	02/10/2025	02/11/2025	GoP	50,000,000.00	-	50,000,000.00	Composite Sheet Pile, Concrete Reventment
-	Construction of Flood Mitigation Structure along Marikina River, Phase 4, Barangay Bagumbayan, Quezon City	Construction Section	YES	Competitive Bidding	01/15/2025	02/03/2025	02/10/2025	02/11/2025	GoP	50,000,000.00	-	50,000,000.00	Composite Sheet Pile, Concrete Reventment
-	Construction of Flood Mitigation Structure along Marikina River, Phase 5, Barangay Bagumbayan, Quezon City	Construction Section	YES	Competitive Bidding	01/15/2025	02/03/2025	02/10/2025	02/11/2025	GoP	50,000,000.00	-	50,000,000.00	Composite Sheet Pile, Concrete Reventment
-	Construction of Flood Mitigation Structure along Marikina River, Phase 6, Barangay Bagumbayan, Quezon City	Construction Section	YES	Competitive Bidding	01/15/2025	02/03/2025	02/10/2025	02/11/2025	GoP	50,000,000.00	-	50,000,000.00	Composite Sheet Pile, Concrete Reventment
-	Preventive Maintenance of Road - Primary Roads : Aurora Blvd - K0010 + (-408) - K0011 + 000, K0012 + 453 - K0013 + 079	Construction Section	NO	Competitive Bidding	01/23/2025	02/11/2025	02/18/2025	02/25/2025	GoP	80,000,000.00	-	80,000,000.00	Asphalt Overlay with Reblocking

-	Preventive Maintenance of Road - Primary Roads : Aurora Blvd - K0013 + 290 - K0011 + 599, K0010 + 213 - K0010 + 364	Construction Section	NO	Competitive Bidding	01/23/2025	02/11/2025	02/18/2025	02/25/2025	GoP	80,000,000.00	-	80,000,000.00	Asphalt Overlay with Reblocking
-	Preventive Maintenance of Road - Primary Roads : E Rodriguez Jr Ave - K0012 + (-512) - K0012 + 612	Construction Section	NO	Competitive Bidding	01/23/2025	02/11/2025	02/18/2025	02/25/2025	GoP	70,000,000.00	-	70,000,000.00	Asphalt Overlay with Concrete Reblocking
-	Preventive Maintenance of Road - Primary Roads : E Rodriguez Jr Ave - K0012 + (-621) - K0012 + 105	Construction Section	NO	Competitive Bidding	01/23/2025	02/11/2025	02/18/2025	02/25/2025	GoP	68,000,000.00	-	68,000,000.00	Asphalt Overlay with Concrete Reblocking
-	Preventive Maintenance of Road - Secondary Roads : C-5 Road - K0015 + (-714) - K0015 + 1062	Construction Section	NO	Competitive Bidding	01/23/2025	02/11/2025	02/18/2025	02/25/2025	GoP	90,000,000.00	-	90,000,000.00	Asphalt Overlay with Concrete Reblocking
-	Preventive Maintenance of Road - Secondary Roads : Aurora Blvd - K0007 + 615 - K0008 + 740	Construction Section	NO	Competitive Bidding	01/23/2025	02/11/2025	02/18/2025	02/25/2025	GoP	50,000,000.00	-	50,000,000.00	Asphalt Overlay with Reblocking
-	Preventive Maintenance of Road - Secondary Roads : Aurora Blvd - K0008 + 515 + K0006 + 306	Construction Section	NO	Competitive Bidding	01/23/2025	02/11/2025	02/18/2025	02/25/2025	GoP	50,000,000.00	-	50,000,000.00	Asphalt Overlay with Reblocking
-	Preventive Maintenance of Road - Secondary Roads : Commonwealth Ave (S05645LZ) - K0015 + (-557) - K0015 + (-438)	Construction Section	NO	Competitive Bidding	01/23/2025	02/11/2025	02/18/2025	02/25/2025	GoP	22,581,000.00	-	22,581,000.00	Asphalt Overlay with Concrete Reblocking
-	Preventive Maintenance of Road - Secondary Roads : Commonwealth Ave - K0015 + (-275) - K0015 + 145	Construction Section	NO	Competitive Bidding	01/23/2025	02/11/2025	02/18/2025	02/25/2025	GoP	100,000,000.00	-	100,000,000.00	Asphalt Overlay with Concrete Reblocking
-	Preventive Maintenance - Tertiary Roads : Kamias Rd - K0010 + 469 - K0010 + (-716)	Construction Section	NO	Competitive Bidding	01/23/2025	02/11/2025	02/18/2025	02/25/2025	GoP	112,000,000.00	-	112,000,000.00	Asphalt Overlay with Reblocking
-	Preventive Maintenance - Tertiary Roads : Ermin Garcia (S05399LZ) - K0011 + (-240) - K0011 + 189, K0011 + 760 - K0011 + 1677	Construction Section	NO	Competitive Bidding	01/23/2025	02/11/2025	02/18/2025	02/25/2025	GoP	23,650,000.00	-	23,650,000.00	Asphalt Overlay

-	Rehabilitation/ Major Repair of Permanent Bridges: Aurora/Katipunan Flyover (B03211LZ) along C-5 (Katipunan/Aurora Flyover)	Construction Section	NO	Competitive Bidding	01/23/2025	02/11/2025	02/18/2025	02/25/2025	GoP	150,000,000.00	-	150,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
-	Rehabilitation/ Major Repair of Permanent Bridges: Katipunan Viaduct (NB) (B03322LZ) along C-5 Road	Construction Section	NO	Competitive Bidding	01/23/2025	02/11/2025	02/18/2025	02/25/2025	GoP	75,000,000.00	-	75,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
-	Rehabilitation/ Major Repair of Permanent Bridges: Katipunan Viaduct (NB) along C-5 Road	Construction Section	NO	Competitive Bidding	01/23/2025	02/11/2025	02/18/2025	02/25/2025	GoP	150,000,000.00	-	150,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
-	Rehabilitation/ Major Repair of Permanent Bridges: Katipunan Viaduct (SB) (B03323LZ) along C-5 Road	Construction Section	NO	Competitive Bidding	01/23/2025	02/11/2025	02/18/2025	02/25/2025	GoP	75,000,000.00	-	75,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
-	Construction of Male and Female EP Barracks, General Headquarters, Camp General Emilio Aguinaldo, Quezon City, Phase IV	Construction Section	NO	Competitive Bidding	01/23/2025	02/11/2025	02/18/2025	02/25/2025	GoP	3,000,000.00	-	3,000,000.00	Construction of Other Building
-	Construction of Multi-Purpose Training Facility, Special Intelligence School, ISAFP, Camp General Emilio Aguinaldo, Quezon City, Phase IV	Construction Section	NO	Competitive Bidding	01/23/2025	02/11/2025	02/18/2025	02/25/2025	GoP	3,000,000.00	-	3,000,000.00	Construction of Other Building
-	Construction of AFPRESCOM Training School Building, Camp General Emilio Aguinaldo, Quezon City, Phase III	Construction Section	NO	Competitive Bidding	01/23/2025	02/11/2025	02/18/2025	02/25/2025	GoP	7,000,000.00	-	7,000,000.00	Construction of Other Building
-	Rehabilitation of Camp Aguinaldo Road Network, Package A, Quezon City	Construction Section	NO	Competitive Bidding	01/23/2025	02/11/2025	02/18/2025	02/25/2025	GoP	150,000,000.00	-	150,000,000.00	Rehabilitation of Road
-	Improvement of Road, Barangay San Roque, Package 2, Quezon City	Construction Section	NO	Competitive Bidding	01/23/2025	02/11/2025	02/18/2025	02/25/2025	GoP	100,000,000.00	-	100,000,000.00	Improvement of Road
-	Rehabilitation of Road, Anonas St., Phase 2, Quezon City	Construction Section	NO	Competitive Bidding	01/23/2025	02/11/2025	02/18/2025	02/25/2025	GoP	100,000,000.00	-	100,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Barangay Bagumbayan, Package 2, Quezon City	Construction Section	NO	Competitive Bidding	01/23/2025	02/11/2025	02/18/2025	02/25/2025	GoP	100,000,000.00	-	100,000,000.00	Rehabilitation of Road

-	Rehabilitation of Road, Barangay Blue Ridge A, Phase 2, Quezon City	Construction Section	NO	Competitive Bidding	01/23/2025	02/11/2025	02/18/2025	02/25/2025	GoP	100,000,000.00	-	100,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Barangay Marilag, Package 2, Quezon City	Construction Section	NO	Competitive Bidding	01/23/2025	02/11/2025	02/18/2025	02/25/2025	GoP	60,000,000.00	-	60,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Barangay San Roque, Quezon City	Construction Section	NO	Competitive Bidding	01/23/2025	02/11/2025	02/18/2025	02/25/2025	GoP	100,000,000.00	-	100,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Barangay Ugong Norte, Package 2, Quezon City	Construction Section	NO	Competitive Bidding	01/23/2025	02/11/2025	02/18/2025	02/25/2025	GoP	150,000,000.00	-	150,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Barangay White Plains, Package 2, Quezon City	Construction Section	NO	Competitive Bidding	01/23/2025	02/11/2025	02/18/2025	02/25/2025	GoP	60,000,000.00	-	60,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Barangay Bayanihan, Package 2, Quezon City	Construction Section	NO	Competitive Bidding	02/05/2025	02/24/2025	03/04/2025	03/11/2025	GoP	40,000,000.00	-	40,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Barangay Bayanihan, Package 2, Quezon City	Construction Section	NO	Competitive Bidding	02/05/2025	02/24/2025	03/04/2025	03/11/2025	GoP	8,000,000.00	-	8,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Barangay Blue Ridge B, Package III, Quezon City	Construction Section	NO	Competitive Bidding	02/05/2025	02/24/2025	03/04/2025	03/11/2025	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Barangay Claro, Package 2, Quezon City	Construction Section	NO	Competitive Bidding	02/05/2025	02/24/2025	03/04/2025	03/11/2025	GoP	7,000,000.00	-	7,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Barangay Dioquino Zobel, Package 2, Quezon City	Construction Section	NO	Competitive Bidding	02/05/2025	02/24/2025	03/04/2025	03/11/2025	GoP	6,000,000.00	-	6,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Barangay E. Rodriguez, Package III Quezon City	Construction Section	NO	Competitive Bidding	02/05/2025	02/24/2025	03/04/2025	03/11/2025	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Barangay Escopa 1, Package 2, Quezon City	Construction Section	NO	Competitive Bidding	02/05/2025	02/24/2025	03/04/2025	03/11/2025	GoP	6,600,000.00	-	6,600,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Barangay Escopa 3, Package 2, Quezon City	Construction Section	NO	Competitive Bidding	02/05/2025	02/24/2025	03/04/2025	03/11/2025	GoP	25,000,000.00	-	25,000,000.00	Rehabilitation of Road

-	Rehabilitation of Road, Barangay Masagana, Package 2, Quezon City	Construction Section	NO	Competitive Bidding	02/05/2025	02/24/2025	03/04/2025	03/11/2025	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Barangay Milagrosa, Package 2, Quezon City	Construction Section	NO	Competitive Bidding	02/05/2025	02/24/2025	03/04/2025	03/11/2025	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Barangay Quirino 2-A, Package 2, Quezon City	Construction Section	NO	Competitive Bidding	02/05/2025	02/24/2025	03/04/2025	03/11/2025	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Barangay Quirino 2-B, Package 2, Quezon City	Construction Section	NO	Competitive Bidding	02/05/2025	02/24/2025	03/04/2025	03/11/2025	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Barangay Quirino 2-C, Package 2, Quezon City	Construction Section	NO	Competitive Bidding	03/21/2025	04/09/2025	04/16/2025	04/23/2025	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Barangay Quirino 3-A Package III, Quezon City	Construction Section	NO	Competitive Bidding	03/21/2025	04/09/2025	04/16/2025	04/23/2025	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Barangay Silangan Package III, Quezon City	Construction Section	NO	Competitive Bidding	03/21/2025	04/09/2025	04/16/2025	04/23/2025	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Barangay Socorro, Package 2, Quezon City	Construction Section	NO	Competitive Bidding	03/21/2025	04/09/2025	04/16/2025	04/23/2025	GoP	25,000,000.00	-	25,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Barangay St. Ignatius, Package III, Quezon City	Construction Section	NO	Competitive Bidding	03/21/2025	04/09/2025	04/16/2025	04/23/2025	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Barangay Villa Maria Clara, Package 2, Quezon City	Construction Section	NO	Competitive Bidding	03/21/2025	04/09/2025	04/16/2025	04/23/2025	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Phase II, Barangay Bagumbuhay, Quezon City	Construction Section	NO	Competitive Bidding	03/21/2025	04/09/2025	04/16/2025	04/23/2025	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Barangay Tagumpay, Package 2, Quezon City	Construction Section	NO	Competitive Bidding	03/21/2025	04/09/2025	04/16/2025	04/23/2025	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Barangay West Kamias, Quezon City	Construction Section	NO	Competitive Bidding	03/21/2025	04/09/2025	04/16/2025	04/23/2025	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Road
-	Rehabilitation of Roads, Barangay Ugong Norte, Quezon City	Construction Section	NO	Competitive Bidding	03/21/2025	04/09/2025	04/16/2025	04/23/2025	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Road

-	Rehabilitation of Drainage System, Brgy. White Plains, Quezon City	Construction Section	NO	Competitive Bidding	03/21/2025	04/09/2025	04/16/2025	04/23/2025	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Drainage System
-	Rehabilitation of Multi-Purpose Building, Barangay Blue Ridge B, Quezon City	Construction Section	NO	Competitive Bidding	03/21/2025	04/09/2025	04/16/2025	04/23/2025	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Chaplaincy Service (Phase 2), Camp General Emilio Aguinaldo, Quezon City	Construction Section	NO	Competitive Bidding	03/21/2025	04/09/2025	04/16/2025	04/23/2025	GoP	20,000,000.00	-	20,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Chaplaincy Service, Phase 3, Camp General Emilio Aguinaldo, Quezon City	Construction Section	NO	Competitive Bidding	03/21/2025	04/09/2025	04/16/2025	04/23/2025	GoP	30,000,000.00	-	30,000,000.00	Construction of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Building, Barangay Silangan, Quezon City	Construction Section	NO	Competitive Bidding	03/21/2025	04/09/2025	04/16/2025	04/23/2025	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Building, Barangay Saint Ignatius, Quezon City	Construction Section	NO	Competitive Bidding	03/21/2025	04/09/2025	04/16/2025	04/23/2025	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Building, Barangay Matandang Balara, Quezon City	Construction Section	NO	Competitive Bidding	03/21/2025	04/09/2025	04/16/2025	04/23/2025	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
-	Construction (Completion) of Multi-Purpose Building, OLA Building AFP, Camp Aguinaldo, Quezon City	Construction Section	NO	Competitive Bidding	03/21/2025	04/09/2025	04/16/2025	04/23/2025	GoP	15,000,000.00	-	15,000,000.00	Construction (Completion) of Multi-Purpose Building
-	Asset Preservation Program: Preventive Maintenance - Secondary Roads : Quezon Ave - K0008 + 244 - K0009 + 094	Construction Section	NO	Competitive Bidding	04/04/2025	04/23/2025	04/30/2025	05/07/2025	GoP	100,000,000.00	-	100,000,000.00	Asphalt Overlay
-	Asset Preservation Program: Preventive Maintenance - Secondary Roads : Quezon Ave - K0010 + 000 - K0010 + 302, K0011 + (-531) - K0011 + 034	Construction Section	NO	Competitive Bidding	04/04/2025	04/23/2025	04/30/2025	05/07/2025	GoP	100,000,000.00	-	100,000,000.00	Asphalt Overlay with Concrete Reblocking
-	Asset Preservation Program: Preventive Maintenance - Secondary Roads : Quezon Ave - K0010 + 604 - K0011 + 454	Construction Section	NO	Competitive Bidding	04/04/2025	04/23/2025	04/30/2025	05/07/2025	GoP	100,000,000.00	-	100,000,000.00	Asphalt Overlay with Concrete Reblocking

-	Asset Preservation Program: Preventive Maintenance - Tertiary Roads: Gilmore Ave - K0009 + (-459) - K0009 + 753	Construction Section	NO	Competitive Bidding	04/04/2025	04/23/2025	04/30/2025	05/07/2025	GoP	70,000,000.00	-	70,000,000.00	Asphalt Overlay with Concrete Reblocking
-	Asset Preservation Program: Preventive Maintenance - Tertiary Roads:Tomas Morato - K0009 + (-091) - K0009 + 1593	Construction Section	NO	Competitive Bidding	04/04/2025	04/23/2025	04/30/2025	05/07/2025	GoP	70,000,000.00	-	70,000,000.00	Asphalt Overlay with Concrete Reblocking
-	Asset Preservation Program: Preventive Maintenance - Tertiary Roads: Cordillera St - K0006 + (-410) - K0006 + 491	Construction Section	NO	Competitive Bidding	04/04/2025	04/23/2025	04/30/2025	05/07/2025	GoP	40,000,000.00	-	40,000,000.00	Asphalt Overlay with Concrete Reblocking
-	Asset Preservation Program: Preventive Maintenance - Tertiary Roads: Hemady St - K0009 + (-979) - K0009 + 469	Construction Section	NO	Competitive Bidding	04/04/2025	04/23/2025	04/30/2025	05/07/2025	GoP	40,000,000.00	-	40,000,000.00	Asphalt Overlay with Concrete Reblocking
-	Asset Preservation Program: Preventive Maintenance - Tertiary Roads: Sct Lozano - K0009 + (-877) - K0009 + 408	Construction Section	NO	Competitive Bidding	04/04/2025	04/23/2025	04/30/2025	05/07/2025	GoP	18,950,000.00	-	18,950,000.00	Asphalt Overlay
-	Asset Preservation Program: Preventive Maintenance - Tertiary Roads: Quezon Ave (S05206LZ) - K0009 + 340 - K0010 + 000, Quezon City	Construction Section	NO	Competitive Bidding	04/04/2025	04/23/2025	04/30/2025	05/07/2025	GoP	7,726,000.00	-	7,726,000.00	Asphalt Overlay with Concrete Reblocking
-	Asset Preservation Program: Preventive Maintenance - Tertiary Roads: E Rodriguez Sr - K0006 + (-597) - K0006 + 835	Construction Section	NO	Competitive Bidding	04/04/2025	04/23/2025	04/30/2025	05/07/2025	GoP	100,000,000.00	-	100,000,000.00	Asphalt Overlay with Concrete Reblocking
-	Asset Preservation Program: Preventive Maintenance - Tertiary Roads: E Rodriguez Sr - K0007 + (-250) - K0007 + 472	Construction Section	NO	Competitive Bidding	04/04/2025	04/23/2025	04/30/2025	05/07/2025	GoP	70,000,000.00	-	70,000,000.00	Asphalt Overlay with Concrete Reblocking
-	Asset Preservation Program: Preventive Maintenance - Tertiary Roads: E Rodriguez Sr - K0008 + (-252) - K0008 + 730	Construction Section	NO	Competitive Bidding	04/04/2025	04/23/2025	04/30/2025	05/07/2025	GoP	80,000,000.00	-	80,000,000.00	Asphalt Overlay with Concrete Reblocking
-	Asset Preservation Program: Preventive Maintenance - Tertiary Roads: E Rodriguez Sr - K0009 + 000 - K0010 + 290	Construction Section	NO	Competitive Bidding	04/04/2025	04/23/2025	04/30/2025	05/07/2025	GoP	100,000,000.00	-	100,000,000.00	Asphalt Overlay with Concrete Reblocking

-	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads: Commonwealth Ave - K0013 + 400 - K0013 + 820	Construction Section	NO	Competitive Bidding	04/04/2025	04/23/2025	04/30/2025	05/07/2025	GoP	100,000,000.00	-	100,000,000.00	Asphalt Overlay with Reblocking
-	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads: Commonwealth Ave - K0013 + 820 - K0014 + 240	Construction Section	NO	Competitive Bidding	04/04/2025	04/23/2025	04/30/2025	05/07/2025	GoP	100,000,000.00	-	100,000,000.00	Asphalt Overlay with Reblocking
-	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads: G Araneta Ave - K0010 + (-308) - K0010 + 084	Construction Section	NO	Competitive Bidding	04/04/2025	04/23/2025	04/30/2025	05/07/2025	GoP	20,000,000.00	-	20,000,000.00	Asphalt Overlay with Concrete Reblocking
-	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Arayat St - Chainage 000 - Chainage 491	Construction Section	NO	Competitive Bidding	04/04/2025	04/23/2025	04/30/2025	05/07/2025	GoP	24,000,000.00	-	24,000,000.00	Asphalt Overlay with Reblocking
-	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Balete Drive - K0010 + (-740) - K0010 + 424	Construction Section	NO	Competitive Bidding	04/04/2025	04/23/2025	04/30/2025	05/07/2025	GoP	32,000,000.00	-	32,000,000.00	Asphalt Overlay with Reblocking
-	Rehabilitation/ Major Repair of Permanent Bridges Lambingan Br. (B02336LZ) along Aurora Blvd	Construction Section	NO	Competitive Bidding	04/04/2025	04/23/2025	04/30/2025	05/07/2025	GoP	75,000,000.00	-	75,000,000.00	Major Repair of Permanent Bridges
-	Rehabilitation/ Major Repair of Permanent Bridges Mariablo Br. (B02335LZ) along E Rodriguez Sr	Construction Section	NO	Competitive Bidding	04/04/2025	04/23/2025	04/30/2025	05/07/2025	GoP	75,000,000.00	-	75,000,000.00	Major Repair of Permanent Bridges
-	Rehabilitation of Road, Phase II, Barangay Sacred Heart, Quezon City	Construction Section	NO	Competitive Bidding	04/04/2025	04/23/2025	04/30/2025	05/07/2025	GoP	75,000,000.00	-	75,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road at Barangay Doña Aurora, Quezon City (Package 1)	Construction Section	NO	Competitive Bidding	04/04/2025	04/23/2025	04/30/2025	05/07/2025	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road at Barangay Doña Josefa, Quezon City (Package 1)	Construction Section	NO	Competitive Bidding	04/17/2025	05/06/2025	05/13/2025	05/20/2025	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road at Barangay Kalusugan, Quezon City (Package 1)	Construction Section	NO	Competitive Bidding	04/17/2025	05/06/2025	05/13/2025	05/20/2025	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Road

-	Rehabilitation of Road at Barangay Malaya, Quezon City (Package 1)	Construction Section	NO	Competitive Bidding	04/17/2025	05/06/2025	05/13/2025	05/20/2025	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road at Barangay Mariana, Quezon City	Construction Section	NO	Competitive Bidding	04/17/2025	05/06/2025	05/13/2025	05/20/2025	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Phase II, Barangay Mariana, Quezon City	Construction Section	NO	Competitive Bidding	04/17/2025	05/06/2025	05/13/2025	05/20/2025	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road at Barangay Tatalon, Quezon City (Package 1)	Construction Section	NO	Competitive Bidding	04/17/2025	05/06/2025	05/13/2025	05/20/2025	GoP	25,000,000.00	-	25,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road at Barangay Teacher's Village East, Quezon City (Package 1)	Construction Section	NO	Competitive Bidding	04/17/2025	05/06/2025	05/13/2025	05/20/2025	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road at Barangay Teacher's Village West, Quezon City (Package 1)	Construction Section	NO	Competitive Bidding	04/17/2025	05/06/2025	05/13/2025	05/20/2025	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road at Barangay UP Village, Quezon City (Package 1)	Construction Section	NO	Competitive Bidding	04/17/2025	05/06/2025	05/13/2025	05/20/2025	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Barangay Immaculate Concepcion, Quezon City	Construction Section	NO	Competitive Bidding	04/17/2025	05/06/2025	05/13/2025	05/20/2025	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Barangay Paligsahan, Quezon City (Package 1)	Construction Section	NO	Competitive Bidding	04/17/2025	05/06/2025	05/13/2025	05/20/2025	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, V. Luna Hospital Compound, Quezon City (Package 1)	Construction Section	NO	Competitive Bidding	04/17/2025	05/06/2025	05/13/2025	05/20/2025	GoP	50,000,000.00	-	50,000,000.00	Rehabilitation of Road
-	Construction (Completion) of Multi-Purpose Building, Brgy. UP Village, Quezon City	Construction Section	NO	Competitive Bidding	04/17/2025	05/06/2025	05/13/2025	05/20/2025	GoP	5,000,000.00	-	5,000,000.00	Construction (Completion) of Multi-Purpose Building
-	Construction of Multi Purpose- Building , Phase 2, V. Luna Hospital Compound , Quezon City	Construction Section	NO	Competitive Bidding	04/17/2025	05/06/2025	05/13/2025	05/20/2025	GoP	150,000,000.00	-	150,000,000.00	Construction of Multi Purpose- Building

-	Construction of Multi-Purpose Building at Amoranto Sports Complex, Quezon City	Construction Section	NO	Competitive Bidding	04/17/2025	05/06/2025	05/13/2025	05/20/2025	GoP	59,000,000.00	-	59,000,000.00	Construction of Multi-Purpose Building
-	Rehabilitation of DPWH - Quezon City 2nd District Engineering Office Buildings, Quezon City	Construction Section	NO	Competitive Bidding	04/17/2025	05/06/2025	05/13/2025	05/20/2025	GoP	75,000,000.00	-	75,000,000.00	Rehabilitation of Other Building
-	Construction of Office of the Assistant District Engineer Office and Procurement Unit Building including Site Development, Quezon City 2nd District Engineering Office Compound, Quezon City	Construction Section	NO	Competitive Bidding	04/17/2025	05/06/2025	05/13/2025	05/20/2025	GoP	25,000,000.00	-	25,000,000.00	Rehabilitation of Other Building
-	-	-	-	-	-	-	-	-	-	-	-	-	-
-	GOODS	-	-	-	-	-	-	-	-	-	-	-	-
-	SUPPLY & DELIVERY OF THERMOPLASTIC PAINT MATERIALS TO BE USED IN LANE MARKING IN VARIOUS NATIONAL ROADS (DISTRICT III & IV)	DPWH/ QCSDEO	NO	COMPETITIVE BIDDING /SMALL VALUE PROCUREMENT	-	-	-	-	GoP	3,000,000.00	3,000,000.00	-	REPAINTNG OF LANE MARKINGS WITHINN DIST. 3 & 4
-	SUPPLY & DELIVERY OF BITUMINOUS CONCRETE SURFACE COARSE TO BE USED FOR THE REPAIR & MAINTENANCE OF VARIOUS NATIONAL ROADS	DPWH/ QCSDEO	NO	COMPETITIVE BIDDING /SMALL VALUE PROCUREMENT	-	-	-	-	GoP	5,000,000.00	5,000,000.00	-	REPAIR OF VARIOUS NATIONAL ROADS
-	SUPPLY & DELIVERY OFN COLD -LAID READY MIX TO BE USED FOR REPAIR/MAINTENANCE ALONG VARIOUS NATIONAL ROADS OF DISTRICT 3 & 4	DPWH/ QCSDEO	NO	COMPETITIVE BIDDING /SMALL VALUE PROCUREMENT	-	-	-	-	GoP	3,000,000.00	3,000,000.00	-	MAINTAINANCE OF PAVEMENT ALONG VARIOUS NATIONAL ROADS N
-	SUPPLY & DELIVERY OF CONSTRUCTION MATERIALS FOR THE REPAIR & MAINTENANCE OF NATIONAL ROADS	DPWH/ QCSDEO	NO	COMPETITIVE BIDDING /SMALL VALUE PROCUREMENT	-	-	-	-	GoP	3,000,000.00	3,000,000.00	-	REPAIR & MAINTENANCE OF DRAINAGE MANHOLES / SIDEWALKS WITHIN DIST. 3 & 4
-	SUPPLY & DELIVERY OF PAINT MATERIALS TO BE USED IN PAINTING ALONG VARIOUS NATIONAL ROAS IN QUEZON CITY (DISTRICT III & IV)	DPWH/ QCSDEO	NO	COMPETITIVE BIDDING /SMALL VALUE PROCUREMENT	-	-	-	-	GoP	2,000,000.00	2,000,000.00	-	TO BE USED FOR LANE MARKING ALONG DIST. III & IV

-	SUPPLY & DELIVERY OF DIESEL / FUEL FOR USE OF THIS OFFICE	DPWH/ QCSDEO	NO	DIRECT RETAIL					GoP	14,952,000.00	14,952,000.00	-	CONSTRUCTION MATERIALS NEEDED FOR THE IMPROVEMENT / CONSTRUCTION WITHIN DISTRICT III & IV
-	SUPPLY & DELIVERY OF OIL AND LUBRICANTS FOR USE OF THIS DISTRICT QCSDEO	DPWH/ QCSDEO	NO	COMPETITIVE BIDDING /SMALL VALUE PROCUREMENT	-	-	-	-	GoP	2,430,728.00	2,428,728.00	-	BCSC NEEDED NFOR THE MAINTENANCE OF VARIOUS ROADS WITHIN DISTRICT III & IV
-	SUPPLY & DELIVERY OF 3D ARCHITECTURAL MODELLING SOFTWARE/ VISUALIZATION AND ANIMATION SUBSCRIPTION FOR USE OF THIS OFFICE	DPWH/ QCSDEO	NO	SVP-SHOPPING/SMALL VALUE PROCUREMENT	-	-	-	-	GoP	500,000.00	500,000.00	-	FOR THE MAINTENANCE OF OUR VARIOUS NATIONAL ROADS IN O.C.
-	SUPPLY & DELIVERY OF VARIOUS OFFICE SUPPLIES/ EQUIPMENT TO BE USED IN THE OPERATION OF ANTI-TRUCK OVERLOADING MOBILE ENFORCEMENT (ATOME), O.C.	DPWH/ QCSDEO	NO	SVP-SHOPPING/SMALL VALUE PROCUREMENT					GoP	1,000,000.00	1,000,000.00	-	VARIOUS ENGINE OIL, FILTERS, BATTERY, TIRES FOR LUV/HUV
-	SUPPLY & DELIVERY OF MAINTENANCE CREW UNIFORMS/ AND VARIOUS PERSONAL PROTECTIVE EQUIPMENT	DPWH/ QCSDEO	NO	SVP-SHOPPING/SMALL VALUE PROCUREMENT	-	-	-	-	GoP	1,000,000.00	1,000,000.00	-	FOR PERSONAL HYGEINE
-	SUPPLY & DELIVERY OF CONSUMABLES FOR OFFICE EQUIPMENT USED BY THIS OFFICE	DPWH/ QCSDEO	NO	SVP-SHOPPING/SMALL VALUE PROCUREMENT	-	-	-	-	GoP	900,000.00	900,000.00	-	INK/ TONERS FOR USE OF COMPUTERS/PRINTERS
-	SUPPLY & DELIVERY OF OFFICE UNIFORMS AND VARIOUS PERSONAL PROTECTIVE EQUIPMENT FOR MAINT. CREW OF DPWH-QCSDEO	DPWH/ QCSDEO	NO	SVP-SHOPPING/SMALL VALUE PROCUREMENT	-	-	-	-	GoP	1,000,000.00	1,000,000.00	-	UNIFORM FOR MAINTENANCE CREW
-	DELIVERY OF CLEANING MATERIALS FOR SIDEWALKS OF VARIOUS NATIONAL ROADS , WALLS, TUNNELS/ FLYOVERS WITHIN DIST. III & IV.	DPWH/ QCSDEO	NO	SVP-SHOPPING/SMALL VALUE PROCUREMENT					GoP	1,000,000.00	1,000,000.00	-	TO MAINTAIN CLEANLINESS IN OUR DISTRICT
-	SUPPLY & DELIVERY OF ASPHALT SEALANT (60/70) AND BITUMINOUS TACK COAT SS-1 FOR THE REPAIR / MAINT. WITHJIN DIST. III & IV	DPWH/ QCSDEO	NO	SVP-SHOPPING/SMALL VALUE PROCUREMENT	-	-	-	-	GoP	1,000,000.00	1,000,000.00	-	FOR MAINTENANCE OF VARIOUS NATIONAL ROADS

-	SUPPLY & DELIVERY OF UNMANNED AERIAL VEHICLE(UAV) WITH GNSS MULTIROTOR (SURVEY GRADE) DRONE AND ELEVEN (11) OTHERS FOR USE OF CONST. & QIAS SECTION OF QCSDEO	DPWH/ QCSDEO	NO	BIDDING	-	-	-	-	GoP	9,000,000.00	9,000,000.00	-	-
-	PROCUREMENT OF TWO(2) UNITS MINI DUMP TRUCK INTENDED FOR THE PROJECT IMPLEMENTATION AND MAINTENANCE ACTIVITIES OF THIS DISTRICT	DPWH/ QCSDEO	NO	BIDDING	-	-	-	-	GoP	9,000,000.00	9,000,000.00	-	FOR THE MAINT OF NATIONAL ROADS ALONG DIST. III & IV
-	SUPPLY & DELIVERY OIF VARIOUS OFFICE SUPPLY FOR USE OFTHIS OFFICE	DPWH/ QCSDEO	NO	SVP- SHOPPING/SMALL VALUE PROCUREMENT	-	-	-	-	GoP	565,000.00	565,000.00	-	DELIVERY OF OFFICE SUPPLIES NEEDED BY THIS DISTRICT
-	SUPPLY & DELIVERY OF PAPER MATERIALS AND PRODUCTS FOR USE OF THIS DISTRICT QCSDEO	DPWH/ QCSDEO	NO	SVP- SHOPPING/SMALL VALUE PROCUREMENT	-	-	-	-	GoP	600,000.00	300,000.00	300,000.00	TO BE USED FOR PUBLIC DOCUMENTS
-	SUPPLY & DELIVERY OF VARIOUS ELECTRICAL SUPPLIES FOR THIS DISTRICT DPPWH-QCSDEO	DPWH/ QCSDEO	NO	SVP- SHOPPING/SMALL VALUE PROCUREMENT	-	-	-	-	GoP	300,000.00	-	300,000.00	REPLACE /ADD ELECTRICAL WIRINGS
-	-	-	-	-	-	-	-	-	-	-	-	-	-
-	CONSULTANCY	-	-	-	-	-	-	-	-	-	-	-	-
-	Soil Exploration	DPWH/ QCSDEO	NO	NP-53.9 - Small Value Procurement	01/21/2025	01/28/2025	02/03/2025	02/03/2025	GoP	3,000,000.00	-	2,000,000.00	Soil & Sub Surface Exploration/Test Fitting of Various DPWH-QCSDEO Projects
-	Structural Design & Analysis	DPWH/ QCSDEO	NO	NP-53.9 - Small Value Procurement	02/10/2025	02/19/2025	02/24/2025	02/24/2025	GoP	3,500,000.00	-	3,500,000.00	Detailed Structural Analysis & Design on Various DPWH-QCSDEO Projects
-	Detailed Engineering Design	DPWH/ QCSDEO	NO	NP-53.9 - Small Value Procurement	02/24/2025	03/04/2025	03/10/2025	03/10/2025	GoP	4,000,000.00	-	4,000,000.00	Detailed Engineering Design on Various DPWH-QCSDEO Projects
-	Parcellary Survey	DPWH/ QCSDEO	NO	NP-53.9 - Small Value Procurement	03/03/2025	03/10/2025	03/14/2025	03/14/2025	GoP	1,000,000.00	-	1,000,000.00	Parcellary Survey of Main River System for Various DPWH-QCSDEO Projects

-	Topographic Survey	DPWH/ QCSDEO	NO	NP-53.9 - Small Value Procurement	03/10/2025	03/17/2025	03/24/2025	03/24/2025	GoP	1,000,000.00	-	1,000,000.00	Topographic Survey of Main River System for Various DPWH- QCSDEO Projects
-	Hydrographic Survey	DPWH/ QCSDEO	NO	NP-53.9 - Small Value Procurement	03/10/2025	03/17/2025	03/24/2025	03/24/2025	GoP	1,000,000.00	-	1,000,000.00	Hydrographic Survey of Main River System for Various DPWH- QCSDEO Projects

Submitted by:


JAN PETER M. BAUTISTA


OIC - Head
Procurement Unit

Recommended by:


ABEL M. MALACA

BAC - Chairman
Chief, Human Resource and Administrative
Section

Approved by:


JOHNNY L. PROTOSTA, JR.
OIC - District Engineer