

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Flood Control Structure along Rio Chico River Barangay Partida II, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 7, 2025 to February 13, 2025	February 27, 2025	March 20, 2025	March 31, 2025	GAA FY 2025	Php49,000,000.00		Php49,000,000.00	Flood Control - Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
	Construction of Flood Control Structure along Rio Chico River Barangay Santo Rosario Young, Zaragoza, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 7, 2025 to February 13, 2025	February 27, 2025	March 20, 2025	March 31, 2025	GAA FY 2025	Php49,000,000.00		Php49,000,000.00	Flood Control - Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
	Construction of Flood Control Structure along Talavera River Barangay Calipahan, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 7, 2025 to February 13, 2025	February 27, 2025	March 20, 2025	March 31, 2025	GAA FY 2025	Php40,999,280.00		Php40,999,280.00	Flood Control - Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
	Construction of Road Barangay South Central Poblacion, Nampicuan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 7, 2025 to February 13, 2025	February 27, 2025	March 20, 2025	March 31, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
	Construction of Road Barangay Santa Maria, Licab, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 7, 2025 to February 13, 2025	February 27, 2025	March 20, 2025	March 31, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE E. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0256	Asset Preservation Program - Preventive Maintenance - Tertiary Roads	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 7, 2025 to February 13, 2025	February 27, 2025	March 20, 2025	March 31, 2025	GAA FY 2025	Php14,819,560.00		Php14,819,560.00	Roads: Construction - Asphalt
	Jct Pinagpangan-Rizal-Pantabangan Rd - K0136 + 000 - K0137 + 000												
25CE0257	Asset Preservation Program - Preventive Maintenance - Tertiary Roads	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 7, 2025 to February 13, 2025	February 27, 2025	March 20, 2025	March 31, 2025	GAA FY 2025	Php23,570,960.00		Php23,570,960.00	Roads: Construction - Asphalt
	Jct Pinagpangan-Rizal-Pantabangan Rd - K0141 + 565 - K0142 + 050, K0142 + 277 - K0143 + 438												
25CE0258	Asset Preservation Program - Preventive Maintenance - Tertiary Roads	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 7, 2025 to February 13, 2025	February 27, 2025	March 20, 2025	March 31, 2025	GAA FY 2025	Php19,223,680.00		Php19,223,680.00	Roads: Construction - Asphalt
	Jct Pinagpangan-Rizal-Pantabangan Rd - K0146 + 000 - K0147 + 410, K0147 + 632 - K0148 + 010												
25CE0259	Asset Preservation Program - Preventive Maintenance - Tertiary Roads	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 7, 2025 to February 13, 2025	February 27, 2025	March 20, 2025	March 31, 2025	GAA FY 2025	Php13,026,160.00		Php13,026,160.00	Roads: Construction - Asphalt
	Jct Pinagpangan-Rizal-Pantabangan Rd - K0159 + 000 - K0160 + 000												
25CE0260	Construction of Multi-Purpose Building (Senior Citizens Center)	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 7, 2025 to February 13, 2025	February 27, 2025	March 20, 2025	March 31, 2025	GAA FY 2025	Php9,900,000.00		Php9,900,000.00	Buildings: Construction - without Plais - Low Rise - Concrete (Frame) (1 to 5 Storeys)
	Rizal, Nueva Ecija												
	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 7, 2025 to February 13, 2025	February 27, 2025	March 20, 2025	March 31, 2025	GAA FY 2025	Php2,685,200.00		Php2,685,200.00	Roads: Construction - PCCP
	Guimba-Talugtag-Umingan Rd - K0153 + 024 - K0153 + 112												

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FF F. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VANA, PhD
OIC District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0250	Construction (Completion) of Multi-Purpose Building Barangay Casongsong, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 7, 2025 to February 13, 2025	February 27, 2025	March 20, 2025	March 31, 2025	GAA FY 2025	Php3,960,000.00		Php3,960,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0251	Construction (Completion) of Multi-Purpose Building Barangay Catmon, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 7, 2025 to February 13, 2025	February 27, 2025	March 20, 2025	March 31, 2025	GAA FY 2025	Php2,970,000.00		Php2,970,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0252	Construction of Bridge Barangay Kaliwanagan to Barangay Tayabo, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 7, 2025 to February 13, 2025	February 27, 2025	March 20, 2025	March 31, 2025	GAA FY 2025	Php96,500,000.00		Php96,500,000.00	Bridges: Construction - Concrete (Superstructure) - with Cast-in-Place Piles
25CE0253	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Nueva Ecija-Pangasinan Rd - K0142 + 905 - K0143 + 000	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 7, 2025 to February 13, 2025	February 27, 2025	March 20, 2025	March 31, 2025	GAA FY 2025	Php2,677,360.00		Php2,677,360.00	Roads: Rehabilitation - PCCP
25CE0254	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Nueva Ecija-Pangasinan Rd - K0143 + 000 - K0143 + 619	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 7, 2025 to February 13, 2025	February 27, 2025	March 20, 2025	March 31, 2025	GAA FY 2025	Php10,859,380.00		Php10,859,380.00	Roads: Construction - PCCP
25CE0255	Asset Preservation Program - Preventive Maintenance - Tertiary Roads Jct Pangasinan-Rizal-Pantabangan Rd - K0132 + 578 - K0133 + 000, K0134 + 000 - K0135 + 000	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 7, 2025 to February 13, 2025	February 27, 2025	March 20, 2025	March 31, 2025	GAA FY 2025	Php20,127,240.00		Php20,127,240.00	Roads: Construction - Asphalt

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE T. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VERA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/MREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0244	Construction (Completion) of Multi-Purpose Building Barangay Calipahan, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 7, 2025 to February 13, 2025	February 27, 2025	March 20, 2025	March 31, 2025	GAA FY 2025	Php3,960,000.00		Php3,960,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0245	Construction (Completion) of Multi-Purpose Building Barangay Caputican, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 7, 2025 to February 13, 2025	February 27, 2025	March 20, 2025	March 31, 2025	GAA FY 2025	Php2,970,000.00		Php2,970,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0246	Construction (Completion) of Multi-Purpose Building Barangay Collado, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 7, 2025 to February 13, 2025	February 27, 2025	March 20, 2025	March 31, 2025	GAA FY 2025	Php2,970,000.00		Php2,970,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0247	Construction (Completion) of Multi-Purpose Building Barangay San Ricardo, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 7, 2025 to February 13, 2025	February 27, 2025	March 20, 2025	March 31, 2025	GAA FY 2025	Php2,970,000.00		Php2,970,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0248	Construction (Completion) of Multi-Purpose Building Santo Domingo Municipal Complex, Barangay Sagaba, Santo Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 7, 2025 to February 13, 2025	February 27, 2025	March 20, 2025	March 31, 2025	GAA FY 2025	Php1,980,000.00		Php1,980,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0249	Construction (Completion) of Multi-Purpose Building Barangay San Agustin, Santo Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 7, 2025 to February 13, 2025	February 27, 2025	March 20, 2025	March 31, 2025	GAA FY 2025	Php2,970,000.00		Php2,970,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VINA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0238	Network Development Program - Construction of By-Pass and Diversion Roads	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 6, 2025 to February 12, 2025	February 25, 2025	March 19, 2025	March 31, 2025	GAA FY 2025	Php86,860,000.00		Php86,860,000.00	Roads: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wingwall)
25CE0239	Construction of Drainage	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 6, 2025 to February 12, 2025	February 25, 2025	March 19, 2025	March 31, 2025	GAA FY 2025	Php4,685,400.00		Php4,685,400.00	Flood Control: Construction - Drainage (Closed and open) Conduits
25CE0240	Construction of Drainage Structures	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 6, 2025 to February 12, 2025	February 25, 2025	March 19, 2025	March 31, 2025	GAA FY 2025	Php6,860,000.00		Php6,860,000.00	Flood Control: Construction - Drainage (Closed and open) Conduits
25CE0241	Construction of Drainage Structures	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 6, 2025 to February 12, 2025	February 25, 2025	March 19, 2025	March 31, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Flood Control: Construction - Drainage (Closed and open) Conduits
25CE0242	Construction of Drainage Structures	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 6, 2025 to February 12, 2025	February 25, 2025	March 19, 2025	March 31, 2025	GAA FY 2025	Php6,860,000.00		Php6,860,000.00	Flood Control: Construction - Drainage (Closed and open) Conduits
25CE0243	Construction of Drainage Structures	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 6, 2025 to February 12, 2025	February 25, 2025	March 19, 2025	March 31, 2025	GAA FY 2025	Php9,310,000.00		Php9,310,000.00	Flood Control: Construction - Drainage (Closed and open) Conduits

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0232	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Nueva Ecija-Pangasinan Rd - K0168 + 753 - K0168 + 889	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 6, 2025 to February 12, 2025	February 25, 2025	March 19, 2025	March 31, 2025	GAA FY 2025	Php3,724,000.00		Php3,724,000.00	Roads: Rehabilitation - PCCP
25CE0233	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Nueva Ecija-Pangasinan Rd - K0138 + 775 - K0139 + 000, K0139 + 703 - K0140 + 000	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 6, 2025 to February 12, 2025	February 25, 2025	March 19, 2025	March 31, 2025	GAA FY 2025	Php18,963,000.00		Php18,963,000.00	Roads: Construction - PCCP
25CE0234	Asset Preservation Program - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Nueva Ecija-Pangasinan Rd - K0141 + 184 - K0141 + 202, K0141 + 330 - K0141 + 348, K0141 + 600 - K0141 + 962, K0142 + 000 - K0142 + 044, K0142 + 085 - K0142 + 131, K0142 + 183 - K0142 + 200, K0142 + 218 - K0142 + 227	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 6, 2025 to February 12, 2025	February 25, 2025	March 19, 2025	March 31, 2025	GAA FY 2025	Php22,540,000.00		Php22,540,000.00	Roads: Construction - PCCP
25CE0235	Network Development Program - Construction of By-Pass and Diversion Roads Licab-Victoria Rd, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 6, 2025 to February 12, 2025	February 25, 2025	March 19, 2025	March 31, 2025	GAA FY 2025	Php34,253,940.00		Php34,253,940.00	Roads: Construction - PCCP
25CE0236	Construction of Road Barangay Pinagpangan, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 6, 2025 to February 12, 2025	February 25, 2025	March 19, 2025	March 31, 2025	GAA FY 2025	Php5,941,740.00		Php5,941,740.00	Roads: Construction - PCCP
25CE0237	Construction of Road Municipality of Nampicuan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 6, 2025 to February 12, 2025	February 25, 2025	March 19, 2025	March 31, 2025	GAA FY 2025	Php17,150,000.00		Php17,150,000.00	Roads: Construction - PCCP

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FELIX SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0226	Concreting of Road Palasapas, Barangay Manida, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 30, 2025 to February 5, 2025	February 18, 2025	March 13, 2025	March 24, 2025	GAA FY 2025	Php9,800,000.00		Php9,800,000.00	Roads: Construction - Concrete
25CE0227	Construction of Road Brgy. Bagong Flores Road to Brgy. San Pedro Road, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 30, 2025 to February 5, 2025	February 18, 2025	March 13, 2025	March 24, 2025	GAA FY 2025	Php19,800,000.00		Php19,800,000.00	Roads: Construction - Concrete
25CE0228	Construction of Barangay Road in Barangay Mangandingay, Science City of Munoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 30, 2025 to February 5, 2025	February 18, 2025	March 13, 2025	March 24, 2025	GAA FY 2025	Php9,900,000.00		Php9,900,000.00	Roads: Construction - Concrete
25CE0229	Rehabilitation of Road Barangay Roxas, Talugtug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 30, 2025 to February 5, 2025	February 18, 2025	March 13, 2025	March 24, 2025	GAA FY 2025	Php6,860,000.00		Php6,860,000.00	Roads: Rehabilitation - Concrete
25CE0230	Construction of Bridge (Phase II) Barangay San Mauricio, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 30, 2025 to February 5, 2025	February 18, 2025	March 13, 2025	March 24, 2025	GAA FY 2025	Php2,940,000.00		Php2,940,000.00	Bridges: Construction - Concrete (Superstructure) - without Piles
25CE0231	Widening of Permanent Bridges Brg Baliwag Br. (B012751Z) along Nueva Ecija-Pangasinan Rd	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	February 6, 2025 to February 12, 2025	February 25, 2025	March 19, 2025	March 31, 2025	GAA FY 2025	Php96,500,000.00		Php96,500,000.00	Bridges: Construction - Concrete (Superstructure) - with Cast-in-Place Piles

Prepared By:

JOHN VINCENT D. SAKAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN F. VANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0220	Construction of Water System Barangay Puncan, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 30, 2025 to February 6, 2025	February 18, 2025	March 13, 2025	March 24, 2025	GAA FY 2025	Php4,950,000.00		Php4,950,000.00	Water Supply (Level 1): Construction (Shallow Wells/Rainwater Collectors)
25CE0221	Asset Preservation Program - Preventive Maintenance - Tertiary Roads Pantabangan-Cantil-Basal-Baler Rd - K0182 + 000 - K0182 + 840	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 30, 2025 to February 5, 2025	February 18, 2025	March 13, 2025	March 24, 2025	GAA FY 2025	Php12,050,080.00		Php12,050,080.00	Roads: Construction - Asphalt
25CE0222	Asset Preservation Program - Preventive Maintenance - Tertiary Roads Munoz-Lupao Rd - K0147 + 347 - K0147 + 574, K0147 + 589 - K0149 + 000	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 30, 2025 to February 5, 2025	February 18, 2025	March 13, 2025	March 24, 2025	GAA FY 2025	Php23,413,180.00		Php23,413,180.00	Roads: Construction - Asphalt
25CE0223	Asset Preservation Program - Preventive Maintenance - Tertiary Roads Munoz-Lupao Rd - K0149 + 000 - K0149 + 972, K0150 + 069 - K0151 + 000	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 30, 2025 to February 5, 2025	February 18, 2025	March 13, 2025	March 24, 2025	GAA FY 2025	Php27,573,280.00		Php27,573,280.00	Roads: Construction - Asphalt
25CE0224	Asset Preservation Program - Preventive Maintenance - Tertiary Roads Munoz-Lupao Rd - K0151 + 000 - K0151 + 707, K0158 + 500 - K0159 + 000	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 30, 2025 to February 5, 2025	February 18, 2025	March 13, 2025	March 24, 2025	GAA FY 2025	Php17,990,840.00		Php17,990,840.00	Roads: Construction - Asphalt
25CE0225	Asset Preservation Program - Preventive Maintenance - Primary Roads Sn Jose-Lupao Rd - K0171 + 463 - K0172 + 259	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 30, 2025 to February 5, 2025	February 18, 2025	March 13, 2025	March 24, 2025	GAA FY 2025	Php11,376,820.00		Php11,376,820.00	Roads: Construction - Asphalt

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE E. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0214	Replacement of Box Culvert Along Munoz-Talugtug Road Villa Rosenda, Talugtug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 30, 2025 to February 5, 2025	February 18, 2025	March 13, 2025	March 24, 2025	GAA FY 2025	Php11,760,000.00		Php11,760,000.00	Flood Control: Construction - Drainage (Closed and open) Conduits
25CE0215	Construction of Water System Barangay Caridad Norte, Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 30, 2025 to February 5, 2025	February 18, 2025	March 13, 2025	March 24, 2025	GAA FY 2025	Php4,950,000.00		Php4,950,000.00	Water Supply (Level 1): Construction (Shallow Wells/Rainwater Collectors)
25CE0216	Construction of Water System Barangay San Juan, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 30, 2025 to February 5, 2025	February 18, 2025	March 13, 2025	March 24, 2025	GAA FY 2025	Php4,950,000.00		Php4,950,000.00	Water Supply (Level 1): Construction (Shallow Wells/Rainwater Collectors)
25CE0217	Construction of Water System Barangay Villa Rosario, Talugtug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 30, 2025 to February 5, 2025	February 18, 2025	March 13, 2025	March 24, 2025	GAA FY 2025	Php4,950,000.00		Php4,950,000.00	Water Supply (Level 1): Construction (Shallow Wells/Rainwater Collectors)
25CE0218	Construction of Water System Barangay Villa Isla, Science City of Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 30, 2025 to February 5, 2025	February 18, 2025	March 13, 2025	March 24, 2025	GAA FY 2025	Php4,455,000.00		Php4,455,000.00	Water Supply (Level 1): Construction (Shallow Wells/Rainwater Collectors)
25CE0219	Construction of Water System Barangay Minuli, Carrangian, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 30, 2025 to February 5, 2025	February 18, 2025	March 13, 2025	March 24, 2025	GAA FY 2025	Php4,950,000.00		Php4,950,000.00	Water Supply (Level 1): Construction (Shallow Wells/Rainwater Collectors)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

F. F. SUPANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0208	Completion/Rehabilitation of Multi-Purpose Building San Antonio Weste ES, Barangay San Antonio Weste, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 17, 2025 to January 23, 2025	February 5, 2025	February 28, 2025	March 13, 2025	GAA FY 2025	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0209	Construction (Completion) of Multi-Purpose Building Burgos High School, Barangay Burgos, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 17, 2025 to January 23, 2025	February 5, 2025	February 28, 2025	March 13, 2025	GAA FY 2025	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0210	Construction of Multi-Purpose Building Barangay Salazar, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 17, 2025 to January 23, 2025	February 5, 2025	February 28, 2025	March 13, 2025	GAA FY 2025	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0211	Construction of Flood Control Structure along Ilog Baliwag River Barangay San Antonio, Science City of Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 30, 2025 to February 5, 2025	February 18, 2025	March 13, 2025	March 24, 2025	GAA FY 2025	Php96,500,000.00		Php96,500,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
25CE0212	Construction of Slope Protection, Baliwag Bridge along Muñoz-Lupao Road Brgy. Agupalo Weste, Lupao Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 30, 2025 to February 5, 2025	February 18, 2025	March 13, 2025	March 24, 2025	GAA FY 2025	Php24,750,000.00		Php24,750,000.00	Roads: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
25CE0213	Replacement of Box Culvert Along Munoz-Talugtug Road Barangay Calisitan, Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 30, 2025 to February 5, 2025	February 18, 2025	March 13, 2025	March 24, 2025	GAA FY 2025	Php11,780,000.00		Php11,780,000.00	Flood Control: Construction - Drainage (Closed and open) Conduits

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE. J. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. YANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0202	Construction of Multi-Purpose Building Barangay Tandoc, Talugbug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 17, 2025 to January 23, 2025	February 5, 2025	February 28, 2025	March 13, 2025	GAA FY 2025	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0203	Construction of Multi-Purpose Building Barangay Licaong, Science City of Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 17, 2025 to January 23, 2025	February 5, 2025	February 28, 2025	March 13, 2025	GAA FY 2025	Php5,940,000.00		Php5,940,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0204	Construction (Completion) of Multi-Purpose Building Malligaya ES, Barangay Malligaya, Science City of Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 17, 2025 to January 23, 2025	February 5, 2025	February 28, 2025	March 13, 2025	GAA FY 2025	Php2,970,000.00		Php2,970,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0205	Construction of Multi-Purpose Building Barangay San Antonio, Science City of Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 17, 2025 to January 23, 2025	February 5, 2025	February 28, 2025	March 13, 2025	GAA FY 2025	Php5,940,000.00		Php5,940,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0206	Construction of Multi-Purpose Building Barangay San Felipe, Science City of Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 17, 2025 to January 23, 2025	February 5, 2025	February 28, 2025	March 13, 2025	GAA FY 2025	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0207	Construction of Multi-Purpose Building Sto. Niño 3rd National High School, Barangay Sto. Niño 3rd, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 17, 2025 to January 23, 2025	February 5, 2025	February 28, 2025	March 13, 2025	GAA FY 2025	Php5,940,000.00		Php5,940,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT B. SALAZAR
Head, BAC Secretariat

Submitted By:

F. F. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0196	Construction of Multi-Purpose Building Barangay Victoria, Ulanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 17, 2025 to January 23, 2025	February 5, 2025	February 28, 2025	March 13, 2025	GAA FY 2025	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0197	Construction of Multi-Purpose Building Barangay Del Pilar, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 17, 2025 to January 23, 2025	February 5, 2025	February 28, 2025	March 13, 2025	GAA FY 2025	Php3,960,000.00		Php3,960,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0198	Construction of Multi-Purpose Building Barangay Magsaysay, Talugtag, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 17, 2025 to January 23, 2025	February 5, 2025	February 28, 2025	March 13, 2025	GAA FY 2025	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0199	Construction of Multi-Purpose Building Barangay Mayamot 1, Talugtag, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 17, 2025 to January 23, 2025	February 5, 2025	February 28, 2025	March 13, 2025	GAA FY 2025	Php5,940,000.00		Php5,940,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0200	Construction (Completion) of Multi-Purpose Building Barangay Osmeña, Talugtag, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 17, 2025 to January 23, 2025	February 5, 2025	February 28, 2025	March 13, 2025	GAA FY 2025	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0201	Construction (Completion) of Multi-Purpose Building Barangay Sto. Domingo, Talugtag, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 17, 2025 to January 23, 2025	February 5, 2025	February 28, 2025	March 13, 2025	GAA FY 2025	Php4,455,000.00		Php4,455,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0190	Construction of Road Barangay San Vicente, Zaragoza, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 17, 2025 to January 23, 2025	February 5, 2025	February 28, 2025	March 13, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0191	Construction of Road Barangay Simulan, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 17, 2025 to January 23, 2025	February 5, 2025	February 28, 2025	March 13, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0192	Construction of Road Barangay Subol, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 17, 2025 to January 23, 2025	February 5, 2025	February 28, 2025	March 13, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0193	Construction of Flood Control Structure along Ilog Baliwag River Barangay Catalaman, Science City of Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 17, 2025 to January 23, 2025	February 5, 2025	February 28, 2025	March 13, 2025	GAA FY 2025	Php96,500,000.00		Php96,500,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Retention, Retaining structures, Wrenet)
25CE0194	Construction of Flood Control Structure along Ilog Baliwag River Barangay Gabaldon, Science City of Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 17, 2025 to January 23, 2025	February 5, 2025	February 28, 2025	March 13, 2025	GAA FY 2025	Php96,500,000.00		Php96,500,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Retention, Retaining structures, Wrenet)
25CE0195	Construction of Multi-Purpose Building Barangay Gen. Ricarte, Uanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 17, 2025 to January 23, 2025	February 5, 2025	February 28, 2025	March 13, 2025	GAA FY 2025	Php5,940,000.00		Php5,940,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FRY SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VERA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0183	Construction (Completion) of Multi-Purpose Building Barangay Quezon, Talugbug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2024	February 20, 2024	GAA FY 2025	Php5,247,000.00		Php5,247,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0184	Construction (Completion) of Multi-Purpose Building Barangay Roxas, Talugbug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2024	February 20, 2024	GAA FY 2025	Php4,752,000.00		Php4,752,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0185	Construction (Completion) of Multi-Purpose Building (Building B)	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2024	February 20, 2024	GAA FY 2025	Php5,247,000.00		Php5,247,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0186	Construction (Completion) of Multi-Purpose Building Barangay Santo Domingo, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2024	February 20, 2024	GAA FY 2025	Php1,980,000.00		Php1,980,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0188	Construction of Multi-Purpose Building Barangay San Roque, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2024	February 20, 2024	GAA FY 2025	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0189	Construction of Road including Drainage Structure Barangay Bucot, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	No	Public Bidding	January 17, 2025 to January 23, 2025	February 5, 2025	February 28, 2025	March 13, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

F.F. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0174	Construction (Completion) of Multi-Purpose Building Barangay F.C. Otic, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2024	February 20, 2024	GAA FY 2025	Php5,247,000.00		Php5,247,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0176	Construction (Completion) of Multi-Purpose Building Barangay Poblacion Centro, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2024	February 20, 2024	GAA FY 2025	Php3,861,000.00		Php3,861,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0177	Construction (Completion) of Multi-Purpose Building Rizal National High School,	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2024	February 20, 2024	GAA FY 2025	Php4,554,000.00		Php4,554,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0179	Construction of Multi-Purpose Building Barangay Malbang, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2024	February 20, 2024	GAA FY 2025	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0180	Construction (Completion) of Multi-Purpose Building (Building B) Barangay East Poblacion, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2024	February 20, 2024	GAA FY 2025	Php5,247,000.00		Php5,247,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0182	Construction (Completion) of Multi-Purpose Building Pantabangan National High School, Barangay Villanica, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2024	February 20, 2024	GAA FY 2025	Php1,980,000.00		Php1,980,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

F.F. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VINA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0167	Construction of Multi-Purpose Building Barangay Poblacion South,	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2024	February 20, 2024	GAA FY 2025	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0168	Construction of Multi-Purpose Building Barangay Dizol, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2024	February 20, 2024	GAA FY 2025	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0169	Construction (Completion) of Multi-Purpose Building Barangay Malasin, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2024	February 20, 2024	GAA FY 2025	Php1,980,000.00		Php1,980,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0170	Construction of Multi-Purpose Building Barangay Pinili, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2024	February 20, 2024	GAA FY 2025	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0171	Construction (Completion) of Multi-Purpose Building Porais Elementary School,	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2024	February 20, 2024	GAA FY 2025	Php1,980,000.00		Php1,980,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0173	Construction (Completion) of Multi-Purpose Building Digdig Elementary School,	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2024	February 20, 2024	GAA FY 2025	Php3,960,000.00		Php3,960,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0152	Construction of Road Barangay Columbitin, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2025	February 20, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0153	Construction of Road Barangay Latap, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2025	February 20, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0160	Construction of Box Culvert Barangay Villa Labrador, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2025	February 20, 2025	GAA FY 2025	Php4,950,000.00		Php4,950,000.00	Flood Control: Construction - Drainage (Closed and open) Conduits
25CE0162	Construction of Multi-Purpose Building Barangay Bantug, Science City of Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2025	February 20, 2025	GAA FY 2025	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0165	Construction of Multi-Purpose Building Barangay Maligaya, Science City of Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2025	February 20, 2025	GAA FY 2025	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0166	Construction of Multi-Purpose Building Barangay Matingkis, Science City of Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2024	February 20, 2024	GAA FY 2025	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE T. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0146	Construction of Bridge Barangay Caaninaplahan to Barangay Paritoc Bulac, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2025	February 20, 2025	GAA FY 2025	Php37,620,000.00		Php37,620,000.00	Roads: Construction - Slope Protection using Structural Measures (e.g. Retention, Retaining structures, Wirenet)
25CE0147	Construction of Bridge Barangay Camitang, Sto. Domingo to Barangay Culong, Gulimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2025	February 20, 2025	GAA FY 2025	Php49,500,000.00		Php49,500,000.00	Bridges: Construction - Concrete (Superstructure) - with Cast-in-Place Piles
25CE0148	Construction of De Leon Dam Barangay Bulac, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2025	February 20, 2025	GAA FY 2025	Php117,600,000.00		Php117,600,000.00	Flood Control: Construction - Dams
25CE0149	Construction of Road Quezon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2025	February 20, 2025	GAA FY 2025	Php9,800,000.00		Php9,800,000.00	Roads: Construction - PCCP
25CE0150	Construction of Road Barangay Lemnec, Gulimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2025	February 20, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0151	Construction of Road Barangay San Agustin, Gulimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 11, 2024 to December 17, 2024	December 30, 2024	February 7, 2025	February 20, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE J. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VINA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0140	Construction (Completion) of Multi-Purpose Building Barangay Bagumbayan, Ulanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 6, 2024 to December 12, 2024	December 27, 2024	February 5, 2025	February 17, 2025	GAA FY 2025	Php3,930,300.00		Php3,930,300.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0141	Construction (Completion) of Multi-Purpose Building Barangay General Luna, Ulanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 6, 2024 to December 12, 2024	December 27, 2024	February 5, 2025	February 17, 2025	GAA FY 2025	Php2,772,000.00		Php2,772,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0142	Construction (Completion) of Multi-Purpose Building Barangay Bicos, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 6, 2024 to December 12, 2024	December 27, 2024	February 5, 2025	February 17, 2025	GAA FY 2025	Php1,980,000.00		Php1,980,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0143	Construction (Completion) of Multi-Purpose Building Barangay Villa Cuizon, Science City of Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 6, 2024 to December 12, 2024	December 27, 2024	February 5, 2025	February 17, 2025	GAA FY 2025	Php1,980,000.00		Php1,980,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0144	Construction (Completion) of Multi-Purpose Building Barangay Baybayabas, Talugtag, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 6, 2024 to December 12, 2024	December 27, 2024	February 5, 2025	February 17, 2025	GAA FY 2025	Php1,980,000.00		Php1,980,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0145	Construction (Completion) of Multi-Purpose Building Burgos Elementary School, Barangay Burgos, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 6, 2024 to December 12, 2024	December 27, 2024	February 5, 2025	February 17, 2025	GAA FY 2025	Php3,564,000.00		Php3,564,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. YANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0131	Construction of Road Barangay Sabit, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 6, 2024 to December 12, 2024	December 27, 2024	February 5, 2025	February 17, 2025	GAA FY 2025	Php4,950,000.00		Php4,950,000.00	Roads: Construction - PCCP
25CE0132	Rehabilitation of Road with Slips Barangay Landig, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 6, 2024 to December 12, 2024	December 27, 2024	February 5, 2025	February 17, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Rehabilitation - PCCP
25CE0133	Construction of Drainage Barangay Pag-asa, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 6, 2024 to December 12, 2024	December 27, 2024	February 5, 2025	February 17, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Flood Control: Construction - Drainage (Closed and open) Conduits
25CE0134	Construction of Road Barangay Calabalabaan, Science City of Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 6, 2024 to December 12, 2024	December 27, 2024	February 5, 2025	February 17, 2025	GAA FY 2025	Php9,800,000.00		Php9,800,000.00	Roads: Construction - PCCP
25CE0137	Access Road Leading to Pinal Falls Ecotourism Park Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 6, 2024 to December 12, 2024	December 27, 2024	February 5, 2025	February 17, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0139	Construction of Box Culvert Barangay Portal, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 6, 2024 to December 12, 2024	December 27, 2024	February 5, 2025	February 17, 2025	GAA FY 2025	Php6,930,000.00		Php6,930,000.00	Flood Control: Construction - Drainage (Closed and open) Conduits

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE/ SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VINA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0125	Construction of Road	DPWH, Nueva Ecija	Yes	Public Bidding	December 6, 2024	December 27, 2024	February 5, 2025	February 17, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
	Barangay Esquerro, Talavera, Nueva Ecija	1st DEO			December 12, 2024								
25CE0126	Construction of Road	DPWH, Nueva Ecija	Yes	Public Bidding	December 6, 2024	December 27, 2024	February 5, 2025	February 17, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
	Barangay San Juan, Aliaga, Nueva Ecija	1st DEO			December 12, 2024								
25CE0127	Construction of Road	DPWH, Nueva Ecija	Yes	Public Bidding	December 6, 2024	December 27, 2024	February 5, 2025	February 17, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
	Barangay Pulong Bahay, Quezon, Nueva Ecija	1st DEO			December 12, 2024								
25CE0128	Construction of Road	DPWH, Nueva Ecija	Yes	Public Bidding	December 6, 2024	December 27, 2024	February 5, 2025	February 17, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
	Barangay Bantug, Guimba, Nueva Ecija	1st DEO			December 12, 2024								
25CE0129	Construction of Road	DPWH, Nueva Ecija	Yes	Public Bidding	December 6, 2024	December 27, 2024	February 5, 2025	February 17, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
	Barangay Santa Ana, Guimba, Nueva Ecija	1st DEO			December 12, 2024								
25CE0130	Construction of Road	DPWH, Nueva Ecija	Yes	Public Bidding	December 6, 2024	December 27, 2024	February 5, 2025	February 17, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
	Barangay Bonifacio, Cuyapo, Nueva Ecija	1st DEO			December 12, 2024								

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE E. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0119	Construction (Completion) of Multi-Purpose Building Encarnacion Elementary School, Barangay Santo Niño 1st, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 4, 2024 to December 10, 2024	December 23, 2024	February 3, 2024	February 14, 2024	GAA FY 2025	Php2,970,000.00		Php2,970,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0120	Construction (Completion) of Multi-Purpose Building San Jose East Central School, Barangay Sibut, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 4, 2024 to December 10, 2024	December 23, 2024	February 3, 2024	February 14, 2024	GAA FY 2025	Php3,465,000.00		Php3,465,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0121	Construction (Completion) of Multi-Purpose Building Barangay R.A. Padilla, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 4, 2024 to December 10, 2024	December 23, 2024	February 3, 2024	February 14, 2024	GAA FY 2025	Php1,980,000.00		Php1,980,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0122	Construction of Flood Control Structure along Talavera River, Barangay Pulong San Miguel, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 6, 2024 to December 12, 2024	December 27, 2024	February 5, 2025	February 17, 2025	GAA FY 2025	Php49,000,000.00		Php49,000,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wetnet)
25CE0123	Construction of Road Barangay Basang Hamog, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 8, 2024 to December 12, 2024	December 27, 2024	February 5, 2025	February 17, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0124	Construction of Road Barangay Casulcan Este, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 8, 2024 to December 12, 2024	December 27, 2024	February 5, 2025	February 17, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE T. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0113	Construction (Completion) of Multi-Purpose Building Barangay San Francisco, Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 4, 2024 to December 10, 2024	December 23, 2024	February 3, 2024	February 14, 2024	GAA FY 2025	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0114	Construction (Completion) of Multi-Purpose Building (Building A) Barangay East Poblacion, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 4, 2024 to December 10, 2024	December 23, 2024	February 3, 2024	February 14, 2024	GAA FY 2025	Php1,980,000.00		Php1,980,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0115	Construction (Completion) of Multi-Purpose Building Marikot Integrated School, Barangay Marikot, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 4, 2024 to December 10, 2024	December 23, 2024	February 3, 2024	February 14, 2024	GAA FY 2025	Php3,960,000.00		Php3,960,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0116	Construction (Completion) of Multi-Purpose Building Barangay Rosal, Science City of Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 4, 2024 to December 10, 2024	December 23, 2024	February 3, 2024	February 14, 2024	GAA FY 2025	Php2,128,500.00		Php2,128,500.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0117	Construction (Completion) of Multi-Purpose Building Barangay Caanawen, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 4, 2024 to December 10, 2024	December 23, 2024	February 3, 2024	February 14, 2024	GAA FY 2025	Php1,980,000.00		Php1,980,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0118	Construction (Completion) of Multi-Purpose Building Barangay San Juan, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 4, 2024 to December 10, 2024	December 23, 2024	February 3, 2024	February 14, 2024	GAA FY 2025	Php3,960,000.00		Php3,960,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

F.F. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0105	Construction of Flood Control Structure along Talavera River Barangay Santa Lucia Old, Zaragoza, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 4, 2024 to December 10, 2024	December 23, 2024	February 3, 2024	February 14, 2024	GAA FY 2025	Php49,000,000.00		Php49,000,000.00	Flood Control Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wiernet)
25CE0106	Construction of Road Barangay Buasao, Santo Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 4, 2024 to December 10, 2024	December 23, 2024	February 3, 2024	February 14, 2024	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0107	Network Development Program - Construction of By-Pass and Diversion Roads Gulimba By-Pass (San Roque - Maturanoc Road), Package 1, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 4, 2024 to December 10, 2024	December 23, 2024	February 3, 2024	February 14, 2024	GAA FY 2025	Php49,000,000.00		Php49,000,000.00	Roads: Construction - PCCP
25CE0108	Construction of Flood Control Structure along Pampanga River Barangay Poblacion Norte, Municipality of Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 4, 2024 to December 10, 2024	December 23, 2024	February 3, 2024	February 14, 2024	GAA FY 2025	Php144,750,000.00		Php144,750,000.00	Flood Control Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wiernet)
25CE0109	Rehabilitation of Road Barangay Santa Barbara to Barangay Villa Viniegas, Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 4, 2024 to December 10, 2024	December 23, 2024	February 3, 2024	February 14, 2024	GAA FY 2025	Php9,800,000.00		Php9,800,000.00	Roads: Rehabilitation - PCCP
25CE0112	Construction (Completion) of Multi-Purpose Building Barangay Plaridel, Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	December 4, 2024 to December 10, 2024	December 23, 2024	February 3, 2024	February 14, 2024	GAA FY 2025	Php4,059,000.00		Php4,059,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FELIX SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0099	Rehabilitation of Road Barangay Aquapalo Weste, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 29, 2024 to December 5, 2024	December 19, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php9,800,000.00		Php9,800,000.00	Roads: Rehabilitation - PCCP
25CE0100	Construction (Completion) of Multi-Purpose Building Barangay A. Bonifacio, Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 29, 2024 to December 5, 2024	December 19, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0101	Construction (Completion) of Multi-Purpose Building Caridad Norte Elementary School, Barangay Caridad Norte, Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 29, 2024 to December 5, 2024	December 19, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php3,564,000.00		Php3,564,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0102	Construction (Completion) of Multi-Purpose Building Barangay Victoria, Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 29, 2024 to December 5, 2024	December 19, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php4,762,000.00		Php4,762,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0103	Construction (Completion) of Multi-Purpose Building Barangay Sepang Cautayan, Science City of Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 29, 2024 to December 5, 2024	December 19, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php1,980,000.00		Php1,980,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0104	Construction (Completion) of Multi-Purpose Building (Building A) Barangay Poblacion North, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 29, 2024 to December 5, 2024	December 19, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php1,980,000.00		Php1,980,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0093	Construction of Road Barangay District VI, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 29, 2024 to December 5, 2024	December 19, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0094	Construction of Road Barangay Malinang, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 29, 2024 to December 5, 2024	December 19, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0095	Construction of Road Barangay Maycaban, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 29, 2024 to December 5, 2024	December 19, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0096	Construction of Road Barangay Rizal, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 29, 2024 to December 5, 2024	December 19, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0097	Construction of Road Barangay Villaflores, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 29, 2024 to December 5, 2024	December 19, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0098	Construction of Road Barangay Villa Floresta, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 29, 2024 to December 5, 2024	December 19, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php9,900,000.00		Php9,900,000.00	Roads: Construction - PCCP

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN B. VANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0087	Construction of Road Barangay Pulang Buli, Santo Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 27, 2024 to December 3, 2024	December 17, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0088	Construction of Road Barangay San Fabian, Santo Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 27, 2024 to December 3, 2024	December 17, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0089	Construction of Road Barangay San Manuel - General Luna, Santo Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 27, 2024 to December 3, 2024	December 17, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0090	Construction of Road Barangay Bunol, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 27, 2024 to December 3, 2024	December 17, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0091	Construction of Road Barangay Bambanaba, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 29, 2024 to December 5, 2024	December 19, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0092	Construction of Road Barangay District V, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 29, 2024 to December 5, 2024	December 19, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
25CE0081	Construction of Flood Control Structure along Rio Chico Barangay Casongsong, Gulimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 27, 2024 to December 3, 2024	December 17, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php39,200,000.00		Php39,200,000.00	Flood Control Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
25CE0082	Construction of Road Barangay Caaninaplehan, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 27, 2024 to December 3, 2024	December 17, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0083	Construction of Road Barangay Sicisan Matanda, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 27, 2024 to December 3, 2024	December 17, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0084	Construction of Road Barangay Santo Rosario, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 27, 2024 to December 3, 2024	December 17, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0085	Construction of Road Barangay Santo Tomas, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 27, 2024 to December 3, 2024	December 17, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0086	Construction of Road Barangay Burgos, Santo Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 27, 2024 to December 3, 2024	December 17, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0075	Network Development Program - Construction of By-Pass and Diversion Roads San Jose City Bypass Road (Package 1), Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 20, 2024 to November 26, 2024	December 10, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php96,500,000.00		Php96,500,000.00	Roads: Construction - PCCP
25CE0076	Construction of Flood Control Structure along Talavera River Barangay Kaliwanagan, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 20, 2024 to November 26, 2024	December 10, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php96,500,000.00		Php96,500,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
25CE0077	Construction of Flood Control Structure along Talavera River Barangay Puncan, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 20, 2024 to November 26, 2024	December 10, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php91,675,000.00		Php91,675,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
25CE0078	Construction of Drainage Structure at PRIS SDC (PH2) Talugtag, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 20, 2024 to November 26, 2024	December 10, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php9,800,000.00		Php9,800,000.00	Flood Control: Construction - Drainage (Closed and open) Conduits
25CE0079	Construction (Completion) of Multi-Purpose Building Kaliwanagan Elementary School, Barangay Kaliwanagan, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 20, 2024 to November 26, 2024	December 10, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php2,950,200.00		Php2,950,200.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0080	Construction of Multi-Purpose Building Barangay Agupalo Este, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 20, 2024 to November 26, 2024	December 10, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Vice Chairperson, BAC


APPROVED & SUBMITTED BY:

JUN P. VINA, PhD
OIC-District Engineer


Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0069	Replacement of Permanent Weak Bridges, Baracbac Br. (B01303LZ) along Jct Pinagpanaan-Rizal-Pantabangan Rd	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 8, 2024 to November 14, 2024	November 27, 2024	January 28, 2025	February 7, 2025	GAA FY 2025	Php62,725,000.00		Php62,725,000.00	Bridges: Construction - Concrete (Superstructure) - with Cast-in-Place Piles
25CE0070	Replacement of Weak Bridge along Muñoz - Talugtug Road Barangay Saverona to Barangay Villa Rosenda,	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 8, 2024 to November 14, 2024	November 27, 2024	January 28, 2025	February 7, 2025	GAA FY 2025	Php24,500,000.00		Php24,500,000.00	Bridges: Construction - Concrete (Superstructure) - with Cast-in-Place Piles
25CE0071	Replacement of Weak Bridge Barangay Villa Boado, Talugtug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 8, 2024 to November 14, 2024	November 27, 2024	January 28, 2025	February 7, 2025	GAA FY 2025	Php19,600,000.00		Php19,600,000.00	Bridges: Construction - Concrete (Superstructure) - with Driven Piles
25CE0072	Construction of Flood Control Structure along Labong River Barangay San Juan, Licab, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 20, 2024 to November 26, 2024	December 10, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php49,000,000.00		Php49,000,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
25CE0073	Construction (Completion) of Multi-Purpose Building Barangay Partida II, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 20, 2024 to November 26, 2024	December 10, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php3,960,000.00		Php3,960,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0074	Access Road leading to Ditabuyan Falls Brgy. Cadacay, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 20, 2024 to November 26, 2024	December 10, 2024	January 31, 2025	February 13, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)

Prepared By: 
JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By: 
FE Y. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY: 
JUN P. YANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0063	Construction (Completion) of Multi-Purpose Building Barangay Mayantoc, Nampicuan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 8, 2024 to November 14, 2024	November 27, 2024	January 28, 2025	February 7, 2025	GAA FY 2025	Php2,970,000.00		Php2,970,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0064	Network Development Program - Construction of By-Pass and Diversion Roads Ataga-Guimba Diversion Road, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 8, 2024 to November 14, 2024	November 27, 2024	January 28, 2025	February 7, 2025	GAA FY 2025	Php44,100,000.00		Php44,100,000.00	Roads: Construction - PCCP
25CE0065	Rehabilitation of Road Barangay Poblacion Sur, Licab, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 8, 2024 to November 14, 2024	November 27, 2024	January 28, 2025	February 7, 2025	GAA FY 2025	Php10,780,000.00		Php10,780,000.00	Roads: Rehabilitation - PCCP
25CE0066	Construction (Completion) of Multi-Purpose Building Barangay Labney, Science City of Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 8, 2024 to November 14, 2024	November 27, 2024	January 28, 2025	February 7, 2025	GAA FY 2025	Php1,980,000.00		Php1,980,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0067	Construction of Slope Protection Structure at Cordero CIS, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 8, 2024 to November 14, 2024	November 27, 2024	January 28, 2025	February 7, 2025	GAA FY 2025	Php9,800,000.00		Php9,800,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wieret)
25CE0068	Construction of Flood Control Structure along Talavera River Barangay Digdig, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 8, 2024 to November 14, 2024	November 27, 2024	January 28, 2025	February 7, 2025	GAA FY 2025	Php91,675,000.00		Php91,675,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wieret)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FRY. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. YANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0057	Construction of Flood Control Structure along Talavera River Barangay Tulat, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 30, 2024 to November 5, 2024	November 19, 2024	January 23, 2025	February 3, 2025	GAA FY 2025	Php91,675,000.00		Php91,675,000.00	Flood Control Construction - Slope Protection using Structural Measures (e.g. Retraint, Retaining structures, Wirenet)
25CE0058	Construction of Flood Control Structure along Talavera River Barangay Putian, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 30, 2024 to November 5, 2024	November 19, 2024	January 23, 2025	February 3, 2025	GAA FY 2025	Php26,367,660.00		Php26,367,660.00	Flood Control Construction - Slope Protection using Structural Measures (e.g. Retraint, Retaining structures, Wirenet)
25CE0059	Construction (Completion) of Multi-Purpose Building Paludpod Elementary School, Barangay Paludpod, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 8, 2024 to November 14, 2024	November 27, 2024	January 28, 2025	February 7, 2025	GAA FY 2025	Php4,257,000.00		Php4,257,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0060	Construction (Completion) of Multi-Purpose Building Barangay Pantoc Bulac, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 8, 2024 to November 14, 2024	November 27, 2024	January 28, 2025	February 7, 2025	GAA FY 2025	Php3,960,000.00		Php3,960,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0061	Construction (Completion) of Multi-Purpose Building Barangay Mambuco, Santa Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 8, 2024 to November 14, 2024	November 27, 2024	January 28, 2025	February 7, 2025	GAA FY 2025	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0062	Construction (Completion) of Multi-Purpose Building Barangay Cabaducan East, Nampicuan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	November 8, 2024 to November 14, 2024	November 27, 2024	January 28, 2025	February 7, 2025	GAA FY 2025	Php3,960,000.00		Php3,960,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0051	Construction (Completion) of Multi-Purpose Building Barangay Macamias, Gulimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 30, 2024 to November 5, 2024	November 19, 2024	January 23, 2025	February 3, 2025	GAA FY 2025	Php3,860,000.00		Php3,860,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0052	Construction (Completion) of Multi-Purpose Building Barangay District 1, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 30, 2024 to November 5, 2024	November 19, 2024	January 23, 2025	February 3, 2025	GAA FY 2025	Php2,970,000.00		Php2,970,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0053	Construction (Completion) of Multi-Purpose Building Calancuasan Norte Elementary School, Barangay Calancuasan Norte, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 30, 2024 to November 5, 2024	November 19, 2024	January 23, 2025	February 3, 2025	GAA FY 2025	Php3,663,000.00		Php3,663,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0054	Construction (Completion) of Multi-Purpose Building Barangay Pandalla, Science City of Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 30, 2024 to November 5, 2024	November 19, 2024	January 23, 2025	February 3, 2025	GAA FY 2025	Php1,980,000.00		Php1,980,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0055	Construction of Road Barangay General Luna, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 30, 2024 to November 5, 2024	November 19, 2024	January 23, 2025	February 3, 2025	GAA FY 2025	Php9,800,000.00		Php9,800,000.00	Roads: Construction - PCCP
25CE0056	Construction of Slope Protection Structure Calinat Dam at PRIS SDC, Science City of Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 30, 2024 to November 5, 2024	November 19, 2024	January 23, 2025	February 3, 2025	GAA FY 2025	Php9,800,000.00		Php9,800,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wetnet)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. YANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0045	Construction (Completion) of Multi-Purpose Building Kaliwanggan High School, Barangay Kaliwanggan, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 11, 2024 to October 17, 2024	October 31, 2024	January 21, 2025	January 31, 2025	GAA FY 2025	Php1,980,000.00		Php1,980,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0046	Construction (Completion) of Multi-Purpose Building Barangay Andal Alino, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 30, 2024 to November 5, 2024	November 19, 2024	January 23, 2025	February 3, 2025	GAA FY 2025	Php3,960,000.00		Php3,960,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0047	Construction (Completion) of Multi-Purpose Building Barangay Poblacion Centro, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 30, 2024 to November 5, 2024	November 19, 2024	January 23, 2025	February 3, 2025	GAA FY 2025	Php3,960,000.00		Php3,960,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0048	Construction (Completion) of Multi-Purpose Building Barangay Santa Monica, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 30, 2024 to November 5, 2024	November 19, 2024	January 23, 2025	February 3, 2025	GAA FY 2025	Php3,960,000.00		Php3,960,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0049	Construction (Completion) of Multi-Purpose Building Barangay Malasin, Santo Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 30, 2024 to November 5, 2024	November 19, 2024	January 23, 2025	February 3, 2025	GAA FY 2025	Php3,960,000.00		Php3,960,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0050	Construction (Completion) of Multi-Purpose Building Barangay Ilog Batiwag, Quezon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 30, 2024 to November 5, 2024	November 19, 2024	January 23, 2025	February 3, 2025	GAA FY 2025	Php3,960,000.00		Php3,960,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. MANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0039	Construction (Completion) of Multi-Purpose Building Barangay Monic, Nampicuan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 11, 2024 to October 17, 2024	October 31, 2024	January 21, 2025	January 31, 2025	GAA FY 2025	Php2,970,000.00		Php2,970,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0040	Construction of Flood Control Structure along Talavera River Barangay Sibut, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 11, 2024 to October 17, 2024	October 31, 2024	January 21, 2025	January 31, 2025	GAA FY 2025	Php96,500,000.00		Php96,500,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining Structures, Wirenet)
25CE0041	Construction of Road Barangay Inanama to Barangay Bagumbayan, Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 11, 2024 to October 17, 2024	October 31, 2024	January 21, 2025	January 31, 2025	GAA FY 2025	Php19,600,000.00		Php19,600,000.00	Roads: Construction - PCCP
25CE0042	Rehabilitation of Road Barangay Villa Marina, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 11, 2024 to October 17, 2024	October 31, 2024	January 21, 2025	January 31, 2025	GAA FY 2025	Php9,800,000.00		Php9,800,000.00	Roads: Rehabilitation - PCCP
25CE0043	Network Development Program - Construction of By-Pass and Diversion Roads San Jose City Bypass Road (Package 2), Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 11, 2024 to October 17, 2024	October 31, 2024	January 21, 2025	January 31, 2025	GAA FY 2025	Php72,215,775.00		Php72,215,775.00	Roads: Construction - PCCP
25CE0044	Construction (Completion) of Multi-Purpose Building Barangay Ligaya, Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 11, 2024 to October 17, 2024	October 31, 2024	January 21, 2025	January 31, 2025	GAA FY 2025	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE/1 SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0032	Construction of Road Barangay San Felipe Matanda, Allaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 11, 2024 to October 17, 2024	October 31, 2024	January 21, 2025	January 31, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0033	Construction of Road Barangay Caballero, Gulimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 11, 2024 to October 17, 2024	October 31, 2024	January 21, 2025	January 31, 2025	GAA FY 2025	Php4,950,000.00		Php4,950,000.00	Roads: Construction - PCCP
25CE0034	Construction of Road Barangay Triala, Gulimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 11, 2024 to October 17, 2024	October 31, 2024	January 21, 2025	January 31, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0035	Construction (Completion) of Multi-Purpose Building Barangay Mayamot, Zaragoza, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 11, 2024 to October 17, 2024	October 31, 2024	January 21, 2025	January 31, 2025	GAA FY 2025	Php5,544,000.00		Php5,544,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0037	Construction (Completion) of Multi-Purpose Building Barangay Ambassador Alzate, Nampicuan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 11, 2024 to October 17, 2024	October 31, 2024	January 21, 2025	January 31, 2025	GAA FY 2025	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0038	Construction (Completion) of Multi-Purpose Building Barangay Cabawangan, Nampicuan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 11, 2024 to October 17, 2024	October 31, 2024	January 21, 2025	January 31, 2025	GAA FY 2025	Php5,445,000.00		Php5,445,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0025	Network Development Program - Construction of By-Pass and Diversion Roads	DPWH, Nueva Ecija	Yes	Public Bidding	October 4, 2024 to October 10, 2024	October 24, 2024	January 17, 2025	January 30, 2025	GAA FY 2025	Php39,200,000.00		Php39,200,000.00	Roads: Construction - PCCP
	Guimba-Pura Road, Nueva Ecija	1st DEO											
25CE0026	Construction of Road	DPWH, Nueva Ecija	Yes	Public Bidding	October 4, 2024 to October 10, 2024	October 24, 2024	January 17, 2025	January 30, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
	Barangay Pasong Indhic, Guimba, Nueva Ecija	1st DEO											
25CE0027	Construction of Road	DPWH, Nueva Ecija	Yes	Public Bidding	October 4, 2024 to October 10, 2024	October 24, 2024	January 17, 2025	January 30, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
	Barangay San Marcelino, Guimba, Nueva Ecija	1st DEO											
25CE0028	Construction of Road	DPWH, Nueva Ecija	Yes	Public Bidding	October 4, 2024 to October 10, 2024	October 24, 2024	January 17, 2025	January 30, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
	Barangay Matindog, Cuyapo, Nueva Ecija	1st DEO											
25CE0030	Construction of Flood Control Structure along Rio Chico River	DPWH, Nueva Ecija	Yes	Public Bidding	October 11, 2024 to October 17, 2024	October 31, 2024	January 21, 2025	January 31, 2025	GAA FY 2025	Php49,000,000.00		Php49,000,000.00	Flood Control Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wieret)
	Barangay Macamias, Guimba, Nueva Ecija	1st DEO											
25CE0031	Construction of Flood Control Structure along Rio Chico River	DPWH, Nueva Ecija	Yes	Public Bidding	October 11, 2024 to October 17, 2024	October 31, 2024	January 21, 2025	January 31, 2025	GAA FY 2025	Php49,000,000.00		Php49,000,000.00	Flood Control Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wieret)
	Barangay Partida I, Guimba, Nueva Ecija	1st DEO											

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FELIX SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0019	Construction (Completion) of Multi-Purpose Building Barangay Calingin Tabing Ilog, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 4, 2024 to October 10, 2024	October 24, 2024	January 17, 2025	January 30, 2025	GAA FY 2025	Php2,970,000.00		Php2,970,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0020	Construction (Completion) of Multi-Purpose Building Barangay Cawayan Bugtong, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 4, 2024 to October 10, 2024	October 24, 2024	January 17, 2025	January 30, 2025	GAA FY 2025	Php2,970,000.00		Php2,970,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0021	Construction (Completion) of Multi-Purpose Building Barangay Bulala, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 4, 2024 to October 10, 2024	October 24, 2024	January 17, 2025	January 30, 2025	GAA FY 2025	Php4,455,000.00		Php4,455,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0022	Construction of Road Barangay Tagaytay, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 4, 2024 to October 10, 2024	October 24, 2024	January 17, 2025	January 30, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0023	Construction of Road Barangay H. Romero, Zaragoza, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 4, 2024 to October 10, 2024	October 24, 2024	January 17, 2025	January 30, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0024	Construction of Road Barangay San Rafael, Zaragoza, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 4, 2024 to October 10, 2024	October 24, 2024	January 17, 2025	January 30, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0013	Construction of Multi-Purpose Building Nangabulan Elementary School, Barangay Nangabulan, Talugtug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 2, 2024 to October 8, 2024	October 22, 2024	January 16, 2025	January 27, 2025	GAA FY 2025	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0014	Construction (Completion) of Multi-Purpose Building Daldalayap Elementary School, Barangay Bunga, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 2, 2024 to October 8, 2024	October 22, 2024	January 16, 2025	January 27, 2025	GAA FY 2025	Php2,970,000.00		Php2,970,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0015	Construction (Completion) of Multi-Purpose Building Camangghahan Elementary School, Barangay General Luna, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 2, 2024 to October 8, 2024	October 22, 2024	January 16, 2025	January 27, 2025	GAA FY 2025	Php2,970,000.00		Php2,970,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0016	Construction (Completion) of Multi-Purpose Building Bagong Sikat Elementary School, Barangay Bagong Sikat, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 4, 2024 to October 10, 2024	October 24, 2024	January 17, 2025	January 30, 2025	GAA FY 2025	Php4,455,000.00		Php4,455,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0017	Construction (Completion) of Multi-Purpose Building Barangay Magsaysay, Allaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 4, 2024 to October 10, 2024	October 24, 2024	January 17, 2025	January 30, 2025	GAA FY 2025	Php2,970,000.00		Php2,970,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0018	Construction (Completion) of Multi-Purpose Building Barangay San Carlos, Allaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 4, 2024 to October 10, 2024	October 24, 2024	January 17, 2025	January 30, 2025	GAA FY 2025	Php2,970,000.00		Php2,970,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE E. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. YANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0007	Construction of Road Barangay Northwest Poblacion, Nampicuan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 2, 2024 to October 8, 2024	October 22, 2024	January 16, 2025	January 27, 2025	GAA FY 2025	Php4,950,000.00		Php4,950,000.00	Roads: Construction - PCCP
25CE0008	Construction of Flood Control Structure along Balmag River Barangay Mapangpang, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 2, 2024 to October 8, 2024	October 22, 2024	January 16, 2025	January 27, 2025	GAA FY 2025	Php96,500,000.00		Php96,500,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Retention, Retaining Structures, Wirenet)
25CE0009	Rehabilitation of Road Barangay Aglipay to Barangay Agbannawag Road Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 2, 2024 to October 8, 2024	October 22, 2024	January 16, 2025	January 27, 2025	GAA FY 2025	Php14,700,000.00		Php14,700,000.00	Roads: Construction - PCCP
25CE0010	Construction of Road Barangay Palusapis, Science City of Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 2, 2024 to October 8, 2024	October 22, 2024	January 16, 2025	January 27, 2025	GAA FY 2025	Php14,700,000.00		Php14,700,000.00	Roads: Construction - PCCP
25CR0011	Construction (Completion) of Multi-Purpose Building Agbannawag Elementary School, Barangay Agbannawag, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 2, 2024 to October 8, 2024	October 22, 2024	January 16, 2025	January 27, 2025	GAA FY 2025	Php3,465,000.00		Php3,465,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
25CE0012	Construction of Multi-Purpose Building Barangay Rizal, Science City of Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 2, 2024 to October 8, 2024	October 22, 2024	January 16, 2025	January 27, 2025	GAA FY 2025	Php4,950,000.00		Php4,950,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE F. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VANA, PhD
OIC-District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CE0001	Construction of Road Barangay Cabubulaonan, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 2, 2024 to October 8, 2024	October 22, 2024	January 16, 2025	January 27, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0002	Construction of Road Barangay Kinlanayan, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 2, 2024 to October 8, 2024	October 22, 2024	January 16, 2025	January 27, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
25CE0003	Construction of Road Barangay Valle, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 2, 2024 to October 8, 2024	October 22, 2024	January 16, 2025	January 27, 2025	GAA FY 2025	Php4,950,000.00		Php4,950,000.00	Roads: Construction - PCCP
25CE0004	Construction of Road Barangay Baloc, Santo Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 2, 2024 to October 8, 2024	October 22, 2024	January 16, 2025	January 27, 2025	GAA FY 2025	Php4,950,000.00		Php4,950,000.00	Roads: Construction - PCCP
25CE0005	Construction of Road Barangay San Andres II, Quezon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 2, 2024 to October 8, 2024	October 22, 2024	January 16, 2025	January 27, 2025	GAA FY 2025	Php4,800,000.00		Php4,800,000.00	Roads: Construction - PCCP
25CE0006	Construction of Road Barangay Santa Cruz, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Yes	Public Bidding	October 2, 2024 to October 8, 2024	October 22, 2024	January 16, 2025	January 27, 2025	GAA FY 2025	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

FE V. SUMANG
Engineer III
Vice Chairperson, BAC

APPROVED & SUBMITTED BY:

JUN P. VANA, PhD
OIC-District Engineer