

Department of Public Works and Highways - Cagayan Second District Engineering Office Annual Procurement Plan for FY 2025 (Changes within the 1st Semester)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
4099030000000000	24BC0159-Supply and installation of Solar Powered (LED) Roadway Lighting	Construction Unit	No	Competitive Bidding	17-Feb-25	10-Mar-25	26-Mar-25	4-Apr-25	GoP- Continuing Fund	₱9,800,000.00		₱9,800,000.00	TEMS: Traffic Engineering and Management System (including Road Safety Devices)
310103102007000	25BC0001-Organization Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Jct. Logac-Lasam-Gagabutan Rd - K0716+000-K0718+000, K0719+000-K0721+460, K0721+598-K0724+000	Construction Unit	Yes	Competitive Bidding	25-Nov-24	16-Dec-24	12-Mar-25	21-Mar-25	GoP - Current Budget Year	₱20,661,340.00		₱20,661,340.00	Asset Preservation Program-Preventive Maintenance: Asphalt Surface Treatment
310212100286000	25BC0002-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program- Paving of Unpaved Roads-Tertiary Roads - Jct Logac-Lasam-Gagabutan Rd - (S00656LZ) Chainage 11620-Chainage 13230, Chainage 13294-Chainage 13435	Construction Unit	No	Competitive Bidding	22-Jul-25	12-Aug-25	2-Sep-25	9-Sep-25	GoP - Current Budget Year	₱51,999,780.00		₱51,999,780.00	Network Development Program-Paving of Unpaved Roads, PCCP
310212100287000	25BC0003-Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program- Paving of Unpaved Roads-Tertiary Roads - Jct Logac-Lasam-Gagabutan Rd - (S00656LZ) Chainage 5560-Chainage 7960	Construction Unit	No	Competitive Bidding	17-Feb-25	10-Mar-25	25-Mar-25	4-Apr-25	GoP - Current Budget Year	₱87,208,980.00		₱87,208,980.00	Network Development Program-Paving of Unpaved Roads, PCCP
310204101734000	25BC0004-Organization Outcome 1: Ensure safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Claveria Diversion Road, Cagayan	Construction Unit	No	Competitive Bidding	15-Jan-25	4-Feb-25	19-Feb-25	28-Feb-25	GoP - Current Budget Year	₱49,000,000.00		₱49,000,000.00	Network Development Program-Construction of By-Pass Road, PCCP
310204103273000	25BC0005-Organization Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program-Construction of By-Pass and Diversion Roads-Pamplona Bypass, Cagayan	Construction Unit	No	Competitive Bidding	15-Jan-25	4-Feb-25	19-Feb-25	28-Feb-25	GoP - Current Budget Year	₱21,560,000.00		₱21,560,000.00	Network Development Program-Construction of By-Pass Road, PCCP
310306100301000	25BC0006--Organization Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Construction of New Bridges - Ulima Br. 2 along Jct. Logac-Lasam-Gagabutan Rd	Construction Unit	Yes	Competitive Bidding	21-Nov-24	11-Dec-24	10-Feb-25	20-Feb-25	GoP - Current Budget Year	₱48,250,000.00		₱48,250,000.00	Network Development Program-Construction of Bridges
320102107173000	25BC0007-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Control Structure along Cagayan River, Package 1, Dungao Section, Santo Nino, Cagayan	Construction Unit	Yes	Competitive Bidding	21-Nov-24	16-Dec-24	4-Feb-25	14-Feb-25	GoP - Current Budget Year	₱14,475,000.00		₱14,475,000.00	Flood Management Program-Construction of Flood Control Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102107180000	25BC0008-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Libertad Flood Control along Abulug-Apayao River, Package 2, Barangay Libertad, Abulug, Cagayan	Construction Unit	Yes	Competitive Bidding	21-Nov-24	11-Dec-24	10-Feb-25	20-Feb-25	GoP - Current Budget Year	₱96,500,000.00		₱96,500,000.00	Flood Management Program-Construction of Flood Control Structure
320102107181000	25BC0009-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program- Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Dugo Flood Control along Abulug River, Package 2, Barangay Dugo, Abulug, Cagayan	Construction Unit	No	Competitive Bidding	15-Jan-25	4-Feb-25	19-Feb-25	28-Feb-25	GoP - Current Budget Year	₱96,500,000.00		₱96,500,000.00	Flood Management Program-Construction of Flood Control Structure
320102107182000	25BC0010-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Canayun Flood Control along Abulug-Apayao River, Package 2, Barangay Canayun, Abulug, Cagayan	Construction Unit	Yes	Competitive Bidding	21-Nov-24	11-Dec-24	4-Feb-25	14-Feb-25	GoP - Current Budget Year	₱96,500,000.00		₱96,500,000.00	Flood Management Program-Construction of Flood Control Structure
320102107183000	25BC0011-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Santo Tomas Flood Control along Abulug - Apayao River, Package 2, Barangay Santo Tomas, Abulug, Cagayan	Construction Unit	Yes	Competitive Bidding	25-Nov-24	16-Dec-24	4-Feb-25	14-Feb-25	GoP - Current Budget Year	₱96,500,000.00		₱96,500,000.00	Flood Management Program-Construction of Flood Control Structure
320102107184000	25BC0012-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Flood Control Structure along Cagayan River, Package 2, Barangay Aggunelan, Lasam, Cagayan	Construction Unit	Yes	Competitive Bidding	21-Nov-24	11-Dec-24	4-Feb-25	14-Feb-25	GoP - Current Budget Year	₱96,500,000.00		₱96,500,000.00	Flood Management Program-Construction of Flood Control Structure
320102107188000	25BC0013-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program- Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Cabcungan Flood Control Structure along Cabcungan River, Barangay Nagsabaran, Claveria, Cagayan	Construction Unit	No	Competitive Bidding	18-Feb-25	11-Mar-25	16-May-25	26-May-25	GoP - Current Budget Year	₱72,375,000.00		₱72,375,000.00	Flood Management Program-Construction of Flood Control Structure
320102107208000	25BC0014-ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Libertad Flood Control Structure along Abulug-Apayao River, Package 1, Barangay Libertad, Abulug, Cagayan	Construction Unit	Yes	Competitive Bidding	21-Nov-24	11-Dec-24	4-Feb-25	14-Feb-25	GoP - Current Budget Year	₱96,500,000.00		₱96,500,000.00	Flood Management Program-Construction of Flood Control Structure
320102107209000	25BC0015-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program- Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Dugo Flood Control Structure along Abulug River, Barangay Dugo, Abulug, Cagayan	Construction Unit	No	Competitive Bidding	15-Jan-25	4-Feb-25	19-Feb-25	28-Feb-25	GoP - Current Budget Year	₱96,500,000.00		₱96,500,000.00	Flood Management Program-Construction of Flood Control Structure
320102107210000	25BC0016-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Canayun Flood Control Structre along Abulug-Apayao River, Barangay Canayun, Abulug, Cagayan	Construction Unit	Yes	Competitive Bidding	21-Nov-24	11-Dec-24	4-Feb-25	14-Feb-25	GoP - Current Budget Year	₱96,500,000.00		₱96,500,000.00	Flood Management Program-Construction of Flood Control Structure



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102107227000	25BC0017-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Sicalna River Control along Chico River, Package 1, Barangay Sicalna, Piat, Cagayan	Construction Unit	Yes	Competitive Bidding	21-Nov-24	16-Dec-24	4-Feb-25	14-Feb-25	GoP - Current Budget Year	₱72,375,000.00		₱72,375,000.00	Flood Management Program-Construction of Flood Control Structure
320102107237000	25BC0018-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Sanchez Mira Flood Structure along Sanchez Mira River, Package 1, Sanchez Mira, Cagayan	Construction Unit	Yes	Competitive Bidding	25-Nov-24	16-Dec-24	4-Feb-25	14-Feb-25	GoP - Current Budget Year	₱72,375,000.00		₱72,375,000.00	Flood Management Program-Construction of Flood Control Structure
32010112694000	25BC0019-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Bank Protection Structure along Guiddam River, Guiddam, Cagayan	Construction Unit	No	Competitive Bidding	20-Feb-25	13-Mar-25	25-Mar-25	4-Apr-25	GoP - Current Budget Year	₱17,298,960.00		₱17,298,960.00	Flood Management Program-Construction of Flood Control Structure
320101113801000	25BC0020-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of River Bank Protection, Zinundungan River Irrigation System, Lasam, Cagayan	Construction Unit	No	Competitive Bidding	18-Feb-25	11-Mar-25	25-Mar-25	4-Apr-25	GoP - Current Budget Year	₱14,700,000.00		₱14,700,000.00	Flood Management Program-Construction of Flood Control Structure
320101113802000	25BC0021-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Protection Works, Bangan-Dagueray Irrigation System, Sanchez Mira, Cagayan	Construction Unit	No	Competitive Bidding	17-Feb-25	10-Mar-25	29-May-25	5-Jun-25	GoP - Current Budget Year	₱14,700,000.00		₱14,700,000.00	Flood Management Program-Construction of Flood Control Structure
320101113803000	25BC0022-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Malinta Flood Control Structure along Zinundungan River, Barangay Malinta, Lasam, Cagayan	Construction Unit	Yes	Competitive Bidding	21-Nov-24	11-Dec-24	13-Feb-25	21-Feb-25	GoP - Current Budget Year	₱49,000,000.00		₱49,000,000.00	Flood Management Program-Construction of Flood Control Structure
320101113804000	25BC0023-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Alannay Flood Control Structure along Zinundungan River, Lasam, Cagayan	Construction Unit	No	Competitive Bidding	15-Jan-25	4-Feb-25	19-Feb-25	28-Feb-25	GoP - Current Budget Year	₱49,000,000.00		₱49,000,000.00	Flood Management Program-Construction of Flood Control Structure
300203102834000	25BC0024-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program- TRIP) - Jct Centro Lasam-Sto. Niño-Piat Road Leading to Basilica Minore of Our Lady of Piat, Lasam and Santo Niño, Cagayan	Construction Unit	No	Competitive Bidding	17-Feb-25	10-Mar-25	16-May-25	26-May-25	GoP - Current Budget Year	₱96,500,000.00		₱96,500,000.00	CSSP-TRIP:Road Construction
300203102943000	25BC0025-Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) -Pacac-Dalayap Road Leading to Dalayap Falls, Brgy Dalayap, Allacapan, Cagayan	Construction Unit	Yes	Competitive Bidding	21-Nov-24	11-Dec-24	12-Mar-25	21-Mar-25	GoP - Current Budget Year	₱4,900,000.00		₱4,900,000.00	CSSP-TRIP:Road Construction



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203102944000	25BC0026-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program) - Matucay-Silagan Road leading to Silagan Falls and Caves, Brgy. Silagan, Allacapan, Cagayan	Construction Unit	Yes	Competitive Bidding	18-Oct-24	6-Nov-24	28-Jan-25	31-Jan-25	GoP - Current Budget Year	₱6,370,000.00		₱6,370,000.00	CSSP-TRIP:Construction of Road Construction of Concrete Box Culvet
300203102945000	25BC0027-Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) -Pacac Binobongan Road Leading to Pader Falls, Brgy. Binobongan, Allacapan, Cagayan	Construction Unit	Yes	Competitive Bidding	21-Nov-24	11-Dec-24	12-Mar-25	21-Mar-25	GoP - Current Budget Year	₱7,840,000.00		₱7,840,000.00	CSSP-TRIP:Construction of Road Construction of Concrete Box Culvet
300203101536000	25BC0028-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program) - Access Road Along Minanga Namuac Road Leading to Estuary Sand Dunes and Beaches, Sanchez Mira, Cagayan	Construction Unit	Yes	Competitive Bidding	22-Oct-24	18-Nov-24	12-Mar-25	21-Mar-25	GoP - Current Budget Year	₱13,720,000.00		₱13,720,000.00	CSSP-TRIP:Construction of Road
300203102745000	25BC0029-Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) -Sanchez Mira Bay View Boulevard Including Access Road Leading to Beach Resorts, Sanchez Mira, Cagayan	Construction Unit	Yes	Competitive Bidding	21-Nov-24	11-Dec-24	12-Mar-25	21-Mar-25	GoP - Current Budget Year	₱9,800,000.00		₱9,800,000.00	CSSP-TRIP:Construction of Road
300203102946000	25BC0030-Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Abulug-Ballesteros Bay View Boulevard including Access Road leading to Beach Resorts, Abulug, Cagayan	Construction Unit	Yes	Competitive Bidding	21-Nov-24	11-Dec-24	12-Mar-25	21-Mar-25	GoP - Current Budget Year	₱29,400,000.00		₱29,400,000.00	CSSP-TRIP:Construction of Road
300203102121000	25BC0031-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program) - Access Road Leading to Namilagan Cave, Namuac, Sanchez Mira, Cagayan	Construction Unit	Yes	Competitive Bidding	18-Oct-24	6-Nov-24	12-Mar-25	21-Mar-25	GoP - Current Budget Year	₱9,800,000.00		₱9,800,000.00	CSSP-TRIP:Construction of Road
300204101753000	25BC0032-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Sta. Fillomena-Langay Barangay Road Leading to Jct. Ayaga in Support of Agri-Business, Banguian and Sta. Fillomena, Abulug, Cagayan	Construction Unit	No	Competitive Bidding	15-Jan-25	4-Feb-25	19-Feb-25	28-Feb-25	GoP - Current Budget Year	₱19,600,000.00		₱19,600,000.00	CSSP-ROLL-IT: Construction of Bridge Construction of Slope Protection
300204101754000	25BC0033-Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Basiguian Road leading to Manila North Road connecting to Agri-Business Industry (Livestock Production, Vegetables, Rice, Corn and Coconut), Calog Sur, Abulug, Cagayan	Construction Unit	Yes	Competitive Bidding	22-Oct-24	18-Nov-24	13-Feb-25	21-Feb-25	GoP - Current Budget Year	₱13,396,600.00		₱13,396,600.00	CSSP-ROLL-IT:Construction of Road
300204101755000	25BC0034-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Gandia Barangay Road Leading to Jct Ayaga (Abulug)-Ballesteros-Aparri Road connecting to Aquatic Resources, Coconut Plantation and Livestock, Alinunu, Abulug, Cagayan	Construction Unit	Yes	Competitive Bidding	22-Oct-24	18-Nov-24	13-Feb-25	21-Feb-25	GoP - Current Budget Year	₱1,000,000.00		₱1,000,000.00	CSSP-ROLL-IT:Construction of Road



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204101756000	25BC0036-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - San Julian-Tayak Barangay Road Leading to Manila North Road (MNR) Leading to Agribusiness Industry - Aquatic Resources, Vegetables, Rice and Nipa By Products (Nipa Wine, Vinegar), Siguiran, Abulug, Cagayan	Construction Unit	Yes	Competitive Bidding	22-Oct-24	18-Nov-24	13-Feb-25	21-Feb-25	GoP - Current Budget Year	₱11,760,000.00		₱11,760,000.00	CSSP-ROLL-IT:Construction of Road
300204101757000	25BC0037-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Cagayan-Apayao Road to Brgy. Liwan-Connecting Brgy. Anungu-Anurulture Road Leading to Mango and Peanut Growers, Rizal, Cagayan	Construction Unit	No	Competitive Bidding	15-Jan-25	4-Feb-25	12-Mar-25	21-Mar-25	GoP - Current Budget Year	₱4,410,000.00		₱4,410,000.00	CSSP-ROLL-IT:Construction of Road
300204101758000	25BC0038-Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) San Pedro-Magsaysay-Cabatacan West Barangay Road to Jct. Logac-Lasam-Gagabutan Road Connecting to Banana, Coconut, and Cacao Plantation and Processing, Lasam, Cagayan	Construction Unit	No	Competitive Bidding	15-Jan-25	4-Feb-25	25-Feb-25	7-Mar-25	GoP - Current Budget Year	₱12,348,000.00		₱12,348,000.00	CSSP-ROLL-IT:Construction of Road
300204101759000	25BC0039-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Aggunelan-Tagao-Viga Barangay Road to Jct Logac-Lasam-Gagabutan Road Connecting to Coconut, Banana and Citrus Plantation and Processing, Lasam, Cagayan	Construction Unit	Yes	Competitive Bidding	18-Oct-24	6-Nov-24	13-Feb-25	21-Feb-25	GoP - Current Budget Year	₱5,880,000.00		₱5,880,000.00	CSSP-ROLL-IT:Construction of Road
300204101760000	25BC0040-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Manila North Road to Langagan-Santor-Bangan Road Leading to Coconut Growers, Sanchez Mira, Cagayan	Construction Unit	Yes	Competitive Bidding	22-Oct-24	18-Nov-24	13-Feb-25	21-Feb-25	GoP - Current Budget Year	₱2,744,000.00		₱2,744,000.00	CSSP-ROLL-IT:Construction of Road
300204101363000	25BC0041-Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) -Jct.Manila North Road leading to Coco Jam, Banana Chips, Vinegar, and Buko Pie Processing, Brgy. Labben, Bessang, Capagaran, Mapurao, Nagattatan, and Ulan, Allacapan, Cagayan	Construction Unit	Yes	Competitive Bidding	21-Nov-24	11-Dec-24	4-Mar-25	14-Mar-25	GoP - Current Budget Year	₱14,700,000.00		₱14,700,000.00	CSSP-ROLL-IT:Construction of Road
300204101761000	25BC0042-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Cabatacan East Barangay Road to Jct Logac Lasam-Gagabutan Road Connecting to Cacao Plantation and Processing, Cabatacan East, Lasam, Cagayan	Construction Unit	Yes	Competitive Bidding	18-Oct-24	6-Nov-24	13-Feb-25	21-Feb-25	GoP - Current Budget Year	₱29,400,000.00		₱29,400,000.00	CSSP-ROLL-IT:Construction of Road
300204100877000	25BC0043-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Jct Manila North Road Leading to Meat, Citrus, Rambutan and Dragon Fruit Plantation, Ballesteros, Cagayan	Construction Unit	Yes	Competitive Bidding	22-Oct-24	18-Nov-24	13-Feb-25	21-Feb-25	GoP - Current Budget Year	₱12,936,000.00		₱12,936,000.00	CSSP-ROLL-IT:Construction of Road
300204101762000	25BC0044-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Manila North Road to Callungan-Masisit Road Leading to Coconut Growers, Sanchez Mira, Cagayan	Construction Unit	No	Competitive Bidding	20-Feb-25	13-Mar-25	29-May-25	5-Jun-25	GoP - Current Budget Year	₱9,800,000.00		₱9,800,000.00	CSSP-ROLL-IT:Construction of Road



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204101763000	25BC0045-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Access Road Leading to Palusao-Niug in Support of Vegetables and Crops Industry, Sto. Niño, Cagayan	Construction Unit	No	Competitive Bidding	15-Jan-25	4-Feb-25	19-Feb-25	28-Feb-25	GoP - Current Budget Year	₱11,270,000.00		₱11,270,000.00	CSSP-ROLL-IT:Construction of Road
300204101764000	25BC0046-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Bagu Barangay Road to Manila North Road Connecting to Silio Kugamat Banana and Palm Plantation and By-product Processing Industry, Bagu, Pamplona, Cagayan	Construction Unit	No	Competitive Bidding	17-Feb-25	10-Mar-25	25-Mar-25	4-Apr-25	GoP - Current Budget Year	₱14,700,000.00		₱14,700,000.00	CSSP-ROLL-IT:Construction of Road
300204101765000	25BC0047-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Dungun Barangay Rd to Manila North Road Connecting to Agri-Business Industry (Nipa and Corn), Sta. Cruz, Pamplona, Cagayan	Construction Unit	Yes	Competitive Bidding	18-Oct-24	6-Nov-24	13-Feb-25	21-Feb-25	GoP - Current Budget Year	₱5,390,000.00		₱5,390,000.00	CSSP-ROLL-IT:Construction of Road
300204101766000	25BC0048-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Dungun Barangay Road, Silio Lumitlong to Manila North Road Connecting to Agri Business Industry (Nipa and Corn), Sta. Cruz, Pamplona, Cagayan	Construction Unit	Yes	Competitive Bidding	18-Oct-24	6-Nov-24	13-Feb-25	21-Feb-25	GoP - Current Budget Year	₱11,319,000.00		₱11,319,000.00	CSSP-ROLL-IT:Construction of Road
300204101767000	25BC0049-Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) -Bannag Road connecting to Vegetable/Corn/Coconut and Dragon Fruit Plantation Area in support of Vegetable, Corn, Coconut, Dragon Fruit Industries, Sta. Rosa Abulug, Cagayan	Construction Unit	Yes	Competitive Bidding	25-Nov-24	16-Dec-24	13-Feb-25	21-Feb-25	GoP - Current Budget Year	₱11,760,000.00		₱11,760,000.00	CSSP-ROLL-IT:Construction of Road
300204101768000	25BC0050-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Centro 2-Nagbaranganan-Cagayan State University Road Connecting to Cacao Plantation Area in Support of Cacao Industry, Centro 2, Sanchez Mira, Cagayan	Construction Unit	Yes	Competitive Bidding	22-Oct-24	18-Nov-24	13-Feb-25	21-Feb-25	GoP - Current Budget Year	₱4,900,000.00		₱4,900,000.00	CSSP-ROLL-IT:Construction of Road Construction of Box Culvert
300204101769000	25BC0051-Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) -Dibay-Dilam Road Connecting the Magsidel Seaport Tourism Road and High Agricultural and Aquatic Production and Big Ranches, Calayan, Cagayan	Construction Unit	Yes	Competitive Bidding	21-Nov-24	11-Dec-24	13-Feb-25	21-Feb-25	GoP - Current Budget Year	₱6,860,000.00		₱6,860,000.00	CSSP-ROLL-IT:Construction of Road
300204101770000	25BC0052-Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Pacac-Binobongan connecting to Coconut Food Processing Area, Allacapan, Cagayan	Construction Unit	Yes	Competitive Bidding	25-Nov-24	16-Dec-24	4-Mar-25	14-Mar-25	GoP - Current Budget Year	₱4,900,000.00		₱4,900,000.00	CSSP-ROLL-IT:Construction of Road
300204101771000	25BC0053-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Pacac-Dalayap-San Juan-Tubel Connecting to Coconut Food Processing Area, Pacac, Allacapan, Cagayan	Construction Unit	Yes	Competitive Bidding	18-Oct-24	18-Oct-24	4-Mar-25	14-Mar-25	GoP - Current Budget Year	₱6,860,000.00		₱6,860,000.00	CSSP-ROLL-IT:Construction of Road



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204101772000	25BC0054-Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program) ROLL-IT - Access Road Leading to Citrus, Pineapple and Coconut, Cusileng-Gammaro Road, Bangan, Sanchez Mira, Cagayan	Construction Unit	No	Competitive Bidding	15-Jan-25	4-Feb-25	25-Feb-25	7-Mar-25	GoP - Current Budget Year	₱4,900,000.00		₱4,900,000.00	CSSP-ROLL-IT:Construction of Road
300226118703000	25BC0057-Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Guiddam, Abulug, Cagayan	Construction Unit	No	Competitive Bidding	20-Feb-25	13-Mar-25	25-Mar-25	4-Apr-25	GoP - Current Budget Year	₱49,000,000.00		₱49,000,000.00	CSSP-BIP: Constuction of Multi-Purpose Building
320102107158000	25BC0058-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program- Construction/Rehabilitation of Flood Miligation Facilities within Major River Basins and Principal Rivers-Construction of Cagayan River Revetment 5 along Cagayan River, Aggunetan, Lasam, Cagayan	Construction Unit	No	Competitive Bidding	13-Mar-25	7-Apr-25	26-May-25	5-Jun-25	GoP - Current Budget Year	₱96,500,000.00		₱96,500,000.00	Flood Management Program-Construction of Flood Control Structure
320102107159000	25BC0059-Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program- Construction/Rehabilitation of Flood Miligation Facilities within Major River Basins and Principal Rivers-Construction of Abulug River Revetment 9 along Abulug River, Dugo, Abulug, Cagayan	Construction Unit	No	Competitive Bidding	13-Mar-25	7-Apr-25	26-May-25	5-Jun-25	GoP - Current Budget Year	₱96,500,000.00		₱96,500,000.00	Flood Management Program-Construction of Flood Control Structure
300226118699000	25BC0060-Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building at Brgy. Centro, Santa Praxedes, Cagayan	Construction Unit	No	Competitive Bidding	25-Jun-25	15-Jul-25	5-Aug-25	12-Aug-25	GoP - Current Budget Year	₱8,910,000.00		₱8,910,000.00	CSSP-BIP: Constuction of Multi-Purpose Building
300226118700000	25BC0061-Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building (NWCGH), Brgy. Pinili, Libertad, Abulug, Cagayan (Package 4)	Construction Unit	No	Competitive Bidding	30-May-25	24-Jun-25	18-Jul-25	25-Jul-25	GoP - Current Budget Year	₱49,000,000.00		₱49,000,000.00	CSSP-BIP: Constuction of Multi-Purpose Building
300226118700000	25BC0062-Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building (NWCGH), Brgy. Pinili, Libertad, Abulug, Cagayan (Package 5)	Construction Unit	No	Competitive Bidding	25-Jun-25	15-Jul-25	5-Aug-25	12-Aug-25	GoP - Current Budget Year	₱49,500,000.00		₱49,500,000.00	CSSP-BIP: Constuction of Multi-Purpose Building
300226118702000	25BC0063-Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building (NWCGH), Brgy. Pinili, Libertad, Abulug, Cagayan (Package 6)	Construction Unit	No	Competitive Bidding	22-Jul-25	12-Aug-25	2-Sep-25	9-Sep-25	GoP - Current Budget Year	₱49,000,000.00		₱49,000,000.00	CSSP-BIP: Constuction of Multi-Purpose Building
300226116685000	25BC0064-Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building (Government Center), Brgy. Libertad, Abulug, Cagayan	Construction Unit	No	Competitive Bidding	22-Jul-25	12-Aug-25	2-Sep-25	9-Sep-25	GoP - Current Budget Year	₱96,500,000.00		₱96,500,000.00	CSSP-BIP: Constuction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226118704000	25BC0065-Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building (Government Center), Brgy. Libertad, Abulug, Cagayan	Construction Unit	No	Competitive Bidding	22-Jul-25	12-Aug-25	2-Sep-25	9-Sep-25	GoP - Current Budget Year	₱49,000,000.00		₱49,000,000.00	CSSP-BIP: Construction of Multi-Purpose Building
30022611869600	25BC0068-Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Libertad, Abulug, Cagayan	Construction Unit	No	Competitive Bidding	15-Jul-25	4-Aug-25	19-Aug-25	20-Aug-25	GoP - Current Budget Year	₱19,600,000.00		₱19,600,000.00	CSSP-BIP: Construction of Multi-Purpose Building
300226118697000	25BC0069-Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. San Agustin, Abulug, Cagayan	Construction Unit	No	Competitive Bidding	15-Jul-25	4-Aug-25	19-Aug-25	20-Aug-25	GoP - Current Budget Year	₱17,820,000.00		₱17,820,000.00	CSSP-BIP: Construction of Multi-Purpose Building
300226118698000	25BC0070-Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Calog Sur, Abulug, Cagayan	Construction Unit	No	Competitive Bidding	30-May-25	24-Jun-25	18-Jul-25	25-Jul-25	GoP - Current Budget Year	₱6,930,000.00		₱6,930,000.00	CSSP-BIP: Construction of Multi-Purpose Building
200000100020000	25BC0072-Repair/Maintenance of Drainage Structure Along Cagayan Apayao Road (S00655LZ), K0536+883 - K0536+914, Right Side, and K0536+917.50 - K0537+178.50, Right Side, Brgy. Mauanan, Rizal, Cagayan	Construction Unit	No	Competitive Bidding	30-Apr-25	20-May-25	11-Jun-25	20-Jun-25	GoP - Current Budget Year	₱1,100,000.00	₱1,100,000.00		FCN:Flood Control: Construction-Drainage (Closed and Open) Conduits
200000100020000	25BC0073-Repair/Maintenance of Langgangan River Reveltment 13, Brgy. Capacuan, Sta. Praxedes, Cagayan	Construction Unit	No	Competitive Bidding	30-Apr-25	20-May-25	11-Jun-25	20-Jun-25	GoP - Current Budget Year	₱706,000.00	₱706,000.00		FCSPS: Flood Control: Construction-Slope Protection using Structural Measure
200000100019000	25BC0074-Repair/Maintenance of DILG Building Philippine National Police Allacapan Police Station Main Building	Construction Unit	No	Competitive Bidding	30-Apr-25	20-May-25	11-Jun-25	20-Jun-25	GoP - Current Budget Year	₱1,000,000.00	₱1,000,000.00		BIR:Buildings: Repair
300237100492000	25BC0075-Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities - Construction of Box Culvert, Brgy. Pinili, Abulug, Cagayan	Construction Unit	No	Competitive Bidding	22-Jul-25	12-Aug-25	2-Sep-25	9-Sep-25	GoP - Current Budget Year	₱4,900,000.00		₱4,900,000.00	CSSP-BIP: Flood Mitigation Structures
300221107747000	25BC0077-CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities-Construction of Sagpat Road, Brgy. Poblacion, Calayan, Cagayan	Construction Unit	No	Competitive Bidding	5-Mar-25	26-Mar-25	16-May-25	26-May-25	GoP - Current Budget Year	₱4,950,000.00		₱4,950,000.00	CSSP-BIP: Contruction of Road



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221107746000	25BC0078-CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities-Rehabilitation of Road in Brgy. Mabutta West, Ballesteros, Cagayan	Construction Unit	No	Competitive Bidding	5-Mar-25	26-Mar-25	16-May-25	26-May-25	GoP - Current Budget Year	₱14,850,000.00		₱14,850,000.00	CSSP-BIP: Construction of Road
300116201297000	25BC0079-Concreting of Brgy. Libertad FMR, Libertad, Abulug, Cagayan	Construction Unit	No	Competitive Bidding	20-Feb-25	13-Mar-25	25-Mar-25	4-Apr-25	GoP - Current Budget Year	₱14,925,000.00		₱14,925,000.00	RCP: Roads - Construction - PCCP
300116201297000	25BC0080-Concreting of brgy. San Julian FMR, San Julian, Abulug, Cagayan	Construction Unit	No	Competitive Bidding	20-Feb-25	13-Mar-25	25-Mar-25	4-Apr-25	GoP - Current Budget Year	₱14,925,000.00		₱14,925,000.00	RCP: Roads - Construction - PCCP
4099030000000000	25BC0081-Repainting of Various Bridges and other Roadside Facilities along Manila-North-Road, Bangag-Magapit-Apayao- Road & Claveria-Diaballo-Luzon-Bdry. Rd	Construction Unit	No	Competitive Bidding	21-Feb-25	14-Mar-25	25-Mar-25	4-Apr-25	GoP - Current Budget Year	₱5,000,000.00	₱5,000,000.00		BM: Bridges: Maintenance
200000100017000	25BC0082-Repair/Improvement of Carriageway along Claveria-Diaballo-Luzon-Cagayan-Boundary-Road, K0613+(-370)-K0616+413.5	Construction Unit	No	Competitive Bidding	26-Feb-25	17-Mar-25	25-Mar-25	4-Apr-25	GoP - Current Budget Year	₱2,200,000.00	₱2,200,000.00		RRP: Roads - Rehabilitation - PCCP
200000100018000	25BC0083-Application of Thermoplastic Pavement Markings along Cagayan-Apayao Road (S00744LZ)	Construction Unit	No	Competitive Bidding	26-Feb-25	17-Mar-25	29-May-25	5-Jun-25	GoP - Current Budget Year	₱1,550,000.00	₱1,550,000.00		TEMS: Traffic Engineering and Management System (including Road Safety Devices)
300101200001000	25BC0084-Construction of School Building (1 Storey 2 Classroom with CR) at Bidduang National High School Pamplona, Cagayan	Construction Unit	No	Competitive Bidding	5-Mar-25	26-Mar-25	9-Jun-25	19-Jun-25	GoP - Current Budget Year	4,975,000.00		4,975,000.00	BICWOPLC:Buildings:Constructio n without Piles- Low Rise- Concrete (Frame) (1 to 5 Storeys)
300101200001000	25BC0085-Construction of School Building (1 Storey 2 Classroom with CR) at Masi Primary School Pamplona, Cagayan	Construction Unit	No	Competitive Bidding	5-Mar-25	26-Mar-25	9-Jun-25	19-Jun-25	GoP - Current Budget Year	4,975,000.00		4,975,000.00	BICWOPLC:Buildings:Constructio n without Piles- Low Rise- Concrete (Frame) (1 to 5 Storeys)
300101200001000	25BC0086-Construction of School Building (1 Storey 2 Classroom with CR) at Alinunu Elementary School Abulug, Cagayan	Construction Unit	No	Competitive Bidding	5-Mar-25	26-Mar-25	20-May-25	30-May-25	GoP - Current Budget Year	4,975,000.00		4,975,000.00	BICWOPLC:Buildings:Constructio n without Piles- Low Rise- Concrete (Frame) (1 to 5 Storeys)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000	25BC0087-Construction of School Building (1 Storey 2 Classroom with CR) at David M. Puzon Memorial National High School Pamplona, Cagayan	Construction Unit	No	Competitive Bidding	5-Mar-25	26-Mar-25	20-May-25	30-May-25	GoP - Current Budget Year	4, 975,000.00		4, 975,000.00	B/CW/OPLC:Buildings:Constructio n without Piles- Low Rise- Concrete (Frame) (1 to 5 Storeys)
300205100005000	25BC0088-Convergence and Special Support Program-Rain Water Collector System-Construction of Rain Water Collector System (RWCS)	Construction Unit	No	Competitive Bidding	25-Mar-25	22-Apr-25	16-May-25	26-May-25	GoP - Current Budget Year	₱2,605,500.00		₱2,605,500.00	WSL1:Water Supply (Level 1): Construction (Shallow Wells/ Rainwater Collectors)
200000100019000	25BC0089-Repair/Maintenance of DILG Building Bureau of Jail Management and Penology (BJMP), Ballesteros District Jail	Construction Unit	No	Competitive Bidding	30-Apr-25	20-May-25	11-Jun-25	20-Jun-25	GoP - Current Budget Year	₱1,000,000.00	₱1,000,000.00		BIR:Buildings: Repair
300200100003000	25BC0090-Restoration of Carriageways along Bangag-Magapit Road (S04636LZ), K0703+730+K0703+920, Logac, Lallo, Cagayan	Construction Unit	No	Competitive Bidding	22-Jul-25	12-Aug-25	2-Sep-25	9-Sep-25	GoP - Current Budget Year	₱21,451,950.00		₱21,451,950.00	RM:Roads: Maintenance
Total	84									2,515,366,110.00	12,556,000.00	2,502,810,110.00	
GOOD AND SERVICES													
4099030000000000.EAO	2025-01-001-Furnishing/Delivery of Materials for use in the DPWH Gymnasium	Administrative Section	No	Small Value Procurement	9-Jan-25	20-Jan-25	3-Feb-25	3-Feb-25	GoP - Current Budget Year	₱348,800.00		₱348,800.00	Furnishing/Delivery of Spareparts
310205101164000.EAO	24GBC11-Furnishing/Delivery of IT Equipment for use in the District	Maintenance Section, Planning and Design Section, Administrative Section, Procurement Unit & Auditors Office	No	Competitive Bidding	17-Jan-25	10-Feb-25	11-Mar-25	17-Mar-25	GoP - Current Budget Year	₱3,580,975.00		₱3,580,975.00	Furnishing/Delivery of IT Equipment
200000100017000	25GBC01-Furnishing/Delivery of Asphalt Materials (Coldmix Asphalt) for use in the Maintenance of National Roads within the District	Maintenance Section	No	Competitive Bidding	18-Feb-25	11-Mar-25	24-Mar-25	25-Mar-25	GoP - Current Budget Year	₱1,409,100.00	₱1,409,100.00		Furnishing/Delivery of Asphalt Materials
20000100017000	25GBC02-Furnishing/Delivery of Asphalt Material (Asphalt Emulsified Cationic SS1) for use in Maintenance of National Roads within the District	Maintenance Section	No	Competitive Bidding	18-Feb-25	11-Mar-25	24-Mar-25	25-Mar-25	GoP - Current Budget Year	₱1,816,237.50	₱1,816,237.50		Furnishing/Delivery of Asphalt Materials



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	25GBC03-Furnishing/Delivery of Asphalt Material (Asphalt Cement Penetration Grade 60-70) for use in Maintenance of National Roads within the District	Maintenance Section	No	Competitive Bidding	18-Feb-25	11-Mar-25	24-Mar-25	25-Mar-25	GoP - Current Budget Year	₱1,757,823.38	₱1,757,823.38		Furnishing/Delivery of Asphalt Materials
200000100017000	25GBC04-Furnishing/Delivery of Thermoplastic Materials for use in Maintenance of National Roads and Bridges within the District	Maintenance Section	No	Competitive Bidding	18-Feb-25	11-Mar-25	24-Mar-25	25-Mar-25	GoP - Current Budget Year	₱2,499,096.60	₱2,499,096.60		Furnishing/Delivery of Thermoplastic
200000100491000	25GBC05-Furnishing/Delivery of Road Safety Materials for use in National Roads within CSDEO	Maintenance Section	No	Competitive Bidding	18-Feb-25	11-Mar-25	24-Mar-25	25-Mar-25	GoP - Current Budget Year	₱2,455,137.30	₱2,455,137.30		Furnishing/Delivery of Asphalt Materials
300204101758000.EAO	2025-01-034-Furnishing/Delivery of Spareparts for use of service vehicle assigned at DE's Office	Office of the District Engineer	No	Small Value Procurement	20-Feb-25	3-Mar-25	19-Mar-25	19-Mar-25	GoP - Current Budget Year	₱74,512.28		₱74,512.28	Furnishing/Delivery of Maintenance Materials
200000100017000	2025-02-062-Furnishing/Delivery of Maintenance Materials for use along National Roads	Maintenance Section	No	Small Value Procurement	20-Feb-25	3-Mar-25	11-Mar-25	14-Mar-25	GoP - Current Budget Year	₱951,939.45	₱951,939.45		Furnishing/Delivery of Maintenance Equipment and Tools
200000100017000	2025-02-063-Furnishing/Delivery of Maintenance Equipment and Tools for use along National Roads	Maintenance Section	No	Small Value Procurement	20-Feb-25	3-Mar-25	11-Mar-25	14-Mar-25	GoP - Current Budget Year	₱949,802.00	₱949,802.00		Furnishing/Delivery of Maintenance Equipment and Tools
200000100017000	2025-01-068 et.al. - Furnishing/Delivery of Spareparts for use of Dumptrucks assigned in the Maintenance Section	Maintenance Section	No	Small Value Procurement	26-Feb-25	10-Mar-25	2-Apr-25	8-Apr-25	GoP - Current Budget Year	₱116,500.00		₱116,500.00	Furnishing/Delivery of Spareparts
300204101758000.EAO	2025-01-043 - Furnishing/Delivery of Office Supplies and Personnel Protective Equipment for use in the Construction Section	Construction Section	No	Small Value Procurement	26-Feb-25	10-Mar-25	7-Apr-25	10-Apr-25	GoP - Current Budget Year	₱229,520.00		₱229,520.00	Furnishing/Delivery of Office Supplies and Personnel Protective Equipment

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
409903000000000000.EAO	2025-01-022 & 2025-01-041 - Furnishing/Delivery of Office Supplies for use of Xerox Copier Machine and Plotter assigned in the District	Construction Section, Planning and Design Section	No	Small Value Procurement	26-Feb-25	10-Mar-25	8-Apr-25	10-Apr-25	GoP - Current Budget Year	₱676,000.00		₱676,000.00	Furnishing/Delivery of Office Supplies
200000100018000	2025-01-021 et.al - Furnishing/Delivery of Spareparts for use of service vehicle assigned in the Maintenance Section	Maintenance Section	No	Small Value Procurement	26-Feb-25	10-Mar-25	24-Apr-25	25-Apr-25	GoP - Current Budget Year	₱188,900.00		₱188,900.00	Furnishing/Delivery of Spareparts
200000100017000	2025-02-066 & 2025-02-071 - Furnishing/Delivery of Spareparts for use of Heavy Equipment assigned in the Maintenance Section	Maintenance Section	No	Small Value Procurement	4-Mar-25	10-Mar-25	2-Apr-25	8-Apr-25	GoP - Current Budget Year	₱258,616.00		₱258,616.00	Furnishing/Delivery of Spareparts
409903000000000000.EAO	2025-01-018 - Furnishing/Delivery of Toner for use of Xerox Copier Machine assigned in the District	Finance Section, Administrative Section and Procurement Unit	No	Small Value Procurement	12-Mar-25	17-Mar-25	8-Apr-25	15-Apr-25	GoP - Current Budget Year	₱67,500.00		₱67,500.00	Furnishing/Delivery of Toner
409903000000000000.EAO	2025-01-019 - Furnishing/Delivery of Xerox Copier Machine for use in the Procurement Unit	Procurement Unit	No	Small Value Procurement	12-Mar-25	17-Mar-25	8-Apr-25	10-Apr-25	GoP - Current Budget Year	₱345,000.00		₱345,000.00	Furnishing/Delivery of Xerox Copier Machine
409903000000000000.EAO	25GBC06-Furnishing/Delivery of Office Supplies for use in the District	All Sections	No	Competitive Bidding	12-Mar-25	2-Apr-25	20-May-25	2-Jun-25	GoP - Current Budget Year	₱1,850,308.00		₱1,850,308.00	Furnishing/Delivery of Office Supplies
300204101761000.EAO	2025-03-120 - Furnishing/Delivery of 2025 NWMC Advocacy T-shirt for use in the Celebration of Womens Month	Planning and Design Section	No	Small Value Procurement	29-Mar-25	7-Apr-25	23-Apr-25	24-Apr-25	GoP - Current Budget Year	₱107,100.00		₱107,100.00	Furnishing/Delivery of 2025 NWMC Advocacy T-shirt
409903000000000000.EAO	2025-01-042 & 2025-02-097 - Furnishing/Delivery of Communication Equipment for use in the Construction and Maintenance Section	Construction and Maintenance Section	No	Small Value Procurement	5-Apr-25	8-Apr-25	23-Apr-25	24-Apr-25	GoP - Current Budget Year	₱736,326.90		₱736,326.90	Furnishing/Delivery of Communication Equipment



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204101766000.EAO	2025-04-131 - Furnishing/Delivery of Office Equipment for use at DE's Office	DE's Office	No	Small Value Procurement	N/A	11-Apr-25	23-Apr-25	24-Apr-25	GoP - Current Budget Year	₱49,500.00		₱49,500.00	Furnishing/Delivery of Office Equipment
20000010001800	2025-02-049 & 2025-02-050 - Furnishing/Delivery of Spareparts for use of Service Vehicles assigned in the Construction Section	Construction Section	No	Small Value Procurement	5-Apr-25	15-Apr-25	6-Jun-25	11-Jun-25	GoP - Current Budget Year	₱406,000.00		₱406,000.00	Furnishing/Delivery of Spareparts
200000100018000	2025-02-075 et.al - Furnishing/Delivery of Spareparts for use in the repair of service vehicles assigned in the District	Construction, Quality Assurance Section & DE's Office	No	Small Value Procurement	5-Apr-25	15-Apr-25	16-Jun-25	23-Jun-25	GoP - Current Budget Year	₱197,125.00		₱197,125.00	Furnishing/Delivery of Spareparts
4099030000000000000.EAO	2025-04-135 - Furnishing/Delivery of Office Furnitures for use in the DE's Office	DE's Office	No	Small Value Procurement	N/A	21-Apr-25	16-May-25	20-May-25	GoP - Current Budget Year	₱40,000.00		₱40,000.00	Furnishing/Delivery of Office Furnitures
4099030000000000000.EAO	2025-01-012 et.al. - Furnishing/Delivery of Toner and Parts for use of Xerox Copier Machine assigned in the Planning and Design Section & Quality Assurance Section	Planning and Design Section & Quality Assurance Section	No	Small Value Procurement	12-Apr-25	21-Apr-25	18-Jun-25	23-Jun-25	GoP - Current Budget Year	₱291,650.08		₱291,650.08	Furnishing/Delivery of Toner and Parts
	2025-02-080 et.al. - Furnishing/Delivery of Spareparts for use of service vehicles assigned in the District	Planning and Design Section, Quality Assurance Section, Administrative Section, Finance Section & DE's Office	No	Small Value Procurement	12-Apr-25	21-Apr-25	16-Jun-25	23-Jun-25	GoP - Current Budget Year	₱306,760.00		₱306,760.00	Furnishing/Delivery of Spareparts
4099030000000000000.EAO	2025-04-142 - Labor/Installation of parts and services for use in the repair of cabinet type aircon assigned at the Planning and Design Section	Planning and Design Section	No	Small Value Procurement	22-Apr-25	28-Apr-25	9-Jun-25	14-Jun-25	GoP - Current Budget Year	₱101,000.00		₱101,000.00	Labor/Installation of parts and services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
4099030000000000.EAO	2025-04-152 - Furnishing/Delivery of Sticker for use in the Administrative Section	Administrative Section	No	Small Value Procurement	N/A	5-May-25	21-May-25	4-Jun-25	GoP - Current Budget Year	₱36,800.00		₱36,800.00	Furnishing/Delivery of Sticker
310306100301000.EAO	25GBC07 - Furnishing/Delivery of IT Equipment for use in the District	All Sections	No	Competitive Bidding	30-Apr-25	20-May-25	10-Jun-25	19-Jun-25	GoP - Current Budget Year	₱2,378,000.00		₱2,378,000.00	Furnishing/Delivery of IT Equipment
4099030000000000.EAO	2025-04-153 - Furnishing/Delivery of Dot Matrix Printer for use in Cash Unit	Administrative Section	No	Small Value Procurement	N/A	4-Jun-25	24-Jun-25	25-Jun-25	GoP - Current Budget Year	₱39,500.00		₱39,500.00	Furnishing/Delivery of Dot Matrix Printer
	2025-05-179 - Furnishing/Delivery of Engineer's Logbook for use in the Quality Assurance Section	Quality Assurance Section	No	Small Value Procurement	4-Jun-25	16-Jun-25	25-Jun-25	30-Jun-25	GoP - Current Budget Year	₱50,000.00		₱50,000.00	Furnishing/Delivery of Engineer's Logbook
	2025-05-173 & 2025-05-174 - Furnishing/Delivery of Spareparts for use of Heavy Equipment assigned in the District	Maintenance Section	No	Small Value Procurement	10-Jun-25	16-Jun-25	25-Jun-25	30-Jun-25	GoP - Current Budget Year	₱216,410.00		₱216,410.00	Furnishing/Delivery of Spareparts
	2025-05-156 - Furnishing/Delivery/Installation of Airconditioner for use in the District	Administrative Section	No	Small Value Procurement	11-Jun-25	23-Jun-25	7-Jul-25	14-Jul-25	GoP - Current Budget Year	₱172,227.50		₱172,227.50	Furnishing/Delivery/Installation of Airconditioner
	2025-06-191 - Preventive Maintenance of Airconditioning Unit assigned in the District	Administrative Section	No	Small Value Procurement	21-Jun-25	30-Jun-25	14-Jul-25	21-Jul-25	GoP - Current Budget Year	₱250,650.00		₱250,650.00	Preventive Maintenance of Airconditioning Unit
	2025-05-190 - Furnishing/Delivery of Laboratory Supplies and Equipment for use in the Quality Assurance Section	Quality Assurance Section	No	Small Value Procurement	19-Jun-25	30-Jun-25	14-Jul-25	21-Jul-25	GoP - Current Budget Year	₱401,000.00		₱401,000.00	Furnishing/Delivery of Laboratory Supplies and Equipment



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	2025-06-195 - Furnishing/Delivery of Office Equipment for use at DE's Office	DE's Office (PIU)	No	Small Value Procurement	N/A	30-Jun-25	14-Jul-25	21-Jul-25	GoP - Current Budget Year	₱49,150.00		₱49,150.00	Furnishing/Delivery of Office Equipment
	2025-06-225 - Furnishing/Delivery of Paint Materials for use along Jct. Logac-Lasam-Gagabutan Road (JLLGR)	Maintenance Section	No	Small Value Procurement	1-Jul-25	7-Jul-25	14-Jul-25	15-Jul-25	GoP - Current Budget Year	₱496,263.00	₱496,263.00		Furnishing/Delivery of Paint Materials
	2025-06-226 - Furnishing/Delivery of Paint Materials for use along Manila North Road (MNR)	Maintenance Section	No	Small Value Procurement	1-Jul-25	7-Jul-25	14-Jul-25	15-Jul-25	GoP - Current Budget Year	₱494,108.08	₱494,108.08		Furnishing/Delivery of Paint Materials
	2025-06-227 - Furnishing/Delivery of Road Safety Materials for use in National Roads within CSDEO	Maintenance Section	No	Small Value Procurement	1-Jul-25	7-Jul-25	14-Jul-25	15-Jul-25	GoP - Current Budget Year	₱879,450.00	₱879,450.00		Furnishing/Delivery of Road Safety Materials
	2025-06-228 - Furnishing/Delivery of Asphalt Materials for use of Maintenance in National Roads	Maintenance Section	No	Small Value Procurement	1-Jul-25	7-Jul-25	14-Jul-25	15-Jul-25	GoP - Current Budget Year	₱928,560.00	₱928,560.00		Furnishing/Delivery of Asphalt Materials
	2025-06-229 - Furnishing/Delivery of Maintenance Equipment and Materials for use along National Roads	Maintenance Section	No	Small Value Procurement	1-Jul-25	7-Jul-25	14-Jul-25	15-Jul-25	GoP - Current Budget Year	₱441,348.30	₱441,348.30		Furnishing/Delivery of Maintenance Equipment and Materials
	2025-06-230 - Furnishing/Delivery of Pavement Marking Materials for use along National Roads	Maintenance Section	No	Small Value Procurement	1-Jul-25	7-Jul-25	14-Jul-25	15-Jul-25	GoP - Current Budget Year	₱993,535.51	₱993,535.51		Furnishing/Delivery of Pavement Marking Materials

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Furnishing/Delivery of Common Office for use in the District	All Sections	No	Small Value Procurement	11-Jul-25	21-Jul-25	30-Jul-25	4-Aug-25	GoP - Current Budget Year	₱167,100.00		₱167,100.00	Furnishing/Delivery of Common Office
	Furnishing/Delivery of Information Technology Equipment and Related Software for use in the District	All Sections	No	Competitive Bidding	3-Sep-25	23-Sep-25	29-Sep-25	6-Oct-25	GoP - Current Budget Year	₱8,280,458.75		₱8,280,458.75	Furnishing/Delivery of Information Technology Equipment and Related Software
	Furnishing/Delivery of Office Furniture/Fixture, Airconditioning Units, Copying Machine for use in the District	All Sections	No	Competitive Bidding	3-Sep-25	23-Sep-25	29-Sep-25	6-Oct-25	GoP - Current Budget Year	₱9,286,102.86		₱9,286,102.86	Furnishing/Delivery of Office Furniture/Fixture, Airconditioning Units, Copying Machine
	Furnishing/Delivery of Laboratory/Testing Equipment for use in the Quality Assurance Section	Quality Assurance Section	No	Small Value Procurement	11-Jul-25	21-Jul-25	30-Jul-25	4-Aug-25	GoP - Current Budget Year	₱401,000.00		₱401,000.00	Furnishing/Delivery of Laboratory/Testing Equipment
	Furnishing/Delivery of Surveying and Design Equipment for use in the Planning & Design Section	Planning & Design Section	No	Competitive Bidding	3-Sep-25	23-Sep-25	29-Sep-25	6-Oct-25	GoP - Current Budget Year	₱13,553,387.40		₱13,553,387.40	Furnishing/Delivery of Surveying and Design Equipment
	Furnishing/Delivery of Janitorial Supplies for use in the District	Administrative Section	No	Small Value Procurement	15-Oct-25	27-Oct-25	5-Nov-25	10-Nov-25	GoP - Current Budget Year	₱295,123.00		₱295,123.00	Furnishing/Delivery of Janitorial Supplies
	Furnishing/Delivery of Common Office for use in the District	All Sections	No	Small Value Procurement	15-Oct-25	27-Oct-25	5-Nov-25	10-Nov-25	GoP - Current Budget Year	₱152,550.00		₱152,550.00	Furnishing/Delivery of Common Office



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Furnishing/Delivery of Information Technology Equipment and Related Software for use in the District	All Sections	No	Small Value Procurement	15-Oct-25	27-Oct-25	5-Nov-25	10-Nov-25	GoP - Current Budget Year	₱620,020.00		₱620,020.00	Furnishing/Delivery of Information Technology Equipment and Related Software
	Furnishing/Delivery of Office Furniture/Fixture, Airconditioning Units, Copying Machine for use in the District	All Sections	No	Small Value Procurement	15-Oct-25	27-Oct-25	5-Nov-25	10-Nov-25	GoP - Current Budget Year	₱700,000.00		₱700,000.00	Furnishing/Delivery of Office Furniture/Fixture, Airconditioning Units, Copying Machine
	Furnishing/Delivery of Laboratory/Testing Equipment for use in the Quality Assurance Section	Quality Assurance Section	No	Small Value Procurement	15-Oct-25	27-Oct-25	5-Nov-25	10-Nov-25	GoP - Current Budget Year	₱933,200.00		₱933,200.00	Furnishing/Delivery of Laboratory/Testing Equipment
Total	52									64,027,173.89	16,072,401.12	47,954,772.77	
CONSULTING SERVICES													
	25CSBC01 - Consultancy Services for Geotechnical Investigation for Prosposed Multi-Purpose Building at CSU Plat Campus and at Brgy. San Agustin, Abulug, Cagayan and Proposed Bridge at Bagu, Pamplona, Cagayan	Construction Unit	No	Competitive Bidding	29-May-25	4-Jul-25	16-Jul-25	28-Jul-25	GoP - Current Budget Year	₱1,203,585.11		₱1,203,585.11	Geotechnical Investigation
	25CSBC02 - Consultancy Services for Geotechnical Investigation for Prosposed Multi-Purpose Building at Sta. Praxedes, Cagayan, Construction of Level 3 Water System at Abulug, Cagayan and Facilities for Persons with Disabilities and Elderlies/Senior Citizens at Abulug, Cagayan	Construction Unit	No	Competitive Bidding	19-Jun-25	23-Jul-25	6-Aug-25	19-Aug-25	GoP - Current Budget Year	₱795,538.55		₱795,538.55	Geotechnical Investigation
Total	2									1,999,123.66		1,999,123.66	
Grand Total	138									2,581,392,407.54	28,628,401.12	2,552,764,006.43	

Prepared by:

CHRISTINE HAZEL M. UNCIANO

Engineer II

Head, Bids and Awards Committee Secretariat

Date: 15 JUL 2025

Recommended by:

JULIAN O CASTRO, JR., MPA

Engineer III

Chairperson, Bids and Awards Committee

Date: 15 JUL 2025

Approved by:

EMMANUEL A. MANSIBANG

OIC, Office of the District Engineer

Head of the Procuring Entity

Date: 15 JUL 2025