

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATAAN 3RD DISTRICT ENGINEERING OFFICE
Temporary Headquarters, DPWH Bataan 2nd DEO Compound, Vicarville Subdivision, bagong Silang, Balanga City, Bataan

DPWH - Bataan 3rd DEO Annual Procurement Plan for FY 2025 (Final)

CIVIL WORKS

APP2025

	Code (PAP)	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1		25C00177 Basic Infrastructure Program (BIP) - BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Flood Mitigation Structure along Saguing River (Tributary to Colo River), Barangay Arinqay, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	Yes	Competitive Bidding	Nov 28 2024	Dec 19 2024	Feb 03 2025	Feb 13 2025	FY 2025	9,900,000.00		9,900,000.00	Flood Control and Drainage
2		25C00291 Asset Preservation Program - Preventive Maintenance - Primary Roads - Jose Abad Santos Ave (JASA) - Dinalupihan, Bataan	DPWH Bataan 3rd DEO	Yes	Public Bidding	Nov 19 2024	Dec 09 2024	Feb 03 2025	Feb 13 2025	FY 2025	144,749,999.91		144,749,999.91	Road (Asphalt)
3		25C00292 Asset Preservation Program - Preventive Maintenance - Primary Roads - Jose Abad Santos Ave (JASA) - Dinalupihan, Bataan	DPWH Bataan 3rd DEO	Yes	Public Bidding	Nov 22 2024	Dec 12 2024	Feb 03 2025	Feb 13 2025	FY 2025	48,249,999.54		48,249,999.54	Road (Asphalt)
4		25C00293 Asset Preservation Program - Preventive Maintenance - Primary Roads - Jose Abad Santos Ave (JASA) - Dinalupihan, Bataan	DPWH Bataan 3rd DEO	Yes	Public Bidding	Nov 22 2024	Dec 12 2024	Feb 03 2025	Feb 13 2025	FY 2025	115,799,998.96		115,799,998.96	Road (Asphalt)
5		25C00294 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gov JJ Linao Rd - Morong, Bataan	DPWH Bataan 3rd DEO	Yes	Public Bidding	Nov 28 2024	Dec 17 2024	Feb 03 2025	Feb 13 2025	FY 2025	135,100,000.00		135,100,000.00	Road (Asphalt)
6		25C00295 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gov JJ Linao Rd - Morong, Bataan	DPWH Bataan 3rd DEO	Yes	Public Bidding	Nov 22 2024	Dec 12 2024	Feb 03 2025	Feb 13 2025	FY 2025	96,499,999.97		96,499,999.97	Road (Asphalt)

CIVIL WORKS

APP2025

	Code (PAP)	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7		25C00296 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Roman Expressway - Mariveles, Bataan	DPWH Bataan 3rd DEO	Yes	Public Bidding	Nov 19 2024	Dec 09 2024	Feb 03 2025	Feb 13 2025	FY 2025	77,199,999.65		77,199,999.65	Road (Asphalt)
8		25C00297 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Roman Expressway - Mariveles, Bataan	DPWH Bataan 3rd DEO	Yes	Public Bidding	Nov 19 2024	Dec 09 2024	Feb 03 2025	Feb 13 2025	FY 2025	77,199,999.93		77,199,999.93	Road (Asphalt)
9		25C00298 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Bagac-Mariveles Rd - Bagac, Bataan	DPWH Bataan 3rd DEO	Yes	Public Bidding	Nov 19 2024	Dec 09 2024	Feb 03 2025	Feb 13 2025	FY 2025	96,500,000.00		96,500,000.00	Road (Asphalt)
10		25C00299 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Bagac-Mariveles Rd - Mariveles, Bataan	DPWH Bataan 3rd DEO	Yes	Public Bidding	Nov 22 2024	Dec 12 2024	Feb 03 2025	Feb 13 2025	FY 2025	96,499,999.13		96,499,999.13	Road (Asphalt)
11		25C00300 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - EPZA By-Pass (Baraso Country Rd) - Mariveles, Bataan	DPWH Bataan 3rd DEO	Yes	Public Bidding	Nov 22 2024	Dec 12 2024	Feb 03 2025	Feb 13 2025	FY 2025	77,199,999.75		77,199,999.75	Road (Asphalt)
12		25C00310 Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Umagol River, Upstream, Segment VR-2, Bagac, Bataan	DPWH Bataan 3rd DEO	Yes	Public Bidding	Nov 28 2024	Dec 17 2024	Feb 03 2025	Feb 13 2025	FY 2025	120,653,948.61		120,653,948.61	Flood Control and Drainage

CIVIL WORKS

APP2025

	Code (PAP)	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13		25C00313 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Sta. Isabel-San Ramon Diversion Road, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	Yes	Public Bidding	Nov 28 2024	Dec 17 2024	Feb 03 2025	Feb 13 2025	FY 2025	4,825,000.00		4,825,000.00	Road (Concrete)
14		25C00318 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Alas-Asin Port Rd - Mariveles, Bataan	DPWH Bataan 3rd DEO	Yes	Public Bidding	Nov 22 2024	Dec 17 2024	Feb 03 2025	Feb 13 2025	FY 2025	8,969,673.64		8,969,673.64	Road Safety Devices
15		25C00319 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Angeles- Porac- Floridablanca-Dinalupihan Rd - Dinalupihan, Bataan	DPWH Bataan 3rd DEO	Yes	Public Bidding	Nov 22 2024	Dec 17 2024	Feb 03 2025	Feb 13 2025	FY 2025	23,540,209.68		23,540,209.68	Road Safety Devices
16		25C00320 Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Jet Layac- Balanqa- Mariveles Port Rd - Mariveles, Bataan	DPWH Bataan 3rd DEO	Yes	Public Bidding	Nov 22 2024	Dec 17 2024	Feb 03 2025	Feb 13 2025	FY 2025	19,299,999.47		19,299,999.47	Road Safety Devices

CIVIL WORKS

APP2025

	Code (PAP)	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17		25C00325 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Angeles-Porac Floridablanca-Dinalupihan Rd - Dinalupihan, Bataan	DPWH Bataan 3rd DEO	Yes	Public Bidding	Nov 19 2024	Dec 09 2024	Feb 03 2025	Feb 13 2025	FY 2025	86,849,999.20		86,849,999.20	Road (Asphalt)
18		25C00326 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mariveles- Talaga Bay Rd - Mariveles, Bataan	DPWH Bataan 3rd DEO	Yes	Public Bidding	Nov 22 2024	Dec 12 2024	Feb 03 2025	Feb 13 2025	FY 2025	67,550,000.00		67,550,000.00	Road (Asphalt)
19		25C00327 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mariveles- Talaga Bay Rd - Mariveles, Bataan	DPWH Bataan 3rd DEO	Yes	Public Bidding	Nov 22 2024	Dec 12 2024	Feb 03 2025	Feb 13 2025	FY 2025	48,250,000.00		48,250,000.00	Road (Asphalt)
20		25C00328 Asset Preservation Program - Preventive Maintenance - Secondary Roads - Roman Expressway - Mariveles, Bataan	DPWH Bataan 3rd DEO	Yes	Public Bidding	Nov 22 2024	Dec 12 2024	Feb 03 2025	Feb 13 2025	FY 2025	48,249,999.75		48,249,999.75	Road (Asphalt)
21		25C00329 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - 10th Ave - (S01335LZ) - Mariveles, Bataan	DPWH Bataan 3rd DEO	Yes	Public Bidding	Nov 19 2024	Dec 09 2024	Feb 03 2025	Feb 13 2025	FY 2025	19,299,999.84		19,299,999.84	Road (Asphalt)
22		25C00330 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - 11th Ave - (S01331LZ) - Mariveles, Bataan	DPWH Bataan 3rd DEO	Yes	Public Bidding	Nov 19 2024	Dec 09 2024	Feb 03 2025	Feb 13 2025	FY 2025	19,299,998.91		19,299,998.91	Road (Asphalt)
23		25C00331 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Alas-Asin Port Rd - Mariveles, Bataan	DPWH Bataan 3rd DEO	Yes	Public Bidding	Nov 22 2024	Dec 12 2024	Feb 03 2025	Feb 13 2025	FY 2025	96,499,998.86		96,499,998.86	Road (Asphalt)

CIVIL WORKS

APP2025

	Code (PAP)	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24		25C00332 Asset Preservation Program - Preventive Maintenance - Tertiary Roads - EPZA By-Pass (Baraso Country Rd) - Mariveles, Bataan	DPWH Bataan 3rd DEO	Yes	Public Bidding	Nov 19 2024	Dec 09 2024	Feb 03 2025	Feb 13 2025	FY 2025	96,499,999.38		96,499,999.38	Road (Asphalt)
25		Asset Preservation Program - Preventive Maintenance - Primary Roads - Jose Abad Santos Ave (JASA) - Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 05 2025	Feb 25 2025	Mar 10 2025	Mar 20 2025	FY 2025	24,500,000.00		24,500,000.00	Road (Asphalt)
26		Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gov JJ Linao Rd - Bagac, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 05 2025	Feb 25 2025	Mar 10 2025	Mar 20 2025	FY 2025	29,400,000.00		29,400,000.00	Road (Asphalt)
27		Asset Preservation Program - Preventive Maintenance - Secondary Roads - Roman Expressway - Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 18 2025	Mar 11 2025	Mar 24 2025	Apr 03 2025	FY 2025	98,000,000.00		98,000,000.00	Road (Asphalt)
28		Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Jose Abad Santos Ave (JASA) - Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Jan 28 2025	Feb 18 2025	Mar 03 2025	Mar 13 2025	FY 2025	49,000,000.00		49,000,000.00	Road (Asphalt)
29		Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Jose Abad Santos Ave (JASA) - Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 05 2025	Feb 25 2025	Mar 10 2025	Mar 20 2025	FY 2025	8,330,000.00		8,330,000.00	Road (Slope Protection Structure)
30		Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Tabacan Poblacion Rd - Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 05 2025	Feb 25 2025	Mar 10 2025	Mar 20 2025	FY 2025	34,300,000.00		34,300,000.00	Flood Control and Drainage

CIVIL WORKS

APP2025

	Code (PAP)	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31		Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - EPZA By-Pass (Baraso Country Rd) - Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 05 2025	Feb 25 2025	Mar 10 2025	Mar 20 2025	FY 2025	39,200,000.00		39,200,000.00	Flood Control and Drainage
32		Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Bagac-Poblacion Rd - Bagac, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 05 2025	Feb 25 2025	Mar 10 2025	Mar 20 2025	FY 2025	19,947,900.00		19,947,900.00	Flood Control and Drainage
33		Network Development Program - Road Widening - Secondary Roads - Roman Expressway - Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Jan 28 2025	Feb 18 2025	Mar 03 2025	Mar 13 2025	FY 2025	73,500,000.00		73,500,000.00	Road (Concrete)
34		Network Development Program - Road Widening - Secondary Roads - Gov JJ Linao Rd - Bagac, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 05 2025	Feb 25 2025	Mar 10 2025	Mar 20 2025	FY 2025	44,100,000.00		44,100,000.00	Road (Concrete)
35		Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Structure at Dalao CIS, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Jan 28 2025	Feb 18 2025	Mar 03 2025	Mar 13 2025	FY 2025	29,400,000.00		29,400,000.00	Flood Control and Drainage
36		Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Mitigation Structure along Colo River (Maguindong Dam Section), Barangay Luacan, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Jan 28 2025	Feb 18 2025	Mar 03 2025	Mar 13 2025	FY 2025	53,900,000.00		53,900,000.00	Flood Control and Drainage
37		Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Mitigation Structure at Ibis CIS, Barangay Ibis, Bagac, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Jan 31 2025	Feb 20 2025	Mar 04 2025	Mar 14 2025	FY 2025	44,100,000.00		44,100,000.00	Flood Control and Drainage

CIVIL WORKS

APP2025

	Code (PAP)	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
38		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. San Simon to Brgy. Tucop Road Agro-industrial Area, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Jan 28 2025	Feb 18 2025	Mar 03 2025	Mar 13 2025	FY 2025	2,450,000.00		2,450,000.00	Road (Concrete)
39		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. Pita Road leading to Agro-industrial Area, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Jan 28 2025	Feb 18 2025	Mar 03 2025	Mar 13 2025	FY 2025	2,450,000.00		2,450,000.00	Road (Concrete)
40		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. Torres-New San Jose-Pagalangang Road to Agricultural Area, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 28 2025	Mar 20 2025	Mar 27 2025	Apr 07 2025	FY 2025	12,250,000.00		12,250,000.00	Road (Concrete)

CIVIL WORKS

APP2025

	Code (PAP)	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41		Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. Tubo-Tubo Road leading to Agro-Tourism Area, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Jan 28 2025	Feb 18 2025	Mar 03 2025	Mar 13 2025	FY 2025	2,450,000.00		2,450,000.00	Road (Concrete)
42		Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/ Application/ Construction of Road Safety Facilities (Roadway Lighting) along Bataan Road, Bagac, Bataan (Segment 1)	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 18 2025	Mar 11 2025	Mar 24 2025	Apr 03 2025	FY 2025	49,000,000.00		49,000,000.00	Road Safety Devices
43		Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation / Application / Construction of Road Safety Facilities (Roadway Lighting) Along Bagac Mariveles Rd - Bagac, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 18 2025	Mar 11 2025	Mar 24 2025	Apr 03 2025	FY 2025	98,000,000.00		98,000,000.00	Road Safety Devices
44		Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation /application / Construction of Road Safety Facilities (Roadway Lighting) Along Bagac Mariveles Rd - Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 18 2025	Mar 11 2025	Mar 24 2025	Apr 03 2025	FY 2025	98,000,000.00		98,000,000.00	Road Safety Devices

CIVIL WORKS

APP2025

	Code (PAP)	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
45		Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation /application / Construction of Road Safety Facilities (Roadway Lighting) Along Bagac Mariveles Rd - Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 18 2025	Mar 11 2025	Mar 24 2025	Apr 03 2025	FY 2025	98,000,000.00		98,000,000.00	Road Safety Devices
46		Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation /application / Construction of Road Safety Facilities (Roadway Lighting) Along Epza By-pass (Baraso Country Rd) - Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 18 2025	Mar 11 2025	Mar 24 2025	Apr 03 2025	FY 2025	98,000,000.00		98,000,000.00	Road Safety Devices
47		Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation /application / Construction of Road Safety Facilities (Roadway Lighting) Along Epza By-pass (Baraso Country Rd) - Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 18 2025	Mar 11 2025	Mar 24 2025	Apr 03 2025	FY 2025	98,000,000.00		98,000,000.00	Road Safety Devices
48		Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Facilities (Roadway Lighting) along Roman Expressway - Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 18 2025	Mar 11 2025	Mar 24 2025	Apr 03 2025	FY 2025	98,000,000.00		98,000,000.00	Road Safety Devices

CIVIL WORKS

APP2025

	Code (PAP)	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
49		Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Facilities (Roadway Lighting) along Roman Expressway - Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 18 2025	Mar 11 2025	Mar 24 2025	Apr 03 2025	FY 2025	98,000,000.00		98,000,000.00	Road Safety Devices
50		Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Facilities (Roadway Lighting) along Roman Expressway - Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 18 2025	Mar 11 2025	Mar 24 2025	Apr 03 2025	FY 2025	98,000,000.00		98,000,000.00	Road Safety Devices
51		Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Facilities (Roadway Lighting) along Bagac Mariveles Rd - Bagac, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 18 2025	Mar 11 2025	Mar 24 2025	Apr 03 2025	FY 2025	98,000,000.00		98,000,000.00	Road Safety Devices
52		Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Facilities (Roadway Lighting) along Bagac Mariveles Rd - Bagac, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 21 2025	Mar 13 2025	Mar 25 2025	Apr 04 2025	FY 2025	98,000,000.00		98,000,000.00	Road Safety Devices
53		Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation / Application / Construction of Road Safety Facilities (Roadway Lighting) Along Alas- Asin Port RD - Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 21 2025	Mar 13 2025	Mar 25 2025	Apr 04 2025	FY 2025	98,000,000.00		98,000,000.00	Road Safety Devices

CIVIL WORKS

APP2025

	Code (PAP)	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
54		Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation / Application / Construction of Road Safety Facilities (Roadway Lighting) Along Bataan Technical Park INC RD (BTPI) - Morong, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 21 2025	Mar 13 2025	Mar 25 2025	Apr 04 2025	FY 2025	98,000,000.00		98,000,000.00	Road Safety Devices
55		Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation / Application / Construction of Road Safety	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 21 2025	Mar 13 2025	Mar 25 2025	Apr 04 2025	FY 2025	98,000,000.00		98,000,000.00	Road Safety Devices
56		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Roads leading to Maio/ Strategic Public Buildings/Facilities - Construction of Road. Barangay New San Jose, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Jan 31 2025	Feb 20 2025	Mar 04 2025	Mar 14 2025	FY 2025	8,820,000.00		8,820,000.00	Road (Concrete)
57		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Access Roads and/or Bridges from the National Roads leading to Maio/ Strategic Public Buildings/Facilities - Construction of Drainage Structure along Road, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 28 2025	Mar 20 2025	Mar 27 2025	Apr 07 2025	FY 2025	16,901,080.00		16,901,080.00	Road (Concrete)
58		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Mitigation Structure, Colo RIS, Dinaluphan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Jan 28 2025	Feb 18 2025	Mar 03 2025	Mar 13 2025	FY 2025	49,000,000.00		49,000,000.00	Flood Control and Drainage

CIVIL WORKS

APP2025

	Code (PAP)	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
59		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Mitigation Structure, Nagbatio CIS, Morong, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Jan 31 2025	Feb 20 2025	Mar 04 2025	Mar 14 2025	FY 2025	39,200,000.00		39,200,000.00	Flood Control and Drainage
60		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Mitigation Structure, Layac RIS, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Jan 31 2025	Feb 20 2025	Mar 04 2025	Mar 14 2025	FY 2025	21,560,000.00		21,560,000.00	Flood Control and Drainage
61		Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Roads leading to Maior/Strategic Public Buildings/ Facilities - Construction of Road, Brgy. San Isidro, Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 05 2025	Feb 25 2025	Mar 10 2025	Mar 20 2025	FY 2025	5,940,000.00		5,940,000.00	Road (Concrete)
62		Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Roads leading to Maior/Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Balon-Anito, Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 05 2025	Feb 25 2025	Mar 10 2025	Mar 20 2025	FY 2025	5,940,000.00		5,940,000.00	Road (Concrete)
63		Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Roads leading to Maior/Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Biaan, Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 05 2025	Feb 25 2025	Mar 10 2025	Mar 20 2025	FY 2025	4,950,000.00		4,950,000.00	Road (Concrete)

CIVIL WORKS

APP2025

	Code (PAP)	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
64		Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Roads leading to Maior/Strategic Public Buildings/ Facilities - Construction/Improvement of Road, Brgy. Ibaba, Bagac, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 28 2025	Mar 20 2025	Mar 27 2025	Apr 07 2025	FY 2025	4,950,000.00		4,950,000.00	Road (Concrete)
65		Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Roads leading to Maior/Strategic Public Buildings/ Facilities - Construction of Road, Brgy. San Benito, Dinaluphan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 05 2025	Feb 25 2025	Mar 10 2025	Mar 20 2025	FY 2025	4,950,000.00		4,950,000.00	Road (Concrete)
66		Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Roads leading to Maior/Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Sapang Balas, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 11 2025	Mar 04 2025	Mar 17 2025	Mar 27 2025	FY 2025	4,950,000.00		4,950,000.00	Road (Concrete)
67		Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Roads leading to Maior/Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Tucop, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 21 2025	Mar 13 2025	Mar 25 2025	Apr 04 2025	FY 2025	4,950,000.00		4,950,000.00	Road (Concrete)
68		Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Roads leading to Maior/Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Sta Isabel, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 28 2025	Mar 20 2025	Mar 27 2025	Apr 07 2025	FY 2025	4,950,000.00		4,950,000.00	Road (Concrete)

CIVIL WORKS

APP2025

	Code (PAP)	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
69		Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Roads leading to Maion/Strategic Public Buildings/ Facilities - Rehabilitation of Quinawan Barangay Roads with Drainage at Barangay Quinawan, Bagac, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 28 2025	Mar 20 2025	Mar 27 2025	Apr 07 2025	FY 2025	9,900,000.00		9,900,000.00	Road (Concrete)
70		Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Roads leading to Maion/Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Maligaya, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 21 2025	Mar 13 2025	Mar 25 2025	Apr 04 2025	FY 2025	4,950,000.00		4,950,000.00	Road (Concrete)
71		Basic Infrastructure Program (BIP) - BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Evacuation Center with Covered Court at Upper Topside, Brgy Sisiman, Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 28 2025	Mar 20 2025	Mar 27 2025	Apr 07 2025	FY 2025	6,435,000.00		6,435,000.00	Multi-Purpose Building
72		Basic Infrastructure Program (BIP) - BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Morong District Hospital at Morong, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 28 2025	Mar 20 2025	Mar 27 2025	Apr 07 2025	FY 2025	49,500,000.00		49,500,000.00	Multi-Purpose Building
73		Basic Infrastructure Program (BIP) - BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Completion of Morong Evacuation Center at the Municipality of Morong, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 28 2025	Mar 20 2025	Mar 27 2025	Apr 07 2025	FY 2025	14,850,000.00		14,850,000.00	Multi-Purpose Building

CIVIL WORKS

APP2025

	Code (PAP)	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
74		Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi- Purpose Building, Brgy. Mt. View, Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 11 2025	Mar 04 2025	Mar 17 2025	Mar 27 2025	FY 2025	7,920,000.00		7,920,000.00	Multi-Purpose Building
75		Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi- Purpose Building, Brgy. Sisiman, Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 11 2025	Mar 04 2025	Mar 17 2025	Mar 27 2025	FY 2025	5,940,000.00		5,940,000.00	Multi-Purpose Building
76		Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi- Purpose Building, Brgy. Maligaya, Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 28 2025	Mar 20 2025	Mar 27 2025	Apr 07 2025	FY 2025	4,950,000.00		4,950,000.00	Multi-Purpose Building
77		Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi- Purpose Building (Phase 2), Brgy. San Carlos, Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Mar 04 2025	Mar 24 2025	Mar 27 2025	Apr 07 2025	FY 2025	4,950,000.00		4,950,000.00	Multi-Purpose Building
78		Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi- Purpose Building, Brgy. Binukawan, Bagac, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 21 2025	Mar 13 2025	Mar 25 2025	Apr 04 2025	FY 2025	4,950,000.00		4,950,000.00	Multi-Purpose Building
79		Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi- Purpose Building, Brgy. Banawang, Bagac, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 21 2025	Mar 13 2025	Mar 25 2025	Apr 04 2025	FY 2025	4,950,000.00		4,950,000.00	Multi-Purpose Building

CIVIL WORKS

APP2025

	Code (PAP)	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
80		Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi- Purpose Building, Brgy. Tabing Ilog, Bagac, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 21 2025	Mar 13 2025	Mar 25 2025	Apr 04 2025	FY 2025	4,950,000.00		4,950,000.00	Multi-Purpose Building
81		Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi- Purpose Building, Brgy. Saysain, Bagac, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 11 2025	Mar 04 2025	Mar 17 2025	Mar 27 2025	FY 2025	4,950,000.00		4,950,000.00	Multi-Purpose Building
82		Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi- Purpose Building, Brgy. Binuangan, Bagac, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 11 2025	Mar 04 2025	Mar 17 2025	Mar 27 2025	FY 2025	4,950,000.00		4,950,000.00	Multi-Purpose Building
83		Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi- Purpose Building, Brgy. Binaritan, Morong, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 11 2025	Mar 04 2025	Mar 17 2025	Mar 27 2025	FY 2025	4,950,000.00		4,950,000.00	Multi-Purpose Building
84		Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi- Purpose Building, Brgy. Happy Valley, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 21 2025	Mar 13 2025	Mar 25 2025	Apr 04 2025	FY 2025	4,950,000.00		4,950,000.00	Multi-Purpose Building
85		Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi- Purpose Building, Brgy. Colo, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 11 2025	Mar 04 2025	Mar 17 2025	Mar 27 2025	FY 2025	4,950,000.00		4,950,000.00	Multi-Purpose Building

CIVIL WORKS

APP2025

	Code (PAP)	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
86		Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi- Purpose Building, Brgy. Luacan, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 21 2025	Mar 13 2025	Mar 25 2025	Apr 04 2025	FY 2025	4,950,000.00		4,950,000.00	Multi-Purpose Building
87		Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi- Purpose Building, Brgy. San Simon, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 11 2025	Mar 04 2025	Mar 17 2025	Mar 27 2025	FY 2025	4,950,000.00		4,950,000.00	Multi-Purpose Building
88		Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi- Purpose Facility (Phase 1), Brgy. Kataasan, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Mar 04 2025	Mar 24 2025	Mar 27 2025	Apr 07 2025	FY 2025	4,950,000.00		4,950,000.00	Multi-Purpose Building
89		Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi- Purpose Building, Brgy. Dalao, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 11 2025	Mar 04 2025	Mar 17 2025	Mar 27 2025	FY 2025	4,950,000.00		4,950,000.00	Multi-Purpose Building
90		Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi- Purpose Building, Brgy. New San Jose, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 11 2025	Mar 04 2025	Mar 17 2025	Mar 27 2025	FY 2025	7,920,000.00		7,920,000.00	Multi-Purpose Building
91		Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi- Purpose Building, Brgy. Sto Niño, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 11 2025	Mar 04 2025	Mar 17 2025	Mar 27 2025	FY 2025	7,920,000.00		7,920,000.00	Multi-Purpose Building

CIVIL WORKS

APP2025

	Code (PAP)	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
92		Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi- Purpose Building, Brgy. Maligaya, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Feb 11 2025	Mar 04 2025	Mar 17 2025	Mar 27 2025	FY 2025	7,920,000.00		7,920,000.00	Multi-Purpose Building
93		Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi- Purpose Building in Barangay Old San Jose (Covered Court), Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Jan 31 2025	Feb 20 2025	Mar 04 2025	Mar 14 2025	FY 2025	3,960,000.00		3,960,000.00	Multi-Purpose Building
94		Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi- Purpose Building, Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Mar 04 2025	Mar 24 2025	Mar 27 2025	Apr 07 2025	FY 2025	13,860,000.00		13,860,000.00	Multi-Purpose Building
95		Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi- Purpose Building (MSWD), Barangay Atilano Ricardo, Bagac, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Jan 28 2025	Feb 18 2025	Mar 03 2025	Mar 13 2025	FY 2025	14,850,000.00		14,850,000.00	Multi-Purpose Building
96		Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi- Purpose Building (Municipal Hall - Annex), Barangay Poblacion, Morong, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Mar 04 2025	Mar 24 2025	Mar 27 2025	Apr 07 2025	FY 2025	19,800,000.00		19,800,000.00	Multi-Purpose Building
97		Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi- Purpose Building, Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Mar 04 2025	Mar 24 2025	Mar 27 2025	Apr 07 2025	FY 2025	15,840,000.00		15,840,000.00	Multi-Purpose Building

CIVIL WORKS


APP2025

	Code (PAP)	Procurement Project (Contract Name)	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
98		Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi- Purpose Building, Barangay San Ramon, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Mar 04 2025	Mar 24 2025	Mar 27 2025	Apr 07 2025	FY 2025	24,750,000.00		24,750,000.00	Multi-Purpose Building
99		Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Rehabilitation of Multi- Purpose Building, Barangay San Ramon, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Jan 31 2025	Feb 20 2025	Mar 04 2025	Mar 14 2025	FY 2025	4,950,000.00		4,950,000.00	Multi-Purpose Building
100		Basic Infrastructure Program (BIP) - BIP - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi- Purpose Facility for Tri-Boundary Area at Barangay Layac, Dinalupihan, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Mar 04 2025	Mar 24 2025	Mar 27 2025	Apr 07 2025	FY 2025	14,850,000.00		14,850,000.00	Multi-Purpose Building
101		Basic Infrastructure Program (BIP) - BIP - Public Water Supply System - Construction of Water System, Bagac Elementary School, Bagac, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Jan 28 2025	Feb 18 2025	Mar 03 2025	Mar 13 2025	FY 2025	4,950,000.00		4,950,000.00	Water Supply
102		Basic Infrastructure Program (BIP) - BIP - Public Water Supply System - Construction of Water System, Camaya Hills, Mariveles, Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Jan 31 2025	Feb 20 2025	Mar 04 2025	Mar 14 2025	FY 2025	9,900,000.00		9,900,000.00	Water Supply
103		National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction New DPWH Office Building, Bataan 3rd DEO (Phase 2), Bataan	DPWH Bataan 3rd DEO	No	Public Bidding	Mar 04 2025	Mar 24 2025	Mar 27 2025	Apr 07 2025	FY 2025	49,000,000.00		49,000,000.00	Multi-Purpose Building

Prepared By:


KATRINA M. LACANLALE
 BAC Secretariat

Recommended By:


HENRY JOHN U. MORADA
 BAC Chairman

Approved :


MARIBEL D. NAVARRO
 District Engineer