



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
18EF0085	Construction/Improvement of Jct. Puerto Princesa South Road leading to Mainit Falls, Brgy. Mainit, Brooke's Point, Palawan	Construction Section	Public Bidding	2/21-27/2018	3/15/2018	3/21/2018	3/30/2018	FY 2018 GAA	Php19,598,865.00			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced) -0.23m thk., Bridge Construction, Drainage and Slope Protection Structures and Miscellaneous Structures
18EF0086	Widening of Panacan Bridge (B00031PW) along Puerto Princesa South Rd., Narra, Palawan	Construction Section	Public Bidding	2/21-27/2018	3/15/2018	3/21/2018	3/30/2018	FY 2018 GAA	Php27,782,999.98			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced) -0.28m thk., Bridge Construction, Drainage and Slope Protection Structures and Miscellaneous Structures
18EF0087	Widening of Bono-Bono Bridge (B00125PW) along Puerto Princesa South Rd., Bataraza, Palawan	Construction Section	Public Bidding	2/21-27/2018	3/15/2018	3/21/2018	3/30/2018	FY 2018 GAA	Php36,230,599.99			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced) -0.28m thk., Bridge Construction, Drainage and Slope Protection Structures and Miscellaneous Structures
18EF0088	Replacement of Sumbiling Bridge (B00301PW) along Palawan Circum. Rd, Bataraza, Palawan	Construction Section	Public Bidding	2/21-27/2018	3/15/2018	3/21/2018	3/30/2018	FY 2018 GAA	Php42,865,148.68			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced) -0.28m thk., Bridge Construction, Drainage and Slope Protection Structures and Miscellaneous Structures and Flood Control and Drainage
18EF0089	Construction of Inogbong Flood Control, Bataraza, Palawan	Construction Section	Public Bidding	2/21-27/2018	3/15/2018	3/21/2018	3/30/2018	FY 2018 GAA	Php29,399,835.97			Earthworks, Structural Concrete, Bank and Slope Protection Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
18EF0090	Construction/Improvement of Access Road Leading to Labog Hotspring, Brgy. Labog, Sofronio Espanola, Palawan	Construction Section	Public Bidding	2/21-27/2018	3/15/2018	3/21/2018	3/30/2018	FY 2018 GAA	Php19,600,000.00			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced)-0.15m thk., PCC Pavement (Unreinforced) -0.23m thk., Bridge Construction, Drainage and Slope Protection Structures and Miscellaneous Structures
18EF0091	Construction/Improvement of Access Road NRJ leading to Kapangyan Falls, Brgy. Malihud, Bataraza, Palawan	Construction Section	Public Bidding	2/21-27/2018	3/15/2018	3/21/2018	3/30/2018	FY 2018 GAA	Php34,300,000.00			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced)-0.15m thk., PCC Pavement (Unreinforced) -0.23m thk., Bridge Construction, Drainage and Slope Protection Structures and Miscellaneous Structures
18EF0092	Construction/Improvement of Access Road leading to Balabac Circumferential Road, Balabac, Palawan	Construction Section	Public Bidding	2/21-27/2018	3/15/2018	3/21/2018	3/30/2018	FY 2018 GAA	Php68,600,000.00			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced) -0.23m thk., Drainage and Slope Protection Structures and Miscellaneous Structures
18EF0093	Construction/Improvement of Malalong Multi-Purpose Cooperative Road in Support of Oil Palm Industry of Punang Christian Muslim Native, Sofronio Española, Palawan	Construction Section	Public Bidding	2/21-27/2018	3/15/2018	3/21/2018	3/30/2018	FY 2018 GAA	Php39,199,742.46			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced) -0.23m thk., Drainage and Slope Protection Miscellaneous Structures
18EF0094	Rehabilitation of Road, Concreting of Alfredo Abueg Sr. St., Brgy. Alfonso XIII, Quezon, Palawan	Construction Section	Public Bidding	2/21-27/2018	3/15/2018	3/21/2018	3/30/2018	FY 2018 GAA	Php2,969,987.85			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced) -0.23m thk.,

Prepared by:

ARNEL C. PORTALES
Head BAC-Secretariat
Date: _____

Recommended by:

ELMER L. MAYANGITAN
Asst. District Engineer/ BAC Chairman
Date: _____

Approved by:

ALEJANDRO M. VENTILACION
District Engineer
Date: _____

R4B.13 AOM/ACP

DPWH-INFRA-02-1016