


Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**CENTRAL OFFICE**  
Manila

12 February 2019



**MEMORANDUM**

**F O R : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I**

**SUBJECT : ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019 OF  
DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Annual Procurement Plan (APP) for CY 2019 of DPWH Centrally Procured Civil Works Projects, numbered 001 to 004, which covers projects to be undertaken by Bureau of Construction (BOC), Buildings & Special Projects Management Cluster-UPMO (BSPMC-UPMO) and Roads Management Cluster I (Bilateral)-UPMO (RMCIB-UPMO).

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184 no procurement shall be undertaken unless it is in accordance with the approved APP.

**ROBERTO R. BERNARDO**  
Undersecretary  
Chairman, BAC for Civil Works

12.1.1 CBC/LJF/MNC/MVSG

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019  
CENTRALLY PROCURED PROJECTS**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
DPWH-BUREAU OF CONSTRUCTION												
001	19Z00004 Completion of the Retrofitting/Restoration of Presidential Management Staff (PMS) Building, Phase III, Arlegui St., San Miguel, Manila	DPWH-BOC	Competitive Public Bidding	Feb. 19 - 25, 2019	Mar. 12, 2019	Mar. 20 - 21, 2019	Mar. 22, 2019 - Apr. 05, 2019	GAA FY 2019	246,000,000.00			Completion of Architectural, Electrical, Auxilliary, Sanitary/Plumbing, Fire Protection and Mechanical Works
DPWH-BUILDINGS & SPECIAL PROJECTS MANAGEMENT CLUSTER (BSPMC-UPMO)												
002	18Z00041 Proposed Construction of Government Procurement Policy Board-Technical Support Office (GPPB-TSO) Building, UP Campus, Diliman, Quezon City	BSPMC-UPMO	Public Bidding	Feb. 12, 2019 - Mar. 05, 2019	Mar. 05, 2019	Apr. 05 - 17, 2019	Apr. 17 - 26, 2019	GAA 2018	319,984,132.62			Complete Construction of the proposed Government Procurement Policy Board-Technical Support Office (GPPB-TSO) Building including Civil, Structural, Electrical, Mechanical and Drainage Works
DPWH-ROADS MANAGEMENT CLUSTER I (BILATERAL)-UPMO												
003	19Z00003 Metro Manila Interchange Construction Project, Phase VI under JICA L/A No. PH-P258: North Ave./Mindanao Ave. Interchange and C-5/Green Meadows/Acropolis/Calle Industria Interchanges	RMCIB/UPMO	ICB	Feb. 13 - 19, 2019	Apr. 16, 2019	July 30, 2019 - Aug. 01, 2019	Aug. 03, 2019 - Sep. 01, 2019	JICA Loan Agreement No. PH-P258 and GOP	2,650,000,000.00 (Engineer's Estimate)			North/Mindanao-2 lane underpass North to Mindanao & 2 lane Flyover (Left-turning) Mindanao to North Ave., Depressed Road Tunnel & Flyover Bridge on continuous stell box girder rest on board pile foundation. C-5/Greenmeadows/Acropolis/Calle Industria-4 lane divided Flyover of continuous RC and PC Voided Slab and steel box girder rest on board pile foundation

Republic of the Philippines  
Department of Public Works and Highways

**ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019  
CENTRALLY PROCURED PROJECTS**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Method of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
004	18Z00038 Urgent Rehabilitation of Trans-Central Roads Damaged by Conflict in Marawi City, Contract Package 1-A	RMCIB/UPMO	NCB	Jan. 24 - 30, 2019	Feb. 19, 2019	Mar. 13 - 14, 2019	Mar. 15 - 28, 2019	JICA Grant and GOP	426,825,427.31			Design and Build of 9.41 km. 2-lane roadway with 280 mm thick PCCP, Earthworks, Subbase Course, Drainage and Miscellaneous Works

SUBMITTED BY:

**MA. VICTORIA S. GREGORIO**  
OIC-Director  
Procurement Service

RECOMMENDING APPROVAL:

**ROBERTO R. BERNARDO**  
Undersecretary  
Chairman, BAC for Civil Works

APPROVED:

**ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Undersecretary for Support Services