



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
18EF0078	Construction/Improvement of Access Road Leading to Ogi's Taut Bato Cultural Community, Brgy. Ransang, Rizal, Palawan	Construction Section	Public Bidding	2/12/2018 to 3/7/2018	3/8/2008	03/14/2008	03/23/2008	FY 2018 GAA	Php19,598,722.31			Earthworks, Subbase and Base Course, Surface Course PPC Pavement (Unreinforced)- 0.23m thk., Concrete Shoulder, Drainage and Slope Protection Structures Miscellaneous Structures
18EF0079	Construction of Marnagas Flood Control Structure, Bataraza, Palawan	Construction Section	Public Bidding	2/12/2018 to 3/7/2018	3/8/2008	03/14/2008	03/23/2008	FY 2018 GAA	Php19,600,000.00			Earthworks, Bridge construction and Drianage and Slope Protection
18EF0080	Construction/Improvement of Access Road Leading to Brooke's Point Port, Brooke's Point, Palawan	Construction Section	Public Bidding	2/12/2018 to 3/7/2018	3/8/2008	03/14/2008	03/23/2008	FY 2018 GAA	Php31,839,828.83			Earthworks, Removal of Structures/Obstruction (Concrete), Subbase and Base Course, Surface Course PPC Pavement (Unreinforced)- 0.23m thk., Bridge Construction, Drainage and Slope Protection and Miscellaneous Structures
18EF0081	Construction/Improvement of Paratungan Road Leading to Sir Brooke's and Tanaki Beach Resorts, Pangobillian, Brooke's Point, Palawan	Construction Section	Public Bidding	2/12/2018 to 3/7/2018	3/8/2008	03/14/2008	03/23/2008	FY 2018 GAA	Php34,299,481.26			Earthworks, Subbase and Base Course, Surface Course PPC Pavement (Unreinforced)- 0.23m thk., Bridge Construction, Drainage and Slope Protection and Miscellaneous Structures
18EF0082	Construction/Improvement of Pangobillian Road Leading to Mainit Seven Falls Brgy. Mainit, Brooke's Point, Palawan	Construction Section	Public Bidding	2/12/2018 to 3/7/2018	3/8/2008	03/14/2008	03/23/2008	FY 2018 GAA	Php34,299,683.53			Earthworks, Subbase and Base Course, Surface Course PPC Pavement (Unreinforced)- 0.23m thk., Bridge Construction, Drainage and Slope Protection and Miscellaneous Structures



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
18EF0083	Road Upgrading (unpaved to paved) Palawan Circumferential Rd. KO241+524-KO242+619;KO242+644-KO244+000, Rizal, Palawan	Construction Section	Public Bidding	2/12/2018 to 3/7/2018	3/8/2008	03/14/2008	03/23/2008	FY 2018 GAA	Php74,322,673.73			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced)- 0.23m thk., PCC Pavement (Unreinforced)- 0.28m thk., Bridge Construction, Drainage and Slope Protection and Miscellaneous Structures
18EF0084	Rehabilitation/Major Repair of Permanent Bridges Tuligman Bridges (BOOO45PW) along Puerto Princesa South Road KO 113+920.0-KO 113+932.6, Narra, Palawan	Construction Section	Public Bidding	2/12/2018 to 3/7/2018	3/8/2008	03/14/2008	03/23/2008	FY 2018 GAA	Php2,940,000.00			Earthworks, Bridge Construction and Miscellaneous

Prepared by:

Recommended by:

Approved by:

ARNEL C. PORTALES
Head BAC-Secretariat
Date: _____

ELMER L. MAYANGITAN
Asst. District Engineer/ BAC Chairman
Date: _____

ALEJANDRO M. VENTILACION
District Engineer
Date: _____

R4B.13 AOM/ACP