



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
18EF0075	Construction of New Permanent Bridges, Tagbung Saing Br. along Aramaywan-Berong- Pto. Princesa Rd. Quezon, Palawan	Construction Section	Public Bidding	2/5-11/2018	2/27/2008	3/7/2008	3/16/2008	FY 2018 GAA	Php42,874,999.40			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced)- 0.28m thk., 14 days, Bridge Construction, Drainage and Slope Protection Struction and Miscellaneous Structure
18EF0076	Construction/Improvement of Access Road Leading to Cadawan Beach Front Brgy. Panalingan, Rizal, Palawan	Construction Section	Public Bidding	2/5-11/2018	2/27/2008	3/7/2008	3/16/2008	FY 2018 GAA	Php19,600,000.00			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced)-0.15m thk., 14 days, PCC Pavement (Unreinforced)- 0.23m thk., 14 days Drainage and Slope Protection Structure and Miscellaneous Structure
18EF0077	Rehabilitation/ Reconstruction/ Upgrading of Peurto Princesa South Road KO 166+333- KO 166+363; KO 135+072.5- KO135+230;KO185+694.40- KO186+000;KO188+276- KO189+897;KO154+390-KO154+450 Española and Brooke's Point, Palawan	Construction Section	Public Bidding	2/5-11/2018	2/27/2008	3/7/2008	3/16/2008	FY 2018 GAA	Php61,075,463.26			Earthworks, Subbase and Base Course, Surface Course PCC Pavement (Unreinforced)- 0.23m thk., 14 days, PCC Pavement (Unreinforced)- 0.28m thk., 14 days Bridge Construction and Miscellaneous Structure

Prepared by:

ARNEL C. PORTALES
Head BAC-Secretariat
Date: _____

Recommended by:

ELMER L. MAYANGITAN
Asst. District Engineer/ BAC Chairman
Date: _____

Approved by:

ALEJANDRO M. VENTILACION
District Engineer
Date: _____

R4B.13 AOM/ACP