



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
EASTERN SAMAR
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Borongan City, Eastern Samar

DPWH RMS-AD
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
HIGHWAYS
EDDO 1332-276
BORONGAN EASTERN SAMAR
RELEASED
SIGNATURE: [Signature]
DATE: 9-16-19

Sept. 12, 2019

THE CHIEF
MONITORING DIVISION
Government Procurement Policy Board (GPPB)
Unit 2506, Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City

Department of Public Works and Highways
PROCUREMENT SERVICE
Date: 9/20 Time:
Received by: Bhevis
Reference No.: RUEN-182-25

**Subject: Submission of Updated Annual Procurement Plan (APP) for FY 2019
Infrastructure Projects and Goods and Services**

Ma'am / Sir:

Submitting herewith is the Updated Annual Procurement Plan (APP) for FY 2019 for Infrastructure Projects and Goods and Services, for Eastern Samar District Engineering Office.

Very truly yours,

MANOLO A. ROJAS
District Engineer

"FOR AND IN THE ABSENCE OF
THE DISTRICT ENGINEER"
[Signature]
DOMCELIO M. NATIVIDAD
DIG - ASSISTANT DISTRICT ENGINEER

Cc: Procurement Service – DPWH Central Office
Procurement Staff – DPWH Regional Office

RO8.16 WGA/NAL/DMN/MAR

Department of Public Works and Highways
Eastern Samar District Engineering Office
Borongan City, Eastern Samar

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2019 (INFRASTRUCTURE)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Activity/Project)
				Advt/Posting of IB/REOI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	191B0002 - Construction of Multi-Purpose Building, Brgy. Tawagan, Oras, Eastern Samar	Construction Section	Competitive Bidding	Oct. 6 - 12, 2018	Nov. 7, 2018	June 27, 2019	06/28 - 07/7/2019	GAA 2019	2,999,901.09			Construction of Multi-purpose building (15.00 x 30.00m Covered Court) and Scope of Work indicated
	191B0003 - Construction of Multi-Purpose Building, Sulat National High School, Sulat, Eastern Samar	Construction Section	Competitive Bidding	Oct. 6 - 12, 2018	Nov. 7, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	2,999,911.29			Construction of Multi-purpose building (15.00 x 30.00m Covered Court) and Scope of Work indicated
	191B0012 - Construction of Multi-Purpose Building, Brgy. Rawis, Can-Avid, Eastern Samar	Construction Section	Competitive Bidding	Oct. 12 - 18, 2018	Nov. 08, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	2,999,950.04			Construction of Multi-Purpose Building (15.00x28.00m Covered Court) and other scope of work indicated
	191B0015 - Construction of Multi-Purpose Building, DPWH Eastern Samar District Engineering Office Brgy. Bato, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Oct. 12 - 18, 2018	Nov. 08, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	16,637,383.14			Construction of Multi-Purpose Building and other scope of work indicated herein
	191B0024 - Construction (completion) of Multi-Purpose Building, Oras West Elementary School, Oras, Eastern Samar	Construction Section	Competitive Bidding	Oct. 19 - 25, 2018	Nov. 14, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	499,981.30			Construction of Multi-Purpose Building (15.00x30.00m Covered Court) Slab on Fill, Electrical and other scope of work indicated
	191B0220 - Construction (Completion) of Multi-purpose Building, Brgy. Purok A, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	June 19 - 26, 2019	July 11, 2019	7/18/2019	7/19 - 28/2019	GAA 2019	499,963.21			Complete Construction of Multi-Purpose Building (Barangay Hall) and other scope indicated herein
	191B0033 - Construction of Multi-Purpose Building, Brgy. Balud, Arache, Eastern Samar	Construction Section	Competitive Bidding	Oct. 30 - Nov. 5, 2018	Nov. 19, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	2,999,910.45			Construction of Multi-purpose Building (15.00 x 25.00m Covered Court) and other scope of work indicated
	191B0052 - Construction /Improvement of Access Road at Ando Island Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 02 - 8, 2018	Nov. 21, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	8,802,915.48			Construction of Concrete road width =5.0m, thickness = 0.20m, length = 0.8 lane km and other scope of work to be done
	191B0053 - Construction /Improvement of Access Road leading to Divinubo Island Eco Park, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 02 - 8, 2018	Nov. 21, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	7,825,916.80			Construction of Concrete road width =5.0m, thickness = 0.20m, length = 0.48 lane km and other scope of work to be done

	19IB0054 - Construction /Improvement of Access Road leading to Hilangagan Beach Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 02 - 8, 2018	Nov. 21, 2018	May 23, 2019	6/23 - 7/1/2019	GAA 2019	11,741,249.91			Construction of Concrete road width =5.0m, thickness = 0.20m, length = 1.08 lane km 1m shoulder bothside and other scope of work to be done
	19IB0055 - Construction /Improvement of Access Road from National Highway leading to Amanjurray Amardara Falls, Lawaan, Eastern Samar	Construction Section	Competitive Bidding	Nov. 02 - 8, 2018	Nov. 21, 2018	June 27, 2019	6/28 - 7/7/2019	GAA 2019	48,971,202.84			Construction of Concrete road width =5.0m, thickness = 0.20m, length = 3.2 lane km 1m shoulder bothsides, 1200m RC Canal and other scope of work to be done
	19IB0060 - Construction of Seawall Bryg, Alugan, San Policarpo, Eastern Samar	Construction Section	Competitive Bidding	Nov. 09 - 15, 2018	Nov. 28, 2018	June 27, 2019	6/28 - 7/7/2019	GAA 2019	19,597,124.72			Construction of Flood control L=160.5 m. and other related scope of works
	19IB0067 - Construction/Improvement of Access Road leading to Ganap Cave Borongan, Eastern Samar	Construction Section	Competitive Bidding	Nov. 13 - 19, 2018	Dec. 04, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	19,586,881.30			Construction of concrete road width=6.0m, thickness =0.23m, length =1.892 lane km and other scope of work
	19IB0071 - Construction/Improvement of Access Road Leading to Paninihi-an Island and Baranglaw Beach Sulat, Eastern Samar	Construction Section	Competitive Bidding	Nov. 15 - 21, 2018	Dec. 05, 2018	June 27, 2019	6/28 - 7/7/2019	GAA 2019	44,097,845.76			Reconstruction to concrete pavement width = 6.0m, length = 1.250 lane km, thickness = 0.23m and construction of 1 Span, 100.50 sq.m. RCDG Bridge including construction of detour and other scope of work
	19IB0072 - Preventive Maintenance – Secondary Roads Along Jct. Buenavista-Lawaan-Marabut Road K0952+(-800) – K0952+(-108), K0953+218 – K0953+334, K0954+134 – K0954+438, K0955+175 – K0955+180, K0957+568 - K0957+588, K0962+594 – K0962+712, K0962+805 – K0963+132, K0963+559 – K0963+568, K0989+177 – K0989+258, K0991+056 – K0991+063	Maintenance Section	Competitive Bidding	Nov. 19 - 25, 2018	Dec. 10, 2018	June 27, 2019	6/28 - 7/7/2019	GAA 2019	7,348,491.44			Concrete reblocking: length = 458.00m, width = 3.05m (1-lane), thickness = 0.28m; concrete lined canal, length = 327.00m per scope of works indicated

19IB0077 - Access Road from National Highway Leading to Borongan City Airport, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 19 - 25, 2018	Dec. 10, 2018	May 23, 2019	5/23 - 6/1/2019	GAA 2019	19,586,192.56			Reconstruction to Concrete pavement width=6.1m thickness = 0.23m, length = 1652.1m, and other scope of work to be done
19IB0081 - Construction/Improvement of Access Road Leading to Bacayawan Beach, Lorente, Eastern Samar	Construction Section	Competitive Bidding	Nov. 21 - 27, 2018	Dec. 11, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	4,881,556.02			Construction of Concrete road width=5.0m, Thickness=0.20m, length =0.560 lane Km and other scope of work to be done
19IB0082 - Rehabilitation/Major Repair of Permanent Bridges – Tungkip BR. II (B00484SM) along Borongan – Guiuan Road, Lorente, Eastern Samar	Maintenance Section	Competitive Bidding	Nov. 21 - 27, 2018	Dec. 11, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	4,899,132.04			Rehabilitation/Repair of Slope and Scour Bank Protection of Abut. 1 & 2, with 0.20m thick reinforced Concrete facing, Stone Masonry and Gabions per Scope of works
19IB0083 - Rehabilitation/Major Repair of Permanent Bridges – Tungkip BR. I (B00483SM) along Borongan – Guiuan Road, Lorente, Eastern Samar	Maintenance Section	Competitive Bidding	Nov. 21 - 27, 2018	Dec. 11, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	4,899,123.46			Rehabilitation/Repair of Slope and Scour Bank Protection of Abut. 1 & 2, with 0.20m thick reinforced Concrete facing, Stone Masonry and Gabions per Scope of works
19IB0085 - Construction (Completion) of Multi-Purpose Building, Brgy. Sta. FE, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Nov. 21 - 27, 2018	Dec. 11, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	500,000.00			Completion of Multi-Purpose Building (Brgy. Hall) and other Scope of work indicated
19IB0087 - Preventive Maintenance – Secondary Roads along Jct. 1alt-San Policarpo-Artache Roads K0891+(-725) – K0892+334.5, K0892+438 – K0893+292.5, K0893+410.5 – K0893+719	Maintenance Section	Competitive Bidding	Nov. 26 - Dec. 2, 2018	Dec. 17, 2018	June 27, 2019	6/28 - 7/7/2019	GAA 2019	24,495,092.04			Concrete reblocking: Length =1,590.00m width = 3.05m (1-lane), thickness =0.28m, including concrete lined canal, length = 1,139.00m per scope of works
19IB0093 - Construction (Completion) of Multi-Purpose Building, Lawaan, Eastern Samar	Construction Section	Competitive Bidding	Nov. 26 - Dec. 2, 2018	Dec. 17, 2018	May 27, 2019	05/28-06/07/2019	GAA 2019	1,000,000.00			Construction (Completion) of Multi-Purpose Building (Canopy and covered Walk) and other scope of work indicated
19IB0097 - Construction (Completion) of Multi – Purpose Building, Brgy. San Vicente Elementary School, Sulat, Eastern Samar	Construction Section	Competitive Bidding	Nov. 29 - Dec. 5, 2021	Dec. 18, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	999,981.57			Construction (Completion) of Multi-purpose Building and other scope of work indicated herein
19IB0098 - Construction of Multi – Purpose Building, Brgy. Bunacan, San Julian, Eastern Samar	Construction Section	Competitive Bidding	Nov. 29 - Dec. 5, 2021	Dec. 18, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	3,429,885.18			Construction of Multi-purpose Building (15.00x30.00m Covered court) and other scope of work indicated herein

	19IB0099 - Construction of Multi-Purpose Building (Phase 2) Brgy. Baglong, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	Nov. 29 - Dec. 5, 2023	Dec. 18, 2018	June 27, 2019	6/28 - 7/7/2019	GAA 2019	1,499,894.09			Construction (Completion) of Multi-purpose Building (15,00x30,00m Covered court) Roofing and Slab on Fill and other scope of work indicated herein
	19IB0102 - Construction/Improvement of Access Road leading to Caningas Nature Park Hernani, Eastern Samar	Construction Section	Competitive Bidding	Dec. 01 - 7, 2018	Dec. 20, 2018	June 27, 2019	6/28 - 7/7/2019	GAA 2019	19,581,314.15			Reconstruction to concrete pavement width = 6.0m, thickness = 0.23m, length = 1,944 lane km and other scope of work to be done
	19IB0103 - Concreting of Road, Brgy. Purok D-2, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Dec. 01 - 7, 2018	Dec. 20, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	1,947,530.40			Construction of concrete road width = 4.0m, thickness = 0.20m, length = 0.194 lane and other scope of works
	19IB0106 - Retrofitting/Strengthening of Permanent Bridges at Mandarine Bridge (B00450SM) along Wright - Taft - Borongan Road	Construction Section	Competitive Bidding	Dec. 05, 2018	Dec. 27, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	5,878,493.21			Retrofitting/Strengthening of (1) span, Two Lane (L=15.00 m) RCDG Bridge (Application of Carbon Fiber Sheet/Plate on Girders and Reconstruction of Deck)
	19IB0107 - Retrofitting/Strengthening of Permanent Bridges at Danao Bridge (B00456SM) along Wright - Taft - Borongan Road	Construction Section	Competitive Bidding	Dec. 05, 2018	Dec. 27, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	19,597,081.12			Retrofitting/Strengthening of (3) span, Two Lane (L=60.30 m) RCDG Bridge (Application of Carbon Fiber Sheet/Plate on Girders)
	19IB0108 - Rehabilitation/Major Repair of Permanent Bridge Polangi Bridge (B00458SM) along Wright - Taft - Borongan Road	Construction Section	Competitive Bidding	Dec. 05 - 11, 2018	Dec. 27, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	4,894,145.74			Rehabilitation/Major Repair of (1) span, Two Lane (L=15.50m) RCDG Bridge (Reconstruction of Deck and Construction of Scour Protection)
	19IB0109 - Rehabilitation/Major Repair of Permanent Bridge at Vigan Bridge (B00490SM)along Borongan - Guiuan Road	Construction Section	Competitive Bidding	Dec. 05 - 11, 2018	Dec. 27, 2018	May 23, 2019	05/23-06/01/2019	GAA 2019	29,395,558.94			Rehabilitation/Major Repair of (5) span, Two Lane (L=75.00m) RCDG Bridge (Reconstruction of Deck)
	19IB0110 - Construction of Drainage System Brgy. Alang-alang, Borongan City	Construction Section	Competitive Bidding	Dec. 19 - 25, 2018	Jan. 08, 2019	May 23, 2019	05/23-06/01/2019	GAA FY 2019	979,542.13			Construction of Drainage, length = 187.00m per scope of works indicated
	19IB0111 - Construction of Multi-Purpose Building (Phase I) Barangay Bagua, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	Feb. 28 - 3/6, 2019	June 04, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,760.89			Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
	19IB0112 - Construction of Multi-Purpose Building (Phase I) Barangay Balud, Sitis Linguan, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	Feb. 28 - 3/6, 2019	June 04, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,686.48			Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated

19IB0113 - Construction of Multi-Purpose Building (Phase I), Barangay Asgad, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	Feb. 28-3/06/ 2019	June 04, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,946.02			Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0114 - Construction of Multi-Purpose Building (Phase I) Barangay Malabag, Giporlos, Eastern Samar	Construction Section	Competitive Bidding	Feb. 28-3/06/ 2019	June 04, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,780.70			Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0115 - Construction of Multi-Purpose Building (Phase I) Barangay Balogo, Balangkayan, Eastern Samar	Construction Section	Competitive Bidding	Feb. 28-3/06/ 2019	June 04, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,721.34			Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0116 - Construction of Multi-Purpose Building (Phase I) Barangay San Rafael, Taft, Eastern Samar	Construction Section	Competitive Bidding	Feb. 28-3/06/ 2019	June 04, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,962.65			Construction of Multi-Purpose Building (15.00 x 28.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0117 - Construction of Multi-Purpose Building (Phase I) Barangay Cagbonga, Borongan City	Construction Section	Competitive Bidding	Feb. 28-3/06/ 2019	June 04, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,469,834.83			Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0118 - Construction of Multi-Purpose Building, Barangay 13, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	Feb. 15, 2019	March 7, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	2,999,872.81			Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) and other scope of work indicated
19IB0119 - Construction of Multi-Purpose Building (Phase I) Barangay Malbog, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	March 19-25/2019	June 04, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,915.47			Construction of Multi-Purpose Building (14.50 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0120 - Construction of Multi-Purpose Building (Phase I) Barangay Santa Cruz, Quinapondan, Eastern Samar	Construction Section	Competitive Bidding	March 19-25/2019	June 06, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,963.91			Construction of Multi-Purpose Building (15.00 x 27.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0121 - Construction of Multi-Purpose Building (Phase I) Barangay San Vicente, Quinapondan, Eastern Samar	Construction Section	Competitive Bidding	March 19-25/2019	June 06, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,876.40			Construction of Multi-Purpose Building (14.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0122 - Construction of Multi-Purpose Building (Phase I) Barangay Iberan, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	March 19-25/2019	June 06, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,997.52			Construction of Multi-Purpose Building (15.00 x 24.50m Covered Court) with partial roof accomplishment and other scope of work indicated

	19IB0123 - Construction of Multi-Purpose Building (Phase I) Barangay Magongpong, Dolores, Eastern Samar	Construction Section	Competitive Bidding	March 19-25/2019	June 06, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,869.66			Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
	19IB0124 - Construction of Multi-Purpose Building (Phase I) Barangay Dampigan, Dolores, Eastern Samar	Construction Section	Competitive Bidding	March 19-25/2019	June 06, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,485,344.03			Construction of Multi-Purpose Building (15.00 x 26.00m Covered Court) with partial roof accomplishment and other scope of work indicated
	19IB0125 - Construction of Multi-Purpose Building (Phase I) Barangay Denigplan, Dolores, Eastern Samar	Construction Section	Competitive Bidding	March 19-25/2019	June 06, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,993.27			Construction of Multi-Purpose Building (15.00 x 28.00m Covered Court) with partial roof accomplishment and other scope of work indicated
	19IB0126 - Construction of Multi-Purpose Building , Barangay B, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	March 19-25/2019	June 06, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	2,999,934.86			Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) and other scope of work indicated
	19IB0127 - Construction of Multi-Purpose Building (Phase I) Barangay San Pascual, Dolores, Eastern Samar	Construction Section	Competitive Bidding	March 19-25/2019	June 06, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,890.75			Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
	19IB0128 - Construction of Multi-Purpose Building (Phase I) Barangay Canlaray, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	3/1 - 7/2019	June 13, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,955.81			Construction of Multi-Purpose Building (15.00 x 28.00m Covered Court) with partial roof accomplishment and other scope of work indicated
	19IB0129 - Construction of Multi-Purpose Building (Phase I) Barangay Caglabon, Dolores, Eastern Samar	Construction Section	Competitive Bidding	3/1 - 7/2019	June 11, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,847.65			Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
	19IB0130 - Construction of Multi-Purpose Building (Phase I) Barangay Sohtuan, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	3/1 - 7/2019	June 11, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,912.65			Construction of Multi-Purpose Building (12.00 x 25.00m Covered Court) with partial roof accomplishment and other scope of work indicated
	19IB0131 - Construction of Multi-Purpose Building (Phase I), Barangay Gayam, Taft, Eastern Samar	Construction Section	Competitive Bidding	3/1 - 7/2019	June 11, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,985.07			Construction of Multi-Purpose Building (13.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
	19IB0132 - Construction of Multi-Purpose Building (Phase I) Barangay Sta Cruz, Dolores, Eastern Samar	Construction Section	Competitive Bidding	3/1 - 7/2019	June 11, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,993.27			Construction of Multi-Purpose Building (15.00 x 28.00m Covered Court) with partial roof accomplishment and other scope of work indicated

19IB0133 - Construction of Multi-Purpose Building (Phase I) Barangay Caisawan, Balangkayan, Eastern Samar	Construction Section	Competitive Bidding	3/1 - 7/2019	June 11, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,995.88			Construction of Multi-Purpose Building (11.00 x 21.50m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0136 - Construction of Multi-Purpose Building (Phase – I) Barangay San Isidro, Hernani, Eastern Samar	Construction Section	Competitive Bidding	March 21 - 27, 2019	June 11, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,830.58			Construction of Multi-Purpose Building (12.50 x 22.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0137 - Construction of Multi-Purpose Building (Phase – I) Barangay Factoria, Oras, Eastern Samar	Construction Section	Competitive Bidding	Feb. 12 - 18, 2019	March 5, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,896.35			Construction of Multi-Purpose Building (15.00 x 27.00m Covered Court) and other scope of work indicated
19IB0138 - Construction of Multi-Purpose Building (Phase – I) Barangay Buenavista, Dolores, Eastern Samar	Construction Section	Competitive Bidding	March 21 - 27, 2019	June 11, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,847.65			Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0139 - Construction of Multi-Purpose Building, Barangay Abucay, Sulat, Eastern Samar	Construction Section	Competitive Bidding	March 21 - 27, 2019	June 11, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	2,000,000.00			Construction of Multi-Purpose Building (Barangay Hall) and other scope of work indicated
19IB0140 - Construction of Multi-Purpose Building (Phase – I) Barangay Binatay, General MacArthur, Eastern Samar	Construction Section	Competitive Bidding	March 21 - 27, 2019	June 13, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,862.45			Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0141 - Construction of Multi-Purpose Building (Phase – I) Barangay San Jose, Mercedes, Eastern Samar	Construction Section	Competitive Bidding	March 21 - 27, 2019	June 13, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	1,499,732.56			Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) with partial roof accomplishment and other scope of work indicated
19IB0142 - Construction of Multi-Purpose Building Barangay Caglaaan, Dolores, Eastern Samar	Construction Section	Competitive Bidding	March 21 - 27, 2019	June 13, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	500,000.00			Construction of Multi-Purpose Building (Barangay Stage) and other scope of work indicated
19IB0143 - Construction of Multi-Purpose Building, Barangay San Vicente, Dolores, Eastern Samar	Construction Section	Competitive Bidding	March 21 - 27, 2019	June 13, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	500,000.00			Construction of Multi-Purpose Building (Barangay Stage) and other scope of work indicated
19IB0146 - Construction (Completion) of Multi-Purpose Building, Barangay Sta. Monica, Oras, Eastern Samar	Construction Section	Competitive Bidding	Feb. 28 - 3/6/ 2019	June 20, 2019	June 27, 2019	06/28-7/07/2019	GAA FY 2019	500,000.00			Construction of Multi-Purpose Building (Barangay Hall) and other scope of work indicated herein
19IB0147 - Concreting of Road Brgy. Roxas to Brgy. Tandang Sora, General MacArthur, Eastern Samar	Construction Section	Competitive Bidding	Feb. 28 - 3/6/ 2019	June 13, 2019	June 20, 2019	06/21-30/2019	GAA FY 2019	4,894,444.39			Construction of road width=7.0m, 600m Lane Km and Concreting of Road width 5.0m, thickness=0.20m, length=0.240 lane km and other scopes of work

19IB0148 - Concreting of Road Brgy. Nato to Brgy. Bongdo, Taft, Eastern Samar	Construction Section	Competitive Bidding	Feb. 28 - 3/6/ 2019	June 13, 2019	June 27, 2019	06/28-07/07/2019	GAA FY 2019	4,886,959.26			Construction of Concrete road width=5.0m, thickness=0.20m, length=0.560 Lane Km and other scopes of work
19IB0152 - Construction of Multi-Purpose Building (Phase 1), Barangay Campdhan, San Julian, Eastern Samar	Construction Section	Competitive Bidding	March 22-28, 2019	June 18, 2019	June 27, 2019	06/28-07/07/2019	GAA FY 2019	1,500,000.00			Construction of Multi-Purpose Building (Barangay Hall) with partial Doors, Plumbing Works and Electrical Works and other scope of work indicated
19IB0153 - Construction of Multi-Purpose Building, Pagbabangnan, San Julian, Eastern Samar	Construction Section	Competitive Bidding	March 22-28, 2019	June 18, 2019	June 27, 2019	06/28-07/07/2019	GAA FY 2019	1,199,819.11			Construction of Multi-Purpose Building (Day Care Center 7.00m x 8.00m) and other scope of work indicated
19IB0154 - Construction of Multi-purpose Building, Barangay 6, San Julian, Eastern Samar	Construction Section	Competitive Bidding	March 22-28, 2019	June 18, 2019	June 27, 2019	06/28-07/07/2019	GAA FY 2019	1,000,000.00			Construction (Completion) of Multi-Purpose Building (Barangay Hall), and other scope of work indicated
19IB0155 - Construction of Multi-Purpose Building (Phase 1), Barangay 4, Can-Avid, Eastern Samar	Construction Section	Competitive Bidding	March 22-28, 2019	June 18, 2019	June 27, 2019	06/28-07/07/2019	GAA FY 2019	1,500,000.00			Construction of Multi-Purpose Building (Barangay Hall), with Partial Doors, Plumbing works and electrical Works and other scope of work indicated
19IB0171 - Road Concreting barangay Maypangdan, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	May 09-16, 2019	May 30, 2019	June 27, 2019	06/28-07/07/2019	GAA CY 2019	1,959,984.76			Construction of Concrete road 0.224 lane km length, 5 meters width and other scope of work
19IB0179 - Concreting of Road, barangay San Jose, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	5/29-6/5/2019	June 20, 2019	June 27, 2019	06/28-07/07/2019	GAA CY 2019	489,987.06			Construction of concrete road 0.065 lane km length, 5 meters with and others scope of work
19IB0172 - Road Concreting, barangay Cansangaya, Can-avid, Eastern Samar	Construction Section	Competitive Bidding	May 09-16, 2019	May 30, 2019	June 27, 2019	06/28-07/07/2019	GAA CY 2019	979,988.42			Construction of Concrete road 0.145 lane km length, 5 meters width and other scope of Work
19IB0180 - Concreting of Road, barangay San Pedro, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	5/29-6/5/2019	June 20, 2019	June 27, 2019	06/28-07/07/2019	GAA CY 2019	489,987.77			Construction of concrete road 0.70 lane km length, 5 meters with and others scope of work
19IB0181 - Road Concreting, barangay Hamorawon, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	5/29-6/5/2019	June 20, 2019	June 27, 2019	06/28-07/07/2019	GAA CY 2019	489,973.48			Construction of concrete road 0.065 lane km length, 5 meters with and others scope of work
19IB0183 - Construction of Multi-Purpose Building, Brgy. Japlan, Dolores, Eastern Samar	Construction Section	Competitive Bidding	May 30 - June 6, 2019	June 25, 2019	July 1, 2019	07/2-11/2019	GAA 2019	1,499,878.61			Construction of Multi-purpose building (15.00 x 30.00m Covered Court) and Scope of Work indicated
19IB0184 - Construction of Multi-Purpose Building, Brgy. Waso, Lorente, Eastern Samar	Construction Section	Competitive Bidding	May 30 - June 6, 2019	June 25, 2019	July 1, 2019	07/2-11/2019	GAA 2019	1,499,832.76			Construction of Multi-purpose building (15.00 x 30.00m Covered Court) and Scope of Work indicated
19IB0202- Construction of Multi-Purpose Building, Brgy. Magsaysay, Dolores, Eastern Samar	Construction Section	Competitive Bidding	June 10 - 17, 2019	July 02, 2019	July 09, 2019	07/10-19/2019	GAA 2019	1,499,999.55			Construction of Multi-purpose building (15.00 x 30.00m Covered Court) and Scope of Work indicated

19IB0185 - Construction of Multi-Purpose Building, Omawas Elementary School at Brgy. Omawas, Maydolong, Eastern Samar	Construction Section	Competitive Bidding	May 30 - June 6, 2019	June 25, 2019	July 1, 2019	07/2-11/2019	GAA 2019	1,499,823.76			Construction of Multi-Purpose Building (15.00x30.00m Covered Court) and other scope of work indicated
19IB0186 - Construction of Multi-Purpose Building, Brgy. San Jose, Lorente, Eastern Samar	Construction Section	Competitive Bidding	May 30 - June 6, 2019	June 25, 2019	July 1, 2019	07/2-11/2019	GAA 2019	1,499,832.76			Construction of Multi-Purpose Building (15.00x30.00m Covered Court) and other scope of work indicated
19IB0187 - Construction of Multi-Purpose Building, Brgy. Binaloan, Taft, Eastern Samar	Construction Section	Competitive Bidding	May 30 - June 6, 2019	June 25, 2019	July 1, 2019	07/2-11/2019	GAA 2019	1,499,990.85			Construction of Multi-Purpose Building (15.00x30.00m Covered Court) and other scope of work indicated
19IB0189 - Construction of Multi-Purpose Building, Brgy. Batang, Oras, Eastern Samar	Construction Section	Competitive Bidding	May 30 - June 6, 2019	June 25, 2019	July 1, 2019	07/2-11/2019	GAA 2019	1,499,905.07			Construction of Multi-purpose Building Phase-1 (80% roof Accomplishment with trusses) And other scope of work indicated
19IB0224 - Construction of Multi-Purpose Building, Brgy. Canliwag, Lorente, Eastern Samar	Construction Section	Competitive Bidding	June 19 - 26, 2019	July 11, 2019	July 18, 2019	07/19 - 28/2019	GAA 2019	1,499,998.62			Construction of Multi-purpose Building (11.00 x 23.00m Covered Court) and other scope of work indicated
19IB0190 -Construction of Multi-purpose Building (Phase 1), Brgy. Sto. Niño, Dolores, Eastern Samar	Construction Section	Competitive Bidding	May 30 - June 6, 2019	June 25, 2019	July 1, 2019	07/2-11/2019	GAA	1,499,999.44			Construction of Multi-purpose Building (15.00 x 27.00m covered court) and other scope of work
19IB0191 - Construction of Multi-Purpose Building, Brgy. Butig, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	May 31 - June 7, 2019	June 27, 2019	July 4, 2019	07/5 - 14/2019	GAA 2019	1,499,996.75			Construction of Multi-purpose Building (15.00 x 30.00m Covered Court) and other scope of work indicated
19IB0192 - Construction of Multi-Purpose Building, Brgy. Malilwalw, Salcedo, Eastern Samar	Construction Section	Competitive Bidding	May 31 - June 7, 2019	June 27, 2019	July 4, 2019	07/5 - 14/2019	GAA 2019	1,499,992.04			Construction of Multi-purpose Building (15.00 x 30.00m Covered Court) and other scope of work indicated
19IB0193 - Construction of Multi-Purpose Building, Brgy. Suruk, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	May 31 - June 7, 2019	June 27, 2019	July 4, 2019	07/5 - 14/2019	GAA 2019	1,499,906.55			Construction of Multi-purpose Building (15.00 x 27.00m Covered Court) and other scope of work indicated
19IB0194 - Construction of Multi-Purpose Building, Brgy. Mabini, Sulat, Eastern Samar	Construction Section	Competitive Bidding	May 31 - June 7, 2019	June 27, 2019	July 4, 2019	07/5 - 14/2019	GAA 2019	1,499,994.45			Construction of Multi-purpose Building (15.00 x 22.00m Covered Court) and other scope of work indicated
19IB0195 - Construction of Multi-Purpose Building, Brgy. Japaco, Can-Avid, Eastern Samar	Construction Section	Competitive Bidding	May 31 - June 7, 2019	June 27, 2019	July 4, 2019	07/5 - 14/2019	GAA 2019	1,499,854.42			Construction of Multi-purpose Building (14.0m x 26.0m Covered Court) and other scope of work indicated
19IB0196 - Construction of Multi-purpose Building, Brgy. Iwayan, Oras, Eastern Samar	Construction Section	Competitive Bidding	May 31 - June 7, 2019	June 27, 2019	July 4, 2019	07/5 - 14/2019	GAA 2019	1,499,993.80			Construction of Multi-Purpose Building (15.00mx26.00m) and other scope of work indicated
19IB0198 - Construction of Multi-purpose Building, Brgy. Buntay, Oras, Eastern Samar	Construction Section	Competitive Bidding	May 31 - June 7, 2019	June 27, 2019	July 4, 2019	07/5 - 14/2019	GAA 2019	1,499,993.80			Construction of Multi-Purpose Building and other scope of work indicated
19IB0197 - Construction of Multi-purpose Building, Brgy. San Gabriel, Maydolong, Eastern Samar	Construction Section	Competitive Bidding	May 31 - June 7, 2019	June 27, 2019	July 4, 2019	07/5 - 14/2019	GAA 2019	1,499,997.39			Construction of Multi-Purpose Building (12.50mx30.00m Covered Court) and other scope of work indicated

	19IB0199 - Construction of Multi-Purpose Building, Brgy. Caghalong, Can-Avid, Eastern Samar	Construction Section	Competitive Bidding	May 31 - June 7, 2019	June 27, 2019	July 4, 2019	07/5 - 14/2019	GAA 2019	1,499,935.60			Construction of Multi-purpose Building (15.0m x 1.90m Covered Court) and other scope of work indicated
	19IB0228 - Construction of Multi-Purpose Building, Brgy. Danao, Taft, Eastern Samar	Construction Section	Competitive Bidding	June 19 - 26, 2019	July 11, 2019	July 18, 2019	07/19 - 28/2019	GAA 2019	1,499,992.32			Construction of Multi-Purpose Building (Barangay Hall) and other scope of work indicated
	19IB0182 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Along Guilan-Sulangan Peninsula Road (S00188SM) CH. 127 – CH. 1117	Construction Section	Competitive Bidding	May 30 - June 6, 2019	June 27, 2019	July 10, 2019	7/11 - 20/2019	GAA 2019	25,992,540.00			Rehabilitation/Reconstruction/upgrading of Damaged paved road along Guilan-Sulangan Peninsula road; length = 990.00m, width = 6.70m, thickness = 0.28m w/ road shoulder ave. width of 1.50m including concrete lined canal length = 408.00m per scope of works indicated
	19IB0201 - Construction of Multi-purpose Building Brgy. Mabuhay, Can-avid, Eastern Samar	Construction Section	Competitive Bidding	June 10 - 17, 2019	July 2, 2019	July 9, 2019	07/10 - 19/2019	GAA 2019	1,499,997.09			Construction of Multi-purpose Building (Evacuation Building) Phase – 1 and other scope of work indicated
	19IB0200 - Construction of Multi-Purpose Building (Phase – I) Barangay San Antonio (Tubabao Island), Guilan, Eastern Samar	Construction Section	Competitive Bidding	May 31 - June 7, 2019	June 27, 2019	July 4, 2019	07/5 - 14/2019	GAA FY 2019	1,499,998.44			Construction of Multi-Purpose Building (15.00 x 29.00m Covered Court) with partial roof accomplishment and other scope of work indicated
	19IB0188 - Construction (Completion) of Multi-purpose Building (15.0m x 30.0m), Brgy. Buenavista, Guilan, Eastern Samar	Construction Section	Competitive Bidding	May 30 - June 6, 2019	June 25, 2019	July 1, 2019	07/2 - 11/2019	GAA 2019	499,993.06			Construction of Multi-Purpose Building (15.00x30.00m Covered Court) and other scope of work indicated
	19IB0212 - Construction (Completion) of Multi-purpose Building (15.0m x 30.0m), Can-avid National High School, Can-avid, Eastern Samar	Construction Section	Competitive Bidding	June 12 - 19, 2019	July 4, 2019	July 16, 2019	07/17-26/2019	GAA 2019	1,499,999.58			Construction of Multi-Purpose Building (15.00x30.00m Covered Court) Roofing and Slab on fill other scope of work indicated
	19IB0219 - Construction(Completion) of Multi-purpose Building, Mantang Elem. School, Taft, Eastern Samar	Construction Section	Competitive Bidding	June 19 - 26, 2019	July 11, 2019	July 18, 2019	07/19 - 28/2019	GAA 2019	499,988.89			Completion of Mantang Elementary School MPB (8.00 x 10.00m Stage) and other scope of indicated
	19IB0222 - Construction (Completion) of Multi-purpose Building, Brgy. San Saturnino, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	June 19 - 26, 2019	July 11, 2019	July 18, 2019	07/19 - 28/2019	GAA 2019	999,997.01			Construction (Completion) of Two (2)-Storey Barangay Hall and other scope of work indicated
	19IB0217 - Construction of Multi-purpose Building, Cagdine, Oras, Eastern Samar	Construction Section	Competitive Bidding	June 12 - 19, 2019	July 4, 2019	July 11, 2019	07/12 - 23/2019	GAA 2019	799,998.35			Complete Construction of Multi-Purpose Building (Brgy. Hall 6.00m x 8.00m) Phase -I and other scope of work indicated

19IB0214 - Construction of Multi-Purpose Building (Phase 1), Barangay San Gregorio, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	June 12 - 19, 2019	July 4, 2019	July 11, 2019	07/12 - 23/2019	GAA CY 2019	1,499,914.65			Construction of Multi-Purpose Building (8.00x18.50 Covered Court) with partial roof accomplishment and other scope of work indicated herein
19IB0216 - Construction of Multi-Purpose Building (Phase 1), Barangay Bayobay, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	June 12 - 19, 2019	July 4, 2019	July 11, 2019	07/12 - 23/2019	GAA CY 2019	1,499,849.74			Construction of Multi-Purpose Building (15.00x30.00 Covered Court), and other scope of work indicated herein
19IB0210 - Construction of Multi-Purpose Building (Phase 1), Barangay Timala, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	June 12 - 19, 2019	July 4, 2019	July 11, 2019	07/12 - 23/2019	GAA CY 2019	1,499,994.03			Construction of Multi-Purpose Building (15.00x30.00m Covered Court) with and other scope of work indicated herein
19IB0215 - Construction of Multi-Purpose Building (Phase 1), Barangay San Roque, Oras, Eastern Samar	Construction Section	Competitive Bidding	June 12 - 19, 2019	July 4, 2019	July 11, 2019	07/12 - 23/2019	GAA CY 2019	1,499,890.83			Construction of Multi-Purpose Building (15.00x30.00 Covered Court), and other scope of work indicated herein
19IB0225- Construction of Multi-Purpose Building, Barangay Repelitan, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	June 19 -26, 2019	July 11, 2019	July18, 2019	07/19 - 28/2019	GAA CY 2019	2,999,922.04			Construction of Multi-Purpose Building(14.00x26.50 covered court) and other scope of work indicated herein
19IB0213- Construction of Multi-Purpose Building, Barangay Camada, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	June 12 - 19, 2019	July 11, 2019	July18, 2019	07/19 - 28/2019	GAA CY 2019	2,999,968.94			Construction of Multi-Purpose Building(15.00x30.00 covered court) and other scope of work indicated herein
19IB0227 - Repair/Rehabilitation of Multi-Purpose Building, Barangay Calingangan, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	June 19 - 26, 2019	July 16, 2019	July 23, 2019	7/24 - 8/2/2019	GAA CY 2019	499,984.29			Repair of Multi-Purpose Building (Barangay Hall) and other scope of work indicated herein
19IB0211 - Construction of Multi-Purpose Building (Phase 1), Barangay Suruk, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	June 12 - 19, 2019	July 4, 2019	July 11, 2019	07/12 - 23/2019	GAA CY 2019	1,499,994.84			Construction of Multi-Purpose Building (15.00x30.00m Covered Court) with and other scope of work indicated herein
19IB0208 - Construction of Multi-Purpose Building (Phase 1), Barangay Del Pilar, Dolores, Eastern Samar	Construction Section	Competitive Bidding	June 10 -17, 2019	July 2, 2019	July 09, 2019	07/10 - 19/2019	GAA CY 2019	1,499,998.80			Construction of Multi-Purpose Building (15.00x30.00m Covered Court) with and other scope of work indicated herein
19IB0207 - Construction of Multi-Purpose Building (Phase 1), Barangay Camparang, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	June 10 -17, 2019	July 2, 2019	July 09, 2019	07/10 - 19/2019	GAA CY 2019	1,499,998.44			Construction of Multi-Purpose Building (15.00x29.00m Covered Court) with and other scope of work indicated herein

191B0209 - Construction of Multi-Purpose Building (Phase 1), Barangay Bongtod, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	June 12 - 19, 2019	July 4, 2019	July 11, 2019	07/12 - 23/2019	GAA CY 2019	1,499,997.95			Construction of Multi-Purpose Building (12.50x30.00m Covered Court) with and other scope of work indicated herein
191B0206 - Construction of Multi-purpose Building (Phase 1), Barangay Bacjao, Balangiga, Eastern Samar	Construction Section	Competitive Bidding	June 10 - 17, 2019	July 2, 2019	July 9, 2019	07/10 - 19/2019	GAA CY 2019	1,499,998.54			Construction of Multi-Purpose Building (15.00x30.00m Covered Court) with and other scope of work indicated herein
191B0205 - Construction of Multi-Purpose Building (Phase 1), Barangay Ganahay, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	June 10 - 17, 2019	July 2, 2019	July 9, 2019	07/10 - 19/2019	GAA CY 2019	1,499,997.37			Construction of Multi-Purpose Building (15.00x30.00m Covered Court) with and other scope of work indicated herein
191B0204 - Construction of Multi-Purpose Building (Phase 1), Barangay Taylay, Guiuan, Eastern Samar	Construction Section	Competitive Bidding	June 10 - 17, 2019	July 2, 2019	July 9, 2019	07/10 - 19/2019	GAA CY 2019	1,499,994.03			Construction of Multi-Purpose Building (15.00x30.00m Covered Court) with and other scope of work indicated herein
191B0203 - Construction of Multi-Purpose Building (Phase 1), Barangay Bulawan, Maslog, Eastern Samar	Construction Section	Competitive Bidding	June 10 - 17, 2019	July 2, 2019	July 9, 2019	07/10 - 19/2019	GAA CY 2019	1,499,998.87			Construction of Multi-Purpose Building (15.00x24.50m Covered Court) with and other scope of work indicated herein
191B0223 - Construction of Multi-Purpose Building (Phase 1), Barangay Malinao, Taft, Eastern Samar	Construction Section	Competitive Bidding	June 19 - 26, 2019	July 11, 2019	July 18, 2019	07/19 - 28/2019	GAA CY 2019	1,499,856.27			Construction of Multi-Purpose Building (15.00x30.00 covered court) and other scope of work indicated herein
191B0226 - Repair/Rehabilitation of Multi-Purpose Building, Barangay "G", Borongan City, Eastern Samar	Construction Section	Competitive Bidding	June 19 - 26, 2019	July 11, 2019	July 18, 2019	07/19 - 28/2019	GAA CY 2019	499,994.28			Repair of Multi-Purpose Building (Barangay Hall) and other scope of work indicated herein
191B0221 - Completion of Construction of Multi-Purpose Building (Senior Citizens Building), Dolores, Eastern Samar	Construction Section	Competitive Bidding	June 19 - 26, 2019	July 11, 2019	July 18, 2019	07/19 - 28/2019	GAA CY 2019	499,992.49			Complete Construction of Multi-Purpose Building (Senior Citizen Building) and other scope of work indicated herein
191B0164 - Construction of Built-in Shelves, Information Counter and Conference Table, DPWH-ESDEO, Brgy. Alang-alang, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	April 15 - 22, 2019	May 14, 2019	June 27, 2019	6/28 - 7/7/2019	EAO	1,849,979.15			Construction and installation of built-in shelves, information counter and conference table and other scope of work
191B0158 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Cansangaya Elem. School, Carriavid, Eastern Samar	Construction Section	Competitive Bidding	July 11 - 18, 2019	Aug. 1, 2019	Aug. 8, 2019	8/9 - 14/2019	BEFF 2019	4,694,409.94			Complete Construction of 1-storey, 2-classroom schoolbuilding with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows, parapet wall and toilet at each classroom (7.0m x 18.0m plus corridor 2.50m)
191B0159 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Dapdap Central Elem. School, Dolores, Eastern Samar	Construction Section	Competitive Bidding	July 11 - 18, 2019	Aug. 1, 2019	Aug. 8, 2019	8/9 - 14/2019	BEFF 2019	4,766,049.85			Complete Construction of 1-storey, 2-classroom schoolbuilding with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows, parapet wall and toilet at each classroom (7.0m x 18.0m plus corridor 2.50m)

	19IB0160 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Del Pilar Elementary School, Dolores, Eastern Samar	Construction Section	Competitive Bidding	July 11 - 18, 2019	Aug. 1, 2019	Aug. 8, 2019	8/9 - 14/2019	BEFF 2019	5,157,004.67			Complete Construction of 1-storey, 2-classroom schoolbuilding with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows, parapet wall and toilet at each classroom (7.0m x 18.0m plus corridor 2.50m)
	19IB0161 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Dacul Primary School, Taft, Eastern Samar	Construction Section	Competitive Bidding	July 11 - 18, 2019	Aug. 1, 2019	Aug. 8, 2019	8/9 - 14/2019	BEFF 2019	4,385,939.51			Complete Construction of 1-storey, 2-classroom schoolbuilding with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows, parapet wall and toilet at each classroom (7.0m x 18.0m plus corridor 2.50m)
	19IB0162 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Buntay Elem. School, Oras, Eastern Samar	Construction Section	Competitive Bidding	April 11 - 18, 2019	May 2, 2019	Aug. 8, 2019	8/9 - 14/2019	BEFF 2019	4,920,274.90			Complete Construction of 1-storey, 2-classroom schoolbuilding with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows, parapet wall and toilet at each classroom (7.0m x 18.0m plus corridor 2.50m)
	19IB0163 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Bantayan Elem. School, Oras, Eastern Samar	Construction Section	Competitive Bidding	April 11 - 18, 2019	May 2, 2019	Aug. 8, 2019	8/9 - 14/2019	BEFF 2019	4,479,489.84			Complete Construction of 1-storey, 2-classroom schoolbuilding with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows, parapet wall and toilet at each classroom (7.0m x 18.0m plus corridor 2.50m)
	19IB0165 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Amantacop Elementary School, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	April 25 - May 2, 2019	July 25, 2019	Aug. 8, 2019	8/9 - 14/2019	BEFF 2019	4,542,174.70			Complete Construction of 1-storey, 2-classroom schoolbuilding with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows, parapet wall and toilet at each classroom (7.0m x 18.0m plus corridor 2.50m)
	19IB0166 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Quinapondan National High School, Anislag Annex, Quinapondan, Eastern Samar	Construction Section	Competitive Bidding	April 25 - May 2, 2019	July 25, 2019	Aug. 8, 2019	8/9 - 14/2019	BEFF 2019	4,674,509.94			Complete Construction of 1-storey, 2-classroom schoolbuilding with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows, parapet wall and toilet at each classroom (7.0m x 18.0m plus corridor 2.50m)
	19IB0167 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Gipoños Central Elementary School, Gipoños, Eastern Samar	Construction Section	Competitive Bidding	April 25 - May 2, 2019	July 25, 2019	Aug. 8, 2019	8/9 - 14/2019	BEFF 2019	4,738,110.95			Complete Construction of 1-storey, 2-classroom schoolbuilding with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows, parapet wall and toilet at each classroom (7.0m x 18.0m plus corridor 2.50m)
	19IB0168 - Modified Standard DPWH-DepEd One-Storey Two Classroom School Building, Calagwayan Elementary School, San Policarpo, Eastern Samar	Construction Section	Competitive Bidding	April 25 - May 2, 2019	July 25, 2019	Aug. 8, 2019	8/9 - 14/2019	BEFF 2019	4,449,599.59			Complete Construction of 1-storey, 2-classroom schoolbuilding with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows, parapet wall and toilet at each classroom (7.0m x 18.0m plus corridor 2.50m)

	191B0169 - Modified Standard DPWH-DepEd One-Storey Three Classroom School Building, Japunan Elementary School, San Policarpo, Eastern Samar	Construction Section	Competitive Bidding	April 25 - May 2, 2019	July 25, 2019	Aug. 8, 2019	8/9 - 14/2019	BEFF 2019	6,132,139.90			Complete Construction of 1-storey, 3-classroom schoolbuilding with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows, parapet wall and toilet at each classroom (7.0m x 27.0m plus corridor 2.50m)
	191B0170 - Modified Standard DPWH-DepEd One-Storey Three Classroom School Building, San Policarpo Central Elementary School, San Policarpo, Eastern Samar	Construction Section	Competitive Bidding	April 25 - May 2, 2019	July 25, 2019	Aug. 8, 2019	8/9 - 14/2019	BEFF 2019	6,122,152.72			Complete Construction of 1-storey, 3-classroom schoolbuilding with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, window grilles at front and rear windows, parapet wall and toilet at each classroom (7.0m x 27.0m plus corridor 2.50m)
	191B0104 - Fabrication and Installation of Right-of-Way Monument, Along Eastern Samar Road Network	Maintenance Section	Competitive Bidding	Dec. 1 - 7, 2018	Dec. 20, 2018	Mar. 25, 2019	Mar 26 - Apr 8, 2019	Routine Maintenance	1,844,189.57			Fabrication and Installation of right of way Monument along Eastern Samar Road Network and other scope of work
	191B0175 - Repainting of Bridges (Steel Members Only) along Guiuan - Sulangan Peninsula Road Section, Sulangan Bridge (K1067+221), Eastern Samar	Maintenance Section	Competitive Bidding	May 29 - June 5, 2019	June 20, 2019	6/27/2019	June 28 - July 7, 2019	Routine Maintenance	442,984.17			Repainting of Bridges (Steel Members only) with total length of 154.00 M.1.) Sulangan Bridge (K1067+221), B00186SM
	191B0176 - Resealing and Patching of Bituminous Pavements along Jct. Taft - Borongan - Guiuan Road Section (Sta. K0891+(-814) - K01048+000)	Maintenance Section	Competitive Bidding	May 29 - June 5, 2019	June 20, 2019	6/27/2019	June 28 - July 7, 2019	Routine Maintenance	4,996,915.40			Resealing and patching of bituminous surface along taft -Borongan - Guiuan Road Section and other scope of work
	191B0177 - Repair / Improvement of National Road Thermoplastic Paint, along Jct. Buenavista - Lawaan - marabut Road Section, K0965+000 - K0966+882, Eastern Samar, along Jct. Taft - Oras - San Policarpo - Artech Road, K0922+000 - K0923, Eastern Samar, along Wright - Taft Road, K0871+000 - K0972+000, Eastern Samar	Maintenance Section	Competitive Bidding	May 29 - June 5, 2019	June 20, 2019	6/27/2019	June 28 - July 7, 2019	Routine Maintenance	4,999,677.49			Thermoplastic painting, 1902 In.m. along Jct. Buenavista - Lawaan - Marabut Road, 1000 In.m. along Jct. Taft-Oras-Artech Road, 1000 In.m., along wright - Taft road
	191B0178 - Repair/Maintenance and Installation of Road Safety Devices (Road Signs) along Eastern Samar Road Network	Maintenance Section	Competitive Bidding	May 29 - June 5, 2019	June 20, 2019	6/27/2019	June 28 - July 7, 2019	Routine Maintenance	8,509,220.37			Repair Maintenance of Road Safety Devices (Road Signs) and other scope of work
	191B0218(SVP) - Rock Slide Clearing Operation due to heavy rains, Brgy. San Rafael, Taft, Eastern Samar		Alternative Mode of Procurement (Small Value)	June 26 - July 2, 2019	July 2, 2019	7/9/2019	7/10-19/2019	Routine Maintenance	126,011.84			Rock Slide clearing operation due to heavy rains and other scope of work
	191B0229 - Concreting of Brgy. Rawis FMR, Brgy. Rawis, Can-avid, Eastern Samar	Construction Section	Competitive Bidding	July 17 - 24, 2019	Aug. 8, 2019	Aug. 22, 2019	Aug. 23 - 28, 2019	Dept. of Agriculture	4,974,990.20			Construction of Concrete Road 0.714 lane km. length, 5 meters width and other scope of work
	191B0230 - Concreting of Brgy. Sta. Rosa - Brgy. Cagolango - Brgy. Guinmaayohan FMR, Balangiga, Eastern Samar	Construction Section	Competitive Bidding	July 17 - 24, 2019	Aug. 8, 2019	Aug. 20, 2019	Aug. 21 - 30, 2019	Dept. of Agriculture	49,749,582.73			Construction of Concrete road 7.81 lang km. length, 5 meters width and other scope of work

191B0231 - Concreting of Brgy. Bigo to Brgy. Concepcion FMR,, Arteche, Eastern Samar	Construction Section	Competitive Bidding	July 17 - 24, 2019	Aug. 8, 2019	Aug. 14, 2019	Aug. 15 - 24, 2019	Dept. of Agriculture	5,969,832.56			Construction of Concrete Road 0.718 lane km. length, 5 meters width and other scope of work
191B0232 - Concreting of Brgy. Camada - Cabatangan - Canyopay FMR, Borongan City, Eastern Samar	Construction Section	Competitive Bidding	July 17 - 24, 2019	Aug. 8, 2019	Aug. 20, 2019	Aug. 21 - 30, 2019	Dept. of Agriculture	17,909,933.14			Construction of Concrete Road 2.564 lane km. length, 5 meters width and other scope of work
191B0233 - Concreting of Brgy. San Isidro - Brgy. Sta. Cruz FMR, Giporlos, Eastern Samar	Construction Section	Competitive Bidding	July 17 - 24, 2019	Aug. 8, 2019	Aug. 14, 2019	Aug. 15 - 24, 2019	Dept. of Agriculture	4,974,995.23			Construction of concrete road 0.808 lane km. length, 5 meters width and other scope of work
191B0234 - Concreting of Brgy. Bato, Arteche - Brgy. Capile, Oras, FMR, Eastern Samar	Construction Section	Competitive Bidding	July 17 - 24, 2019	Aug. 8, 2019	Aug. 22, 2019	Aug. 23 - 28, 2019	Dept. of Agriculture	5,969,994.27			Construction of concrete road 0.816 land km. length, 5 meters width and other scope of work
191B0235 - Repair/Maintenance of Taft Revetment, Taft, Eastern Samar	Maintenance Section	Competitive Bidding	July 8 - 15, 2019	Aug. 1, 2019	Aug. 8, 2019	Aug. 9 - 14, 2019	MOOE	1,888,852.89			Repair of revetment flood control 31 In.m. and other scope of work
191B0236 - Repair/Maintenance of Loom Revetment, Borongan City, Eastern Samar	Maintenance Section	Competitive Bidding	July 8 - 15, 2019	Aug. 1, 2019	Aug. 8, 2019	Aug. 9 - 14, 2019	MOOE	2,212,555.59			Repair of revetment flood control 55 In.m. and other scope of work
191B0237 - Repair/Maintenance of Can-avid Revetment, Can-avid, Eastern Samar	Maintenance Section	Competitive Bidding	July 8 - 15, 2019	Aug. 1, 2019	Aug. 8, 2019	Aug. 9 - 14, 2019	MOOE	2,984,431.94			Repair of revetment flood control 61 In.m. and other scope of work
191B0238 - Repair/Maintenance of Oras Revetment, Oras, Eastern Samar	Maintenance Section	Competitive Bidding	July 8 - 15, 2019	Aug. 1, 2019	Aug. 8, 2019	Aug. 9 - 14, 2019	MOOE	3,038,099.16			Repair of revetment flood control 62 In.m. and other scope of work
191B0239 - Repair/Maintenance of Sual Revetment, Sual, Eastern Samar	Maintenance Section	Competitive Bidding	July 8 - 15, 2019	Aug. 1, 2019	Aug. 8, 2019	Aug. 9 - 14, 2019	MOOE	3,082,343.84			Repair of revetment flood control 69 In.m. and other scope of work
191B0240 - Repair/Maintenance of DPWH Building Maintenance Building (Water Pipelines and Parity) Eastern Samar District Engineering Office, Borongan City, Eastern Samar	Maintenance Section	Competitive Bidding	July 22 - 29, 2019	Aug. 13, 2019	Aug. 20, 2019	Aug. 21 - 27, 2019	other bldg	298,083.98			Repair of waterlines and other scope of work
191B0241 - Repair/Maintenance of DPWH Building AES-Utility Building (Room 3), Brgy. Bato, Borongan City, Eastern Samar	Maintenance Section	Competitive Bidding	July 22 - 29, 2019	Aug. 13, 2019	Aug. 20, 2019	Aug. 21 - 27, 2019	other bldg	397,947.83			Repair/Maintenance of 2-storey Building and other scope of work
191B0242 - Repair/Maintenance of DPWH Building ADE's Quarter Eastern Samar District Engineering Office Borongan City, Eastern Samar	Maintenance Section	Competitive Bidding	July 22 - 29, 2019	Aug. 13, 2019	Aug. 20, 2019	Aug. 21 - 27, 2019	other bldg	397,127.86			Repair of Roofing, ceiling and waterlines and other scope of work

191B0248 - Rehabilitation/Reconstruction of Circumferential Roads with slips, slope collapsed and landslide along Brgy. San Isidro, Gen. MacArthur, Eastern Samar	Maintenance Section	Competitive Bidding	Aug. 21 - 28, 2019	Sept. 12, 2019	Sept. 17, 2019	Sept. 17 - 26, 2019	calamity fund	8,055,600.00		Construction of 60.00m Gabions and slope protection
191B0249 - Rehabilitation/Reconstruction of Circumferential Roads with slips, slope collapsed and landslide along Brgy. Sta. Fe, Gen. MacArthur, Eastern Samar	Maintenance Section	Competitive Bidding	Sept. 5 - 12, 2019	Sept. 26, 2019	Oct. 1, 2019	Oct. 1 - 10, 2019	Calamity Fund	86,059,837.68		Paving of 1,800m Roads with W=5m and T=0.20m slope protection structure and other related scope of work
191B0250 - Rehabilitation/Reconstruction of Circumferential Roads with slips, slopes collapsed and landslide along Brgy. Pingan, Gen. MacArthur, Eastern Samar	Maintenance Section	Competitive Bidding	Sept. 5 - 12, 2019	Sept. 26, 2019	Oct. 1, 2019	Oct. 1 - 10, 2019	Calamity Fund	102,900,000.00		Paving of 840m Road with W=5m and T=0.20m slope protection structure and other related scope of work
191B0251 - Rehabilitation/ Reconstruction of Access Road to Borongan - Lorente Closed Canopy Forest Area San Gabriel Bridge 1, including of Construction Slope protection, Brgy. San Gabriel, Maydolong, Eastern Samar	Maintenance Section	Competitive Bidding	Aug. 26 - Sept. 2, 2019	Sept. 17, 2019	Sept. 20, 2019	Sept. 20 - 27, 2019	Calamity Fund	58,793,827.72		Construction of Access Road to Borongan - Lorente Closed Canopy Forest Area San Gabriel Bridge 1, including of construction of Slope protection, Brgy. San Gabriel, Maydolong, Eastern Samar
191B0246 - Rehabilitation/Reconstruction of Circumferential Roads with Slips, slopes collapse and landslide, along Brgy. Alang-alang, Gen. MacArthur, Eastern Samar	Maintenance Section	Competitive Bidding	Sept. 13 - 20, 2019	Oct. 3, 2019	Oct. 16, 2019	Oct. 17 - 25, 2019	Calamity Fund	34,300,000.00		Concrete Slope Protection L=344m with stone masonry and Gabions L = 40.00m
191B0247 - Rehabilitation/Realignment of Damaged Paved/Collapsed Access Road, along Brgy. Sta. Fe, Gen. MacArthur, Eastern Samar	Maintenance Section	Competitive Bidding	Sept. 13 - 20, 2019	Oct. 3, 2019	Oct. 16, 2019	Oct. 17 - 25, 2019	Calamity Fund	45,080,000.00		Paving of 1,600m road with W=5m and T=0.20m

Prepared by:

Recommended by:

Approved by:

WILFREDO G. ALEGRE
Head, BAC Secretariat

DOMCELIO M. NATIVIDAD
BAC Chairman

MANOLO A. ROJAS
District Engineer

Date: _____

Date: _____




Date: _____

**"FOR AND IN THE ABSENCE OF
THE DISTRICT ENGINEER"**
DOMCELIO M. NATIVIDAD
DIE - ASSISTANT DISTRICT ENGINEER

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Eastern Samar District Engineering Office
Borongan City, Eastern Samar

Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity										Estimated Budget (Pnp)		Remarks (brief description of Program/Project)			
				Pre-Proc Conference	AdstPost of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Source of Funds	Total	MOOE
COMMON OFFICE SUPPLIES	1st Quarter	DPWH-ESDEO	Alternative Methods		1/7-1/28/2019	01/29/2019	01/29/2019	01/29/2019	01/30/2019	01/31/2019	01/31/2019	02/08/2019	02/11/2019			GoP	2,420,442.45		Purchase/delivery of Office Supplies.
	2nd Quarter	DPWH-ESDEO	Alternative Methods		4/1-1/22/2019	04/23/2019	04/23/2019	04/23/2019	04/24/2019	05/06/2019	05/08/2019	06/07/2019	06/07/2019			GoP	48,377,742.35		Purchase/delivery of Office Supplies.
	3rd Quarter	DPWH-ESDEO	Alternative Methods		7/1-7/22/2019	07/23/2019	07/23/2019	07/23/2019	07/24/2019	07/24/2019	08/05/2019	08/08/2019	08/08/2019			GoP	869,030.62		Purchase/delivery of Office Supplies.
	4th Quarter	DPWH-ESDEO	Alternative Methods		10/1-10/21/2019	10/21/2019	10/22/2019	10/22/2019	10/23/2019	10/23/2019	10/30/2019	10/30/2019	11/04/2019	11/04/2019			GoP	771,260.32	
OFFICE EQUIPMENT	1st Quarter	DPWH-ESDEO	Alternative Methods		1/10-1/30/2019	01/30/2019	01/31/2019	01/31/2019	01/31/2019	02/30/2019	02/11/2019	02/11/2019	02/12/2019			GoP	4,856,998.08		Purchase/delivery of Office Equipment.
	2nd Quarter	DPWH-ESDEO	Alternative Methods		4/8-4/28/2019	04/29/2019	04/30/2019	04/30/2019	04/30/2019	05/02/2019	05/10/2019	05/13/2019	05/13/2019			GoP	1,728,350.35		Purchase/delivery of Office Equipment.
	3rd Quarter	DPWH-ESDEO	Alternative Methods		7/8-7/29/2019	07/29/2019	07/30/2019	07/30/2019	07/30/2019	07/31/2019	08/09/2019	08/12/2019	08/12/2019			GoP	708,970.62		Purchase/delivery of Office Equipment.
	4th Quarter	DPWH-ESDEO	Alternative Methods		10/7-10/28/2019	10/28/2019	10/29/2019	10/29/2019	10/30/2019	10/30/2019	11/09/2019	11/11/2019	11/11/2019			GoP	716,350.46		Purchase/delivery of Office Equipment.
I.T. EQUIPMENT	1st Quarter	DPWH-ESDEO	Alternative Methods		1/7-1/28/2019	01/29/2019	01/29/2019	01/29/2019	01/30/2019	01/29/2019	01/30/2019	02/08/2019	02/11/2019			GoP	13,926,721.00		Purchase/delivery of I.T. Equipment.
	2nd Quarter	DPWH-ESDEO	Alternative Methods		4/1-1/22/2019	04/23/2019	04/23/2019	04/23/2019	04/24/2019	05/06/2019	05/08/2019	06/07/2019	06/07/2019			GoP	16,447,902.00		Purchase/delivery of I.T. Equipment.
	3rd Quarter	DPWH-ESDEO	Alternative Methods		7/1-7/22/2019	07/23/2019	07/23/2019	07/23/2019	07/24/2019	07/24/2019	08/05/2019	08/08/2019	08/08/2019			GoP	3,862,170.03		Purchase/delivery of I.T. Equipment.
	4th Quarter	DPWH-ESDEO	Alternative Methods		10/1-10/21/2019	10/21/2019	10/22/2019	10/22/2019	10/23/2019	10/23/2019	10/30/2019	11/04/2019	11/04/2019			GoP	2,296,765.30		Purchase/delivery of I.T. Equipment.
SAFETY GEARS	1st Quarter	DPWH-ESDEO	Alternative Methods		1/10-1/30/2019	01/30/2019	01/31/2019	01/31/2019	01/31/2019	2/30/2019	02/11/2019	02/11/2019	02/12/2019			GoP	-		Purchase/delivery of Safety Gears.
	2nd Quarter	DPWH-ESDEO	Alternative Methods		4/8-4/28/2019	04/29/2019	04/30/2019	04/30/2019	04/30/2019	05/02/2019	05/10/2019	05/13/2019	05/13/2019			GoP	844,760.00		Purchase/delivery of Safety Gears.
	3rd Quarter	DPWH-ESDEO	Alternative Methods		7/8-7/29/2019	07/29/2019	07/30/2019	07/30/2019	07/30/2019	07/31/2019	08/09/2019	08/12/2019	08/12/2019			GoP	13,000.00		Purchase/delivery of Safety Gears.
	4th Quarter	DPWH-ESDEO	Alternative Methods		10/7-10/28/2019	10/28/2019	10/29/2019	10/29/2019	10/30/2019	10/30/2019	11/09/2019	11/11/2019	11/11/2019			GoP	-		Purchase/delivery of Safety Gears.
SIGNAGES/TRAFFIC SIGNS	1st Quarter	DPWH-ESDEO	Alternative Methods		1/7-1/28/2019	01/29/2019	01/29/2019	01/29/2019	01/30/2019	01/29/2019	01/30/2019	02/08/2019	02/11/2019			GoP	10,780,000.00		Purchase/delivery of Signages/Traffic Signs
	2nd Quarter	DPWH-ESDEO	Alternative Methods		4/1-1/22/2019	04/23/2019	04/23/2019	04/23/2019	04/24/2019	05/06/2019	05/08/2019	06/07/2019	06/07/2019			GoP	-		Purchase/delivery of Signages/Traffic Signs
	3rd Quarter	DPWH-ESDEO	Alternative Methods		7/1-7/22/2019	07/23/2019	07/23/2019	07/23/2019	07/24/2019	07/24/2019	08/05/2019	08/08/2019	08/08/2019			GoP	-		Purchase/delivery of Signages/Traffic Signs
	4th Quarter	DPWH-ESDEO	Alternative Methods		10/1-10/21/2019	10/21/2019	10/22/2019	10/22/2019	10/23/2019	10/23/2019	10/30/2019	11/04/2019	11/04/2019			GoP	-		Purchase/delivery of Signages/Traffic Signs
OIL, FUEL, & LUBRICANTS & DRY CHEMICALS	1st Quarter	DPWH-ESDEO	Alternative Methods		1/10-1/30/2019	01/30/2019	01/31/2019	01/31/2019	01/31/2019	2/30/2019	02/11/2019	02/11/2019	02/12/2019			GoP	-		Purchase/delivery of Oil, Fuel & Lubricants & Dry Chemicals.
	2nd Quarter	DPWH-ESDEO	Alternative Methods		4/8-4/28/2019	04/29/2019	04/30/2019	04/30/2019	04/30/2019	05/02/2019	05/10/2019	05/13/2019	05/13/2019			GoP	3,917,240.00		Purchase/delivery of Oil, Fuel & Lubricants & Dry Chemicals.
	3rd Quarter	DPWH-ESDEO	Alternative Methods		7/8-7/29/2019	07/29/2019	07/30/2019	07/30/2019	07/30/2019	07/31/2019	08/09/2019	08/12/2019	08/12/2019			GoP	3,917,240.00		Purchase/delivery of Oil, Fuel & Lubricants & Dry Chemicals.
	4th Quarter	DPWH-ESDEO	Alternative Methods		10/7-10/28/2019	10/28/2019	10/29/2019	10/29/2019	10/30/2019	10/30/2019	11/09/2019	11/11/2019	11/11/2019			GoP	3,917,240.00		Purchase/delivery of Oil, Fuel & Lubricants & Dry Chemicals.
SPAREPARTS	1st Quarter	DPWH-ESDEO	Alternative Methods		1/7-1/28/2019	01/29/2019	01/29/2019	01/29/2019	01/30/2019	01/29/2019	01/30/2019	02/08/2019	02/11/2019			GoP	-		Purchase/delivery of Spareparts.
	2nd Quarter	DPWH-ESDEO	Alternative Methods		4/1-1/22/2019	04/23/2019	04/23/2019	04/23/2019	04/24/2019	05/06/2019	05/08/2019	06/07/2019	06/07/2019			GoP	4,186,333.76		Purchase/delivery of Spareparts.
	3rd Quarter	DPWH-ESDEO	Alternative Methods		7/1-7/22/2019	07/23/2019	07/23/2019	07/23/2019	07/24/2019	07/24/2019	08/05/2019	08/08/2019	08/08/2019			GoP	4,866,333.00		Purchase/delivery of Spareparts.
	4th Quarter	DPWH-ESDEO	Alternative Methods		10/1-10/21/2019	10/21/2019	10/22/2019	10/22/2019	10/23/2019	10/23/2019	10/30/2019	11/04/2019	11/04/2019			GoP	4,268,333.00		Purchase/delivery of Spareparts.


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity										Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)							
				Pre-Proc Conference	Adt/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO				
SERVICES	2nd Quarter	DPWH-ESDEO	Alternative Methods		1/10-1/30/2019			01/30/2019	01/31/2019	01/31/2019	2/30/2019	02/11/2019	02/12/2019			180,000.00		Purchase/delivery of Services.						
	3rd Quarter	DPWH-ESDEO	Alternative Methods		4/8-4/28/2019			04/28/2019	04/30/2019	04/30/2019	05/02/2019	05/10/2019	05/13/2019			30,000.00		Purchase/delivery of Services.						
	4th Quarter	DPWH-ESDEO	Alternative Methods		7/8-7/28/2019			07/28/2019	07/30/2019	07/30/2019	07/31/2019	08/08/2019	08/12/2019			-		Purchase/delivery of Services.						
		DPWH-ESDEO	Alternative Methods		10/7-10/28/2019			10/28/2019	10/29/2019	10/29/2019	10/30/2019	11/09/2019	11/11/2019			-		Purchase/delivery of Services.						
CONSTRUCTION EQUIPMENT & ACCESSORIES																								
1st Quarter		DPWH-ESDEO	Alternative Methods		1/7-1/28/2019			01/28/2019	01/29/2019	01/29/2019	01/30/2019	02/08/2019	02/11/2019			-		Purchase/delivery of Construction Equipment & Accessories.						
2nd Quarter		DPWH-ESDEO	Alternative Methods		4/1-1/22/2019			04/23/2019	04/23/2019	04/24/2019	05/06/2019	05/08/2019	06/07/2019			8,882,256.16		Purchase/delivery of Construction Equipment & Accessories.						
3rd Quarter		DPWH-ESDEO	Alternative Methods		7/1-7/22/2019			07/22/2019	07/23/2019	07/23/2019	07/24/2019	08/08/2019	08/08/2019			1,013,064.16		Purchase/delivery of Construction Equipment & Accessories.						
4th Quarter		DPWH-ESDEO	Alternative Methods		10/1-10/21/2019			10/21/2019	10/22/2019	10/22/2019	10/23/2019	10/30/2019	11/04/2019			1,013,064.16		Purchase/delivery of Construction Equipment & Accessories.						
CONSTRUCTION & ELECTRICAL MATERIALS																								
1st Quarter		DPWH-ESDEO	Alternative Methods		1/10-1/30/2019			01/30/2019	01/31/2019	01/31/2019	2/30/2019	02/11/2019	02/12/2019			20,624,125.00		Purchase/delivery of Construction & Electrical Materials.						
2nd Quarter		DPWH-ESDEO	Alternative Methods		4/8-4/28/2019			04/29/2019	04/30/2019	04/30/2019	05/02/2019	05/10/2019	05/13/2019			7,288,825.00		Purchase/delivery of Construction & Electrical Materials.						
3rd Quarter		DPWH-ESDEO	Alternative Methods		7/8-7/29/2019			07/29/2019	07/30/2019	07/30/2019	07/31/2019	08/09/2019	08/12/2019			6,701,525.00		Purchase/delivery of Construction & Electrical Materials.						
4th Quarter		DPWH-ESDEO	Alternative Methods		10/7-10/28/2019			10/28/2019	10/29/2019	10/29/2019	10/30/2019	11/08/2019	11/11/2019			6,701,525.00		Purchase/delivery of Construction & Electrical Materials.						
ASPHALT																								
1st Quarter		DPWH-ESDEO	Alternative Methods		1/7-1/28/2019			01/28/2019	01/29/2019	01/29/2019	01/30/2019	02/08/2019	02/11/2019			5,600,000.00		Purchase/delivery of Asphalt.						
2nd Quarter		DPWH-ESDEO	Alternative Methods		4/1-1/22/2019			04/23/2019	04/23/2019	04/24/2019	05/06/2019	05/09/2019	06/07/2019			3,546,850.00		Purchase/delivery of Asphalt.						
3rd Quarter		DPWH-ESDEO	Alternative Methods		7/1-7/22/2019			07/22/2019	07/23/2019	07/23/2019	07/24/2019	08/08/2019	08/12/2019			3,546,850.00		Purchase/delivery of Asphalt.						
4th Quarter		DPWH-ESDEO	Alternative Methods		10/1-10/21/2019			10/21/2019	10/22/2019	10/22/2019	10/23/2019	10/30/2019	11/04/2019			3,546,850.00		Purchase/delivery of Asphalt.						
PAINTS																								
1st Quarter		DPWH-ESDEO	Alternative Methods		1/10-1/30/2019			01/30/2019	01/31/2019	01/31/2019	2/30/2019	02/11/2019	02/12/2019			35,935,600.00		Purchase/delivery of Paints.						
2nd Quarter		DPWH-ESDEO	Alternative Methods		4/8-4/28/2019			04/29/2019	04/30/2019	04/30/2019	05/02/2019	05/10/2019	05/13/2019			6,452,100.00		Purchase/delivery of Paints.						
3rd Quarter		DPWH-ESDEO	Alternative Methods		7/8-7/29/2019			07/29/2019	07/30/2019	07/30/2019	07/31/2019	08/09/2019	08/12/2019			6,452,100.00		Purchase/delivery of Paints.						
4th Quarter		DPWH-ESDEO	Alternative Methods		10/7-10/29/2019			10/28/2019	10/29/2019	10/29/2019	10/30/2019	11/08/2019	11/11/2019			121,438,048.64		Purchase/delivery of Paints.						
Sub-Total																								
TOTAL															385,989,833.41									
Prepared by:  WILFREDO G. ALEGRE Head BAC Secretariat															Recommended by:  DOMICILIO M. NATIVIDAD BAC Chairman					Approved:  MANOLO A. ROLAS District Engineer				


Prepared by:

WILFREDO G. ALEGRE
 Head BAC Secretariat

Recommending Approval:

DOMCELIO M. NATIVIDAD
 BAC Chairman

Approved:

MANOLO A. ROUAS
 District Engineer

"FOR AND IN THE ABSENCE OF
 THE DISTRICT ENGINEER"

DOMCELIO M. NATIVIDAD
 OIC- ASSISTANT DISTRICT ENGINEER



Search mail

Compose

Inbox 1,378

Starred

Snoozed

Important

Sent

Drafts 153

Categories

[imap]/Sent

[imap]/Trash 75

Personal

Travel

 Wilfredo +

RE: Updated APP for CY2019 Inbox x

APP Monitoring
to me

Good day!

This is to acknowledge receipt of your email. We will review your issues/concerns and will work on sending a response to you as soon as possible.

Annual Procurement Plan/s and its update/s or revision/s must be submitted through this email address: app@gppb.gov.ph.

Procurement Monitoring Report/s must be submitted through this email address: pmr@gppb.gov.ph.

Agency Procurement Compliance and Performance Indicators or APCPI results must be submitted through this email address: apcpi@gppb.gov.ph.

Certification of Compliance with the Early Procurement Activities and concerns must be submitted through this email address: earlyprocure@gppb.gov.ph.

For urgent concerns, please call us at telephone nos. (02) 900 – 6741 to 44 ext. 117 or 119, Monday - Friday from 8:30 am-5:30 pm.

Thank you very much.

Very truly yours,

PERFORMANCE MONITORING DIVISION
DEPARTMENT OF BUDGET AND MANAGEMENT
GOVERNMENT PROCUREMENT POLICY BOARD- TECHNICAL SUPPORT OFFICE
Unit 2506 Raffles Corporate Center, F. Ortigas Jr. Rd.,
Ortigas Center, Pasig City
Tel. (02) 900-6741 to 44
Email: monitoring@gppb.gov.ph

No Hangouts contacts
[Find someone](#)