

DPWH - Isabela First District Engineering Office Annual Procurement Plan for FY 2025 (Supplemental) - Civil Works

| Code (PAP) | Procurement Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|------------|--|--------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 25BE0060 - CONCRETING OF ACCESS ROAD ALONG MAIN CANAL OF CAPELLAN CIS, ILAGAN, ISABELA | DPWH-IFDEO | NO | Competitive Bidding | 18/03/2025 | 07/04/2025 | 09/06/2025 | 16/06/2025 | GoP | 29,850,000.00 | | 29,850,000.00 | ONCRETING OF ROAD |
| | 25BE0061 - CONCRETING OF BRGY. ARUSIP TO BRGY. SIFFU FMR, BRGY. ARUSIP TO SIFFU, ILAGAN, ISABELA | DPWH-IFDEO | NO | Competitive Bidding | 18/03/2025 | 07/04/2025 | 09/06/2025 | 16/06/2025 | GoP | 19,900,000.00 | | 19,900,000.00 | CONCRETING OF ROAD |

Prepared by:

JOHN PHILIP M. RIVERA, DPA
Engineer III
Head, Procurement Unit

Recommended by:

RESTITUTO A. WENTERO
Chief, Maintenance Section
BAC Chairman

Approved by:

DEOFERIO P. VEHEMENTE, JR.
District Engineer
Head of the Procuring Entity

DPWH - Isabela First District Engineering Office Annual Procurement Plan for FY 2025 (Supplemental) - Civil Works

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Project) |
|------------|---|---------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|--------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 25BE0072 - CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS) | DPWH-IFDEO | NO | Competitive Bidding | 31/03/2025 | 22/04/2025 | 13/05/2025 | 20/05/2025 | GoP | 2,673,000.00 | | 2,673,000.00 | CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS) |

Prepared by:

JOHN PHILIP M. RIVERA, DPA
Engineer III
Head, Procurement Unit

Recommended by:

RESTITUTO ALBENTERO
Chief, Maintenance Section
BAC Chairman

Approved by:

DEOFERIO P. VEHEMENTE, JR.
District Engineer
Head of the Procuring Entity

DPWH - Isabela First District Engineering Office Annual Procurement Plan for FY 2025 (Supplemental) - Consultancy Services

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Project) |
|------------|--|---------------|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 25CSBE02 - CLUSTERED: CONSULTING SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF THE PROPOSED PROJECT: 1) CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, PHASE 4, PACKAGE 1 AND PACKAGE 2, BRGY. ALIBAGU-BRGY. BALIGATAN, CITY OF ILAGAN, ISABELA 2) CONSTRUCTION OF BRIDGE AND INSTALLATION OF RC PIPES IN BARANGAY CAMASI, TUMAUNINI, ISABELA | DPWH-IFDEO | NO | Competitive Bidding | 05/02/2025 | 25/02/2025 | 20/03/2025 | 27/03/2025 | GoP | 597,712.50 | | 597,712.50 | GEOTECHNICAL INVESTIGATION |
| | 25CSBE03-CLUSTERED: CONSULTING SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF THE PROPOSED PROJECT: 1) CONSTRUCTION OF MULTIPURPOSE BUILDING (EVACUATION CENTER), BARANGAY CARALUCUD, SAN PABLO, ISABELA 2) CONSTRUCTION OF SLOPE PROTECTION WORKS ALONG CAGAYAN RIVER, PACKAGE 1, BARANGAY GARITA-BARANGAY CANSAN, CABAGAN, ISABELA | DPWH-IFDEO | NO | Competitive Bidding | 05/02/2025 | 25/02/2025 | 20/03/2025 | 27/03/2025 | GoP | 597,712.50 | | 597,712.50 | GEOTECHNICAL INVESTIGATION |
| | 25CSBE04-CLUSTERED: CONSULTING SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF THE PROPOSED PROJECT: 1) CONSTRUCTION OF SLOPE PROTECTION WORKS ALONG CAGAYAN RIVER, PACKAGE 1, BARANGAY SAN ISIDRO WEST - BARANGAY BANGAD, SANTA MARIA, ISABELA 2) CONSTRUCTION OF SLOPE PROTECTION AND CROSS DRAIN ALONG BAGABAG CREEK, STO. TOMAS, ISABELA 3) CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, PHASE 5, BARANGAY MALAPAGAY, STO. TOMAS, ISABELA | DPWH-IFDEO | NO | Competitive Bidding | 05/02/2025 | 25/02/2025 | 20/03/2025 | 27/03/2025 | GoP | 639,293.55 | | 639,293.55 | GEOTECHNICAL INVESTIGATION |

Prepared by:

JOHN PAUL M. RIVERA, DPA
Engineer III
Head, Procurement Unit

Recommended by:

RESTITUTO A. BENTERO
Chief, Maintenance Section
BAC Chairman

Approved by:

DEOFERIO P. VEHEMENTE, JR.
District Engineer
Head of the Procuring Entity

DPWH - Isabela First District Engineering Office Annual Procurement Plan for FY 2025 (Supplemental) - Consultancy Services

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Project) |
|------------|--|---------------|---|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 25CSBE05 -CLUSTERED: CONSULTING SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF THE PROPOSED PROJECT: 1) CONSTRUCTION OF 2-STOREY 6-CLASSROOM SCHOOL BUILDING IN CUBAG INTEGRATED SCHOOL, BRGY. CUBAG, CABAGAN, ISABELA | DPWH-IFDEO | NO | Competitive Bidding | 12/02/2025 | 04/03/2025 | 21/03/2025 | 27/03/2025 | GoP | 298,856.25 | | 298,856.25 | GEOTECHNICAL INVESTIGATION |
| | 25CSBE06 -CLUSTERED: CONSULTING SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF THE PROPOSED PROJECT: 1) CONSTRUCTION OF MULTI-PURPOSE BUILDING FOR TUMAUNI COMMUNITY HOSPITAL, BRGY. LINGALING, TUMAUNI, ISABELA 2) CONSTRUCTION OF MUNICIPAL COMMUNITY HOSPITAL, BARANGAY LINGALING, TUMAUNI, ISABELA | DPWH-IFDEO | NO | Competitive Bidding | 12/02/2025 | 04/03/2025 | 21/03/2025 | 27/03/2025 | GoP | 854,989.80 | | 854,989.80 | GEOTECHNICAL INVESTIGATION |


Prepared by:


JOHN PHILIP M. RIVERA, DPA
Engineer III
Head, Procurement Unit

Recommended by:


RESTITUTO A. BENTERO
Chief, Maintenance Section
BAC Chairman

Approved by:


DEOFERIO P. VEREMENTE, JR.
District Engineer
Head of the Procuring Entity