



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
18EF0047	Rehabilitaion/Major Repair of Permanent Bridges Molpog Br. (B00313PW) along Palawan Circumfrential Road, KO281+300+KO281+320, Bataraza, Palawan	Construction Section	Public Bidding	1/7-14/2018	2/1/2018	1/7/2018	1/16/2018	FY 2018 LIP	Php2,940,000.00			Earthworks, Aggregate Subbase Course, Bridge Construction, Drainage and Slope Protection Structure
18EF0048	Rehabilitation of Sr. Citizen Federation Building Brgy. Punta Baja, Rizal, Palawan	Construction Section	Public Bidding	1/7-14/2018	2/1/2018	1/7/2018	1/16/2018	FY 2018 LIP	Php477,364.28			Rehab. of Main Bldg w/ Extension of 29.78 sq.m.
18EF0049	Rehabilitaion of Sr. Citizen Federation Building Brgy. Poblacion I, Brooke's Point, Palawan	Construction Section	Public Bidding	1/7-14/2018	2/1/2018	1/7/2018	1/16/2018	FY 2018 LIP	Php500,000.00			Rehab. of Main Bldg w/ Extension of 27.2 sq.m.
18EF0050	Rehabilitation of Sr. Citizen Federation Building Brgy. Marangas, Bataraza, Palawan	Construction Section	Public Bidding	1/7-14/2018	2/1/2018	1/7/2018	1/16/2018	FY 2018 LIP	Php500,000.00			Rehab. of Main Bldg w/ Extension of 18.00 sq.m.
18EF0051	Construction of Sr. Citizen Federation Building Brgy. Pulot Center, Sofronio Española, Palawan	Construction Section	Public Bidding	1/7-14/2018	2/1/2018	1/7/2018	1/16/2018	FY 2018 LIP	Php999,999.81			Construction of 6.00m x 8.00m 1STY Bldg.
18EF0052	Rehabilitation of Multi-purpose Barangay Hall brgy. Sumbiling, Bataraza, Palawan	Construction Section	Public Bidding	1/7-14/2018	2/1/2018	1/7/2018	1/16/2018	FY 2018 LIP	Php989,971.16			Rehab. of Main Bldg w/ Extension of 32.89 sq.m.
18EF0053	Construction of one (1) classroom Building Balabac Central School , Balabac, Palawan	Construction Section	Public Bidding	1/7-14/2018	2/1/2018	1/7/2018	1/16/2018	FY 2018 LIP	Php1,089,000.00			Construction of 7.00m x 9.00m classroom
18EF0054	Construction of one (1) classroom Building Balabac Central School , Balabac, Palawan	Construction Section	Public Bidding	1/7-14/2018	2/1/2018	1/7/2018	1/16/2018	FY 2018 LIP	Php1,089,000.00			Construction of 7.00m x 9.00m classroom
18EF0055	Construction of one (1) classroom Building Balabac Central School , Balabac, Palawan	Construction Section	Public Bidding	1/7-14/2018	2/1/2018	1/7/2018	1/16/2018	FY 2018 LIP	Php1,089,000.00			Construction of 7.00m x 9.00m classroom
18EF0056	Construction of one (1) classroom Building Balabac Central School , Balabac, Palawan	Construction Section	Public Bidding	1/7-14/2018	2/1/2018	1/7/2018	1/16/2018	FY 2018 LIP	Php1,089,000.00			Construction of 7.00m x 9.00m classroom
18EF0057	Construction of Covered Court, WPU Rio Tuba, Bataraza, Palawan	Construction Section	Public Bidding	1/7-14/2018	2/1/2018	1/7/2018	1/16/2018	FY 2018 LIP	Php3,465,000.00			Construction of 20.0m x 30.0m Basketball Covered Court (without concrete flooring, ring & board, Electrical works)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advt/Posting of IB	Submn/Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
18EF0058	Rehabilitation of Multi-purpose Barangay Hall, Brgy. Ipilan, Brooke's Point, Palawan	Construction Section	Public Bidding	1/7-14/2018	2/1/2018	1/7/2018	1/16/2018	FY 2018 LIP	Php1,000,000.00			Rehabilitation of Main Building
18EF0059	Construction of Tribal Hall in So. Magsakip So. Magsakip, Brgy. Taburi, Rizal, Palawan	Construction Section	Public Bidding	12/18-24/2017	1/11//2018	1/17/2018	1/25/2018	FY 2018 LIP	Php1,000,000.00			Construction of 6.00m x 8.00m 1STY Bldg.
18EF0003	Construction of Agutayan High School Brgy. Agutayan, Balabac, Palawan	Construction Section	Public Bidding	12/18-24/2017	1/11//2018	1/17/2018	1/25/2018	FY 2018 LIP	Php1,089,000.00			Construction of classroom 1CL
18EF0004	Construction of Bugsuk Elementary School Brgy. Bugsuk, Blabac, Palawan	Construction Section	Public Bidding	12/18-24/2017	1/11//2018	1/17/2018	1/25/2018	FY 2018 LIP	Php1,089,000.00			Construction of classroom 1CL
18EF0007	Construction of Indalawan High School Brgy. Indalawan Balabac, Palawan	Construction Section	Public Bidding	12/18-24/2017	1/11//2018	1/17/2018	1/25/2018	FY 2018 LIP	Php1,089,000.00			Construction of classroom 1CL
18EF0008	Construction of Isumbo Elementary School Brgy. Isumbo, Sofronio Española, Palawan	Construction Section	Public Bidding	12/18-24/2017	1/11//2018	1/17/2018	1/25/2018	FY 2018 LIP	Php1,089,000.00			Construction of classroom 1CL
18EF00010	Construction of Malaking Ilog High School Brgy. Malaking Ilog, Balabac, Palawan	Construction Section	Public Bidding	12/18-24/2017	1/11//2018	1/17/2018	1/25/2018	FY 2018 LIP	Php1,000,000.00			Construction of classroom 1CL
18EF0011	Construction of Malinsuno Elementary School Brgy. Bancalaan, Balabac, Palawan	Construction Section	Public Bidding	12/18-24/2017	1/11//2018	1/17/2018	1/25/2018	FY 2018 LIP	Php1,089,000.00			Construction of classroom 1CL
18EF0026	Construction of Tagusao Elementary School Brgy. Tagusao, Quezon, Palawan	Construction Section	Public Bidding	12/18-24/2017	1/12//2018	1/18/2018	1/26/2018	FY 2018 LIP	Php1,000,000.00			Construction of classroom 1CL

Prepared by:

Recommended by:

Approved by:

ARNEL C. PORTALES
Head BAC-Secretariat
Date: _____

ELMER L. MAYANGITAN
Asst. District Engineer/BAC Chairman
Date: _____

ALEJANDRO M. VENTILACION
District Engineer
Date: _____

R4B.13 AOM/ACP