



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan

ANNUAL PROCUREMENT PLAN FOR FY 2018

18EF0061-68, 98, 100, 104-106 & 116

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advt/Posting of IB	Submn/Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
18EF0061	Construction/Improvement of Access Road Leading to Ilog-Ilog River Water Tubing Rizal, Palawan	Construction Section	Public Bidding	4/12-18/2018	5/2/2018	5/8/2018	5/17/2018	FY 2018 GAA	Php19,593,265.93			Earthworks, Subbase and Base Course, Surface Course, Drainage Structure and Slope Protection and Miscellaneous Structures
18EF0063	Retrofitting /Strengthening of Permanent Bridges Gadsan Br. (B00300PW) along Palawan Circum Rd. Bataraza, Palawan	Construction Section	Public Bidding	4/12-18/2018	5/2/2018	5/8/2018	5/17/2018	FY 2018 GAA	Php4,949,000.00			Earthworks, Surface Courses, Bridge Construction
18EF0064	Retrofitting /Strengthening of Permanent Bridges Imulnod Br. (B0075PW) along Quezon-Aramaywan Rd. Quezon, Palawan	Construction Section	Public Bidding	4/12-18/2018	5/2/2018	5/8/2018	5/17/2018	FY 2018 GAA	Php11,544,399.94			Earthworks, Surface Courses, Bridge Construction
18EF0065	Retrofitting /Strengthening of Permanent Bridges Malalong Br. (B0065PW) along Puerto Princesa South Rd. Sofronio Española, Palawan	Construction Section	Public Bidding	4/12-18/2018	5/2/2018	5/8/2018	5/17/2018	FY 2018 GAA	Php7,545,999.99			Earthworks, Surface Courses, Bridge Construction, Drainage and Slope Protection Structures
18EF0066	Retrofitting /Strengthening of Permanent Bridges Pintasan Br. (B00113PW) along Puerto Princesa South Rd. Brooke's Point, Palawan	Construction Section	Public Bidding	4/12-18/2018	5/2/2018	5/8/2018	5/17/2018	FY 2018 GAA	Php2,939,999.90			Surface Courses, Bridge Construction



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IV-B
 Narra, Palawan

ANNUAL PROCUREMENT PLAN FOR FY 2018

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
18EF0067	Retrofitting /Strengthening of Permanent Bridges Pulot Br. (B00064PW) along Puerto Princesa South Rd. Sofronio Española, Palawan	Construction Section	Public Bidding	4/12-18/2018	5/2/2018	5/8/2018	5/17/2018	FY 2018 GAA	Php9,505,999.97			Earthwork, Surface Course, Bridge Construction, Drainage & Slope Protection Structures
18EF0068	Construction of Multi-purpose Building (Open MPB) Brgy. Batang-Batang, Narra, Palawan	Construction Section	Public Bidding	4/12-18/2018	5/2/2018	5/8/2018	5/17/2018	FY 2018 GAA (LIP)	Php1,000,000.00			Construction of 8.00m x 12.00m Open MPB
18EF0098	Construction of Indigenous People's Center Brgy. Poblacion, Narra, Palawan	Construction Section	Public Bidding	4/12-18/2018	5/2/2018	5/8/2018	5/17/2018	FY 2018 GAA (LIP)	Php1,485,000.00			Construction of 8.00m x 8.00m 1STY MPB
18EF0100	Repair/Maintenance Along PCR (Panalingaan-Latud Section), k0250+040-k0250+094 Rizal, Palawan	Maintenance Section	Public Bidding	4/12-18/2018	5/2/2018	5/8/2018	5/17/2018	CY 2018 Routine Maintenance	Php9,804,884.89			Structure Excavation (Common Soil), Embankment (Common Borrow) Aggregate Subbase Course, PCC Pavement (Unreinforced)- 023m thk., PCC Pavement (Unreinforced)- 0.28m thk., Reinforcing Steel Bar Grade 40, Structural Concrete Class A
18EF0104	Construction of Bridges at So. Pulot II, Brgy. Pulot Interior Sofronio Española, Palawan	Construction Section	Public Bidding	4/12-18/2018	5/2/2018	5/8/2018	5/17/2018	FY 2018 GAA	Php3,959,999.98			Earthwork, Bridge Construction, Drainage and Slope Protection and Miscellaneous Structures
18EF0105	Repair/Maintenance of Puerto Princesa South Road (Resurfacing of Unpaved Shoulder), K0157+000-K0159+000,K0165+000,&K0176+000-K0190+000 Sofronio Española to Brooke's Point, Palawan	Maintenance Section	Public Bidding	4/12-18/2018	5/2/2018	5/8/2018	5/17/2018	CY 2018 Routine Maintenance	Php1,500,000.00			Aggregate Base Course



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Narra, Palawan


ANNUAL PROCUREMENT PLAN FOR FY 2018


Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
18EF0106	Repair/Maintenance of Concrete Pavement (Reblocking) Along Puerto Princesa South Road, K157+000-K0195+000 Sofronio Española to Brooke's Point, Palawan	Maintenance Section	Public Bidding	4/12-18/2018	5/2/2018	5/8/2018	5/17/2018	CY 2018 Routine Maintenance	Php4,420,620.36			Removal of Actual Structures/Obstruction, 0.28m thick, PCCP (Unreinforced), Subgrade Preparation, Common Material, Aggregate Base Course, PCC Pavement (Unreinforced), 0.28 thick
18EF0116	Repair/Maintenance of Puerto Princesa South Road and PPSR Jct.,-Poblacion Brooke's Point (Pavement Markings), K0157+000-K0247+943 & k0190+(-103)-k0191+811 ((Intermittent Section) Sofronio Española, Brooke's Point and Bataraza, Palawan	Maintenance Section	Public Bidding	4/12-18/2018	5/2/2018	5/8/2018	5/17/2018	CY 2018 Routine Maintenance	Php7,000,000.00			Reflectorized Thermoplastic Pavement Markings (White) Reflectorized Thermoplastic Pavement Markings (Yellow)


Prepared by:

Recommended by:

Approved by:


ARNEL C. PORTALES
Head BAC-Secretariat
Date: _____


ELMER L. MAYANGITAN
Asst. District Engineer/ BAC Chairman
Date: _____


ALEJANDRO M. VENTILACION
District Engineer
Date: _____

R4B.13 AOM/ACP