

Department of Public Works and Highways, Zamboanga Sibugay 1st DEO (SUPPLEMENTAL/UPDATED-3) Annual Procurement Plan for FY 2021

Contract ID No.	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MCOE	CO	
CIVIL WORKS													
21JI0001	Rehabilitation/Reconstruction of Road Slips, Slope Collapse, and Landslide - Primary Roads along Lanao-Pagadian-Zamboanga City Rd - K1726+900 - K1726+950, K1750+600 - K1750+700, K1750+750 - K1750+780, K1751+000 - K1751+030	Construction Section	Yes	Competitive Public Bidding	03/29/2021	04/19/2021	05/19/2021	5/29/2021	CY 2021 GOP	18,000,000.00		18,000,000.00	Slope Protection-waiting for the approved modification
21JI0002	Road Widening - Primary Roads along Lanao-Pagadian-Zamboanga City Rd - K1753+430 - K1754+452, K1754+489.24 - K1755+000	Construction Section	No	Competitive Public Bidding	03/29/2021	04/19/2021	05/19/2021	5/29/2021	CY 2021 GOP	40,739,000.00		40,739,000.00	Road Widening-waiting for the approved modification
21JI0003	Construction of By-Pass Roads - NRJ Guilawa-Palalan-Brgy. Poblacion Malangas By-Pass Road, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03/29/2021	04/19/2021	04/23/2021	04/27/2021	CY 2021 GOP	15,000,000.00		15,000,000.00	Concreting of Road
21JI0004	Construction of By-Pass Roads - NRJ Kulasi-an - Balungisan Road, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03/29/2021	04/19/2021	04/23/2021	04/27/2021	04/20/2021	15,000,000.00		15,000,000.00	Concreting of Road
21JI0005	Construction of By-Pass Roads - NRJ La Dicha - Danlunan Diversion Road, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03/29/2021	04/19/2021	04/23/2021	04/27/2021	CY 2021 GOP	15,000,000.00		15,000,000.00	Concreting of Road
21JI0006	Retrofitting/Strengthening of Permanent Bridges - Lambuyan Br. (B00473MN) along Jct. Imelda-Alicia Rd	Construction Section	Yes	Competitive Public Bidding	12/22/2020	01/11/2021	03/03/2021	03/12/2021	CY 2021 GOP	11,411,000.00		11,411,000.00	Concreting of Road
21JI0007	Retrofitting/Strengthening of Permanent Bridges - Minsulao Br. (B01581MN) along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd	Construction Section	Yes	Competitive Public Bidding	12/22/2020	01/11/2021	03/03/2021	03/12/2021	CY 2021 GOP	11,453,000.00		11,453,000.00	Concreting of Road
21JI0008	Construction of Flood Control along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road, part of Sibuguey River, Barangay Pilar, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/22/2020	01/11/2021	03/19/2021	03/24/2021	CY 2021 GOP	43,141,000.00		43,141,000.00	Construction of Flood Control Structure
21JI0009	Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Buntong Highland Agri Tourism Park, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	04/07/2021	04/26/2021	05/19/2021	5/29/2021	CY 2021 GOP	7,500,000.00		7,500,000.00	Concreting of Road
21JI0010	Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Buug Bat Cave, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/22/2020	01/11/2021	03/19/2021	03/24/2021	CY 2021 GOP	7,500,000.00		7,500,000.00	Concreting of Road
21JI0011	Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Guinoman Cave and Waterfalls, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/19/2020	12/09/2020	03/19/2021	03/24/2021	CY 2021 GOP	7,500,000.00		7,500,000.00	Concreting of Road
21JI0012	Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Kigay Sand Bar Beach, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	04/07/2021	04/26/2021	05/19/2021	5/29/2021	CY 2021 GOP	7,500,000.00		7,500,000.00	Concreting of Road

21JI0013	Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Lampinigan Island, Mabuhay, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/14/2021	02/03/2021	03/19/2021	03/24/2021	CY 2021 GOP	7,500,000.00		7,500,000.00	Concreting of Road
21JI0014	Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Malangas Boulevard, Malangas, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	04/07/2021	04/26/2021	05/19/2021	5/29/2021	CY 2021 GOP	7,500,000.00		7,500,000.00	Concreting of Road
21JI0015	Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Mali Little Baguio Eco Tourism Park, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/03/2020	12/22/2020	03/19/2021	03/24/2021	CY 2021 GOP	7,500,000.00		7,500,000.00	Concreting of Road
21JI0016	Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Muyo Cave and Falls, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/19/2020	12/09/2020	03/19/2021	03/24/2021	CY 2021 GOP	7,500,000.00		7,500,000.00	Concreting of Road
21JI0017	Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Oysukan Beach, Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/22/2020	01/11/2021	03/19/2021	03/24/2021	CY 2021 GOP	7,500,000.00		7,500,000.00	Concreting of Road
21JI0018	Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Sioton Island Beach Resort, Mabuhay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/22/2020	01/11/2021	03/19/2021	03/24/2021	CY 2021 GOP	7,500,000.00		7,500,000.00	Concreting of Road
21JI0019	Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Talairan Falls, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	05/21/2021	05/28/2021	06/21/2021	06/25/2021	CY 2021 GOP	7,500,000.00		7,500,000.00	Concreting of Road
21JI0020	Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - National Road Junction leading to Dumpok-Baluyan Eco Tourism Park, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/13/2020	12/15/2020	03/19/2021	03/24/2021	CY 2021 GOP	7,500,000.00		7,500,000.00	Concreting of Road
21JI0021	Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - NRJ Lanao-Pagadian-Zamboanga City Rd to Bawang Provincial Road leading to Silupa Beach, Brgy. Bawang, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/19/2020	12/09/2020	03/19/2021	03/24/2021	CY 2021 GOP	7,500,000.00		7,500,000.00	Concreting of Road
21JI0022	Construction Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure, Program - TRIP) - NRJ to Dansulao Red Beach Resort, Malangas, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/23/2020	12/15/2020	03/19/2021	03/24/2021	CY 2021 GOP	7,500,000.00		7,500,000.00	Concreting of Road

21JI0023	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging for Industry and Trade Infrastructure Program - ROLL-IT) - Jct. Imelda-Alicia, Lutiman-Guicam Road connecting Jct. Imelda and Brgy. Sawa, Support of Seaweeds and Coconut Industry, Mabuhay, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/14/2021	02/03/2021	03/19/2021	03/24/2021	CY 2021 GOP	7,500,000.00		7,500,000.00	Concreting of Road
21JI0024	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging for Industry and Trade Infrastructure Program - ROLL-IT) - Jct. Lanao-Pagadian-Zamboanga City Road-Buug connecting Pamintayan Road in support to the Production of Raw Seaweeds to Drying Facilities, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/23/2020	12/15/2020	03/19/2021	03/24/2021	CY 2021 GOP	10,000,000.00		10,000,000.00	Concreting of Road
21JI0025	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging for Industry and Trade Infrastructure Program - ROLL-IT) - Laparay-Calais Road connecting Laparay and Calais Road in support of Coconut, Seaweeds and Fish Industries, Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/22/2020	01/11/2021	03/31/2021	04/08/2021	CY 2021 GOP	10,000,000.00		10,000,000.00	Concreting of Road-waiting for the approved modification
21JI0026	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging for Industry and Trade Infrastructure Program - ROLL-IT) - Road at Brgy. Fatima in support to Coal Industry, Seaweeds and Coconut, leading to Provincial Road and National Highway in Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/23/2020	12/15/2020	03/19/2021	03/24/2021	CY 2021 GOP	8,130,000.00		8,130,000.00	Concreting of Road
21JI0027	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging for Industry and Trade Infrastructure Program - ROLL-IT) - Road at Brgy. Silal Payao, connecting Barangay Silal and Provincial Road and National Highway Road in support to RUBber and COal Industries, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/23/2020	12/15/2020	03/19/2021	03/24/2021	CY 2021 GOP	7,500,000.00		7,500,000.00	Concreting of Road
21JI0028	Construction of Level III Water Supply System, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/06/2021	02/26/2021	03/29/2021	03/31/2021	CY 2021 GOP	57,000,000.00		57,000,000.00	Construction of Water Supply System
21JI0029	Construction/Improvement of Evacuation Center, Talusan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03/29/2021	04/19/2021	04/23/2021	04/27/2021	CY 2021 GOP	5,000,000.00		5,000,000.00	Building Construction
21JI0030	Construction of Multi-Purpose Building (Integrated Bus Terminal), Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03/29/2021	04/19/2021	04/23/2021	04/27/2021	CY 2021 GOP	8,000,000.00		8,000,000.00	Building Construction
21JI0031	Construction/Improvement of Multi-Purpose Building (Integrated Bus Terminal), Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03/29/2021	04/19/2021	04/23/2021	04/27/2021	CY 2021 GOP	23,000,000.00		23,000,000.00	Building Construction
21JI0032	Construction/Improvement of Multi-Purpose Building (Integrated Bus Terminal), Mabuhay, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03/29/2021	04/19/2021	04/23/2021	04/27/2021	CY 2021 GOP	23,000,000.00		23,000,000.00	Building Construction
21JI0033	Concreting of Road, Barangay Labrador - Barangay Poblacion, Municipality of Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/03/2020	12/22/2020	-	-	CY 2021 GOP	48,000,000.00		48,000,000.00	DELETED

21JI0034	Concreting of Road, Barangay Labrador - Barangay Talamimi, Municipality of Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03/29/2021	04/19/2021	05/19/2021	5/29/2021	CY 2021 GOP	48,000,000.00		48,000,000.00	Concreting of Road-waiting for the approved modification
21JI0035	Concreting of Road, Barangay Labrador - Poblacion, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03/29/2021	04/19/2021	04/23/2021	04/27/2021	CY 2021 GOP	39,000,000.00		39,000,000.00	Concreting of Road
21JI0036	Concreting of Road, Barangay Labrador - Talamimi, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03/29/2021	04/19/2021	05/19/2021	5/29/2021	CY 2021 GOP	42,000,000.00		42,000,000.00	Concreting of Road-waiting for the approved modification
21JI0037	Concreting of Road, Barangay Poblacion - Barangay Pamintayan, Municipality of Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03/29/2021	04/19/2021	04/23/2021	04/27/2021	CY 2021 GOP	48,000,000.00		48,000,000.00	Concreting of Road
21JI0038	Construction (Completion) of Imelda District Hospital (Phase II), Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/06/2021	03/23/2021	04/07/2021	04/16/2021	CY 2021 GOP	70,000,000.00		70,000,000.00	Building Construction
21JI0039	Construction of Multi-Purpose Building (Municipal Hall), Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/21/2021	02/10/2021	02/19/2021	02/26/2021	CY 2021 GOP	40,000,000.00		40,000,000.00	Building Construction
21JI0040	Construction of Multi-Purpose Building (Municipal Hall), Talusan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/06/2021	02/26/2021	03/19/2021	03/24/2021	CY 2021 GOP	40,000,000.00		40,000,000.00	Building Construction
21JI0041	Construction of Multi-Purpose Building (Terminal/Commercial Building), Olotanga, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/06/2021	02/26/2021	03/19/2021	03/24/2021	CY 2021 GOP	40,000,000.00		40,000,000.00	Building Construction
21JI0042	Construction of Multi-Purpose Building (Wet Market/Food Hall), Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/13/2020	12/03/2020	01/26/2021	01/29/2021	CY 2021 GOP	40,000,000.00		40,000,000.00	Building Construction
21JI0043	Construction of Multi-Purpose Building, Barangay Bliss, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/13/2020	12/03/2020	01/26/2021	01/29/2021	CY 2021 GOP	2,500,000.00		2,500,000.00	Building Construction
21JI0044	Construction of Multi-Purpose Building, Barangay Bulaan, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/07/2020	12/28/2020	01/26/2021	01/29/2021	CY 2021 GOP	2,500,000.00		2,500,000.00	Building Construction
21JI0045	Construction of Multi-Purpose Building, Barangay Compostela, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/13/2020	12/03/2020	01/26/2021	01/29/2021	CY 2021 GOP	2,500,000.00		2,500,000.00	Building Construction
21JI0046	Construction of Multi-Purpose Building, Barangay Danlugaan, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/13/2020	12/03/2020	01/26/2021	01/29/2021	CY 2021 GOP	2,500,000.00		2,500,000.00	Building Construction
21JI0047	Construction of Multi-Purpose Building, Barangay Esperanza, Olotanga, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/07/2020	12/28/2020	-	-	CY 2021 GOP	2,500,000.00		2,500,000.00	DELETED-no funds received

21JI0048	Construction of Multi-Purpose Building, Barangay Gulayan, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	-	-	-	-	CY 2021 GOP	2,500,000.00		2,500,000.00	DELETED-no funds received
21JI0049	Construction of Multi-Purpose Building, Barangay Kawayan, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/07/2020	12/28/2020	-	-	CY 2021 GOP	2,500,000.00		2,500,000.00	DELETED-no funds received
21JI0050	Construction of Multi-Purpose Building, Barangay Kulasian, Payao, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/13/2020	12/03/2020	01/26/2021	01/29/2021	CY 2021 GOP	2,500,000.00		2,500,000.00	Building Construction
21JI0051	Construction of Multi-Purpose Building, Barangay Logpond, Malangas, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/13/2020	12/03/2020	01/26/2021	01/29/2021	CY 2021 GOP	2,500,000.00		2,500,000.00	Building Construction
21JI0052	Construction of Multi-Purpose Building, Barangay Lumpanac, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/13/2020	12/03/2020	01/26/2021	01/29/2021	CY 2021 GOP	2,500,000.00		2,500,000.00	Building Construction
21JI0053	Construction of Multi-Purpose Building, Barangay Naga-Naga, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/13/2020	12/03/2020	01/26/2021	01/29/2021	CY 2021 GOP	2,500,000.00		2,500,000.00	Building Construction
21JI0054	Construction of Multi-Purpose Building, Barangay Poblacion, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/13/2020	12/03/2020	01/26/2021	01/29/2021	CY 2021 GOP	2,500,000.00		2,500,000.00	Building Construction
21JI0055	Construction of Multi-Purpose Building, Barangay Sto. Nino, Alicia, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/07/2020	-	-	-	CY 2021 GOP	2,500,000.00		2,500,000.00	DELETED-no funds received
21JI0056	Construction of Multi-Purpose Building, Barangay Talairan, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/13/2020	12/03/2020	01/26/2021	01/29/2021	CY 2021 GOP	2,500,000.00		2,500,000.00	Building Construction
21JI0057	Rehabilitation of Multi-Purpose Building (Municipal Hall), Payao, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/06/2021	03/16/2021	04/06/2021	04/16/2021	CY 2021 GOP	30,000,000.00		30,000,000.00	Building Construction
21JI0058	Construction of Water Management Facility, Barangay Dumpoc, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/21/2021	02/10/2021	03/02/2021	03/12/2021	CY 2021 GOP	3,000,000.00		3,000,000.00	Construction of Water Management Facility
21JI0059	Construction of Water Management Facility, Barangay Gandiangan, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/21/2021	02/10/2021	03/02/2021	03/12/2021	CY 2021 GOP	3,000,000.00		3,000,000.00	Construction of Water Management Facility
21JI0060	Construction of Water Management Facility, Barangay Lower Baluran, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/21/2021	02/10/2021	03/02/2021	03/12/2021	CY 2021 GOP	3,000,000.00		3,000,000.00	Construction of Water Management Facility
21JI0061	Construction of Water Management Facility, Barangay Poblacion, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/21/2021	02/10/2021	03/02/2021	03/12/2021	CY 2021 GOP	3,000,000.00		3,000,000.00	Construction of Water Management Facility
21JI0062	Construction of Water Management Facility, Barangay Upper Baluran, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/21/2021	02/10/2021	03/02/2021	03/12/2021	CY 2021 GOP	3,000,000.00		3,000,000.00	Construction of Water Management Facility

21JI0063	Construction (Completion) of Multi-Purpose Building in Barangay Bliss, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/14/2021	02/03/2021	02/16/2021	02/19/2021	CY 2021 GOP	3,000,000.00		3,000,000.00	Building Construction
21JI0064	Construction (Extension) of Malangas Infirmary Hospital, Brgy. Candiis, Malangas, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/13/2020	12/03/2020	01/26/2021	01/29/2021	CY 2021 GOP	3,000,000.00		3,000,000.00	Building Construction
21JI0065	Construction of Multi-Purpose Building, Brgy. Poblacion, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/13/2020	12/03/2020	01/26/2021	01/29/2021	CY 2021 GOP	3,000,000.00		3,000,000.00	Building Construction
21JI0066	Construction of Multi-Purpose Building, Brgy. Sioton, Mabuhay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/07/2020	12/28/2020	01/26/2021	01/29/2021	CY 2021 GOP	3,000,000.00		3,000,000.00	Building Construction
21JI0067	Construction of Multi-Purpose Building, Brgy. Solar, Olutanga, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/14/2021	02/10/2021	02/19/2021	02/26/2021	CY 2021 GOP	3,000,000.00		3,000,000.00	Building Construction
21JI0068	Construction of Multi-Purpose Building, Sanitary Landfill, Brgy. San Jose, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/06/2021	03/16/2021	04/06/2021	04/16/2021	CY 2021 GOP	3,000,000.00		3,000,000.00	Building Construction
21JI0069	Construction of Multi-Purpose Building, Talusan Municipal Site, Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/07/2020	12/28/2020	01/26/2021	01/29/2021	CY 2021 GOP	3,000,000.00		3,000,000.00	Building Construction
21JI0070	Construction of Multi-Purpose Building, Terminal Area, Brgy. Poblacion, Payao, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/06/2021	03/16/2021	04/06/2021	04/16/2021	CY 2021 GOP	3,000,000.00		3,000,000.00	Building Construction
21JI0071	Construction of Multi-Purpose Facility (Covered Court), Barangay Sioton, Mabuhay, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/07/2020	12/28/2020	01/26/2021	01/29/2021	CY 2021 GOP	3,000,000.00		3,000,000.00	Building Construction
21JI0072	Construction of Rural Health Center Extension, Brgy. Poblacion, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	11/13/2020	12/03/2020	01/26/2021	01/29/2021	CY 2021 GOP	3,000,000.00		3,000,000.00	Building Construction
21JI0073	Construction/Improvement of Evacuation Center in Talusan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	12/07/2020	12/28/2020	-	-	CY 2021 GOP	5,000,000.00		5,000,000.00	Building Construction-FLR Project-awaiting for the budget for FLR projects
21JI0074	Construction/Improvement of Multi-Purpose Building (Integrated Bus Terminal) in Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/21/2021	02/10/2021	-	-	CY 2021 GOP	5,000,000.00		5,000,000.00	Building Construction-FLR Project-awaiting for the budget for FLR projects
21JI0075	Construction/Improvement of Multi-Purpose Building (Integrated Bus Terminal) in Mabuhay, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/14/2021	03/16/2021	-	-	CY 2021 GOP	5,000,000.00		5,000,000.00	Building Construction-FLR Project-awaiting for the budget for FLR projects
21JI0076	Construction/Improvement of Multi-Purpose Building (Public Market) in Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/14/2021	02/03/2021	02/16/2021	02/19/2021	CY 2021 GOP	5,000,000.00		5,000,000.00	Building Construction
21JI0077	Construction/Improvement of Multi-Purpose Building (Public Market) (Phase II) in Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03/29/2021	04/19/2021	-	-	CY 2021 GOP	25,000,000.00		25,000,000.00	Building Construction-FLR Project-awaiting for the budget for FLR projects

21JI0078	Construction (Completion) of Multi-purpose Building, Brgy. Poblacion, Alicia, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03/29/2021	04/19/2021	-	-	CY 2021 GOP	3,000,000.00		3,000,000.00	Building Construction-FLR Project-awaiting for the budget for FLR projects
21JI0079	Construction of Bypass and Diversion Road along NRJ Guilawa-Palalian-Brgy. Poblacion Malangas Road, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding					CY 2021 GOP	40,000,000.00		40,000,000.00	Road Construction-FLR Project-awaiting for the budget for FLR projects
21JI0080	Construction of Bypass and Diversion Road along NRJ Kulasi-an-Balungisan Road, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding					CY 2021 GOP	40,000,000.00		40,000,000.00	Road Construction-FLR Project-awaiting for the budget for FLR projects
21JI0081	Construction of Bypass and Diversion Road along NRJ La Dicha-Danlupan Diversion Road, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding					CY 2021 GOP	40,000,000.00		40,000,000.00	Road Construction-FLR Project-awaiting for the budget for FLR projects
21JI0082	Concreting of Local Road from Brgy. Labrador-Poblacion Phase 2, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03/29/2021	04/19/2021	-	-	CY 2021 GOP	10,000,000.00		10,000,000.00	Road Construction-FLR Project-awaiting for the budget for FLR projects
21JI0083	Concreting of Local Road from Brgy. Labrador-Talamimi Phase 2, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03/29/2021	04/19/2021	-	-	CY 2021 GOP	10,000,000.00		10,000,000.00	Road Construction-FLR Project-awaiting for the budget for FLR projects
21JI0084	Concreting of Road, Barangay Poblacion - Barangay Pamintayan Compostela Road, Municipality of Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03/29/2021	04/19/2021	-	-	CY 2021 GOP	48,000,000.00		48,000,000.00	Road Construction-FLR Project-awaiting for the budget for FLR projects
21JI0085	Construction of Multi-Purpose Building, Barangay Mabuhay, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/24/2021	03/16/2021	-	-	CY 2021 GOP	2,500,000.00		2,500,000.00	Building Construction-FLR Project-awaiting for the budget for FLR projects
21JI0086	Construction of Multi-Purpose Building, Barangay Manlin, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	04/07/2021	04/26/2021	-	-	CY 2021 GOP	2,500,000.00		2,500,000.00	Building Construction-FLR Project-awaiting for the budget for FLR projects
21JI0087	Construction of Multi-Purpose Building, Barangay Kapatagan, Alicia, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/24/2021	03/16/2021	-	-	CY 2021 GOP	2,500,000.00		2,500,000.00	Building Construction-FLR Project-awaiting for the budget for FLR projects
21JI0088	Construction of Multi-Purpose Building, Barangay Talaptap, Alicia, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/24/2021	03/16/2021	-	-	CY 2021 GOP	2,500,000.00		2,500,000.00	Building Construction-FLR Project-awaiting for the budget for FLR projects
21JI0089	Repair/Maintenance of Conference Hall at DPWH 1st DEO, Dipalhan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	01/21/2021	02/10/2021	02/19/2021	02/26/2021	CY 2021 GOP	3,941,430.06		3,941,430.06	Building Construction
21JI0090	Construction of Payongan FMR, Brgy. Payongan, Alicia, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	02/24/2021	03/16/2021	03/29/2021	03/31/2021	CY 2021 GOP	10,000,000.00		10,000,000.00	Road Construction
21JI0091	Improvement of Road, Brgy. Gaulan-Barangay Villacastor Road, Municipality of Dipalhan and Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03/29/2021	04/19/2021	-	-	CY 2021 GOP	45,000,000.00		45,000,000.00	Concreting of Road-FLR Project-awaiting for the budget for FLR projects
21JI0092	Improvement of Road, Barangay Talamimi-Barangay Talalran Road, Buug, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	03/29/2021	04/19/2021	-	-	CY 2021 GOP	60,000,000.00		60,000,000.00	Concreting of Road-FLR Project-awaiting for the budget for FLR projects

21JI0093	Repair and Maintenance of Road Safety Facilities along Lanao-Pagadian-Zamboanga City Road, K1725+718.32 - K1726+103.00	Maintenance Section	No	Competitive Public Bidding	04/30/2021	05/19/2021	-	-	CY 2021 GOP	1,282,000.00	1,282,000.00		Installation of Guardrails
21JI0094	Repair/Maintenance of Flood Control Structure at Minsulao Bridge, Downstream Abutment B, K1763+665 (K000+000 to K000+037.50)	Maintenance Section	No	Competitive Public Bidding	4/30/2021	05/19/2021	05/28/2021	06/01/2021	CY 2021 GOP	2,000,000.00	2,000,000.00		Repair/Maintenance of flood control structure
21JI0095	Repair/Maintenance of Flood Control Structure at Smapoli Bridge, Downstream Abutment A, K1770+967 (K0000+000 to K000+060.54)	Maintenance Section	No	Competitive Public Bidding	4/30/2021	05/19/2021	05/28/2021	06/01/2021	CY 2021 GOP	2,500,000.00	2,500,000.00		Repair/Maintenance of flood control structure
21JI0096	Concreting of Brgy. Guinoman FMR, Brgy. Guinoman, Diplahan, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	5/7/2021	5/27/2021	6/7/2021	6/15/2021	CY 2021 DA-FMR	20,000,000.00		20,000,000.00	Concreting of Road
21JI0097	Concreting of Brgy. Dumpoc to Brgy. Baluran FMR, Brgy. Dumpoc, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	5/7/2021	5/27/2021	6/7/2021	6/15/2021	CY 2021 DA-FMR	12,000,000.00		12,000,000.00	Concreting of Road
21JI0098	Concreting of Brgy. Lower Baluran to Brgy. Mt. View FMR, Brgy. Lower Baluran and Brgy. Mt. View, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	5/7/2021	5/27/2021	6/7/2021	6/15/2021	CY 2021 DA-FMR	12,500,000.00		12,500,000.00	Concreting of Road
21JI0099	Concreting of Brgy. Upper Baluran FMR, Brgy. Upper Baluran, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	5/7/2021	5/27/2021	6/7/2021	6/15/2021	CY 2021 DA-FMR	12,500,000.00		12,500,000.00	Concreting of Road
21JI0100	Concreting of Brgy. Mali Little Baguio FMR, Brgy. Mali Little Baguio, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	5/7/2021	5/27/2021	6/7/2021	6/15/2021	CY 2021 DA-FMR	12,500,000.00		12,500,000.00	Concreting of Road
21JI0101	Concreting of Brgy. San Jose FMR, Brgy. San Jose, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	5/7/2021	5/27/2021	6/7/2021	6/15/2021	CY 2021 DA-FMR	12,000,000.00		12,000,000.00	Concreting of Road
21JI0102	Concreting of Brgy. Bolungisan FMR, Brgy. Bolungisan, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	5/7/2021	5/27/2021	6/7/2021	6/15/2021	CY 2021 DA-FMR	12,000,000.00		12,000,000.00	Concreting of Road
21JI0103	Concreting of Brgy. Dumpoc FMR, Brgy. Dumpoc, Imelda, Zamboanga Sibugay	Construction Section	No	Competitive Public Bidding	5/7/2021	5/27/2021	6/7/2021	6/15/2021	CY 2021 DA-FMR	12,000,000.00		12,000,000.00	Concreting of Road
21JI0104	Repair/Maintenance of DPWH Building - Chapel Building-Zamboanga Sibugay I District Engineering Office, IAD, Kauswagan, Diplahan, Zambo. Sibugay	Maintenance Section	No	NP-53.9 - Small Value Procurement	07/7/2021	7/12/2021	7/22/2021	8/1/2021	CY 2021 - DPWH MOOE	1,270,655.00	1,270,655.00		Construction/Repair/Maintenance of Building
21JI0105	Repair/Maintenance of DPWH Building - Maintenance Building-Zamboanga Sibugay I District Engineering Office, IAD, Kauswagan, Diplahan, Zambo. Sibugay	Maintenance Section	No	NP-53.9 - Small Value Procurement	07/7/2021	7/12/2021	7/22/2021	8/1/2021	CY 2021 - DPWH MOOE	1,500,000.00	1,500,000.00		Construction/Repair/Maintenance of Building
21JI0106	Repair/Maintenance of DSWD Building DSWD Office Building, Diplahan, Zamboanga Sibugay	Maintenance Section	No	NP-53.9 - Small Value Procurement	06/10/2021	06/15/2021	6/25/2021	7/5/2021	CY 2021 - DPWH MOOE	1,000,000.00	1,000,000.00		Construction/Repair/Maintenance of Building
21JI0107	Repair/Maintenance of DPWH Building-Equipment Shop Building - Zamboanga Sibugay I District Engineering Office, IAD, Kauswagan, Diplahan, Zambo. Sibugay	Maintenance Section	No	NP-53.9 - Small Value Procurement	06/10/2021	06/15/2021	6/25/2021	7/5/2021	CY 2021 - DPWH MOOE	1,300,000.00	1,300,000.00		Construction/Repair/Maintenance of Building

21JIO108	Construction/Completion (2STY SCI LAB) at Diplahan NHS, Diplahan, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	7/6/2021	7/27/2021	8/9/2021	8/17/2021	CY 2021 DepEd-BEFF	1,991,761.85		1,991,761.85	Construction/Completion of School Building
21JIO109	Construction/Completion (2STY SCI LAB) at Buug NHS, Buug, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	7/6/2021	7/27/2021	8/9/2021	8/17/2021	CY 2021 DepEd-BEFF	1,992,379.42		1,992,379.42	Construction/Completion of School Building
21JIO110	Construction/Completion (2STY ICT LAB) at Imelda NHS, Imelda, Zamboanga Sibugay	Construction Section	Yes	Competitive Public Bidding	7/6/2021	7/27/2021	8/9/2021	8/17/2021	CY 2021 DepEd-BEFF	1,992,379.42		1,992,379.42	Construction/Completion of School Building
	Supply and Delivery of materials for use in the repair and maintenance of road safety facilities along Lanao-Pagadian-Zamboanga City Road, K1725-718.32-K1726+103.	Maintenance Section	Yes	Competitive Public Bidding	6/8/2021	6/29/2021	7/6/2021	7/8/2021	CY 2021 GOP	1,063,200.20		1,063,200.20	Repair/Maintenance of Road Safety

GOODS

COMMON OFFICE SUPPLIES	Zamboanga Sibugay 1st DEO	No	NP-53.3 Agency-to	-	-	-	-	-	-	1,823,191.72		1,823,191.72	Items available in PS-DEM
COMMON OFFICE SUPPLIES	Zamboanga Sibugay 1st DEO	No	Competitive Bidding	-	-	-	-	-	-	312,255.98		312,255.98	items to be procured in the market
COMMON COMPUTER SUPPLIES	Zamboanga Sibugay 1st DEO	No	NP-53.3 Agency-to	-	-	-	-	-	-	468,862.78		468,862.78	Items available in PS-DEM
COMMON COMPUTER SUPPLIES	Zamboanga Sibugay 1st DEO	No	Competitive Bidding	-	-	-	-	-	-	1,010,979.70		1,010,979.70	items to be procured in the market
COMMON OFFICE EQUIPMENT	Zamboanga Sibugay 1st DEO	No	NP-53.3 Agency-to	-	-	-	-	-	-	368,200.59		368,200.59	Items available in PS-DEM
COMMON OFFICE EQUIPMENT	Zamboanga Sibugay 1st DEO	No	Competitive Bidding	-	-	-	-	-	-	2,413,513.61		2,413,513.61	items to be procured in the market
COMMON OFFICE DEVICES	Zamboanga Sibugay 1st DEO	No	NP-53.3 Agency-to	-	-	-	-	-	-	69,011.94		69,011.94	Items available in PS-DEM
COMMON OFFICE DEVICES	Zamboanga Sibugay 1st DEO	No	NP-53.3 Small Value	-	-	-	-	-	-	313,919.62		313,919.62	items to be procured in the market
COMMON ELECTRICAL SUPPLIES	Zamboanga Sibugay 1st DEO	No	Shopping	-	-	-	-	-	-	1,233,134.90		1,233,134.90	items to be procured in the market
COMMON ELECTRICAL SUPPLIES	Zamboanga Sibugay 1st DEO	No	NP-53.3 Agency-to	-	-	-	-	-	-	24,906.00		24,906.00	Items available in PS-DEM
COMMON JANITORIAL SUPPLIES	Zamboanga Sibugay 1st DEO	No	Shopping	-	-	-	-	-	-	299,743.43		299,743.43	items to be procured in the market
COMMON JANITORIAL SUPPLIES	Zamboanga Sibugay 1st DEO	No	NP-53.3 Agency-to	-	-	-	-	-	-	57,669.99		57,669.99	Items available in PS-DEM
OTHER ITEMS not Available @ PS	Zamboanga Sibugay 1st DEO	No	Competitive Bidding	-	-	-	-	-	-	20,689,956.50		20,689,956.50	items to be procured in the market
PHOTOGRAPHIC OR FILMING OR VIDEO EQUIPMENT	Zamboanga Sibugay 1st DEO	No	NP-53.3 Small Value	-	-	-	-	-	-	1,105,000.00		1,105,000.00	items to be procured in the market
VEHICLE PARTS AND ACCESSORIES (EMERGENCY)	Zamboanga Sibugay 1st DEO	No	NP-53.2	-	-	-	-	-	-	1,000,000.00		1,000,000.00	items to be procured in the market
FURNITURE AND FIXTURES AND OTHERS	Zamboanga Sibugay 1st DEO	No	NP-53.3 Small Value	-	-	-	-	-	-	829,305.20		829,305.20	items to be procured in the market
SERVICE VEHICLE	Zamboanga Sibugay 1st DEO	No	Competitive Bidding	-	-	-	-	-	-	3,500,000.00		3,500,000.00	items to be procured in the market
VEHICLE PARTS AND ACCESSORIES	Zamboanga Sibugay 1st DEO	No	Competitive Bidding	-	-	-	-	-	-	8,418,230.00		8,418,230.00	items to be procured in the market

VEHICLE PARTS AND MAINTENANCE	Zamboanga Sibugay 1st DEO	No	Competitive Bidding	-	-	-	-	-	6,586,080.02		6,586,080.02	Items to be procured in the market
FUEL/FUEL ADDITIVES & LUBRICANTS & ANTI-CORROSIVES	Zamboanga Sibugay 1st DEO	No	Competitive Bidding	-	-	-	-	-	7,056,789.84		7,056,789.84	Items to be procured in the market
UNFORESEEN EXPENDITURES	Zamboanga Sibugay 1st DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-	-	9,731,082.24		9,731,082.24	Items to be procured in the market

CONSULTING SERVICES

21CSJI0001	Geo-technical Exploration for the construction of Multi-Purpose Building at Municipalities of Buug, Mabuhay, Imelda, Talusan, Olutanga, Zamboanga Sibugay	Planning and Design Section	No	Competitive Public Bidding	03/30/2021	04/26/2021	05/10/2021	05/23/2021	CY 2021 GOP	1,348,159.42		1,348,159.42	Sub-surface soil exploration and geotechnical investigation
21CSJI0002	Conduct of Consultancy Services for the Parcellary/Segregation Survey of lots Affected by the Road Right of Way of the By-Pass Road-NRJ La Dicha-Danlogan Diversion Road, Malangas, Zamboanga Sibugay	Planning and Design Section	No	Competitive Public Bidding	04/01/2021	04/28/2021	05/12/2021	05/22/2021	CY 2021 GOP	393,237.76		393,237.76	Parcellary Survey
21CSJI0003	Conduct of Consultancy Services for the Parcellary/Segregation Survey of lots Affected by the Road Right of Way of the By-Pass Roads-NRJ Kulasian-Balungisan Road, Payao, Zamboanga Sibugay	Planning and Design Section	No	Competitive Public Bidding	04/01/2021	04/28/2021	05/12/2021	05/22/2021	CY 2021 GOP	612,731.34		612,731.34	Parcellary Survey
21CSJI0004	Conduct of Consultancy Services for the Parcellary/Segregation Survey of lots Affected by the Road Right of Way of the By-Pass Roads-NRJ Guilawa-Palalian-Brgy. Poblacion Malangas By-Pass Road, Malangas, Zamboanga Sibugay	Planning and Design Section	No	Competitive Public Bidding	04/01/2021	04/28/2021	05/12/2021	05/22/2021	CY 2021 GOP	638,546.19		638,546.19	Parcellary Survey

Prepared by:

IRISH A. TORINO
Engineer II
Designated Head, BAC Secretariat

Noted by:

MELVAR B. BAROY
Chief, Planning and Design Section
BAC Chairperson

Approved:

REY F. JARDOLINO
District Engineer