DPWH-Catanduanes District Engineering Office Updated Annual Procurement Plan for CY 2021 CIVIL WORKS - JANUARY TO JUNE 2021

			Is this an		Schedule fo	Schedule for Each Procurement Activity	urement A		Saurca	Estimated Budget (PhP)	d Budge	t (PhP)	Remarks
Code (PAP)	Procurement Project	PMO/ End-User	Early Procurement Activity? (Yes/No)	Procure ment	Advertisement/ Submission/ Posting of Opening of IB/REI Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing	of Funds	Total	MOOE	8	(brief description of Project)
300200100003000 21FH0135 REPAIR/R	EHABILITATION OF	EMERGENCY Maintenance SLOPE Section	NO	Competitive Bidding	04/19-25/2021	11/5/2021	05/27/2021	4/6/2021	GoP	1,755,539.09	ı	1,755,539.09	28 L.M. SLOPE PROTECTION WITH CONCRETE FACING, 28 I M CONCRETE SHOULDER
	PROTECTION K0038+550 ALONG JCT. BARAS- GIGMOTO-VIGA ROAD SECTION, AGBAN, BARAS, CATANDUANES												WITH 1.5M WIDTH AND 9.00 L.M. CONCRETE REBLOCKING
CY 2021 EAO	21FH0136 - REPAIR/REHABILITATION OF DPWH Maintenance OFFICE, FENCING AND RELOCATION OF Section TRANSFORMER AND TRANSFORMER DAD	Maintenance Section	NO	Competitive Bidding	04/19-25/2021	11/5/2021	05/27/2021	4/6/2021	Gop	4,950,000.00	1	4,950,000.00	REPAIR/REHABILITATION OF DPWH OFFICE, DRAINAGE WORKS AND TRANSFER OF
	ENGINEERING O												KANDI ORIVER PAD
300105200475000 21FH0112 STRUCTUR	- BUILDINGS AND OTHER	Construction Section	NO	Competitive Bidding	04/28/2021- 05/04/2021	05/18/2021			GoP	35,638,859.99	1	35,638,859.99	CONSTRUCTION OF 30 X 36 MULTI-PURPOSE COVERED
	CONSTRUCTION OF MULTI-PURPOSE COVERED	Section		Piddilig	03/07/2021								COURT
	COURT POBLACION PROPER, CARAMORAN,												**AWAITING FOR THE APPROVAL OF MOTION FOR
													RECONSIDERATION**
300103203559000 21FH0115	- BUILDINGS AND OTHER	Construction	NO	Competitive	04/28/2021-	05/18/2021			ရော	29,924,812.03	1	29,924,812.03	CONST.OF 22M X 35M MULTIPURPOSE BUILDING WITH
	CONSTRUCTION OF MILITERIADOSE BUILDING	Section		Blading	05/04/2021								CONCRETE ROOF
	AT BATO RURAL DEVELOPMENT HIGH SCHOOL										,		**AWAITING FOR THE
	BATO, CATANDUANES												APPROVAL OF MOTION FOR RECONSIDERATION**

Prepared by:

Recommended by:

JOEL B. TURADO BAC Chairperson

Head, BAC Secretariat

Approved by:

GIL AUGUSTUS A. BALMADRIDOIC-District Engineer

Page 25 of 25