

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0221	Construction/Rehabilitation of Flood Control Structures along Labong River	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 28, 2024 to March 5, 2024	March 19, 2024	April 2, 2024	April 5, 2024	GAA FY 2024	Php48,250,000.00		Php48,250,000.00	Flood Control: Construction - Slope Protection using Structural Measures (e.g. Retement, Retaining structures, Wirenet)
24CE0222	Construction of Road	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 28, 2024 to March 5, 2024	March 19, 2024	April 2, 2024	April 11, 2024	GAA FY 2024	Php4,825,000.00		Php4,825,000.00	Roads: Construction - PCCP
24CE0223	Construction of Road	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 28, 2024 to March 5, 2024	March 19, 2024	April 2, 2024	April 11, 2024	GAA FY 2024	Php4,825,000.00		Php4,825,000.00	Roads: Construction - PCCP
24CE0224	Construction of Road	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 28, 2024 to March 5, 2024	March 19, 2024	April 2, 2024	April 18, 2024	GAA FY 2024	Php4,825,000.00		Php4,825,000.00	Roads: Construction - PCCP
24CE0225	Construction of Road	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 28, 2024 to March 5, 2024	March 19, 2024	April 2, 2024	April 5, 2024	GAA FY 2024	Php4,825,000.00		Php4,825,000.00	Roads: Construction - PCCP
24CE0226	Construction of Road	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 28, 2024 to March 5, 2024	March 19, 2024	April 2, 2024	April 11, 2024	GAA FY 2024	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. YANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0227	Construction of Road	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 28, 2024 to March 5, 2024	March 19, 2024	April 2, 2024	April 11, 2024	GAA FY 2024	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
	Barangay Tampac II & III, Gulimba, Nueva Ecija											
24CE0228	Construction of Road	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 28, 2024 to March 5, 2024	April 2, 2024	April 22, 2024	April 30, 2024	GAA FY 2024	Php4,825,000.00		Php4,825,000.00	Roads: Construction - PCCP
	Barangay Bentigan, Cuyapo, Nueva Ecija											
24CE0229	Construction of Road	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 28, 2024 to March 5, 2024	March 19, 2024	April 2, 2024	April 12, 2024	GAA FY 2024	Php4,825,000.00		Php4,825,000.00	Roads: Construction - PCCP
	Barangay Burgos, Cuyapo, Nueva Ecija											
24CE0230	Construction of Road	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 28, 2024 to March 5, 2024	March 19, 2024	April 2, 2024	April 12, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction - PCCP
	Barangay Bantug, Cuyapo, Nueva Ecija											
24CE0231	Construction of Road	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 28, 2024 to March 5, 2024	March 19, 2024	April 29, 2024	May 8, 2024	GAA FY 2024	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
	Barangay Simimban, Cuyapo, Nueva Ecija											
24CE0232	Construction of Road	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 28, 2024 to March 5, 2024	March 19, 2024	April 2, 2024	April 5, 2024	GAA FY 2024	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
	Barangay Ungab, Cuyapo, Nueva Ecija											

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. VANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0233	Construction (Completion) Multi-Purpose Building Tondod Elementary School, Brgy. Tondod, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 28, 2024 to March 5, 2024	March 19, 2024	April 2, 2024	April 8, 2024	GAA FY 2024	Php2,970,000.00		Php2,970,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0234	Construction (Completion) Multi-Purpose Building Balbalungao Elementary School, Barangay Balbalungao, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 28, 2024 to March 5, 2024	March 19, 2024	April 2, 2024	April 15, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0235	Construction of Road Barangay Mabuhay, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 28, 2024 to March 5, 2024	March 19, 2024	April 2, 2024	April 11, 2024	GAA FY 2024	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
24CE0236	Construction of Road Barangay Campos, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 28, 2024 to March 5, 2024	March 19, 2024	April 2, 2024	April 16, 2024	GAA FY 2024	Php4,825,000.00		Php4,825,000.00	Roads: Construction - PCCP
24CE0237	Construction of Road Barangay Yuson, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 28, 2024 to March 5, 2024	March 19, 2024	April 2, 2024	April 5, 2024	GAA FY 2024	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
24CE0238	Construction of Road Barangay Narvacan II, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	February 28, 2024 to March 5, 2024	April 2, 2024	April 22, 2024	April 30, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction - PCCP

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. YANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0239	Construction of Flood Control Structure along Talavera River Barangay Calipahan, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 6, 2024 to March 12, 2024	March 26, 2024	April 15, 2024	April 18, 2024	GAA FY 2024	Php20,090,000.00		Php20,090,000.00	Flood Control Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
24CE0240	Construction/Rehabilitation of Flood Control Structures along Talavera River Brgy. Calipahan, Talavera, Nueva Ecija (Phase 2)	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 6, 2024 to March 12, 2024	March 26, 2024	April 15, 2024	April 18, 2024	GAA FY 2024	Php28,950,000.00		Php28,950,000.00	Flood Control Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
24CE0241	Construction of Road Barangay San Miguel na Munti, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 6, 2024 to March 12, 2024	March 26, 2024	April 15, 2024	April 22, 2024	GAA FY 2024	Php4,950,000.00		Php4,950,000.00	Roads: Construction - PCCP
24CE0242	Construction of Road Barangay Sto. Tomas-Barangay San Emiliano, Allaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 6, 2024 to March 12, 2024	June 4, 2024	June 20, 2024	July 1, 2024	GAA FY 2024	Php9,900,000.00		Php9,900,000.00	Roads: Construction - PCCP
24CE0243	Construction of Road Barangay Sta. Rita, Sto. Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 6, 2024 to March 12, 2024	March 26, 2024	April 15, 2024	April 26, 2024	GAA FY 2024	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
24CE0244	Construction of San Jose - Muñoz via Sto. Tomas, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 6, 2024 to March 12, 2024	March 26, 2024	June 26, 2024		GAA FY 2024	Php19,800,000.00		Php19,800,000.00	Roads: Construction - PCCP

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. YANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0245	Construction of 1-Storey 2-Classroom School Building in Bakal II Integrated School Barangay Bakal II, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 6, 2024 to March 12, 2024	June 4, 2024	June 20, 2024	June 26, 2024	CY 2024 BEFF	Php4,975,000.00		Php4,975,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0246	Construction of 1-Storey 2-Classroom School Building in Bucot Elementary School Barangay Bucot, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 6, 2024 to March 12, 2024	June 4, 2024	June 20, 2024	July 1, 2024	CY 2024 BEFF	Php4,975,000.00		Php4,975,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0247	Construction of School Building in Don Cirilo B. Acosta Elementary School, 1-Storey 2-Classroom Barangay Macarse, Zaragosa, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 6, 2024 to March 12, 2024	June 4, 2024	June 20, 2024	July 1, 2024	CY 2024 BEFF	Php4,975,000.00		Php4,975,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0248	Construction of 1-Storey 2-Classroom School Building in San Isidro Elementary School Barangay San Isidro, Zaragoza, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 6, 2024 to March 12, 2024	June 4, 2024	June 20, 2024	July 1, 2024	CY 2024 BEFF	Php4,975,000.00		Php4,975,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0249	Construction of School Building Sta. Lucia Young Elementary School, 1-Storey 2-Classroom Barangay Sta. Lucia Young, Zaragosa, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 6, 2024 to March 12, 2024	June 4, 2024	June 20, 2024	July 1, 2024	CY 2024 BEFF	Php4,975,000.00		Php4,975,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0250	Construction of 1-Storey 2-Classroom School Building in Sto. Domingo Central School Barangay Malasin, Sto. Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 6, 2024 to March 12, 2024	June 4, 2024	June 20, 2024	July 1, 2024	CY 2024 BEFF	Php4,975,000.00		Php4,975,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. VANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0251	Construction of 1-Storey 2-Classroom School Building in San Alejandro Elementary School Barangay San Alejandro, Quezon, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 6, 2024 to March 12, 2024	June 4, 2024	June 20, 2024	June 27, 2024	CY 2024 BEFF	Php4,975,000.00		Php4,975,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0252	Construction of 1-Storey 2-Classroom School Building in Licab Central School Barangay Poblacion Sur, Licab, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 6, 2024 to March 12, 2024	June 4, 2024	June 20, 2024	July 1, 2024	CY 2024 BEFF	Php4,975,000.00		Php4,975,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0253	Construction of 1-Storey 2-Classroom School Building in Curva Elementary School Barangay Curva, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 6, 2024 to March 12, 2024	June 4, 2024	June 20, 2024	June 26, 2024	CY 2024 BEFF	Php4,975,000.00		Php4,975,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0254	Construction of 1-Storey 2-Classroom School Building in Nampicuan Central School Barangay South Central Poblacion, Nampicuan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 6, 2024 to March 12, 2024	June 4, 2024	June 20, 2024	June 26, 2024	CY 2024 BEFF	Php4,975,000.00		Php4,975,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0255	Construction of 1-Storey 2-Classroom School Building in Pantabangan National High School Barangay Villarica, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 6, 2024 to March 12, 2024	April 11, 2024	April 29, 2024	May 9, 2024	CY 2024 BEFF	Php4,975,000.00		Php4,975,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0256	Construction of 1-Storey 2-Classroom School Building in Villa Boado Elementary School Barangay Villa Boado, Talugtug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 6, 2024 to March 12, 2024	March 26, 2024	April 22, 2024	May 9, 2024	CY 2024 BEFF	Php4,975,000.00		Php4,975,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. YANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0257	Construction of 1-Storey 2-Classroom School Building in Villa Rosario Elementary School Barangay Villa Rosario, Talugtug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 6, 2024 to March 12, 2024	March 26, 2024	April 22, 2024	May 15, 2024	CY 2024 BEFF	Php4,975,000.00		Php4,975,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0258	Construction of 1-Storey 2-Classroom School Building in Villa Rosenda Elementary School Barangay Villa Rosenda, Talugtug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 6, 2024 to March 12, 2024	March 26, 2024	June 26, 2024		CY 2024 BEFF	Php4,975,000.00		Php4,975,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0259	Construction of Flood Control Structure along Dibabuyan River Barangay Mabini, Santo Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 13, 2024 to March 19, 2024	April 2, 2024	April 22, 2024	May 6, 2024	GAA FY 2024	Php48,250,000.00		Php48,250,000.00	Flood Control Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
24CE0260	Construction/Rehabilitation of Flood Control Structures along Rio Chico River Brgy. Casongsong, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 13, 2024 to March 19, 2024	April 2, 2024	April 22, 2024	April 26, 2024	GAA FY 2024	Php48,250,000.00		Php48,250,000.00	Flood Control Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
24CE0261	Improvement, Barangay Galvan Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 13, 2024 to March 19, 2024	April 2, 2024	April 22, 2024	May 6, 2024	GAA FY 2024	Php5,465,460.00		Php5,465,460.00	Roads: Rehabilitation - Asphalt
24CE0262	Construction of Road Barangay Macatcatuit, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 13, 2024 to March 19, 2024	April 2, 2024	April 22, 2024	May 2, 2024	GAA FY 2024	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. YANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0263	Construction of Road Barangay Poblacion Centro, Aliaga, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 13, 2024 to March 19, 2024	April 2, 2024	April 22, 2024	May 3, 2024	GAA FY 2024	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
24CE0264	Construction of Road Barangay Piglisan, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 13, 2024 to March 19, 2024	April 2, 2024	April 22, 2024	April 30, 2024	GAA FY 2024	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
24CE0265	Construction of Road Barangay Loob, Cuyapo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 13, 2024 to March 19, 2024	April 2, 2024	April 22, 2024	April 30, 2024	GAA FY 2024	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
24CE0266	Construction of Road Barangay Mambarao, Sto. Domingo, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 13, 2024 to March 19, 2024	April 2, 2024	April 22, 2024	April 26, 2024	GAA FY 2024	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
24CE0267	Asset Preservation Program - Preventive Maintenance - Tertiary Roads Muñoz - Lupao Rd - K0154+000 - K0154+360	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 13, 2024 to March 19, 2024	April 2, 2024	April 22, 2024	May 3, 2024	GAA FY 2024	Php4,825,000.00		Php4,825,000.00	Roads: Rehabilitation - Asphalt
24CE0268	Construction of 1-Storey 2-Classroom School Building in A.B. Norte Elementary School Barangay A.B. Norte, Llanera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 13, 2024 to March 19, 2024	April 2, 2024	April 22, 2024	May 6, 2024	CY 2024 BEFF	Php4,975,000.00		Php4,975,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, PAC Secretariat

Submitted By:

JUN P. VANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0269	Construction of 1-Storey 2-Classroom School Building in Bicos National High School Barangay Bicos, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 13, 2024 to March 19, 2024	April 2, 2024	April 22, 2024	May 3, 2024	CY 2024 BEFF	Php4,975,000.00		Php4,975,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0270	Construction of 1-Storey 2-Classroom School Building in Ballesteros Elementary School Barangay Paco Roman, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 13, 2024 to March 19, 2024	April 2, 2024	April 22, 2024	May 3, 2024	CY 2024 BEFF	Php4,975,000.00		Php4,975,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0271	Construction of 1-Storey 2-Classroom School Building in Aglipay Elementary School Barangay Aglipay, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 13, 2024 to March 19, 2024	April 2, 2024	April 22, 2024	May 3, 2024	CY 2024 BEFF	Php4,975,000.00		Php4,975,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0272	Construction of 1-Storey 2-Classroom School Building in Pantabangan West Central School Barangay West Poblacion, Pantabangan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 13, 2024 to March 19, 2024	April 2, 2024	April 22, 2024	May 9, 2024	CY 2024 BEFF	Php4,975,000.00		Php4,975,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0273	Construction of 1-Storey 2-Classroom School Building in Rizal Elementary School Barangay Rizal, Science City of Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 13, 2024 to March 19, 2024	April 2, 2024	April 22, 2024	May 3, 2024	CY 2024 BEFF	Php4,975,000.00		Php4,975,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0274	Construction of 1-Storey 2-Classroom School Building in San Isidro Elementary School Barangay San Isidro, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 13, 2024 to March 19, 2024	April 2, 2024	April 22, 2024	May 6, 2024	CY 2024 BEFF	Php4,975,000.00		Php4,975,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. YANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0275	Construction of 1-Storey 2-Classroom School Building in Alalay Grande Elementary School Barangay Alalay Grande, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 13, 2024 to March 19, 2024	April 2, 2024	April 22, 2024	April 29, 2024	CY 2024 BEFF	Php4,975,000.00		Php4,975,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0276	Construction of 1-Storey 2-Classroom School Building in Sampaloc Elementary School Barangay Sampaloc, Talugtug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 13, 2024 to March 19, 2024	April 2, 2024	April 22, 2024	April 29, 2024	CY 2024 BEFF	Php4,975,000.00		Php4,975,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0277	Construction of 1-Storey 2-Classroom School Building in Sto. Domingo Elementary School Barangay Sto. Domingo, Talugtug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 13, 2024 to March 19, 2024	April 2, 2024	April 22, 2024	April 29, 2024	CY 2024 BEFF	Php4,975,000.00		Php4,975,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0278	Construction of 1-Storey 2-Classroom School Building in Talugtug East Central Elementary School Barangay Osmeña, Talugtug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 13, 2024 to March 19, 2024	April 2, 2024	April 22, 2024	April 29, 2024	CY 2024 BEFF	Php4,975,000.00		Php4,975,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0279	Construction of Bridge Barangay Caaninaplahan to Pantoc Bulac Bridge, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 20, 2024 to March 26, 2024	April 11, 2024	April 29, 2024	May 14, 2024	GAA FY 2024	Php49,000,000.00		Php49,000,000.00	Bridges: Construction - Steel (Superstructure) - without Piles
24CE0280	Construction of Bridge Barangay Comitang, Sto Domingo to Barangay Culong, Guimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 20, 2024 to March 26, 2024	April 11, 2024	April 29, 2024	May 14, 2024	GAA FY 2024	Php49,000,000.00		Php49,000,000.00	Bridges: Construction - Concrete (Superstructure) - with Cast-in-Place Piles

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. YANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0281	Asset Preservation Program - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads Nueva Ecija - Pangasinan Rd - K0152+000 - K0153+000	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 20, 2024 to March 26, 2024	April 11, 2024	April 29, 2024	May 7, 2024	GAA FY 2024	Php33,320,000.00		Php33,320,000.00	Roads: Construction - Asphalt
24CE0282	Asset Preservation Program - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads Nueva Ecija - Pangasinan Rd - K0143+619 - K0144+000, K0145+000 - K0145+300, K0150+000 - K0151+000, K0157+241 - K0157+781	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 20, 2024 to March 26, 2024	April 11, 2024	April 29, 2024	May 7, 2024	GAA FY 2024	Php49,000,000.00		Php49,000,000.00	Roads: Construction - PCCP
24CE0283	Construction of Road Barangay Bulakid, Gulimba, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 20, 2024 to March 26, 2024	April 11, 2024	April 29, 2024	May 7, 2024	GAA FY 2024	Php4,825,000.00		Php4,825,000.00	Roads: Construction - PCCP
24CE0284	Construction of Road Barangay Macarse, Zaragoza, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 20, 2024 to March 26, 2024	April 11, 2024	April 29, 2024	May 7, 2024	GAA FY 2024	Php4,900,000.00		Php4,900,000.00	Roads: Construction - PCCP
24CE0285	Construction (Completion) Multi-Purpose Building Barangay Estrella, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 20, 2024 to March 26, 2024	April 11, 2024	April 29, 2024	May 9, 2024	GAA FY 2024	Php2,970,000.00		Php2,970,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)
24CE0286	Construction (Completion) Multi-Purpose Building San Mauricio Elementary School Barangay San Mauricio, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 20, 2024 to March 26, 2024	April 11, 2024	April 29, 2024	May 7, 2024	GAA FY 2024	Php2,475,000.00		Php2,475,000.00	Buildings: Construction - without Piles - Low Rise - Concrete (Frame) (1 to 5 Storeys)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. VANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0287	Concreting of Brgy. San Felipe to Brgy. Bagumbayan FMR	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 20, 2024 to March 26, 2024	April 11, 2024	May 20, 2024	May 28, 2024	GAA FY 2024	Php19,900,000.00		Php19,900,000.00	Roads: Construction - PCCP
24CE0288	Concreting of Brgy. Bicos FMR Brgy. Bicos, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 20, 2024 to March 26, 2024	April 11, 2024	May 20, 2024	May 27, 2024	GAA FY 2024	Php19,900,000.00		Php19,900,000.00	Roads: Construction - PCCP
24CE0289	Concreting of Brgy. Villa Paraiso FMR Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 20, 2024 to March 26, 2024	April 11, 2024	May 20, 2024	June 4, 2024	GAA FY 2024	Php19,900,000.00		Php19,900,000.00	Roads: Construction - PCCP
24CE0290	Concreting of Brgy. Maligaya FMR Brgy. Maligaya, Rizal, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 20, 2024 to March 26, 2024	April 11, 2024	May 20, 2024	June 3, 2024	GAA FY 2024	Php14,925,000.00		Php14,925,000.00	Roads: Construction - PCCP
24CE0291	Concreting of Brgy. Poblacion Sur to Brgy. Cabucbucan FMR	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 20, 2024 to March 26, 2024	April 11, 2024	May 20, 2024	May 31, 2024	GAA FY 2024	Php14,925,000.00		Php14,925,000.00	Roads: Construction - PCCP
24CE0292	Concreting of Brgy. General Luna FMR Brgy. General Luna, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 20, 2024 to March 26, 2024	April 11, 2024	May 20, 2024	May 28, 2024	GAA FY 2024	Php14,925,000.00		Php14,925,000.00	Roads: Construction - PCCP

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. VANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0293	Concreting of Brgy. Salazar FMR Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 20, 2024 to March 26, 2024	April 11, 2024	May 20, 2024	May 28, 2024	GAA FY 2024	Php19,900,000.00		Php19,900,000.00	Roads: Construction - PCCP
24CE0294	Concreting of Brgy. San Isidro to Brgy. Mapangpang FMR Brgy. San Isidro and Brgy. Mapangpang, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 20, 2024 to March 26, 2024	April 11, 2024	May 20, 2024	May 29, 2024	GAA FY 2024	Php19,900,000.00		Php19,900,000.00	Roads: Construction - PCCP
24CE0295	Concreting of Brgy. San Pedro FMR Brgy. San Pedro, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 20, 2024 to March 26, 2024	April 11, 2024	May 20, 2024	May 23, 2024	GAA FY 2024	Php14,925,000.00		Php14,925,000.00	Roads: Construction - PCCP
24CE0296	Concreting of Brgy. San Antonio Este FMR Brgy. San Antonio Este, Lupao, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 20, 2024 to March 26, 2024	April 11, 2024	May 20, 2024	May 28, 2024	GAA FY 2024	Php14,925,000.00		Php14,925,000.00	Roads: Construction - PCCP
24CE0297	Concreting of Brgy. Calisitan to Brgy. Culliat FMR Brgy. Calisitan and Brgy. Culliat, Talugtug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 20, 2024 to March 26, 2024	April 11, 2024	May 20, 2024	May 28, 2024	GAA FY 2024	Php14,925,000.00		Php14,925,000.00	Roads: Construction - PCCP
24CE0298	Rehabilitation of In-Ground Sensor (A.T.C.) (SV03226LZ-AC) Brgy. Kita-Kita, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	March 20, 2024 to March 26, 2024	April 11, 2024	May 14, 2024	May 31, 2024	GAA FY 2024	Php901,500.00		Php901,500.00	Traffic Engineering and Management System (including Road Safety Devices)

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. VANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0299	Asset Preservation Program - Construction/ Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads Nueva Ecija-Pangasinan Rd - K0150 + 252 - K0150 + 400, K0150 + 500 - K0151 + 500, K0153 + 000 - K0153 + 200	DPWH, Nueva Ecija 1st DEO	Public Bidding	April 4, 2024 to April 10, 2024	June 4, 2024	June 20, 2024	July 8, 2024	GAA FY 2024	Php22,540,000.00		Php22,540,000.00	Flood Control: Construction - Drainage (Closed and open) Conduits
24CE0300	Rehabilitation of Drainage Structure along Muñoz - Talugtug Road Barangay Calisitan, Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	April 4, 2024 to April 10, 2024	April 23, 2024	May 13, 2024	May 17, 2024	GAA FY 2024	Php5,790,000.00		Php5,790,000.00	Flood Control: Construction - Drainage (Closed and open) Conduits
24CE0301	Construction of Road Barangay Calabalabaan to San Antonio, Science City of Muñoz, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	April 4, 2024 to April 10, 2024	April 23, 2024	May 13, 2024	May 17, 2024	GAA FY 2024	Php9,167,500.00		Php9,167,500.00	Roads: Construction - PCCP
24CE0302	Construction of Road Barangay Calisitan, Science City of Muñoz to Barangay Culiat, Talugtug, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	April 4, 2024 to April 10, 2024	April 23, 2024	May 13, 2024	May 27, 2024	GAA FY 2024	Php10,615,000.00		Php10,615,000.00	Roads: Construction - PCCP
24CE0303	Asset Preservation Program - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads Guimba - Talugtug - Umingan Rd K0165+352 - K0165+798, K0166+047 - K0167+280	DPWH, Nueva Ecija 1st DEO	Public Bidding	April 4, 2024 to April 10, 2024	April 23, 2024	May 13, 2024	May 22, 2024	GAA FY 2024	Php45,355,000.00		Php45,355,000.00	Roads: Construction - PCCP
24CE0304	Asset Preservation Program - Preventive Maintenance - Tertiary Roads Muñoz - Lupao Rd - K0 156+525 - K0 156+656, K0 156+735 - K0 157+000, K0 157+000 - K0 157+879	DPWH, Nueva Ecija 1st DEO	Public Bidding	April 4, 2024 to April 10, 2024	April 23, 2024	July 2, 2024		GAA FY 2024	Php40,180,000.00		Php40,180,000.00	Roads: Construction - Asphalt

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN P. YANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Nueva Ecija 1st District Engineering Office
Talavera, Nueva Ecija

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CE0305	Construction of Road Barangay Plut, Carranglan, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	April 4, 2024 to April 10, 2024	April 23, 2024	May 13, 2024	May 23, 2024	GAA FY 2024	Php9,167,500.00		Php9,167,500.00	Roads: Construction - PCCP
24CE0306	Construction of Road Barangay Santo Niño 3rd to Abar, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	April 4, 2024 to April 10, 2024	April 23, 2024	May 13, 2024	May 28, 2024	GAA FY 2024	Php12,062,500.00		Php12,062,500.00	Roads: Construction - PCCP
24CE0307	Construction of Bridge Barangay San Mauricio, San Jose City, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	April 4, 2024 to April 10, 2024	May 31, 2024	June 10, 2024		GAA FY 2024	Php4,342,500.00		Php4,342,500.00	Bridges: Construction - Concrete (Superstructure) - without Piles
24CE0308	Repair/Maintenance of Banco River Revetment 12 Brgy. San Esteban, Rizal, Nueva Ecija (Phase III)	DPWH, Nueva Ecija 1st DEO	Public Bidding	April 4, 2024 to April 10, 2024	April 23, 2024	May 13, 2024	May 17, 2024	Specific Budgets of National Government Agencies	Php4,900,000.00		Php4,900,000.00	Flood Control Construction - Slope Protection using Structural Measures (e.g. Revetment, Retaining structures, Wirenet)
24CE0309	Concreting of Brgy. Umangan, Allaga to Brgy. San Miguel na Munti, Talavera FMR Brgy. Umangan, Allaga, and Brgy. San Miguel na Munti, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	April 4, 2024 to April 10, 2024	June 4, 2024	June 20, 2024	June 26, 2024	GAA FY 2024 (DA)	Php14,925,000.00		Php14,925,000.00	Roads: Construction - PCCP
24CE0310	Concreting of Brgy. Tabacao FMR Brgy. Tabacao, Talavera, Nueva Ecija	DPWH, Nueva Ecija 1st DEO	Public Bidding	April 4, 2024 to April 10, 2024	June 4, 2024	June 20, 2024	June 26, 2024	GAA FY 2024 (DA)	Php9,950,000.00		Php9,950,000.00	Roads: Construction - PCCP

Prepared By:

JOHN VINCENT D. SALAZAR
Head, BAC Secretariat

Submitted By:

JUN F. VANA, PhD
OIC - Assistant District Engineer
Chairperson, BAC

APPROVED & SUBMITTED BY:

OSIAS A. SANTOS
District Engineer