

UPDATED ANNUAL PROCUREMENT PLAN (APP) 2nd Semester CIVIL WORKS PROJECTS FY 2020

| CODE (PAP)       | Procurement/Project                                                                                                                                                                                                    | PMO/End-User         | Is this an Early Procurement Activity?<br>Yes/No | Mode of Procurement | Schedule for Each Procurement Activity |                            |                    |                   |                 | Estimated Budget (Php) |      |              | Remarks                                                                                 |
|------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|--------------------------------------------------|---------------------|----------------------------------------|----------------------------|--------------------|-------------------|-----------------|------------------------|------|--------------|-----------------------------------------------------------------------------------------|
|                  |                                                                                                                                                                                                                        |                      |                                                  |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award    | Contract Signing  | Source of Funds | Total                  | MOOE | CO           |                                                                                         |
| 3001030202157000 | Local Program- Multipurpose/Facilities/Construction/Repair/Rehabilitation Improvement of Various Infrastructure Including Local Projects-Construction of Multi-Purpose Building, Brgy. Duliao, Bambang, Nueva Vizcaya  | Nueva Vizcaya 1stDEO | No                                               | Competitive Bidding | January 29, 2020- February 5, 2020     | February 20, 2020          | September 30, 2020 | October 5, 2020   | GAA FY 2020     | 1,500,000.00           | -    | 1,500,000.00 | Completion/Extension of Multi-Purpose Building                                          |
| 3001030202158000 | Local Program- Multipurpose/Facilities/Construction/Repair/Rehabilitation Improvement of Various Infrastructure Including Local Projects-Construction of Multi-Purpose Building, Brgy. Labang, Ambagulo, Nueva Vizcaya | Nueva Vizcaya 1stDEO | No                                               | Competitive Bidding | January 29, 2020- February 5, 2020     | February 20, 2020          | September 30, 2020 | October 9, 2020   | GAA FY 2020     | 2,800,000.00           | -    | 2,800,000.00 | Construction of 15.00 m x 25.00 m Multi-Purpose Building                                |
| 3001030202159000 | Local Program- Multipurpose/Facilities/Construction/Repair/Rehabilitation Improvement of Various Infrastructure Including Local Projects-Construction of Multi-Purpose Building, Brgy. Maasin, Quezon, Nueva Vizcaya   | Nueva Vizcaya 1stDEO | No                                               | Competitive Bidding | January 29, 2020- February 5, 2020     | February 20, 2020          | September 30, 2020 | October 5, 2020   | GAA FY 2020     | 2,600,000.00           | -    | 2,600,000.00 | Construction of 15.00 m x 20.00 m Multi-Purpose Building                                |
| 3001030202160000 | Local Program- Multipurpose/Facilities/Construction/Repair/Rehabilitation Improvement of Various Infrastructure Including Local Projects-Construction of Multi-Purpose Building, Brgy. PD Gallma, Solano Nueva Vizcaya | Nueva Vizcaya 1stDEO | No                                               | Competitive Bidding | February 12-19, 2020                   | March 3, 2020              | September 30, 2020 | October 9, 2020   | GAA FY 2020     | 2,000,000.00           | -    | 2,000,000.00 | Construction of 11.80 m x 10.15 m MPS Stage                                             |
| 3001030202161000 | Local Program- Multipurpose/Facilities/Construction/Repair/Rehabilitation Improvement of Various Infrastructure Including Local Projects-Construction of Multi-Purpose Building, Brgy. San Luis, Diadi Nueva Vizcaya   | Nueva Vizcaya 1stDEO | No                                               | Competitive Bidding | February 19-28, 2020                   | March 10, 2020             | September 30, 2020 | October 9, 2020   | GAA FY 2020     | 2,500,000.00           | -    | 2,500,000.00 | Construction of 16.00 m x 24.10 m Multi-Purpose Building                                |
| 3001030202162000 | Local Program- Multipurpose/Facilities/Construction/Repair/Rehabilitation Improvement of Various Infrastructure Including Local Projects-Construction of Multi-Purpose Building, Solano, Nueva Vizcaya                 | Nueva Vizcaya 1stDEO | No                                               | Competitive Bidding | February 19-28, 2020                   | March 10, 2020             | September 30, 2020 | November 11, 2020 | GAA FY 2020     | 5,000,000.00           | -    | 5,000,000.00 | Completion of Solano Public Market with Comfort rooms                                   |
| 300104241323000  | Local Program- Multipurpose/Facilities/Construction/Repair/Rehabilitation Improvement of Various Infrastructure Including Local Projects-Construction/Improvement of Bayombong Public Market, Bayombong, Nueva Vizcaya | Nueva Vizcaya 1stDEO | No                                               | Competitive Bidding | February 19-28, 2020                   | March 10, 2020             | November 6, 2020   | November 11, 2020 | GAA FY 2020     | 1,700,000.00           | -    | 1,700,000.00 | Construction of Two-Storey Public Market Building (Phase I)                             |
| 3001172059936000 | Local Roads and Bridges-Local Roads-Local Infrastructure Program-Construction of Local Road, Salinas-Modo, Bambang, Nueva Vizcaya                                                                                      | Nueva Vizcaya 1stDEO | No                                               | Competitive Bidding | February 12-19, 2020                   | March 3, 2020              | November 6, 2020   | November 10, 2020 | GAA FY 2020     | 2,300,000.00           | -    | 2,300,000.00 | Concreting of 506.50 ln.m x 6.10 m x 0.20 m thick PCPF w/ PCC Shoulder, Curb and Gutter |

*Handwritten signature*