



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IV-B  
Narra, Palawan

**ANNUAL PROCUREMENT PLAN FOR FY 2018**

| Standard Coding<br>(Proc/<br>Contract ID) | Procurement Project<br>(Contract Name)   | PMO/IU/<br>End User  | Mode of<br>Procurement | Schedule for Each Procurement Activity |                              |                    |                     | Source of<br>Funds  | Estimated Budget (Php) |      |    | Remarks<br>(brief description of Program/Project)  |
|---|--|----------------------|------------------------|--|------------------------------|--------------------|---------------------|---------------------|------------------------|------|----|--|
|   |  |                      |                        | Advt/<br>Posting<br>of IB              | Submn/<br>Opening<br>of Bids | Notice of<br>award | Contract<br>Signing |                     | Total                  | MOOE | CO |  |
| 18EF0140                                  | Construction of 2STY 6CL, Tagbita ES Rizal (Marcos), Palawan                                     | Construction Section | Public Bidding         | 7/30/2018-8/5/2018                     | 8/20/2018                    | 8/27/2018          | 9/5/2018            | BEFF 2018 (Batch 1) | Php11,801,140.39       |      |    | Construction of 2-Storey 6-Classroom School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern)   |
| 18EF0141                                  | Construction of 2STY 6CL, Alfredo Gregorio Memorial Elementary School Bataraza, Palawan          | Construction Section | Public Bidding         | 7/30/2018-8/5/2018                     | 8/20/2018                    | 8/27/2018          | 9/5/2018            | BEFF 2018 (Batch 1) | Php11,976,815.10       |      |    | Construction of 2-Storey 6-Classroom School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern)   |
| 18EF0149                                  | Construction of 2STY 10CL, Maasin Elementary School Quezon, Palawan                              | Construction Section | Public Bidding         | 7/30/2018-8/5/2018                     | 8/20/2018                    | 8/27/2018          | 9/5/2018            | BEFF 2018 (Batch 1) | Php20,433,709.99       |      |    | Construction of 2-Storey 10-Classroom School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern)  |
| 18EF0156                                  | Construction of 2STY 2CL RW, Bancalaan National High School Balabac, Palawan                     | Construction Section | Public Bidding         | 7/30/2018-8/5/2018                     | 8/20/2018                    | 8/27/2018          | 9/5/2018            | BEFF 2018 (Batch 1) | Php9,420,212.86        |      |    | Construction of 2-Storey 2-Classroom Regular Workshop (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern)  |
| 18EF0159                                  | Construction of 2STY 2CL SCI. LAB & 2CL ICT LAB, Bataraza National High School Bataraza, Palawan | Construction Section | Public Bidding         | 7/30/2018-8/5/2018                     | 8/20/2018                    | 8/27/2018          | 9/5/2018            | BEFF 2018 (Batch 1) | Php17,110,707.33       |      |    | Construction of 2-Storey 2CL SCI. LAB & 2CL ICT LAB School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern), Construction Limit: 46.00x9.50m 2STY Building |





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IV-B  
Narra, Palawan

**ANNUAL PROCUREMENT PLAN FOR FY 2018**

| Standard Coding<br>(Proc/<br>Contract ID) | Procurement Project<br>(Contract Name)   | PMO/IU/<br>End User  | Mode of<br>Procurement | Schedule for Each Procurement Activity |                              |                    |                     | Source of<br>Funds  | Estimated Budget (Php)  |      |    | Remarks<br>(brief description of Program/Project)   |
|---|--|----------------------|------------------------|--|------------------------------|--------------------|---------------------|---------------------|-------------------------|------|----|---|
|   |  |                      |                        | Advt/<br>Posting<br>of IB              | Submn/<br>Opening<br>of Bids | Notice of<br>award | Contract<br>Signing |                     | Total                   | MOOE | CO |   |
| 18EF0169                                  | Construction of 2STY 2CL SCI. LAB & 2CL ICT LAB, Quezon National High School, Quezon, Palawan                | Construction Section | Public Bidding         | 7/30/2018-8/5/2018                     | 8/20/2018                    | 8/27/2018          | 9/5/2018            | BEFF 2018 (Batch 1) | <b>Php16,959,845.43</b> |      |    | Construction of 2STY 2CL SCI. LAB & 2CL ICT LAB School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern), Construction Limit: 46.00x9.50m 2STY Building  |
| 18EF0170                                  | Construction of 2STY 2CL SCI. LAB & 2CL ICT LAB, Balabac National High School, Balabac, Palawan              | Construction Section | Public Bidding         | 7/30/2018-8/5/2018                     | 8/20/2018                    | 8/27/2018          | 9/5/2018            | BEFF 2018 (Batch 1) | <b>Php17,833,180.74</b> |      |    | Construction of 2STY 2CL SCI. LAB & 2CL ICT LAB School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern), Construction Limit: 46.00m.9.50m 2STY Building |
| 18EF0171                                  | Construction of 2STY 2CL SCI. LAB & 2CL ICT LAB, Rio Tuba National High School, Bataraza, Palawan            | Construction Section | Public Bidding         | 7/30/2018-8/5/2018                     | 8/20/2018                    | 8/27/2018          | 9/5/2018            | BEFF 2018 (Batch 1) | <b>Php17,110,707.33</b> |      |    | Construction of 2STY 2CL SCI. LAB & 2CL ICT LAB School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern), Construction Limit: 46.00m.9.50m 2STY Building |
| 18EF0172                                  | Construction of 2STY 2CL SCI. LAB & 2CL ICT LAB, Tagusao National High School, Quezon, Palawan               | Construction Section | Public Bidding         | 7/30/2018-8/5/2018                     | 8/20/2018                    | 8/27/2018          | 9/5/2018            | BEFF 2018 (Batch 1) | <b>Php16,796,080.87</b> |      |    | Construction of 2STY 2CL SCI. LAB & 2CL ICT LAB School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern), Construction Limit: 46.00m.9.50m 2STY Building |
| 18EF0173                                  | Construction of 2STY 2CL SCI. LAB & 2CL ICT LAB, Jose P. Rizal National High School, Rizal (Marcos), Palawan | Construction Section | Public Bidding         | 7/30/2018-8/5/2018                     | 8/20/2018                    | 8/27/2018          | 9/5/2018            | BEFF 2018 (Batch 1) | <b>Php17,071,006.83</b> |      |    | Construction of 2STY 2CL SCI. LAB & 2CL ICT LAB School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern)   |



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IV-B  
Narra, Palawan


**ANNUAL PROCUREMENT PLAN FOR FY 2018**


| Standard Coding<br>(Proc/<br>Contract ID) | Procurement Project<br>(Contract Name)   | PMO/IU/<br>End User  | Mode of<br>Procurement | Schedule for Each Procurement Activity |                              |                    |                     | Source of<br>Funds          | Estimated Budget (Php) |      |    | Remarks<br>(brief description of Program/Project)  |
|---|--|----------------------|------------------------|--|------------------------------|--------------------|---------------------|-----------------------------|------------------------|------|----|--|
|   |  |                      |                        | Advt/<br>Posting<br>of IB              | Submn/<br>Opening<br>of Bids | Notice of<br>award | Contract<br>Signing |                             | Total                  | MOOE | CO |  |
| 18EF0185                                  | Repair/Maintenance of Puerto Princesa South Road (Reblocking), K0130+325-K0137+787, Sofronio Española, Palawan   | Construction Section | Public Bidding         | 7/30/2018-8/5/2018                     | 8/20/2018                    | 8/27/2018          | 9/5/2018            | CY 2018 Routine Maintenance | <b>Php4,628,300.00</b> |      |    | Earthworks, Subbase and Base Course, Surface Courses PCC Pavement (Unreinforced), 0.28m thick, 14 days   |
| 18EF0186                                  | Repair/Maintenance of Puerto Princesa South Road (Repainting of Yellow Lane), K0130+000-K0157+000 & K0000+000 Sofronio Española, Palawan   | Construction Section | Public Bidding         | 7/30/2018-8/5/2018                     | 8/20/2018                    | 8/27/2018          | 9/5/2018            | CY 2018 Routine Maintenance | <b>Php3,986,142.00</b> |      |    | Reflectorized Pavement Markings (Yellow)   |
| 18EF0187                                  | Repair/Maintenance of Quezon-Punta Baja Road & PCR (Rizal-Panalingaan Section) Resurfacing of Unpaved Road Shoulder), K0196+825-K0197+200, K0201+300-K0202+000, K0203+365-K0205+000 Rizal, Palawan | Construction Section | Public Bidding         | 7/30/2018-8/5/2018                     | 8/20/2018                    | 8/27/2018          | 9/5/2018            | CY 2018 Routine Maintenance | <b>Php1,451,130.00</b> |      |    | Aggregate Base Course  |
| 18EF0188                                  | Repair/Maintenance of DPWH RWS Workshop Antipulan, Narra, Palawan  | Construction Section | Public Bidding         | 7/30/2018-8/5/2018                     | 8/20/2018                    | 8/27/2018          | 9/5/2018            | CY 2018 Routine Maintenance | <b>Php500,000.00</b>   |      |    | Structure Excavation (Common Soil), Reinforcing Steel Bar, Grade 40 (Minor Structures), Structures Concrete Class A (Minor Structures), Metal Structures Pre-Painted Metal Roofing Sheet GA.26 Long Span |


Prepared by:

Recommended by:

Approved by:

  
**ARNEL C. PORTALES**  
Head BAC-Secretariat  
Date: \_\_\_\_\_

  
**ELMER L. MAYANGITAN**  
Asst. District Engineer/ BAC Chairman  
Date: \_\_\_\_\_

  
**ALEJANDRO M. VENTILACION**  
District Engineer  
Date: \_\_\_\_\_

R4B.13 AOM/ACP