

UPDATED ANNUAL PROCUREMENT PLAN (APP) 2nd Semester CIVIL WORKS PROJECTS FY 2020

CODE (PAP)	Procurement/Project	PMO/End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300117205837000	Local Roads and Bridges-Local Roads-Local Infrastructure Program-Concreting of Road Brgy. Poblacion, Ambagulo, Nueva Vizcaya	Nueva Vizcaya 1stDEO	No	Competitive Bidding	February 12-19, 2020	March 3, 2020	September 30, 2020	October 9, 2020	GAA FY 2020	2,000,000.00	-	2,000,000.00	Construction of 2-Lanes x 0.18 km. x 3.05m Carriageway
310203285775000	Water Management Facilities/Water Supply/Local Infrastructure Program-Improvement and Construction of Water System at Brgy. Cabuaan, Bayombong, Nueva Vizcaya	Nueva Vizcaya 1stDEO	No	Competitive Bidding	May 7-14, 2020	May 28, 2020	June 15, 2020	June 19, 2020	GAA FY 2020	5,000,000.00	-	5,000,000.00	Installation of 20 Units Rain Water Collector System to include Gutter, Pipes and Fittings
300112200105000	Rehabilitation of Roads with Slips Slope, Slope Collapse and Landslide (Primary Roads), Daang Maharlika K0284+550-K0284+700, Kinacao, Bagabag, Nueva Vizcaya	Nueva Vizcaya 1stDEO	No	Competitive Bidding	February 12-19, 2020	May 19, 2020	November 6, 2020	November 11, 2020	GAA FY 2020	11,908,000.00	-	11,908,000.00	Construction of 57.00 In.m Rock fall netting w/ Hydroseeding
300000100017000	66-X-Selective Replacement of Concrete Pavement along Daang Maharlika, K0243+983-K0307+950 and Bambang-Kasibu-Quezon-Solano Road, K0324+320-K0324+335.50, Bambang-Diadi Nueva Vizcaya	Nueva Vizcaya 1stDEO	No	Competitive Bidding	May 7, 2020-May 14, 2020	May 28, 2020	June 3, 2020	June 4, 2020	MOOE FY 2020	2,000,000.00	2,000,000.00	-	Replacement of 872.20 Sq.m Dilapidated Concrete Pavement
200000100010000	Repair/Maintenance of Flood Control and Drainage Structure along Magat River, Pogonino Section, Bagabag, Nueva Vizcaya	Nueva Vizcaya 1stDEO	No	Competitive Bidding	May 7, 2020-May 14, 2020	May 28, 2020	June 4, 2020	June 11, 2020	MOOE FY 2020	5,800,000.00	5,800,000.00	-	Re-Construction of 60.00 Ln.m Rubble Concrete Retainment and Gabion Retainment
200000100019000	Repair/Maintenance of FCDs along Magat River, Paltan Section, Bayombong, Nueva Vizcaya	Nueva Vizcaya 1stDEO	No	Competitive Bidding	May 7, 2020-May 14, 2020	May 28, 2020	June 3, 2020	June 5, 2020	MOOE FY 2020	5,000,000.00	5,000,000.00	-	Re-Construction of 80.00 In.m. Rubble Concrete Retainment and Gabion Retainment
200000100019000	Repair/Maintenance of DoTr Building, Land Transportation Office Bayombong, Nueva Vizcaya	Nueva Vizcaya 1stDEO	No	Competitive Bidding	May 27, 2020-June 3, 2020	June 16, 2020	June 29, 2020	July 1, 2020	MOOE CY 2020	1,000,000.00	1,000,000.00	-	Replacement of Roofing System
200000100019000	Repair/Maintenance of DPWH Building, Nueva Vizcaya 1st District Engineering Office, Bayombong Nueva Vizcaya a.) Male/Female & PWD Restroom b.) Quality Assurance Laboratory Room	Nueva Vizcaya 1stDEO	No	Competitive Bidding	June 4, 2020-June 12, 2020	June 23, 2020	June 29, 2020	June 30, 2020	MOOE CY 2020	1,300,000.00	1,300,000.00	-	a.)Provision of PWD CR and Repair of Male & Female CR b.) Provision of New Electrical Lay out, Provisions of Tiles & Repair of Ceiling at OAS laboratory
3001012200001000	Construction of 45TY8CL, Diadi NHS Diadi Nueva Vizcaya	Nueva Vizcaya 1stDEO	No	Competitive Bidding	July 7-13, 2020	July 28, 2020	August 4, 2020	August 5, 2020	GAA FY 2020	22,500,000.00	-	22,500,000.00	Complete construction of (9.50 m. x 23.00 m) 4-Storey Classroom School Building mostly built with concrete and masonry, with PWD ramp/ ebb handrail, parapet wall on concrete gutter, and complete with electrical works, sanitary and plumbing work ventilation, water pump, fire protection system and slope protection

Clay