



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IV-B  
Narra, Palawan

**ANNUAL PROCUREMENT PLAN FOR FY 2018**

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
18EF0189	Construction of 3STY 6CL RW, Gov. Alfredo Abueg Sr. National & Vocational Memorial High School Brooke's Point, Palawan	Construction Section	Public Bidding	8/6-12/2018	8/28/2018	9/3/2018	9/12/2018	BEFF 2018 (Batch 1)	<b>Php28,993,540.40</b>			Construction of 3-Storey 6-Classroom RW School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern) Construction Limit: 46.00m x 9.50m 3STY Building
18EF0190	Construction of 2-Units 3STY3CL RW, Quezon National High School Quezon, Palawan	Construction Section	Public Bidding	8/6-12/2018	8/28/2018	9/3/2018	9/12/2018	BEFF 2018 (Batch 1)	<b>Php27,225,640.36</b>			Construction of 2 Units 3-Storey 3-Classroom RW School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern) Construction Limit: 23.00m x 9.50m 3STY Building
18EF0191	Construction of 2-Units 3STY3CL RW, Brooke's Point National High School-Pngobilian NHS Brooke's Point, Palawan	Construction Section	Public Bidding	8/6-12/2018	8/28/2018	9/3/2018	9/12/2018	BEFF 2018 (Batch 1)	<b>Php27,291,146.19</b>			Construction of 2 Units 3-Storey 3-Classroom RW School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern) Construction Limit: 23.00m x 9.50m 3STY Building
18EF0192	Construction of 2-Units 3STY3CL RW, Princess Urduja National High School Narra, Palawan	Construction Section	Public Bidding	8/6-12/2018	8/28/2018	9/3/2018	9/12/2018	BEFF 2018 (Batch 1)	<b>Php26,677,773.46</b>			Construction of 2 Units 3-Storey 3-Classroom RW School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern) Construction Limit: 23.00m x 9.50m 3STY Building
18EF0193	Construction of 2-Units 3STY3CL RW, Narra National High School Narra, Palawan	Construction Section	Public Bidding	8/6-12/2018	8/28/2018	9/3/2018	9/12/2018	BEFF 2018 (Batch 1)	<b>Php27,005,302.59</b>			Construction of 2 Units 3-Storey 3-Classroom RW School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern) Construction Limit: 23.00m x 9.50m 3STY Building





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IV-B  
Narra, Palawan

**ANNUAL PROCUREMENT PLAN FOR FY 2018**

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
18EF0194	Construction of 3STY 3CL RW, Rio Tuba National High School Bataraza, Palawan	Construction Section	Public Bidding	8/6-12/2018	8/28/2018	9/3/2018	9/12/2018	BEFF 2018 (Batch 1)	<b>Php13,725,966.60</b>			Construction of 3-Storey 3-Classroom RW School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern), Construction Limit: 23.00x9.50m 3STY Building
18EF0195	Construction of 3STY 3CL RW, Quezon-Panitian National High School Quezon, Palawan	Construction Section	Public Bidding	8/6-12/2018	8/28/2018	9/3/2018	9/12/2018	BEFF 2018 (Batch 1)	<b>Php13,449,055.62</b>			Construction of 3-Storey 3-Classroom RW School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern), Construction Limit: 23.00x9.50m 3STY Building
18EF0196	Construction of 3STY 3CL RW, Jose P. Rizal National High School Rizal (Marcos), Palawan	Construction Section	Public Bidding	8/6-12/2018	8/28/2018	9/3/2018	9/12/2018	BEFF 2018 (Batch 1)	<b>Php13,696,191.23</b>			Construction of 3-Storey 3-Classroom RW School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern), Construction Limit: 23.00x9.50m 3STY Building
18EF0197	Construction of 3STY 3CL RW, Candawaga National High School Rizal (Marcos), Palawan	Construction Section	Public Bidding	8/6-12/2018	8/28/2018	9/3/2018	9/12/2018	BEFF 2018 (Batch 1)	<b>Php13,547,314.36</b>			Construction of 3-Storey 3-Classroom RW School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern), Construction Limit: 23.00x9.50m 3STY Building
18EF0198	Construction of 2STY 1CL SCI. LAB & 1CL ICT LAB, Sibaring National High School Balabac, Palawan	Construction Section	Public Bidding	8/6-12/2018	8/28/2018	9/3/2018	9/12/2018	BEFF 2018 (Batch 1)	<b>Php9,156,822.82</b>			Construction of 2-Storey 1CL SCI. LAB & 1CL ICT LAB School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern), Construction Limit: 23.00x9.50m 3STY Building





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IV-B  
Narra, Palawan

**ANNUAL PROCUREMENT PLAN FOR FY 2018**

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Advt/ Posting of IB	Submn/ Opening of Bids	Notice of award	Contract Signing		Total	MOOE	CO	
18EF0199	Repair/Maintenance of Rizal-Panalingaan Road (Slope Protection), & Metal Beam Guardrails, K0207+674 K0207+800 (BS) & K0207+432-K0207+500 (BS), Rizal Palawan	Construction Section	Public Bidding	8/6-12/2018	8/28/2018	9/3/2018	9/12/2018	CY 2018 Routine Maintenance	<b>Php4,764,061.41</b>			Structure Excavation (Common Soil), Embankment (Selected Borrow), Aggregate Subbase Course, Grouted Riprap (Class A), Metal Guardrails (Metal Beam) including Concrete Post
18EF0200	Repair/Maintenance of DPWH Building Engineer's Quarter National Highways, Abo-Abo, Sofronio Española, Palwan	Construction Section	Public Bidding	8/6-12/2018	8/28/2018	9/3/2018	9/12/2018	CY 2018 Routine Maintenance	<b>Php499,999.47</b>			Plain and Reinforced Concrete Work, Finishing and other Civil Works, Electrical
18EF0178	Construction of 2STY 1CL SCI. LAB & 1CL ICT LAB, Quinlogan National High School Quezon, Palawan	Construction Section	Public Bidding	8/6-12/2018	8/28/2018	9/3/2018	9/12/2018	BEFF 2018 (Batch 1)	<b>Php8,853,114.00</b>			Construction of 2STY 1CL SCI. LAB & 1CL ICT LAB School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern), Construction Limit:23.00m.9.50m 2STY Building
18EF0179	Construction of 2STY 1CL SCI. LAB & 1CL ICT LAB, Bancalaan National High School Balabac, Palawan	Construction Section	Public Bidding	8/6-12/2018	8/28/2018	9/3/2018	9/12/2018	BEFF 2018 (Batch 1)	<b>Php9,583,977.42</b>			Construction of 2STY 1CL SCI. LAB & 1CL ICT LAB School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern), Construction Limit:23.00m.9.50m 2STY Building
18EF0182	Construction of 2STY 1CL SCI. LAB & 1CL ICT LAB, Taburi National High School Rizal (Marcos), Palawan	Construction Section	Public Bidding	8/6-12/2018	8/28/2018	9/3/2018	9/12/2018	BEFF 2018 (Batch 1)	<b>Php9,082,384.38</b>			Construction of 2STY 1CL SCI. LAB & 1CL ICT LAB School Building (stairwall 5m width, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern), Construction Limit:23.00m.9.50m 2STY Building

Prepared by:

**ARNEL C. PORTALES**  
Head BAC-Secretariat  
Date: \_\_\_\_\_

Recommended by:

**ELMER L. MAYANGITAN**  
Asst. District Engineer/ BAC Chairman  
Date: \_\_\_\_\_

Approved by:

**ALEJANDRO M. VENTILACION**  
District Engineer  
Date: \_\_\_\_\_

R4B.13 AOM/ACP

DPWH-INFRA-02-1016