

CODE (PAP)	Procurement/Project	PMO/End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Concreting of Brgy. Magapuy FMR, Brgy. Magapuy, Bayombong, Nueva Vizcaya	Nueva Vizcaya 1stDEO	No	Competitive Bidding	July 7-13, 2020	July 28, 2020	-	-	DA FY 2020	12,437,500.00	-	12,437,500.00	Concreting of 1,060 km. x 5.00 m x 200 mm thick slab carriageway with gravel shoulder	
	Concreting of Brgy. Communal FMR Solano, Nueva Vizcaya	Nueva Vizcaya 1stDEO	No	Competitive Bidding	July 7-13, 2020	July 28, 2020	-	-	DA FY 2020	12,437,500.00	-	12,437,500.00	Concreting of 803.00 In.m. x 5.00 0.20 m thick PCCp with gravel shoulder and proposed 54.00 In.m of 910. mm. dia. RCPc with rubble concrete headwall, grouted riprap and catch basin	
200000100017000	71-X-Selective Replacement of Concrete Pavement along Daang Maharlika, K0269+312.50-K0278+297 with exception, Solano-Bagabag Nueva Vizcaya	Nueva Vizcaya 1stDEO	No	Competitive Bidding	July9-17, 2020	July 28, 2020	July 31, 2020	August 4, 2020	MOOE FY 2020	1,100,000.00	-	-	Replacement of 512.55 sq.m. dilapidated concrete pavement/Asphalt	
200000074017000	Repair and Maintenance of Road Safety Facilities along Daang Maharlika (LZ) (S00857LZ),K0278+450-K0307+000 with exception, Brgy. Bangar-Barangay San Luis Solano-Diadi, Nueva Vizcaya	Nueva Vizcaya 1stDEO	No	Competitive Bidding	July9-17, 2020	July 28, 2020	July 31, 2020	August 4, 2020	MOOE FY 2020	4,074,000.00	-	-	Installation of Additional Road Safety Signages and Railings/Guardrails	
310203205779000	Concreting of Brgy. Aurora Brgy. Aurora FMR, Brgy. Aurora Quezon, Nueva Vizcaya	Nueva Vizcaya 1stDEO	No	Competitive Bidding	July 20-28, 2020	August 11, 2020	August 17, 2020	August 18, 2020	DA FY 2020	12,437,500.00	-	12,437,500.00	Concreting of 1,050 km. x 5.00 m x 200 mm thick slab carriageway with gravel shoulder on both sides	
31020320575000	Concreting of Brgy. Cabulan FMR, Brgy. Cabulan, Villaverde Nueva Vizcaya	Nueva Vizcaya 1stDEO	No	Competitive Bidding	July 20-28, 2020	August 11, 2020	August 17, 2020	August 18, 2020	DA FY 2020	12,437,500.00	-	12,437,500.00	Concreting of 825.50 In.m x 0.20 m thick pccp w/ gravel shoulder and proposed 99 In.m of 910 mm dia. Rcp with rubble concrete w/ headwall, grouted riprap and catch basin	
200000100017000	71-X-Selective Replacement of Concrete Pavement along Daang Maharlika,K0295+840-K0307+994.50 with exception, Diadi Nueva Vizcaya	Nueva Vizcaya 1stDEO	No	Competitive Bidding	October 16-23, 2020	November 5, 2020	November 11, 2020	November 16, 2020	MOOE FY 2020	1,455,166.00	-	-	Replacement of Concrete Pavement along Daang Maharlika, K0295+840-K0307+994.50 with exceptions, Diadi Nueva Vizcaya	
200000100017000	41X-Emergency project- Repair/Rehabilitation of Roadslip along Bambang-Kasibu-Quezon-Solano Road, K0313+500-K0313+510, Runruno Section, Quezon, Nueva Vizcaya	Nueva Vizcaya 1stDEO	No	Competitive Bidding	November 25,2020-December 1, 2020	December 15, 2020	December 23, 2020	January 4, 2021	MOOE FY 2020	1,254,068.00	-	-	Repair/Rehabilitation of 10 In.m. of Rubble Concrete Roadslip	


Prepared by:

Recommended by:

Approved by:


MR. RUFFEL T. ANDES, CSEE
District Engineer


DANILO A. BERNABE
Chief, Quality Assurance Section
BAC- Chairman


BRYAN NEIL G. AGOSTO
Engineer-III
BAC- Secretariat