

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Palawan 1ST
District Engineering Office
Regional Office IV-B
Roxas, Palawan

January 28, 2020

MEMORANDUM:

FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services,
DPWH Building, Bonifacio Drive Port Area
Manila

ATTENTION : **DIRECTOR, PROCUREMENT SERVICE**

THRU : **WILFREDO S. MALLARI**
Regional Director
DPWH, Region IV-B
EDSA, Quezon City

SUBJECT : **Submission of Final Annual Procurement (APP) FY 2020 for Infrastructure Projects**

Submitted is our approved Final Annual Procurement Plan (APP) for Infrastructure Projects for FY 2020, this district.


AMELIA B. FAJARDO
District Engineer



R4B.13.3 rfa/CTV/ABF



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 1ST
DISTRICT ENGINEERING OFFICE
Roxas, Palawan

DPWH Palawan 1st DEO FINAL Annual Procurement Plan for FY 2020

No.	Project Procurement ID	Procurement Description	Implementing Unit/ End-User	Is this Early Procurement?	Procurement Method	Procurement Activities Schedule				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20EE0001	P00401744LZ	Retrofitting/Strengthening of Permanent Bridges Tinitian Bridge (B00202PW) Along Puerto Princesa North Road, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	October 21, 2019	December 12, 2019	(-)	(-)	GoP	7,727,000.00	(-)	7,727,000.00	Retrofitting/Strengthening of Permanent Bridges
20EE0002	P00401745LZ	Retrofitting/Strengthening of Permanent Bridges Magsarongsong Bridge (B00207PW) Along Puerto Princesa North Road, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	October 21, 2019	December 12, 2019	(-)	(-)	GoP	8,871,000.00	(-)	8,871,000.00	Retrofitting/Strengthening of Permanent Bridges
20EE0003	P00401746LZ	Retrofitting/Strengthening of Permanent Bridges Tagumpay Bridge (B00208PW) Along Puerto Princesa North Road, Roxas, Palawan	Construction Section	Yes	Competitive Bidding	October 21, 2019	December 12, 2019	(-)	(-)	GoP	6,467,000.00	(-)	6,467,000.00	Retrofitting/Strengthening of Permanent Bridges
20EE0004	P00401948LZ	Retrofitting/Strengthening of Permanent Bridges Abongan Bridge (B00236PW) Along Puerto Princesa North Road, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	October 21, 2019	December 12, 2019	(-)	(-)	GoP	4,700,000.00	(-)	4,700,000.00	Retrofitting/Strengthening of Permanent Bridges
20EE0005	P00401949LZ	Retrofitting/Strengthening of Permanent Bridges Binuan Bridge II (B00333PW) Along Jct Paglaum Bato Road, Taytay, Palawan	Construction Section	Yes	Competitive Bidding	October 21, 2019	December 12, 2019	(-)	(-)	GoP	6,095,000.00	(-)	6,095,000.00	Retrofitting/Strengthening of Permanent Bridges

20EE0012	20EE0011	20EE0010	20EE0009	20EE0008	20EE0007	20EE0006
0	P00401957LZ	P00401956LZ	P00401955LZ	P00401954LZ	P00401952LZ	P00401951LZ
Reconstruction of Damaged Paved Roads along Puerto Princesa North Road K0140+(-551)-K0140+000; K0157+294-K0157+469; K0162+484-K0162+828; K0162+862-K0163+217; K0170+246-K0170+296; K0176+000-176+087; K0176+259-	Retrofitting/Strengthening of Permanent Bridges Tapiken Bridge (B00018CR) Along Coron - Busuanga Road, Busuanga, Palawan	Retrofitting/Strengthening of Permanent Bridges Talog Bridge (B00197PW) Along Jct Paglaum - Bato Road, Taytay, Palawan	Retrofitting/Strengthening of Permanent Bridges Manlalic Bridge I (B00272PW) Along Puerto Princesa North Road, El Nido, Palawan	Retrofitting/Strengthening of Permanent Bridges Mahiralan Bridge (B00017CR) Along Coron - Busuanga Road, Coron, Palawan	Retrofitting/Strengthening of Permanent Bridges Lele Bridge (B00028CR) Along Coron - Busuanga Road, Busuanga, Palawan	Retrofitting/Strengthening of Permanent Bridges Itabiak Bridge (B00219PW) Along Puerto Princesa North Road, Roxas, Palawan
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes	Yes	Yes	Yes
Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	Competitive Bidding	0
October 21, 2019	October 21, 2019	October 21, 2019	October 21, 2019	October 21, 2019	October 21, 2019	October 21, 2019
December 12, 2019	December 12, 2019	December 12, 2019	December 12, 2019	December 12, 2019	December 12, 2019	December 12, 2019
(-)	(-)	(-)	(-)	(-)	(-)	(-)
(-)	(-)	(-)	(-)	(-)	(-)	(-)
GoP	GoP	GoP	GoP	GoP	GoP	GoP
94,320,000.00	6,733,000.00	7,885,000.00	6,920,000.00	8,142,000.00	8,064,000.00	9,067,000.00
(-)	(-)	(-)	(-)	(-)	(-)	(-)
94,320,000.00	6,733,000.00	7,885,000.00	6,920,000.00	8,142,000.00	8,064,000.00	9,067,000.00
Reconstruction of Damaged Paved Roads	Retrofitting/Strengthening of Permanent Bridges	Retrofitting/Strengthening of Permanent Bridges	Retrofitting/Strengthening of Permanent Bridges	Retrofitting/Strengthening of Permanent Bridges	Retrofitting/Strengthening of Permanent Bridges	Retrofitting/Strengthening of Permanent Bridges

20EE0019	20EE0018	20EE0017	20EE0016	20EE0015	20EE0014	20EE0013
P00432002LZ	0	P00400414LZ	(-)	P00400133LZ	(-)	(-)
Construction/Improvement of Access Road Leading to Fishing Industry Taytay, Palawan	Paving of Unpaved Roads of El Nido - Jct. New Ibajay Road, KO312+247.00 - KO312+283.00, KO312+295.00 - KO312+333.00, KO314+137.00 - KO314+173.00, KO314+190.00 - KO314+221.00, KO314+491.00 - KO314+529.00, K314+542.00 - K314+580.00, KO318+774.00 - KO319+1000.00	Road Widening of El Nido- Jct.New Ibajay Road, KO295+221- KO296+400 and KO296+600 - KO298+000 El Nido, Palawan	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide along El Nido-Jct. New Ibajay Road, KO299+000- KO299+284 El Nido, Palawan	Rehabilitation/Reconstruction of National Roads Slips,Slope Collapse and landslide along El Nido-Jct. New Ibajay Road, KO301+090-KO301+157 El Nido, Palawan	Reconstruction of Damaged Paved Roads along El Nido-Jct. New Ibajay Road KO272+(-738)- KO274+000; KO276+377- KO276+521 El Nido, Palawan	Reconstruction of Damaged Paved Roads along Puerto Princesa North Road KO202+015-KO202+608; KO225+000-KO225+890; KO225+921-KO226+000; KO227+695-KO228+000; KO230+100-KO230+156; KO230+185-KO230+286.
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Competitive Bidding
October 31, 2019	October 31, 2019	October 31, 2019	October 31, 2019	October 31, 2019	October 31, 2019	October 31, 2019
November 19, 2019	November 19, 2019	November 19, 2019	December 13, 2019	November 19, 2019	November 19, 2019	November 19, 2019
(-)	(-)	(-)	(-)	(-)	(-)	(-)
(-)	(-)	(-)	(-)	(-)	(-)	(-)
GoP	GoP	GoP	GoP	GoP	GoP	GoP
30,000,000.00	53,139,000.00	71,670,000.00	100,000,000.00	16,100,000.00	41,322,000.00	38,846,000.00
(-)	(-)	(-)	(-)	(-)	(-)	(-)
30,000,000.00	53,139,000.00	71,670,000.00	100,000,000.00	16,100,000.00	41,322,000.00	38,846,000.00
Construction/Improvement of Access Road	Paving of Unpaved Roads	Road Widening	Rehabilitation/Reconstruction of National Roads Slips,Slope Collapse and landslide	Rehabilitation/Reconstruction of National Roads Slips,Slope Collapse and landslide	Reconstruction of Damaged Paved Roads	Reconstruction of Damaged Paved Roads

20EE0026	20EE0025	20EE0024	20EE0023	20EE0022	20EE0021	20EE0020
P00432014LZ	P00432012LZ	P00432011LZ	P00431999LZ	P00431998LZ	P00431997LZ	P00431996LZ
Construction/Improvement of Access Road leading to Decabobo-Buenvista-Turda-Borac RoRo Port Coron, Palawan	Construction/Improvement of Access Road leading to Guadalupe-San Nicolas-Borac RORO Port Coron, Palawan	Construction/Improvement of Access Road, Guadalupe - San Nicolas -Decabobo leading to Borac RORO Port Coron, Palawan	Construction/Improvement of Access Road leading to Malampaya Sound Dolphin Watching Tour Brgy. Old Guinio,Taytay , Palawan	Construction/Improvement of Access Road leading to Bacuit Bay Island Hopping, Miniloc and Pangulasian Islands Brgy. Bebeladan, El Nido , Palawan	Construction/Improvement of Access Road leading to New Rizal Falls Brgy. Dumarao,Roxas, Palawan	Construction/Improvement of Access Road leading to Mampio Road from Seaport to Cagayancillo Poblacion Brgy. Mampio, Cagayancillo , Palawan
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
November 12, 2019	November 12, 2019	November 12, 2019	November 12, 2019	November 12, 2019	November 12, 2019	November 12, 2019
December 02, 2019	December 02, 2019	December 02, 2019	December 02, 2019	December 02, 2019	December 02, 2019	December 02, 2019
(-)	(-)	(-)	(-)	(-)	(-)	(-)
(-)	(-)	(-)	(-)	(-)	(-)	(-)
GoP	GoP	GoP	GoP	GoP	GoP	GoP
30,000,000.00	20,000,000.00	20,000,000.00	18,000,000.00	27,000,000.00	18,600,000.00	20,000,000.00
(-)	(-)	(-)	(-)	(-)	(-)	(-)
30,000,000.00	20,000,000.00	20,000,000.00	18,000,000.00	27,000,000.00	18,600,000.00	20,000,000.00
Construction/Improve ment of Access Road	Construction/Improve ment of Access Road	Construction/Improve ment of Access Road	Construction/Improve ment of Access Road	Construction/Improve nt of Access Road	Construction/Improve nt of Access Road	Construction/Improve nt of Access Road

20EE0027	P00432006LZ	Construction/Improvement of Access Road leading to Seaweed Plantations in Brgy. Danleg Dumaran, Palawan	Construction Section	Yes	Construction Section	November 12, 2019	December 02, 2019	(-)	(-)	GoP	20,000,000.00	(-)	20,000,000.00	Construction/Improve ment of Access Road
20EE0028	(-)	Construction of Multi-Purpose Building in Brgy. Baras Taytay, Palawan	Construction Section	Yes	Construction Section	November 14, 2019	December 03, 2019	(-)	(-)	GoP	2,500,000.00	(-)	2,474,999.72	Construction of Multi-Purpose Building
20EE0029	(-)	Construction of Multi-Purpose Building in Brgy. Bogtong Busuanga, Palawan	Construction Section	Yes	Construction Section	November 14, 2019	December 03, 2019	(-)	(-)	GoP	2,000,000.00	(-)	1,980,024.16	Construction of Multi-Purpose Building
20EE0030	(-)	Construction of Multi-Purpose Building in Brgy. Borac Coron, Palawan	Construction Section	Yes	Construction Section	November 14, 2019	December 03, 2019	(-)	(-)	GoP	2,000,000.00	(-)	1,979,977.13	Construction of Multi-Purpose Building
20EE0031	(-)	Construction of Multi-Purpose Building in Brgy. Corong Corong El Nido, Palawan	Construction Section	Yes	Construction Section	November 14, 2019	December 03, 2019	(-)	(-)	GoP	2,000,000.00	(-)	1,979,977.13	Construction of Multi-Purpose Building
20EE0032	(-)	Construction of Multi-Purpose Building in Brgy. Debangsan Taytay, Palawan	Construction Section	Yes	Construction Section	November 14, 2019	December 03, 2019	(-)	(-)	GoP	2,500,000.00	(-)	2,474,932.52	Construction of Multi-Purpose Building
20EE0033	(-)	Construction of Multi-Purpose Building in Brgy. Minapla Taytay, Palawan	Construction Section	Yes	Construction Section	November 14, 2019	December 03, 2019	(-)	(-)	GoP	2,500,000.00	(-)	2,474,932.52	Construction of Multi-Purpose Building

20EE0040	20EE0039	20EE0038	20EE0037	20EE0036	20EE0035	20EE0034
(-)	P00432004LZ	P00432000LZ	P00432123LZ	P00432008LZ	P00432007LZ	0
Construction of Aberawan Flood Control Project, El Nido, Palawan	Construction/Improvement of Access Road Leading to Palawan Super Corn Development Corporation in support of Agribusiness Industry Cullion Palawan	Construction/Improvement of Access Road Leading to Nacpan Beach Bgy. Bucana, El Nido Palawan	Construction/Improvement of Access Road to Malampaya Sound, Mt. Capuas and San Vicente Long Beach Taytay, and San Vicente Palawan	Construction/Improvement of Access Road leading to Maricanan Bay Sitio Aran, Bgy. San Nicolas Coron Palawan	Construction/Improvement of Access Road leading to Malawig Beach and Buenavista Bay Area Coron Palawan	Construction of Multi-Purpose Building in Brgy. Salvacion Busuanga, Palawan
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
November 15, 2019	November 14, 2019	November 14, 2019	November 14, 2019	November 14, 2019	November 14, 2019	November 14, 2019
December 04, 2019	December 03, 2019	December 03, 2019	December 03, 2019	December 03, 2019	December 03, 2019	December 03, 2019
(-)	(-)	(-)	(-)	(-)	(-)	(-)
(-)	(-)	(-)	(-)	(-)	(-)	(-)
GoP	GoP	GoP	GoP	GoP	GoP	GoP
10,000,000.00	20,000,000.00	12,000,000.00	12,000,000.00	10,000,000.00	10,000,000.00	2,000,000.00
(-)	(-)	(-)	(-)	(-)	(-)	(-)
10,000,000.00	19,599,959.67	11,759,998.67	11,759,983.41	9,799,936.66	9,799,979.75	1,980,024.16
Construction of Aberawan Flood Control	Construction/Improvement of Access Road	Construction/Improvement of Access Road	Construction/Improvement of Access Road	Construction/Improvement of Access Road	Construction/Improvement of Access Road	Construction of Multi-Purpose Building

[illegible]

20EE0057	20EE0056	20EE0054	20EE0053	20EE0052	20EE0051	20EE0050
(-)	(-)	(-)	(-)	(-)	P00432005LZ	P00432003LZ
Construction of Multi-Purpose Building in Brgy. Old Guinlo Taytay, Palawan	Construction of Multi-Purpose Building in Brgy. Decalachao Coron, Palawan	Construction of Multi-Purpose Building in Brgy. Buenavista Coron, Palawan	Construction/Improvement of Drainage System at Brgy. 3 Roxas, Palawan	Construction/Improvement of Drainage System at Brgy. 1 Roxas, Palawan	Construction/Improvement of Access Road Leading to Seaweed Plantations in Brgy. Sta. Teresita Dumaran, Palawan	Construction/Improvement of Access Road Leading to Mussel Production and Fishing Industry Taytay, Palawan
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
November 19, 2019	November 19, 2019	November 19, 2019	November 19, 2019	November 19, 2019	November 15, 2019	November 15, 2019
December 09, 2019	December 09, 2019	December 09, 2019	December 09, 2019	December 09, 2019	December 04, 2019	December 04, 2019
(-)	(-)	(-)	(-)	(-)	(-)	(-)
(-)	(-)	(-)	(-)	(-)	(-)	(-)
GoP	GoP	GoP	GoP	GoP	GoP	GoP
2,000,000.00	2,000,000.00	2,000,000.00	8,000,000.00	9,000,000.00	20,000,000.00	20,000,000.00
(-)	(-)	(-)	(-)	(-)	(-)	(-)
2,000,000.00	2,000,000.00	2,000,000.00	8,000,000.00	9,000,000.00	20,000,000.00	20,000,000.00
Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction/Improvement of Drainage System	Construction/Improvement of Drainage System	Construction/Improvement of Access Road	Construction/Improvement of Access Road

20EE0064	20EE0063	20EE0062	20EE0061	20EE0060	20EE0059	20EE0058
P00401805LZ	(-)	(-)	(-)	(-)	(-)	(-)
Widening of Permanent Bridge - Iraan Bridge (B00212PW) along Puerto Princesa North Road Roxas, Palawan	Construction of Multi-Purpose Building in So. Kiminawit Barangay Bebeladan El Nido, Palawan	Construction of Multi-Purpose Building in Brgy. Silanga Taytay, Palawan	Construction of Multi-Purpose Building in Brgy. San Nicolas Coron, Palawan	Construction of Multi-Purpose Building in Brgy. San Jose Coron, Palawan	Construction of Multi-Purpose Building in Brgy. Pical Linapacan, Palawan	Construction of Multi-Purpose Building in Brgy. Pamantolon Taytay, Palawan
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
November 21, 2019	November 19, 2019	November 19, 2019	November 19, 2019	November 19, 2019	November 19, 2019	November 19, 2019
December 10, 2019	December 09, 2019	December 09, 2019	December 09, 2019	December 09, 2019	December 09, 2019	December 09, 2019
(-)	(-)	(-)	(-)	(-)	(-)	(-)
(-)	(-)	(-)	(-)	(-)	(-)	(-)
GoP	GoP	GoP	GoP	GoP	GoP	GoP
26,000,000.00	2,000,000.00	2,000,000.00	2,000,000.00	2,000,000.00	2,500,000.00	2,000,000.00
(-)	(-)	(-)	(-)	(-)	(-)	(-)
26,000,000.00	2,000,000.00	2,000,000.00	2,000,000.00	2,000,000.00	2,500,000.00	2,000,000.00
Widening of Permanent Bridge	Construction of Multi- Purpose Building	Construction of Multi- Purpose Building	Construction of Multi- Purpose Building	Construction of Multi- Purpose Building	Construction of Multi- Purpose Building	Construction of Multi- Purpose Building

20EE0072	20EE0071	20EE0070	20EE0069	20EE0068	20EE0067	20EE0065
(-)	(-)	(-)	(-)	(-)	0	0
Construction of Multi-Purpose Building in Brgy. Panlaitan Busuanga, Palawan	Construction of Multi-Purpose Building in Brgy. Mayteged Taytay, Palawan	Construction of Multi-Purpose Building in Brgy. Maruyogruyog Linapacan, Palawan	Construction of Multi-Purpose Building in Brgy. Decabaitot Linapacan, Palawan	Construction of Multi-Purpose Building in Brgy. Barangonan Linapacan, Palawan	Construction of Multi-Purpose Building in Brgy. Banaban Taytay, Palawan	Widening of Permanent Bridge - Dayandante Bridge I (B00221PW) along Puerto Roxas, Palawan Barangay Tenequiban, El Nido, Palawan Princessa North Road
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
November 21, 2019	November 21, 2019	November 21, 2019	November 21, 2019	November 21, 2019	November 21, 2019	December 18, 2019
December 10, 2019	December 10, 2019	December 10, 2019	December 10, 2019	December 10, 2019	December 10, 2019	January 06, 2020
(-)	(-)	(-)	(-)	(-)	(-)	(-)
(-)	(-)	(-)	(-)	(-)	(-)	(-)
GoP	GoP	GoP	GoP	GoP	GoP	GoP
3,000,000.00	2,500,000.00	2,500,000.00	2,500,000.00	2,500,000.00	2,000,000.00	25,000,000.00
(-)	(-)	(-)	(-)	(-)	(-)	(-)
3,000,000.00	2,500,000.00	2,500,000.00	2,500,000.00	2,500,000.00	2,000,000.00	25,000,000.00
Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Widening of Permanent Bridge

[illegible]

20EE0085	20EE0088	20EE0083	20EE0081	20EE0080	20EE0089
(-)	(-)	(-)	P00431995LZ	(-)	0
Improvement of Palawan 1st District Engineering Office Building Roxas, Palawan	Construction of Troop Barracks, Marine Detachment, Brgy. Minara Roxas, Palawan	Widening of Permanent Bridge Langogan Bridge (B00201.PW) (Parallel Bridge),Roxas, Palawan along Puerto Princesa North Road	Construction/Improvement of Access Road leading to Port Barton Docking Area Brgy. Port Barton, San Vicente, Palawan	Construction of 1 unit 2 Classroom School Building in San Isidro Elementary Busuanga, Palawan School	Construction of Multi-Purpose Building (ADMIN) Building, Marine Detachment, Brgy. Minara Roxas, Palawan
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Yes	Yes	Yes	Yes	Yes	Yes
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
November 22, 2019	January 28,2020	December 18, 2019	November 22, 2019	December 18, 2019	January 28,2020
December 11, 2019	February 17,2020	January 06, 2020	December 11, 2019	January 06, 2020	February 17,2020
(-)	(-)	(-)	(-)	(-)	(-)
(-)	(-)	(-)	(-)	(-)	(-)
GoP	GoP	GoP	GoP	GoP	GoP
6,165,000.00	4,000,000.00	100,000,000.00	19,500,000.00	3,000,000.00	2,000,000.00
(-)	(-)	(-)	(-)	(-)	(-)
6,165,000.00	4,000,000.00	100,000,000.00	19,500,000.00	3,000,000.00	2,000,000.00
Improvement of Palawan 1st District Engineering Office Building	Construction of Troop Barracks, Marine Detachment	Widening of Permanent	Construction/Improvement of Access Road	Construction of School Building	Construction of Multi-Purpose Building

20EE0086	20EE0089	20EE0090	(-)	(-)	(-)
(-)	(-)	(-)	(-)	(-)	(-)
Construction of Multi-Purpose Building in Brgy. San Rafael Busuanga Palawan	Construction of Multi-Purpose Building in Brgy. Binudac, Cullion, Palawan	Construction of Multi-Purpose Building, Brgy. Barotuan, El Nido, Palawan	Rehabilitation/Improvement of Multi-Purpose Building (El Nido Municipal Complex and Convered Court), Brgy. Poblacion, El Nido, Palawan	Construction of Palawan Rescue 165 Building in El Nido, Palawan	Construction of Palawan Rescue 165 Building in Roxas, Palawan
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
Yes	No	No	No	No	No
Construction Section	Construction Section	Construction Section	Construction Section	Construction Section	Construction Section
December 18, 2019	January 28,2020	January 28,2020	(-)	(-)	(-)
January 06, 2020	February 17,2020	February 17,2020	(-)	(-)	(-)
(-)	(-)	(-)	(-)	(-)	(-)
(-)	(-)	(-)	(-)	(-)	(-)
GoP	GoP	GoP	GoP	GoP	GoP
2,000,000.00	2,500,000.00	2,500,000.00	50,000,000.00	7,500,000.00	7,500,000.00
(-)	(-)	(-)	(-)	(-)	(-)
2,000,000.00	2,500,000.00	2,500,000.00	50,000,000.00	7,500,000.00	7,500,000.00
Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Multi-Purpose Building	Construction of Palawan Rescue 165 Building

20EE0093	(-)	Construction of Multi-Purpose Building, Brgy. Libertad, Taytay, Palawan	Construction Section	No	Construction Section	(-)	(-)	(-)	(-)	(-)	(-)	(-)	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Palawan Rescue 165 Building
(-)	(-)	Construction of Abaca Processing Building/Facility, Roxas, Palawan	Construction Section	No	Construction Section	(-)	(-)	(-)	(-)	(-)	(-)	(-)	GoP	4,000,000.00	(-)	4,000,000.00	Construction of Abaca Processing Building
(-)	(-)	Construction of Multi-Purpose Building (Covered Court), Roxas, Palawan	Construction Section	No	Construction Section	(-)	(-)	(-)	(-)	(-)	(-)	(-)	GoP	2,000,000.00	(-)	2,000,000.00	Construction of Multi-Purpose Building (Covered Court)
(-)	(-)	Construction of Bridge, So. Dimachikchik, Barangay Salvacion, Busuanga, Palawan	Construction Section	No	Construction Section	(-)	(-)	(-)	(-)	(-)	(-)	(-)	GoP	10,000,000.00	(-)	10,000,000.00	Construction of Bridge
(-)	(-)	Rehabilitation/Reconstruction of Roads with Slips, Slope, Collapse and Landslide along Langogan-Roxas Road Section, K0105+568 - K0105+643, K0125+035 - K0125+05, Palawan	Construction Section	No	Construction Section	(-)	(-)	(-)	(-)	(-)	(-)	(-)	GoP	30,000,000.00	(-)	30,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope, Collapse and Landslide
(-)	(-)	Rehabilitation/Reconstruction of Roads with Slips, Slope, Collapse and Landslide along San Jose - Port Barton Road Section, K0010+700 - K0010+850, Palawan	Construction Section	No	Construction Section	(-)	(-)	(-)	(-)	(-)	(-)	(-)	GoP	40,000,000.00	(-)	40,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope, Collapse and Landslide

(-)	(-)	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along San Jose - Port Barton Road Section, K0012+950 - K0013+100, Palawan	Construction Section	No	Public Bidding	(-)	(-)	(-)	(-)	(-)	(-)	GoP	40,000,000.00	(-)	40,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope, Collapse and Landslide
(-)	(-)	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along San Jose - Port Barton Road Section, K0013+100 - K0013+300, Palawan	Construction Section	No	Construction Section	(-)	(-)	(-)	(-)	(-)	(-)	GoP	40,000,000.00	(-)	40,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope, Collapse and Landslide
(-)	(-)	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along San Jose - Port Barton Road Section, K0013+360 - K0013+500, Palawan	Construction Section	No	Construction Section	(-)	(-)	(-)	(-)	(-)	(-)	GoP	40,000,000.00	(-)	40,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope, Collapse and Landslide
(-)	(-)	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along San Jose - Port Barton Road Section, K0014+000 - K0014+120, K0014+200 - K0014+300, Palawan	Construction Section	No	Construction Section	(-)	(-)	(-)	(-)	(-)	(-)	GoP	40,000,000.00	(-)	40,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope, Collapse and Landslide
(-)	(-)	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along San Jose - Port Barton Road Section, K0014+510 - K0014+790, Palawan	Construction Section	No	Construction Section	(-)	(-)	(-)	(-)	(-)	(-)	GoP	40,000,000.00	(-)	40,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope, Collapse and Landslide

(-)	(-)	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along San Jose - Port Barton Road Section, K0014+880 - K0015+000, K0015+100 - K0015+200, Palawan	Construction Section	No	Construction Section	(-)	(-)	(-)	(-)	(-)	(-)	GoP	40,000,000.00	(-)	40,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope, Collapse and Landslide
(-)	(-)	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along San Jose - Port Barton Road Section, K0015+300 - K0015+350, Palawan	Construction Section	No	Construction Section	(-)	(-)	(-)	(-)	(-)	(-)	GoP	30,000,000.00	(-)	30,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope, Collapse and Landslide
(-)	(-)	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along San Jose - Port Barton Road Section, K0015+550 - K0015+700, Palawan	Construction Section	No	Construction Section	(-)	(-)	(-)	(-)	(-)	(-)	0	45,000,000.00	0.00	45,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope, Collapse and Landslide
(-)	(-)	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along San Jose - Port Barton Road Section, K0015+720 - K0015+800, K0016+150 - K0016+220, Palawan	Construction Section	No	Construction Section	(-)	(-)	(-)	(-)	(-)	(-)	0	40,000,000.00	0.00	40,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope, Collapse and Landslide
(-)	(-)	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along San Jose - Port Barton Road Section, K0016+380 - K0016+450, Palawan	Construction Section	No	Construction Section	(-)	(-)	(-)	(-)	(-)	(-)	0	30,000,000.00	(-)	30,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope, Collapse and Landslide

(-)	(-)	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along San Jose - Port Barton Road Section, K0016+500 - K0016+630 - K0016+650, Palawan	Construction Section	No	Construction Section	(-)	(-)	(-)	(-)	(-)	0	40,000,000.00	(-)	40,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope, Collapse and Landslide
(-)	(-)	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along San Jose - Port Barton Road Section, K0016+800 - K0016+910, Palawan	Construction Section	No	Construction Section	(-)	(-)	(-)	(-)	(-)	0	40,000,000.00	(-)	40,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope, Collapse and Landslide
(-)	(-)	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along San Jose - Port Barton Road Section, K0016+950 - K0017+020, K0017+700 - K0017+750, Palawan	Construction Section	No	Construction Section	(-)	(-)	(-)	(-)	(-)	0	40,000,000.00	(-)	40,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope, Collapse and Landslide
(-)	(-)	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along San Jose - Port Barton Road Section, K0017+910 - K0017+970, K0018+030 - K0018+120, Palawan	Construction Section	No	Construction Section	(-)	(-)	(-)	(-)	(-)	0	40,000,000.00	(-)	40,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope, Collapse and Landslide
(-)	(-)	Construction of Multipurpose Building (sports Complex Facility) in Bgy. Poblacion (LGU compound), Coron, Palawan	Construction Section	No	Construction Section	(-)	(-)	(-)	(-)	(-)	0	100,000,000.00	(-)	100,000,000.00	Construction of Multipurpose Building


20EE0092		Concreting of Comalibongbong Road, Sitio Comalibongbong, Brgy. Bato, Taytay, Palawan	Construction Section	No	Construction Section	(-)	(-)	(-)	(-)	(-)	0	10,000,000.00	(-)	10,000,000.00	Concreting of Road
20EE0091		Concreting of Alacalian Road, Brgy. Alacalian, Taytay, Palawan	Construction Section	No	Construction Section	(-)	(-)	(-)	(-)	(-)	0	10,000,000.00	(-)	10,000,000.00	Concreting of Road
(-)	(-)	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Langogan - Roxas Road Section, Palawan K0104+125 - K0104+190, K0104+600 - K0104+647, K0104+647 - K0104+720	Construction Section	No	Construction Section	(-)	(-)	(-)	(-)	(-)	0	95,565,000.00	(-)	95,565,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
(-)	(-)	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Langogan - Roxas Road Section, Palawan K0098+150 - K0098+350, K0099+445 - K0099+470	Construction Section	No	Construction Section	(-)	(-)	(-)	(-)	(-)	0	74,750,000.00	(-)	74,750,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
(-)	(-)	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Langogan - Roxas Road Section, Palawan K0100+290 - K0100+430, K0101+192 - K0101+309	Construction Section	No	Construction Section	(-)	(-)	(-)	(-)	(-)	0	88,665,000.00	(-)	88,665,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide

(-)	(-)	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Langogan - Roxas Road Section, Palawan K0104+810 - K0104+935, K0105+243 - K0105+343	Construction Section	No	Construction Section	(-)	(-)	(-)	(-)	(-)	(-)	0	74,750,000.00	(-)	74,750,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
(-)	(-)	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Langogan - Roxas Road Section, Palawan K0099+470 - K0099+525, K0099+717 - K0099+770	Construction Section	No	Construction Section	(-)	(-)	(-)	(-)	(-)	(-)	0	68,885,000.00	(-)	68,885,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
(-)	(-)	Construction/Improvement of Access Road Leading to New Quezon Cheey -San Joe- Decalachao Road, Taytay, Palawan, Palawan	Construction Section	No	Construction Section	(-)	(-)	(-)	(-)	(-)	(-)	0	34,160,000.00	(-)	34,160,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide

Prepared By:


CANDELARIA T. VENTILACION
Engineer II
OIC-Head, Procurement Unit

Recommending Approval :


EDDIE R. UY
Assistant District Engineer
BAC Chairperson

Approved:


AMELIA B. FAJARDO
District Engineer