



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ISABELA 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
City of Ilagan, Isabela

February 8, 2018

MEMORANDUM

FOR : **Engr. MELANIO C. BRIOSOS, CESO III**
Regional Director
DPWH-Regional Office No. 02
Regional Government Center
Carig, Tuguegarao City, Cagayan

ATTENTION : **The BAC Secretariat/TWG**

SUBJECT : **ANNUAL PROCUREMENT PLAN FOR GOODS AND CONSULTANCY**

Respectfully submitted Annual Procurement Plan for Goods and Consultancy for CY 2018.


EVELYN C. COSTALES, Ph.D.
District Engineer

RO2.15 rpt/OGG

ISABELA IST
District Engineering Office
City of Ilagan, Isabela

[illegible]

EVELYN C. COSTALES, Ph.D.
District Engineer

Department of Public Works and Highways
Procurement ID/Contract ID: 18BE0001 (GOODS)
Contract Name: FURNISHING & DELIVERY OF PAVEMENT MARKINGS MATERIALS FOR NATIONAL
ROADS
Location of the Contract: DPWH-IFDEC, CITY OF ILAGAN, ISABELA

Isabela 1st District Engineering Office
City of Ilagan, Isabela

**PROJECT PROCUREMENT MANAGEMENT PLAN
FOR GOODS**

1. Brief Scope of Work: PAVEMENT MARKINGS MATERIALS

2. Approved Budget for the Contract: 2,197,010.97

3. Readiness of the Contract for Procurement:

3.1 Availability of Fund: If NEP: PAP No. _____ Amount _____

If GAA: project/Component ID _____, Amount _____

3.2 Completed and Approved Detailed Engineering, including EIS: Yes ☒ No ☐

3.3 Completed and Approved Bidding Documents: Yes ☒ No ☐

3.4 Right-of-Way Acquisition Plan: Yes ☐ No ☐

4. Contract Implementation Schedule

4.1 Contract Duration: 14 Calendar Days

4.2 Target Start Date of Contract: March 14, 2018

4.3 Target Completion Date of Contract: March 27, 2018

5. Proposed Procurement Method: Public Bidding ☒
Others (Specify Justification) _____

6. Procurement Schedule:

Activity		Date		No. of cal. days
		From	To	
6.1 Pre-Procurement Conference		2/5/2018	2/5/2018	1
6.2 Advertisement of Invitation to Bid		2/7/2018	2/13/2018	7
6.3 Issuance of Bidding Documents		2/7/2018	2/13/2018	22
6.4 Pre-Bid Conference		2/14/2018	2/14/2018	-
6.5 Receipt and Opening of Bids		2/13/2018	2/27/2018	15
6.6 Eligibility Check		2/27/2018	2/27/2018	1
6.7 Evaluation of Bids		2/28/2018	2/28/2018	1
6.8 Post qualification		3/1/2018	3/1/2018	2
6.9 Award of Contract		3/5/2018	3/5/2018	2


7. Contract Processing

Activity		Date		No. of cal. days
		From	To	
7.1 Perfection and Signing of Contract		3/6/2018	3/6/2018	1
7.2 Approval of Contract		3/7/2018	3/7/2018	1
7.3 Notice to Proceed		3/8/2018	3/8/2018	1

Submitted by:


RESTITUTO A. BENTERO
Chief, Maintenance Section
Head of Implementing Unit

Evaluated by:


BERNALD Z. SOLDA
Administrative Officer IV (Budget Officer II)

Department of Public Works and Highways

Procurement ID/Contract ID: 18BE0001 (GOODS)
 Contract Name: FURNISHING & DELIVERY OF PAVEMENT MARKINGS MATERIALS FOR NATIONAL
 ROADS
 Location of the Contract: DPWH-IFDEO, CITY OF ILAGAN, ISABELA

Isabela 1st District Engineering Office
 City of Ilagan, Isabela

PROJECT PROCUREMENT MANAGEMENT PLAN
 FOR GOODS

1. Brief Scope of Work: PAVEMENT MARKINGS MATERIALS

2. Approved Budget for the Contract: 2,197,010.97

3. Readiness of the Contract for Procurement:

3.1 Availability of Fund: If NEP: PAP No. _____ Amount _____
 If GAA: project/Component ID _____, Amount _____
 3.2 Completed and Approved Detailed Engineering, including EIS: Yes ☒ No ☐
 3.3 Completed and Approved Bidding Documents: Yes ☒ No ☐
 3.4 Right-of-Way Acquisition Plan: Yes ☐ No ☐

4. Contract Implementation Schedule

4.1 Contract Duration: 14 Calendar Days
 4.2 Target Start Date of Contract: March 14, 2018
 4.3 Target Completion Date of Contract: March 27, 2018

5. Proposed Procurement Method: Public Bidding ☒
 Others (Specify Justification) _____

6. Procurement Schedule:

Activity		Date		No. of cal. days
		From	To	
6.1 Pre-Procurement Conference		2/5/2018	2/5/2018	1
6.2 Advertisement of Invitation to Bid		2/7/2018	2/13/2018	7
6.3 Issuance of Bidding Documents		2/7/2018	2/13/2018	22
6.4 Pre-Bid Conference		2/14/2018	2/14/2018	-
6.5 Receipt and Opening of Bids		2/13/2018	2/27/2018	15
6.6 Eligibility Check		2/27/2018	2/27/2018	1
6.7 Evaluation of Bids		2/28/2018	2/28/2018	1
6.8 Post qualification		3/1/2018	3/1/2018	2
6.9 Award of Contract		3/5/2018	3/5/2018	2

7. Contract Processing

Activity		Date		No. of cal. days
		From	To	
7.1 Perfection and Signing of Contract		3/6/2018	3/6/2018	1
7.2 Approval of Contract		3/7/2018	3/7/2018	1
7.3 Notice to Proceed		3/8/2018	3/8/2018	1

Submitted by:

RESTITUTO A. BENTERO
 Chief, Maintenance Section
 Head of Implementing Unit

Evaluated by:

BERNALD Z. SOLDA
 Administrative Officer IV (Budget Officer II)

Department of Public Works and Highways

Procurement ID/Contract ID: 18CSBE01
 Contract Name: Conduct Subsurface Exploration for the Proposed Reconstruction of Cumabao-Dy Abra Bridge & Approaches
 Location of the Contract: Tumauini, Isabela

Isabela 1st District Engineering Office
 City of Ilagan, Isabela

**PROJECT PROCUREMENT MANAGEMENT PLAN
 FOR CONSULTING SERVICES**

1. Brief Scope of Work: Subsurface Exploration

2. Approved Budget for the Contract: 660,000.00

3. Readiness of the Contract for Procurement:

3.1 Availability of Fund: If NEP: PAP No. _____ Amount _____
 If GAA: project/Component ID _____, Amount _____
 3.2 Completed and Approved Detailed Engineering, including EIS: Yes ☒ No ☐
 3.3 Completed and Approved Bidding Documents: Yes ☒ No ☐
 3.4 Right-of-Way Acquisition Plan: Yes ☐ No ☐

4. Contract Implementation Schedule

4.1 Contract Duration: 43 Calendar Days
 4.2 Target Start Date of Contract: March 26, 2018
 4.3 Target Completion Date of Contract: May 8, 2018

5. Proposed Procurement Method: Public Bidding ☒
 Others (Specify Justification) _____

6. Procurement Schedule:

Activity		Date		No. of cal. days
		From	To	
6.1 Pre-Procurement Conference		2/9/2018	2/9/2018	1
6.2 Advertisement of Invitation to Bid		2/14/2018	2/20/2018	7
6.3 Issuance of Bidding Documents		2/14/2018	3/2/2018	22
6.4 Pre-Bid Conference		-	-	-
6.5 Receipt and Opening of Bids		2/20/2018	3/2/2018	11
6.6 Eligibility Check		3/2/2018	3/2/2018	1
6.7 Evaluation of Bids		3/6/2018	3/6/2018	1
6.8 Post qualification		3/7/2018	3/7/2018	2
6.9 Award of Contract		3/9/2018	3/9/2018	2

7. Contract Processing

Activity		Date		No. of cal. days
		From	To	
7.1 Perfection and Signing of Contract		3/19/2018	3/9/2018	1
7.2 Approval of Contract		3/19/2018	3/19/2018	1
7.3 Notice to Proceed		3/20/2018	3/20/2018	1

Submitted by:

ALBERTO CASTILLO
 Chief, Quality Assurance Section
 Head of Implementing Unit

Evaluated by:

BERNALD Z. SOLDA
 Administrative Officer IV (Budget Officer II)

Department of Public Works and Highways
 Procurement ID/Contract ID: 18CSBE01
 Contract Name: Conduct Subsurface Exploration for the Proposed Reconstruction of Cumabao-Dy Abra Bridge & Approaches
 Location of the Contract: Tumauni, Isabela

Isabela 1st District Engineering Office
 City of Ilagan, Isabela

**PROJECT PROCUREMENT MANAGEMENT PLAN
 FOR CONSULTING SERVICES**

1. Brief Scope of Work: Subsurface Exploration

2. Approved Budget for the Contract: 660,000.00

3. Readiness of the Contract for Procurement:

3.1 Availability of Fund: If NEP: PAP No. _____ Amount _____
 If GAA: project/Component ID _____, Amount _____
 3.2 Completed and Approved Detailed Engineering, including EIS: Yes ☒ No ☐
 3.3 Completed and Approved Bidding Documents: Yes ☒ No ☐
 3.4 Right-of-Way Acquisition Plan: Yes ☐ No ☐

4. Contract Implementation Schedule

4.1 Contract Duration: 43 Calendar Days
 4.2 Target Start Date of Contract: March 26, 2018
 4.3 Target Completion Date of Contract: May 8, 2018

5. Proposed Procurement Method: Public Bidding ☒
 Others (Specify Justification) _____

6. Procurement Schedule:

Activity		Date		No. of cal. days
		From	To	
6.1 Pre-Procurement Conference		2/9/2018	2/9/2018	1
6.2 Advertisement of Invitation to Bid		2/14/2018	2/20/2018	7
6.3 Issuance of Bidding Documents		2/14/2018	3/2/2018	22
6.4 Pre-Bid Conference		-	-	-
6.5 Receipt and Opening of Bids		2/20/2018	3/2/2018	11
6.6 Eligibility Check		3/2/2018	3/2/2018	1
6.7 Evaluation of Bids		3/6/2018	3/6/2018	1
6.8 Post qualification		3/7/2018	3/7/2018	2
6.9 Award of Contract		3/9/2018	3/9/2018	2

7. Contract Processing

Activity		Date		No. of cal. days
		From	To	
7.1 Perfection and Signing of Contract		3/19/2018	3/9/2018	1
7.2 Approval of Contract		3/19/2018	3/19/2018	1
7.3 Notice to Proceed		3/20/2018	3/20/2018	1

Submitted by:

ALBERT CASTILLO
 Chief, Quality Assurance Section
 Head of Implementing Unit

Evaluated by:

BERNALD Z. SOLDA
 Administrative Officer IV (Budget Officer II)