

Indicative Annual Procurement Plan FY 2020
(Civil Works, Goods and Services, and
Consulting Services)

Antique District Engineering Office

2020 APP

Department of Public Works and Highways (DPWH)

ANTIQUE

DISTRICT ENGINEERING OFFICE

San Jose, Antique

Indicative Annual Procurement Plan for Civil Works FY 2020

CODE (PWP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
20GB0001	Anini-y-T. Fornier-Hamtic Rd - K0087+157 - K0088+608	Construction Section	Yes	Competitive Bidding	October 24-30, 2019	November 12, 2019	January 17, 2020	January 27, 2020	NEP 2020	23,038,000.00	460,560.00	22,557,440.00	Preventive Maintenance
20GB0002	Bartayan-San Pedro-Cubay Rd - K0098+129 - K0099+329, K0107+100 - K0107+642	Construction Section	Yes	Competitive Bidding	October 24-30, 2019	November 12, 2019	January 17, 2020	January 27, 2020	NEP 2020	18,880,000.00	378,000.00	18,502,000.00	Preventive Maintenance
20GB0003	Iloilo-Antique Rd - K0121+639 - K0124+152	Construction Section	Yes	Competitive Bidding	October 24-30, 2019	November 12, 2019	January 17, 2020	January 27, 2020	NEP 2020	42,321,000.00	846,420.00	41,474,580.00	Preventive Maintenance
20GB0004	Malandog-Ruhang Rd - K0093+296 - K0095+000, K0095+774 - K0095+780	Construction Section	Yes	Competitive Bidding	November 07-13, 2019	November 26, 2019	January 31, 2020	February 10, 2020	NEP 2020	19,037,000.00	380,740.00	18,656,260.00	Preventive Maintenance
20GB0005	Odiang-Sibalom-San Remigio Leon Rd - K0109+151 - K0111+629	Construction Section	Yes	Competitive Bidding	November 07-13, 2019	November 26, 2019	January 31, 2020	February 10, 2020	NEP 2020	27,366,000.00	547,320.00	26,818,680.00	Preventive Maintenance

Department of Public Works and Highways (DPWH)

ANTIQUE

DISTRICT ENGINEERING OFFICE

San Jose, Antique

Indicative Annual Procurement Plan for Civil Works FY 2020

CODE (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Refer Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
20GB0006	Odlong-Sibalom-Sn Remigio-Leon Rd - K0122+430 - K0122+461.5 (L/S), K0124+670 - K0124+683.5 (R/S), K0124+770 - K0124+797 (R/S), K0126+280 - K0126+289 (R/S), K0126+310 - K0126+314.5 (R/S), K0127+520 - K0127+547 (R/S), K0127+585 - K0127+630 (R/S), K0127+720 - K0127+747 (R/S), K0128+090 - K0128+108 (R/S), K0128+110 - K0128+119 (R/S), K0128+400 - K0128+476.5 (R/S), K0128+515 - K0128+528.5 (R/S), K0130+150 - K0130+208.5 (L/S), K0130+220 - K0130+269.5 (L/S), K0130(-490) - K0130+(-449.5) (L/S), K0131+000 - K0131+040.5 (B/S), K0131+120 - K0131+160.5 (B/S), K0131+230 - K0131+261.5 (L/S), K0131+370 - K0131+509.5 (R/S), K0131+680 - K0131+756.5 (R/S), K0131+780 - K0131+825 (R/S), K0132+460 - K0132+496 (R/S), K0132+630 - K0132+657 (R/S), K0133+050 - K0133+072.5 (R/S), K0133+220 - K0133+260.5 (R/S), K0133+290 - K0133+357.5 (R/S)	Construction Section	Yes	Competitive Bidding	October 26- November 01, 2019	November 14, 2019	January 17, 2020	January 27, 2020	NEP 2020	50,000,000.00	1,000,000.00	49,000,000.00	Rehabilitation / Reconstruction of Roads with Slope Collapse and Landslide
20GB0007	Bugo-Gan Fullon Rd - K0128+375 - K0128+510	Construction Section	Yes	Competitive Bidding	October 26- November 01, 2019	November 14, 2019	January 17, 2020	January 27, 2020	NEP 2020	4,000,000.00	80,000.00	3,920,000.00	Rehabilitation / Reconstruction of Roads with Slope Collapse and Landslide
20GB0008	Sn Remigio-Bugo Rd - K0121+(-402)- K0121+248	Construction Section	Yes	Competitive Bidding	October 26- November 01, 2019	November 14, 2019	January 17, 2020	January 27, 2020	NEP 2020	20,000,000.00	400,000.00	19,600,000.00	Rehabilitation / Reconstruction of Roads with Slope Collapse and Landslide

Department of Public Works and Highways (DPWH)

ANTIQUE
DISTRICT ENGINEERING OFFICE
San Jose, Antique

Indicative Annual Procurement Plan for Civil Works FY 2020

CODE (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award		Total	MOOE/ EAO	CO	
20GB0009	Iloilo-Antique Rd - K0073 + 357 - K0073 + 800, K0074 + 607 - K0074 + 783, K0076 + 058 - K0076 + 133, K0076 + 766 - K0076 + 965	Construction Section	Yes	Competitive Bidding	October 26- November 01, 2019	November 14, 2019	January 17, 2020	NEP 2020	33,301,000.00	666,020.00	32,634,980.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Road
20GB0010	Bobog Br. (B00357PN) along Iloilo-Antique Rd	Construction Section	Yes	Competitive Bidding	October 17-23, 2019	November 5, 2019	January 16, 2020	NEP 2020	58,000,000.00	1,150,000.00	56,850,000.00	Rehabilitation/ Reconstruction/ Upgrading of Permanent Bridges
20GB0011	Nasuli Br. I (B00394PN) along Odlong-Sibalom-San Remigio-Leon Rd	Construction Section	Yes	Competitive Bidding	October 17-23, 2019	November 5, 2019	January 15, 2020	NEP 2020	1,500,000.00	30,000.00	1,470,000.00	Rehabilitation/ Reconstruction/ Upgrading of Permanent Bridges
20GB0012	Barangbang Br. (B00393PN) along Odlong-Sibalom-San Remigio-Leon Rd	Construction Section	Yes	Competitive Bidding	October 17-23, 2019	November 5, 2019	January 16, 2020	NEP 2020	1,250,000.00	74,000.00	1,176,000.00	Rehabilitation/ Reconstruction/ Upgrading of Permanent Bridges
20GB0013	Hamtic Br. (B00310PN) along Iloilo-Antique Rd	Construction Section	Yes	Competitive Bidding	October 17-23, 2019	November 5, 2019	January 16, 2020	NEP 2020	23,898,000.00	478,000.00	23,420,000.00	Rehabilitation/ Reconstruction/ Upgrading of Permanent Bridges
20GB0014	Irrigation Br. I (B00460PN) along Alangan-Cubay-Sibalom Rd	Construction Section	Yes	Competitive Bidding	October 17-23, 2019	November 5, 2019	January 16, 2020	NEP 2020	3,067,000.00	61,240.00	3,005,760.00	Rehabilitation/ Reconstruction/ Upgrading of Permanent Bridges
20GB0015	Talisayan Br. (B00415PN) along Anini-y-T. Fornier-Hamtic Rd	Construction Section	Yes	Competitive Bidding	October 17-23, 2019	November 5, 2019	January 16, 2020	NEP 2020	10,079,000.00	201,580.00	9,877,420.00	Rehabilitation/ Reconstruction/ Upgrading of Permanent Bridges
20GB0016	Aureliana Br. (B00320PN) along Iloilo-Antique Rd	Construction Section	Yes	Competitive Bidding	October 31- November 06, 2019	November 19, 2019	January 24, 2020	NEP 2020	39,350,000.00	788,000.00	38,562,000.00	Rehabilitation/ Reconstruction/ Upgrading of Permanent Bridges

Department of Public Works and Highways (DPWH)

ANTIQUE

DISTRICT ENGINEERING OFFICE

San Jose, Antique

Indicative Annual Procurement Plan for Civil Works FY 2020

CODE (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Sources of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
20GB0017	Cabulan Br. (B00375PN) along Iloilo-Antique Rd	Construction Section	Yes	Competitive Bidding	October 31- November 06, 2019	November 19, 2019	January 24, 2020	February 03, 2020	NEP 2020	15,000,000.00	300,000.00	14,700,000.00	Widening of Permanent Bridges
20GB0018	Naurang Br. (B00377PN) along Pandan-Libertad-Boundary Rd	Construction Section	Yes	Competitive Bidding	October 31- November 06, 2019	November 19, 2019	January 24, 2020	February 03, 2020	NEP 2020	15,000,000.00	300,000.00	14,700,000.00	Widening of Permanent Bridges
20GB0019	Sabang Br. (B00332PN) along Iloilo-Antique Rd	Construction Section	Yes	Competitive Bidding	October 31- November 06, 2019	November 19, 2019	January 24, 2020	February 03, 2020	NEP 2020	25,000,000.00	500,000.00	24,500,000.00	Widening of Permanent Bridges
20GB0020	Tomyong Br. (B00520PN) along Iloilo-Antique Rd	Construction Section	Yes	Competitive Bidding	October 31- November 06, 2019	November 19, 2019	January 24, 2020	February 03, 2020	NEP 2020	25,700,000.00	514,000.00	25,186,000.00	Widening of Permanent Bridges
20GB0021	Iloilo-Antique Rd - K0072 + (-248) - K0072 + (-169), K0072 + 102 - K0072 + 208	Construction Section	Yes	Competitive Bidding	October 05-11, 2019	October 24, 2019	January 16, 2020	January 27, 2020	NEP 2020	7,400,000.00	148,000.00	7,252,000.00	Paving of Unimproved Road/ Secondary Roads
20GB0022	Iloilo-Antique Rd - K0171 + 835 - K0172 + 320, K0219 + 200 - K0221 + 002	Construction Section	Yes	Competitive Bidding	October 05-11, 2019	October 24, 2019	January 16, 2020	January 27, 2020	NEP 2020	66,843,000.00	1,356,280.00	65,486,720.00	Road Widening
20GB0023	Construction of Retention wall along Canganan River at Canganan Bridge (Abutment A), Bugasong, Antique	Construction Section	Yes	Competitive Bidding	October 19-25, 2019	November 07, 2019	January 16, 2020	January 27, 2020	NEP 2020	71,232,000.00	1,425,840.00	69,806,160.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
20GB0024	Construction of Retention wall along bridge (Abutment B Downstream), Pangpang, Sibalom, Antique	Construction Section	Yes	Competitive Bidding	October 19-25, 2019	November 07, 2019	January 16, 2020	January 27, 2020	NEP 2020	50,000,000.00	1,000,000.00	49,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
20GB0025	Construction of Retention wall at Tipulan River along Bugo-Gen, Fulon Road, Sinundulan, San Remigio, Antique	Construction Section	Yes	Competitive Bidding	October 19-25, 2019	November 07, 2019	January 16, 2020	January 27, 2020	NEP 2020	50,000,000.00	1,000,000.00	49,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
20GB0026	Construction of Retention wall at Tipulan River along Odlong-Sibalom-San Remigio-Leon Road, Sinundulan, San Remigio, Antique	Construction Section	Yes	Competitive Bidding	October 19-25, 2019	November 07, 2019	January 16, 2020	January 27, 2020	NEP 2020	50,000,000.00	1,000,000.00	49,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Department of Public Works and Highways (DPWH)

ANTIQUE

DISTRICT ENGINEERING OFFICE

San Jose, Antique

Indicative Annual Procurement Plan for Civil Works FY 2020

CODE (PAP)	Procurement Project	PHO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
20GB0027	Construction of Revetment wall along Cangaranan River, Bugasong-Valderrama Road, Igbalangao, Bugasong, Antique	Construction Section	Yes	Competitive Bidding	October 19-25, 2019	November 07, 2019	January 16, 2020	January 27, 2020	NEP 2020	46,000,000.00	920,000.00	45,080,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
20GB0028	Construction of Revetment wall at Sibolom River along Bugo-Gen, Fullon Road, Brgy. Bugo, San Remigio, Antique	Construction Section	Yes	Competitive Bidding	November 15-21, 2019	December 04, 2019	February 10, 2020	February 20, 2020	NEP 2020	50,000,000.00	1,000,000.00	49,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
20GB0029	Construction of Flood Control along Antin-y-T. Fornier-Hamdc Road, Brgy. Magdalena, Antin-y, Antique	Construction Section	Yes	Competitive Bidding	November 15-21, 2019	December 04, 2019	February 10, 2020	February 20, 2020	NEP 2020	15,000,000.00	300,000.00	14,700,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure -
20GB0030	Construction of Flood Control along Iloilo-Antique Road, Brgy. Sto. Rosario, Tibiao, Antique	Construction Section	Yes	Competitive Bidding	November 15-21, 2019	December 04, 2019	February 10, 2020	February 20, 2020	NEP 2020	15,000,000.00	300,000.00	14,700,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure -
20GB0031	Construction of Revetment along Cangaranan River at Valderrama Bridge (Abutment A, Downstream), Valderrama, Antique	Construction Section	Yes	Competitive Bidding	October 12-18, 2019	October 31, 2019	January 16, 2020	January 27, 2020	NEP 2020	40,000,000.00	600,000.00	39,400,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure -

Department of Public Works and Highways (DPWH)

ANTIQUE

DISTRICT ENGINEERING OFFICE

San Jose, Antique

Indicative Annual Procurement Plan for Civil Works FY 2020

CODE (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award		Total	MOOE/ EAO	CO	
20GB0032	Construction of Revetment at Dalanas River, Brgy. Sta. Ana Tibiao, Antique	Construction Section	Yes	Competitive Bidding	October 12-18, 2019	October 31, 2019	January 16, 2020	NEP 2020	30,000,000.00	600,000.00	29,400,000.00	Constructive Rehabilitation of Flood Irrigation System in Dalanas River, Brgy. Sta. Ana Tibiao, Antique
20GB0033	Barangay Common-San Pedro Coastal Road leading to San Jose Port and Beaches, Resorts and Sunset Viewing, San Jose, Antique	Construction Section	Yes	Competitive Bidding	October 10-16, 2019	October 29, 2019	January 16, 2020	NEP 2020	53,275,000.00	1,065,500.00	52,209,500.00	Constructive Improvement of Access Road leading to Declared Tourism Destinations
20GB0034	Access Road leading to Pilgrimage and Mountain Trekking, Brgy. Pasong, Sibalom, Antique	Construction Section	Yes	Competitive Bidding	October 10-16, 2019	October 29, 2019	January 16, 2020	NEP 2020	40,000,000.00	800,000.00	39,200,000.00	Constructive Improvement of Access Road leading to Declared Tourism Destinations
20GB0035	Access Road leading to San Jose Port and Beaches & Sunset Viewing, San Jose Boulevard/Esplanade (Hotels, Inns and Beach Resorts), San Jose, Antique	Construction Section	Yes	Competitive Bidding	October 10-16, 2019	October 29, 2019	January 16, 2020	NEP 2020	40,000,000.00	800,000.00	39,200,000.00	Constructive Improvement of Access Road leading to Declared Tourism Destinations
20GB0036	Brgy. Camandjan - Alojipan Road leading to Mt. Madla-as (Waterfalls and Biodiversity Ecotourism Site at Sibalom Mountain Trekking), Culasi, Antique	Construction Section	Yes	Competitive Bidding	October 03-09, 2019	October 22, 2019	January 16, 2020	NEP 2020	30,000,000.00	600,000.00	29,400,000.00	Constructive Improvement of Access Road leading to Declared Tourism Destinations
20GB0037	Pic-nic Area Bad-as Road leading to Rafflesia Site, Bird Watching Site, Water Falls and Biodiversity Ecotourism Site at Sibalom Natural Park, Sibalom, Antique	Construction Section	Yes	Competitive Bidding	October 03-09, 2019	October 22, 2019	January 16, 2020	NEP 2020	20,000,000.00	400,000.00	19,600,000.00	Constructive Improvement of Access Road leading to Declared Tourism Destinations
20GB0038	Brgy. Lumbayan-Brgy. Mablad Road connecting to Iloilo-Antique Road and Public Market of Barbaza, in support of Abaca Industry, Barbaza, Antique	Construction Section	Yes	Competitive Bidding	October 05-11, 2019	October 24, 2019	January 16, 2020	NEP 2020	15,000,000.00	300,000.00	14,700,000.00	Constructive Improvement of Access Road leading to Declared Tourism Destinations

Department of Public Works and Highways (DPWH)

ANTIQUE

DISTRICT ENGINEERING OFFICE

San Jose, Antique

Indicative Annual Procurement Plan for Civil Works FY 2020

CODE (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE/ EAO	CO	
20GB00039	Brgy. San Ramon-Brgy. Lazzon-Brgy. Libertado Road connecting to Iloilo-Antique Road, Public Market of Laua-an and to processing & packaging plant of muscovado sugar in support of Agribusiness Industry (Rootcrops, Peanuts, Ginger, Corn and Sugar Cane Plantation), Laua-an, Antique	Construction Section	Yes	Competitive Bidding	October 05-11, 2019	October 24, 2019	January 16, 2020	January 27, 2020	NEP 2020	20,000,000.00	400,000.00	19,600,000.00	Construction/ Improvement of Access Roads leading to Traders, Industries and Economic Zones
20GB00040	Brgy. Tula-Tula-Brgy. Calitoy-Brgy. Bulalacao Circumferential Road connecting to Public Market of Sibalom in support of Agribusiness Industry (Coffee, Rootcrops, Peanuts and Ginger), Sibalom, Antique	Construction Section	Yes	Competitive Bidding	October 05-11, 2019	October 24, 2019	January 16, 2020	January 27, 2020	NEP 2020	15,000,000.00	300,000.00	14,700,000.00	Construction/ Improvement of Access Roads leading to Traders, Industries and Economic Zones
20GB00041	Construction of Antini-y Municipal Police Station Building, Antini-y, Antique	Construction Section	Yes	Competitive Bidding	October 03-09, 2019	October 22, 2019	January 16, 2020	January 27, 2020	NEP 2020	8,980,000.00	179,600.00	8,800,400.00	Construction/ Improvement of various Infrastructure in support of National Security
20GB00042	Construction of Pandan Municipal Police Station Building	Construction Section	Yes	Competitive Bidding	October 03-09, 2019	October 22, 2019	January 16, 2020	January 27, 2020	NEP 2020	8,980,000.00	179,600.00	8,800,400.00	Construction/ Improvement of various Infrastructure in support of National Security
20GB00043	Construction of San Remigio Municipal Police Station Building, San Remigio, Antique	Construction Section	Yes	Competitive Bidding	October 03-09, 2019	October 22, 2019	January 16, 2020	January 27, 2020	NEP 2020	8,980,000.00	179,600.00	8,800,400.00	Construction/ Improvement of various Infrastructure in support of National Security
20GB00044	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Barbaza, Antique	Construction Section	Yes	Competitive Bidding	September 26-October 02, 2019	October 15, 2019	January 15, 2020	January 27, 2020	NEP 2020	6,000,000.00	60,000.00	5,940,000.00	Construction/Completion of Multi-Purpose Building
20GB00045	Construction of Multi-Purpose Building, Brgy. Atabay, Antique	Construction Section	Yes	Competitive Bidding	September 26-October 02, 2019	October 15, 2019	January 16, 2020	January 27, 2020	NEP 2020	3,000,000.00	30,000.00	2,970,000.00	Construction/Completion of Multi-Purpose Building
20GB00046	Construction of Flood Control, Barangay San Pedro, San Jose, Antique	Construction Section	Yes	Competitive Bidding	September 26-October 02, 2019	October 15, 2019	January 16, 2020	January 27, 2020	NEP 2020	4,500,000.00	45,000.00	4,455,000.00	Construction of Flood Control

Department of Public Works and Highways (DPWH)

ANTIQUE
DISTRICT ENGINEERING OFFICE
San Jose, Antique

Indicative Annual Procurement Plan for Civil Works FY 2020

CODE (NAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REL	Submission/ Opening of Bids	Notice of Award		Total	MOOE/ EAO	CO	
20GB0047	Construction of Water Supply System - Level II, Brgy. Aurellana, Patnongon, Antique	Construction Section	Yes	Competitive Bidding	September 26- October 02, 2019	October 15, 2019	January 16, 2020	NEP 2020	7,500,000.00	75,000.00	7,425,000.00	Construction of Water Supply System
20GB0048	Construction of Water Supply System - Level II, Brgy. Bugo and Brgy. Sinundulan, San Remigio, Antique	Construction Section	Yes	Competitive Bidding	September 26- October 02, 2019	October 15, 2019	January 16, 2020	NEP 2020	9,000,000.00	90,000.00	8,910,000.00	Construction of Water Supply System
20GB0049	Construction of Water Supply System - Level II, Brgy. Capoyuan, Barbaza, Antique	Construction Section	Yes	Competitive Bidding	September 26- October 02, 2019	October 15, 2019	January 16, 2020	NEP 2020	7,500,000.00	75,000.00	7,425,000.00	Construction of Water Supply System
20GB0050	Construction of Water Supply System - Level II, Brgy. Egarha, Sibalom, Antique	Construction Section	Yes	Competitive Bidding	September 26- October 02, 2019	October 15, 2019	January 16, 2020	NEP 2020	8,000,000.00	80,000.00	7,920,000.00	Construction of Water Supply System
20GB0051	Construction of Water Supply System - Level II, Brgy. Guisijan, Laua-an, Antique	Construction Section	Yes	Competitive Bidding	September 29- October 05, 2019	October 18, 2019	January 16, 2020	NEP 2020	7,500,000.00	75,000.00	7,425,000.00	Construction of Water Supply System
20GB0052	Construction of Water Supply System - Level II, Brgy. Harigue, Caluya, Antique	Construction Section	Yes	Competitive Bidding	September 29- October 05, 2019	October 18, 2019	January 16, 2020	NEP 2020	7,500,000.00	75,000.00	7,425,000.00	Construction of Water Supply System
20GB0053	Construction of Water Supply System - Level II, Brgy. Ilaya, Bugasong, Antique	Construction Section	Yes	Competitive Bidding	September 29- October 05, 2019	October 18, 2019	January 16, 2020	NEP 2020	7,500,000.00	75,000.00	7,425,000.00	Construction of Water Supply System
20GB0054	Construction of Water Supply System - Level II, Brgy. Pandanan, Valderrama, Antique	Construction Section	Yes	Competitive Bidding	September 29- October 05, 2019	October 18, 2019	January 16, 2020	NEP 2020	8,000,000.00	80,000.00	7,920,000.00	Construction of Water Supply System
20GB0055	Construction of Water Supply System - Level II, Brgy. Patia, Pandan, Antique	Construction Section	Yes	Competitive Bidding	September 29- October 05, 2019	October 18, 2019	January 16, 2020	NEP 2020	7,500,000.00	75,000.00	7,425,000.00	Construction of Water Supply System
XXXXXXXXXXXXXX									1,284,000,000.00	24,835,380.00	1,259,164,620.00	

Prepared by:

Recommending Approval:

Approved by:

THELMA A. ESCANILLAS
Head, BAC - Secretariat

JERRY O. SENI, DPA
BAC Chairperson

JOSUE A. ANTONIO
District Engineer

ANTIQUUE
DISTRICT ENGINEERING OFFICE
San Jose, Antique

INDICATIVE ANNUAL PROCUREMENT PLAN FOR GOODS
CY 2020

Code/No.	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Procurement Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOB/ EAO	CO	
1	Procurement of Office Supplies	Administrative Section	Yes	Public Bidding	October 24-30, 2019	November 12, 2019	January 17, 2020	January 27, 2020	GAA - 2020	850,000.00	-	850,000.00	
2	Procurement of IT Equipments (Various Section)	Administrative Section	Yes	Public Bidding	October 24-30, 2019	November 12, 2019	January 17, 2020	January 27, 2020	GAA-2020	5,987,000.00	-	5,987,000.00	
3	Procurement of IT Consumables (Various Section)	Administrative Section	Yes	Public Bidding	October 24-30, 2019	November 12, 2019	January 17, 2020	January 27, 2020	GAA-2020	5,510,600.00	-	5,510,600.00	
4	Procurement of Diesel Fuel	Construction Section	Yes	Public Bidding	October 24-30, 2019	November 12, 2019	January 17, 2020	January 27, 2020	GAA-2020	842,850.00	-	842,850.00	
5	Procurement of Office Supplies	Construction Section	Yes	Public Bidding	October 24-30, 2019	November 12, 2019	January 17, 2020	January 27, 2020	GAA-2020	338,420.50	-	338,420.50	
6	Procurement of Diesel Fuel	Office of the District Engineer & Asst. District Engineer	Yes	Public Bidding	October 24-30, 2019	November 12, 2019	January 17, 2020	January 27, 2020	GAA-2020	500,000.00	-	500,000.00	
7	Procurement of Spare Parts, Tires, Batteries, & Lubricants	Office of the District Engineer & Asst. District Engineer	Yes	Public Bidding	October 24-30, 2019	November 12, 2019	January 17, 2020	January 27, 2020	GAA-2020	500,000.00	-	500,000.00	
8	Procurement of Office Supplies	Office of the District Engineer & Asst. District Engineer	Yes	Public Bidding	October 24-30, 2019	November 12, 2019	January 17, 2020	January 27, 2020	GAA-2020	400,000.00	-	400,000.00	
9	Procurement of Office Supplies	Finance Section	Yes	Public Bidding	October 24-30, 2019	November 12, 2019	January 17, 2020	January 27, 2020	GAA-2020	402,636.00	-	402,636.00	
10	Procurement of Lubricants, Spare Parts and Labor	Finance Section	Yes	Public Bidding	October 24-30, 2019	November 12, 2019	January 17, 2020	January 27, 2020	GAA-2020	46,280.00	-	46,280.00	
11	Procurement of Premium Gasoline	Finance Section	Yes	Public Bidding	October 24-30, 2019	November 12, 2019	January 17, 2020	January 27, 2020	GAA-2020	127,540.00	-	127,540.00	
12	Procurement of Asphalt (CS-11), Asphalt 60/70, Blown Asphalt, & Aggregates	Maintenance Section	Yes	Public Bidding	October 26-November 1, 2019	November 14, 2019	January 17, 2020	January 27, 2020	GAA-2020	4,000,000.00	-	4,000,000.00	
13	Procurement of reflectorized traffic paint (white & yellow), Thermoplastic White & Yellow Paint, (ISO 9001 certified), Primer, Glass Beads, paint thinner, paint brush & paint roller	Maintenance Section	Yes	Public Bidding	October 26-November 1, 2019	November 14, 2019	January 17, 2020	January 27, 2020	GAA-2020	2,000,000.00	-	2,000,000.00	
14	Procurement of Diesel Fuel, Premium Gasoline & LPG for use in various Basic Highway Maintenance Equipments	Maintenance Section	Yes	Public Bidding	October 26-November 1, 2019	November 14, 2019	January 17, 2020	January 27, 2020	GAA-2020	1,000,000.00	-	1,000,000.00	
15	Procurement of Laboratory Testing Equipment/Apparatus	Quality Assurance Section	Yes	Public Bidding	October 26-November 1, 2019	November 14, 2019	January 17, 2020	January 27, 2020	GAA-2020	5,700,000.00	-	5,700,000.00	
16	Procurement of guardrails, guardrails bolts, nut & washers & etching solution	Maintenance Section	Yes	Public Bidding	November 7-13, 2019	November 26, 2019	January 31, 2020	February 10-13, 2020	GAA-2020	500,000.00	-	500,000.00	
17	Procurement of Tires & Batteries for use of various BHEM Units	Maintenance Section	Yes	Public Bidding	November 7-13, 2019	November 26, 2019	January 31, 2020	February 10-13, 2020	GAA-2020	1,000,000.00	-	1,000,000.00	

INDICATIVE ANNUAL PROCUREMENT PLAN FOR GOODS
CY 2020

CODE/ AP	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	Mode/ EAO	CO	
18	Procurement of Mattress, Gabion & gabion wire	Maintenance Section	Yes	Public Bidding	November 7-13, 2019	November 26, 2019	January 31, 2020	February 10-13, 2020	GAA-2020	500,000.00		500,000.00	
19	Procurement of PM Parts, Lubricants & out source labor for the R/M of various BHE Units	Maintenance Section	Yes	Public Bidding	November 7-13, 2019	November 26, 2019	January 31, 2020	February 10-13, 2020	GAA-2020	1,000,000.00		1,000,000.00	
20	Procurement of Rodside uniform & PPE for Maintenance crew	Maintenance Section	Yes	Public Bidding	November 7-13, 2019	November 26, 2019	January 31, 2020	February 10-13, 2020	GAA-2020	500,000.00		500,000.00	
21	Supply and delivery of Portland cement type-I, Good Lumber, Plywood, Epoxy bonding, Nylon, Cauton Tape, Wire mesh, Reinforcing steel bars, handtools, wheelbarrow, shovel (flat type) & nylon	Maintenance Section	Yes	Public Bidding	November 7-13, 2019	November 26, 2019	January 31, 2020	February 10-13, 2020	GAA-2020	800,000.00		800,000.00	
22	Supply & delivery of base course material	Maintenance Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 31, 2020	February 10-13, 2020	GAA-2020	600,000.00		600,000.00	
23	Procurement of Office Supplies for use of the Maintenance Section	Maintenance Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 31, 2020	February 10-13, 2020	GAA-2020	170,000.00		170,000.00	
24	Procurement of Asphalt (CSS-1h), Asphalt 60/70, Blown Asphalt, & Aggregates	Maintenance Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 31, 2020	February 10-13, 2020	GAA-2020	4,000,000.00		4,000,000.00	
25	Procurement of reflectorized traffic paint (white & yellow), Thermoplastic White & Yellow Paint (ISO 9001 certified), Primer, Glass Beads, paint thinner, paint brush & paint roller	Maintenance Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 31, 2020	February 10-13, 2020	GAA-2020	2,000,000.00		2,000,000.00	
26	Procurement of Latex/Enamel Paint White & Yellow, International Orange Enamel Paint, Paint Thinner & Paint Brush	Maintenance Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 31, 2020	February 10-13, 2020	GAA-2020	500,000.00		500,000.00	
27	Procurement of Road safety devices & Stickers, G.I Sheets, G.I Pipes, Welding Rod, RSB & tying wire for the fabrication of traffic signages	Maintenance Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 31, 2020	February 10-13, 2020	GAA-2020	1,000,000.00		1,000,000.00	
28	Procurement of Handtools, wheelbarrow & shovel (flat type)	Maintenance Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 31, 2020	February 10-13, 2020	GAA-2020	350,000.00		350,000.00	
29	Procurement of Mattress, Gabion & Gabion Wire	Maintenance Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 31, 2020	February 10-13, 2020	GAA-2020	500,000.00		500,000.00	
30	Procurement of Diesel Fuel, Premium Gasoline & LPG for use in various Basic Highway Maintenance Equipments	Maintenance Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 31, 2020	February 10-13, 2020	GAA-2020	1,000,000.00		1,000,000.00	
31	Procurement of reflectorized traffic paint (white & yellow), Thermoplastic White & Yellow Paint, Primer, Glass Beads, paint thinner, paint brush & paint roller	Maintenance Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 31, 2020	February 10-13, 2020	GAA-2020	2,000,000.00		2,000,000.00	

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR GOODS
CY 2020**

CODE/APP	Procurement Project	PMO/End User	Is this an Early Procurement Activity?(Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE EAO	CO		
32	Procurement of Asphalt (CSS-1h), Asphalt 60/70, Blown Asphalt, & Aggregates	Maintenance Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 31, 2020	February 10-13, 2020	GAA-2020		4,000,000.00		4,000,000.00	
33	Procurement of hand hat, reflectorized vest and safety devices	Maintenance Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 31, 2020	February 10-13, 2020	GAA-2020		300,000.00		300,000.00	
34	Procurement of reflectorized traffic paint (white & yellow),Thermoplastic White & Yellow Paint, Primer, Glass Beads, paint thinner, paint brush & paint roller	Maintenance Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 31, 2020	February 10-13, 2020	GAA-2020		2,000,000.00		2,000,000.00	
35	Procurement of Diesel Fuel,Premium Gasoline & LPG for use in various Basic Highway Maintenance Equipments	Maintenance Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 31, 2020	February 10-13, 2020	GAA-2020		1,000,000.00		1,000,000.00	
36	Procurement of Road safety devices & Stickers, G.I Sheets, G.I Pipes, Welding Rod, RSB & tying wire for the fabrication of traffic signages	Maintenance Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 31, 2020	February 10-13, 2020	GAA-2020		1,000,000.00		1,000,000.00	
37	Procurement of guardrails, guardrails bolts, nut & washers & etching solution	Maintenance Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 31, 2020	February 10-13, 2020	GAA-2020		500,000.00		500,000.00	
38	Procurement of Asphalt (CSS-1h), Asphalt 60/70, Blown Asphalt, & Aggregates	Maintenance Section	Yes	Public Bidding	December 2-8, 2019	December 23, 2019	January 31, 2020	February 10-13, 2020	GAA-2020		4,000,000.00		4,000,000.00	
39	Procurement of Office Supplies for use of the Maintenance Section	Maintenance Section	No	Public Bidding	December 2-8, 2019	December 23, 2019	January 31, 2020	February 10-13, 2020	GAA-2020		170,000.00		170,000.00	
40	Procurement of Office Supplies	Procurement Unit	No	Public Bidding	March 4-10, 2020	March 23, 2020	April 13, 2020	April 22, 2020	GAA-2020		1,173,335.00		1,173,335.00	
41	Procurement of Office Supplies	Planning & Design Section	No	Public Bidding	February 5-11, 2020	Mar. 24, 2020	Mar. 16, 2020	Mar. 26, 2020	GAA-2020		1,500,000.00		1,500,000.00	
42	Procurement of Survey Equipment	Planning & Design Section	No	Public Bidding	February 5-11, 2020	Mar. 24, 2020	Mar. 16, 2020	Mar. 25, 2020	GAA-2020		2,500,000.00		2,500,000.00	
43	Procurement of Fuel	Planning & Design Section	No	Public Bidding	February 5-11, 2020	Mar. 24, 2020	Mar. 16, 2020	Mar. 26, 2020	GAA-2020		700,000.00		700,000.00	
44	Procurement of Office Supplies	Quality Assurance Section	No	Public Bidding	April 8-14, 2020	April 27, 2020	May 18, 2020	May 27, 2020	GAA-2020		250,000.00		250,000.00	
45	Procurement of Diesel Fuel	Quality Assurance Section	No	Public Bidding	April 8-14, 2020	April 27, 2020	May 18, 2020	May 27, 2020	GAA-2020		197,000.00		197,000.00	

Prepared by:


THELMA A. ESCANILLAS
Procurement Engineer

Recommended by:


JERRY Q. SENIEL, JPA
BAC Chairperson

Approved by:


JOCelyn A. ANTONIO
OIC Planning Division




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ANTIQUE
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VI
San Jose, Antique

CERTIFICATION


This is to certify that this Office has no Consulting Services to be procured for CY 2020 based on NEP.

This certification is being issued to support for the compliance in the submission of Indicative APP for Consulting Services.

Issued this 25th day of September 2019 at San Jose, Antique.


JERRY O. SENIEL, DPA
BAC Chairperson

Noted:


JOSELITO A. ANTONIO
OIC, District Engineer