



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ALBAY 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Airport Site, Legazpi City

Annex A

**UPDATED FY 2021 ANNUAL PROCUREMENT PLAN for the 1st SEMESTER
FOR CIVIL WORKS
BASED ON FY 2021 GAA**

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program / Activity / Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00505759L.Z / 21FA0001	1 Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0540 + (-836) - K0540 + (-715)	Construction Section	Competitive Bidding	December 08-14, 2020	28-Dec-20	20-Jan-21	Jan-29-2021	CY 2021 GAA	10,000,000.00		10,000,000.00	Preventive Maintenance - Secondary Roads
P00505760L.Z / 21FA0001	2 Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0560 + 000 - K0560 + 221	Construction Section	Competitive Bidding	December 08-14, 2020	28-Dec-20	20-Jan-21	Jan-29-2021	CY 2021 GAA	10,000,000.00		10,000,000.00	Preventive Maintenance - Secondary Roads
P00400932L.Z / 20FA0006	3 Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0576 + 000 - K0578 + 120	Maintenance Section	Competitive Bidding	October 22-28, 2019	11-Nov-19	27-Nov-20	28-Dec-20	CY 2021 GAA	10,849,000.00		10,849,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P00505781L.Z / 21FA0001	4 Ligao-Tabaco Rd - K0525 + 030 - K0525 + 368	Construction Section	Competitive Bidding	December 08-14, 2020	28-Dec-20	20-Jan-21	Jan-29-2021	CY 2021 GAA	8,100,000.00		8,100,000.00	Preventive Maintenance - Secondary Roads
P00505762L.Z / 21FA0001	5 Tabaco Wharf Rd - Chainage 0 - Chainage 748	Construction Section	Competitive Bidding	December 08-14, 2020	28-Dec-20	20-Jan-21	Jan-29-2021	CY 2021 GAA	10,825,000.00		10,825,000.00	Preventive Maintenance - Secondary Roads
P00505783L.Z / 21FA0001	6 Malinao Poblacion Rd - Chainage 0 - Chainage 510	Construction Section	Competitive Bidding	December 08-14, 2020	28-Dec-20	20-Jan-21	Jan-29-2021	CY 2021 GAA	7,381,000.00		7,381,000.00	Preventive Maintenance - Tertiary Roads
P00505784L.Z / 21FA0001	7 Mt Mayon Park Rd - K0518 + 300 - K0518 + 645	Construction Section	Competitive Bidding	December 08-14, 2020	28-Dec-20	20-Jan-21	Jan-29-2021	CY 2021 GAA	5,000,000.00		5,000,000.00	Preventive Maintenance - Tertiary Roads
P00400933L.Z / 20FA0006	8 Mt Mayon Park Rd - K0521 + 357 - K0524 + 444	Maintenance Section	Competitive Bidding	October 22-28, 2019	11-Nov-19	27-Nov-20	28-Dec-20	CY 2021 GAA	9,889,000.00		9,889,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P00400936L.Z / 20FA0006	9 Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0572 + 833 - K0572 + 975, K0573 + 573 - K0573 + 623, K0573 + 684 - K0573 + 745, K0574 + 067 - K0574 + 167, K0574 + 941 - K0575 + 430, K0576 + 950 - K0577 + 417, K0578 + 693 - K0578 + 968, K0579 + 120 - K0579 + 180	Maintenance Section	Competitive Bidding	March 10-16, 2020	21-Sep-20	27-Nov-20	28-Dec-20	CY 2021 GAA	58,605,000.00		58,605,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P00400316L.Z / 20FA0021	10 Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0542 + 542 - K0543 + 383, K0578 + 797 - K0579 + 120	Maintenance Section	Competitive Bidding	November 21-27, 2019	11-Dec-19	27-Nov-20	28-Dec-20	CY 2021 GAA	11,000,000.00		11,000,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P00505272L.Z / 21FA0010	11 Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0543 + 383 - K0544 + 042	Maintenance Section	Competitive Bidding	December 16-22, 2020	05-Jan-21	20-Jan-21	29-Jan-21	CY 2021 GAA	5,000,000.00		5,000,000.00	Road Widening - Secondary Roads
P00400318L.Z / 20FA0012	12 Ligao-Tabaco Rd - K0517 + 912 - K0519 + 045	Maintenance Section	Competitive Bidding	November 11-17, 2019	02-Dec-19	27-Nov-20	28-Dec-20	CY 2021 GAA	11,000,000.00		11,000,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P00402854L.Z / 20FA0025	13 Sto Domingo-Buhatan-Cagraray Circumferential Rd - K0547 + 000 - K0548 + 000	Maintenance Section	Competitive Bidding	December 19-25, 2019	09-Jan-20	27-Nov-20	28-Dec-20	CY 2021 GAA	11,000,000.00		11,000,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P00400317L.Z / 20FA0025	14 Sto Domingo-Buhatan-Cagraray Circumferential Rd - K0566 + 000 - K0567 + 000	Maintenance Section	Competitive Bidding	December 19-25, 2019	09-Jan-20	27-Nov-20	28-Dec-20	CY 2021 GAA	10,978,000.00		10,978,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P00402838L.Z / 20FA0016	15 Legazpi-Sto Domingo-Tabaco-Tramo Road, Bacacay - Sto Domingo, Albay	Construction Section	Competitive Bidding	November 8-14, 2019	11-Dec-19	27-Nov-20	28-Dec-20	CY 2021 GAA	40,215,000.00		40,215,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P00402836L.Z / 20FA0017	16 Mallipot Bypass Road	Construction Section	Competitive Bidding	November 8-14, 2019	12-Dec-19	27-Nov-20	28-Dec-20	CY 2021 GAA	33,054,000.00		33,054,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P00402835L.Z / 20FA0015	17 Tabaco City Bypass Road	Construction Section	Competitive Bidding	November 8-14, 2019	09-Dec-19	27-Nov-20	28-Dec-20	CY 2021 GAA	33,663,000.00		33,663,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P00402837L.Z / 21FA0023	18 Tiwi Bypass Road (Alternate Route), Tiwi, Albay	Construction Section	Competitive Bidding	January 20-26, 2021	09-Feb-21	Feb-23-2021	11-Mar-21	CY 2021 GAA	41,599,000.00		41,599,000.00	Construction of By-Pass and Diversions Roads
P00505261L.Z / 21FA0014	19 Legazpi-Sto Domingo-Tabaco-Tramo Road, Bacacay - Sto Domingo, Albay	Construction Section	Competitive Bidding	January 5-12, 2021	28-Jan-21	08-Feb-21	16-Mar-21	CY 2021 GAA	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversions Roads
P00505267L.Z / 21FA0025	20 Mallipot Bypass Road, Albay	Construction Section	Competitive Bidding	January 28 - February 3, 2021	17-Feb-21	Mar-11-2021	23-Mar-21	CY 2021 GAA	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversions Roads

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00506262LZ / 21FA0010	21 Malinao-Paraputo-San Antonio Diversion Road, Albay	Maintenance Section	Competitive Bidding	December 16-22, 2020	05-Jan-21	20-Jan-21	29-Jan-21	CY 2021 GAA	25,000,000.00		25,000,000.00	Construction of By-Pass and Diversion Roads
P00506263LZ / 21FA0010	22 San Lorenzo-Salvacion-Fatma-Tages-San Roque-Tabaco Wharf Road, Albay	Maintenance Section	Competitive Bidding	December 16-22, 2020	05-Jan-21	20-Jan-21	29-Jan-21	CY 2021 GAA	20,000,000.00		20,000,000.00	Construction of By-Pass and Diversion Roads
P00506266LZ / 21FA0006	23 Tabaco City Bypass Road, Albay	Construction Section	Competitive Bidding	December 15-21, 2020	04-Jan-21	20-Jan-21	29-Jan-21	CY 2021 GAA	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads
P00506265LZ / 20FA0013	24 Tivi By-pass (Alternate Route), Albay	Construction Section	Competitive Bidding	November 6-12, 2019	10-Dec-19	27-Nov-20	28-Dec-20	CY 2021 GAA	50,000,000.00		50,000,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P00506264LZ / 21FA0034	25 Tabaco City-Malinao-Buh-Iriga Road, Albay	Construction Section	Competitive Bidding	February 12-18, 2021	04-Mar-21	24-Mar-21	08-Apr-21	CY 2021 GAA	80,000,000.00		80,000,000.00	Construction of Missing Links/ New Roads
P00506595LZ / 21FA0002	26 Namtunga Br 1 (B00201LZ) along Ligao-Tabaco Rd	Maintenance Section	Competitive Bidding	December 08-14, 2020	28-Dec-20	20-Jan-21	Jan-29-2021	CY 2021 GAA	33,000,000.00		33,000,000.00	Replacement of Permanent Weak Bridges
P00401647LZ / 20FA0083	27 Namtunga Br 2 (B00202LZ) along Ligao-Tabaco Rd	Maintenance Section	Competitive Bidding	October 30 - November 5, 2020	19-Nov-20	27-Nov-20	28-Dec-20	CY 2021 GAA	1,824,000.00		1,824,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P00506584LZ / 21FA0002	28 San Carlos Br (B00242LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo- Tabaco-Camarines Sur Bdry Rd	Maintenance Section	Competitive Bidding	December 08-14, 2020	28-Dec-20	20-Jan-21	Jan-29-2021	CY 2021 GAA	23,100,000.00		23,100,000.00	Replacement of Permanent Weak Bridges
P00506596LZ / 21FA0003	29 Tiagao Br (B00231LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco- Camarines Sur Bdry Rd	Maintenance Section	Competitive Bidding	December 09-15, 2020	29-Dec-20	20-Jan-21	Jan-29-2021	CY 2021 GAA	40,800,000.00		40,800,000.00	Replacement of Permanent Weak Bridges
P00506597LZ / 21FA0003	30 Tivi Br (B00251LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco- Camarines Sur Bdry Rd	Maintenance Section	Competitive Bidding	December 09-15, 2020	29-Dec-20	20-Jan-21	Jan-29-2021	CY 2021 GAA	16,100,000.00		16,100,000.00	Replacement of Permanent Weak Bridges
P00402638LZ / 20FA0083	31 Jorcan Br 2 (B00295LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco- Camarines Sur Bdry Rd	Maintenance Section	Competitive Bidding	October 30 - November 5, 2020	19-Nov-20	27-Nov-20	28-Dec-20	CY 2021 GAA	3,200,000.00		3,200,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P00506588LZ / 21FA0003	32 Paraputo Br (B00206LZ) along Ligao-Tabaco Rd	Maintenance Section	Competitive Bidding	December 09-15, 2020	29-Dec-20	20-Jan-21	Jan-29-2021	CY 2021 GAA	15,750,000.00		15,750,000.00	Widening of Permanent Bridges
P00506924LZ / 21FA0002	33 Tabiguan Br 1 (B00196LZ) along Ligao-Tabaco Rd	Maintenance Section	Competitive Bidding	December 08-14, 2020	28-Dec-20	20-Jan-21	Jan-29-2021	CY 2021 GAA	17,800,000.00		17,800,000.00	Widening of Permanent Bridges
P00421264LZ / 20FA0009	34 Construction/Extension of Baybay Seawall, Malinao, Albay	Construction Section	Competitive Bidding	October 28, 2019 - November 3, 2019	18-Nov-19	27-Nov-20	28-Dec-20	CY 2021 GAA	42,000,000.00		42,000,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P00526889LZ / 21FA0013	35 Rehabilitation/Improvement of Bulawan Flood Control, San Francisco Section, Mailipot, Albay	Construction Section	Competitive Bidding	January 6 -12, 2021	26-Jan-21	19-Feb-21	16-Mar-21	CY 2021 GAA	58,000,000.00		58,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
P00526902LZ / 21FA0015	36 Rehabilitation/Improvement of Bulawan Flood Control, San Jose Section, Mailipot, Albay	Construction Section	Competitive Bidding	January 6 -12, 2021	26-Jan-21	19-Feb-21	16-Mar-21	CY 2021 GAA	58,000,000.00		58,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
P00422905LZ / 20FA0080	37 Construction of Bolo Seawall, Tivi, Albay	Construction Section	Competitive Bidding	October 28 - November 17, 2020	17-Nov-20	27-Nov-20	28-Dec-20	CY 2021 GAA	9,477,000.00		9,477,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P00529173LZ / 21FA0042	38 Construction/Extension of the Flood Mitigation/River Control at the Panarayan River (Downstream, Right side) in Bacacay, Albay	Construction Section	Competitive Bidding	February 19 -25, 2021	11-Mar-21	July 19 - August 31, 2021	July 25 - September 7, 2021	CY 2021 GAA	13,000,000.00		13,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
P00526174LZ / 21FA0012	39 Construction/Extension of Lidong Seawall, Sto. Domingo, Albay	Construction Section	Competitive Bidding	December 16-22, 2020	05-Jan-21	20-Jan-21	11-Feb-21	CY 2021 GAA	50,000,000.00		50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
P00526175LZ / 21FA0008	40 Construction/Extension of San Carlos Seawall, Tabaco City, Albay	Construction Section	Competitive Bidding	December 15-21, 2020	15-Jan-21	20-Jan-21	11-Feb-21	CY 2021 GAA	46,300,000.00		46,300,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
P00526176LZ / 21FA0017	41 Construction/Extension of Tayhi-Bacodol Seawall, Tabaco City, Albay	Maintenance Section	Competitive Bidding	January 12-18, 2021	01-Feb-21	19-Feb-2021	01-Mar-21	CY 2021 GAA	24,720,000.00		24,720,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
P00526177LZ / 21FA0017	42 Construction/Extension Seawall, Pawa, Tabaco City, Albay	Maintenance Section	Competitive Bidding	January 12-18, 2021	01-Feb-21	19-Feb-2021	01-Mar-21	CY 2021 GAA	45,000,000.00		45,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P0052934BLZ / 21FA0005	43 Rehabilitation/Improvement of Soa River Flood Control (Downstream), Soa, Malinao, Albay	Construction Section	Competitive Bidding	December 08-15, 2020	28-Dec-20	20-Jan-21	11-Feb-21	CY 2021 GAA	59,000,000.00		59,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
P00432406LZ / 20FA0083	44 Access Road leading to Igang Seaport, Bacacay, Albay	Construction Section	Competitive Bidding	October 30 - November 5, 2020	19-Nov-20	27-Nov-20	28-Dec-20	CY 2021 GAA	27,762,000.00		27,762,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P00532234LZ / 21FA0018	45 Access Road leading to Bacacay Seaport, Bacacay, Albay	Construction Section	Competitive Bidding	January 12-18, 2021	01-Feb-21	10-Feb-21	19-Feb-21	CY 2021 GAA	29,613,000.00		29,613,000.00	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tunga sa Paliparan, Riles at Daungan Program - KATUPARAN)
P00532235LZ / 21FA0018	46 Access Road leading to Sarangay 3 Seaport, Malipit, Albay	Construction Section	Competitive Bidding	January 12-18, 2021	01-Feb-21	10-Feb-21	19-Feb-21	CY 2021 GAA	5,600,000.00		5,600,000.00	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tunga sa Paliparan, Riles at Daungan Program - KATUPARAN)
P00532236LZ / 21FA0018	47 Access Road leading to Jonop Port-Cabunturan, Malinao, Albay	Construction Section	Competitive Bidding	January 12-18, 2021	01-Feb-21	10-Feb-21	19-Feb-21	CY 2021 GAA	10,000,000.00		10,000,000.00	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tunga sa Paliparan, Riles at Daungan Program - KATUPARAN)
P00532237LZ / 21FA0018	48 Access Road leading to Lidong Port, Sto. Domingo, Albay, Package II	Construction Section	Competitive Bidding	January 12-18, 2021	01-Feb-21	10-Feb-21	19-Feb-21	CY 2021 GAA	20,000,000.00		20,000,000.00	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tunga sa Paliparan, Riles at Daungan Program - KATUPARAN)
P00432467LZ / 20FA0084	49 Access Road leading to Lidong Seaport, Sto. Domingo, Albay	Construction Section	Competitive Bidding	October 30 - November 5, 2020	19-Nov-20	27-Nov-20	28-Dec-20	CY 2021 GAA	2,000,000.00		2,000,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P00532238LZ / 21FA0018	50 Karangahan Boulevard Road, Tabaco City, Albay	Construction Section	Competitive Bidding	January 12-18, 2021	01-Feb-21	10-Feb-21	19-Feb-21	CY 2021 GAA	10,000,000.00		10,000,000.00	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tunga sa Paliparan, Riles at Daungan Program - KATUPARAN)
P00532231LZ / 21FA0020	51 Tabaco- Malipit- San Jose-Bacacay Poblacion Road leading to various tourist destinations (San Jose-Bintayan-Sugod-Panarayan-Hindi Section), Malipit, Albay	Construction Section	Competitive Bidding	January 12-18, 2021	01-Feb-21	10-Feb-21	19-Feb-21	CY 2021 GAA	10,000,000.00		10,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
P00532232LZ / 21FA0020	52 Tabaco-Malinao Road leading to Vera Falls, Malinao, Albay	Construction Section	Competitive Bidding	January 12-18, 2021	01-Feb-21	10-Feb-21	19-Feb-21	CY 2021 GAA	10,000,000.00		10,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
P00532233LZ / 21FA0020	53 Tabaco-Malinao-Tiwi Roads leading to Kumagking Falls, Twi Geothermal Plant, Phi. Ceramio Plant, Bigsakun Falls Corangon Shed, Joroen Church & Beaches, Putan Beach, San Lorenzo Church, Brgy. Joroen, Tiwi, Albay	Construction Section	Competitive Bidding	January 12-18, 2021	01-Feb-21	10-Feb-21	19-Feb-21	CY 2021 GAA	10,000,000.00		10,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
P00532240LZ / 21FA0011	54 Burabod-Sta. Elena-Tagoyoy and Sugrad-Matalipin-Malolos Access Roads leading to Coconut-Bio Engineering and ABACA "Balapit" Industry, Malinao, Albay	Maintenance Section	Competitive Bidding	December 16-22, 2020	05-Jan-21	20-Jan-21	29-Jan-21	CY 2021 GAA	35,000,000.00		35,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLI LT)
P00532241LZ / 21FA0011	55 Lidong Access Road in support of Virgin Coconut Oil Manufacturers, Sto. Domingo, Albay	Maintenance Section	Competitive Bidding	December 16-22, 2020	05-Jan-21	20-Jan-21	29-Jan-21	CY 2021 GAA	35,000,000.00		35,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLI LT)
P00532242LZ / 21FA0016	56 San Carlos - Matagbao- San Vicente Road connecting to Ligao-Tabaco Road leading to Riemell, Agri-Business Industry & Warehouses, Tabaco City, Albay	Maintenance Section	Competitive Bidding	January 6 -12, 2021	26-Jan-21	08-Feb-21	16-Feb-21	CY 2021 GAA	35,000,000.00		35,000,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLI LT)

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00532243LZ / 21FA0016	57 San Isidro-Iraya-Canaway-Str. Cruz Access Road leading to "Lubid" and Dairy Farm Product Industry, Malilipot, Albay	Maintenance Section	Competitive Bidding	January 5 -12, 2021	26-Jan-21	08-Feb-21	16-Feb-21	CY 2021 GAA	35,000,000.00		35,000,000.00	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-SCJL-IT)
P00534717LZ / 21FA0039	58 Preventive Maintenance/Asphalt Overlay with installation of Road Safety Devices (Internally Illuminated (Biot) Pavement Levelled Manhole/Bust, Flush Type, along Sta. Domingo - Buhatan - Cagayanay Circumferential Road	Construction Section	Competitive Bidding	February 18 -24, 2021	10-Mar-21	July 19 - August 31, 2021	July 26 - September 7, 2021	CY 2021 GAA	90,000,000.00		90,000,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per RA 11239
P00556431LZ / 21FA0055	59 Completion of the two-storey six classrooms at the San Jose Community College in Malilipot, Albay	Construction Section	Competitive Bidding	July 06-12, 2021	28-Jul-21	August 17 - 21, 2021	August 27 - 31, 2021	CY 2021 GAA	5,000,000.00		5,000,000.00	School Buildings
P00556529LZ / 21FA0033	60 Construction of 2-storey, 6-classroom building at the Tawi Community College, Tawi, Albay	Construction Section	Competitive Bidding	February 10 -16, 2021	02-Mar-21	24-Mar-21	06-Apr-21	CY 2021 GAA	12,500,000.00		12,500,000.00	School Buildings
P00556529LZ / 21FA0033	61 Construction/Rehabilitation of Damaged infrastructure and facilities of the Bicol University Tabaco Campus (BUTC), Tabaco City, Albay	Construction Section	Competitive Bidding	July 06-12, 2021	28-Jul-21	August 17 - 21, 2021	August 27 - 31, 2021	CY 2021 GAA	11,700,000.00		11,700,000.00	School Buildings
P00556529LZ / 21FA0035	62 Rehabilitation of four (4) classrooms at the Sogod Elementary School, Bacacay, Albay	Construction Section	Competitive Bidding	February 12 -18, 2021	04-Mar-21	25-Mar-21	14-Apr-21	CY 2021 GAA	3,500,000.00		3,500,000.00	School Buildings
P00556645LZ / 21FA0028	63 Construction (Completion) of Tabaco City Prosecution Office, Tabaco City, Albay	Construction Section	Competitive Bidding	February 3 - 9, 2021	23-Feb-21	24-Mar-21	06-Apr-21	CY 2021 GAA	6,000,000.00		6,000,000.00	Multipurpose / Facilities
P00557170LZ / 21FA0028	64 Construction of Day Care Center within Sio Anton Elementary School, Misibis, Tawi, Albay	Construction Section	Competitive Bidding	February 3 - 9, 2021	23-Feb-21	24-Mar-21	06-Apr-21	CY 2021 GAA	5,000,000.00		5,000,000.00	Multipurpose / Facilities
P00557171LZ / 21FA0056	65 Construction of a Multi-Purpose Building (Covered Court convertible to an Evacuation Center) at Barangay Cagujutan in Bacacay, Albay	Construction Section	Competitive Bidding	July 06-12, 2021	26-Jul-21	August 17 - 21, 2021	August 27 - 31, 2021	CY 2021 GAA	11,000,000.00		11,000,000.00	Multipurpose / Facilities
P00557171LZ / 21FA0051	66 Rehabilitation of the St. John the Baptist Church in Tabaco City	Construction Section	Competitive Bidding	May 11-17, 2021	31-May-21	July 19 - August 31, 2021	July 26 - September 7, 2021	CY 2021 GAA	7,000,000.00		7,000,000.00	Multipurpose / Facilities
P00557173LZ / 21FA0056	67 Construction/rehabilitation of multi-purpose building in Barangay San Isidro, Tabaco City, Albay	Construction Section	Competitive Bidding	July 06-12, 2021	26-Jul-21	August 17 - 21, 2021	August 27 - 31, 2021	CY 2021 GAA	3,000,000.00		3,000,000.00	Multipurpose / Facilities
P00557174LZ / 21FA0056	68 Completion of the Construction of a Multi- Purpose Building (Covered Court convertible to an Evacuation Center) at Brgy. San Isidro located in Malilipot, Albay	Construction Section	Competitive Bidding	July 06-12, 2021	26-Jul-21	August 17 - 21, 2021	August 27 - 31, 2021	CY 2021 GAA	1,000,000.00		1,000,000.00	Multipurpose / Facilities
P00557175LZ / 21FA0028	69 Rehabilitation of Tribal Hall, Misibis, Tawi, Albay	Construction Section	Competitive Bidding	February 3 - 9, 2021	23-Feb-21	24-Mar-21	06-Apr-21	CY 2021 GAA	2,500,000.00		2,500,000.00	Multipurpose / Facilities
P00440784LZ / 20FA0062	70 Construction (Completion) of Multi-Purpose Building, Mainao National High School Brgy. Balza, Mainao, Albay	Construction Section	Competitive Bidding	October 28 - November 17, 2020	17-Nov-20	27-Nov-20	23-Dec-20	CY 2021 GAA	5,478,000.00		5,478,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P00560706LZ / 21FA0043	71 Repair/Rehabilitation of government-owned Maykin Skyline Hotel, Tabaco City, Albay	Construction Section	Competitive Bidding	February 23 -March 1, 2021	15-Mar-21	July 19 - August 31, 2021	July 26 - September 7, 2021	CY 2021 GAA	14,000,000.00		14,000,000.00	Multipurpose / Facilities
P00560707LZ / 21FA0055	72 Rehabilitation of Multi-Purpose Buildings (Covered Courts convertible to Evacuation Centers), Barangay Caratayan, Tawi, Albay	Construction Section	Competitive Bidding	July 06-12, 2021	26-Jul-21	August 17 - 21, 2021	August 27 - 31, 2021	CY 2021 GAA	3,000,000.00		3,000,000.00	Multipurpose / Facilities
P00560708LZ / 21FA0056	73 Rehabilitation of Multi-Purpose Buildings (Covered Courts convertible to Evacuation Centers), Barangay Baybay, Tawi, Albay	Construction Section	Competitive Bidding	July 06-12, 2021	26-Jul-21	August 17 - 21, 2021	August 27 - 31, 2021	CY 2021 GAA	700,000.00		700,000.00	Multipurpose / Facilities
P00560708LZ / 21FA0056	74 Rehabilitation of Multi-Purpose Buildings (Covered Courts convertible to Evacuation Centers), Barangay Nagai, Tawi, Albay	Construction Section	Competitive Bidding	July 06-12, 2021	26-Jul-21	August 17 - 21, 2021	August 27 - 31, 2021	CY 2021 GAA	600,000.00		600,000.00	Multipurpose / Facilities
P00560710LZ / 21FA0055	75 Rehabilitation of Multi-Purpose Buildings (Covered Courts convertible to Evacuation Centers), Tawi Central Elementary School Multi-Purpose Building, Tawi, Albay	Construction Section	Competitive Bidding	July 06-12, 2021	26-Jul-21	August 17 - 21, 2021	August 27 - 31, 2021	CY 2021 GAA	1,500,000.00		1,500,000.00	Multipurpose / Facilities
P00560711LZ / 21FA0055	76 Rehabilitation of Multi-Purpose Buildings (Covered Courts convertible to Evacuation Centers), Brgy. Jorjan, Tawi, Albay	Construction Section	Competitive Bidding	July 06-12, 2021	26-Jul-21	August 17 - 21, 2021	August 27 - 31, 2021	CY 2021 GAA	1,000,000.00		1,000,000.00	Multipurpose / Facilities
P00560712LZ / 21FA0056	77 Rehabilitation of Multi-Purpose Buildings (Covered Courts convertible to Evacuation Centers), Brgy. San Roque, Tabaco City, Albay	Construction Section	Competitive Bidding	July 06-12, 2021	26-Jul-21	August 17 - 21, 2021	August 27 - 31, 2021	CY 2021 GAA	800,000.00		800,000.00	Multipurpose / Facilities
P00560713LZ / 21FA0056	78 Rehabilitation of Multi-Purpose Buildings (Covered Courts convertible to Evacuation Centers), Brgy. Estancia, Mainao, Albay	Construction Section	Competitive Bidding	July 06-12, 2021	26-Jul-21	August 17 - 21, 2021	August 27 - 31, 2021	CY 2021 GAA	800,000.00		800,000.00	Multipurpose / Facilities
P00560714LZ / 21FA0056	79 Rehabilitation of Multi-Purpose Buildings (Covered Courts convertible to Evacuation Centers), Brgy. Labang, Mainao, Albay	Construction Section	Competitive Bidding	July 06-12, 2021	26-Jul-21	August 17 - 21, 2021	August 27 - 31, 2021	CY 2021 GAA	800,000.00		800,000.00	Multipurpose / Facilities
P00560715LZ / 21FA0056	80 Rehabilitation of Multi-Purpose Buildings (Covered Courts convertible to Evacuation Centers), Brgy. Pobocian, Mainao, Albay	Construction Section	Competitive Bidding	July 06-12, 2021	26-Jul-21	August 17 - 21, 2021	August 27 - 31, 2021	CY 2021 GAA	850,000.00		850,000.00	Multipurpose / Facilities
P00560716LZ / 21FA0056	81 Rehabilitation of the Mainao Municipal Building, Mainao, Albay	Construction Section	Competitive Bidding	July 06-12, 2021	26-Jul-21	August 17 - 21, 2021	August 27 - 31, 2021	CY 2021 GAA	7,000,000.00		7,000,000.00	Multipurpose / Facilities

Code (PAP) Project ID / Contract ID		Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00560717LZ / 21FA0055	82	Rehabilitation of Barangay San Lorenzo Multi-Purpose Building (convertible to an evacuation center), Tabaco City	Construction Section	Competitive Bidding	July 05-12, 2021	26-Jul-21	August 17 - 21, 2021	August 27 - 31, 2021	CY 2021 GAA	8,000,000.00		8,000,000.00	Multipurpose / Facilities
P00560718LZ / 21FA0056	83	Rehabilitation of Barangay San Antonio Multi-Purpose Building (convertible to an evacuation center), Tabaco City	Construction Section	Competitive Bidding	July 05-12, 2021	28-Jul-21	August 17 - 21, 2021	August 27 - 31, 2021	CY 2021 GAA	4,000,000.00		4,000,000.00	Multipurpose / Facilities
P00560719LZ / 21FA0030	84	Construction (Completion) of Multi-Purpose Building, Tabaco City's Museum and Cultural Theater, Tabaco City, Albay	Construction Section	Competitive Bidding	February 5 -11, 2021	26-Feb-21	24-Mar-21	05-Apr-21	CY 2021 GAA	8,000,000.00		8,000,000.00	Multipurpose / Facilities
P00560720LZ / 21FA0035	85	Construction (Replacement) of Barangay San Juan Multi-Purpose Building (Barangay Hall), Sto. Domingo, Albay	Construction Section	Competitive Bidding	February 12 -18, 2021	04-Mar-21	25-Mar-21	14-Apr-21	CY 2021 GAA	8,500,000.00		8,500,000.00	Multipurpose / Facilities
P00560721LZ / 21FA0035	86	Construction (Replacement) of Barangay San Vicente Multi-Purpose Building (Barangay Hall), Sto. Domingo, Albay	Construction Section	Competitive Bidding	February 12 -18, 2021	04-Mar-21	25-Mar-21	14-Apr-21	CY 2021 GAA	4,500,000.00		4,500,000.00	Multipurpose / Facilities
P00560722LZ / 21FA0030	87	Construction of 3-storey Museum and Cultural Theater in Tabaco City, Albay	Construction Section	Competitive Bidding	February 5 -11, 2021	26-Feb-21	24-Mar-21	05-Apr-21	CY 2021 GAA	19,500,000.00		19,500,000.00	Multipurpose / Facilities
P00560723LZ / 21FA0035	88	Construction of Multi-Purpose Building (Covered Court) at San Francisco Institute of Science and Technology, Barangay San Francisco, Malilipot, Albay	Construction Section	Competitive Bidding	February 12 -18, 2021	04-Mar-21	25-Mar-21	14-Apr-21	CY 2021 GAA	10,500,000.00		10,500,000.00	Multipurpose / Facilities
P00560725LZ / 21FA0028	89	Construction of Multi-Purpose Building (Evacuation Center), Brgy. San Isidro Ilawod, Malilipot, Albay	Construction Section	Competitive Bidding	February 3 - 9, 2021	23-Feb-21	24-Mar-21	08-Apr-21	CY 2021 GAA	10,000,000.00		10,000,000.00	Multipurpose / Facilities
P00560726LZ / 21FA0028	90	Construction of Multi-Purpose Building (Women's Quarters) at Malinao Treatment and Rehabilitation Center, Barangay Comin, Malinao, Albay	Construction Section	Competitive Bidding	February 3 - 9, 2021	23-Feb-21	24-Mar-21	08-Apr-21	CY 2021 GAA	5,000,000.00		5,000,000.00	Multipurpose / Facilities
P00440777LZ / 20FA0092	91	Construction of Multi-Purpose Building at the Tabaco South Central Elementary School, Tabaco City, Albay	Construction Section	Competitive Bidding	October 28 - November 17, 2020	17-Nov-20	27-Nov-20	23-Dec-20	CY 2021 GAA	8,715,000.00		8,715,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P00560727LZ / 21FA0024	92	Construction of Multi-Purpose Building, Cabasan Elementary School, Barangay Cabasan, Bacacay, Albay	Construction Section	Competitive Bidding	January 28 - February 3, 2021	17-Feb-21	Mar-17-2021	29-Mar-21	CY 2021 GAA	5,000,000.00		5,000,000.00	Multipurpose / Facilities
P00447086LZ / 20FA0062	93	Construction of Multi-Purpose Building, Manael Elementary School, Brgy. Manael, Bacacay, Albay	Construction Section	Competitive Bidding	October 28 - November 17, 2020	17-Nov-20	27-Nov-20	23-Dec-20	CY 2021 GAA	8,300,000.00		8,300,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P00560728LZ / 21FA0030	94	Rehabilitation of Multi-Purpose Building (Angas Child Development Center), Brgy. Agnes, Tabaco City, Albay	Construction Section	Competitive Bidding	February 5 -11, 2021	26-Feb-21	24-Mar-21	05-Apr-21	CY 2021 GAA	1,500,000.00		1,500,000.00	Multipurpose / Facilities
P00560729LZ / 21FA0033	95	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Tigbi, Tiwi, Albay	Construction Section	Competitive Bidding	February 10 -16, 2021	02-Mar-21	24-Mar-21	08-Apr-21	CY 2021 GAA	3,000,000.00		3,000,000.00	Multipurpose / Facilities
P00560730LZ / 21FA0030	96	Rehabilitation of Multi-Purpose Building (Cobo Child Development Center), Brgy. Cobo, Tabaco City, Albay	Construction Section	Competitive Bidding	February 5 -11, 2021	26-Feb-21	24-Mar-21	05-Apr-21	CY 2021 GAA	1,500,000.00		1,500,000.00	Multipurpose / Facilities
P00560731LZ / 21FA0033	97	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. 12, Bacacay, Albay	Construction Section	Competitive Bidding	February 10 -16, 2021	02-Mar-21	24-Mar-21	08-Apr-21	CY 2021 GAA	3,000,000.00		3,000,000.00	Multipurpose / Facilities
P00560732LZ / 21FA0036	98	Rehabilitation of Multi-Purpose Building (Evacuation Center), Brgy. Balading, Malinao, Albay	Construction Section	Competitive Bidding	February 16 -22, 2021	08-Mar-21	24-Mar-21	08-Apr-21	CY 2021 GAA	3,000,000.00		3,000,000.00	Multipurpose / Facilities
P00560733LZ / 21FA0036	99	Rehabilitation of Multi-Purpose Building (Sym), Brgy. Pobocian, Santo Domingo, Albay	Construction Section	Competitive Bidding	February 16 -22, 2021	08-Mar-21	24-Mar-21	08-Apr-21	CY 2021 GAA	3,000,000.00		3,000,000.00	Multipurpose / Facilities
P00560734LZ / 21FA0033	100	Rehabilitation of Multi-Purpose Building (Rural Health Building), Brgy. Tigbi, Tiwi, Albay	Construction Section	Competitive Bidding	February 10 -16, 2021	02-Mar-21	24-Mar-21	08-Apr-21	CY 2021 GAA	3,000,000.00		3,000,000.00	Multipurpose / Facilities
P00560735LZ / 21FA0056	101	Rehabilitation of Multi-Purpose Building, Brgy. 4 Pobocian, Malilipot, Albay	Construction Section	Competitive Bidding	July 06-12, 2021	26-Jul-21	August 17 - 21, 2021	August 27 - 31, 2021	CY 2021 GAA	3,000,000.00		3,000,000.00	Multipurpose / Facilities
P00560736LZ / 21FA0033	102	Replacement of 2-storey Barangay Hindi Multi-Purpose Building (Barangay Hall), Bacacay, Albay	Construction Section	Competitive Bidding	February 10 -18, 2021	02-Mar-21	24-Mar-21	08-Apr-21	CY 2021 GAA	8,000,000.00		8,000,000.00	Multipurpose / Facilities
P00561193LZ / 21FA0042	103	Construction of a Seawall at the island barangay of Nahapunan in Bacacay, Albay	Construction Section	Competitive Bidding	February 19 -25, 2021	11-Mar-21	July 19 - August 31, 2021	July 26 - September 7, 2021	CY 2021 GAA	12,000,000.00		12,000,000.00	Drainage / Protection Works
P00561194LZ / 21FA0041	104	Flood mitigation and rehabilitation of river control structures along the upstream of Tagas River in Tabaco City	Construction Section	Competitive Bidding	February 19 -25, 2021	11-Mar-21	July 19 - August 31, 2021	July 26 - September 7, 2021	CY 2021 GAA	23,000,000.00		23,000,000.00	Drainage / Protection Works
P00561195LZ / 21FA0038	105	Flood mitigation and rehabilitation of river control structures at the Malolos River in Malinao, Albay	Construction Section	Competitive Bidding	February 19 -25, 2021	10-Mar-21	July 19 - August 31, 2021	July 26 - September 7, 2021	CY 2021 GAA	20,000,000.00		20,000,000.00	Drainage / Protection Works
P00444869LZ / 20FA0011	106	Rehabilitation of San Vicente Flood Control, Tabaco City, Albay	Construction Section	Competitive Bidding	October 28, 2019 - November 3, 2019	20-Nov-19	27-Nov-20	22-Dec-20	CY 2021 GAA	42,000,000.00		42,000,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P00561582LZ / 21FA0021	107	Construction of Camon River Control, Tabaco City, Albay	Construction Section	Competitive Bidding	January 20-26, 2021	09-Feb-21	Feb-23-2021	11-Mar-21	CY 2021 GAA	30,000,000.00		30,000,000.00	Flood Control Structures / Facilities
P00561583LZ / 21FA0038	108	Construction/Extension of Soa River Control (Upstream Right Side), Malinao, Albay	Construction Section	Competitive Bidding	February 18 -24, 2021	10-Mar-21	Feb 19 - August 31, 2021	July 26 - September 7, 2021	CY 2021 GAA	10,000,000.00		10,000,000.00	Flood Control Structures / Facilities

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pbp)			Remarks (brief description of Program / Activity / Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P0056184LZ / 21FA0032	109 Reconstruction of Jorjan River Flood Control (Phase 2), Jorjan, Tiwi, Albay	Construction Section	Competitive Bidding	February 10 -16, 2021	02-Mar-21	July 19 - August 31, 2021	July 26 - September 7, 2021	CY 2021 GAA	5,000,000.00		5,000,000.00	Flood Control Structures / Facilities
P0056184SLZ / 21FA0037	110 Construction/ Rehabilitation of Bulawan River Control (San Jose (San Roque Section), Malilipot, Albay	Construction Section	Competitive Bidding	January 29 - February 4, 2021	23-Feb-21	24-Mar-21	08-Apr-21	CY 2021 GAA	36,642,000.00		36,642,000.00	Flood Control Structures / Facilities
P0044906SLZ / 20FA0081	111 Rehab/Improvement of San Antonio River Flood Control Structure, Brgy. San Antonio, Tabaco City, Albay	Construction Section	Competitive Bidding	October 28 - November 17, 2020	17-Nov-20	27-Nov-20	14-Dec-20	CY 2021 GAA	51,000,000.00		51,000,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P0056189SLZ / 21FA0004	112 Rehabilitation of Basud River Flood Control (Upstream), Barangay Santo Domingo, Albay	Construction Section	Competitive Bidding	December 09-15, 2020	29-Dec-20	20-Jan-21	11-Feb-21	CY 2021 GAA	64,000,000.00		64,000,000.00	Flood Control Structures / Facilities
P00561811LZ / 21FA0026	113 Construction of Flood Mitigation at Purok 3, Brgy. San Antonio, Tabaco City	Construction Section	Competitive Bidding	January 29 - February 4, 2021	18-Feb-21	Mar-11-2021	23-Mar-21	CY 2021 GAA	4,000,000.00		4,000,000.00	Flood Control Structures / Facilities
P00561812LZ / 21FA0037	114 Flood mitigation and rehabilitation of river control infrastructures along the Tagas River, Tabaco City, Albay	Construction Section	Competitive Bidding	February 19 -24, 2021	10-Mar-21	July 19 - August 31, 2021	July 26 - September 7, 2021	CY 2021 GAA	21,250,000.00		21,250,000.00	Flood Control Structures / Facilities
P00561813LZ / 21FA0026	115 Construction of Flood Mitigation at Tagas River, Tabaco City	Construction Section	Competitive Bidding	January 29 - February 4, 2021	18-Feb-21	Mar-11-2021	23-Mar-21	CY 2021 GAA	7,000,000.00		7,000,000.00	Flood Control Structures / Facilities
P00561814LZ / 21FA0026	116 Construction of River Control and Flood Mitigation at Barangay Marirco, Tabaco City	Construction Section	Competitive Bidding	January 29 - February 4, 2021	18-Feb-21	Mar-11-2021	23-Mar-21	CY 2021 GAA	5,000,000.00		5,000,000.00	Flood Control Structures / Facilities
P00561815LZ / 21FA0026	117 Construction of River Control and Flood Mitigation at San Pedro and Vinistahan River, Bacacay, Albay	Construction Section	Competitive Bidding	January 29 - February 4, 2021	18-Feb-21	Mar-11-2021	23-Mar-21	CY 2021 GAA	10,000,000.00		10,000,000.00	Flood Control Structures / Facilities
P00561816LZ / 21FA0026	118 Construction of Slope Protection at Barangay Misibis Elementary School, Bacacay, Albay	Construction Section	Competitive Bidding	January 29 - February 4, 2021	18-Feb-21	Mar-11-2021	23-Mar-21	CY 2021 GAA	3,000,000.00		3,000,000.00	Flood Control Structures / Facilities
P00449137LZ / 20FA0060	119 Flood Control and Flood Mitigation of the Bacayon River, Brgy. Bacayon, Bacacay, Albay	Construction Section	Competitive Bidding	October 28 - November 17, 2020	17-Nov-20	27-Nov-20	28-Dec-20	CY 2021 GAA	11,550,000.00		11,550,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P00449138LZ / 20FA0035	120 Flood Mitigation and River Control at Tagas River traversing Brgys. Baranghawon, Cobo, Basud, Tagas, Sto. Cristo and San Roque, Tabaco City, Albay	Construction Section	Competitive Bidding	January 21-27, 2020	11-Feb-20	27-Nov-20	28-Dec-20	CY 2021 GAA	19,250,000.00		19,250,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P00449139LZ / 20FA0081	121 Rehab/Construction of Basud River Control Downstream of Basud Bridge, Brgy. Lidong Section, Sto. Domingo, Albay	Construction Section	Competitive Bidding	October 28 - November 17, 2020	17-Nov-20	27-Nov-20	14-Dec-20	CY 2021 GAA	11,550,000.00		11,550,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P00449138LZ / 20FA0039	122 Rehab/Construction of San Antonio River Control, Brgy. San Antonio Section, Sto. Domingo, Albay	Construction Section	Competitive Bidding	January 30 - February 5, 2020	20-Feb-20	27-Nov-20	28-Dec-20	CY 2021 GAA	11,550,000.00		11,550,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P00561817LZ / 21FA0019	123 Road Opening and Concreting of Sitio Iraya to Sitio Banago, Alimsoy, Sto. Domingo, Albay	Construction Section	Competitive Bidding	January 12-18, 2021	01-Feb-21	19-Feb-21	24-Feb-21	CY 2021 GAA	70,000,000.00		70,000,000.00	National Roads
P0056188SLZ / 21FA0045	124 Construction of Road, Manae-Namanto-Camacan, Bacacay, Albay	Construction Section	Competitive Bidding	February 23 -March 1, 2021	15-Mar-21	July 19 - August 31, 2021	July 26 - September 7, 2021	CY 2021 GAA	100,000,000.00		100,000,000.00	Local Roads
P0047022LZ / 20FA0047	125 Rehabilitation of Pawa-Tulib-Labing-Estancia-Peraputo Road, Malinao and Tabaco City, Albay	Construction Section	Competitive Bidding	March 09-09, 2020	16-Sep-20	27-Nov-20	28-Dec-20	CY 2021 GAA	11,550,000.00		11,550,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P0056249SLZ / 21FA0031	126 Rehabilitation/Improvement of Road, Sitio Iraya, Alimsoy (Centro), Sto. Domingo, Albay	Construction Section	Competitive Bidding	February 10-16, 2021	02-Mar-21	July 19 - August 31, 2021	July 26 - September 7, 2021	CY 2021 GAA	5,000,000.00		5,000,000.00	Local Roads
P0056249SLZ / 21FA0031	127 Rehabilitation/Improvement of Purok 5 - Sitio Iraya, FMR, Alimsoy, Santo Domingo, Albay	Construction Section	Competitive Bidding	February 10-16, 2021	02-Mar-21	July 19 - August 31, 2021	July 26 - September 7, 2021	CY 2021 GAA	10,000,000.00		10,000,000.00	Local Roads
P0047020LZ / 20FA0047	128 Widening and Concreting of Banao-Bical Road, Bacacay and Sto. Domingo, Albay	Construction Section	Competitive Bidding	March 09-09, 2020	16-Sep-20	27-Nov-20	28-Dec-20	CY 2021 GAA	11,550,000.00		11,550,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P0047044LZ / 20FA0045	129 Construction of Baytan- Lidong Alternate Road Legaspi City/ Sto Domingo, Albay	Construction Section	Competitive Bidding	February 24 - March 01, 2020	16-Mar-20	27-Nov-20	28-Dec-20	CY 2021 GAA	127,500,000.00		127,500,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P0056841LZ / 21FA0023	130 .Concreting of Barangay Lipio Road, Tiwi, Albay	Construction Section	Competitive Bidding	January 20-26, 2021	09-Feb-21	Feb-23-2021	11-Mar-21	CY 2021 GAA	8,000,000.00		8,000,000.00	Local Roads
P0047632LZ / 20FA0042	131 Concreting of the Linking Road connecting the Tabaco City Terminal to the San Vicente-San Carlos Bypass Road, Tabaco City, Albay	Construction Section	Competitive Bidding	February 06-12, 2020	26-Feb-20	27-Nov-20	28-Dec-20	CY 2021 GAA	23,100,000.00		23,100,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P0045732LZ / 20FA0037	132 Rehabilitation/Improvement of Buhatan-Alimsoy Road, Santo Domingo, Albay	Construction Section	Competitive Bidding	January 23-29, 2020	14-Feb-20	27-Nov-20	14-Dec-20	CY 2021 GAA	7,700,000.00		7,700,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P0045934SLZ / 20FA0037	133 Repair/Rehabilitation of Brgy. Berio Road, Bacacay, Albay	Construction Section	Competitive Bidding	January 23-29, 2020	14-Feb-20	27-Nov-20	14-Dec-20	CY 2021 GAA	15,400,000.00		15,400,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P0047636LZ / 20FA0037	134 Repair/Rehabilitation of Brgy. Nahaponan Road, Bacacay, Albay	Construction Section	Competitive Bidding	January 23-29, 2020	14-Feb-20	27-Nov-20	14-Dec-20	CY 2021 GAA	15,400,000.00		15,400,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)
P0047635LZ / 20FA0037	135 Repair/Rehabilitation of Sitio Tambogon, Bacacay to Sitio Iraya Road, Sto. Domingo, Albay	Construction Section	Competitive Bidding	January 23-29, 2020	14-Feb-20	27-Nov-20	14-Dec-20	CY 2021 GAA	15,400,000.00		15,400,000.00	CY 2020 - 2021 Multi-Year Contract Authority (MYCA)

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity /Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00564742L.Z / 21FA0029	136 - Road Concreting, Sitio Balite to Sula, Sto. Domingo, Albay	Construction Section	Competitive Bidding	February 3 - 9, 2021	23-Feb-21	24-Mar-21	08-Apr-21	CY 2021 GAA	50,000,000.00		50,000,000.00	Local Roads
P00564743L.Z / 21FA0023	137 - Road opening and concreting of Brgy. Canaway Road leading to the DENR Heritage reforestation, Masipog, Albay	Construction Section	Competitive Bidding	January 20-26, 2021	09-Feb-21	Feb-23-2021	11-Mar-21	CY 2021 GAA	10,000,000.00		10,000,000.00	Local Roads
P00565535L.Z / 21FA0040	138 - Construction of four (4) bridge approaches to Tramo Bridge linking Brgys. Tagas, Divino Rostro, Fatima, Sto. Cristo and San Roque in Tabaco City, Albay	Construction Section	Competitive Bidding	February 18 -24, 2021	10-Mar-21	July 19 - August 31, 2021	July 26 - September 7, 2021	CY 2021 GAA	8,000,000.00		8,000,000.00	Local Bridges
P00448610L.Z / 20FA0049	139 - Replacement and Concreting of the Tramo Bridge which connects Brgys. Sto. Cristo and San Roque to Brgy. Tagas and neighboring barangays in Tabaco City, Albay	Construction Section	Competitive Bidding	March 05-11, 2020	16-Sep-20	27-Nov-20	28-Dec-20	CY 2021 GAA	24,900,000.00		24,900,000.00	CY 2020 - 2021 Multi-Year Contract Authority (M1YCA)
P00565761L.Z / 21FA0044	140 - Construction of water system (Level II), Brgy. Pawa, Malinao, Albay	Construction Section	Competitive Bidding	February 23 -March 1, 2021	15-Mar-21	July 19 - August 31, 2021	July 26 - September 7, 2021	CY 2021 GAA	4,000,000.00		4,000,000.00	Water Supply
Total									2,719,839,000.00		2,719,839,000.00	

Prepared/Submitted by:


ALFREDO B. BUENDIA
Engineer III
Head, Procurement Unit

Recommending approval:


ANNELIE B. ANTIVOLA
Engineer III
BAC Chairman

Approval:


RAINIERO A. ZERDA
District Engineer
Head of Procurement Entity