



Republic of the Philippines
Department of Public Works and Highways
Bohol 2nd District Engineering Office
REGIONAL OFFICE VII
Ubay, Bohol

ANNUAL PROCUREMENT PLAN 2018

Contract Package Description	PMO/END USER	Procurement Method	Schedule for each Procurement Activity *				Source of Funds	Estimated Budget for the Contract (Php)		
			Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
1. ASSET PRESERVATION MAINTENANCE										
a. Preventive Maintenance										
1. Secondary Roads										
1. Jct. (LIR) Carmen-Sagbayan-Bacani Road, K0179+350-K0180+000, K0181+136-K0181+623, K0185+000-K0187+000	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	12/4/2017	12/22/2017	1/25/2018	2/5-9/2018	Regular Infra. FY 2018	36,168,390.00		745,740.00
2. Tagbilaran East Road (Tagbilaran-Jagna) K0148+000-K0149+000, K0151+000-K0151+1002	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	12/29/2017	1/19/2018	1/26/2018	2/6-12/2018	Regular Infra. FY 2018	16,469,630.00		339,580.00
3. Tagbilaran North Road (Tagbilaran-Jetafe Sect) K0072+(-321)-K0072+000, K0072+477-K0072+527, K0086+000-K0086+543, K0086+777-K0072+926, K0087+574-K0087+721, K0089+000-K0089+060, K0099+000-K0099+769, K0101+098-K0101+173, K0120+000-K0120+662	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	10/30/2017	11/20/2017	1/25/2018	2/5-9/2018	Regular Infra. FY 2018	22,871,630.00		471,580.00
4. Antequera-San Isidro-Libertad (Tubigon Road) K0034+498-K0034+992, San Isidro, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	10/2/2017	10/23/2017	1/25/2018	2/5-9/2018	Regular Infra. FY 2018	7,519,440.00		155,040.00
5. Jct. (LIR) Carmen-Danao-Jetafe Road, K0173+039-K0173+289, Danao, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	11/24/2017	12/15/2017	1/25/2018	2/5-9/2018	Regular Infra. FY 2018	2,059,310.00		42,460.00
6. Sagbayan-Danao Road- K0090+000-K0090+184, K0090+214.50-K0091+050, Danao, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	11/24/2017	12/15/2017	1/25/2018	2/5-9/2018	Regular Infra. FY 2018	15,502,540.00		319,640.00
b. Rehabilitation/Reconstruction/Upgrading of Preventive Maintenance Damaged Pave Roads -										
1. Secondary Roads										
1. Jct. (LIR) Carmen-Sagbayan-Bacani Road, K0178+000-K079+000, Pob., Sagbayan, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	12/10/2017	12/29/2017	1/25/2018	2/5-9/2018	Regular Infra. FY 2018	29,109,700.00		600,200.00
Sub-Total of Estimated Budget for the Contract								129,700,640.00		



Republic of the Philippines
Department of Public Works and Highways
Bohol 2nd District Engineering Office
REGIONAL OFFICE VII
Ubay, Bohol

ANNUAL PROCUREMENT PLAN 2018

Contract Package Description	PMO/END USER	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget for the Contract (Php)		
			Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
2. Loay Interior Road, K0122+678-K0123+087, K0136+000-K0136+450, K0144+717-K0145+000	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	11/13/2017	12/4/2017	1/25/2018	2/5-9/2018	Regular Infra. FY 2018	33,246,750.00		685,500.00
3. Tagbilaran North Road (Tagbilaran-Jetafe Sect) K0079+439-K0079+781, K095+603-K095+701, K0086+543-K0086+681, K095+000-K095+164	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	11/13/2017	12/4/2017	1/25/2018	2/5-9/2018	Regular Infra. FY 2018	21,621,300.00		445,800.00
c. Rehabilitation/Reconstruction of Roads with slips, Slope Collapse, and landslide -										
1. Secondary Roads										
1. Loay Interior Rd. K00139+365 - K00139+765	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	2/15/2018	3/5/2018	3/11/2018	3/21-28/2018	Regular Infra. FY 2018	14,400,000.00		
2. Tertiary Roads										
2. Jct. (LIR) Buenavista-Carmen-Danao-Jetafe Rd. K0192+300-K0192+400, K0195+365-K0195+411 K0198+300-K0198+365, K0199+250-K0199+300 K0199+485-K0199+565, K0199+750-K0199+800, K0199+820-K0199+850, K0199+870-K0199+1263	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	1/25/2018	2/12/2018	2/18/2018	2/28-3/7/2018	Regular Infra. FY 2018	31,582,000.00		
2. NETWORK DEVELOPMENT PROGRAM										
a. Road Widening -										
1. Secondary Roads										
1. Tagbilaran North Road (Tagbilaran-Jetafe Sect) K0060+292 - K0060+423, Clarin, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	10/30/2017	11/20/2017	1/25/2018	2/5-9/2018	Regular Infra. FY 2018	5,095,410.00		105,060.00
2. Tertiary Roads										
2. Ubay By Pass Road K0137+(-844)-K0137+(-607)	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	10/30/2017	11/20/2017	1/25/2018	2/5-9/2018	Regular Infra. FY 2018	6,896,700.00		142,200.00
Sub-Total of Estimated Budget for the Contract								112,842,160.00		



Republic of the Philippines
Department of Public Works and Highways
Bohol 2nd District Engineering Office
REGIONAL OFFICE VII
Ubay, Bohol

ANNUAL PROCUREMENT PLAN 2018

Contract Package Description	PMO/END USER	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget for the Contract (Php)		
			Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
b. Off Carriageway Improvement -										
1. Secondary Roads										
1. Jct. (LIR) Carmen-Sagbayan-Bacani Road, K0174+000-K0175+000, K0180+000-K0181+000, K0182+479-K0183+000	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	2/15/2018	3/5/2018	3/11/2018	3/21-28/2018	Regular Infra. FY 2018	28,300,000.00		
2. Loay Interior Road-K0124+173-K0125+588, K0125+617-K0126+064, Trinidad, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	10/4/2017	10/23/2017	1/25/2018	2/5-9/2018	Regular Infra. FY 2018	19,691,970.00		406,020.00
3. Tagbilaran East Road (Tagbilaran-Jagna) K0124+038-K0125+038, Trinidad, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	10/4/2017	10/23/2017	1/25/2018	2/5-9/2018	Regular Infra. FY 2018	10,821,320.00		223,120.00
4. Tagbilaran North Road (Tagbilaran-Jetafe Sect) K0059+000-K0059+199, K0077+382-K0077+505 K0078+367-K0078+470, K0078+813.50-K0079+439, K0079+781-K0080+346, K0076+941-K0077+382 Clarín, Inabanga and Buenavista, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	1/5/2018	1/24/2018	1/26/2018	2/6-12/2018	Regular Infra. FY 2018	21,620,330.00		445,780.00
2. Tertiary Roads										
1. Antequera-San Isidro-Libertad (Tubigon Road) K0033+406-K0034+495	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	10/11/2017	10/30/2017	1/25/2018	2/5-9/2018	Regular Infra. FY 2018	21,338,060.00		439,960.00
2. Jct. (LIR) Buenavista-Carmen-Danao-Jetafe Rd. K0178+487-K0178+567, K0178+578.60-K0178+711, K0178+722-K0180+056, Danao, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	12/10/2017	12/29/2017	1/25/2018	2/5-9/2018	Regular Infra. FY 2018	18,605,570.00		383,620.00
3. BRIDGE PROGRAM										
a. Replacement of Permanent Weak Bridge										
1. Sun-ok Bridge (B00130BH) along Tagbilaran North Road (Tagbilaran-Jetafe Sect.)	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	1/29/2018	2/17/2018	2/23/2018	2/26-3/2/2018	Regular Infra. FY 2018	15,600,000.00		
Sub-Total of Estimated Budget for the Contract								135,977,250.00		



Republic of the Philippines
Department of Public Works and Highways
Bohol 2nd District Engineering Office
REGIONAL OFFICE VII
Ubay, Bohol

ANNUAL PROCUREMENT PLAN 2018

Contract Package Description	PMO/END USER	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget for the Contract (Php)		
			Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
b. Rehabilitation/Major Repair of Permanent Bridge										
1. Baogo Bridge (B00158BH) along Tagbilaran North Road (Tagbilaran-Jetafe Sect.)	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	2/12/2018	3/3/2018	3/9/2018	3/19-23/2018	Regular Infra. FY 2018	5,000,000.00		
2. Camambugan Bridge (B00128BH) along Tagbilaran East Road (Tagbilaran-Jagna)	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	2/12/2018	3/3/2018	3/9/2018	3/19-23/2018	Regular Infra. FY 2018	3,000,000.00		
c. Construction of New Permanent Bridges										
1. Katuboan Bridge along Jct. (LIR) Buenavista-Carmen-Danao Jetafe Road (Phase II)	DPWH-Bohol II DEO, Ubay, Bohol		2/15/2018	3/5/2018	3/11/2018	3/21-28/2018	Regular Infra. FY 2018	40,000,000.00		
1. Flood Control Program										
a. Construction/Maintenance of Flood Mitigation Structure and Drainage Systems										
1. Construction of Camanaga River Control, San Miguel, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	2/8/2018	2/27/2018	3/5/2018	3/15-22/2018	Regular Infra. FY 2018	5,000,000.00		
2. Construction of Inabanag Flood Control, Rockfill Dike w/ Concrete Facing), Inabanga, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	2/20/2018	3/11/2018	3/19/2018	3/28-4/6/2018	Regular Infra. FY 2018	50,000,000.00		
3. Construction of Kinan-oan River Control, (Revetment), Trinidad, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	2/12/2018	3/3/2018	3/9/2018	3/19-23/2018	Regular Infra. FY 2018	20,000,000.00		
4. Construction of Mailbog River Control, (Revetment), Poblacion, Dagohoy, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	2/8/2018	2/27/2018	3/5/2018	3/15-22/2018	Regular Infra. FY 2018	10,000,000.00		
5. Construction of Maubid River Control, Buenavista, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	2/20/2018	3/11/2018	3/19/2018	3/28-4/6/2018	Regular Infra. FY 2018	5,000,000.00		
Sub-Total of Estimated Budget for the Contract								138,000,000.00		



Republic of the Philippines
Department of Public Works and Highways
Bohol 2nd District Engineering Office
REGIONAL OFFICE VII
Ubay, Bohol

ANNUAL PROCUREMENT PLAN 2018

NO.	Contract Package Description	PMO/END USER	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget for the Contract (Php)		
				Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
6.	Construction of Wahig River Control, (LIR-Wahig Br.) (Revetment), Dagohoy, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	2/20/2018	3/11/2018	3/19/2018	3/28-4/6/2018	Regular Infra. FY 2018	10,000,000.00		
7.	Construction of Wahig River Control, (SDR-Cantiwas Br.), Poblacion, Danao Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	2/8/2018	2/27/2018	3/5/2018	3/15-22/2018	Regular Infra. FY 2018	10,000,000.00		
C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM											
1. Construction/Improvement of Access Roads leading to Seaports											
a.	Access Roads leading to U-og Fishports, Inabanga, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	2/19/2018	3/12/2018	3/19/2018	3/28-4/6/2018	Regular Infra. FY 2018	20,750,000.00		
2. Construction/Improvement of Access Roads leading to Declared Tourism Destinations											
a.	Access Road leading to Barangay Tapal White Beach Barangay Tapal, Ubay, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	1/5/2018	1/24/2018	1/30/2018	2/9-16/2018	Regular Infra. FY 2018	19,400,000.00		400,000.00
b.	Access Road leading to Kilabkilab Falls Barangay Poblacion, San Isidro, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/7/2018	3/28/2018	4/4/2018	4/16-20/2018	Regular Infra. FY 2018	25,000,000.00		
c.	Access Road leading to Tontunan Highland Barangay Tontunan, Clarin, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/5/2018	3/26/2018	4/2/2018	4/12-18/2018	Regular Infra. FY 2018	20,000,000.00		
5.	Cantoyoc Brgy. Road leading to Binaliw Falls Barangay Cantoyoc, Clarin, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	2/27/2018	3/20/2018	3/27/2018	4/6-13/2018	Regular Infra. FY 2018	25,000,000.00		
6.	Hinlayagan Olaya-Banlaan-San Isidro Road leading to Kawasan Falls, Brgy. Hinlayagan, Ilaya, Trinidad, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	2/19/2018	3/12/2018	3/19/2018	3/28-4/6/2018	Regular Infra. FY 2018	30,000,000.00		
7.	Lomangog Brgy. Road leading to Ubay Stock Farm, Brgy. Lomangog, Ubay, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	2/27/2018	3/20/2018	3/27/2018	4/6-13/2018	Regular Infra. FY 2018	20,000,000.00		
Sub-Total of Estimated Budget for the Contract									180,150,000.00		



Republic of the Philippines
Department of Public Works and Highways
Bohol 2nd District Engineering Office
REGIONAL OFFICE VII
Ubay, Bohol

ANNUAL PROCUREMENT PLAN 2018

Contract Package Description	PMO/END USER	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget for the Contract (Php)		
			Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
8. M. Cabiguhan-Kinan-owan-Kauswagan-Diis (Trinidad)-Candiis-San Carlos-Magtangtang, Danao leading to Danao Adventure Park, Brgy. Kauswagan, Trinidad, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/15/2018	4/5/2018	4/12/2018	4/23-27/2018	Regular Infra. FY 2018	20,000,000.00		
9. Poblacion to Sitio Catoogan Candunago Brgy. Road leading to Candungao Park Tourism Site, Brgy. Poblacion, San Isidro, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/7/2018	3/28/2018	4/4/2018	4/16-20/2018	Regular Infra. FY 2018	20,000,000.00		
10. Taming Bry. Road leading to Grand Canyon view of Danao Adventure Park, Brgy. Taming, Danao, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/5/2018	3/26/2018	4/2/2018	4/12-18/2018	Regular Infra. FY 2018	32,500,000.00		
11. Taming to Villa Anunciado Road leading to Highland Tourism, Brgy. Taming, Danao, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	2/19/2018	3/12/2018	3/19/2018	3/28-4/6/2018	Regular Infra. FY 2018	20,000,000.00		
3. Construction/Improvement of Access Roads leading to Trade, Industries and Economic Zones										
1. Jct. (LIR) Mahayag (San Miguel)-Danao Road in support of the Agribusiness Industry, San Miguel, Bohol	Central Office/DPWH Regional Office VII)							75,000,000.00		
2. Lapacan Sur (Bugtong Lubi) Inabanga-Magtangtang (Danao) Road in Support of the Agribusiness Industry, Danao, Bohol	Central Office/DPWH Regional Office VII)							75,000,000.00		
D. LOCAL PROGRAM										
1. National Building										
a. Building and Other Structures										
1. Multipurpose/ Facilities										
1. Construction of DPWH Bohol 2nd DEO Building, Ubay, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	12/20/2017	1/8/2018	1/25/2018	2/5-9/2018	Regular Infra. FY 2018	34,932,100.00		712,900.00
Sub-Total of Estimated Budget for the Contract								277,432,100.00		



Republic of the Philippines
Department of Public Works and Highways
Bohol 2nd District Engineering Office
REGIONAL OFFICE VII
Ubay, Bohol

ANNUAL PROCUREMENT PLAN 2018

NO.	Contract Package Description	PMO/END USER	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget for the Contract (Php)		
				Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
1.	Local Infrastructure Program										
	a. Building and other Structures										
	1. Multipurpose/ Facilities										
1.	Construction of Multi-purpose Building, Brgy. Mawi, Duero, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/15/2018	4/3/2018	4/9/2018	4/20-26/20183	Regular Infra. FY 2018	2,200,000.00		
2.	Construction of Multi-purpose Building, Brgy. Poblacion, Inabanga, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/15/2018	4/3/2018	4/9/2018	4/20-26/20183	Regular Infra. FY 2018	3,000,000.00		
3.	Construction of Multi-purpose Building, Brgy. Poblacion, San Isidro, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/15/2018	4/3/2018	4/9/2018	4/20-26/20183	Regular Infra. FY 2018	3,000,000.00		
4.	Rehabilitation of Multi-purpose Building, Brgy. Poblacion, Ubay, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/15/2018	4/3/2018	4/9/2018	4/20-26/20183	Regular Infra. FY 2018	1,000,000.00		
5.	Construction of Public Market, Brgy. Pob. Danao, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/15/2018	4/3/2018	4/9/2018	4/20-26/20183	Regular Infra. FY 2018	4,000,000.00		
6.	Construction of Public Market, Brgy. Pob. Trinidad, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/15/2018	4/3/2018	4/9/2018	4/20-26/20183	Regular Infra. FY 2018	3,000,000.00		
7.	Construction/Rehabilitation of Senior Citizen's Building, Poblacion, Talibon, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/20/2018	4/10/2018	4/16/2018	4/26-5/4/2018	Regular Infra. FY 2018	2,000,000.00		
8.	Rehabilitation of Multi-purpose Building Brgy. Anonang, Buenavista, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/2/2018	4/20/2018	4/26/2018	5/7-11/2018	Regular Infra. FY 2018	700,000.00		
9.	Rehabilitation of Multi-purpose Building Brgy. Bacani, Clarin, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/2/2018	4/20/2018	4/26/2018	5/7-11/2018	Regular Infra. FY 2018	700,000.00		
10.	Rehabilitation of Multi-purpose Building Brgy. Bahan, Inabanga, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/11/2018	4/30/2018	5/7/2018	5/17-24/2018	Regular Infra. FY 2018	700,000.00		
Sub-Total of Estimated Budget for the Contract									20,300,000.00		



Republic of the Philippines
Department of Public Works and Highways
Bohol 2nd District Engineering Office
REGIONAL OFFICE VII
Ubay, Bohol

ANNUAL PROCUREMENT PLAN 2018

NO.	Contract Package Description	PMO/END USER	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget for the Contract (Php)		
				Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
11.	Rehabilitation of Multi-purpose Building Brgy. Banahao, Inabanga, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/11/2018	4/30/2018	5/7/2018	5/17-24/2018	Regular Infra. FY 2018	700,000.00		
12.	Rehabilitation of Multi-purpose Building Brgy. Banlasan, Trinidad, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/27/2018	4/16/2018	4/23/2018	5/3-10/2018	Regular Infra. FY 2018	700,000.00		
13.	Rehabilitation of Multi-purpose Building Brgy. Baud, Carlos P. Garcia, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	1/19/2018	2/9/2018	2/15/2018	4/25-5/4/2018	Regular Infra. FY 2018	700,000.00		
14.	Rehabilitation of Multi-purpose Building Brgy. Bayongan, San Miguel, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	12/20/2018	1/8/2018	1/14/2018	1/24-31/2018	Regular Infra. FY 2018	700,000.00		
15.	Rehabilitation of Multi-purpose Building Brgy. Bogo, Carlos P. Garcia, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	1/19/2018	2/9/2018	2/15/2018	4/25-5/4/2018	Regular Infra. FY 2018	700,000.00		
16.	Rehabilitation of Multi-purpose Building Brgy. Bongbong, Trinidad, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/27/2018	4/16/2018	4/23/2018	5/3-10/2018	Regular Infra. FY 2018	700,000.00		
17.	Rehabilitation of Multi-purpose Building Brgy. Bonotbonot, Trinidad, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/27/2018	4/16/2018	4/23/2018	5/3-10/2018	Regular Infra. FY 2018	700,000.00		
18.	Rehabilitation of Multi-purpose Building Brgy. Buacao, Clarin, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/2/2018	4/20/2018	4/26/2018	5/7-11/2018	Regular Infra. FY 2018	700,000.00		
19.	Rehabilitation of Multi-purpose Building Brgy. Bugaong, Buenavista, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/2/2018	4/20/2018	4/26/2018	5/7-11/2018	Regular Infra. FY 2018	700,000.00		
20.	Rehabilitation of Multi-purpose Building Brgy. Butan, Carlos P. Garcia, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	1/19/2018	2/9/2018	2/15/2018	4/25-5/4/2018	Regular Infra. FY 2018	700,000.00		
21.	Rehabilitation of Multi-purpose Building Brgy. Cabangahan, San Miguel, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	12/20/2018	1/8/2018	1/14/2018	1/24-31/2018	Regular Infra. FY 2018	700,000.00		
Sub-Total of Estimated Budget for the Contract									7,700,000.00		



Republic of the Philippines
Department of Public Works and Highways
Bohol 2nd District Engineering Office
REGIONAL OFFICE VII
Ubay, Bohol

ANNUAL PROCUREMENT PLAN 2018

O.	Contract Package Description	PMO/END USER	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget for the Contract (Php)		
				Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
22.	Rehabilitation of Multi-purpose Building Brgy. Cabog, Clarin, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/2/2018	4/20/2018	4/26/2018	5/7-11/2018	Regular Infra. FY 2018	700,000.00		
23.	Rehabilitation of Multi-purpose Building Brgy. Caboy, Clarin, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/2/2018	4/20/2018	4/26/2018	5/7-11/2018	Regular Infra. FY 2018	700,000.00		
24.	Rehabilitation of Multi-purpose Building Brgy. Cagawasan, Dagohoy, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/11/2018	4/30/2018	5/7/2018	5/17-24/2018	Regular Infra. FY 2018	700,000.00		
25.	Rehabilitation of Multi-purpose Building Brgy. Cagawasan, Inabanga, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/11/2018	4/30/2018	5/7/2018	5/17-24/2018	Regular Infra. FY 2018	700,000.00		
26.	Rehabilitation of Multi-purpose Building Brgy. Cagawitan, Dagohoy, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/11/2018	4/30/2018	5/7/2018	5/17-24/2018	Regular Infra. FY 2018	700,000.00		
27.	Rehabilitation of Multi-purpose Building Brgy. Caimbang, San Isidro, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	12/20/2018	1/8/2018	1/14/2018	1/24-31/2018	Regular Infra. FY 2018	700,000.00		
28.	Rehabilitation of Multi-purpose Building Brgy. Caluasan, San Miguel, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	12/20/2018	1/8/2018	1/14/2018	1/24-31/2018	Regular Infra. FY 2018	700,000.00		
29.	Rehabilitation of Multi-purpose Building Brgy. Caluwasan, Clarin, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/2/2018	4/20/2018	4/26/2018	5/7-11/2018	Regular Infra. FY 2018	700,000.00		
30.	Rehabilitation of Multi-purpose Building Brgy. Candelaria, Dagohoy, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/11/2018	4/30/2018	5/7/2018	5/17-24/2018	Regular Infra. FY 2018	700,000.00		
31.	Rehabilitation of Multi-purpose Building Brgy. Cangawa, Buenavista, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/2/2018	4/20/2018	4/26/2018	5/7-11/2018	Regular Infra. FY 2018	700,000.00		
32.	Rehabilitation of Multi-purpose Building Brgy. Canmangao, Carlos P. Garcia, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	1/19/2018	2/9/2018	2/15/2018	4/25-5/4/2018	Regular Infra. FY 2018	700,000.00		
Sub-Total of Estimated Budget for the Contract									7,700,000.00		



Republic of the Philippines
Department of Public Works and Highways
Bohol 2nd District Engineering Office
REGIONAL OFFICE VII
Ubay, Bohol

ANNUAL PROCUREMENT PLAN 2018

NO.	Contract Package Description	PMO/END USER	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget for the Contract (Php)		
				Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
33.	Rehabilitation of Multi-purpose Building Brgy. Can-oling, Dagohoy, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/11/2018	4/30/2018	5/7/2018	5/17-24/2018	Regular Infra. FY 2018	700,000.00		
34.	Rehabilitation of Multi-purpose Building Brgy. Cansague Sur, San Isidro, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	12/20/2018	1/8/2018	1/14/2018	1/24-31/2018	Regular Infra. FY 2018	700,000.00		
35.	Rehabilitation of Multi-purpose Building Brgy. Cantomugcad, Buenavista, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/2/2018	4/20/2018	4/26/2018	5/7-11/2018	Regular Infra. FY 2018	700,000.00		
36.	Rehabilitation of Multi-purpose Building Brgy. Capayas, San Miguel, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	12/20/2018	1/8/2018	1/14/2018	1/24-31/2018	Regular Infra. FY 2018	700,000.00		
37.	Rehabilitation of Multi-purpose Building Brgy. Causwagan Sur, San Isidro, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	12/20/2018	1/8/2018	1/14/2018	1/24-31/2018	Regular Infra. FY 2018	700,000.00		
38.	Rehabilitation of Multi-purpose Building Brgy. Estaca, Dagohoy, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/11/2018	4/30/2018	5/7/2018	5/17-24/2018	Regular Infra. FY 2018	700,000.00		
39.	Rehabilitation of Multi-purpose Building Brgy. Garcia, San Miguel, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	12/20/2018	1/8/2018	1/14/2018	1/24-31/2018	Regular Infra. FY 2018	700,000.00		
40.	Rehabilitation of Multi-purpose Building Brgy. Guindacpan, Talibon, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/27/2018	4/16/2018	4/23/2018	5/3-10/2018	Regular Infra. FY 2018	700,000.00		
41.	Rehabilitation of Multi-purpose Building Brgy. Hagbuyo, San Miguel, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	12/20/2018	1/8/2018	1/14/2018	1/24-31/2018	Regular Infra. FY 2018	700,000.00		
42.	Rehabilitation of Multi-purpose Building Brgy. Katipunan, Clarin, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/2/2018	4/20/2018	4/26/2018	5/7-11/2018	Regular Infra. FY 2018	700,000.00		
43.	Rehabilitation of Multi-purpose Building Brgy. Lajog, Clarin, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/2/2018	4/20/2018	4/26/2018	5/7-11/2018	Regular Infra. FY 2018	700,000.00		
Sub-Total of Estimated Budget for the Contract									7,700,000.00		



Republic of the Philippines
Department of Public Works and Highways
Bohol 2nd District Engineering Office
REGIONAL OFFICE VII
Ubay, Bohol

ANNUAL PROCUREMENT PLAN 2018

NO.	Contract Package Description	PMO/END USER	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget for the Contract (Php)		
				Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
44.	Rehabilitation of Multi-purpose Building Brgy. Lapinig, Carlos P. Garcia, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	1/19/2018	2/9/2018	2/15/2018	4/25-5/4/2018	Regular Infra. FY 2018	700,000.00		
45.	Rehabilitation of Multi-purpose Building Brgy. Lawis, Inabanga, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/11/2018	4/30/2018	5/7/2018	5/17-24/2018	Regular Infra. FY 2018	700,000.00		
46.	Rehabilitation of Multi-purpose Building Brgy. Libertad Norte, Sagbayan, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	12/20/2018	1/8/2018	1/14/2018	1/24-31/2018	Regular Infra. FY 2018	700,000.00		
47.	Rehabilitation of Multi-purpose Building Brgy. Libertad Sur, Sagbayan, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	12/20/2018	1/8/2018	1/14/2018	1/24-31/2018	Regular Infra. FY 2018	700,000.00		
48.	Rehabilitation of Multi-purpose Building Brgy. Lomboy, Inabanga, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/11/2018	4/30/2018	5/7/2018	5/17-24/2018	Regular Infra. FY 2018	700,000.00		
49.	Rehabilitation of Multi-purpose Building Brgy. Lonoy Roma, Inabanga, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/11/2018	4/30/2018	5/7/2018	5/17-24/2018	Regular Infra. FY 2018	700,000.00		
50.	Rehabilitation of Multi-purpose Building Brgy. Luta, Inabanga, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/11/2018	4/30/2018	5/7/2018	5/17-24/2018	Regular Infra. FY 2018	700,000.00		
51.	Rehabilitation of Multi-purpose Building Brgy. Mabuhay, Inabanga, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/11/2018	4/30/2018	5/7/2018	5/17-24/2018	Regular Infra. FY 2018	700,000.00		
52.	Rehabilitation of Multi-purpose Building Brgy. Mahayag, Dagohoy, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/11/2018	4/30/2018	5/7/2018	5/17-24/2018	Regular Infra. FY 2018	700,000.00		
53.	Rehabilitation of Multi-purpose Building Brgy. Malitbog, Dagohoy, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/11/2018	4/30/2018	5/7/2018	5/17-24/2018	Regular Infra. FY 2018	700,000.00		
54.	Rehabilitation of Multi-purpose Building Brgy. Nahawan, Clarin, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/2/2018	4/20/2018	4/26/2018	5/7-11/2018	Regular Infra. FY 2018	700,000.00		
55.	Rehabilitation of Multi-purpose Building Brgy. Nueva Montaña, Buenavista, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/2/2018	4/20/2018	4/26/2018	5/7-11/2018	Regular Infra. FY 2018	700,000.00		
Sub-Total of Estimated Budget for the Contract									8,400,000.00		



Republic of the Philippines
Department of Public Works and Highways
Bohol 2nd District Engineering Office
REGIONAL OFFICE VII
Ubay, Bohol

ANNUAL PROCUREMENT PLAN 2018

NO.	Contract Package Description	PMO/END USER	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget for the Contract (Php)		
				Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
56.	Rehabilitation of Multi-purpose Building Brgy. Poblacion Norte, Clarin, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/2/2018	4/20/2018	4/26/2018	5/7-11/2018	Regular Infra. FY 2018	700,000.00		
57.	Rehabilitation of Multi-purpose Building Brgy. Popoo, Carlos P. Garcia, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	1/19/2018	2/9/2018	2/15/2018	4/25-5/4/2018	Regular Infra. FY 2018	700,000.00		
58.	Rehabilitation of Multi-purpose Building Brgy. San Agustin, Talibon, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/27/2018	4/16/2018	4/23/2018	5/3-10/2018	Regular Infra. FY 2018	700,000.00		
59.	Rehabilitation of Multi-purpose Building Brgy. San Antonio, Sagbayan, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	12/20/2018	1/8/2018	1/14/2018	1/24-31/2018	Regular Infra. FY 2018	700,000.00		
60.	Rehabilitation of Multi-purpose Building Brgy. San Isidro, Sagbayan, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	12/20/2018	1/8/2018	1/14/2018	1/24-31/2018	Regular Infra. FY 2018	700,000.00		
61.	Rehabilitation of Multi-purpose Building Brgy. San Jose, San Miguel, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	12/20/2018	1/8/2018	1/14/2018	1/24-31/2018	Regular Infra. FY 2018	700,000.00		
62.	Rehabilitation of Multi-purpose Building Brgy. San Roque, Sagbayan, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	12/20/2018	1/8/2018	1/14/2018	1/24-31/2018	Regular Infra. FY 2018	700,000.00		
63.	Rehabilitation of Multi-purpose Building Brgy. San Vicente, Dagohoy, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/11/2018	4/30/2018	5/7/2018	5/17-24/2018	Regular Infra. FY 2018	700,000.00		
64.	Rehabilitation of Multi-purpose Building Brgy. San Vicente, San Miguel, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	12/20/2018	1/8/2018	1/14/2018	1/24-31/2018	Regular Infra. FY 2018	700,000.00		
65.	Rehabilitation of Multi-purpose Building Brgy. Santa Cruz, Dagohoy, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/11/2018	4/30/2018	5/7/2018	5/17-24/2018	Regular Infra. FY 2018	700,000.00		
66.	Rehabilitation of Multi-purpose Building Brgy. Sto. Rosario, Inabanga, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/11/2018	4/30/2018	5/7/2018	5/17-24/2018	Regular Infra. FY 2018	700,000.00		
Sub-Total of Estimated Budget for the Contract									7,700,000.00		



Republic of the Philippines
Department of Public Works and Highways
Bohol 2nd District Engineering Office
REGIONAL OFFICE VII
Ubay, Bohol

ANNUAL PROCUREMENT PLAN 2018

NO.	Contract Package Description	PMO/END USER	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget for the Contract (Php)		
				Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
67.	Rehabilitation of Multi-purpose Building Brgy. Suba, Talibon, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/27/2018	4/16/2018	4/23/2018	5/3-10/2018	Regular Infra. FY 2018	700,000.00		
68.	Rehabilitation of Multi-purpose Building Brgy. Tilmobo, Calos P. Garcia, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	1/19/2018	2/9/2018	2/15/2018	4/25-5/4/2018	Regular Infra. FY 2018	700,000.00		
69.	Rehabilitation of Multi-purpose Building Brgy. San Jose, Carlos P. Garcia, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/8/2018	3/27/2018	4/2/2018	4/12-19/2018	Regular Infra. FY 2018	700,000.00		
70.	Rehabilitation of Multi-purpose Building Brgy. Ubojan, Sagbayan, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	12/20/2018	1/8/2018	1/14/2018	1/24-31/2018	Regular Infra. FY 2018	700,000.00		
b. Local Roads and Bridges											
1. Local Roads											
a.	Construction of Bridge, Brgy. Villa Aurora, Dagohoy, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	5/7/2018	5/25/2018	6/1/2018	6/4-8/2018	Regular Infra. FY 2018	4,000,000.00		
c. Water Management Facilities											
1. Water Supply											
a.	Construction of Level I Waterworks System, Candungao, San Isidro, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	5/7/2018	5/25/2018	6/1/2018	6/4-8/2018	Regular Infra. FY 2018	1,200,000.00		
a. Construction/Repair/Rehabilitation/Improvement of various Infrastructure including Local Projects											
1. Buildings and Other Structures											
1.	Construction of Multi-purpose Building, Biabas, Ubay, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	6/18/2018	7/9/2018	7/16/2018	7/26-8/2/2018	Regular Infra. FY 2018	2,000,000.00		
2.	Construction/Rehabilitation of Senior Citizen's Building, Poblacion, Talibon, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	6/18/2018	7/9/2018	7/16/2018	7/26-8/2/2018	Regular Infra. FY 2018	2,000,000.00		
2. Flood Control and Drainage											
a. Flood Control											
1.	Flood Control Project at Brgy. Bugaong, Buenavista, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	6/27/2018	7/18/2018	7/25/2018	8/6-10/2018	Regular Infra. FY 2018	20,000,000.00		
Sub-Total of Estimated Budget for the Contract									32,000,000.00		



Republic of the Philippines
Department of Public Works and Highways
Bohol 2nd District Engineering Office
REGIONAL OFFICE VII
Ubay, Bohol

ANNUAL PROCUREMENT PLAN 2018

Contract Package Description	PMO/END USER	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget for the Contract (Php)		
			Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
b. Local Infrastructure Program										
1. Buildings and Other Structures										
1. Rehabilitation of Multi-purpose Building Brgy. Benliw, Ubay, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/26/2018	4/14/2018	4/20/2018	4/30-5/7/2018	Regular Infra. FY 2018	1,000,000.00		
2. Rehabilitation of Multi-purpose Building Brgy. Imelda, Ubay, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/26/2018	4/14/2018	4/20/2018	4/30-5/7/2018	Regular Infra. FY 2018	1,000,000.00		
3. Rehabilitation of Multi-purpose Building Brgy. Calangaman, Ubay, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/26/2018	4/14/2018	4/20/2018	4/30-5/7/2018	Regular Infra. FY 2018	500,000.00		
4. Rehabilitation of Multi-purpose Building Brgy. Tipolo, Ubay, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/26/2018	4/14/2018	4/20/2018	4/30-5/7/2018	Regular Infra. FY 2018	500,000.00		
5. Construction/Rehabilitation of Getafe Public Market Getafe, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/26/2018	4/14/2018	4/20/2018	4/30-5/7/2018	Regular Infra. FY 2018	5,000,000.00		
6. Completion of Buenavista Public Market Buenavista, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/2/2018	4/20/2018	4/26/2018	5/7-11/2018	Regular Infra. FY 2018	5,000,000.00		
7. Repair/Rehabilitation of Multi-purpose Building (Covered Corridor) Brgy. Sinandigan, Ubay, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/28/2018	4/16/2018	4/23/2018	5/3-10/2018	Regular Infra. FY 2018	2,000,000.00		
8. Construction of a Multi-purpose Building Ubay National High School, Ubay, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/26/2018	4/14/2018	4/20/2018	4/30-5/7/2018	Regular Infra. FY 2018	3,000,000.00		
9. Construction of a Multi-purpose Building (Danao Public Market) Danao, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	5/22/2018	6/10/2018	6/15/2018	6/25-29/2018	Regular Infra. FY 2018	10,000,000.00		
10. Construction of Public Market Brgy. San Pascual, Ubay, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	6/1/2018	6/20/2018	6/26/2018	7/6-13/2018	Regular Infra. FY 2018	10,000,000.00		
11. Construction of the Ubay Public Market Ubay, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	6/1/2018	6/20/2018	6/26/2018	7/6-13/2018	Regular Infra. FY 2018	10,000,000.00		
Sub-Total of Estimated Budget for the Contract								48,000,000.00		



Republic of the Philippines
Department of Public Works and Highways
Bohol 2nd District Engineering Office
REGIONAL OFFICE VII
Ubay, Bohol

ANNUAL PROCUREMENT PLAN 2018

NO.	Contract Package Description	PMO/END USER	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget for the Contract (Php)		
				Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
12.	Construction of MDRRM Building Brgy. Ilaud, Inabanga, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/2/2018	4/20/2018	4/26/2018	5/7-11/2018	Regular Infra. FY 2018	5,000,000.00		
13.	Repair and Rehabilitation of Multi-purpose Building Brgy. Poblacion, Bien Unido, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/2/2018	4/20/2018	4/26/2018	5/7-11/2018	Regular Infra. FY 2018	1,500,000.00		
14.	Improvement of Municipal Multi-purpose Building Brgy. Poblacion, San Isidro, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/2/2018	4/20/2018	4/26/2018	5/7-11/2018	Regular Infra. FY 2018	1,500,000.00		
15.	Construction of Multi-purpose Building Brgy. Cabog, Clarin, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/2/2018	4/20/2018	4/26/2018	5/7-11/2018	Regular Infra. FY 2018	2,000,000.00		
16.	Construction of Multi-purpose Building Brgy. Rufo Hills, Buenavista, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	4/2/2018	4/20/2018	4/26/2018	5/7-11/2018	Regular Infra. FY 2018	2,000,000.00		
17.	Construction of Multi-purpose Building Brgy. Sto. Rosario, Carlos P. Garcia, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/28/2018	4/16/2018	4/23/2018	5/3-10/2018	Regular Infra. FY 2018	4,000,000.00		
2. Local Roads and Bridges											
a. Local Roads											
1.	Completion of Roads in Brgy. Eastern Cabul-an (Causeway), Buenavista, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	2/19/2018	3/12/2018	3/19/2018	3/28-4/6/2018	Regular Infra. FY 2018	4,000,000.00		
2.	Concreting of Brgy. Road, Brgy. Benliw to Brgy. Imelda, Ubay, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/5/2018	3/26/2018	4/2/2018	4/12-18/2018	Regular Infra. FY 2018	5,000,000.00		
3.	Concreting of Road, Brgy. Lomangog, Ubay, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	5/22/2018	6/10/2018	6/15/2018	6/25-29/2018	Regular Infra. FY 2018	3,000,000.00		
4.	Construction of Inabanga Promenade, Brgy. Poblacion, Inabanga, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	5/22/2018	6/10/2018	6/15/2018	6/25-29/2018	Regular Infra. FY 2018	5,000,000.00		
5.	Concreting of Roads, Brgy. Sagbayan Sur, Sagbayan, Bohol	DPWH-Bohol II DEO, Ubay, Bohol	By Public Bidding	3/7/2018	3/28/2018	4/4/2018	4/16-20/2018	Regular Infra. FY 2018	2,000,000.00		
Sub-Total of Estimated Budget for the Contract									35,000,000.00		




Republic of the Philippines
Department of Public Works and Highways
Bohol 2nd District Engineering Office
REGIONAL OFFICE VII
Ubay, Bohol


ANNUAL PROCUREMENT PLAN 2018

Contract Package Description	PMO/END USER	Procurement Method	Schedule for each Procurement Activity				Source of Funds	Estimated Budget for the Contract (Php)		
			Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
6. Concreting of Brgy. Imelda-Benliw Road, Ubay, Bohol	DPWH-Bohol II	By Public Bidding	6/11/2018	6/30/2018	7/6/2018	7/16-20/2018	Regular Infra.	10,000,000.00		
	DEO, Ubay, Bohol						FY 2018			
7. Impv't./Concreting of San Isidro-San Jose, Talibon to Nueva Esperanza, Bien Unido, Road (Nueva Esperanza) San Jose, Talibon, Bohol	DPWH-Bohol II	By Public Bidding	6/11/2018	6/30/2018	7/6/2018	7/16-20/2018	Regular Infra.	30,000,000.00		
	DEO, Ubay, Bohol						FY 2018			
b. Local Bridges										
1. Construction of Foot Bridged, Brgy. Kawayan-Napo, Inabang	DPWH-Bohol II	By Public Bidding	6/11/2018	6/30/2018	7/6/2018	7/16-20/2018	Regular Infra.	30,000,000.00		
	DEO, Ubay, Bohol						FY 2018			
Sub-Total of Estimated Budget for the Contract								70,000,000.00		
OVER ALL TOTAL =								1,218,602,150.00		


MITTED BY:


PRIMITIVA E. ABAN
Head Procurement

RECOMMENDED: RECOMMENDED:


JUNIBE C. FROILAN
BAC Chairman
Asst. District Engineer

APPROVED:


MARIO M. MONTEJO, DM, MNSA
District Engineer