



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
 San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS 1ST SEMESTER FY - 2021

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104213381000	Construction of Porac Municipal Building, Porac, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	9/17-23/2020	12/28/2020	12/29/2020	1/18/2021	NEP 2020	100,000,000.00	0	100,000,000.00	Construction of Porac Municipal Building
300104214734000	Construction of Multi-purpose building (Convention Center), Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	11/27-12/3/2020	12/17/2020	12/28/2020	1/14/2021	NEP 2020	15,000,000.00	0	15,000,000.00	Construction of Multi-purpose building (Convention Center)
	Concreting of Zone 1, Brgy. Becuran FMR, Brgy. Becuran, Sta. Rita, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/3-9/2021	3/23/2021	4/6/2021	4/16/2021	DA 2020	10,000,000.00	0	10,000,000.00	Concreting of Zone 1, Brgy. Becuran FMR
	Concreting of Brgy. Pulongmasle FMR, Brgy. Pulongmasle, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/3-9/2021	3/23/2021	4/6/2021	4/16/2021	DA 2020	10,000,000.00	0	10,000,000.00	Concreting of Brgy. Pulongmasle FMR
	Concreting of Zone 1, Brgy. San Juan FMR, Brgy. San Juan, Sta. Rita, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/3-9/2021	3/23/2021	4/6/2021	4/16/2021	DA 2020	10,000,000.00	0	10,000,000.00	Concreting of Zone 1, Brgy. San Juan FMR
320101106659000	Construction of Slope Protection along Caulaman River, Camencita Section, Sta. 00+000 - Sta. 0+320, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-13/2020	12/28/2020	1/29/2021	2/10/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Construction of Slope Protection

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101106665000	Construction of Slope Protection along Porac River, Jalung Section R/S, Sta. 00+000 - Sta. 0+215, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-13/2020	12/28/2020	1/29/2021	2/10/2021	NEP 2021	20,000,000.00	0	20,000,000.00	Construction of Slope Protection
320101106668000	Construction of Slope Protection along Porac River, Sta. 00+000 - Sta. 0+320, Brgy. Calantas, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-13/2020	12/28/2020	1/29/2021	2/10/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Construction of Slope Protection
300109200897000	Rehabilitation of Dike with Slope Protection along GPDC, Bamboo Hub, Barangay Sta. Catalina, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-13/2020	12/28/2020	1/29/2021	2/10/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Rehabilitation of Dike with Slope Protection
320101106664000	Construction of Slope Protection along Porac River, Jalung Section L/S, Sta. 00+000 - Sta. 0+215, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-13/2020	12/28/2020	1/29/2021	2/10/2021	NEP 2021	20,000,000.00	0	20,000,000.00	Construction of Slope Protection
320101106671000	Construction of Slope Protection along Sta. Ursula Creek, Barangay Sta. Ursula Betis, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-13/2020	12/28/2020	1/29/2021	2/10/2021	NEP 2021	50,000,000.00	0	50,000,000.00	Construction of Slope Protection
320101106661000	Construction of Slope Protection along Guagua-Pasak River Phase II, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-13/2020	12/28/2020	1/29/2021	2/10/2021	NEP 2021	50,000,000.00	0	50,000,000.00	Construction of Slope Protection
	Local Program- Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building (Covered Court), Anon, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-13/2020	12/28/2020			NEP 2021	2,500,000.00	0	2,500,000.00	Not in HGAB subject for BAC Resolution

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project												Brief description of Program/Project
300104220860000	Construction of Multi-Purpose Building (Covered Court), Purok 3 San Nicolas 1st, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-13/2020	12/28/2020	1/29/2021	2/15/2021	NEP 2021	4,000,000.00	0	4,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300104220860000	Construction of Multi-Purpose Building, Sta. Maria Elementary School, Sta. Maria, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-13/2020	12/28/2020	1/29/2021	2/15/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300103203232000	Construction of Multi-Purpose Facility (Covered Area), Barangay Bancal Sinubli, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-13/2020	12/28/2020	1/29/2021	2/15/2021	NEP 2021	1,500,000.00	0	1,500,000.00	Construction of Multi-Purpose Facility
320101106678000	Improvement/Rehabilitation of Slope Protection along Guagua-Pasak River, Sitio Fatima, Bancal, Guagua, Pampanga,	Pampanga 2nd DEO	YES	Public Bidding	12/10-16/2020	12/29/2020	1/29/2021	2/10/2021	NEP 2021	50,000,000.00	0	50,000,000.00	Improvement/Rehabilitation of Slope Protection
320102104268000	Construction of Slope Protection (Flood Control) along Porac River, Station 0+000 to Station 0+164.53, Barangay Valdez, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/10-16/2020	12/29/2020	1/29/2021	2/15/2021	NEP 2021	15,000,000.00	0	15,000,000.00	Construction of Slope Protection
320101106670000	Construction of Slope Protection along Porac River, Sta. Rita Section, Sta. 00+000 - Sta. 0+200, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/10-16/2020	12/29/2020	1/29/2021	2/15/2021	NEP 2021	20,000,000.00	0	20,000,000.00	Construction of Slope Protection
320101106666000	Construction of Slope Protection along Porac River, Mabical Section, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/10-16/2020	12/29/2020	1/29/2021	2/15/2021	NEP 2021	20,000,000.00	0	20,000,000.00	Construction of Slope Protection
320101106673000	Construction of Slope Protection, Sta. 00+000 - Sta. 0+350 along Sapang Uyong, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/10-16/2020	12/29/2020	1/29/2021	2/10/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Construction of Slope Protection

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300109200895000	Rehabilitation of Dike with Slope Protection along Caulaman River, Barangay Carmencita, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/10-16/2020	12/29/2020	2/5/2021	2/17/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Rehabilitation of Dike with Slope Protection
	Local Program- Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building (Covered Area), Remedios, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/10-16/2020	12/29/2020			NEP 2021	3,000,000.00	0	3,000,000.00	Not in HGAB subject for BAC Resolution
300104220856000	Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Construction (Completion) of Multi-Purpose Building, Barangay Remedios, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	12/29/20-1/4/2021	1/18/2021	1/29/2021	2/15/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Construction (Completion) of Multi-Purpose Building
300104220873000	Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Rehabilitation of Multi-Purpose Building (Barangay Health Care Center), Barangay Sta. Lucia, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	12/29/20-1/4/2021	1/18/2021	1/29/2021	2/15/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Rehabilitation of Multi-Purpose Building
300105200452000	Construction of Multipurpose Building (Infirmary Building), Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	12/29/20-1/4/2021	1/18/2021	1/29/2021	2/10/2021	NEP 2021	10,000,000.00	0	10,000,000.00	Construction of Multipurpose Building
320101106663000	Construction of Slope Protection along Gumi River, Sta. 0+000 to Sta. 0+ 116.26 (Left Side), Sta. 0+010 to Sta. 0+116.26 (Right Side), Barangay Sta. Catalina, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	12/29/20-1/4/2021	1/18/2021	3/9/2021	3/22/2021	NEP 2021	20,000,000.00	0	20,000,000.00	Construction of Slope Protection
320101106667000	Construction of Slope Protection along Porac River, Pulungmasle-Ascomo, Sta. 00+000 - Sta. 0+320, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	12/29/20-1/4/2021	1/18/2021	2/5/2021	2/17/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Construction of Slope Protection
320101106675000	Construction of Spurdike along Pasig - Potrero River (Phase I), Sta. 00+000 - Sta. 0+264, Porac, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	12/29/20-1/4/2021	1/18/2021	5/31/2021	6/14/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Construction of Spurdike

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of
													Program/Project
320101106669000	Construction of Slope Protection along Porac River, Sta. 00+000 - Sta. 0+322.70, Solib, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/7-13/2021	1/28/2021	2/15/2021	3/1/2021	NEP 2021	24,793,000.00	0	24,793,000.00	Construction of Slope Protection
320101106676000	Construction of Spurdike along Pasig - Potrero River (Phase II), Sta. 00+000 - Sta. 0+150, Porac, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/7-13/2021	1/28/2021	2/15/2021	3/1/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Construction of Spurdike
300109200898000	Local Infrastructure Program- Flood Control and Drainage- Flood Control Structures / Facilities- Rehabilitation of Dike with Slope Protection along Porac River, Barangay Solib, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/7-13/2021	1/28/2021	2/15/2021	3/1/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Rehabilitation of Dike with Slope Protection
300103203322000	Construction of Multi-Purpose Building, Barangay Sta. Monica, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/7-13/2021	1/28/2021	2/15/2021	3/1/2021	NEP 2021	800,000.00	0	800,000.00	Construction of Multipurpose Building
3001042208869000	Improvement of Multi-Purpose Buiding (Covered Court), Barangay San Isidro, Sta. Rita, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/7-13/2021	1/28/2021	2/15/2021	3/1/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Improvement of Multi-Purpose Buiding (Covered Court)
300117208609000	Construction of Road, Barangay Anon, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/14-20/2021	2/4/2021	2/17/2021	3/4/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Construction of Road
300117208594000	Concreting of Barangay Road, Barangay Dela Paz, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/14-20/2021	2/4/2021	2/17/2021	3/4/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Concreting of Barangay Road
300117208603000	Concreting of Road, Barangay San Roque Dau 1st, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/14-20/2021	2/4/2021	2/17/2021	3/4/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Concreting of Road

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signinq		Total	MOOE	CO	Brief description of Program/Project
300117208595000	Concreting of Barangay Road, Barangay Sta. Maria, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/14-20/2021	2/4/2021	2/17/2021	3/4/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Concreting of Barangay Road
300117208600000	Concreting of Road, Barangay Lourdes, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/14-20/2021	2/4/2021	2/17/2021	3/4/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Concreting of Road
300117208597000	Concreting of Barangay Road, Purok 6 to Purok 5, Barangay San Juan, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/14-20/2021	2/4/2021	2/17/2021	3/4/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Concreting of Barangay Road
300117208614000	Rehabilitation of Road, Barangay Rizal, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/14-20/2021	2/4/2021	2/17/2021	3/4/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Rehabilitation of Road
320101106660000	Construction of Slope Protection along Caulaman River, Dampe Section, Sta. 00+000 - Sta. 0+320, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/21-27/2021	2/11/2021	3/1/2021	3/12/2021	NEP 2021	22,000,000.00	0	22,000,000.00	Construction of Slope Protection
320101106662000	Rehabilitation of Slope Protection along Porac River, Cangatba Section, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	1/21-27/2021 3/31/21 4/20/21 4/26/21	5/4/2021			NEP 2021	5,100,000.00	0	5,100,000.00	Rehabilitation of Slope Protection
	Construction of Slope Protection Angeles-Porac Bypass Road, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	1/21-27/2021 02/09/2021	2/18/2021			NEP 2021	94,900,000.00	0	94,900,000.00	Rehabilitation of Slope Protection

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101106672000	Construction of Slope Protection, Sta. 00+000 - Sta. 0+460 along GPDC, San Jose Gumi, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	1/21-27/2021 3/31/21 4/20/21 4/26/21	5/4/2021			NEP 2021	50,000,000.00	0	50,000,000.00	Construction of Slope Protection
300104220867000	Construction of Multi-Purpose Building, Caritas Elementary School, San Jose, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/21-27/2021	2/11/2021	3/1/2021	3/12/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300103203321000	Construction of Multi-Purpose Building, Barangay San Pedro, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/21-27/2021	2/11/2021	3/1/2021	3/12/2021	NEP 2021	800,000.00	0	800,000.00	Construction of Multipurpose Building
300104220865000	Construction of Multi-Purpose Building in Batang 2nd, Sasmuan, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/21-27/2021	2/11/2021	3/1/2021	3/12/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Construction of Multi-Purpose Building
300117208604000	Concreting of Road, Barangay Santa Cruz, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	1/27-2/2/2021	2/16/2021			NEP 2021	2,000,000.00	0	2,000,000.00	Concreting of Road
300117208605000	Concreting of Road, Sto. Nino, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	1/27-2/2/2021	2/16/2021	3/3/2021	3/17/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Concreting of Road
300117208593000	Concreting of Barangay Road, Barangay Balantacan, Lubao, Pampanga,	Pampanga 2nd DEO	NO	Public Bidding	1/27-2/2/2021	2/16/2021	3/3/2021	3/17/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Concreting of Barangay Road

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300117208615000	Rehabilitation of Road, Barangay Sinura, Porac, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/27-2/2/2021	2/16/2021	3/3/2021	3/17/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Rehabilitation of Road
300109200888000	Construction of Drainage Canal, Barangay San Pablo 2nd, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/27-2/2/2021	2/16/2021	3/3/2021	3/17/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Construction of Concrete Canal,
300103203320000	Construction of Multi-Purpose Building, Barangay San Juan 1St, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/27-2/2/2021	2/16/2021	3/3/2021	3/17/2021	NEP 2021	1,000,000.00	0	1,000,000.00	Construction of Multipurpose Building
300117208598000	Concreting of Road in Barangay Pias, Porac, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/29-2/4/2021	2/18/2021	3/5/2021	3/19/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Concreting of Road
300117208606000	Concreting of Road, Villa Rosemarie, San Miguel Betis, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/29-2/4/2021	2/18/2021	3/5/2021	3/19/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Concreting of Road
300117208601000	Concreting of Road, Barangay Pabanlag, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/29-2/4/2021	2/18/2021	3/5/2021	3/19/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Concreting of Road
300117208602000	Concreting of Road, Barangay San Pedro, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/29-2/4/2021	2/18/2021	3/5/2021	3/19/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Concreting of Road

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208611000	Construction of Road, Barangay Sta. Cruz, Porac, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/29-2/4/2021	2/18/2021	3/5/2021	3/19/2021	NEP 2021	4,000,000.00	0	4,000,000.00	Construction of Road
300103203317000	Construction of Multi-Purpose Building, Barangay Benedicto, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/29-2/4/2021	2/18/2021	3/5/2021	3/19/2021	NEP 2021	800,000.00	0	800,000.00	Construction of Multipurpose Building
300104220866000	Construction of Multi-Purpose Building, Basa Airbase (Barangay Palmayo), Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/29-2/4/2021	2/18/2021	3/5/2021	3/19/2021	NEP 2021	6,000,000.00	0	6,000,000.00	Construction of Multi-Purpose Building
300117208607000	Concreting of Sotto Street at Mamatad, Barangay Dila-Dila, Santa Rita, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/2-8/2021	2/23/2021	3/16/2021	3/26/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Concreting of Road
300117208599000	Concreting of Road, Barangay Lambac, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/2-8/2021	2/23/2021	3/16/2021	3/26/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Concreting of Road
50604030-01	Improvement/Concreting of Road, Barangay Pulungmasle, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/2-8/2021	2/23/2021	3/16/2021	3/26/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Improvement/Concreting of Road
300117208613000	Rehabilitation of Road, Barangay Concepcion, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/2-8/2021	2/23/2021	3/16/2021	3/26/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Rehabilitation of Road
300117208608000	Construction of Barangay Road, Purok 2, Lambac, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/2-8/2021	2/23/2021	3/16/2021	3/16/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Construction of Road,

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208596000	Concreting of Barangay Road, Barangay Sto. Domingo, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/2-8/2021	2/23/2021	3/16/2021	3/26/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Concreting of Barangay Road
300109200896000	Rehabilitation of Drainage & Irrigation Canals, Barangay San Roque Arbol, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/2-8/2021	2/23/2021	3/16/2021	3/26/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Rehabilitation of Drainage & Irrigation Canals
300117208592000	Asphalting of Road, Barangay Sinura, Porac, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/8-14/2021 2/24/2021	3/8/2021	4/5/2021	4/16/2021	NEP 2021	4,000,000.00	0	4,000,000.00	Asphalting of Road
300109200896000	Rehabilitation of Dike with Slope Protection along Caulaman River, Barangay Gutad, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/8-14/2021	3/8/2021	4/5/2021	4/16/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Rehabilitation of Dike with Slope Protection
300117208618000	Upgrading of Road with Drainage Canal, San Nicolas 2nd, Sasmuan, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/8-14/2021	3/8/2021	4/5/2021	4/16/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Upgrading of Road with Drainage Canal
300117208612000	Construction of Road, Palat, Porac, Pampanga,	Pampanga 2nd DEO	NO	Public Bidding	2/8-14/2021	3/8/2021	4/5/2021	4/16/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Construction of Road,
300104220872000	Improvement of Multi-Purpose Building, Purok 2, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/8-14/2021	3/8/2021	4/5/2021	4/16/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Improvement of Multi-Purpose Building
300104220859000	Construction of Multi-Purpose Building (Barangay Hall), San Nicolas 1st, Sasmuan, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/8-14/2021 2/24/2021	3/8/2021	4/5/2021	4/16/2021	NEP 2021	4,000,000.00	0	4,000,000.00	Construction of Multi-Purpose Building (Barangay Hall)

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208617000	Rehabilitation of Road, Barangay Sinura, Porac, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/15-21/2021	3/8/2021	4/5/2021	4/16/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Upgrading of Road with Drainage Canal
300117208616000	Rehabilitation of San Nicolas - Fortuna Road, San Nicolas and Fortuna, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/15-21/2021	3/8/2021	4/5/2021	4/16/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Rehabilitation of Road
300109200899000	Rehabilitation/Concreting of Top Dike along GPDC, Barangay Gumi, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/15-21/2021	3/8/2021	4/5/2021	4/16/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Rehabilitation/Concreting of Top Dike
300109200887000	Construction of Drainage Canal, Barangay Calangain, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/15-21/2021	3/8/2021	4/5/2021	4/16/2021	NEP 2021	12,000,000.00	0	12,000,000.00	Construction of Concrete Canal
300109200886000	Local Infrastructure Program- Flood Control and Drainage- Drainage / Protection Works- Construction of Concrete Canal, Purok 2 & 4, San Nicolas 2nd, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/15-21/2021	3/8/2021	4/5/2021	4/16/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Construction of Concrete Canal
300104220863000	Construction of Multi-Purpose Building (Diosdado P. Macapagal Memorial Hospital), Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/15-21/2021 3/05/2021 3/19/2021 3/26/2021 4/12/2021 4/26/2021 5/17/2021	6/8/2021	6/24/2021		NEP 2021	10,000,000.00	0	10,000,000.00	Construction of Multi-Purpose Building
310209100303000	Sn Fernando-Lubao Rd - K0081 + 990 - K0083 + 000, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/19-25/21 3/09/2021 3/19/2021 3/26/2021	4/13/2021	5/3/2021	5/14/2021	NEP 2021	16,944,000.00	0	16,944,000.00	Network Development Program-Off-Carriageway Improvement - Tertiary Roads

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300104220858000	Construction of Multi-Purpose Building (Barangay Hall), San Agustin, Sta. Rita, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/19-25/21	3/11/2021	4/12/2021	4/23/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Construction of Multi-Purpose Building (Barangay Hall)
320101106677000	Improvement of Drainage System along Babo Sacan-Poblacion Road, Porac, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/19-25/21	3/11/2021	4/12/2021	4/23/2021	NEP 2021	10,000,000.00	0	10,000,000.00	Improvement of Drainage System
300109200890000	Construction of Line Canal with Cover, Purok 1 to Purok 6, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	2/19-25/21	3/11/2021	4/12/2021	4/23/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Construction of Line Canal with Cover
310112100234000	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads Sn Antonio-Floridablanca Rd. - K0082 + 281 - K0083 + 000, K0087 + 500 - K0088 + 222.40, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/1-7/2021 3/19/2021 4/05/2021 4/28/2021 5/17/2021 6/7/2021	6/17/2021			NEP 2021	71,000,000.00	0	71,000,000.00	Asset Preservation Program- Preventive Maintenance - Primary Roads-
300116204024000	Construction of Angeles-Porac Bypass Road, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	3/1-7/2021 3/19/2021 4/05/2021 4/28/2021	5/20/2021			NEP 2021	10,000,000.00	0		Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Roads and Bridges
300116204022000	Construction of Angeles-Porac Bypass Road (Phase III), Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	3/1-7/2021 3/19/21 4/5/21 4/28/21	5/20/2021			NEP 2021	20,000,000.00	0		Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Roads and Bridges
	Construction of Slope Protection along Gumain River, Apalit Section, Sta. 00+000 - Sta. 0+580, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	3/1-7/2021 3/26/2021 4/5/2021	4/29/2021			NEP 2021	58,000,000.00	0		Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102100661000	Angeles - Porac-Floridablanca - Dinalupihan Rd - K0092 + 979 - K0094 + 000, K0095 + 000 - K0095 + 210.50, Porac, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/1-7/2021 3/19/2021 4/5/2021 4/28/2021 5/17/2021	6/8/2021	6/28/2021		NEP 2021	29,610,000.00	0	29,610,000.00	Asset Preservation Program- Preventive Maintenance - Primary Roads
310202100692000	Network Development - Road Widening - Secondary Roads Angeles-Porac-Floridablanca-Dinalupihan Rd - K0104+205 - K0106+000, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/1-7/2021 3/19/21 4/5/21 4/28/21 5/17/21 6/7/21 6/16/21				NEP 2021	66,570,000.00	0	66,570,000.00	Network Development Program- Road Widening - Primary Roads-
32901106674000	Construction of Slope Protection (with concreting of top of dike), GPDC San Pablo-Sta. Rita, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	3/1-17/2021 3/19/21 3/26/21 4/5/21	4/29/2021			NEP 2021	30,000,000.00	0	30,000,000.00	Construction of Slope Protection
	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Porac River, Paguiruan Section, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	3/1-17/2021 3/19/21 4/5/21 4/28/21 5/17/21 6/7/21 6/16/21				NEP 2021	20,000,000.00	0	20,000,000.00	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
300116204020000	Improvement/Concreting of Road in Barangay Sta. Cruz, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/5-11/2021 3/23/2021 4/5/2021	4/20/2021	5/11/2021	5/24/2021	NEP 2021	1,000,000.00	0	1,000,000.00	Improvement/Concreting of Road
300117208610000	Construction of Road, Barangay Sta. Cruz, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/5-11/2021 3/23/2021 4/5/2021	4/20/2021	5/11/2021	5/24/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Construction of Road,

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Funds	Total	MOOE	CO
UACS	Program/Project												
300207100487000	Construction of Road Network at Basa Air Base, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/5-11/2021 3/23/2021 4/5/2021	4/20/2021	5/11/2021	5/24/2021	NEP 2021	40,000,000.00	0	40,000,000.00	Construction of Road Network
300103203324000	Construction/Improvement of Multi-Purpose Building (Cultural Center) (Phase II), Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/5-11/2021 3/23/2021 4/5/2021	4/20/2021	5/11/2021	5/24/2021	NEP 2021	20,000,000.00	0	20,000,000.00	Construction/Improv ement of Multi- Purpose Building
300116204021000	Construction of Road with Drainage Canal, Sta. Filomena, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/5-11/2021 3/23/2021 4/5/2021	4/20/2021	5/11/2021	5/24/2021	NEP 2021	25,640,000.00	0	25,640,000.00	Construction of Road with Drainage Canal,
310304100740000	Matalaba Br. (B00096LZ) along Jose Abad Santos Ave (JASA), Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/5-11/2021 3/23/2021 4/5/2021	4/20/2021	5/11/2021	5/24/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Bridge Program- Rehabilitation/ Major Repair of Permanent Bridges
310201100651000	Network Development Program- Road Widening - Primary Roads- Jose Abad Santos Ave (JASA) - K0093 + 400 - K0094 + 433.61	Pampanga 2nd DEO	NO	Public Bidding	3/10-16/2021 3/29/2021 4/19/2021 4/26/2021 5/17/2021 6/07/2021 6/16/2021				NEP 2021	CIVIL WORKS- 24,351,000.00 RROW- 31,649,000.00	0	CIVIL WORKS- 24,351,000.00 RROW- 31,649,000.00	Bidding cancelled Due to increased of funds of civil works as per approved modification; Re- advertisement for 21 days
310201100650000	Network Development Program - Road Widening - Primary Roads - Jose Abad Santos Ave (JASA) - K0080+206.75 - K0081+448, K0082+951.58 - K0083+348.43, Guagua & Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/10-16/2021 3/29/2021 4/26/2021 5/17/2021 6/7/2021	6/17/2021			NEP 2021	75,000,000.00	0	75,000,000.00	Network Development Program- Road Widening - Primary Roads-

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202100782000	Network Development-Road Widening - Secondary Roads Angeles-Porac-Floridablanca-Dinalupihan Rd - K0103+125-K0104+205, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/10-16/2021 3/29/21 4/19/21 5/17/21 6/7/21 6/16/21				NEP 2021	39,350,000.00	0	39,350,000.00	Network Development Program- Road Widening - Primary Roads-
31010110436000	Jose Abad Santos Ave (JASA) - K0091 + 965.50 - K0093 + 000, K0095 + 000 - K0095 + 316, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/10-16/2021 3/29/21 4/19/21 5/17/21 6/7/21 6/10/21 6/11/21	6/17/2021	6/28/2021		NEP 2021	33,279,000.00	0	33,279,000.00	Asset Preservation Program- Preventive Maintenance - Primary Roads-
300105200451000	Construction (Extension) of DPWH Building Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/24/-30/21	4/20/2021	5/11/2021	5/24/2021	NEP 2021	27,720,000.00	0	27,720,000.00	Construction (Extension) of DPWH Building
300104220871000	Improvement of Multi-Purpose Building (Barangay Hall), Sta. Tereza 1st, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/24-30/21	4/13/2021	5/3/2021	5/14/21	NEP 2021	2,000,000.00	0	2,000,000.00	Improvement of Multi-Purpose Building (Barangay Hall),
300104220870000	Improvement of Multi-Purpose Building (Barangay Hall), Sta. Filomena, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/24/-30/21	4/13/2021	5/3/2021	5/14/21	NEP 2021	3,000,000.00	0	3,000,000.00	Improvement of Multi-Purpose Building (Barangay Hall),
300119200476000	Construction of Footbridge in Barangay Sta. Teresa 2nd, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/24-30/2021	4/13/2021	5/3/2021	5/14/21	NEP 2021	3,000,000.00	0	3,000,000.00	Construction of Footbridge
300207100488000	Construction of Access Road (Entrance) leading to Schools at Basa Air Base, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	4/15-21/2021	5/6/2021			NEP 2021	2,000,000.00	0	2,000,000.00	Construction of Access Road (Entrance)

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220862000	Construction of Multi-Purpose Building (Cultural Center - Phase III), Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	4/15-21/2021	5/6/2021			NEP 2021	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building (Cultural Center - Phase II)
300207100489000	Concreting/ Improvement of Road leading to Main Gate Entrance, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	4/15-21/2021	5/6/2021			NEP 2021	6,500,000.00	0	6,500,000.00	Concreting/ Improvement of Road
300104220861000	Construction of Multi-Purpose Building (Covered Court), San Antonio Elementary School, San Antonio, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	4/15-21/2021	5/6/2021	5/28/2021	6/10/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300104220864000	Construction of Multi-Purpose Building in Barangay San Roque Arbol, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	4/21-27/2021	5/11/2021	5/28/2021	6/10/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300104220857000	Construction of Multi-Purpose Building (Barangay Hall), Bancal, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	4/21-27/2021	5/11/2021	5/28/2021	6/10/2021	NEP 2021	6,000,000.00	0	6,000,000.00	Construction of Multi-Purpose Building (Barangay Hall)
300103203319000	Construction of Multi-Purpose Building, Barangay Bodega, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	4/29/2021 - 5/5/2021	5/20/2021	6/3/2021	3/17/2021	NEP 2021	800,000.00	0	800,000.00	Construction of Multipurpose Building

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220854000	Construction (Completion) of Multi-Purpose Building (Covered Court), San Isidro, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	4/29/2021 - 5/5/2021	5/20/2021	6/3/2021	6/17/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Construction (Completion) of Multi-Purpose Building
300119200477000	Local Infrastructure Program- Local Roads and Bridges- Local Bridges- Improvement of Bridge, Barangay Santiago, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	6/1-7/2021	6/22/2021			NEP 2021	2,000,000.00	0	2,000,000.00	Improvement of Bridge
300116204023000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction/Upgrading of Road, San Isidro, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	6/1-7/2021	6/22/2021			NEP 2021	5,000,000.00	0	5,000,000.00	Construction/Upgrading of Road

Submitted by:


AMBROSIO Z. AZARES
HEAD, PROCUREMENT UNIT

Recommended by:


CECIL LAWRENCE M. CRUZ
BAC, CHAIRMAN

Approved by:


GREGORIO D. AUDEA JR.
DISTRICT ENGINEER



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
 San Antonio, Guagua, Pampanga
ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES 1ST SEMESTER FY - 2021

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UACS	Program/Project												Brief description of Program/Project
2000001.0003.0000	Conduct Preliminary and Detailed Engineering (Sub-Soil Exploration) of Proposed Various Projects FY 2021 Batch 3 Pampanga 2nd District, Pampanga	Pamp 2nd	No	Public Bidding	1/20-27/2021	2/22/2021	3/26/2021	4/16/2021	FY - 2020 PDE	1,068,840.00	0	1,068,840.00	Conduct of Preliminary Detailed Engineering Sub-Soil Exploration
2000001.0003.0000	Conduct Preliminary and Detailed Engineering (Sub-Soil Exploration) of Proposed Various Projects FY 2021 Batch 4 Pampanga 2nd District, Pampanga	Pamp 2nd	No	Public Bidding	1/20-27/2021	2/22/2021	3/23/2021	4/16/2021	FY - 2020 PDE	1,166,416.50	0	1,166,416.50	Conduct of Preliminary Detailed Engineering Sub-Soil Exploration

Submitted by:

AMBROCIO Z. AZARES
 HEAD, PROCUREMENT UNIT

Recommended by:

CECIL LAWRENCE M. CRUZ
 BAC, CHAIRMAN

Approved by:

GREGORIO D. AUDEA JR.
 DISTRICT ENGINEER