

## DPWH Cavite 1st DEO Final Annual Procurement Plan for FY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DF0001	Organizational Outcome 2: Protect Lives and Properties Against MajorFloods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Imus River, East Side Section Brgy. Anabu II-E, Imus, Cavite 3rd LD	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	29-Jan-20	30-Jan-20	CY 2020 GAA	30,710,260.00		30,710,260.00	Construction of 210.40M revetment
20DF0002	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Ilang-Ilang River, Phase 4, Brgy. Magdiwang, Noveleta, Cavite	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	11-Aug-20	12-Aug-20	CY 2020 GAA	35,280,000.00		35,280,000.00	Construction of 223.20M revetment
20DF0003	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Ilang-Ilang River, Phase III, Brgy. San Antonio, Noveleta, Cavite	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	11-Aug-20	12-Aug-20	CY 2020 GAA	37,240,000.00		37,240,000.00	Construction of 242.00M revetment
20DF0004	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Brgy. Anabu II-F, Phase III, Imus, Cavite 3rd LD	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 342.80M revetment
20DF0005	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Imus River, Brgy. Anabu I-E, East side, Imus, Cavite 3rd LD	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 325.40M revetment

20DF0006	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Imus River, Brgy. Tanzang Luma VI, Imus, Cavite	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00	49,000,000.00	Construction of 320.00M revetment
20DF0007	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Imus River, Brgy. Buhay na Tubig, Phase IV, Imus, Cavite 3rd LD	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00	49,000,000.00	Construction of 322.40M revetment
20DF0008	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control in San Juan River, Phase 3, Brgy. San Juan Section East Side, Noveleta, Cavite	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	11-Aug-20	12-Aug-20	CY 2020 GAA	71,410,000.00	71,410,000.00	Construction of 514.80M revetment
20DF0009	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Ilang-Ilang River, Phase 3, Brgy. Magdiwang, Noveleta, Cavite	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	11-Aug-20	12-Aug-20	CY 2020 GAA	71,410,000.00	71,410,000.00	Construction of 462.80M revetment
20DF0010	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Brgy. Anabu I-C, East Side Section, Imus, Cavite 3rd LD	DEO	Yes	Public Bidding	20-Sep-19	Oct. 10, 2019	12-Feb-20	19-Feb-20	CY 2020 GAA	96,500,000.00	96,500,000.00	Construction of 610.20M revetment
20DF0011	Construction of Revetment along Imus River, Brgy. Poblacion I-B, Phase II, Imus, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	29-Jan-20	30-Jan-20	CY 2020 GAA	9,800,000.00	9,800,000.00	Construction of 57.60M Revetment
20DF0012	Construction of Revetment along Imus River, Brgy. Palico IV, Phase IV, Imus, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	29-Jan-20	30-Jan-20	CY 2020 GAA	9,800,000.00	9,800,000.00	Construction of 57.60M Revetment
20DF0013	Construction of Revetment along Imus River, Phase V, Brgy. Buhay na Tubig, Imus City, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	29-Jan-20	30-Jan-20	CY 2020 GAA	29,400,000.00	29,400,000.00	Construction of 168.20M Revetment



20DF0014	Construction of Revetment along Imus River, Brgy. Anabu II-E, Phase II, Imus, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	29-Jan-20	30-Jan-20	CY 2020 GAA	29,400,000.00		29,400,000.00	Construction of 201.2M Revetment
20DF0015	Construction of Revetment along Cañas River, Phase II, Brgy. Luciano, Trece Martires City, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19			CY 2020 GAA	48,250,000.00		48,250,000.00	Construction of 338.40M Revetment
20DF0016	Construction of Revetment along Cañas River, Phase III, Brgy. De Ocampo, Trece Martires City, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19			CY 2020 GAA	48,250,000.00		48,250,000.00	Construction of 300.00M Revetment
20DF0017	Construction of Revetment along Cañas River, Brgy. Bucal, Tanza, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19			CY 2020 GAA	48,250,000.00		48,250,000.00	Construction of 306.80M Revetment
20DF0018	Construction of Revetment along Imus River, Phase III, Brgy. Anabu II-E, Imus City, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 341.80M Revetment
20DF0019	Construction of Revetment along Imus River, Brgy. Anabu I-E, Phase III Imus, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 328.00M Revetment
20DF0020	Construction of Revetment along Imus River, Brgy. Anabu I-C, Phase III Imus, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 323.00M Revetment
20DF0021	Construction of Revetment along Cañas River, Phase 2, Brgy. Tejero Convention, Rosario, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	12-Feb-20	19-Feb-20	CY 2020 GAA	71,410,000.00		71,410,000.00	Construction of 463.60M Revetment
20DF0022	Construction of Revetment along Ilang-Ilang River, Barangay San Antonio 2, Noveleta, Cavite	DEO	Yes	Public Bidding	03-Oct-19	22-Oct-19	11-Aug-20	12-Aug-20	CY 2020 GAA	96,500,000.00		96,500,000.00	Construction of 716.00 Revetment
20DF0023	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Anabu I-F, Phase II, Imus, Cavite	DEO	Yes	Public Bidding	07-Oct-19	29-Oct-19	29-Jan-20	30-Jan-20	CY 2020 GAA	9,800,000.00		9,800,000.00	Construction of 60.00M Revetment
20DF0024	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multipurpose Building, Brgy. Bagtas, Tanza; Brgy. Bunga, Tanza; Brgy. Santol, Tanza and Brgy. Calumpang Cerca, Indang, Cavite	DEO	Yes	Public Bidding	07-Oct-19	29-Oct-19	29-Jan-20	30-Jan-20	CY 2020 GAA	19,800,000.00		19,800,000.00	Construction of Multipurpose Building

20DF0025	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building, Castillon Homes Subdivision, Brgy. PasongKawayan II, General Trias City; Greenview Subdivision Phase 8, Brgy. Santiago, General Trias City; Heneral Uno East, Brgy. Pasong Kawayan II, General Trias City; San Jose Homes Brgy. Pasong Camachile II, General Trias City; Sitio Hengero Brgy. San Francisco, General TriasCity; Tapia Elementary School, Brgy. Tapia, General Trias City and <b>Tierra Nevada El Pueblo Phase 2</b> , Brgy. San Francisco, General Trias City, Cavite	DEO	Yes	Public Bidding	07-Oct-19	29-Oct-19				CY 2020 GAA	20,790,000.00	20,790,000.00	Construction of Multipurpose Building
20DF0026	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Ilang Ilang River, Phase IV, Brgy. Tapia General Trias City, Cavite	DEO	Yes	Public Bidding	07-Oct-19	29-Oct-19				CY 2020 GAA	39,200,000.00	39,200,000.00	Construction of 238,801M Revetment
20DF0027	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment along Ilang Ilang River, Brgy. Pasong Kawayan, General Trias City, Cavite	DEO	Yes	Public Bidding	07-Oct-19	29-Oct-19				CY 2020 GAA	39,200,000.00	39,200,000.00	Construction of 236,801M Revetment
20DF0028	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment along Ilang Ilang River, Brgy. Prinza, General Trias City, Cavite	DEO	Yes	Public Bidding	07-Oct-19	29-Oct-19				CY 2020 GAA	39,200,000.00	39,200,000.00	Construction of 240,001M Revetment
20DF0029	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Revetment along Imus River, Anabu I-A, Imus, Cavite	DEO	Yes	Public Bidding	07-Oct-19	29-Oct-19	29-Jan-20	30-Jan-20		CY 2020 GAA	49,000,000.00	49,000,000.00	Construction of 321,601M Revetment



20DF0030	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Anabu II-C, East Side Section, Imus, Cavite	DEO	Yes	Public Bidding	07-Oct-19	29-Oct-19	12-Feb-20	19-Feb-20	CY 2020 GAA	68,657,820.00		68,657,820.00	Construction of 468.40LM Revetment
20DF0031	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Anabu II-B, East Side Section, Imus, Cavite	DEO	Yes	Public Bidding	07-Oct-19	29-Oct-19	12-Feb-20	19-Feb-20	CY 2020 GAA	96,500,000.00		96,500,000.00	Construction of 620.80LM Revetment
20DF0032	Local Program-Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction (Completion) of Road with Drainage Installation, Brgy. Pasing Buaya I, Imus City, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19			CY 2020 GAA	4,455,000.00		4,455,000.00	Concreting of 180.00LM Road with 162.00 LM Drainage
20DF0033	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program-Rehabilitation/ Major Repair of Permanent Bridges, Noveleta Diversion Br. (B02896LZ) along Noveleta Div Rd	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	5,468,400.00		5,468,400.00	Rehab/Repair of 31.20LM Bridge
20DF0034	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development, Road Widening - Secondary Roads Noveleta-Rosario Div Rd - (K0026+(-123)-K0026+099	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	8,302,560.00		8,302,560.00	Widening of 444.00LM Road with Drainage
20DF0035	Local Program-Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Minantok East to Santo at Brgy. Minantok East, Amadeo; Concreting of Sitio Kakawathan Road, Brgy. Buho, Amadeo, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	9,900,000.00		9,900,000.00	Concreting of 745.20LM Road with 74.00 LM Stone Masonry Wall
20DF0036	Local Program-Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of San Agustin-Luciano By-Pass Road, Brgy. San Agustin, Trece Martires City, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	9,900,000.00		9,900,000.00	Concreting of 768.00LM Road
20DF0037	Local Program-Local Infrastructure Program, Local Roads and Bridges, Local Roads, Rehabilitation of Trece-Amadeo Road, Brgy. Conchu, Trece Martires City, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	14,850,000.00		14,850,000.00	Concreting of 1157.75LM Road

20DF0038	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Revetment along Imus River, East Side Section, Phase II, Brgy. Anabu II-D, Imus City, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19			CY 2020 GAA	29,400,000.00		29,400,000.00	Construction of 198.40LM Revetment
20DF0039	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Cañas River, Brgy. Bunga, Tanza, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	32,435,060.00		32,435,060.00	Construction of 202.40LM Revetment
20DF0040	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Revetment along Imus River, Brgy Anabu I-A, east side section, Imus, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 198.40LM Revetment
20DF0041	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance – Primary Roads, Kawit-Noveleta Diversion Road – K0022+ 359 – K0022+437, K0024+515 – K0024+626.1; Manila-Cavite (NCR Bdy-Jct Cavite City Sect)– K0022+197– K0022+551, K0023+617–K0023+817, K0024+000–K0024+215; Manila-Cavite Rd- K0027+(-386) – K0027+045; Manila-Cavite Rd- K0028+038-K0028+173, K0028+611-K0029+557; Noveleta-Rosario Div Rd – K0027+ (-359) – K0027+(-120)	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19			CY 2020 GAA	50,140,720.00		50,140,720.00	Asphalt Overlay of 3629.00LM Road with white Thermoplastic Pavement Markings
20DF0042	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control in San Juan River, Phase 3, Brgy. San Juan Section, West Side, Noveleta, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	11-Aug-20	12-Aug-20	CY 2020 GAA	71,410,000.00		71,410,000.00	Construction of 490.80LM Revetment

20DF0043	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control in Taguild River, Phase 3, Brgy. Marulas Section, Kawit, Cavite	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19	11-Aug-20	12-Aug-20	CY 2020 GAA	71,410,000.00		71,410,000.00	Construction of 491.20LM Revement
20DF0044	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance – Secondary Roads, Cavite-Batangas Rd – K0019+(-059) – K0019+146, K0021+865 – K0024+204	DEO	Yes	Public Bidding	17-Oct-19	06-Nov-19			CY 2020 GAA	76,335,360.00		76,335,360.00	Asphalt Overlay of 2544.00LM Road with white and yellow Thermoplastic Pavement Markings
20DF0045	Local Program-Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction of Drainage, Mahogany St., Brgy. Silangan II, Rosario, Cavite	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	1,980,000.00		1,980,000.00	Construction of 391.60LM Drainage
20DF0046	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Primary Road, Indang-Alfonso via Luksuhin Rd. – K0056+311.7 – K0056+582	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19			CY 2020 GAA	5,956,440.00		5,956,440.00	Construction of 540.60LM Road
20DF0047	Organizational Outcome 1: Ensure Safe and Reliable, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads, Tertiary Roads, Tejero-Gen. Trias-Amadeo-Tagaytay Road – K0053+000 – K0053+424	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19			CY 2020 GAA	16,503,200.00		16,503,200.00	Construction of 848.00M Road with Drainage
20DF0048	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Brgy. Medicion, Imus City; Construction of Multi-Purpose Building, Brgy. Maharlika, Imus City; Construction of Multi-Purpose Building, Brgy. Malagasang II-A, Imus City; Construction of Multi-Purpose Building, Brgy. Malagasang II-G, Imus City, Cavite	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	19,800,000.00		19,800,000.00	Construction of Multipurpose Building



20DF0049	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Ilang-Ilang River, Phase II, Brgy. Alapan II-A, Imus City, Cavite	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	30,135,000.00		30,135,000.00	Construction of 196.40LM Revetment
20DF0050	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Ilang-Ilang River, Brgy. Sta. Clara, Phase III General Trias City, Cavite	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	39,200,000.00		39,200,000.00	Construction of 245.20LM Revetment
20DF0051	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Cañas River, Brgy. Poblacion I, Tanza, Cavite	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	44,100,000.00		44,100,000.00	Construction of 281.60LM Revetment
20DF0052	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment along Cañas River, Phase II, Brgy. Luciano, Trece Martires City	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 318.00LM Revetment
20DF0053	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment along Cañas River, Phase III, Brgy. De Ocampo, Trece Martires City	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 304.80LM Revetment
20DF0054	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment along Cañas River, Brgy. Boca, Tanza, Cavite	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 311.60LM Revetment



20DF0055	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment along Ilang-Ilang River, Downstream, Phase II, Brgy. F. Manalo, General Trias City, Cavite	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19			CY 2020 GAA	53,529,515.00		53,529,515.00	Construction of 346.40LM Revetment
20DF0056	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Tertiary Roads, Tejero-Gen, Trias-Amadeo-Tagaytay Rd – K0035+349 – K0036+421, K0040+177.6 – K0041+409, K0044+641 – K0045+643	DEO	Yes	Public Bidding	18-Oct-19	08-Nov-19			CY 2020 GAA	70,756,980.00		70,756,980.00	Construction of 3262.00LM Roads
20DF0057	Local Program-Local Infrastructure Program, Local Roads and Bridges, Local Roads, Asphaltting of Road, Brgy. San Antonio I, Noveleta; Concreting of Road, Salazar Residence, Brgy. San Juan II, Noveleta, Cavite	DEO	Yes	Public Bidding	24-Oct-19	15-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	5,940,000.00		5,940,000.00	Asphalting of 307.98LM and Concreting of 356.91 LM Road
20DF0058	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Brgy. Mahabangkahoy Cerca, Indang, Cavite; Rehabilitation of Multi-Purpose Building, Governor's Drive, Brgy. San Agustin, Trece Martires City	DEO	Yes	Public Bidding	24-Oct-19	15-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	14,850,000.00		14,850,000.00	Construction/ Rehabilitation of Multipurpose Building
20DF0059	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction (Completion) of Multi-Purpose Building, Brgy. Tanzang Luma V, Imus City; Construction of Multi-Purpose Building, Brgy. Magdalo, Imus City; Rehabilitation of Multi-Purpose Building, Brgy. Buhay na Tubig, Imus City; Rehabilitation of Multi-Purpose Building, Chesapeake Village, Brgy. Buhay na Tubig, Imus City	DEO	Yes	Public Bidding	24-Oct-19	15-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	15,840,000.00		15,840,000.00	Construction/ Rehabilitation of Multipurpose Building

20DF0060	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Brgy. Pasong Buaya I, Imus City; Construction of Multi-Purpose Building, Brgy. Tanzang Luma I, Imus City; Construction of Multi-Purpose Building, Brgy. Tanzang Luma IV, Imus City; Construction of Multi-Purpose Building, Covina Phase 1, Brgy. Buhay na Tubig, Imus City	DEO	Yes	Public Bidding	24-Oct-19	15-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	18,315,000.00	18,315,000.00	Construction of Multipurpose Building
20DF0061	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance – Secondary Roads – Novleta-Rosario Div. Road (K0026+ (-575) – K0026+338	DEO	Yes	Public Bidding	24-Oct-19	15-Nov-19			CY 2020 GAA	24,447,080.00	24,447,080.00	Asphalting of 4210.00LM Road with Thermoplastic Pavement Markings
20DF0062	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Ilang-Ilang River, Phase IV, Brgy. Bacao I, General Trias City	DEO	Yes	Public Bidding	24-Oct-19	15-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	39,200,000.00	39,200,000.00	Construction of 246.00LM Revetment
20DF0063	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Ilang-Ilang River, Phase V, Brgy. Bacao II, General Trias City	DEO	Yes	Public Bidding	24-Oct-19	15-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	39,200,000.00	39,200,000.00	Construction of 245.60LM Revetment
20DF0064	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Cañas River, Brgy. Santol, Tanza, Cavite	DEO	Yes	Public Bidding	24-Oct-19	15-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	44,100,000.00	44,100,000.00	Construction of 281.60LM Revetment
20DF0065	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads Tejero-Gen. Trias-Amadeo-Tagaytay Road, K0041+409 – K0042+746, K0042+855 – K0043+304.50	DEO	Yes	Public Bidding	24-Oct-19	15-Nov-19			CY 2020 GAA	42,158,620.00	45,079,020.00	Concrete widening of 1,693.50LM Road with 972.00LM Drainage(RCPC)

20DF0066	Local Program – Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works – Construction of Drainage, Teacher's Country Village, Brgy. Magdiwang, Noveleta, Cavite	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	2,970,000.00		2,970,000.00	Construction of Drainage Outfall
20DF0067	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development, Off-Carriageway Improvement – Primary Roads, Juanito R. Remulla, Sr. Rd, K0041+000 – K0041+790 and Secondary Roads, Juanito R. Remulla, Sr. Rd, K0045+600 – K0046+200	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19			CY 2020 GAA	3,136,000.00		3,136,000.00	Geometric Improvement with Installation of Road Warning Signs and RTPM
20DF0068	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, La Terraza Phase 2, Brgy. Buhay na Tubig, Imus City; Construction of Multi-Purpose Building, Tanzang Luma Elementary School, Brgy. Tanzang Luma V, Imus City; Rehabilitation of Multi-Purpose Building, Barcelona Phase 4, Brgy. Buhay na Tubig, Imus City; Rehabilitation of Multi-Purpose Building, Villa Hermosa, Brgy. Buhay na Tubig, Imus City and Construction of Additional Building, Bahay Kalinga, Alapan 2-B Imus City, Cavite	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	13,365,000.00		13,365,000.00	Construction of Multipurpose Building/ Additional Building
20DF0069	Local Program - Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Aguinaldo Elementary School, Brgy. Tabon II, Kawit; Construction of Multi-Purpose Building, Brgy. 20, Cavite City; Construction of Multi-Purpose Building, Joshua Subdivision, Brgy. Toclóng, Kawit and Construction of Multi-Purpose Building, Rockwell Classic Homes, Brgy. Toclóng, Kawit, Cavite	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	16,830,000.00		16,830,000.00	Construction of Multipurpose Building
20DF0070	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads – Primary Roads, Juanito R. Remulla, Sr. Rd – K0040+916 – K0041+232, K0041+262 – K0042+118, K0042+148 – K0042+483	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19			CY 2020 GAA	25,672,080.00		25,672,080.00	Construction of 2374.00LM Drainage(RCPC)



20DF0071	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads, Primary Roads, Manila-Cavite (NCR Bdry-Jct Cavite City Sect) K0021+691 – K0021+744, K0021+779.20 – K0022+450, K0022+525 – K0022+551, K0022+581 – K0023+208, K0023+223.05 – K0024+204, K0024+298 – K0024+378, K0024+404 – K0024+543, K0024+607 – K0024+755	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19			CY 2020 GAA	36,421,700.00		36,421,700.00	Construction of 3056.75LM Drainage
20DF0072	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads, Tanza-Trece Martires City-Indang Rd, K0048+(-398) – K0049+472	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19			CY 2020 GAA	38,531,640.00		38,531,640.00	Construction of 3563.00LM Drainage(RCPC)
20DF0073	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Revetment along Cañas River, West Side Section. Brgy. Tejero Section, Tanza, Cavite	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 295.20LM Revetment
20DF0074	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Revetment along Cañas River, Brgy. Buenavista, Gen. Trias City	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19			CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 310.40LM Revetment
20DF0075	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Revetment along Ilang-Ilang River, Phase V, Brgy. Pinagtupunan, Gen. Trias City	DEO	Yes	Public Bidding	06-Nov-19	26-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 310.40LM Revetment
20DF0076	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Bridge Program- Widening of Permanent Bridges Pag-asa Br. (B03407LZ) along Kawi-Novleta Diversion Road	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	8,722,000.00		8,722,000.00	Construction of 8.90LM Flat Slab

20DF0077	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building (Covered Court), Sunny Brooke II, Brgy San Francisco, Gen. Trias City; Construction of Multi-Purpose Building (Dialysis Center), Brgy. Pinagtupunan, Gen. Trias City; Construction of Multi-Purpose Building (Youth Center), Brgy. Pinagtupunan, General Trias City; Construction of Multipurpose Building, Manggahan Elementary School, Brgy. Manggahan, Gen. Trias City; Construction of Multi-Purpose Building, Pamayanang Mailksi, Brgy. Pasong Kawayan II, Gen. Trias City; Construction of Multi-Purpose Building, Parklane Country Phase 5, Brgy. San Francisco, General Trias City and Construction of Multipurpose Building, Tierra El Pueblo Phase 2, Brgy. San Francisco, Gen. Trias City, Cavite	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19				CY 2020 GAA	18,815,000.00		18,815,000.00	Construction of Multipurpose Building
20DF0078	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Tertiary Roads, Indang-Alfonso via Luksohin Road, K0057+412 – K0057+586	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	29-Jan-20	30-Jan-20		CY 2020 GAA	29,743,000.00		29,743,000.00	Construction of 1524.95sqm. Slope Protection
20DF0079	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Network Development, Road Widening, Primary Roads - Juanito R. Remulla, Sr. Rd - K0038 + (-728) - K0038 + (-279), K0038 + (-159) - K0038 + 222	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19				CY 2020 GAA	35,297,640.00		35,297,640.00	Construction of 1.89KM Road (W=3.05M), Drainage=1.89KM
20DF0080	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Ilang Ilang River, Phase IV, Brgy. Tapia	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	29-Jan-20	30-Jan-20		CY 2020 GAA	39,200,000.00		39,200,000.00	Construction of 238.80LM Revetment
20DF0081	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment along Ilang Ilang River, Brgy. Pasong Kawayan, General Trias City, Cavite	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	29-Jan-20	30-Jan-20		CY 2020 GAA	39,200,000.00		39,200,000.00	Construction of 236.80LM Revetment



20DF0082	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Retement along Ilang Ilang River, Brgy. Prinza, General Trias City, Cavite	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	39,200,000.00		39,200,000.00	Construction of 240.00LM Retement
20DF0083	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads -Secondary Roads, Juanito R. Remulla, Sr. Rd –(K0045+(-398) – K0045+647, K0045+669 – – K0046+005, K0046+027 – K0046+047, K0046+069 – K0047+074, K0046+298 – K0046+339, K0046+365 – K0047+016, K0047+038 –	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19			CY 2020 GAA	40,053,580.00		40,053,580.00	Construction of 3704.00LM Drainage(RCPC)
20DF0084	Convergence and Special Support Program, Construction/Improvement of Access Roads Leading to Seaports, Calibuyo Road leading to Cavite Gateway Terminal, Tanza, Cavite	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 1051.00LM Road with Drainage
20DF0085	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Network Development, Construction of By-Pass and Diversion Roads, Tejero Diversion Road, Segment 1, Cavite	DEO	Yes	Public Bidding	08-Nov-19	14-Jan-20	12-Feb-20	19-Feb-20	CY 2020 GAA	55,459,515.00		55,459,515.00	Construction of 778.00LM Road with 1556.00LM Drainage
20DF0086	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Network Development, Construction of By-Pass and Diversion Roads, Tejero Diversion Road, Segment 2, Cavite	DEO	Yes	Public Bidding	08-Nov-19	14-Jan-20	12-Feb-20	19-Feb-20	CY 2020 GAA	55,459,515.00		55,459,515.00	Construction of 778.00LM Road with 1556.00LM Drainage
20DF0087	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads Noveleta-Naic-Tagaytay Road (S060931Z), K0033+725 – K0033+861, K0035+294 – K0037+003, K0037+312 – K0037+359, K0037+490 – K0039+184, K0039+214 –	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19			CY 2020 GAA	56,671,555.00		56,671,555.00	Construction of 5322.00LM Drainage(RCPC)
20DF0088	Organizational Outcome 1, Ensure Safe and Reliable National System, Network Development, Construction of By-Pass and Diversion Roads, General Trias-Tanza (Malabon Grande-San Juan-Mulawin-Punta) Bypass Road, Mulawin Section, Cavite	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19	12-Feb-20	19-Feb-20	CY 2020 GAA	78,229,655.00		78,229,655.00	Construction of 940.50LM Road with 1881.00LM Drainage(RCPC)



20DF0089	Organizational Outcome 1, Ensure Safe and Reliable National System, Network Development, Construction of By-Pass and Diversion Roads, General Trias-Tanza (Malabon Grande-San Juan-Mulawin-Punta) Bypass Road, Lavanja Section, Cavite	DEO	Yes	Public Bidding	08-Nov-19	29-Nov-19				CY 2020 GAA	96,500,000.00		96,500,000.00	Construction of 1220.00LM Road with 2440.00LM Drainage
20DF0090	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Primary Roads, Noveleta-Rosario Div. Rd., K0027+(-120)-K0027+(-004.60)	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19				CY 2020 GAA	4,314,940.00		4,314,940.00	Concrete widening of 115.40LM Road and 115.40LM Stone Masonry Wall
20DF0091	Local Program-Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works, Construction (Completion) of Road with Drainage Installation, Brgy. Pasong Buaya I, Imus City, Cavite	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19	29-Jan-20	30-Jan-20		CY 2020 GAA	4,455,000.00		4,455,000.00	Concreting of 180.00LM Road with 162.00LM Drainage
20DF0092	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Rehabilitation of Multipurpose Building, Brgy. 28, Cavite City; Rehabilitation of Multipurpose Building, Brgy. 62-A, Cavite City; Rehabilitation of Multipurpose Building, Brgy. Bagbag I, Rosario and Rehabilitation of Multipurpose Building, Brgy.	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19	29-Jan-20	30-Jan-20		CY 2020 GAA	11,880,000.00		11,880,000.00	Rehabilitation of Multipurpose Building
20DF0093	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building, Boston Heights Subdivision, Brgy. Toclong, Kawit; Construction of Multipurpose Building (Evacuation Center), Brgy. Sta. Rosa I, Noveleta; Construction of Multipurpose Building, Bagumbuhay Elementary School, Brgy. 61, Cavite City and Rehabilitation of Multipurpose Building, Brgy. Kaingen, Kawit, Cavite	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19				CY 2020 GAA	14,355,000.00		14,355,000.00	Construction/ Rehabilitation of Multipurpose Building
20DF0094	Local Program-Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction of Concrete Road, Brgy. Alingaro, Gen. Trias City; Construction of Concrete Road, Brgy. Buenavista II, Gen. Trias City; Construction of Concrete Road, Sitio Calinituhan (Kubuhan) Brgy. Pasong Kawayan II, Gen. Trias City, Cavite	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19				CY 2020 GAA	14,850,000.00		14,850,000.00	Concreting of 542.70LM Road with 338.00LM Drainage

20DF0095	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building (Covered Court), Parklane Phase 1, Brgy. Santiago/San Francisco, General Trias City; Construction of Multipurpose Building, Brgy. San Juan I, General Trias; Construction of Multipurpose Building, FIHA Subdivision, Brgy. Santiago, General Trias City; Construction of Multipurpose Building, Gov. Ferrer Memorial National High School – Annex, Brgy. Buenavista II, General Trias City; Construction of Multipurpose Building, Parklane Phase 1, Brgy. Santiago/San Francisco, General Trias City; Construction of Multipurpose Building, Parklane Phase 2, Brgy. Santiago/San Francisco, General Trias City and Construction of Multipurpose Building, Sunny Brooke I, Brgy. San Francisco, General Trias City	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19			CY 2020 GAA	14,890,000.00	14,890,000.00	Construction of Multipurpose Building
20DF0096	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building, CAVSU CCAT Campus, Brgy. Tejeros Convention, Rosario and Rehabilitation of Multipurpose Building, Pinagkaloob Subdivision, Brgy. Toclong, Kawit, Cavite	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19	29-Jan-20	30-Jan-20	CY 2020 GAA	17,325,000.00	17,325,000.00	Construction/ Rehabilitation of Multipurpose Building
20DF0097	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Revetment along Imus River, East Side Section, Phase II, Brgy. Anabu II-D, Imus, Cavite	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19	29-Jan-20	30-Jan-20	CY 2020 GAA	29,400,000.00	29,400,000.00	Construction of 198.40LM Revetment
20DF0098	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Bridge - Widening of Permanent Bridges – Imus Br. (B029031Z) along Cavite-Batangas Rd.	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19	29-Jan-20	30-Jan-20	CY 2020 GAA	34,300,000.00	34,300,000.00	Construction of 34.00LM Bridge
20DF0099	Local Program-Construction/ Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads – Road Widening of Arnaldo Highway including RROW, Gen. Trias, Cavite	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19	29-Jan-20	30-Jan-20	CY 2020 GAA	49,000,000.00	49,000,000.00	Widening of 1250.00LM Road both sides with Drainage

20DF0100	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Tertiary Roads, Tejero-Gen. Trias-Amadeo-Tagaytay Rd – K0035+349 – K0036+421, K0040+177.6 – K0041+409, K0044+641 – K0045+643	DEO	Yes	Public Bidding	22-Nov-19	12-Dec-19				CY 2020 GAA	18,797,380.00		18,797,380.00	Construction of 3262.40LM Roads
20DF0101	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Bridge- Replacement of Permanent Weak Bridges – Pulunan Steel Br. (B03064LZ) along Juanito R. Remulla, Sr. Rd	DEO	Yes	Public Bidding	22-Nov-19	13-Mar-20	13-May-20	20-May-20		CY 2020 GAA	86,850,000.00		86,850,000.00	Replacement of 90.00LM Bridge
20DF0102	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Primary Roads, Kawit-Novleta Diversion Rd. – K0022+(-167) – K0022+(-106), K0022+(-224) – K0022+(-167), K0022+(-364) – K0022+(-299), K0022+300 – K0022+437, K0024+050 – K0024+537, K0024+849 – K0025+025	DEO	Yes	Public Bidding	29-Nov-19	19-Dec-19				CY 2020 GAA	24,255,980.00		24,255,980.00	Concrete Widening of 1118.00LM Road with 1018.00LM Drainage
20DF0103	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads – Construction/Repair/Rehabilitation/Road Widening of Don Placido Campos Ave., Brgy. Malagasang, Imus, Cavite	DEO	Yes	Public Bidding	29-Nov-19	19-Dec-19	12-Feb-20	19-Feb-20		CY 2020 GAA	95,776,250.00		95,776,250.00	Concreting of 1360.00LM Road with Drainage
20DF0104	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Primary Roads, Tanza-Trece Martires City-Indang Rd- K0035+180-K0035+908	DEO	Yes	Public Bidding	16-Dec-19	07-Jan-20				CY 2020 GAA	49,000,000.00		49,000,000.00	Widening of 629.00LM Road with 728.00LM Box Culvert
20DF0105	Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Revetment along Ilang-Ilang River, Downstream, Phase II, Brgy. F. Manalo, General Trias City, Cavite	DEO	Yes	Public Bidding	16-Dec-19	07-Jan-20	12-Feb-20	19-Feb-20		CY 2020 GAA	53,529,515.00		53,529,515.00	Construction of 346.40LM Revetment



20DF0106	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building, Boston Heights Subdivision, Brgy. Toclong, Kawit: Construction of Multipurpose Building (Evacuation Center), Brgy. Kaingen, Kawit	DEO	Yes	Public Bidding	22-Jan-20	11-Feb-20			CY 2020 GAA	10,395,000.00		10,395,000.00	Construction/ Rehab/ Improvement of Multipurpose Building
20DF0107	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building (Youth Center), Brgy. Pinagtupunan; Construction of Multipurpose Building, Manggahan Elementary School, Brgy. Manggahan; Construction of Multi Purpose Building, Pamanayang Maliksi, Brgy. Pasong Kawayan II; Constructin of Multi Purpose Building, Parklane Country Phase 5, Brgy. San Francisco	DEO	Yes	Public Bidding	22-Jan-20	11-Feb-20			CY 2020 GAA	16,830,000.00		16,830,000.00	Construction of Multipurpose Building
20DF0108	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building, Castillon Homes Subdivision, Brgy. PasongKawayan II; Construction of Multipurpose Building, Greenview Subdivision Phase 8, Brgy. Santiago; Construction of Multipurpose Building, Hernal Uno East, Brgy. Pasong Kawayan II; Construction of Multipurpose Building, San Jose Homes Brgy. Pasong Camachile II; Construction of Multipurpose Building, Sitio Henyero Brgy. San Francisco; Construction of Multipurpose Building, nTApia Elementary School, Brgy. Tapia	DEO	Yes	Public Bidding	22-Jan-20	11-Feb-20			CY 2020 GAA	17,820,000.00		17,820,000.00	Construction of Multipurpose Building
20DF0109	Construction of 4STY 8CL School Building at Ipiian Barrio School, Gen. Trias City, Cavite	DEO	Yes	Public Bidding	22-Jan-20	11-Feb-20	03-Aug-20	10-Aug-20	CY 2020 GAA	24,891,000.00		24,891,000.00	Complete Construction of 4STY 8CL School Building
20DF0110	Construction of 4STY 8CL School Building at Santiago ES, Gen. Trias City, Cavite	DEO	Yes	Public Bidding	22-Jan-20	11-Feb-20			CY 2020 GAA	24,891,000.00		24,891,000.00	Complete Construction of 4STY 8CL School Building

20DF0111	Local Program-Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Building and Other Structures, School Building-Construction of 4STY-20CL at Amaya Elementary School, Tanza, Cavite	DEO	Yes	Public Bidding	22-Jan-20	11-Feb-20					CY 2020 GAA	50,421,250.00	50,421,250.00	Complete Construction of 4STY 20CL School Building
20DF0112	Local Program-Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Building and Other Structures, School Building-Construction of 4STY-20CL at Tanza NTS Annex, Tanza, Cavite	DEO	Yes	Public Bidding	22-Jan-20	11-Feb-20					CY 2020 GAA	50,421,250.00	50,421,250.00	Complete Construction of 4STY 20CL School Building
20DF0113	Local Program-Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Building and Other Structures, School Building-Construction of 4STY-20CL at Tanza Trece Martires City ES, Trece Martires City, Cavite	DEO	Yes	Public Bidding	22-Jan-20	11-Feb-20					CY 2020 GAA	50,421,250.00	50,421,250.00	Complete Construction of 4STY 20CL School Building
20DF0114	Local Program-Local Infrastructure Program, Building and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building, Boston Heights Subdivision, Brgy. Toclong, Kawit and Construction of Multipurpose Building(Evacuation Center), Brgy. Sta. Rosa I, Noveleta, Cavite	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20					CY 2020 GAA	8,415,000.00	8,415,000.00	Construction/ Rehab/ Improvement of Multipurpose Building
20DF0115	Local Program-Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Flood Control Structures/Facilities-Construction of Revetment along San Juan River, Kawit Section, Brgy. Sta. Isabel, Kawit, Cavite	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20					CY 2020 GAA	14,700,000.00	14,700,000.00	Construction of 112.40LM Revetment
20DF0116	Local Program-Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Flood Control and Drainage, Flood Control Structures/Facilities-Construction of Revetment along San Juan River,Noveleta Section, Brgy. Sta. Rosa 2, Noveleta, Cavite	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20					CY 2020 GAA	14,700,000.00	14,700,000.00	Construction of 95.20LM Revetment

20DF0117	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Secondary Roads Juanito R. Remulla, Sr. Rd- K0045+(-398)- K0045+613, K0045+625- K0045+647, K0045+669- K0046+005, K0046+027- K0046+047, K0046+069-K0047+074, K0046+298- K0046+339, K0046+365-K0047+016, K0047+038, K0047+058, K0047+200- K004+575	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20				CY 2020 GAA	40,053,580.00	40,053,580.00	Construction of 3704.00LM Drainage(RCPC)
20DF0118	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads Tejero-Gen. Trias- Amadeo-Tagaytay Road, K0041+409-K0042+746, K0042+855-K0043+229.50	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20				CY 2020 GAA	42,158,620.00	42,158,620.00	Concrete Widening of 2947.00LM Road with 822.00LM Drainage(RCPC)
20DF0119	Local Program- Local Infrastructure Program, Flood Control and Drainage Flood Control Structures/Facilities-Construction of Revetment along San Juan River, Kawit Section, Brgy. Sta. Isabel, Kawit, Cavite	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20				CY 2020 GAA	49,500,000.00	49,500,000.00	Construction of 383.60LM Revetment
20DF0120	Local Program- Local Infrastructure Program, Building and Other Structures, Multipurpose/ Facilities- Construction/ Completion/ Rehabilitation of DPWH Building Phase 2, Trece Martires City Cavite	DEO	Yes	Public Bidding	30-Jan-20	17-Jun-20				CY 2020 GAA	49,500,000.00	49,500,000.00	Construction/ Completion/ Rehabilitation of Building
20DF0121	Local Program-Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Building and Other Structures, School Building- Construction of 4STY-20CL at Tanza NTS Annex, Tanza, Cavite	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20				CY 2020 GAA	50,662,500.00	50,662,500.00	Complete Construction of 4STY 20CL School Building
20DF0122	Local Program-Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads Rehabilitation of Conchu Rd., Amadeo Section, Phase 1, Sta. 4+800- Sta. 7+200, Amadeo Cavite	DEO	Yes	Public Bidding	30-Jan-20	17-Jun-20				CY 2020 GAA	59,830,000.00	59,830,000.00	Asphalt Overlay of 2400.00LM Road with RTPM
20DF0123	Local Program-Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads Rehabilitation of Conchu Rd., Amadeo Section, Phase 2, Sta. 7+200- Sta. 9+600, Amadeo Cavite	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20				CY 2020 GAA	59,830,000.00	59,830,000.00	Asphalt Overlay of 2400.00LM Road with RTPM



20DF0124	Local Program-Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads Rehabilitation of Conchu Rd., Trece Station, Phase 1, Sta. 0+000-Sta. Amadeo, Cavite	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20				CY 2020 GAA	59,830,000.00		59,830,000.00	Asphalt Overlay of 2400.00LM Road with RTPM
20DF0125	Local Program-Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads Rehabilitation of Conchu Rd., Trece Station, Phase 2, Sta. 02+400-Sta. 04+800, Amadeo, Cavite	DEO	Yes	Public Bidding	30-Jan-20	17-Jun-20				CY 2020 GAA	59,830,000.00		59,830,000.00	Asphalt Overlay of 2400.00LM Road with RTPM
20DF0126	Local Program-Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, National Roads Asphalt Overlay along Teljero-Gen. Trias-Amadeo-Tagaytay Rd.	DEO	Yes	Public Bidding	30-Jan-20	20-Feb-20				CY 2020 GAA	96,500,000.00		96,500,000.00	Asphalt Overlay of 18517.60LM Road with RTPM
20DF0127	Local Program- Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Building and Other Structures, School Buildings- Construction of 3STY 15 Classroom Building, Cavite State University, CCAT Campus, Rosario, Cavite	DEO	Yes	Public Bidding	05-Feb-20	27-Feb-20				CY 2020 GAA	24,500,000.00		24,500,000.00	Complete Construction of 3STY 15CL School Building
20DF0128	Local Program-Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads- Construction of Anabu Road with Drainage, Imus, Cavite	DEO	Yes	Public Bidding	05-Feb-20	27-Feb-20				CY 2020 GAA	24,500,000.00		24,500,000.00	Concrete Widening of 451.00LM Road with 451.00LM Box Culvert
20DF0129	Local Program-Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/Facilities-Construction of Revetment at Anabu II, Imus City, Cavite	DEO	Yes	Public Bidding	05-Feb-20	27-Feb-20				CY 2020 GAA	24,500,000.00		24,500,000.00	Construction of 164.80LM Revetment
20DF0130	Local Program- Local Infrastructure Program, Local Roads and Bridges, Local Bridges- Construction of Mulawin Bridge 2 along Malabon Grande Mulawin Bypass Road, Tanza, Cavite	DEO	Yes	Public Bidding	05-Feb-20	27-Feb-20				CY 2020 GAA	24,750,000.00		24,750,000.00	Construction of 23.00LM Bridge
20DF0131	Local Program- Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Building and Other Structures, School Buildings- Construction of 3STY 15 Classroom Building, Cavite State University, CCAT Campus, Rosario, Cavite	DEO	Yes	Public Bidding	05-Feb-20	27-Feb-20				CY 2020 GAA	34,300,000.00		34,300,000.00	Complete Construction of 3STY 15CL School Building

20DF0132	Local Program-Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Building and Other Structures, School Buildings- Construction of 2STY 12 Classroom Building, Cavite State University, CCAT Campus, Rosario,	DEO	Yes	Public Bidding	05-Feb-20	27-Feb-20				CY 2020 GAA	37,240,000.00	37,240,000.00	Complete Construction of 2STY 12CL School Building
20DF0133	Local Program-Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/Facilities-Construction of Revetment at Alapan II-A (Phase II), Imus City, Cavite	DEO	Yes	Public Bidding	05-Feb-20	27-Feb-20				CY 2020 GAA	49,000,000.00	49,000,000.00	Construction of 331.60LM Revetment
20DF0134	Local Program-Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/Facilities-Construction of Revetment at Anabu II-D (Phase II), Imus City, Cavite	DEO	Yes	Public Bidding	05-Feb-20	17-Jun-20				CY 2020 GAA	49,000,000.00	49,000,000.00	Construction of 490.40LM Revetment
20DF0135	Local Program-Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/Facilities-Construction of Revetment along Ilang-Ilang River, Brgy. Pasong Kawayan I, General Trias City, Cavite	DEO	Yes	Public Bidding	05-Feb-20	27-Feb-20				CY 2020 GAA	49,000,000.00	49,000,000.00	Construction of 309.20LM Revetment
20DF0136	Local Program-Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/Facilities-Construction of Revetment along Ilang-Ilang River, Brgy. San Juan, General Trias City, Cavite	DEO	Yes	Public Bidding	05-Feb-20	27-Feb-20				CY 2020 GAA	49,000,000.00	49,000,000.00	Construction of 309.20LM Revetment
20DF0137	Local Program-Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/Facilities-Construction of Revetment along Ilang-Ilang River, Brgy. Pinagtipunan, General Trias City, Cavite	DEO	Yes	Public Bidding	05-Feb-20	27-Feb-20				CY 2020 GAA	49,000,000.00	49,000,000.00	Construction of 309.20LM Revetment

20DF0138	Local Program-Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/Facilities-Construction of Revetment along Ilang-Ilang River, Brgy. Tapia, General Trias City, Cavite	DEO	Yes	Public Bidding	05-Feb-20	27-Feb-20				CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 309.20LM Revetment
20DF0139	Local Program-Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Drainage Protection Works-Construction with Box Culvert Canal along DPJ St. Brgy. Wawa I, Rosario, Cavite	DEO	Yes	Public Bidding	14-Feb-20	06-Mar-20				CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 165.00LM Box Culvert
20DF0140	Local Program-Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Drainage Protection Works-Construction with Box Culvert Canal Bista Main, Brgy. Balsañan, Kawit, Cavite	DEO	Yes	Public Bidding	14-Feb-20	06-Mar-20				CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of 328.50LM Box Culvert
20DF0141	Local Program- Local Infrastructure Program, Local Roads and Bridges, Local Roads- Rehabilitation of Road, Brgy. Hugo Perez, Trace Martires City, Cavite	DEO	Yes	Public Bidding	14-Feb-20	06-Mar-20				CY 2020 GAA	49,000,000.00		49,000,000.00	Concreting of 890.00LM Road
20DF0142	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Asset Prevention Program, Preventive Maintenance, Tertiary Roads, Tejero-Gen. Trias-Amadeo-Tagaytay Rd-K0035+349- K0036+421, K0040+177.6- K0040+251.60	DEO	Yes	Public Bidding	14-Feb-20	06-Mar-20				CY 2020 GAA	18,797,380.00		18,797,380.00	Asphalt Overlay of 3.772KM Road
20DF0143	Local Program- Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Building and Other Structures, Multipurpose/ Facilities, Construction of Multipurpose Building, Brgy. Bayan Luma I; Local Program- Local Infrastructure Program, Building and other Structures, Construction of Multipurpose Building, Brgy. Carsadang Bago; Construction of Multipurpose Building, Brgy. Malagasang 1-F; Construction and/or Repair/Rehabilitation of Multipurpose Building, Brgy. Mariano Espeleta 1	DEO	Yes	Public Bidding	14-Feb-20	06-Mar-20				CY 2020 GAA	19,780,000.00		19,780,000.00	Construction/ Repair/Rehabilitation of Building



20DF0144	Local Program- Local Infrastructure Program, Local Roads and Bridges, Local Roads- Rehabilitation of Trece Amadeo Road, Brgy. Conchu, Trece Martires City, Cavite	DEO	Yes	Public Bidding	14-Feb-20	06-Mar-20				CY 2020 GAA	19,800,000.00		19,800,000.00	Rehabilitation/ Concreting of 1288.00LM
20DF0145	Organizational Outcome 1, Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Primary Roads, Kawit-Noveleta Diversion Rd. – K0022+(-364) – K0022+(-299), K0022+(-224) – K0022+(-167), K0022+(-167) – K0022+(-106), K0022+300 – K0022+353, K0022+353 – K0022+437, K0024+050 – K0024+428	DEO	Yes	Public Bidding	14-Feb-20	06-Mar-20				CY 2020 GAA	24,255,980.00		24,255,980.00	Concrete Widening of 1118.00LM Road with 1018.00LM Drainage
20DF0146	Local Program- Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Completion of Roads with Drainage and Slope Protection, Ospital ng Imus, Brgy. Malagasang I-G, Imus, Cavite	DEO	Yes	Public Bidding	14-Feb-20	06-Mar-20				CY 2020 GAA	29,700,000.00		29,700,000.00	Concreting of 698.00LM road with Drainage
20DF0147	Local Program-Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Bridges, Construction of Kayquit-Panungyan Bridge, Indang, Cavite	DEO	Yes	Public Bidding	14-Feb-20	06-Mar-20				CY 2020 GAA	34,300,000.00		34,300,000.00	Construction of 35.00LM Bridge and 0.64KM Road
20DF0148	Local Program-Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage, Flood Control Structures/Facilities Construction of Revetment along Ilang-Ilang River(Phase II), Brgy.Sta. Rosa 2, Noveleta, Cavite	DEO	Yes	Public Bidding	14-Feb-20	06-Mar-20				CY 2020 GAA	96,500,000.00		96,500,000.00	Construction of 633.00LM Revetment
20DF0149	Local Program-Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads- Concreting of Daang Hari to Patindig Araw Bypass Road including Drainage (Phase II), Imus City, Cavite	DEO	Yes	Public Bidding	14-Feb-20	06-Mar-20				CY 2020 GAA	96,500,000.00		96,500,000.00	Concreting of 3044.30LM Road
20DF0150	Local Program-Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Road Concreting- Pasong Camachile II Open Canal Section) to Pasong Kawayan I (NFA Section), General Trias City, Cavite	DEO	Yes	Public Bidding	14-Feb-20	06-Mar-20				CY 2020 GAA	96,500,000.00		96,500,000.00	Concreting of 3.60KM Road with RTPM

20DF0151	Local Program- Local Infrastructure Program, Local Roads and Bridges, Local Roads- Construction/Concreting of Road in Brgy. Tambo Balagdag, Indang, Cavite	DEO	Yes	Public Bidding	27-Feb-20	19-Mar-20				CY 2020 GAA	4,950,000.00		4,950,000.00	Construction/ Concreting of 354.001M: 2 Lane (5.00m full width) Road
20DF0152	Local Program- Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Building and Other Structures, Multipurpose/ Facilities, Construction of Multipurpose Building, San Rafael 1, Noveleta; Construction of Multipurpose Building, San Antonio 1, Noveleta; Construction of Multipurpose Building(Barangay Hall), Brgy. Magdiwang, Noveleta; Construction of Multipurpose Building, Brgy. Wawa II, Rosario, Cavite	DEO	Yes	Public Bidding	27-Feb-20	19-Mar-20				CY 2020 GAA	13,720,000.00		13,720,000.00	Construction of Multipurpose Building
20DF0153	Local Program- Local Infrastructure Program, Local Roads and Bridges, Local Roads- Construction of Missing Gaps/Road at Malagasang Bucandala Alapan Road, Imus, Cavite	DEO	Yes	Public Bidding	27-Feb-20	19-Mar-20				CY 2020 GAA	14,700,000.00		14,700,000.00	Concreting of 288.501M Road with 894.35CUM Stone Masonry Wall
20DF0154	Local Program- Local Infrastructure Program, Local Roads and Bridges, Local Roads- Concreting of Road, Brgy. Capiuisa, Tanza, Cavite	DEO	Yes	Public Bidding	27-Feb-20	19-Mar-20				CY 2020 GAA	14,850,000.00		14,850,000.00	Concreting of 0.96KM Road with 100.001M Drainage
20DF0155	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building, Brgy. Malagasang, Imus City; Construction and/or Multipurpose Building, Brgy. Bagong Silang, Imus City, Cavite	DEO	Yes	Public Bidding	27-Feb-20	19-Mar-20				CY 2020 GAA	17,820,000.00		17,820,000.00	Construction and/or Repair/Rehabilitatio n of Multipurpose Building

20DF0156	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Covered Court Stage Provision at Talon National High School, Brgy. Talon, Amadeo; Construction/ Improvement of Amadeo Municipal Hall, Amadeo; Construction and/or Repair/ Rehabilitation of Multipurpose Building, Brgy. Calibuyo, Tanza; Local Program- Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Buildings and Other Structures, Multipurpose/ Facilities, Construction of Multipurpose Building Sitio Postema, Brgy. Sahud-Ulan, Tanza, Cavite	DEO	Yes	Public Bidding	27-Feb-20	19-Mar-20			CY 2020 GAA	18,889,000.00	18,889,000.00	Construction/ Improvement/Repair/ Rehabilitation of Covered Court/ Municipal Hall/ Multipurpose Building
20DF0157	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building, Brgy. Manggahan, General Trias, Cavite	DEO	Yes	Public Bidding	27-Feb-20	19-Mar-20			CY 2020 GAA	19,800,000.00	19,800,000.00	Construction of Multipurpose Building
20DF0158	Local Program-Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Improvement/Rehabilitation of Multipurpose Building, Brgy. Vibora, General Trias, Cavite; Construction of Multipurpose Building, Tapia Elementary School, Brgy. Tapia, General Trias City; Construction of of Multipurpose Building, Biclatan Elementary School, Brgy. Biclatan, General Trias City; Construction of Multipurpose Building, Tierra Nevada, Brgy. San Francisco, General Trias City, Cavite	DEO	Yes	Public Bidding	27-Feb-20	19-Mar-20			CY 2020 GAA	24,750,000.00	24,750,000.00	Construction of Multipurpose Building
20DF0159	Organizational Outcome 1- Network Development Program, Road Widening, Tertiary Roads, Cricanto M de los Reyes Ave- K0056+031-K0057+332, K0057+505- K0057+560, K0063+220-K0063+595	DEO	Yes	Public Bidding	27-Feb-20	02-Jun-20	15-Jun-20	23-Jun-20	CY 2020 GAA	54,040,000.00	54,040,000.00	Construction of L(m)=6580.00, W(m)=3.10 Road and 80.00m Drainage
20DF0160	Local Program- Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads- Construction of Indang-Cabuco-Naic Diversion Rd., Trece Martires City, Cavite	DEO	Yes	Public Bidding	27-Feb-20	19-Mar-20			CY 2020 GAA	96,500,000.00	96,500,000.00	Construction of 1000.00LM road with 1000.00M Drainage



20DF0161	Local Program - Local Infrastructure Program, Buildings and Other Structures, Multi-Purpose/Facilities - Construction of Day Care Center, Brgy. San Juan II, Gen. Trias, Cavite	DEO	Yes	Public Bidding	11-Mar-20	01-Apr-20			CY 2020 GAA	1,485,000.00	1,485,000.00	Construction of Day Care Center
20DF0162	Local Program - Local Infrastructure Program, Buildings and Other Structures, Multi-Purpose/Facilities - Construction of Multi-Purpose Building, Poblacion III, Indang, Cavite	DEO	Yes	Public Bidding	11-Mar-20	01-Apr-20			CY 2020 GAA	1,980,000.00	1,980,000.00	Construction of Multi-Purpose Building
20DF0163	Local Program - Local Infrastructure Program, Buildings and Other Structures, Multi-Purpose/Facilities - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Cavite State University, Cavite City	DEO	Yes	Public Bidding	11-Mar-20	01-Apr-20			CY 2020 GAA	3,960,000.00	3,960,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
20DF0164	Local Program - Local Infrastructure Program, Buildings and Other Structures, Multi-Purpose/Facilities - Rehab/Improvement of Multi-Purpose Building, Brgy. Kaingen, Kawit, Cavite	DEO	Yes	Public Bidding	11-Mar-20	22-Jul-20			CY 2020 GAA	3,960,000.00	3,960,000.00	Rehab/Improvement of Multi-Purpose Building
20DF0165	Local Program - Local Infrastructure Program, Buildings and Other Structures, Multi-Purpose/Facilities, Construction and/or Repair/Rehabilitation of Multi-Purpose Buildings, Brgy. 37-A, Cavite City; Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Novleta; Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Silangan I, Rosario; Construction of Multi-Purpose Building, Brgy. San Rafael, Novleta; Construction/Rehabilitation of Multi-Purpose Building, Brgy. Magdiwang, Novleta, Cavite	DEO	Yes	Public Bidding	11-Mar-20	01-Apr-20			CY 2020 GAA	18,810,000.00	18,810,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
20DF0166	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads - Construction of Road Leading to Kalayaan Road, Phase I, Brgy. Batong Dalig, Kawit, Cavite	DEO	Yes	Public Bidding	11-Mar-20	01-Apr-20			CY 2020 GAA	19,600,000.00	19,600,000.00	Construction of 277.33m Road
20DF0167	Local Program - Local Infrastructure Program, Flood Control and Drainage, Drainage/Protection Works - Improvement/Rehabilitation of Drainage System, Brgy. Poblacion Area, General Trias, Cavite	DEO	Yes	Public Bidding	11-Mar-20	01-Apr-20			CY 2020 GAA	19,800,000.00	19,800,000.00	Construction of 1,000.00m drainage on both sides

20DF0168	Local Program - Local Infrastructure Program, Local Roads and Bridges, Local Bridges, Cavite - Cavendia Bridge, Brgy. Binakayan, Kawit, Cavite	DEO	Yes	Public Bidding	11-Mar-20	01-Apr-20			CY 2020 GAA	39,600,000.00		39,600,000.00	Construction of 21.00m (6 Lanes) bridge w/ 165.80m Reveement
20DF0169	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/Facilities - Construction of Multipurpose Building (Hospital Building), Kalyaan Hospital, Kawit, Cavite	DEO	Yes	Public Bidding	11-Mar-20	01-Apr-20			CY 2020 GAA	49,000,000.00		49,000,000.00	Construction of Multipurpose Building
20DF0170	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads - Construction (Completion) of Malagasang - Bucandala - Alapan Road, Imus City, Cavite	DEO	Yes	Public Bidding	11-Mar-20	01-Apr-20			CY 2020 GAA	96,500,000.00		96,500,000.00	Construction of 1,943.10m Stone Masonry
20DF0171	Repair and Maintenance of Utility Building and Annex "A" Building at Atea Equipment Services Compound, Brgy. De Ocampo, Treee Maritres City	DEO	Yes	Public Bidding	11-May-20	02-Jun-20	15-Jun-20	23-Jun-20	CY 2020 Maintenance e funds	800,000.00		800,000.00	Repair/ Maintenance Building
20DF0172	Local Program - Local Infrastructure Program, National Roads and Bridges, National Roads, National Road System, KO017+723 - KO019+223 (Primary Roads - Manila-Cavite Road), Cavite City	DEO	Yes	Public Bidding	11-May-20	02-Jun-20			CY 2020 GAA	1,980,000.00		1,980,000.00	Asphalt Overlay of 0.133 Km. Road
20DF0173	Local Program - Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities Construction of Multipurpose Building, Brgy. Medicion II-D, Imus City, Cavite	DEO	Yes	Public Bidding	11-May-20	02-Jun-20			CY 2020 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
20DF0174	Local Program - Local Infrastructure Program, Buildings and Other Structure, Multipurpose/Facilities, Construction of Multipurpose Building (Covered Court), Sunny Brooke I; Construction of Multipurpose Building, Tierra El Pueblo Phase 2; Construction of Multipurpose Building Tierra Nevada El Pueblo Phase 2, Brgy. San Francisco, General Trias City, Cavite, Brgy. San Francisco, General Trias City, Cavite Brgy. San Francisco, General Trias City, Cavite	DEO	Yes	Public Bidding	11-May-20	02-Jun-20			CY 2020 GAA	4,955,000.00		4,955,000.00	Construction of Multi-Purpose Building



20DF0175	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridge, Local Roads, Construction (Completion) of Roads at Bucandala Carsadang Bago Road, Imus, Cavite	DEO	Yes	Public Bidding	11-May-20	02-Jun-20				CY 2020 GAA	9,800,000.00		9,800,000.00	Construction of 355 LM Road (2 Lanes)
20DF0176	Local Program – Local Infrastructure Program, Local Roads and Bridges, Local Roads – Concreting of Roads with Drainage, Binakayan Interchange connecting Cavite and Cavendia Road with ROW Acquisition, Phase 1, Kawit, Cavite	DEO	Yes	Public Bidding	11-May-20	02-Jun-20				CY 2020 GAA	79,200,000.00		79,200,000.00	Construction of 184.83 LM Road and 185.20 LM Slope Protection
20DF0177	Local Program – Local Infrastructure Program, Local Roads and Bridges, Local Roads – Concreting of Roads with Drainage, Binakayan Interchange connecting Cavite and Cavendia Road with ROW Acquisition, Phase 2, Kawit, Cavite	DEO	Yes	Public Bidding	11-May-20	02-Jun-20				CY 2020 GAA	79,200,000.00		79,200,000.00	Construction of 184.83 LM Road and 185.20 LM Slope Protection
20DF0178	Local Program - Local Infrastructure Program, Local Roads and Bridges, Local Roads – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Construction of Indang-Cabuco-Naiv Diversion Road, Trece Martires City	DEO	Yes	Public Bidding	11-May-20	02-Jun-20				CY 2020 GAA	96,500,000.00		96,500,000.00	Construction of 680 LM (4 Lanes) Road, 680 LM Drainage and 40.00 LM Bridge
20DF0179	Local Program – Local Infrastructure Program, Local Roads and Bridges, Local Roads – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Widening of Malagasang-Bucandala-Alapan Rd., Imus, Cavite	DEO	Yes	Public Bidding	11-May-20	02-Jun-20				CY 2020 GAA	96,500,000.00		96,500,000.00	Construction of 1150 LM Road
20DF0180	Local Program – Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building, Boston Heights Subdivision, Brgy. Toolong, Kawit, Cavite	DEO	Yes	Public Bidding	20-May-20	22-Jul-20				CY 2020 GAA	3,960,000.00		3,960,000.00	Construction of Multipurpose Building
20DF0181	Local Program – Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multipurpose Building (Evacuation Center), Brgy. Sta. Rosa I, Noveleta, Cavite	DEO	Yes	Public Bidding	20-May-20	22-Jul-20	22-Jun-20	26-Jun-20		CY 2020 GAA	4,445,000.00		4,445,000.00	Construction of Multipurpose Building
20DF0182	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multi-Purpose/Facilities, Construction of Multi-Purpose Building, Sitio Postema, Brgy. Sand Ulan, Tanza, Cavite	DEO	Yes	Public Bidding	03-Jun-20	23-Jun-20				CY 2020 GAA	1,960,000.00		1,960,000.00	Construction of Multi-Purpose Building



20DF0183	Local Program – Local Infrastructure Program, Buildings and Other Structure, Multipurpose/Facilities, Construction of Multipurpose Building Tierra El Pueblo Phase 2; Construction of Multipurpose Building Tierra Nevada El Pueblo Phase 2, Brgy. San Francisco, General Trias City, Cavite	DEO	Yes	Public Bidding	03-Jun-20	23-Jun-20			CY 2020 GAA	3,470,000.00		3,470,000.00	Construction of Multi-Purpose Building
20DF0184	Local Program – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Brgy. Bayan Luna I; Local Program – Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, Brgy. Carsadang Bago	DEO	Yes	Public Bidding	03-Jun-20	23-Jun-20			CY 2020 GAA	6,910,000.00		6,910,000.00	Construction of Multi-Purpose Building
20DF0185	Local Program - Local Infrastructure Program, Buildings and Other Structures, Multi-Purpose/Facilities, Improvement/Rehabilitation of Multi-Purpose Building, Brgy. Vibora, General Trias, Cavite	DEO	Yes	Public Bidding	03-Jun-20	23-Jun-20			CY 2020 GAA	9,900,000.00		9,900,000.00	Improvement/Rehabilitation of Multi-Purpose Building
20DF0186	Local Program - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Buildings and Other Structures, Multipurpose/Facilities, Construction of Multi-Purpose Building, San Rafael I, Noveleta; Construction of Multi-Purpose Building, San Antonio I, Noveleta; Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. Magdiwang, Noveleta, Cavite	DEO	Yes	Public Bidding	03-Jun-20	23-Jun-20			CY 2020 GAA	11,760,000.00		11,760,000.00	Construction/Rehabilitation of Multi-Purpose Building
20DF0187	Local Program - Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. Malagasang, Imus City, Cavite	DEO	Yes	Public Bidding	03-Jun-20	23-Jun-20			CY 2020 GAA	14,850,000.00		14,850,000.00	Construction of Multi-Purpose Building
20DF0188	Local Program - Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. Tierra El Pueblo Phase 2, Brgy. San Francisco, Gen. Trias City, Cavite	DEO	Yes	Public Bidding	09-Jun-20	30-Jun-20			CY 2020 GAA	500,000.00		500,000.00	Construction of Multipurpose Building
20DF0189	Repair and maintenance of Flood Control & Drainage Structure along Kawit-Noveleta Diversion Road K0021+776 - K0022+049, Imus City, Cavite	DEO	Yes	Public Bidding	09-Jun-20	30-Jun-20			CY 2020 Maintenance Funds	2,000,000.00		2,000,000.00	Repair and Maintenance of 178.00 Im.

20DF0190	Local Program - Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities - Construction of Multipurpose Building Tierra Nevada El Pueblo Phase 2, Brgy. San Francisco, Gen. Trias City, Cavite	DEO	Yes	Public Bidding	09-Jun-20	30-Jun-20			CY 2020 GAA	2,970,000.00		2,970,000.00	Construction of Multipurpose Building
20DF0191	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors - Rain Water Collectors in Public Facilities	DEO	Yes	Public Bidding	24-Jun-20	15-Jul-20	24-Jul-20	29-Jul-20	SR 2020-02-003284	4,086,775.00		4,086,775.00	Construction of 8 units rain water collectors
20DF0192	Construction of 2STY 4CL School Building at Bagongbuhay ES, Cavite City	DEO	Yes	Public Bidding	21-Jul-20	11-Aug-20			CY 2020 BEFF	15,092,000.00		15,092,000.00	Construction of 2STY 4CL Building (Stairwall 5m. Width, steel casement window at rear portion, security grills for front, jeilousie window, fire protection system overhead tank & cistern
20DF0193	Construction of 4STY 8CL School Building at Alapan II Elementary School, Imus City, Cavite	DEO	Yes	Public Bidding	21-Jul-20	11-Aug-20			CY 2020 BEFF	25,000,000.00		25,000,000.00	Construction of 4STY 8CL Building (Stairwall 5m. Width, steel casement window at rear portion, security grills for front, jeilousie window, fire protection system overhead tank & cistern
20DF0194	Construction of 4STY 8CL School Building at Mahabang Kahoy Cerca Elementary School, Indang, Cavite	DEO	Yes	Public Bidding	21-Jul-20	11-Aug-20			CY 2020 BEFF	26,500,000.00		26,500,000.00	Construction of 4STY 8CL Building (Stairwall 5m. Width, steel casement window at rear portion, security grills for front, jeilousie window, fire protection system overhead tank & cistern

Submitted By:

  
**REYNANTE B. SALAZAR, SR**  
 BAC Secretariat

Recommended By:

  
**GILBERTO M. N. MANZOR**  
 BAC Chairperson

Approved By:

  
**OSCAR E. DELA CRUZ**  
 District Engineer