



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Pampanga 2nd District Engineering Office**  
 San Antonio, Guagua, Pampanga  
**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS, 1ST SEMESTER CY - 2022**

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	M O E	CO	
320101106662000	Rehabilitation of Slope Protection along Porac River, Cangatba Section, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	1/21-27/2021 3/31/21 4/20/21 4/26/21	5/4/2021	2/18/2022	3/3/2022	NEP 2021	5,100,000.00	0	5,100,000.00	Rehabilitation of Slope Protection
320101106668000	Construction of Slope Protection Angeles-Porac Bypass Road, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	1/21-27/2021 02/09/2021	2/18/2021	3/23/2022	4/4/2022	NEP 2021	94,900,000.00	0	94,900,000.00	Construction of Slope Protection
320101106672000	Construction of Slope Protection, Sta. 00+000 - Sta. 0+460 along GPDC, San Jose Gumi, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	1/21-27/2021 3/31/21 4/20/21 4/26/21	5/4/2021	2/18/2022	3/3/2022	NEP 2021	50,000,000.00	0	50,000,000.00	Construction of Slope Protection
300116204024000	Construction of Angeles-Porac Bypass Road, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	3/1-7/2021 3/19/21 3/26/21 4/05/21 04/28/2021	5/20/2021	3/8/2022	3/18/2022	NEP 2021	10,000,000.00	0	10,000,000.00	Construction of Road
32010110667000	Construction of Slope Protection along Gumain River, Apalit Section, Sta. 00+000 - Sta. 0+580, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	3/1-7/2021 3/19/21 3/26/2021 4/5/2021	4/29/2021	3/23/2022	4/4/2022	NEP 2021	58,000,000.00	0	58,000,000.00	Construction of Slope Protection
32901106674000	Construction of Slope Protection (with concreting of top of dike), GPDC San Pablo-Sta. Rita, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	3/1-17/2021 3/19/21 3/26/21 4/5/21	4/29/2021	2/18/2022	3/3/2022	NEP 2021	30,000,000.00	0	30,000,000.00	Construction of Slope Protection
320101106658000	Construction of Slope Protection along Porac River, Paguiruan Section, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	3/1-17/2021 3/19/21 3/26/21 4/5/21 4/28/21 5/17/21 6/7/21 6/16/21 06/28/21 07/12/21 07/21/21 08/09/21	9/7/9/2021	3/2/2022	3/14/2022	NEP 2021	20,000,000.00	0	20,000,000.00	Construction of Slope Protection



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Pampanga 2nd District Engineering Office**  
 San Antonio, Guagua, Pampanga  
**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS, 1ST SEMESTER CY - 2022**

Code	Procurement	PMO/  End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of  Funds	Estimated Budget (PhP)			Remarks
					Advertisement/  Posting of IB/REI	Submission/  Opening of Bids	Notice of  Award	Contract  Signing		M O O E	CO	Brief description of  Program/Project	
300116204023000	Construction/Upgrading of Road, San Isidro, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	6/1-7/2021	6/22/2021	3/8/2022	3/18/2022	NEP 2021	5,000,000.00	0	5,000,000.00	Construction/Upgrading of Road
300103203318000	Construction of Multi-Purpose Building (Convention Center), Phase 2, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	9/23-29/2021	10/14/2021	12/31/2021	1/17/2022	NEP 2021	10,000,000.00	0	10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Convention Center), Municipality of Lubao, Province of Pampanga	Pampanga 2nd DEO	NO	Public Bidding	9/23-29/2021	10/14/2021			NEP 2021	10,000,000.00	0	10,000,000.00	Construction of Multi-Purpose Building
320101107411000	Construction of Slope Protection Along Angeles-Porac Bypass Road, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	10/7-13/2021 10/25/2021	11/18/2021	2/15/2022	2/28/2022	NEP 2022	99,700,000.00	0	99,700,000.00	Construction of Slope Protection
320101107409000	Construction of Slope Protection Along Angeles-Porac Bypass Road (Phase II), Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	10/7-13/2021 10/25/2021	11/18/2021	2/15/2022	2/28/2022	NEP 2022	99,637,000.00	0	99,637,000.00	Construction of Slope Protection
320101107410000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Along Angeles-Porac Bypass Road (Phase III), Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	10/7-13/2021 10/25/2021	11/18/2021	2/15/2022	2/28/2022	NEP 2022	99,600,000.00	0	99,600,000.00	Construction of Slope Protection
320101107408000													
320101107408000	Construction of Slope Protection (with spurdiike) along Pasig-Potrero River, Manuali, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	10/7-13/2021 10/25/2021	11/18/2021	2/16/2022	2/28/2022	NEP 2022	99,700,000.00	0	99,700,000.00	Construction of Slope Protection (with spurdiike)
310302100320000	Bridge Program - Replacement of Permanent Weak Bridges - Caulaman Br. (B01529LZ) along Angeles-Porac-Floridablanca-Dinalupihan Rd, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	10/7-13/2021 10/25/2021	11/18/2021	2/16/2022	2/28/2022	NEP 2022	100,000,000.00	0	100,000,000.00	Replacement of Permanent Weak Bridges



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Pampanga 2nd District Engineering Office**  
 San Antonio, Guagua, Pampanga  
**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS, 1ST SEMESTER CY - 2022**

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	M O O E	CO	Brief description of Program/Project
310104100399000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Jose Abad Santos Ave (JASA) - K0086 + 338 - K0086 + 364, K0086 + 390 - K0086 + 424, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/4-10/2021 11/23/2021 12/21/2021 02/21/2022 04/20/2022 05/18/2022	5/26/2022	6/14/2022	6/27/2022	NEP 2022	4,325,000.00	0	4,325,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads
310103100938000	Preventive Maintenance – Tertiary Roads – Lubao Div Rd – K0084 + 113 – K0085 + 000, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/4-10/2021	11/25/2021	1/27/2022	2/11/2022	NEP 2022	13,964,000.00	0	13,964,000.00	Preventive Maintenance – Tertiary Roads
310110100284000	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Jose Abad Santos Ave. Rd - K0089 + 780 - K0090 + 600, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/4-10/2021	11/25/2021	1/27/2022	2/11/2022	NEP 2022	15,000,000.00	0	15,000,000.00	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads
310102100797000	Preventive Maintenance - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0095 + 210.50 - K0096 + 828.71, K0097 + 679 - K0097 + 740, K0098 + 691 - K0098 + 705, K0099 + 961 - K0100 + 592.96, Porac and Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/4-10/2021	11/25/2021	3/24/2022	4/8/2022	NEP 2022	57,927,000.00	0	57,927,000.00	Preventive Maintenance - Secondary Roads
310103100794000	Preventive Maintenance – Tertiary Roads – Sn Antonio-Floridablanca Rd – K0083 + 703 – K0087 + 703, Guagua and Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/4-10/2021	11/25/2021	2/10/2022	2/24/2022	NEP 2022	60,443,000.00	0	60,443,000.00	Preventive Maintenance – Tertiary Roads
320101107412000	Construction of Slope Protection along Patangle Creek, San Francisco - San Vicente Section, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/10-17/2021	12/2/2021	2/16/2022	2/28/2022	NEP 2022	80,000,000.00	0	80,000,000.00	Construction of Slope Protection
300219100751000	Construction of Flood Control Structure, Porac River, Valdez Section, Brgy. Valdez, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/10-17/2021 12/01/2021 12/07/2021	12/16/2021	1/27/2022	2/14/2022	NEP 2022	20,000,000.00	0	20,000,000.00	Construction of Flood Control Structure



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Pampanga 2nd District Engineering Office**  
 San Antonio, Guagua, Pampanga  
**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS, 1ST SEMESTER CY - 2022**

Code	Procurement	PMO/  End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of  Funds	Estimated Budget (Php)			Remarks
					Advertisement/  Posting of IB/REI	Submission/  Opening of Bids	Notice of  Award	Contract  Signing		Total	M O O E	CO	Brief description of
													Program/Project
300219100754000	Construction of Slope Protection Structure at Brgy. Manuali, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/10-17/2021	12/2/2021	1/27/2022	2/14/2022	NEP 2022	30,000,000.00	0	30,000,000.00	Construction of Slope Protection Structure
300219100749000	Construction of Flood Control Structure, Gumain River, Cabangalan Section, Barangay Cabangalan, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/10-17/2021	12/2/2021	1/27/2022	2/11/2022	NEP 2022	20,000,000.00	0	20,000,000.00	Construction of Flood Control Structure
300219100752000	Construction of Flood Control Structure, Santol Creek, San Jose Section, San Jose Section, Brgy. San Jose, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/23-30/2021	12/14/2021	1/27/2022	2/14/2022	NEP 2022	30,000,000.00	0	30,000,000.00	Construction of Flood Control Structure
300219100750000	Construction of Flood Control Structure, Porac River, Mabical Section, Brgy. Mabical, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/23-30/2021	12/14/2021	1/27/2022	2/11/2022	NEP 2022	15,000,000.00	0	15,000,000.00	Construction of Flood Control Structure
300221100758000	Construction of Road with Lined Canal, Barangay Sto. Tomas, Sasmuan, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/23-30/2021	12/14/2021	1/27/2022	2/14/2022	NEP 2022	7,000,000.00	0	7,000,000.00	Construction of Road with Lined Canal
300221100757000	Construction of Road with Lined Canal, Barangay Sta. Monica, Sta. Rita, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/23-30/2021	12/16/2021	1/27/2022	2/11/2022	NEP 2022	8,000,000.00	0	8,000,000.00	Construction of Road with Lined Canal
					12/07/21								
300215101384000	Construction of Road with Lined Canal, Barangay Manibaug, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/23-30/2021	12/14/2021	1/27/2022	2/11/2022	NEP 2022	10,000,000.00	0	10,000,000.00	Construction of Road with Lined Canal



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Pampanga 2nd District Engineering Office**  
 San Antonio, Guagua, Pampanga  
**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS, 1ST SEMESTER CY - 2022**

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	M O O E	CO	Brief description of Program/Project
300221100763000	Construction of Road, Puroks 1 & 2, Barangay Don Ignacio Dimson, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/23-30/2021	12/14/2021	1/27/2022	2/14/2022	NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Road
300221100761000	Construction of Road, Purok 4, Barangay San Matias, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/23-30/2021	12/14/2021	1/27/2022	2/14/2022	NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Road
300221100760000	Construction of Road, Barangay Sta. Cruz, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/23-30/2021	12/14/2021	1/27/2022	2/14/2022	NEP 2022	9,000,000.00	0	9,000,000.00	Construction of Road
300221100759000	Construction of Road, Barangay San Miguel, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/23-30/2021	12/14/2021	1/27/2022	2/14/2022	NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Road
300221100765000	Construction of Road, Sitio Baluyut, Barangay San Francisco, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/23-30/2021	12/14/2021	1/27/2022	2/11/2022	NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Road
300221100762000	Construction of Road, Purok 7, Barangay San Pedro Palcarangan, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-14/2021	12/28/2021	2/8/2022	2/23/2022	NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Road
					12/27/2021								
300215101385000	Construction of Road, Barangay Planas, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-14/2021	12/28/2021	1/27/2022	2/11/2022	NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Road



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Pampanga 2nd District Engineering Office**  
 San Antonio, Guagua, Pampanga  
**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS, 1ST SEMESTER CY - 2022**

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	M O E	CO	
300226101214000	Construction of Multi-Purpose Building (Sitio Remedios Elementary School), Barangay San Nicolas 2, Sasmuan, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-14/2021	12/28/2021	1/27/2022	2/11/2022	NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300220100618000	Construction of Multi-Purpose Building, Barangay Pabanlag, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-14/2021	12/28/2021	1/27/2022	2/11/2022	NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226101219000	Construction of Multi-Purpose Building, San Isidro Elementary School, Barangay San Isidro, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-14/2021	12/28/2021	1/27/2022	2/11/2022	NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300220100619000	Construction of Multi-Purpose Building, Barangay San Rafael, Baruya, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-14/2021	12/28/2021	1/27/2022	2/11/2022	NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300220100617000	Construction of Multi-Purpose Building, Barangay Del Carmen, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-14/2021	12/28/2021	1/27/2022	2/14/2022	NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300226101211000	Construction (Completion) of Multi-Purpose Building (Training Center) Barangay San Antonio, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/7-14/2021	12/28/2021	1/27/2022	2/14/2022	NEP 2022	3,000,000.00	0	3,000,000.00	Construction (Completion) of Multi-Purpose Building (Training Center)
300226101212000	Construction (Completion) of Multi-Purpose Building, Barangay San Jose Apunan Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/21-27/2021	1/11/2022	2/8/2022	2/23/2022	NEP 2022	3,000,000.00	0	3,000,000.00	Construction (Completion) of Multi-Purpose Building



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Pampanga 2nd District Engineering Office**  
 San Antonio, Guagua, Pampanga  
**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS, 1ST SEMESTER CY - 2022**

Code	Procurement	PMO/  End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of  Funds	Estimated Budget (Php)			Remarks
					Advertisement/  Posting of IB/REI	Submission/  Opening of Bids	Notice of  Award	Contract  Signing		M O O E	CO	Brief description of  Program/Project	
UACS	Program/Project									Total			
300226101209000	Construction (Completion) of Multi-Purpose Building (Social Services), Barangay Hacienda Dolores, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/21-27/2021	1/11/2022	2/9/2022	2/23/2022	NEP 2022	3,500,000.00	0	3,500,000.00	Construction (Completion) of Multi-Purpose Building (Social Services
300226101208000	Construction (Completion) of Multi-Purpose Building (Social Services), Barangay Batang 2nd, Sasmuan, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/21-27/2021	1/11/2022	2/8/2022	2/21/2022	NEP 2022	3,000,000.00	0	3,000,000.00	Construction (Completion) of Multi-Purpose Building (Social Services
300226101210000	Construction (Completion) of Multi-Purpose Building (Training Center) Barangay Mawacat, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/21-27/2021	1/11/2022	2/8/2022	2/23/2022	NEP 2022	3,500,000.00	0	3,500,000.00	Construction (Completion) of Multi-Purpose Building (Training Center)
300207100746000	Construction of Twenty (20) Bay Maintenance Shed, 355th AEW, Basa Air Base, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/21-27/2021	1/11/2022	2/8/2022	2/21/2022	NEP 2022	10,000,000.00	0	10,000,000.00	Construction of Twenty (20) Bay Maintenance Shed
300221100754000	Construction of Barangay Road, Purok 1 & 2, San Pedro Saug, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	12/21-27/2021	1/11/2022	2/8/2022	2/21/2022	NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Barangay Road
300219100753000	Construction of Slope Protection Structure along Porac River, Brgy. Hacienda Dolores, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	1/11-17/2022	02/03/2022	03/02/2022	03/14/2022	NEP 2022	50,000,000.00	0	50,000,000.00	Construction of Slope Protection
320101108054000	Construction/Rehabilitation of Slope Protection along Porac River, Poblacion Section, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	1/11-17/2022	02/03/2022	03/24/2022	04/08/2022	NEP 2022	49,850,000.00	0	49,850,000.00	Construction/Rehabilitation of Slope Protection



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Pampanga 2nd District Engineering Office**  
 San Antonio, Guagua, Pampanga  
**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS, 1ST SEMESTER CY - 2022**

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	M O O E	CO	Brief description of Program/Project
320101108053000	Construction of Slope Protection along Porac River, Ascom-Pulungmasle, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	1/11-17/2022	02/03/2022	03/24/2022	04/06/2022	NEP 2022	49,850,000.00	0	49,850,000.00	Construction of Slope Protection
320101108055000	Construction of Slope Protection along Pasak River, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	1/11-17/2022	02/03/2022	03/24/2022	04/07/2022	NEP 2022	49,850,000.00	0	49,850,000.00	Construction of Slope Protection
320101108057000	Construction of Slope Protection along Caulaman River, Sto. Rosario Section, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	1/11-17/2022	02/03/2022	03/24/2022	04/06/2022	NEP 2022	49,850,000.00	0	49,850,000.00	Construction of Slope Protection
300219100118000	Rehabilitation/Improvement of Guagua Pasak River, Phase 3, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	1/11-17/2022	02/03/2022	03/24/2022	04/08/2022	NEP 2022	100,000,000.00	0	100,000,000.00	Rehabilitation/Improvement
300221100764000	Construction of Road, Puroks 1, 2, 3, 4 & 5, Barangay Balantacan, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	1/18-24/2022	02/08/2022	03/24/2022	04/07/2022	NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Road
310209100355000	Network Development Program – Off-Carriageway Improvement – Tertiary Roads – Sn Fernando – Lubao Rd – K0085+112 – K0085+460, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	1/18-24/2022	02/08/2022	03/24/2022	04/08/2022	NEP 2022	6,500,000.00	0	6,500,000.00	Network Development Program – Off-Carriageway Improvement – Tertiary Roads
310106100753000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tertiary Road – Lubao Div Rd – K0085+000 – K0085+219, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	1/18-24/2022	02/08/2022	03/24/2022	04/08/2022	NEP 2022	7,946,000.00	0	7,946,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Road



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Pampanga 2nd District Engineering Office**  
 San Antonio, Guagua, Pampanga  
**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS, 1ST SEMESTER CY - 2022**

Code	Procurement	PMO/  End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of  Funds	Estimated Budget (Php)			Remarks
					Advertisement/  Posting of IB/REI	Submission/  Opening of Bids	Notice of  Award	Contract  Signing		Total	M O O E	CO	Brief description of
													Program/Project
300220100616000	Construction of Multi-Purpose Building, Barangay Becuran, Sta. Rita, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	1/18-24/2022	02/08/2022	03/02/2022	03/14/2022	NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
300220100615000	Construction (Completion) of Sterling Hanger Building (Bldg. Nr 9013-02) at Basa Air Base, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	1/18-24/2022	02/08/2022	03/02/2022	03/14/2022	NEP 2022	10,000,000.00	0	10,000,000.00	Construction (Completion) of Sterling Hanger
300207100744000	Construction of 2-Bay ADAC Hangar, 5th FW, Basa Air Base, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	1/18-24/2022	02/08/2022	03/02/2022	03/14/2022	NEP 2022	20,000,000.00	0	20,000,000.00	Construction of 2-Bay ADAC Hangar
310106100752000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tertiary Road – Sn Fernando – Lubao Rd – K0085+460 – K0085+645, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	1/18-24/2022	02/08/2022	03/24/2022	04/08/2022	NEP 2022	8,900,000.00	0	8,900,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tertiary Road – Sn Fernando
300225100265000	Construction of Drainage Canal, Brgy. San Pablo 2nd, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/25-31/2022	02/15/2022	03/24/2022	04/06/2022	NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Drainage Canal
320101108056000	Construction of Slope Protection along Porac River, Jalung Section, Porac, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	1/25-31/2022	02/15/2022	03/24/2022	04/06/2022	NEP 2022	49,850,000.00	0	49,850,000.00	Construction of Slope Protection
320101108052000	Construction of Slope Protection along Porac River, Valdez Section	Pampanga 2nd DEO	NO	Public Bidding	1/25-31/2022	02/15/2022	03/24/2022	04/08/2022	NEP 2022	49,850,000.00	0	49,850,000.00	Construction of Slope Protection
300226101215000	Construction of Multi-Purpose Building at Barangay Carmencita, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	02/3-9/2022	02/24/2022	03/10/2022	03/21/2022	NEP 2022	8,000,000.00	0	8,000,000.00	Construction of Multi-Purpose Building



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Pampanga 2nd District Engineering Office**  
 San Antonio, Guagua, Pampanga  
**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS, 1ST SEMESTER CY - 2022**

Code	Procurement	PMO/  End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of  Funds	Estimated Budget (PhP)			Remarks
					Advertisement/  Posting of IB/REI	Submission/  Opening of Bids	Notice of  Award	Contract  Signing		Total	M O O E	CO	Brief description of
													Program/Project
310111100388000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0095 + 109 - K0096 + 160.20, Porac, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	02/3-9/2022	02/24/2022	03/10/2022	03/21/2022	NEP 2022	20,000,000.00	0	20,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads
300221100773000	Improvement/Upgrading of Road Brgy. San Pedro Palcarangan, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	02/3-9/2022	02/24/2022	03/24/2022	04/08/2022	NEP 2022	5,000,000.00	0	5,000,000.00	Improvement/Upgrading of Road
300225100268000	Construction of Slope Protection along GPDC, Going to Bancal Sinubli, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	02/3-9/2022	02/24/2022	03/24/2022	04/07/2022	NEP 2022	20,000,000.00	0	20,000,000.00	Construction of Slope Protection
300225100269000	Construction of Slope Protection along Porac River, Solib Section, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	02/3-9/2022	02/24/2022	03/24/2022	04/06/2022	NEP 2022	20,000,000.00	0	20,000,000.00	Construction of Slope Protection
310112100303000	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Sn Antonio-Floridablanca Rd. - K0081 + (-400) - K0081 + (-264), Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	02/10-16/2022	03/03/2022	03/16/2022	03/28/2022	NEP 2022	5,000,000.00	0	5,000,000.00	Construction/Upgrading/Rehabili- tation of Drainage along National Roads - Tertiary Roads
300221100767000	Completion of Barangay Road, Purok 6, Prado Sionco, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	02/10-16/2022	03/03/2022	03/24/2022	04/08/2022	NEP 2022	5,000,000.00	0	5,000,000.00	Completion of Barangay Road
300221100769000	Improvement/Rehab. of Road Brgy. Lourdes, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	02/10-16/2022	03/03/2022	03/24/2022	04/08/2022	NEP 2022	5,000,000.00	0	5,000,000.00	Improvement/Rehab. of Road



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Pampanga 2nd District Engineering Office**  
 San Antonio, Guagua, Pampanga  
**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS, 1ST SEMESTER CY - 2022**

Code	Procurement	PMO/  End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of  Funds	Estimated Budget (PhP)			Remarks
					Advertisement/  Posting of IB/REI	Submission/  Opening of Bids	Notice of  Award	Contract  Signing		Total	M O O E	CO	Brief description of
													Program/Project
30022110076000	Construction of Road, Sitio Cutud, Barangay Sto. Tomas, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	02/10-16/2022	03/03/2022	03/16/2022	03/28/2022	NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Road
300219100119000	Rehabilitation/Improvement of Guagua River, Sta. Ursula-San Rafael, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	02/10-16/2022 02/24/2022	03/10/2022	03/24/2022	04/08/2022	NEP 2022	100,000,000.00	0	100,000,000.00	Rehabilitation/Improvement
300221100768000	Concreting of Road Barangay San Francisco, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	02/16-22/2022	03/10/2022	03/24/2022	04/07/2022	NEP 2022	5,000,000.00	0	5,000,000.00	Concreting of Road
300221100766000	Completion of Barangay Road, Purok 5, San Isidro, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	02/16-22/2022	03/10/2022	03/24/2022	04/06/2022	NEP 2022	5,000,000.00	0	5,000,000.00	Completion of Barangay Road
300221100771000	Concreting of Road at Brgy. Dela Paz, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	02/16-22/2022	03/10/2022	03/24/2022	04/07/2022	NEP 2022	5,000,000.00	0	5,000,000.00	Concreting of Road
300225100267000	Construction of Slope Protection along GPDC going to Upper Dalan Bapor, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	02/16-22/2022	03/10/2022	03/24/2022	04/07/2022	NEP 2022	20,000,000.00	0	20,000,000.00	Construction of Slope Protection
300225100270000	Construction of Slope Protection along Porac River, Pio Section, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	02/16-22/2022	03/10/2022	03/24/2022	04/06/2022	NEP 2022	20,000,000.00	0	20,000,000.00	Construction of Slope Protection



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Pampanga 2nd District Engineering Office**  
 San Antonio, Guagua, Pampanga  
**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS, 1ST SEMESTER CY - 2022**

Code	Procurement	PMO/  End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of  Funds	Estimated Budget (PhP)			Remarks
					Advertisement/  Posting of IB/REI	Submission/  Opening of Bids	Notice of  Award	Contract  Signing		Total	M O O E	CO	Brief description of
													Program/Project
300225100266000	Construction of Slope Protection along Caulaman River Carmencita Section, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	02/16-22/2022	03/10/2022	03/24/2022	04/06/2022	NEP 2022	20,000,000.00	0	20,000,000.00	Construction of Slope Protection
310105100681000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0086 + (-515) - K0086 + 002, K0086 + 416 - K0087 + 000, Porac, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	02/24-3/2/2022	03/17/2022	03/23/2022	04/04/2022	NEP 2022	37,039,000.00	0	37,039,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads
310105100682000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0086 + 008 - K0086 + 401, K0087 + 000 - K0087 + 400, Porac, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	02/24-3/2/2022	03/17/2022	03/23/2022	04/04/2022	NEP 2022	25,341,000.00	0	25,341,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
300221100774000	Construction of Consuelo-Apalit Road, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	3/1-7/2022	03/22/2022	03/24/2022	04/08/2022	NEP 2022	10,000,000.00	0	10,000,000.00	Construction of Road
300221100775000	Improvement of Road with Drainage, Sto. Nino - Sto. Cristo, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	3/1-7/2022	03/22/2022	03/24/2022	04/08/2022	NEP 2022	10,000,000.00	0	10,000,000.00	Improvement of Road with Drainage
300221100772000	Concreting of Road at Elpidio C. Quirino Street, Sta. Cruz, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	3/1-7/2022	03/22/2022	03/24/2022	04/08/2022	NEP 2022	5,000,000.00	0	5,000,000.00	Concreting of Road
3002211007755000	Construction of Road with Lined Canal, Barangay San Antonio, Sasmuan, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/1-7/2022	03/22/2022	03/24/2022	04/08/2022	NEP 2022	8,000,000.00	0	8,000,000.00	Construction of Road with Lined Canal



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Pampanga 2nd District Engineering Office**  
 San Antonio, Guagua, Pampanga  
**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS, 1ST SEMESTER CY - 2022**

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	M O O E	CO	
300221100756000	Construction of Road with Lined Canal, Barangay Sta. Monica, Sasmuan, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/1-7/2022	03/22/2022	03/24/2022	04/08/2022	NEP 2022	7,000,000.00	0	7,000,000.00	Construction of Road with Lined Cana
300105200704000	Construction (Completion) of DPWH Building, Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/8-14/2022	04/19/2022	05/11/2022	05/25/2022	NEP 2022	5,000,000.00	0	5,000,000.00	Construction (Completion)
300207100745000	Construction of 6-Bay Missile Battery Shed/Garage with alert crew barracks, 960th AMDG, Basa Air Base, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	3/8-14/2022 03/28/2022 04/18/2022 04/22/2022 05/04/2022 05/24/2022	06/14/2022	06/23/2022	06/24/2022	NEP 2022	40,000,000.00	0	40,000,000.00	Construction of 6-Bay Missile Battery Shed/Garage with alert crew barracks
300219100086000	Rehabilitation of Bank Protection along Pasig-Potrero River, Manuali (Phase I), Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	3/8-14/2022	03/29/2022	05/11/2022	05/25/2022	NEP 2022	100,000,000.00	0	100,000,000.00	Rehabilitation of Bank Protection
300219100087000	Rehabilitation of Canal System of Porac-Gumain RIS (Porac RIS), Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	3/8-14/2022	03/29/2022	05/11/2022	05/25/2022	NEP 2022	100,000,000.00	0	100,000,000.00	Rehabilitation of Canal System
300219100081000	Construction of Slope Protection Structure along Betis River and its Tributaries at Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	3/8-14/2022 03/28/2022	04/19/2022	05/11/2022	05/25/2022	NEP 2022	100,000,000.00	0	100,000,000.00	Construction of Slope Protection Structure
300219100080000	Construction of Slope Protection and Canal Structure of Porac - Gumain RIS, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	3/29/-4/7/2022 04/12/2022 04/22/2022 05/04/2022	05/26/2022	06/14/2022	06/27/2022	NEP 2022	80,000,000.00	0	80,000,000.00	Construction of Slope Protection and Canal Structure



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Pampanga 2nd District Engineering Office**  
 San Antonio, Guagua, Pampanga  
**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS, 1ST SEMESTER CY - 2022**

Code	Procurement	PMO/  End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of  Funds	Estimated Budget (Php)			Remarks
					Advertisement/  Posting of IB/REI	Submission/  Opening of Bids	Notice of  Award	Contract  Signing		Total	M O O E	CO	Brief description of
													Program/Project
300226101216000	Construction of Multi-Purpose Building at San Matias Quilo, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	3/29/-4/7/2022	04/19/2022	05/11/2022	05/25/2022	NEP 2022	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
30021910082000	Construction of Slope Protection Structure at Sapang Maragul River Bank, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	3/29/-4/7/2022	04/19/2022	05/11/2022	05/25/2022	NEP 2022	75,000,000.00	0	75,000,000.00	Construction of Slope Protection Structure
310103100805000	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Sn Antonio - Floridablanca Rd - K0081 + 134.30 - K0082 + 358.60, K0082 + 358.60 - K0082 + 760, K0088 + 097.20 - K0089 + 057.71, Guagua and Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	4/11-19/2022 04/22/2022	05/05/2022	05/20/2022	06/02/2022	NEP 2022	65,000,000.00	0	65,000,000.00	Asset Preservation Program - Preventive Maintenance - Tertiary Roads
310102100800000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Angeles - Porac - Floridablanca - Dinalupihan Rd - K0088 + 000 - K0089 + 000, K0089 + 1320 - K0090 + 000, K0090 + 000 - K0090 + 683.50, Porac, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	4/11-19/2022 04/22/2022	05/05/2022	05/20/2022	06/02/2022	NEP 2022	79,500,000.00	0	79,500,000.00	Asset Preservation Program - Preventive Maintenance - Secondary Roads
300226101218000	Construction of Multi-Purpose Building, Brgy. Sto. Nino, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	4/11-19/2022 04/22/2022	05/05/2022	05/20/2022	06/02/2022	NEP 2022	10,000,000.00	0	10,000,000.00	Construction of Multi-Purpose Building
300116201297000	Concreting of Barangay Prado Siongco FMR, Barangay Prado Siongco, Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	4/11-19/2022 04/22/2022 05/04/2022	05/19/2022	06/02/2022	06/17/2022	NEP 2022	12,000,000.00	0	12,000,000.00	Concreting of FMR
300116201297000	Concreting of Gutad FMR, Brgy. Gutad, Floridablanca, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	4/11-19/2022 04/22/2022	05/05/2022	05/20/2022	06/02/2022	NEP 2022	20,000,000.00	0	20,000,000.00	Concreting of FMR



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Pampanga 2nd District Engineering Office**  
San Antonio, Guagua, Pampanga  
**ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS, 1ST SEMESTER CY - 2022**

Code	Procurement	PMO/  End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of  Funds	Estimated Budget (PhP)			Remarks
					Advertisement/  Posting of IB/REI	Submission/  Opening of Bids	Notice of  Award	Contract  Signing		Total	M O O E	CO	Brief description of
													Program/Project
300226101213000	Construction of Multi-Purpose Building (Convention Center) (Phase IV), Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	04/21-28/2022	05/13/2022	05/27/2022	06/09/2022	NEP 2022	25,000,000.00	0	25,000,000.00	Construction of Multi-Purpose Building (Convention Center)
300226101217000	Construction of Multi-Purpose Buidling (Convention Center) (Phase V), Lubao, Pampanga	Pampanga 2nd DEO	NO	Public Bidding	06/02-09/2022	06/23/2022			NEP 2022	40,000,000.00	0	40,000,000.00	Construction of Multi-Purpose Building

Submitted by:

  
**AMBROCIO Z. AZARES**  
HEAD, PROCUREMENT UNIT

Recommended by:

  
**AURORA D. CARREON**  
BAC, CHAIRPERSON

Approved by:

  
**GREGORIO B. AUDEA JR.**  
DISTRICT ENGINEER



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Pampanga 2nd District Engineering Office**  
 San Antonio, Guagua, Pampanga

**ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES 1ST SEMESTER CY - 2022**

Code	Procurement	PMO/ End-User	Is this an early procure- ment activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	M O O E	CO	
UACS	Program/Project												
2000001000300000	Conduct of Parcellary Survey and Research for the Proposed Lubao-Floridablanca Diversion Road, Pampanga 2nd District, Pampanga	Pamp 2nd	No	Public Bidding	10/26-11/2/2021	TECHNICAL BIDS 11/24/2021 FINANCIAL BIDS 12/2/2021	01/24/2022	02/02/2022	FY- 2020 PDE	1,697,430.00	0	1,697,430.00	Conduct of Parcellary Survey and Research

Submitted by:

**AMBROCIO Z. AZARES**  
 HEAD, PROCUREMENT UNIT

Recommended by:

**AURORA D. CARREON**  
 BAC, CHAIRPERSON

Approved by:

**GREGORIO D. AUDEA JR.**  
 DISTRICT ENGINEER



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Pampanga 2nd District Engineering Office**  
 San Antonio, Guagua, Pampanga  
**ANNUAL PROCUREMENT PLAN FOR GOODS AND SERVICES 1ST SEMESTER CY - 2022**

Code  UACS	Procurement  Program/Project	PMO/  End-User	Is this an early procure ment activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of  Funds	Estimated Budget (Php)			Remarks  Brief description of  Program/Project
					Advertisement/  Posting of IB/REI	Submission/  Opening of Bids	Notice of  Award	Contract  Signing		Total	MOOE	CO	
300207100490000, 300103202241000, 320101106678000, 320101106671000, 300107200786000, 300107201095000, 300107201096000, 300107201097000, 300107201099000	Purchase of Information and Communications Technology Equipment (ICT), Communication Equipment and Office Equipment for use in DPWH-Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	Pamp 2nd	No	Public Bidding	11/18-24/2021	12/9/2021	12/20/2021	1/4/2022	NEP 2021	2,060,000.00	0	2,060,000.00	Purchase of Information and Communicatio Technology Equipment (ICT), Communication Equipment and Office Equipment
300116204022000, 310304100692000, 320101106665000, 320101106666000, 320101106663000, 320101106670000	Purchase of Information and Communications Technology Equipment (ICT), Communication Equipment and Office Equipment for use in DPWH-Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	Pamp 2nd	No	Public Bidding	11/25-05/2021	12/16/2021	12/20/2021	1/4/2022	NEP 2021	1,935,000.00	0	1,935,000.00	Purchase of Information and Communicatio Technology Equipment (ICT), Communication Equipment and Office Equipment
320101108053000, 320101107411000, 320101108052000	Purchase of Laboratory Equipment & Apparatus (For Use in Quality Assurance Section, DPWH, Pampanga 2nd DEO, Guagua, Pampanga)	Pamp 2nd	No	Public Bidding	4/22-28/2022	5/19/2022	5/30/2022	6/7/2022	NEP 2021	4,451,019.44	0	4,451,019.44	Purchase of Laboratory Equipment & Apparatus

Submitted by:

**AMBROCIO Z. AZARES**  
 HEAD, PROCUREMENT UNIT

Recommended by:

**AURORA D. CARREON**  
 BAC, CHAIRPERSON

Approved by:

**GREGORIO D. AUDEA JR.**  
 DISTRICT ENGINEER