



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	18CL0001 - Package 1: a.) Retrofitting / Strengthening of Permanent Bridges at Ballnocaboc Bridge (B01442LZ) along Amungan-Palaug-Banlog Road, Iba, Zambales b.) Retrofitting / Strengthening of Permanent Bridges at Baong Bridge (B01443LZ) along Amungan-Palaug-Banlog Road, Iba, Zambales c.) Retrofitting / Strengthening of Permanent Bridges at Lucapon Bridge (B01430LZ) along Olongapo-Bugallon Road, Sta. Cruz, Zambales d.) Retrofitting / Strengthening of Permanent Bridges at San Lorenzo Bridge (B01423LZ) along Olongapo-Bugallon Road, Masinloc, Zambales e.) Retrofitting / Strengthening of Permanent Bridges at Sto. Rosario Bridge (B01424LZ) along Olongapo-Bugallon Road, Masinloc, Zambales f.) Retrofitting / Strengthening of Permanent Bridges at Gabor Bridge (B01395LZ) along Olongapo-Bugallon Road, San Felipe, Zambales g.) Rehabilitation / Major Repair of Permanent Bridges at Dampay Bridge (B01419LZ) along Olongapo-Bugallon Road, Iba, Zambales	DPWH	Public Bidding	29-Sep-17	19-Oct-17	22-Jan-18	5-Feb-18	GAA2018	24,771,266.93	-	24,771,266.93	
2	18CL0002 - Off-Carriageway Improvement, Secondary Roads along Olongapo-Bugallon Road, K0176+198-K0176+543, K0176+564-K0176+600, K0229+000-K0230+514	DPWH	Public Bidding	5-Oct-17	25-Oct-17	03-Apr-18	10-Apr-18	GAA2018	27,027,893.31	-	27,027,893.31	
3	18CL0003 - Off-Carriageway Improvement, Tertiary Roads along San Marcelino-San Antonio-San Narciso Road, K0164+920-K0165+705, San Narciso	DPWH	Public Bidding	5-Oct-17	25-Oct-17	29-Jan-18	19-Feb-18	GAA2018	14,410,063.10	-	14,410,063.10	
4	18CL0004 - Asset Preservation, Preventive Maintenance of Secondary Roads along Olongapo-Bugallon Road - K0161+000-K0162+000, K0163+305-K0163+590, San Narciso, Zambales	DPWH	Public Bidding	5-Oct-17	25-Oct-17	29-Jan-18	19-Feb-18	GAA2018	8,621,568.61	-	8,621,568.61	
5	18CL0005 - Asset Preservation, Preventive Maintenance of Tertiary Roads along San Marcelino-San Antonio-San Narciso Road - K0160+150-K0160+998,	DPWH	Public Bidding	5-Oct-17	25-Oct-17	01-Mar-18	07-Mar-18	GAA2018	15,309,803.89	-	15,309,803.89	
6	18CL0006 - Asset Preservation, Preventive Maintenance of Tertiary Roads along Zambales-Tarlac Road-K0197+(-421)-K0197+490, K0201+941-K0202+207,	DPWH	Public Bidding	5-Oct-17	25-Oct-17	01-Mar-18	12-Mar-18	GAA2018	7,878,164.11	-	7,878,164.11	
7	18CL0007 - Improvement / Rehabilitation of Slope Protection / Flood Control @ Sitio Laoag, Maloma Dike Right Side (Downstream), San Felipe, Zambales	DPWH	Public Bidding	10-Nov-17	1-Dec-17	01-Feb-18	05-Feb-18	GAA2018	98,039,059.17	-	98,039,059.17	

Submitted by:

ORLY R. ABIERIAS
 Head- BAC Secretariat

Recommended by:

LOURDES F. ARINDOUQUE
 BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
 District Engineer



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
8	18CL0008 - Improvement / Rehabilitation of Slope Protection / Flood Control @ Sitio Laoag, Maloma Dike Right Side (Downstream), Cabangan Side, Cabangan, Zambales	DPWH	Public Bidding	10-Nov-17	1-Dec-17	01-Feb-18	05-Feb-18	GAA2018	98,038,907.99	-	98,038,907.99	
9	18CL0009 - Improvement / Rehabilitation of Slope Protection / Flood Control Along Maloma River (Downstream), San Felipe Side, San Felipe, Zambales	DPWH	Public Bidding	10-Nov-17	1-Dec-17	01-Feb-18	05-Feb-18	GAA2018	97,977,068.20	-	97,977,068.20	
10	18CL0010 - Construction of Slope Protection / Flood Control @ Tambak River Left Side (Upstream), Barangay Palanginan, Iba, Zambales	DPWH	Public Bidding	10-Nov-17	1-Dec-17	01-Feb-18	12-Feb-18	GAA2018	98,038,816.58	-	98,038,816.58	
11	18CL0011 - Construction of Slope Protection / Flood Control @ Tambak River Right Side (Upstream), Barangay Palanginan, Iba, Zambales	DPWH	Public Bidding	10-Nov-17	1-Dec-17	01-Feb-18	09-Feb-18	GAA2018	98,037,899.99	-	98,037,899.99	
12	18CL0012 - Construction of Slope Protection / Flood Control Works in Tanguay River, Cabangan, Zambales	DPWH	Public Bidding	11-Nov-17	4-Dec-17	19-Feb-18	21-Feb-18	GAA2018	24,509,578.67	-	24,509,578.67	
13	18CL0013 - Construction of Slope Protection / Flood Control, Bancal River, Brgy. Parel, Sta. 0+761-Sta. 0+996, Botolan Side, Botolan, Zambales	DPWH	Public Bidding	11-Nov-17	4-Dec-17	18-Apr-18	20-Apr-18	GAA2018	39,215,686.28	-	39,215,686.28	
14	18CL0014 - Construction of Slope Protection / Flood Control, Bancal River, Brgy. Parel, Sta.0+996-Sta.1+229, Botolan Side, Botolan, Zambales	DPWH	Public Bidding	11-Nov-17	4-Dec-17	02-May-18	02-May-18	GAA2018	39,215,686.23	-	39,215,686.23	

Submitted by:

ORLY R. ABIERAS
 Head- BAC Secretariat

Recommended by:

LOURDES F. ARINDOUQUE
 BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
 District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales


ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
15	18CL0015 - Construction of Bucao Dike Downstream (South Approach), Botolan, Zambales	DPWH	Public Bidding	11-Nov-17	4-Dec-17	02-Mar-18	09-Mar-18	GAA2018	29,411,763.34	-	29,411,763.34	
16	18CL0016 - Completion of School Building, Ramon Magsaysay Technological University Sta. Cruz Campus, Brgy. Naulo, Sta. Cruz, Zambales	DPWH	Public Bidding	11-Nov-17	4-Dec-17	02-Mar-18	13-Mar-18	GAA2018	3,465,000.09	-	3,465,000.09	
17	18CL0017 - Rehabilitation of Deloso Type School Building, Mambog ES, Brgy. Mambog, Botolan, Zambales	DPWH	Public Bidding	11-Nov-17	4-Dec-17	3/1/18/	12-Mar-18	GAA2018	2,969,999.89	-	2,969,999.89	
18	18CL0018 - Construction of Slope Protection / Flood Control, Bangan Seawall, Botolan, Zambales	DPWH	Public Bidding	18-Nov-17	11-Dec-17	29-Jan-18	14-Feb-18	GAA2018	19,607,845.12	-	19,607,845.12	
19	18CL0019 - Construction of Slope Protection / Flood Control, Bancal River (Upstream), Bancal-San Isidro, Botolan, Zambales	DPWH	Public Bidding	18-Nov-17	11-Dec-17	29-Jan-18	12-Feb-18	GAA2018	34,313,724.61	-	34,313,724.61	
20	18CL0020 - Construction of Slope Protection / Flood Control, Bayto River Dike, Sta. Cruz, Zambales	DPWH	Public Bidding	18-Nov-17	11-Dec-17	29-Jan-18	02-Feb-18	GAA2018	19,607,806.75	-	19,607,806.75	
21	18CL0021 - Construction of Slope Protection / Flood Control, Gama River Control, South Approach, Sta. Cruz, Zambales	DPWH	Public Bidding	18-Nov-17	11-Dec-17	02-Mar-18	20-Mar-18	GAA2018	19,607,841.94	-	19,607,841.94	

Submitted by:


ORLY R. ABIERAS
Head- BAC Secretariat

Recommended by:


LOURDES F. ARINDUQUE
BAC Chairman

Approved by:


EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22	18CL0022 - Construction of Slope Protection / Flood Control, Lais River, (Downstream) North Side, Candelaria, Zambales	DPWH	Public Bidding	18-Nov-17	11-Dec-17	25-Jan-18	02-Feb-18	GAA2018	24,509,705.75	-	24,509,705.75	
23	18CL0023 - Construction of Slope Protection / Flood Control along Pamatawan River, Phase IV, Sta.1+369.50-Sta.2+051, San Antonio, Zambales	DPWH	Public Bidding	21-Nov-17	12-Dec-17	01-Mar-18	05-Mar-18	GAA2018	39,213,404.02	-	39,213,404.02	
24	18CL0024 - Construction of Slope Protection / Flood Control at Bancal River (Upstream), Brgy. Bancal, Botolan Side, Zambales	DPWH	Public Bidding	21-Nov-17	12-Dec-17	14-Mar-18	16-Mar-18	GAA2018	19,607,841.73	-	19,607,841.73	
25	18CL0025 - Construction of Slope Protection / Flood Control, Bayto River Control, North Approach, Sta. Cruz, Zambales	DPWH	Public Bidding	21-Nov-17	12-Dec-17	25-Jan-18	02-Feb-18	GAA2018	19,607,329.81	-	19,607,329.81	
26	18CL0026 - Rehabilitation / Improvement of Lais River with Slope Protection Works, Candelaria, Zambales	DPWH	Public Bidding	21-Nov-17	12-Dec-17	25-Jan-18	02-Feb-18	GAA2018	29,411,813.30	-	29,411,813.30	
27	18CL0027 - Asset Preservation, Preventive Maintenance of Tertiary Roads along Amungan-Palauig-Banlog Road, K0221+730-K0223+951, Palauig, Zambales	DPWH	Public Bidding	23-Nov-17	13-Dec-17	18-Apr-18	25-Apr-18	GAA2018	14,110,039.99	-	14,110,039.99	
28	18CL0028 - Package 1-a. Construction of Multi-Purpose Building, Brgy. Apo-Apo, Cabangan, Zambales b. Construction of Multi-Purpose Building, Brgy. Lomboy, Cabangan, Zambales c. Construction of Multi-Purpose Building, Brgy. Tampo, Botolan, Zambales d. Construction of Multi-Purpose Building, Brgy. Bancal, Botolan, Zambales e. Construction of Multi-Purpose Building, Brgy. Taugtog, Zambales	DPWH	Public Bidding	23-Nov-17	13-Dec-17	1-Mar-18	2-Mar-18	GAA2018	17,821,776.63	-	17,821,776.63	

Submitted by:

ORLY R. ABIERAS
Head- BAC Secretariat

Recommended by:

LOURDES F. ARINDUQUE
BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
29	18CL0029 - Package 2-a. Construction of Multi-Purpose Building, Brgy. Manglicmot, San Felipe, Zambales b. Construction of Multi-Purpose Building, Brgy. Pundaquit, San Antonio, Zambales c. Construction of Senior Citizens Building, Brgy. Sta. Barbara, Iba, Zambales	DPWH	Public Bidding	23-Nov-17	13-Dec-17	2-Mar-18	12-Mar-18	GAA2018	11,386,137.40	-	11,386,137.40	
30	18CL0030 - Package 3- a. Construction of Multi-Purpose Building, Brgy. Bangcol, Sta. Cruz, Zambales b. Construction of Multi-Purpose Building, Brgy. Taposo, Candelaria, Zambales c. Construction of Multi-Purpose Building, Brgy. Uacon, Candelaria, Zambales	DPWH	Public Bidding	23-Nov-17	13-Dec-17	1-Mar-18	12-Mar-18	GAA2018	14,849,999.41	-	14,849,999.41	
31	18CL0031 - Construction of Slope Protection / Flood Control, Killing Dike Downstream, South Approach, Cabangan, Zambales	DPWH	Public Bidding	24-Nov-17	14-Dec-17	25-Jan-18	2-Feb-18	GAA2018	19,607,287.97	-	19,607,287.97	
32	18CL0032 - Raising of Slope Protection / Flood Control, Vega-Maculcol Diike, Upstream, San Narciso, Zambales	DPWH	Public Bidding	24-Nov-17	14-Dec-17	3-Apr-18	6-Apr-18	GAA2018	19,607,843.14	-	19,607,843.14	
33	18CL0033 - Construction of Slope Protection / Flood Control, Nayum River Control, Sta. 0+796-Sta.1+192, Sta. Cruz, Zambales	DPWH	Public Bidding	24-Nov-17	14-Dec-17	2-Mar-18	16-Mar-18	GAA2018	29,411,579.19	-	29,411,579.19	
34	18CL0034 - Rehabilitation / Construction of Slope Protection at Cabatuhan River Phase I, Sta. 0+000-Sta. 1+262, Palanginan, Iba, Zambales	DPWH	Public Bidding	24-Nov-17	14-Dec-17	2-May-18	2-May-18	GAA2018	39,215,685.82	-	39,215,685.82	
35	18CL0035 - Construction of Shore Protection at Lapaz, San Narciso, Zambales	DPWH	Public Bidding	24-Nov-17	14-Dec-17	25-Jan-18	2-Feb-18	GAA2018	34,313,403.63	-	34,313,403.63	

Submitted by:

ORLY R. ABIERAS
Head- BAC Secretariat

Recommended by:

LOURDES F. ARINDOQUE
BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
50	18CL0050 - Raising of Grade along Paite-Maculcol Dikey, San Felipe Side, San Felipe, Zambales	DPWH	Public Bidding	20-Dec-17	9-Jan-17	02-Mar-18	09-Mar-18	GAA2018	19,607,843.14	-	19,607,843.14	
51	18CL0051 - Construction of Slope Protection / Flood Control Protection at Gabor Dikey (Upstream), (Sta. 1+996-Sta.2+700), San Felipe, Zambales	DPWH	Public Bidding	20-Dec-17	9-Jan-17	02-Mar-18	09-Mar-18	GAA2018	49,019,607.83	-	49,019,607.83	
52	18CL0052 - Widening of Permanent Bridges, Including ROW, Mambog Br. (B01413LZ) along Olongapo-Bugallon Road, Botolan, Zambales	DPWH	Public Bidding	10-Jan-18	29-Jan-18	19-Feb-18	02-Mar-18	GAA2018	9,804,852.42	-	9,804,852.42	
53	18CL0053 - Construction of Shore Protection at Sto. Niño, San Felipe, Zambales	DPWH	Public Bidding	10-Jan-18	29-Jan-18	02-Mar-18	09-Mar-18	GAA2018	34,294,447.63	-	34,294,447.63	
54	18CL0054 - Construction of Slope Protection / Flood Control Works in Sagpat Dikey, San Felipe, Zambales	DPWH	Public Bidding	10-Jan-18	29-Jan-18	19-Feb-18	23-Feb-18	GAA2018	24,509,170.00	-	24,509,170.00	
55	18CL0055 - Construction of Slope Protection / Flood Control Works in Maloma Dikey (Downstream), San Felipe Side, San Felipe, Zambales	DPWH	Public Bidding	10-Jan-18	29-Jan-18	19-Feb-18	23-Feb-18	GAA2018	24,509,803.90	-	24,509,803.90	
56	18CL0056 - Construction of Drainage Canal, Ergy. Liozon, Palauig, Zambales	DPWH	Public Bidding	10-Jan-18	29-Jan-18	14-Mar-18	19-Mar-18	GAA2018	2,941,176.47	-	2,941,176.47	


Submitted by:


ORLY R. ABIERAS
Head- BAC Secretariat

Recommended by:


LOURDES F. ARINDUQUE
BAC Chairman

Approved by:


EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
57	18CL0057 - Package 1 - a. Construction of Multi-Purpose Building at Brgy. Laoag, Cabangan, Zambales b. Construction of Multi-Purpose Building at Brgy. San Agustin, Iba, Zambales c. Completion of Multi-Purpose Building at Brgy. Libertador, Candelaria, Zambales d. Construction of Multi-Purpose Building at Brgy. Dampay, Candelaria, Zambales e. Construction of Senior Citizens Building, Brgy. Pamibian, Candelaria, Zambales	DPWH	Public Bidding	10-Jan-18	29-Jan-18	2-Mar-18	13-Mar-18	GAA2018	14,799,998.16	-	14,799,998.16	
58	18CL0058 - Widening of Permanent Bridges, including ROW, Coyacoy Br. (B01441LZ) along San Marcelino-San Antonio-San Narciso Road, San Narciso, Zambales	DPWH	Public Bidding	20-Jan-18	8-Feb-18	02-Mar-18	13-Mar-18	GAA2018	23,529,338.63	-	23,529,338.63	
59	18CL0059 - Widening of Permanent Bridges, including ROW, Mabangcal Br. (B01439LZ) along San Marcelino-San Antonio-San Narciso Road, San Narciso, Zambales	DPWH	Public Bidding	20-Jan-18	8-Feb-18	02-Mar-18	13-Mar-18	GAA2018	22,058,823.48	-	22,058,823.48	
60	18CL0060 - Widening of Permanent Bridges, including ROW, Sta. Rita Br. (B01403LZ) along Olongapo-Bugallon Road, Cabangan, Zambales	DPWH	Public Bidding	20-Jan-18	8-Feb-18	02-Mar-18	13-Mar-18	GAA2018	20,588,235.28	-	20,588,235.28	
61	18CL0061 - Construction / Improvement of Access Road Leading to Seaports, San Miguel Port Boulevard, San Antonio, Zambales	DPWH	Public Bidding	20-Jan-18	8-Feb-18	02-Mar-18	13-Mar-18	GAA2018	68,627,315.09	-	68,627,315.09	
62	18CL0062 - Construction of Slope Protection at Sindol Creek, Brgy. Sindol, San Felipe, Zambales	DPWH	Public Bidding	20-Jan-18	8-Feb-18	02-Mar-18	05-Mar-18	GAA2018	9,803,921.33	-	9,803,921.33	
63	18CL0063 - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads, Olongapo-Bugallon Road, K0254+830 - K0256+400, K0257+000-K0257+954, Sta. Cruz, Zambales	DPWH	Public Bidding	26-Jan-18	1-Feb-18	18-Jun-18	12-Jul-18	GAA2018	50,952,843.09	-	50,952,843.09	

Submitted by:

ORLY R. ABIERAS
Head- BAC Secretariat

Recommended by:

LOURDES F. ARINDUQUE
BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
64	18CL0064 - Construction of Missing Links / New Roads, Including Bridge, Sta. Cruz, Zambales	DPWH	Public Bidding	26-Jan-18	1-Feb-18	2-Mar-18	13-Mar-18	GAA2018	97,496,529.85	-	97,496,529.85	
65	18CL0065 - Construction / Improvement of Access Road Leading to seaport, Sto. Niño Boulevard, San Felipe, Zambales	DPWH	Public Bidding	20-Feb-18	13-Mar-18	04-Apr-18	13-Apr-18	GAA2018	49,019,568.40	-	49,019,568.40	
66	18CL0066 - Concreting of Apostol St. Brgy. San Juan-San Nicolas, San Antonio, Zambales	DPWH	Public Bidding	20-Feb-18	13-Mar-18	04-Apr-18	13-Apr-18	GAA2018	4,901,960.76	-	4,901,960.76	
67	18CL0067 - Construction of Slope Protection / Flood Control, Bancal River (Downstream), North Approach, Botolan, Zambales	DPWH	Public Bidding	20-Feb-18	13-Mar-18	04-Apr-18	10-Apr-18	GAA2018	14,705,787.97	-	14,705,787.97	
68	18CL0068 - Rehabilitation of Damage Slope Protection Work at Tambak River (Upstream), Iba, Zambales	DPWH	Public Bidding	20-Feb-18	13-Mar-18	04-Apr-18	10-Apr-18	GAA2018	39,215,683.10	-	39,215,683.10	
69	18CL0069 - Construction of Slope Protection / Flood Control Marangla River Upstream, Iba, Zambales	DPWH	Public Bidding	20-Feb-18	13-Mar-18	04-Apr-18	06-Apr-18	GAA2018	24,509,736.32	-	24,509,736.32	
70	18CL0070 - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads, Secondary Road, Olongapo-Bugallon-Road K0164+140-K0164+851	DPWH	Public Bidding	9-Mar-18	4-Apr-18	25-Mar-18	12-Jul-18	GAA2018	49,019,590.65	-	49,019,590.65	

Submitted by:

ORLY R. ABIERAS
Head- BAQ Secretariat

Recommended by:

LOURDES F. ARINDUQUE
BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
				Advertisement /Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
71	18CL0071 - Construction of Missing Links / New Roads of Sta. Cruz-Mangatarem Road, Package 2, Including ROW Zambales	DPWH	Public Bidding	9-Mar-18	4-Apr-18	17-Apr-18	24-Apr-18	GAA2018	92,738,265.77	-	92,738,265.77	
72	18CL0072 - Construction / Improvement of Access Road Leading to Dampay Salaza Access Road Leading to Mt. Tapulao Ecotourism Project, Palauig, Zambales	DPWH	Public Bidding	9-Mar-18	4-Apr-18	17-Apr-18	24-Apr-18	GAA2018	68,626,927.89	-	68,626,927.89	
73	18CL0073 - Concreting of Taposo-Cacalanan-Mapahing-Babancal Road (National Route), Babon Ongot, Babancal / Taposo, Candelaria, Zambales	DPWH	Public Bidding	21-Mar-18	10-Apr-18	18-Apr-18	25-Apr-18	GAA2018	24,009,761.03	-	24,009,761.03	
74	18CL0074 - Construction of Roads, Brgy. Pundakit, San Antonio, Zambales	DPWH	Public Bidding	21-Mar-18	10-Apr-18	18-Apr-18	25-Apr-18	GAA2018	29,398,452.75	-	29,398,452.75	
75	18CL 0075 - Concreting of Brgy. Taugtog - Brgy. Consuelo FMR, Brgy. Taugtog and Brgy. Consuelo, Botolan, Zambales	DPWH	Public Bidding	5-Apr-18	25-Apr-18	27-Apr-18	07-May-18	GAA2018	9,949,999.97	-	9,949,999.97	
76	18CL0076 - Concreting of Sitio Babo, Brgy. Babancal FMR, Brgy. Babancal, Candelaria, Zambales	DPWH	Public Bidding	5-Apr-18	25-Apr-18	27-Apr-18	07-May-18	GAA2018	4,979,999.99	-	4,979,999.99	
77	18CL0077 - Concreting of Purok 4, Brgy. Bulawen FMR, Brgy. Bulawen, Palauig, Zambales	DPWH	Public Bidding	5-Apr-18	25-Apr-18	27-Apr-18	07-May-18	GAA2018	4,974,999.98	-	4,974,999.98	

Submitted by:

ORLYRI ABIERAS
 Head- BAC Secretariat

Recommended by:

LOURDES F. ARINDUQUE
 BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
 District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zamboales


ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
				Advertisement /Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
78	18CL0078 - Concreting of Lipit Nangalisan Pampangen, Brgy. Burgos FMR, Brgy. Burgos, San Antonio, Zamboales	DPWH	Public Bidding	5-Apr-18	25-Apr-18	27-Apr-18	07-May-18	GAA2018	4,974,999.99	-	4,974,999.99	
79	18CL0079 - Concreting of Brgy. San Isidro-Brgy. Bancal FMR, Brgy. San Isidro and Brgy. Bancal, Botolan, Zamboales	DPWH	Public Bidding	5-Apr-18	25-Apr-18	27-Apr-18	07-May-18	GAA2018	4,975,000.00	-	4,975,000.00	
80	18CL0080 - Concreting of Purok 4, Sitio Dampay, Brgy. San Fernando FMR, Brgy. San Fernando, Sta. Cruz, Zamboales	DPWH	Public Bidding	5-Apr-18	25-Apr-18	27-Apr-18	07-May-18	GAA2018	4,975,000.00	-	4,975,000.00	
81	18CL0081 - Concreting of Brgy. Gama-Brgy. Tabalong FMR, Brgy. Gama and Brgy. Tabalong, Sta. Cruz, Zamboales	DPWH	Public Bidding	5-Apr-18	25-Apr-18	27-Apr-18	07-May-18	GAA2018	4,974,999.98	-	4,974,999.98	
82	18CL0082 - Concreting of Purok 3, Maestre St., Sitio Landingan, Brgy. Naulo FMR, Brgy. Naulo Sta. Cruz, Zamboales	DPWH	Public Bidding	5-Apr-18	25-Apr-18	27-Apr-18	07-May-18	GAA2018	4,975,000.00	-	4,975,000.00	
83	18CL0083 - Construction of Rain Water Collector System	DPWH	Public Bidding	5-Apr-18	25-Apr-18	27-Apr-18	11-May-18	GAA2018	3,366,000.00	-	3,366,000.00	
84	18CL0084 - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Libertador, Candelaria, Zamboales	DPWH	Public Bidding	5-Apr-18	25-Apr-18	27-Apr-18	11-May-18	GAA2018	4,974,999.99	-	4,974,999.99	
85	18CL0085 - Construction of Multi-Purpose Building, Brgy. Amungan Iba, Zamboales	DPWH	Public Bidding	5-Apr-18	25-Apr-18	27-Apr-18	11-May-18	GAA2018	3,980,000.00	-	3,980,000.00	
86	18CL0086 - Construction of Multi-Purpose Building (Covered Court) San Rafael Elementary School, San Felipe, Zamboales	DPWH	Public Bidding	5-Apr-18	25-Apr-18	27-Apr-18	11-May-18	GAA2018	2,941,176.47	-	2,941,176.47	

Submitted by:


ORLY R. ABIERAS
Head- BAC Secretariat

Recommended by:


LOURDES F. ARINDUQUE
BAC Chairman

Approved by:


EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
Office of the District Engineer
Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
				Advertisement /Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
87	18CL0087 - Construction of Multi-Purpose Building/ Covered Court Jesus F.Magsaysay National High School, Sta. Cruz, Zambales	DPWH	Public Bidding	5-Apr-18	25-Apr-18	27-Apr-18	11-May-18	GAA2018	2,941,176.47	-	2,941,176.47	
88	18CL0088 - Construction of Multi-Purpose, Brgy. Beneg Botolan, Zambales	DPWH	Public Bidding	18-Apr-18	9-May-18	01-Jun-18	13-Jun-18	GAA2018	1,980,197.61	-	1,980,197.61	
89	18CL0089 - Construction of Multi-Purpose Building, Brgy. Panan, Botolan, Zambales	DPWH	Public Bidding	18-Apr-18	9-May-18	01-Jun-18	13-Jun-18	GAA2018	1,980,197.13	-	1,980,197.13	
90	18CL0090 - Construction of Multi-Purpose Building, Brgy. Porac, Botolan, Zambales	DPWH	Public Bidding	18-Apr-18	9-May-18	01-Jun-18	13-Jun-18	GAA2018	1,980,197.13	-	1,980,197.13	
91	18CL0091 - Construction of Multi-Purpose Building, Brgy. Villar, Botolan, Zambales	DPWH	Public Bidding	18-Apr-18	9-May-18	01-Jun-18	13-Jun-18	GAA2018	1,980,197.96	-	1,980,197.96	
92	18CL0092 - Construction of 2 Storey 4 Classroom School Building at Maloma Community E/S, San Felipe, Zambales	DPWH	Public Bidding	21-Apr-18	11-May-18	2-Jul-18	23-Jul-18	BEFF 2018	9,055,682.26	-	9,055,682.26	
93	18CL0093 - Construction of 2 Storey 6 Classroom School Building at Lakas H/S, Botolan, Zambales	DPWH	Public Bidding	21-Apr-18	11-May-18	2-Jul-18	16-Jul-18	BEFF 2018	11,802,708.03	-	11,802,708.03	
94	18CL0094 - Construction of 2 Storey 6 Classroom School Building at Babuyan E/S, Sta. Cruz, Zambales	DPWH	Public Bidding	21-Apr-18	11-May-18	2-Jul-18	16-Jul-18	BEFF 2018	11,656,168.03	-	11,656,168.03	
95	18CL0095 - Construction of Lipay Seaport, Lipay, Palauig, Zambales	DPWH	Public Bidding	21-Apr-18	11-May-18	28-Jun-18	28-Jun-18	GAA2018	96,499,996.38	-	96,499,996.38	
96	18CL0096 - Construction / Improvement of Access Road leading to Seaports Lapaz Port, San Nicolas, Zambales	DPWH	Public Bidding	21-Apr-18	11-May-18	28-Jun-18	16-Jul-18	GAA2018	68,599,646.06	-	68,599,646.06	
97	18CL0097 - Construction of Academic Building, Ramon Magsaysay Technological University (RMTU), Iba, Zambales	DPWH	Public Bidding	25-Jul-18	15-Aug-18	23-Aug-18	03-Sep-18	GAA2018	9,950,000.00	-	9,950,000.00	
98	18CL0098 - Construction of Multi-Purpose Building (Faculty and Student Center), Sta. Cruz North Central Elementary School, Poblacion South, Sta. Cruz, Zambales	DPWH	Public Bidding	25-Jul-18	15-Aug-18	23-Aug-18	03-Sep-18	GAA2018	14,925,000.00	-	14,925,000.00	

Submitted by:

ORLY R. ABIERAS
Head- BAC Secretariat

Recommended by:

LOURDES F. ARINDOQUE
BAC Chairman

Approved by:

EDWARD RICARDO G. RAMOS
District Engineer



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBALES 1ST DISTRICT ENGINEERING OFFICE
 Office of the District Engineer
 Iba, Zambales

ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks Brief description of Program/Project
				Advertisement/ Posting of IB/B/E/T	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
99	18CL0099 - Rehabilitation and Construction of Slope Protection in San Isidro-Bascaf River in Botolan, Zambales	DPWH	Public Bidding	21-Aug-18	11-Sep-18	18-Sep-18	28-Sep-18	GAA2018	38,694,416.47	-	38,694,416.47	
100	18CL0100 - Special Maintenance (71x)- Asphalt Overlay of Olongapo - Bugallon Road, K0250+331.50 - K0250+820, Uacon, Candalaria, Zambales	DPWH	Public Bidding	24-Oct-18	13-Nov-18	3-Dec-18	14-Dec-18	0110101 - Regular Agency Fund - General Appropriations - Specific Budgets of National Government Agencies	2,694,614.00	2,694,614.00		
101	18CL0101 - Special Maintenance of Olongapo - Bugallon Road (71x), Sta. Cruz, Zambales	DPWH	Public Bidding	24-Oct-18	13-Nov-18	3-Dec-18	14-Dec-18	0110101 - Regular Agency Fund - General Appropriations - Specific Budgets of National Government Agencies	2,913,787.71	2,913,787.71		
102	18CL0102 - Special Maintenance of Olongapo - Bugallon Road (71x), Sta. Cruz, Zambales	DPWH	Public Bidding	24-Oct-18	13-Nov-18	3-Dec-18	14-Dec-18	0110101 - Regular Agency Fund - General Appropriations - Specific Budgets of National Government Agencies	2,946,054.62	2,946,054.62		
103	18CL0103 - Special Maintenance of Olongapo - Bugallon Road (71x), Sta. Cruz, Zambales	DPWH	Public Bidding	24-Oct-18	13-Nov-18	3-Dec-18	14-Dec-18	0110101 - Regular Agency Fund - General Appropriations - Specific Budgets of National Government Agencies	2,980,396.81	2,980,396.81		
104	18CL0104 - Construction of 2 Storey 6 Classroom School Building at La Paz Elementary School, San Narciso, Zambales	DPWH	Public Bidding	14-Nov-18	4-Dec-18	10-Dec-18	17-Dec-18	BEFF 2018	11,800,046.31	-	11,800,046.31	
105	18CL0105 - Construction of 2 Storey 8 Classroom School Building at Masinloc Central Elementary School, Masinloc, Zambales	DPWH	Public Bidding	14-Nov-18	4-Dec-18	10-Dec-18	17-Dec-18	BEFF 2018	16,949,616.31	-	16,949,616.31	
106	18CL0106 - Construction of 2 Storey 10 Classroom School Building at Don Marcelo C. Marty Elementary School, Sta. Cruz, Zambales	DPWH	Public Bidding	14-Nov-18	4-Dec-18	10-Dec-18	17-Dec-18	BEFF 2018	19,843,250.04	-	19,843,250.04	
107	18CL0107 - Construction of 4 Storey 8 Classroom School Building at Zambales National High School, Iba, Zambales	DPWH	Public Bidding	14-Nov-18	4-Dec-18	10-Dec-18	17-Dec-18	BEFF 2018	20,260,958.27	-	20,260,958.27	
108	18CL0108 - Construction of 4 Storey 20 Classroom School Building at Botolan National High School, Botolan, Zambales	DPWH	Public Bidding	14-Nov-18	4-Dec-18	10-Dec-18	17-Dec-18	BEFF 2018	41,978,338.32	-	41,978,338.32	
109	18CL0109 - Construction of 4 Storey 20 Classroom at Cabangan National High School, Cabangan, Zambales	DPWH	Public Bidding	14-Nov-18	4-Dec-18	10-Dec-18	17-Dec-18	BEFF 2018	41,410,126.64	-	41,410,126.64	
110	18CL0110 - Concreting of Road leading to Ramon Magsaysay Technological University, Brgy. Patanginan, Iba, Zambales	DPWH	Public Bidding	14-Jun-19	3-Jul-19	19-Jul-19	22-Jul-19	RA 10964 Regular 2018 Current	9,649,999.99		9,649,999.99	

Submitted by:

ORLINO B. BIERAS
 Head - BAC Secretariat

Recommended by:

EDUARDO B. VILLAMIN
 BAC Chairman

Approved by:

EDWARD RICARDO S. RAMOS
 District Engineer